EXPENDITURE WORKSHEET

Detaited Listing of Project Expenditures (SAB 184a) Fage 10t 28
Schaool Distnct County: Prajact Number: Report Number:
Garden Grove Unifled School District . Orange Project Name: A Master Program - A Master Program {A Master Prg}
Project Warrant Report (SAB 184a}

| Date Payse Warrart Number g:;:i %rgzzl (ij Platgr;mg Conité\;clmn TTB‘)'" 5 Ins;()g;:uon Furn :.:)Eqmp Dasenption ! Purpase
03/16M1 [Y'DEEN & ASSOCIATES 7200263575 22 B210 595 LHA Mech & Elect Eng.
050713 |FBA ENGINEERING 7200283478 21 8210 20,000.00 Electrical Eng Svc Mar. 2043
051713 |[JOHN A. MARTIN & ASS0OC., INC. 72002833837 21 8210 102,303.63 JAMA Final Setllement Payment
06/18M13  |DONALD KROTEE PARTNERSHIP ING 7200284916 22 €210 16,844.03 ROSITA permanent/interim raloc clsrm3r3i/13
06/20113 |DONALD KROTEE PARTNERSHIP INC 7200285051 22 €210 9,510.18 32 SITES lunch sheller project inltiation4/23/13
06730113 |DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 {7.181.43} EXP TR TO SITES re: CX# 7200285051 620113
06/30/13 JOONALDC KRQTEE PARTNERSHIP INC 7200285655 22 6210 59,749.45 WARRN parmanentinterim relcc clsrma/1-8/15/13
08730/73 [OONALD KROTEE PARTNERSHIP INC 7200285839 22 6210 33,537.14 7 SITES legacy/non-cert DSA proj closeout6/30/3
06/30/13 |DONALD KROTEE PARTNERSHIP INC J1IWB300 22 6210 {59,748.45) EXP TR TO 25Q03763-6200-0842 RE: CK# 7200285655 TH6/M3
0673013 |DONALD KROTEE PARTNERSHIP INC J13w6300 22 6210 (17.129.82) EXP TR TO 25003783-6200-0842 RE: CK# 7200285833 711913
06730413 jDONALD KROTEE PARTNERSHIF iNC J13U7261 22 6210 (16,844.03) EXP TR TO SITES re: CK# 7200284916 6/18/13
06730713 |DL ENGINEERING, INC. 1200277018 22 6210 1,200.00 Review o! Electrical plans far & schools LB12
0630113 {FBA ENGINEERING 7200285831 4 6210 5.070.00 De-Scoping Rivision fer Various Schools
06/30/13 [WLC ARCHITECT, INC. . 7200235843 22 6210 2,670.00 Prof. Sve 5/1/43-5/3113
08/30/13 |DONALD KROTEE PARTNERSHIP INC J13u72e1 2 6210 (2,328.75) EXP TR TO SITES re: CK# 7200285051 /2013
063013 |DONALD KROTEE PARTNERSHIP INC J13u7261 22 6210 {18,407.32) EXP TR TO SITES re: CK# 7200285839 71913
08/29/13 [MNA CONSULTING ENGINEERS, INC. 7200286661 22 6210 6,435.00 ENDERS-Canstruction Sve July 2013
08/30/13 |FBA ENGINEERING 7200286673 2 6210 7.61500 DISTRICT De-Scoping Rivision
0617113 |OONALD KROTEE PARTNERSHIP INC 72002865964 2 6210 11,813.28 BRYANTpermansnvinterim reloc clssrm thra7/35/13
09/17113 |DONALD KROTEE PARTNERSHIP INC 7200285965 22 6210 35,632.04 4 SITES GGUSD-Suppert (PM) Wark thru7/31/13
Q9/26/13 [KNA CONSULTING ENGINEERS, INC. 7200287223 22 6210 2,050.00 PACIFICA-Censtruction Sve Aug. 2013
09727113 |WLC ARCHITECT, iNC. 7200287227 22 6210 §63.00 Prof. Sve 7N 3713113
10/01413  [KNA CONSULTING ENGINEERS, INC. 7200287332 22 8210 3.580.00 CLINTON-Construclion Sv¢ Aug. 2013
1001413 |KNA CONSULTING ENGINEERS, INC. 7200287333 22 6210 304000 ROSITA-Canstructian Sve Aug. 2013
1011513 |DONALD KROTEE FARTNERSHIP INC 7200287737 22 6210 261948 MCGARVN permanentinterim reloc clssrm thru8/31713
1011713 |DONALD KROTEE PARTNERSHIP INC 7200287830 22 6214 51,083.60 4 SITES GGUSD-Support (PM) Work thru8/25M13
110513 [KNA CONSULTING ENGINEERS, INC. 720028841 2z 6210 9.710.00 ALAMITOS-construction svc Sept 2043
111313 |KNA CONSULTING ENGINEERS, INC. -~ J14UB139 22 6214 (24,855.00) EXF TR T( sites 7/31-9/30 invoices re; CK# 7200286661 8/29/13 ta

7200288441 11/5M13
1111313 |KNA CONSULTING ENGINEERS, INC. J14UB131 22 8210 190.00 EXP TR TO sites 7/31-9130 invoices re: CK# 7200286861 8/29/13 to
7200288401 11/5/13 CORRECTION

11422713 |KNA CONSULTING ENGINEERS, INC. 7200288581 22 B21D 459500 BELL-construction svc Oct 2013
11726/13 |DONALD KROTEE PARTNERSHIP INC 7200289124 22 6210 21,530.82 CROSBY permanent/interim reloc clgsan thrudratil
121213 |DONALG KROTEE FARTNERSHIP INC 7200289515 22 6210 39,248.82 MORNINGSpermanentinterim relec ¢issrm thrud/30/13
12123143 |KNA CONSULTING ENGINEERS, INC. 7200289813 22 8210 4,730.00 RIVERDALE-construction svc Nov 2013
D1/09/14  |DONALD KROTEE PARTNERSHIP INC 7200290218 22 8210 79.981.70 6 SITES suppart svc
0111714 [DCONALD KROTEE PARTNERSHIP INC J14U1174 22 6210 {211,371.86) EXP TR TO 25003763-6200-0842 RE: CK# 7200287737 101513
04112314  |DONALD KROTEE PARTNERSHIP INC 7200290596 22 6210 50,285.48 RAHS parmanentinlerim reloc clsm 1172013
014277114 |DONALD KRCTEE PARTNERSHIP INC J14y1272 ] 6210 {24,196.30) EXP TR TQ SITES re: CK# 7200287830 10117113
01/28/14 [KNA CONSULTING ENGINEERS, INC. T200290762 22 6240 9.410.00 LA QUINTA-construclion svc Nov 2013
01/30/114 [DONALD KROTEE PARTNERSHIP INC” 7200290867 22 6210 10,013.86 ALLEN permanentinterim reloc clsrm12/21/13
Q2/25/14 |WLC ARCHITECT, INC, 7200291572 22 6210 168.00 Prof. Sve 12113323113
J30614  |DONALD KROTEE PARTNERSHIP INC 7200291876 2 5210 30,888.50 6 SITES GGUSD-Supper {PM) Work thru12/3113
{31114 |KNA CONSULTING ENGINEERS, INC. 7200292035 22 6210 16,885.00 BARKER consiruction svc Jan 2014
03720/14 |DONALD KROTEE PARTNERSHIP INC 7200292383 22 6210 4B,608.71 GGHS permanentinterim reloc clsomi/31/14
03/25/14 |DONALD KROTEE PARTNERSHIP INC 7200292512 22 6210 176.25 COOK permanentinierim reloc cl 1/31/14
032514 |WLC ARCHITECT, INC. 7200292522 22 6210 84.00 Prof. Sve 1/1-1/31114
04314 |KNA CONSULTING ENGINEERS, INC 7200292891 22 6210 2,740.00 LOS AMIGDS construction sve Jan- Feb 2014
04717114 [KNA CONSULTING ENGINEERS, INC. 720029331 22 6210 1,355.00 BARKER ¢enstction sve Jan- Feb 2014
04117114 |DONALD KRCTEE PARTNERSHIP INC 7200293365 22 6210 60,548.96 BGHS permanentiinterim reloc clsrm2i2814
0412914 |DONALD KROTEE PARTNERSHIP INC 7200293649 n 6210 2,387.52 NEWHORE permanenlinterim reloc clsim 37314
0501114 |KNA CONSULTING ENGINEERS, INC. 7200293745 22 6210 7.550.00 RIVERDL construction sve Mar 2014
05/07114 |DONALD KRQTEE PARTNERSHIP INC J14US071 22 6210 {34,261.80) EXP TR TO SATES re: CK# 7200290598 1/23114
050714 [DONALD KROTEE PARTNERSHIP INC J14US071 2 6210 {178,912.79) EXP TR TO 25003763-6200-0842 RE: CK# 7200290867 1/3014
05/08H4  [DONALD KROTEE PARTNERSHIP INC 7200203952 2 5214 271,527 65 STANFORD permanentinterim relog clsrm 3/3/14
0572214  [DONALD KROTEE PARTNERSHIP INC 7200294497 2 6210 16,629.07 § SITES GGUSD-Suppart (PM) Work thru3f31/14
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School Distnct' County: Praject Number: Report Number:
| __Garden Grove Unified School District Orange Project Name: A Master Program - A Master Program (A Master Prg) |
Project Warrant Report {SAB 184a}
| Date Payes Warrant Number E::: %l:)l::t (S:)e Pla(;;ung Com:lg;cbon Tr:‘s)t;ng lnsr:les;:tlon Fum (sr;)Equnp Description / Purpase |
0522114 [KNA CONSULTING ENGINEERS, INC. J14U5223 22 6210 {38,520.00) EXP TR TO siles 7/31-9/30 invoices re: CK#t 7200286661 8/29/13 o
7200288401 11/5/13 CORRECTIDN
08/03/14  [KNA CONSULTING ENGINEERS, INC. 7200294764 22 621¢ 5,605.00 PETERS construction sve Apr. 2014
0671714 JDONALL KROTEE PARTNERSHIP ING 7200295218 22 621G 26,323.47 HILL permanentinterim raloc clsrm 453014
06120114 [TYLER & BURSCH, LLP ATTORNEY CLIENT 7200295357 il 6210 400,000.00 LHA Final settlamenl paymt-architeclural sves
TRUST ACCOUNT
06126114 |KNA CONSULTING ENGINEERS, INC 7200295384 22 6210 7.227.50 LA QUINTA consiruction svc Apr. 2014
06/26/14 |DONALD KROTEE PARTNERSHIP INC 7200295382 22 6210 827209 6 SITES GGUSD-Support (PM} Work thru4130/14
06/30114  |KNA CONSULTING ENGINEERS, INC. J14WE306 22 6219 {24,882.50) EXP TR T sites 327/14-6/30/14 invoices re: CK# 7200293745 5/1/114 ta
7200295894 7718144
06/30/14  [DONALD KROTEE PARTNERSHIP INC 147232 22 6210 {38,571.08) EXP TR TO SITES re: CK# 7200295382 6/26/14
063014 |DOMALD KROTEE PARTNERSHIP INC J1427242 22 6210 {142,128.86) EXP TR TQ 25003763-6200-0042 RE: CK# 7200295218 5/17/14
06/30/14  |DONALD KROTEE PARTNERSHIP INC LIABILITY t4 22 6210 54,573.36 INV17822,24,26,27,28,30,31,32,33,34,40,44,42.43,44,47 48,50,51,52,53.54
LB14
0BA0/M4  |NTD Architecture LIABILITY 14 2 6210 1,725.00 ZEYEN prof Sve-CCD-30 Wheel Chair Lift LB44
0630114  |NTOD Architecture J14U7172 2 6210 {1,725.00) EXP TR TO ZEYEN re: CK# 7200296375 87114
07101114 |NTD Archilecture 14 LIABILITY 22 6210 {1,725.000 REVERSE LIABILITY 14
07101/14  |DONALD XROTEE PARTNERSHIP INC 14 LIABILITY 22 6210 (54,573.36) REVERSE LIABILITY 14
07713114 |DONALD KROTEE PARTNERSHIP INC 7200295702 2 62iC 46,374.30 . 5 SITES GGUSD-Suppart (PM) Work thrusi3114
07/18/14 |KNA CONSULTING ENGINEERS, INC, 7200295594 22 6210 324500 HERITAGE canstruclion sve May/JUNE 2014
0771814 |GHATAODE BANNON ARCHITECTS 7200295890 22 6210 5362500 ’ AJE Senvces Jor HYAC Syslem Replacement
07118114 |FBAENGINEERING 7200295885 21 6210 240000 SKYLARX Fire Alarm Re-design Part of $3000 CONTRACT
0810714 [NTD Architecture T200296375 yri 6210 1,725.00 ZEYEN peal Svc-CCD-30 Wheel Chair Lift LB14
08112114 JDONALD KROTEE PARTNERSHIP INC 7200296483 2 6210 9.358.75 LAHS outside reimb&/30/14 LB14
0812/14  |DONALD KROTEE PARTNERSHIP INC 7200296483 2 6210 7.791.34 5 SITES GGUSD-Support (PM) Work thiubf30/14 LB14
0872114  |DONALD KROTEE PARTNERSHIP INC 7200296780 22 6210 37.423.27 LQHS permanentnterim reloc ¢lsrm 6/30/14 LB14
08/26/14  [KNA CONSULTING ENGINEERS, INC. 7200296933 22 6210 1,535.00 NQRTHCUTTeonstruction sve July 2014
09/09/14 |FBA ENGINEERING 7200247224 2 6210 2,000.00 FITZ Eng, Svc for naw walk-in freezer adition
09/25114 |DONALD KROTEE PARTNERSHIP INC 7200297758 22 6210 260.00 ROSITA parmanent/Interim reloc clsrm /2814
09125114  |KNA CONSULTING ENGINEERS, INC. - 7200297759 2 6219 3,787.50 McGarvin HVAC upgrade
100214 |DOMALD KROTEE PARTNERSHIP INC 7200297936 22 6210 24731.39 LA QUINTA permanentiinterim reloc clerm 7/34/14
10002114 {KNA CONSULTING ENGINEERS, INC. 7200297939 22 6210 1,835.00 RIVERDL construction sve Juby 2014
10/1414  [KNA CONSULTING ENGINEERS, INC. 7200298244 2 6210 6,610.00 DOIG HYAC Lipgrade
10416/18  [DONALD KROTEE PARTNERSHIP INC 7200298353 22 6210 18,066.37 LOHS DSA revision permanent/interim reloc ¢lsrm 8131114
10/2314  |OONALD KROTEE PARTNERSHIP INC 7200298558 2 6210 5,205.12 BRKHRST GRDN P SMMNS WAKEHM permanentiinterim reloc cisrm
Bi31fi4
11104114 [KNA CONSULTING ENGINEERS, INC. 7200298855 22 6210 26,520.00 LOIG HVAC upgrade
11106114 |KNA CONSULTING ENGINEERS, INC, 7200298974 2 6210 4,420.00 SUNNYSD construclion sve Senl 2014
$1/18114  |XNA CONSULTING ENGINEERS, INC, 7200299292 22 6210 2,420.00 CROSBY HVAC uparade
11118114 |DONALD KROTEE PARTNERSHIP INC 7200299288 22 6210 744119 DISTRICTWIDE Spec for HYAC and Ancillary projects 8/31114
1111814 [GHATAQDE BANNON ARCHITECTS 7200299289 2 5210 10,725.00 NE Serviens for HYAC System Replacement 90%
1172014 |DONALD KROTEE PARTNERSHIP INC 7200299401 22 621G 7.958.65 4 SITES GGUSH-Supporl (PM) Wark thru/30/14
1172514 |KNA CONSULTING ENGINEERS, INC. 7200299547 22 6210 17,095.00 O0IG HVAC upgrade Oct 2014
120414 |DONALD KROTEE PARTNERSHIP ING 7200299705 22 6210 10,452.51 pomanent/Inlerim refoc clsrm 973014
12110114 |KNA CONSULTING ENGINEERS, INC. 7200293803 22 6240 5437.50 SUNNYSD censtruction sve Oct 2014
1211814 |DONALD KROTEE PARTNERSHIP ING 7200300335 22 6210 265818 . 4 SITES GGUSD-Support (PM) Work thry 10/30/14
1218/14  {DONALD KROTEE PARTNERSHIP INC 7200300336 22 5210 819203 RAHS permanentlntarim refoc clsrm 10/31/14
1223114 |KNA CONSULTING ENGINEERS, INC. 7200300385 22 6210 3953000 . GILBERT HVAC upgrade Nov 2014
12123114 (\GHATAODE BANNON ARCHITECTS 7200300390 2 6210 430.00 AJE service [or Backup Generator at D.0.
11720114 |DIVISION OF STATE ARCHITECT-SD 7200289400 22 6220 500.00 D5A Close oul Fes: NORTHCUTT STANFORD WOQDBURY
08f10/10  |ATKINSON-ANDELSCN-LOYA-RUUD & ROMO  [7200258356 01 §240 51.26 Pay Req Golbi Sole Source Opinion
090210 |DELL MARKETING L P 7200258819 o 6240 102.02 Pay request 1
0910110 |MARGIA SHARP 72 4008102010 o 6240 724.48 2B PAYROLL
09M0/1C  |MARCIA SHARP 72 MED9102010 01 6240 3818 2B MEDUICWKCMFIOPES
1010/1¢  [MARCIA SHARP 72 40H0GB2010 " 6240 262624 3B PAYROLL
1010710 [MARCIA SHARP . 72 ME10082010 0 6240 13841 3B MEDAJICMKCMPIOPER
10/26/10 |CALDWELL FLORES WINTERS ING. 7200259503 2 6240 1.250,000.00 Initial Payment Consultanl Sves
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Cetailed Listing of Project Expandiures (SAB 184a) Page 3 of 26
Schod! Distrret: County: Projsct Number: Repart Rumber:
Garden Grove Unified School District Qrange Project Name: A Master Program - A Master Program (A Mazster Prg)
Project Warrant Regort (SAH 184a)
Date Payee Warrant Number 2::: %!2:: (S:Je Pla(g!;ung Co"?g‘;cnm T?E:;ng !ns?;:tmn Fum (i)Eanp Description / Purpose
MA0M0  |MARCIA SHARP 72 4011102010 U] 6240 1,992.32 4B PAYROLL
111010 |MARCIA SHARP 72 ME11102010 01 6240 104.98 4B MEDUICAMKCMPIOPEB
1HING  |JACCOUNTING TECHNICIAN I 72CMPIOPE 11303 22 6240 1,349.53 HLTH & WELFARE - NOV
1211010 |MARCIA SHARP 72 4012102010 01 6240 362.24 58 PAYROLL
121010 |MARCIA SHARP 72 ME12102010 0t 6240 19.09 58 MEDUIC/WKCMPIOPES
1211010 |ACCOUNTING TECHNICIAN I 724012102010 22 6240 4689.711 5B PAYROLL
12110110  |ACCOUNTING TECHNICIAN I 72 PE12102010 22 5240 1,136.52 5B PERS/MCAREJASDISUYWCIOPEBPERS RED
123510 [ACCOUNTING TECHNICHAN Il 72 CMPFOPE 12319 22 6240 1,349.53 HLTH & WELFARE - DEC
01740711 JACCOUNTING TECHNICIAN 1l 72 4001102011 22 6240 4,905.01 6B PAYROLL
011011 JACCOUNTIMNG TECHNICIAN I 72 PEQ1102011 22 6240 1,158.69 58 PERS/MCARE/OASDISUIWCIOPEB/PERS RED
011111 |ATKINSON-ANDELSON-LOYA-RUUD & ROMO  |7200261738 22 6240 1,691.26 Prof lagal sves for facilities/modemization - October
01/20111  |PRINT S8HOP/COPIER CHRG J11C1191 01 6240 3.36 PRINT CHRGES - DEC 2010 JOB# 63073
013111 |ACCOUNTING TECHNICIAN I 72CMPIOPE 01313 22 6240 1.349.53 HLTH & WELFARE - JAN
0210111 |ACCOUNTING TECHNICIAN Il 72 4002102011 22 5240 4,905.01 78 PAYROLL
0210111 |ACCOUNTING TECHNICIAN I 72 PE02102011 22 6240 1,188.69 78 PERSMCARE/QASDUSUIWCIOPERPERS RED
0228111 |ACCOUNTING TECHNICIAN I 72 CMPIOPE 02289 22 6240 1,349.53 HLTH & WELFARE - FEB
03110111 |ACCOUNTING TECHNICIAN I 72 4003102011 2 6240 4,905.01 8B PAYROLL
03110711 JACCOUNTING TECHNICIAN Il 72 PED3102011 22 6240 1,188.69 88 PERSMCARE/OASDI/SUI'WC/OPEB/PERS RED
031511 |GARDEN GROVE JOURNAL 7200263571 22 6240 48.0¢ Ad x 2wk, RFQRFP
032111 |ACCOUNTING TECHNICIAN II 72CMPIOPE0331] 22 6240 1,349.53 HLTH & WELFARE - MAR
04105111 |Y'DEEN & ASSQCIATES 7200264238 22 6240 8232045 Reim. C2 Repregraphics
04110111 |ACCOUNTING TECHNICIAN Il 72 4004082011 22 6240 4.905.01 98 PAYROLL
04110111 |ACCOUNTING TECHNICIAN Il 72 PE04082011 22 6240 1,188.69 98 PERSMCAREXASDISUIWCIOPERIPERS RED
04130111  |ACCOUNTING TECHNICtAN I 72 CMPIOPE 04304 22 6240 1.349.53 HLTH & WELFARE - APRIL
05110711 |ACCOUNTING TECHNICIAN i) 72 4003102011 22 6240 43905.01 10B PAYROLL
05101 JACCQUNTING TECHNICIAN Il 72 PE0S102011 22 6240 1,188.69 10B PERSMCARE/QASDISUIMWCIOPERIPERS RED
05/31111  |ACCOUNTING TECHNICIAN 1l 72 CMPIOPE 05314 22 6240 1,349.53 HLTH & WELFARE - MAY
06/02111  |ATKINSON-ANDELSON-LOYA-RUUD & ROMO 17200266191 22 6240 4107.77 Prof. Sve 19.25 HR @ $210M - $4042.50, Disbursements 65.27
06110111 |ACCOUNTING TECHNICIAN Il 72 4006102011 22 6240 4.905.01 118 PAYROLL
061011  |ACCOUNTING TECHNICIAN Il 72 PEOS10211 22 6240 1,188.69 118 PERSIMCARE/CASDI/SUIMWCIOPEB/PERS RED
06114111 |ATKINSON-ANDELSON-LOYA-RUUD & ROMO  |7200265548 22 6240 17,583.74 Prafessional Sve & Dish. Alty At Law Mar2011
0614111 |PUBLIC AGENCY LAW GROUP 7200266550 22 6240 1472.00 Professional Svc Atty At Law
0628111  |DELL MARKETING L P J11062682 0 6240 102.02) EXP TR TO 01919300
0613011 |ACCOUNTING TECHNICIAN 11 72 PE06302011 22 6240 1,231.01 128 PERS/MCARE/OASDI/SUWCIOPEB/PERS RED
06/30/11 |ACCOUNTING TECHNICIAN 1l JITYT264 22 6240 (233.45) PERS RED BUY QUT
063011 JACCOUNTING TECHNICIAN I 72CMP/OPE 06303 22 6240 1,349.53 HLTH & WELFARE - JUNE
0630111 |ACCOUNTING TECHNICLAN II 72 4006302011 22 6240 4,905.01 128 PAYROLL
07131111 |ACCOUNTING TECHNICIAN 1l 72 CMPIOPE 0731 22 6240 1,349.53 HLTH & WELFARE - JULY
08/03111  |WAREHCUSE J12T8032 22 6240 79.50 NCR Papers, 2 Parts
08/10111  |ACCOUNTING TECHNICIAN 1! 72 4008102011 22 6240 492640 1BPAYROLL
08/10/11  |ACCOUNTING TECHNICIAN N 72 PE0S102011 2 6240 1,250.33 1B PERS/MCARE/QASDI/SUIMWCIOPEB/PERS RED
081711 JACCOUNTING TECHNICIAN || 72 CMPIOPE 08314 22 6240 1,389.53 HLTH & WELFARE - AUG
08811 |COLBI TECHNOLOGIES ING 7200268245 22 6240 9,500.00 Pay request Annual support sves and web server fees
0910111 |ACCOUNTING TECHNICIAN 1I 72 4002092041 2 6240 4,926.40 28 PAYROLL
0911011 |ACCOUNTING TECHNICIAN Il 72 PE09082011 22 6240 1.250.33 2B PERS/MCARE/OASCISUIWCOPEBIPERS RED
09130111 |ACCOUNTING TECHNICIAN Il 72 CMPJOPE 09304 22 65240 1,349.52 HLTH & WELFARE - SEPT
10/06/11  [CHRISTY WHITE ACCOUNTANCY 720268882 22 6240 13,950.60 Annual Bond Audil 2010-11
CORPCRATION
11/0111 |FEDERAL EXPRESS 7200269611 22 6240 76.81 Pay request shipping services
11110111 |ACCOUNTING TECHNICIAN Il 72 4011102011 22 6240 4,926.40 48 PAYROLL,
11110111 |ACCOUNTING TECHNICIAN Il 72 PE11102011 22 6240 1,236.42 4B PERS/MCARE/GASDI/SUSWCIOPEB/PERS RED
111011 [ACCOUNTING TECH | 72 4011102611 22 6240 1,468.28 4B PAYROLL
1110111 |ACCOUNTING TECH 72 PE1110201% 22 6240 37265 40 PERS/MCARE/CASDISUIMCIOPEBPERS RED
1113011 [ACCOUNTING TECH | 72 CMP/OPE 11304 22 6240 1.503.05 HLTH & WELFARE - NOV
1210141 |ACCOUNTING TECH1 72 4012092011 22 6240 3,550.56 58 PAYROLL
121011 |ACCOUNTING TECH | 72 PE1209201¢ 22 6240 887.24 5B PERSMCARE/CASDSUINWWCIOPER/PERS RED
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School District: Courty. Project Number: Report Number:
Garden Grove Unifled School District Qrange Project Neme: A Master Program - A Master Program {A Master Prg) —I
Project Warrant Report ($AB 184a)
Data Payee Warrant Number ;:g: %:::2 (5:10 Pla{r;;nng Cenig\;cuon Ts;.;l;ng \nsﬁ:;:uen Furm (i]Equlp Description f Purposse l
1243111 [ACCOUNTING TECH | T2CMPIOPE 12314 22 6240 1,503.05 HLTH & WELFARE - DEC
0iM0n2  [ACCOUNTING TECH | 72 4001102012 22 6240 3,550.56 68 PAYROLL
0111012 |ACCOUNTING TECH ! 72 PE01102012 22 6240 887.24 6B PERSMCARE/OASDISUVWC/OPEB/PERS RED
11/26112 |FEDERAL EXPRESS 7200271646 22 6240 50.57 Pay request shipping semvice
01/31/12  |ACCOUNTING TECH | 72 CMP/IOPE 0113 22 6240 1,503.08 HLTH & WELFARE - JAN
021912 |ACCOUNTING TECH | 72 4002102012 22 6240 3.550.56 7B PAYROLL
021012 JACCOUNTING TECH | 72 PERZ102012 22 €240 887.24 78 PERSMCARE/OASDISUIMWCIOPEBPERS RED
022812 |CHRISTY WHITE ACCOUNTANCY 7200272402 22 6240 1,550.00 Annual Bond Audit 2010-11:Final Billing
CORPORATION
02129112 |ACCOUNTING TECH | 72CMPIOPE 02293 22 6240 1.503.08 HLTH & WELFARE - FEB
03r1612  |ACCOUNTING TECH | 72 4003092012 22 6240 3,550.56 8B PAYROLL
0310112 {ACCOUNTING TECH| 72 PED3092012 22 6240 887.24 88 PERSMCARE/OASDI'SUYWCIOPEBIPERS RED
03/31/12 JACCOUNTING TECH | T2CMPIOPE DAY 22 6240 1,503.05 HLTH & WELFARE - MAR
0410112 |ACCQUNTING TECH | 72 4004102012 22 6240 3,550.56 9B PAYROLL
041012 {ACCOUNTING TECH | 72 PE04102012 22 6240 887.24 8B PERS/MCARE/QASDI/SUIMWCIOPEBPERS RED
04/30112 |ACCOUNTING TECH | 72CMPIOPE 04304 22 6240 1.503.05 HLTH & WELFARE - APRIL
05/09/12  |PRINT SHOP/COPIER CHERG J12F5091 22 6240 46.20 Piint 3 copies of 77 shis for vatious prejects
051012  |ACCOUNTING TECH 72 4005102042 22 6240 3,550.56 108 PAYROLL
051012 |ACCOUNTING TECH! 72 PE05102012 2 6240 887.24 10B PERSMCARE/OASDISSUIYWCIOPEB/PERS RED
0511512 |GARDEN GROVE JOURNAL 7200274704 22 6240 32.00 2 Gol*4**34 for Architectural Sve
0511112 |GARDEN GROVE JOURNAL 7200274347 22 §240 24.00 Raequesl lor PropesaliQualfication
0572112 |ACCOUNTING TECH | 72 CMPIOPE 05313 22 5240 1.503.05 HLTH & WELFARE - MAY
06/07/12 |GARDEN GROVE JOURNAL 7200275487 22 5240 48.00 AdverlisemX2wk, RFPRFQ PMICM
06110112 |ACCOUNTING TECE | 72 4006082012 22 6240 3,550.56 118 PAYROLL
06/0f12  |ACCOUNTING TECH | 72 PE05082012 22 6240 987.24 118 PERSMCARE/QASDISUWC/OPEBIPERS RED
06/30/12 [ACCOUNTING TECH | 72 CMP{OPE D304 22 5240 1.503.05 HLTH & WELFARE - JUNE
06/30112 |ACCOUNTING TECH | 72 4006302012 22 6240 3.550.56 128 PAYRQLL
063012 |ACCOUNTING TECH | 72 PE0G3N2M2 22 6240 869,90 12B PERS/MCARE/QASDISUIMNC/OPEB/PERS RED
06/30/12 [ACCOUNTING TECH | J120717C 22 6240 (277.27) PERS RED BUY OUT
06/30/12 |[PUBLIC AGENCY LAW GROUP LIABILITY 12 22 6240 1,738.00 Professional Svc Atty at Law LB12
06130112 JATKINSON-ANDELSON-LOYA-RUUD & ROMO  [LIABILITY 12 22 6240 6,515.00 Pref. Sves Atty at Law June, 2012, LB12
0710112 JATKINSON-ANDELSON-LOYA-RUUD & ROMO 12 LIABILITY 22 6240 (6,515.00) Liabifity Revarsal 12
0701/12 |PUBLIC AGENCY LAW GROUP 12 LIABILITY 22 6240 1,738.00) Liability Reversal 12
07106112 |ATHINSON-ANDELSON-LOYA-RUUD & ROMO  |7200276147 22 6240 12,420.07 Prof. SvesiDisk. Afty at Law May 2011 2LB1
07131742 [ACCOUNTING TECH | 72CMPIOPE 0731 22 6240 1,503.0% HLTH & WELFARE - JULY
08/16/12 |ACCOUNTING TECH I 72 4008102012 n 6240 3.587.54 018 PAYROLL
0811012 |ACCOUNTING TECH | 72 PEO8102012 2 6240 892.32 1B PERSMCARE/OASDNSUIWCIOPEB/PERS RED
0823112  |PUBLIC AGENCY LAW GROUP 7200277150 22 6247 1,738.00 Pralessional Sve Atty at Law, LB12
0823112 |COLBI TECHNOLOGIES INC 7200277143 22 6240 §,500.00 Pay request Annua support sves and web server fees 8/1312-8/1213
08130112 |ATKINSON-ANDELSON-LOYA-RUUD 8 ROMC 7200277248 22 5240 1,750.00 Praf. Svcs, Alty at Law, May, 2012
0830112 |ATKINSON-ANDELSON-LOYA-RUUD & ROMC  |7200277248 2 6240 6.515.00 Prof, Sves Atty at Law, June 2012, LB12
083112 [ACCOUNTING TECH | 72 CMP/OPE 08314 22 6220 1503.05 HLTH & WELFARE - AUG
08M012 [ACCOUNTING TECH | 72 4008102012 22 6240 3587.94 28 PAYROLL
0910112 |ACCOUNTING TECH | 72 PE09102012 22 6240 §92.32 2B PERSMCARE/QASDISUI'WC/OPEB/PERS RED
09/2512 [BUS TOUR - D.O. 41379251 22 6240 2716 D.0. TO BELL - TRIP 2012-2931 (Bitech obj 5756)
09/30112 JACCOUNTING TECHI 72CMPIOPE 09204 22 6240 150305 HLTH & WELFARE - SEPT
0973012 |ASSISTANT BUYER 72 CMPIOPE 09304 22 6240 772.36 HLTH & WELFARE - SEPT
10/08/12  |ATKINSON-ANDELSON-LOYA-RUUD & ROMQ 7200277377 22 6240 1,949.18 Prof. Sves/Disb. Atty at Law Aug 2012
1010112 |ASSISTANT BUYER 72 4010102012 22 £240 1,882.35 3B PAYROLL
1010042 |ASSISTANT BUYER 72 PE10102012 22 6240 488.83 18 PERSMCARE/CASDISUINWCIOPESIPERS RED
10110112 JACCOUNTING TECH | 72 4010102012 2 6240 3.587.94 3B PAYROLL
1010112 |ACCOUNTING TECH | 72 PE10102012 7] 6240 876.1% JB PERS/MCARE/CASDISUINMCIOPEBIPERS RED
10112142 [PRINT SHOPICOPIER CHRG J1IFATT 22 6240 38.77 PRINT CHRGES - SEPT 2012 JOB #68032

€ Calbi Technoiogies. inc.
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Cetailed Listing of Project Expenditures (SAB 184a) Page 5 of 26
|Schc|o| Chslrict: County. Projecl Number: Report Numbar:
Garden Grove Unified School District QOrange Project Name: A Master Program - A Mastor Program (A Master Prg)
Project Warrant Report (SAB 184a)
Date Payee Warrant Number ?;2: %b;::l [S:)e Pra(ré;ung Con?glctmn Tig)mg lns;();;:uon Furn |:a};)Equ!p Description / Purpose
101212 |PRINT SHOPXCOPIER CHRG JIIFAI1 2 6240 1395 PRINT CHRGES - SEPT 2012 JOB #68093
1612112 |PRINT SHOP/CORIER CHRG JHIFATT 22 6240 12.85 PRINT CHRGES - SEPT 2012 JO8 #58103
101212 [PRINT SHOPICOPIER CHRG JIIFATTI 22 6240 11.42 PRINT CHRGES - SEPT 2012 JOB 58104
1012112 |PRINT SHOPICOPIER CHRG JIIFAIT 22 6240 1383 PRINT CHRGES - SEPT 2012 JOB #5810%
10/12h12  |PRINT SHORICOPIER CHRG JIIFATTS 22 6240 12,68 PRINT CHRGES - SEPT 2012 JOB #68106
10112112 |PRINT SHOPICGFIER CHRG JTIFATY 22 6240 12,92 PRINT CHRGES - SEPT 2012 JOB #68107
101212 |PRINT SHOP/COPIER CHRG JI3FAI 22 6240 12.88 PRINT CHRGES - SEPT 2012 JOB #68108
1012112 |PRINT SHOPICOPIER CHRG JI3FAIT 22 6240 1391 PRINT CHRGES - SEPT 2012 JOB #68109
1611212 |PRINT SHOP/COPIER CHRG JIIFATT 2 6240 1319 PRINT CHRGES - SEPT 2012 JOB #568110
101212 [PRINT SHOP/COPIER CHRG JHIFATT 22 6240 10.51 PRINT CHRGES - SEPT 2012 JOB #58111
101212 |PRINT SHOP/COPIER CHRG JTIFATT 22 6240 1140 PRINT CHRGES - SEPT 2012 JOB #58112
10412112 |PRINT SHOPICOPIER CHRG J1IFATH 22 6240 1343 PRINT CHRGES - SEPT 2012 JGB #68113
10133112 |ACCOUNTING TECH I 72CMP/OPE 10314 22 6240 164798 HLTH & WELFARE - OCT
1011112 |ASSISTANT BUYER 72 CMPIQPE 10314 22 6240 844 83 HLTH & WELFARE - OCT
11110112 |ASSISTANT BUYER 72 4011092012 22 624¢ 2.079.88 4B PAYROLL
1111012 JACCOUNTING TECH | 72 4011002012 22 6240 3,587.94 4B PAYROLL
131012 RACCOQUNTING TECH I T2PE11092012 22 6240 879.19 4B PERS/MCARE/OASDISUINVCIOPEBIPERS RED
111012 |ASSISTANT BUYER T2PE11092012 22 6240 512.89 4B PERSMCARE/QASDISUIMWC/OPERIPERS RED
1327112 |ATKINSON-ANDELSON-LOYA-RUUD & ROMD (7200279070 22 6240 533.25 Prof. svcs Atty al Low July 2012
11430012 |ASSISTANT BUYER 72 CMRIOPE 11304 22 5240 84483 MLTH & WELFARE - NOV
11730012 [ACCOUNTING TECH | 72 CMP/OPE 11303 22 6240 1,647.98 HLTH & WELFARE - NOV
1211012 [AGCOUNTING TECH | 72 4012102012 22 6240 376769 5B PAYROLL
121012 {ACCOUNTING TECH | 72 PE12102012 2 6240 9239 5B PERS/MCARE/OASDISUIMVCIOREBIPERS RED
1210112 |ASSISTANT BUYER 724012102012 22 6240 2,079.08 5B PAYROLL
1211012 |ASSISTANT BUYER T2PE$2102012 22 6240 512.89 58 PERS/MCARE/OASDI/SUIMWC/OPEBPERS RED
121112 |PRINT SHOPICOPIER CHRG JHIWC 101 22 §240 203 COPIER CHRGES - NOV 2012
1211912 |CALDWELL FLORES WINTERS INC. 7200279894 2 6240 98,732.45 1% Censuttant Sve o Prof. funded by SAB
123112 |PRINT SHOPICORIER CHRG J1IW1112 2 8240 342 LCOPIER CHRGES - DEC 2012
123112 |ASSISTANT BUYER 72 CMPIOPE 12312 22 6240 844.83 HLTH & WELFARE - DEC
12/312 JACCOUNTING TECHI T2CMPIOPE 1214 22 6240 1,647.98 HLTH & WELFARE - DEC
011013 [ASSISTANT BUYER 724001102013 22 6240 2.079.08 6B PAYROLL
0110713 JASSISTANT BUYER 72 PE01102013 22 6240 512.89 6B PERS/MCARE/OASDISUIMWCIOPEBIPERS RED
0110113  |ACCOUNTING TECH | 72 4001102013 22 6240 3,767.69 68 PAYROLL
0111013 |ACCOUNTING TECH | 72 PEC1102013 22 6240 92391 68 PERSIMCARE/OASDISUIWCIOPEBIFERS RED
01/3113  |ACCOUNTING TECH | 72 CMPIOPE 314 22 6240 1.647.98 HLTH & WELFARE - JAN
0113113  [ASSISTANT BUYER 72 CMPIOPE 1314 22 6240 54483 HLTH & WELFARE - JAN
02495113 |CHRISTY WHITE ACCOQUNTANCY 7200280977 22 5240 15,750.00 2041-12 Bond Audit. Final Bill
CORPORATION
0211013  {ACCOUNTING TECH I 72 4002082013 2 6240 3.767.69 78 PAYROLL
0210013 JACCOUNTING TECH | 72 PEQ2052013 22 6240 92391 78 PERSMCARE/OASDISUSWCIOPER/PERS RED
021013 |ASSISTANT BUYER 72 4002082013 2 6240 2.079.88 78 PAYROLL
0211013 |ASSISTANT BUYER 72 PE02082013 22 6240 512.88 7B PERS/MCAREIOASDI/SUI'WC/OPEB/PERS RED
0212113 |PRINT SHOP/COPIER CHRG J1IW2071 n 6240 8.60 COPIER CHRGES - JAN 2013
0228713 |ASSISTANT BUYER 72CMPIOPE 02287 22 6240 844,83 HLTH & WELFARE - FEB
022813 [ACCOUNTING TECHNICIAN I 72 CMPIOPE 02287 22 6240 173132 HLTH & WELFARE - FEB
022613 [ACCOUNTING TECH1 72 CMPOPE 02283 22 5240 1.647.98 HLTH & WELFARE - FEB
030513 [ATRINSON-ANDELSON-LOYA-RUUD & ROMO  |7200281675 R 6240 2,623.07 Prof. Sves & Disb for Sept 2012 re: Constr Svc Agreemnt
0307713 {WESTGROUP DESIGNS, INC. 7200281778 22 6240 7,145.00 Program Management Sve Jan 2012
0311013 |ACCOUNTING TECH | 72 4003082013 22 6240 3,767.69 88 PAYROLL
03n0M3  [ACCOUNTING TECHI 72 PED3082013 22 5240 $23.91 8 PERSMCARE/OASDISUIWCIOPEBPERS RED
031013 [ASSISTANT BUYER 72 4003082013 22 5240 2,079.88 8B PAYROLL
U31013  |ASSISTANT BUYER 72 PEN3082013 22 6240 51289 85 PERS/MCARE/OASDHSUIYWC/OPEBPERS RED
0314113 [ATKINSON-ANDELSON-LOYA-RUUD & ROMC  |7200281936 il 6240 871.25 Prof. Sves Jan 2013 re: Lease-lease back proj
0372613 |PCM3, INC, 7200282286 22 5240 21,760.00 ProjfConst mgt sve-Jamy Hills, Feb 2013
032813 [WESTGROUP DESIGNS, INC. 7200202395 22 6240 20.740.00 Program Managemant Svcs Feb 2013
0328113 [SCHOOL SERVICES OF CALIFRONIA, INC. 7200282394 22 6240 B75.00 Regisiration Fee for Construclion Whshp

@ Calbi Technologles, Inc.
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School District: Caunty: Project Number: Report Number:
|7 Garden Grove Unified School District i Orange Project Name: A Master Program - A Master Program {A Master Prg) L l
Project Warrant Report (SAE 184a)
Fund [ Object Site Planning Consiruction Testing Inspection Furn' & Equip' -
Date Payea Warrant Number Code | Code A (B} (©) (0 (E) (Fy Descrigtion f Purpose l
0331113  |ACCOUNTING TECHNIGIAN | 72CMPIOPE DI1E 22 6240 1.731.32 HLTH & WELFARE - MAR
0313113 |ACCOUNTING TECH I 72CMP/IOPE 03314 22 6240 1,647.98 HLTH & WELFARE - MAR
0313113 |ASSISTANT BUYER . 72 CMP/IOPE 0331 22 6240 54483 HLTH & WELFARE - MAR
0410113 JACCOUNTING TECHNICIAN Il 72 4004102013 22 6240 6,592.73 9B PAYROLL
0411013 |ACCOUNTING TECHNICIAN I 72 PE04102013 22 6240 1631.78 98 PERS/MCARE/QASOISUINWC/OPEB/PERS RED
04/1013 |ASSISTANT BUYER 72 4004102013 2 6240 2,079.88 9B PAYRDLL
04110113 |ASSISTANT BUYER 72 PEC4102013 22 5240 512.89 9B PERS/MCARE/QASDISUIWCIOPEBIPERS RED
04710113  |ACCOUNTING TECH | 724004102013 22 6240 3,767.69 : 98 PAYROLL
04710113 |ACCOUNTING TECH | 72 PEQ4102013 22 6240 923N 98 PERS/MCARE/OASDISUINWC/OPEBIPERS RED
042513 |WESTGROUP DESIGNS, INC. 7200253179 22 6240 21,510.00 Program Managemenl Sves Mar 2013
04125113  |PCM3, INC. 7200283121 al €240 12,350.00 P:ej/Const mgt sve-J. Rodsiquez, Mar 2013
0472513 {PCM3, INC. 7200283121 21 6240 12.510.00 Proj/Const mgt svc-D. Brink, Mar 2013
0472513 |PCM3, INC. 7200283128 22 6240 21,760.00 ProjCanst mgt sve-Jurry Hills, Mar 2013
04/3013 |BUS TOUR - .C. J13W4303 22 6240 211.08 D.0. TQ BELL & ENDERS - TRIP 2013-1900 (Bitech obj 5756}
0473013 [ACCOUNTING TECH | 72 CMPIOPE 04304 22 6240 1.647.98 HLTH & WELFARE - APRIL
04130113 |ASSISTANT BUYER 72 CMP/OPE 04304 22 6240 844 83 HLTH & WELFARE - APRIL
G4/3013  |ACCOUNTING TECHNICIAN || : 72 CMPICPE 04309 22 6240 1731.32 HLTH & WELFARE - APRIL
05102113 [CONSTRUCTION PLANNING AND 7200283379 21 5240 12,837 46 Prof Svgs-March 2013
MANAGEMENT, LLC
05108113  |ATKINSON-ANDELSON-LOYA-RUUD & ROMD  |7200283602 21 6240 £,902.58 Prof Sucs & Cisb Mar 2013 re: Mike Winters/"deen § LHALsase-lease
hack proj
0509113 |HANCOCK, PARK & DELONG, INC. 7200283605 22 6240 3.456.25 Facility Consuliing Sve: March 2013
05710113 JACCOUNTING TECH 72 4005102013 22 6240 376769 108 PAYROLL
0510113 |ACCOUNTING TECH | 72 PE05102013 22 5240 9239 10B PERS/MCARE/OASDI/SUIMWCIOPEBIPERS RED
0510113 |ASSISTANT BUYER 72 4005102013 2 5240 2079.88 10B PAYROLL
05110113 JASSISTANT BUYER 72 PE05102013 22 6240 51289 10B PERSMCAREIOASDUISUINWCIOPEB/PERS RED
051013 |ACCOUNTING TECHNICIAN II 72 4005102013 22 6240 4.827.37 10B PAYROLL
0510113 JACCOUNTING TECHNICIAN 11 72 PE05102013 22 6240 1,196.19 10B PERS/MCARE/QASDISUIWCIOPEB/PERS RED
05110113 |CLERICAL SUBSTITUTES 72 MEQS102013 22 6240 60.51 108 MCARE/SUIWCIOPEB
05/16/13 |PRINT SHOP/COPIER CHRG J13U5141 22 6240 957 COPIER CHRGES - FEB 2013
051613  |PRINT SROPICOPIER CHRG ’ 1305142 22 5240 . 21 COPIER GHRGES - MAR 2013
05116/13 JPRINT SKOPICOPIER CHRG J13U5143 22 6240 2148 COPIER CHRGES - APR 2013
05R1/13  |PAPER MART 1200283931 n 6240 288.47 Storage & labels for blua prints
05/2313  |ATKINSON-ANDELSON-LOYA-RUUD 8 ROMG  {72002084026 2 5240 13,016.03 Prof Svecs & Disb Feb 2013 re: Mike Winters/"dean & LHAL ease-fease
back proj
052313 |PCM3, INC, 7200284036 22 5240 28,0%6.00 Proj/Const mgt sve-Jerry Hills, Apr. 2013
05/23113 |PCM3, ING. 7200204027 21 5240 6,165.00 ProjfConst mat sve-D. Brink, Apr 2013
05423113 |PCM3, INC. 7200284027 2 5240 21,120.00 ProjfConst mgt sve~). Rodriguez, Apr. 2013
05123113 |WESTGROUP DESIGNS, INC. 72(028403¢ 2 5240 22,560.00 Program Manzgement Sves Apr 2013
05129113  |PRINT SHOP/COFIER CHRG J13F521 22 5240 1.50 PRINT CHRGES - MAY 2013 JOB 469618
05/30111 |PAPER MART 7200284206 2 6240 73269 1 case 13X45 mailer
05131113 |ACCOUNTING TECHNICIAN II 72 CMP/OPE 05314 22 5240 1IN HLTH & WELFARE - MAY
05/31/43  JASSISTANT BUYER 72CMPIOPE 05313 22 5240 844,83 HLTH & WELFARE - MAY
05131713 JACCOUNTING TECH | R 72 CMPIOPE 05313 22 6240 1,647.98 HLTH & WELFARE - MAY
05731743  |CUMMING 7200285858 22 5240 3.060.00 Prject mgmt sve 51-5/31/13
05/0413 JCONSTRUCTION PLANNING AND 7200284316 2 5240 15,862.00 Profl Sves-April 2043
MANAGEMENT, LLC .
06104113 |ORBACH HUFF & SUAREZ, LLP 7200284321 22 6240 4595 Onling ResearchiPhotocepies
051013 |CLERICAL SUBSTITUTES 72 MEDG102042 2 6240 78.98 118 MCARE/SUIWC/CPEB
06110113 JACCOUNTING TECHNICIAN Il 72 4006102013 22 6240 4,827.37 118 PAYROLL
0610113 |ACCOUNTING TECHNICIAN Il 72 PED6102013 22 6240 1.186.19 11B PERS/MCARE/QASDI/SUIMWCIOPEB/PERS RED
0610143 JACCOUNTING TECH | 72 4006102013 22 6240 3,767.69 11B PAYROLL
061013 JACCOUNTING TECH | 72PE06102012 22 6240 92391 118 PERS/MCARE/OASDHSUIWCAGREBIPERS RED
0611013 [ASSISTANT BUYER 72 4006102013 22 62¢0 207988 11B PAYROLL
0511013  JASSISTANT BUYER 72 PE06102013 2 6240 51289 11B PERSMCARE/OASDISUNWCIGPEBIPERS RED
06711113 JCONSTRUCTION PLANNING AND TI00284578 il 6240 1,540.00 Prof Sves-Apil 2013
MANAGEMENT, LLC
06718113 |ATKINSON-ANDELSON-LOYA-RUUD & ROMO  {7206284908 M 6240 . 205 00 Prof Sves April 2013 re: TMADVCMAS/Lease lease back proj

© Cotbi Technologies, Inc. Prinled; 1/8/201Y
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Scheol Distact: County: Project Number: Raport Numbar:
| Garden Grove Unified School District l Orange Project Name: A Master Program - A Master Program (A Master Prg) ;I
Project Warrant Repaort (SAB 184a)
Date Payee Warrant Number 233 %?3:1 (S;;‘. P[ig';mg Consetcr:;.nchon Tt:;t;ng I"S?E?mn Fum ::JEQ“'D Description / Purpese |
06/18/1)  |ATIONSON-ANDELSON-LOYA-RUUD & ROMO 17200284506 21 624G 1,522.50 Prof Sves Apr 2013 re: LADGITMADMike Winters/Y Deen/LHA
(6120113 |ORBACH HUFF & SUAREZ, LLP 17200285055 22 6240 47,00 Anatyze M Brown emails/Pholocopiss chmes
05621743 [PRINT SHOPICOPIER CHRG J1IWS191 22 6240 300 Printing Independent Conlractor Work Regord
06127113 |ATKINSON-ANDELSON-LOYA-RULD & ROMO 17200285103 2 5240 1.978.75 Prof Sves May 2013 re: Mike Wintersftraes maind with Gity
06/27/t3  |ATKINSON-ANDELSON-LOYA-RUUD & ROMO  [7200283103 2t 6240 797529 Prof Sves May 2013 re: TMAD/TTG/Mike WintersY'Deen & LHA
06:27713  [CONSTRUCTION PLANNING AND 7200285105 21 6240 18,320.00 Prof Sves-May 2013
MANAGEMENT. LLC

06127113 |PCM3, INC. 7200285117 22 6240 27.776.00 Proi/Canst mgt sve-Jerry Hilts, May 2013

06i27/13  fPCM3, INC. 7200285117 2 6240 27,360 00 Asst Const Mar, Jason Thiilt AprMay 2013

06727113  [WESTGROUP DESIGNS, INC. 7200285119 22 6240 23,365.00 Program Management Svcs May 2013

06/27113  |PCMZ, INC. 7200285107 al 6240 21.120.00 ProjfConst mgt svc-J. Rodriquez, May 2013

06127113 [MILLER RESORT, LLC. 7200285114 22 6240 5.915.00 Schi Community Liason Svc May 2013

06/30413 |MILLER RESORT, LLC. 7200285598 22 6240 3,535.00 Scht Cammunity Liason Svc June 2013

06130113 |MILLER RESORT, LLC, J13U7291 22 6240 {9,450.00) EXP TR TO sites re: CK# 7200285114 6/27113

06130113 JASSISTANT BUYER 72 CMPIOPE 20131 22 6240 84483 HLTH & WELFARE - JUNE

0673013 [ASSISTANT BUYER J1V7121 2 6240 (127.09) PERS RED BUY QUT

063013 |ASSISTANT BUYER 72 4006302013 22 5240 2,079.88 128 PAYROLL

05130113 |ASSISTANT BUYER 72 PEDG302043 22 624G 491.57 12B PERSIMCARE/QASDISUIWCICPEBIPERS RED

06/30/13 JORBACH HUFF & SUAREZ, LLP 7200285841 22 6240 314557 Review & Analyze

05/30113  |ACCOUNTING TECHNICIAN Il 72 PEQ5302013 22 5240 1,146.03 12B PERSIMCARE/QASDI'SUIWCIOPEB/PERS RED

U6/30113  |PCM3, INC, 7200285652 2 6240 19,200.00 ProjfConst mgt sve-J. Rodriguez, June 2013 CK DATED 71613

05/3G113  |PCM3, INC. J13U7291 2 6240 (73,800.00 EXP TR TO 10 sites ra: CK# 7200283121 412513

06/30113 |PCM3, INC. J13U7294 2 6240 {132,672.00) EXP TR TO 37 sites ro: CK# 7200283128 472513

063013 |PCM3, INC. J130729% 2% 6240 (18.675.00) EXP TR TO 8 sites re: CK# 7200284027 52313

06730613 |WESTGROUP BESIGNS, INC. J13U7241 2 6240 (95,320,00) EXP TR TQ 37 sitas re: CK# 7200281778 37113

06/30113  JPCM3, INC, 7200285657 22 6240 13680.00 Asst Const Mar, Jason Thrift Jure 2013 CK DATED 71613

0630113 |PCM3, INC, J13U7293 22 6240 (41.040.00) EXP TR TO 8 sites RE: CK# 7200285657 7116113

06/3013  |PCM3I, INC. 1200285657 22 6240 33,280.00 ProjfConst mgt sve-Jerry Hills, June 2013 CK DATED 711613

06/30113  |CUMMING 7200286073 2 6240 18,240.00 Project mgmt sve 6/1-6/30713 LB13 CK DATED 81113

0673013  |CUMMING J13U7291 22 6240 (3.060.00) EXP TR TO § sites re: CK# 7200285858 53113

06/30113  |CUMMING J13U729 22 6240 (18,240.00 EXP TR TO € silos re: CK# 7200286073 8113

06/30113 JCONSTRUCTION PLANNING AND 7200286067 2 6240 1852594 Pt Sves-Jung 2013 LB 13 CK DATED 81113
MANAGEMENT, LLC

06/30/13 |CONSTRUCTION PLANNING AND J13U72 byl 6240 (39,685.94) EXP TR TQ 10 sites re: CK# 7200284578 6111111
MANAGEMENT, LLC

0630113 |AMERICAN REPROGRAPHICS CO 7200285981 22 6240 1.843.70 RAHS Reproegraphic Sves LB13 CK DATED 713013

0630113  |AMERICAN REPROGRAFHICS CO JiT2N 22 6240 (1,762.54) EXP TR TC SITES re: CK# 7200285981 DATED 730113

06/30113 |CONSTRUCTION PLANNING AND H3U7281 il 6240 {28 699.45) EXP TR TO 10 siles re: CK# 7200283379 5213
MANAGEMENT, LLC

06/30113  |ATKINSON-ANDELSON-LOYA-RUUD & ROMO  |LIABILITY 13 21 6240 2,080.89 Prat Swc for May & June 2013 LB13

06/30/13 |ACCOUNTING TECH! JIvT21 22 6240 {27317} PERS RED BUY QUT

0643013 |ACCOUNTING TECH | 72 CMP/OPE 2013 22 6240 1,647.98 HLTH & WELFARE - JUNE

0630113 |ACCOUNTING TECH | 72 4006302013 2 6240 4,099.04 128 PAYROLL

0630113 |ACCOUNTING TECH! 72 PECGI02013 22 6240 91.70 12B PERS/IMCARE/OASDUSUYWGIOPEB/PERS RED

06/30113  |ACCOUNTING TECH | LIABILITY 13 22 6240 1,137.75 18 PAYRCLL LB13

06/30M13 [ACCOUNTING TEGH I LIABILITY 13 2 6240 263.06 18 PERS/MCARE/QASDISUIWCAOPEB LB13

06130113  [CLERICAL SUBSTITUTES LIABILITY 13 22 6240 211.27 18 PAYROLL LB13

05/30113 |CLERICAL SUBSTITUTES LIABILITY 13 22 6240 972 18 MCARE/SUIMWC/OPER LB13

063013 |ACCOUNTING TECHNICIAN Il 72 CMP/OPE 20130 22 6240 1.731.32 HLTH & WELFARE - JUNE

06/30113  [ACCOQUNTING TECHNICIAN 11 JIWVTI21 22 6240 (129.39) PERS RED BUY OUT

06/30/13 |ACCQUNTING TECHNICIANII 72 4006302013 2 6240 4,827.37 12B PAYROLL

06/3013 |CLERICAL SUBSTITUTES J13U7262 22 6240 1.274.88 12B PAYROLL

06/3013 {CLERICAL SUBSTITUTES 72 ME06302013 22 6240 58.65 12B MCARE/SUIWC/CPEB

063013 |CLERICAL SUBSTITUTES J13U7262 22 £240 1.397.60 118 PAYROLL

0630113 |PRINT SHOP/COPIER CHRG Jiurz 22 6240 26.55 COPIER CHRGES - MAY 2013

© Coltd Technotogies, Inc
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Scheo! Distnct: County: Project Number: Report Number:
| Garden Grove Unified School District Orange Projact Name: A Master Program - A Master Program (A Master Prg) j
Project Warrant Report [SAB 184a)
roe D o e I -l M-l I =l B e |
0513043 |CLERICAL SUBSTITUTES J13U7262 22 6240 1,070.80 108 PAYROLL
0711713 |ATKINSON-ANDELSON-LOYA-RUUD & ROMC |13 LIABILITY Al 5240 {2,040.81) REVERSE LIABILITY 13
0701113  |ACCOUNTING TECH1 13 LIABILITY 22 6240 (1,137.75) REVERSE LIABILITY 13
07101113 |ACCOUNTING TECH 13 LIABILITY 2 6240 217.79) REVERSE LIABILITY i3
07/01213  |GLERICAL SUBSTITUTES 13 LIABILITY 2 6240 {214.43) REVERSE LABILITY 13
07131113 |AGCOUNTING TECH | 72 CMPIOPE 20130 22 6240 412.00 HLTH & WELFARE - JULY
07131133 |ACCOUNTING TECH ! 72 CMPIOPE 2013 22 6240 412.00 HLTH & WELFARE - JULY
07731113 |ACCOUNTING TECHNICIAN 1) 72 CMPIOPE 20134 22 6240 173132 HLTH & WELFARE - JULY
07/31113 |ACCOUNTING TECH | 72 CMPIOPE 20130 22 6240 1,647.98 HLTH & WELFARE - JULY
0810113 |ATKINSON-ANDELSCON-LOYA-RUUD & ROMO  |7200286065 21 6240 2,040.81 Prof Svc + dish, June 2013 LB13 re: CUPCCA
08/0113  |COLBI TECHNOLOGIES ING 7200286070 2 6240 9,500.00 Annuat supper sve 81343812114 & Server fee
08110113 |CLERICAL SUBSTITUTES 72 4008092013 22 6240 967.46 18 PAYROLL LB13 PLUS REGULAR PAYROLL
0810413 |CLERICAL SUBSTITUTES 72 MEDBD92013 22 6240 4452 18 MCARE/SUIMWC/QPEE LB13 PLUS REGULAR PAYROLL,
081013 |ACCOUNTING TECH | 72 4008032013 22 6240 2,275.50 1B PAYROLL LB13 PLUS REGULAR PAYROLL
03110113 |ACCOUNTING TECH | 72 PECS092013 22 5240 434.07 18 PERSMCAREIOASDISUIWCIOPES LB13 PLUS REGULAR
PAYROLL
08110713 |ACCOUNTING TECH! 72 4008092013 22 6240 3.828.00 1B PAYROLL
081013 [ACCOUNTING TECH ! 72 PE08092013 22 6240 851.42 18 PERSACAREIOASDISUYWGIOPEBPERS RED
081813 |ACCOUNTING TECH) 72 4D0B092012 22 6240 1,005.50 1B PAYROLL
0810413 [ACCOUNTING TECH ! 72 PEQB092013 22 6240 223.64 1B PERSMCARE/QASDISUIAWCIOPER
0681013 |ACCOUNTING TECHNICIAN I 72 4008092013 22 6240 4.901.00 1B PAYROLL
0819/i3 |ACCOUNTING TECHNICIAN )l 72 PE0S092013 2 6240 1,090.08 1B PERS/MCARE/OASDISUINWC/OPER
08110113 JCLERICAL SUBSTITUTES 72 4008092013 22 6240 1,452.80 1B PAYROLL
0819113 |CLERICAL SUBSTITUTES T2 PE08092013 22 6240 32314 18 PERSMCARE/OASDISUYWCIOPEB/PERS RED
08/2113 |MILLER RESORT, LLC. 7200286399 22 6240 175.00 School Community Liaison Sve July 2013
08122113 JPCM3, INC. 7200286499 22 6240 15,840.00 Asst Construct Mgr-Jason Thrift, July 2043
0872213  [PCM3, INC. 7200285499 22 6240 34,304.00 ProjfConst mgt sve-Jerry Hills, July 2013
08122113 |PCM3, INC. 7200285499 22 8240 21,120.00 Proj/Canst mgl sve-J. Rodriguez, July 2013
08127113 |AMERICAN REPROGRAPHICS GO 7200286590 22 6240 4797.23 WAKEHAM-reprographics
08129113 JCONSTRUCTION PLANNING AND 7200286654 2 6240 19,504.53 Prof Sves-July 2013
MANAGEMENT, LLC
08729113 |PCM3, INC. 7200285563 22 6240 2,404.4D GLINTON reimbursert-D5A Fees for Clinton Portables
08129113 {CUMMING 7200286660 22 6240 21,120,00 Project mamt sve 71-7/3113
083113  |ACCOUNTING TECH { 72 CMPOPE 20130 22 6240 1,647.98 HLTH & WELFARE - AUGUST
08131713 |SECRETARY IIl 72 CMPIOPE 20130 22 6240 1,689.65 HLTH & WELFARE - AUGLIST
08131113 |ACCOUNTING TECH ! 72 CMPIOPE 20130 22 6240 412.00 HLTH & WELFARE - AUGUST
08131113 JACCOUNTING TECH | 72 CMP/OPE 2013 22 6240 412.00 HLTH & WELFARE - AUGUST
08/31113  JACCOUNTING TECHNICIAN 1l 72CMPIORE 20130 22 6240 1.731.22 HLTH & WELFARE - AUGUST
09r10/13 |ACCOUNTING TECH | 72 PE09102013 22 6240 22364 28 PERSIMCARE/QASDI'SUIWC/OPEB
0911013 [ACCOUNTING TECH | 72 4009102013 22 5240 1,005.50 28 PAYROLL
0910113 |ACCOUNTING TECH ! 72 4009102013 22 6240 4,717.84 28 PAYROLL
0910113 {ACCOUNTING TECH | 72 PEQ3102013 22 6240 947.53 2B PERS/MCARE/CASCISUIWC/OPEB/IPERS RED
081103 [ACCOUNTING TECHI 72 4009102013 22 5240 113775 28 PAYROLL
0910113 {ACCOUNTING TECR | 72 PEOS02013 22 6240 25306 2B PERSMCARE/OASDISUIMICIOPER
091013 {ACCOUNTING TECHNICIAN Il 72 4009102043 22 6240 532251 28 PAYROLL
1941013  |ACCOUNTING TECHNICIAN Il 72 PE03102013 22 5240 4,135.59 2B PERSIMCARE/CASDI/SUSWCIOPER
0911013 [ASSISTANT BUYER 72 4009102013 2 6240 414.05 28 PAYROLL
0911013 |ASSISTANT BUYER 72 PE09102013 22 5240 4473 28 PERS/MCARE/QASDI/SUIWCDPERPERS RED
091013  |CLERICAL SUBSTITUTES 72 4009102013 22 6240 53227 2B PAYROLL
09/1013  |CLERICAL SUBSTITUTES 72 4009102013 22 6240 699.35 2B PAYROLL
09110113 |CLERICAL SUBSTITUTES 72 PE09102013 22 6240 155,55 2B PERSMCAREIQASDISUNWCIOPEBIPERS RED
0916113 |SECRETARY Ill 72 4009102013 22 6240 110331 78 PAYROLL
09110113 |SECRETARY Il 72 PE09102013 22 6240 245.40 2B PERSMCARE/OASDYSUIMWCIOPES
09110113  [ATKINSON-ANDELSON-LOYA-RUUD & ROMO  |7200286805 21 6240 3,795.00 Praf Sve July 2013 re; CSA & builders risk insurance D. Hanson
0911013 |SCHOOL FACILITY CONSULTANTS 7200286817 2 6240 1,072.50 SMP-LOHS & PHS Prof Swe 71-7/3113
091013 |CLERICAL SUBSTITUTES 72 MEGS102013 22 6240 24.49 2B MCARE/SUIWC/OPER

€ Colb: Technologies, Inc.
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School District: County: Project Number, Report Number,
[ Garden Grove Unlfied School District Qrange Projeci Name: A Master Program - A Master Program {A Master Prg}
Project Warrant Report {SAB 184a)
Fund | Object Site Plannin: Construction Testin, Inspection Fum' & Equip’ -
Date Payee Warrant Number Cote Colde (&) 8 9 ) (©) 5 S?E;. {F) P Description / Purposa
04MTA3  [PCM3, INC. 7200286969 22 6240 3212800 ProjfConst mgt svc-serry Hills, Aug 2013
0811713 |PCM3, INC. 7200286969 22 6240 2112000 Proj/Consl mgt swe-J. Rodriguez, Aug 2013
0917113 |PCM3, INC. 7200286969 22 6240 15,840.00 Asst Construct Mgr-Jason Thrit, Aug 2043
08/24113 |MILLER RESORT, LLC. 7200287110 22 6240 3,760.00 Schoe! Community Lisison Sve Aug 2013
0972613 [ATKINSON-ANDELSON-LOYA-RUUD & ROMD  |7200257208 N 6240 275.00 Prof Sve Aug 2013 re: Y'Deen/LHA takeover Architect Agreemnt
0912613 |CUMMING 7200287215 22 6240 21120.00 Project mgmt sve 8/1-8/3113
0926113  [CONSTRUCTION PLANNING AND 7200287209 2 6240 13932.78 Prof Swes-Aug 2013
MANAGEMENT, LLC
09130113 [ACCOUNTING TECH | T2CMPIOPE 2013 22 6240 412.60 HLTH & WELFARE - SEPT
09130113 [ACCOUNTING TECH 72 CMP/OPE 2013 22 6240 1,647.98 HLTH & WELFARE - SEPT
09,3013 (ACCOUNTING TECH | 72CMPIOFE 20130 22 6240 A412.00 HLTH & WELFARE - SEPT
0913013 JACCOUNTING TECHNICIAN 11 72CMPIORPE 20130 22 6240 1,731.32 HLTH & WELFARE - SEPT
09/3013  |SECRETARY Il 72 CMPIOPE 2013q 22 6240 1,689.65 HLTH & WELFARE - SEPT
100313 |ATKINSON-ANDELSON-LOYA-RUUD & ROMGC  |7200287422 i 6240 297250 Prof Sves Aug 2013 re: CSA
1010313 |ATKINSCN-ANDELSON-LOYA-RUUD & ROMC  |7200287354 ] 6240 525.00 Legal sves Re: Mike Winters claim {Bitech obj5800)
1008/13 |SCHOOL FACILITY CONSULTANTS 7200287531 22 6240 6,288.75 SMP-LOHS & PHS Prof Sve 8/1-8/31/13
1010113 |ACCOUNTING TECH | 72 4018102013 22 6240 1,005.50 3B PAYROLL
10103 [ACCOUNTING TECH | 72 PE10102043 22 6240 22077 3B PERSIMCARE/QASDISUIWCIOFEB
1010113 JACCOUNTING TECH | 72 4010102013 22 5240 1,153.25 3B PAYRQLL
10110113 |ACCOUNTING TECH | 72 PE10102013 22 5240 253.57 38 PERSMCARE/DASDYSUINWCI/OPER
10M0M3 JACCOUNTING TECH! 72 4010102013 22 6240 382800 38 PAYROLL
101013 JACCOUNTING TECH | T2 PEI002013 22 6240 §39.68 38 PERSMCARE/QASDYSUVWCIOPEBIPERS RED
101013 |ACCOUNTING TECHNICIAN Il 72 4010102013 22 6240 4.901.00 38 PAYROLL
1011013 JACCOUNTING TECHNICIAN [t 72PE10102013 22 6240 1.086.24 3B PERS/MCARE/DASDISUINWCIOPEB
1010413 |CLERICAL SUBSTITUTES 72 4010102013 2 6240 420.21 3B PAYROLL
1011013 |CLERICAL SUBSTITUTES 724010102013 22 6240 363.20 3B PAYRGOLL
101013 |CLERICAL SUBSTITUTES 72 PE10102013 22 6240 75.81 3IB PERSMCARE/QASDISUI/WCIOPEB/PERS RED
1041013  |SECRETARY Il 72 4010102013 22 6240 4,781.0¢ 3B PAYROLL
1011013 |SECRETARY Ii} 72 PE10102013 22 6240 1,085.6% 3B PERSMCARE/OASDUSUIWCIOREB
1011013 |SECRETARY | 72 4010102013 22 6240 12,1718.70 3B PAYROLL
10M0A3  |SECRETARY | 72 PE10102013 22 6240 2,680.48 38 PERS/MCARE/OASDISUIIWCIOPEB
101013 |CLERICAL SUBSTITUTES 72 4010102013 0 6240 157.64 3B PAYROLL - BELL SECRETARY
101013 [CLERICAL SUBSTITUTES 72 PEMEOAIMY 01 6240 3493 38 PERSIMCARE/QASDISUIMWC/OPEB - BELL SECRETARY
10M0/13 {CLERICAL SUBSTITUTES 72 ME10102013 22 6240 19.33 3B MCARE/SUIWCIOPEB
10115713  [CITY OF GARDEN GROVE RCF CK 51477 22 6240 50,00 Fee for Copy of Master Plan of Drainage
101513 |IMAGE 2000 720028773% 22 6240 145.23 Mainl contract-overage charges-Kyocera copier
1047113 |CHRISTY WHITE ACCOUNTANCY 7200287829 22 5240 8,000.00 Anncal Bond Audit 2012-13: 50%
CORPORATION
1029113 |MILLER RESORT, LLC. 7200288188 22 6240 3,500.00 Sehool Community Liaison Sve Sepl 2013
1012613 JAMERICAN REPROGRAPHICS CC 7200288182 22 6240 3,721.98 VARIQUS SITES Reprographics 8/1-8/31713
10/3113  |ACCOUNTING TECH | 12 CMPIOPE 20131 22 6240 1.418.78 HLTH & WELFARE - OCT
1013113 {ACCOUNTING TECH | 72CMPIOPE 20131 22 6240 354.70 HLTH & WELFARE - OCT
10113 JACCOQUNTING TECH | 72 CMPIOPE 20131 22 6240 354.70 HLTH & WELFARE - OCT
10431113 |ACCOUNTING TECHNICIAN Il 72 CMPIOPE 2013 22 £240 1,502.12 HLTH & WELFARE - OCT
10/3113  |SECRETARY Il T2CMPIOPE 20131 22 6240 1,460.45 HLTH & WELFARE - OCT
1031113 |ATKINSON-ANDELSON-LOYA-RUUD & ROMO  |7200288270 21 6240 262.50 Prof Sve Sept 2013 re: Mika Winlers Tarmination
113513  [SCHOOL FAGILITY CONSULTANTS 7200288407 22 6240 975.00 SMP-cos! estimate, potential proj. Pral Sve 9/1-9/30113
1140543 |PCM3, INC. 7200268403 22 6240 20,160.00 Agst Construct Mgr-Jason Theift, Sept 2013
1110113 |SECRETARY Il 72 4011082013 2 6240 4,781.00 4B PAYROLL
111913 |SECRETARY Il 72 PE11082013 22 6240 1,055.69 48 PERSMCARE/CASDISUIWCIOPER
1110143 |[ACCOUNTING TECHNICIAM Il 72 4011082013 22 6240 4,901.00 4B PAYROLL
1110713 JACCOUNTING TECHNICIAN Il 72 PE11082013 22 6240 1,086.24 4B PERSMCARE/QASDISUI'WCIOPEB
1111013 [ACCOUNTING TECK | 72 4011082013 22 6240 1,005.50 48 PAYRCLL
111013 |ACCOUNTING TECH | 72 PE11082013 22 5240 22077 48 PERSMCARE/QASOUSUINWC/IOPEB
1310143 JACCOUNTING TECH | 72 4011082013 22 6240 1.153.25

© Collyi Technologies, Inc,

4B PAYROLL

Printed: 162015




EXPENDITURE WORKSHEET
Detailed Listing of Project Expenditures (SAB 184a)

Page 1C of 26

Scheo! Distnct: County: Projeci Number; Repart Number:
| Garden Grove Unified School District QOrange Projeci Name. A Master Program - A Master Program (A Master Prg}
Project Warrant Report {SAR 184a)
Date Payes Warrant Number E:“dz %"2:;‘ (S:; Pla(rér;mg Con?tg;cucn Te(am & Ins;[)z;:non Fura (i)EQUIP Description / Purpese
11110113 |ACCOUNTING TECK | 72 PE11082013 22 6240 25363 4B PERSMCARE/OASDISUIWCIOPEB
1114013 |ACCOUNTING TECH | 72 4011082013 22 6240 382800 4B PAYROLL
1111013 |ACCOUNTING TECH | 72 PE11082013 22 6240 §39.08 4B PERSIMCARE/OASDISUIWC/QPEBIPERS RED
111913 |CUMMING 7200288801 22 6240 20,160.00 Project mgmt suc 9/1-9/30113
172113 |PCM3, INC. 7200258952 22 5240 20,160.00 Proj/Const mgt sve-J, Rodriguez, Sept 2013
1112113 |PCM3, INC. 7200288962 22 6240 21,504.00 Construct Mar-Jaff Thrift, Sept 2013
11122113 |PCM3, INC, 7200288988 2 6240 22.272.00 Construci Mgr-Jeff Thiill, Oct 2013
1172213 JATKINSON-ANDELSON-LOYA-RUUD & ROMO  |7200288973 21 6240 17,348.75 Prof Sves August 2013 re. CSA, Sunesys, lease leasaback agreemnts
112213 |PCMI, INC, 1200288988 22 6240 22,080.00 Asst Construel Mgr-Jason Thfl, Oct 2013
112213 |PCM3, INC. 7200268988 22 6240 22,080.00 ProjfConst mgt sve-J. Rodriguez, Oct 2013
11722113 |MILLER RESQRT, LLC. 7200288983 22 6240 3675.00 School Community Liaison Sve Oct 2013
14726113 |ORBACH HUFF & SUAREZ, LLP 7200289126 2 6240 404.00 Raview/analysis lease-teasebck agreemnt/prequal CUPCCAA conlraclors
1430113 |ACCOUNTING TECH | 72 CMPIQPE 201139 22 6240 1,418.78 HLTH & WELFARE - NOV
1173013 |ACCOUNTING TECH | 72 CMPIOPE 20131 22 6240 354.70 HLTH & WELFARE - NOV
11730113 |ACCOUNTING TECH | 72 CMPIOPE 20131 22 6240 354.70 HLTH & WELFARE - NOV
1173013 JACCOUNTING TECHNICIAN 11 72 CMP/OPE 20134 22 5240 4,502.12 HLTH & WELFARE - NOV
13130113 [SECRETARY il 72 CMP/OPE 20139 22 6240 1,460.45 HLTH & WELFARE - NOV
1210513 |AMERICAN REPROGRAPHICS CO 7200285290 22 6240 2.548.42 VARIQUS SITES Reprographics 10A1-10/31113
120513 1SECRETARY HI 7200289295 22 6240 7.42 Milpage for Elaine Kavanagh attending COLBI seminar
1210913  |CONSTRUCTICN PLANNING AND J14UC031 2 5240 (33.437.31) EXP TR TO 10 sites re: CK# 7200287209 2613
MANAGEMENT, LLC
1209113 |CUMMING J14UC091 2 6240 142,240.00 EXP TR TO 6 sites re: CK# 7200287215 $126/13
1209113 |PCM3,INC, J14UC091 22 6240 [42,240.00) EXP TR TO 10 sites re: CK# 7200286965 91713
120913 |PCM3, INC. J14UCH91 22 6240 (31,680.00) EXP TR TO 8 siles re: CK# 7200286969 91713
1200913 |PCM3, INC. J14UC091 22 6240 (66,432.00) EXP TR TO 37 siles re: CK# 7200286969 9/17/13
121013 |SECRETARY Iif 72 4012102013 22 6240 4,781.00 5B PAYROLL
121013 |SECRETARY I 72PE12102013 22 6240 1,055.69 58 PERSMCAREAASDI/SULWCIOPES
12110113 |ACCOUNTING TECHNICIAN Il 72 4012102013 22 6240 4,901.00 58 PAYROLL
1211013 JACCOUNTING TECHNICIAN 1| 72 PE12102013 22 6240 1,086.24 58 PERSMCARE/ASDISUIMWCIOPER
121913 JACCOUNTING TECH | 72 6012102013 22 6240 1.005.50 58 PAYROLL
1210143 |ACCOUNTING TECH | 72PE12102013 22 6240 220.17 58 PERS/MCARE/OASDISUIWCIOPEB
121013 |ACCOUNTING TECH | 72 4012102013 22 6240 1,153.25 58 PAYROLL
121013 |ACCOUNTING TECH | 72 PE12102013 2 6240 253.63 5B PERS/MCAREACASDI/SUVWC/OPEB
1211013 {ACCOUNTING TECH | 724012102013 22 6240 4,022.00 5B PAYROLL
1211013 {ACCOUNTING TECH | 72 PE12102013 22 6240 883.02 58 PERS/MCARE/QASDIISUIWCAZPEBIPERS RED
12110113 |CLERICAL SUBSTITUTES 72 4012102073 i 6240 71468 58 PAYROLL - NEWHCPE COMMUNITY LIASON
12110113 |CLERICAL SUBSTITUTES 72 MEJIOAUINGIOl 01 6240 7749 5B MCARE/OASDUSUIMC/OPES - NEWHOPE COMMUNITY LIASON
121013 |SUBCUSTODIANS 72 4012102013 22 6240 8,002.69 58 PAYROLL
1210113 |SUBCUSTODIANS 72 PE12102013 2 6240 1,525.47 §8 PERSMCARE/QASDI/SUIWCIOPED
1210113 |CLERICAL SUBSTITUTES 72 4012102013 22 6240 B46 88 58 PAYROLL
121013 |CLERICAL SUBSTITUTES 72 ME12102012 2 §240 38495 5B MCARE/SUIWCIOPEB
121713 |SCHOOL FACILITY CONSULTANTS 7200289684 22 6240 731.25 SMP-seismic praj. Praf Sve 1011-10/33413
1211813 IMILLER RESORT, LLC. J14UC181 22 5260 {14,700.001 EXP TR TG siles re: CK¥ 7200286399 8/2113
121913 JAMERICAN REPROGRAPHICS CC 7200289775 2 6240 1.462.35 VARIOUS SITES Raprographics 11M-11/30/13
122313 |CUMMING 7200289809 22 6240 3744000 Project mgm sve 101-10/3113
12/2313  |PCM3, INC, 7200283824 22 6240 61,824.00 Construct Mgr-Jeff Thrift, Nov 2013
1212313 |MILLER RESQRT, LLC, 7200289815 22 6240 35700 School Community Liaison Sve Nov 2013
123113 |ACCOUNTING TECH | 72 CMP/OPE 20031 22 6240 1418.78 HLTH & WELFARE -DEC
123113 |ACCOUNTING TECH ! T2CMP/IOPE 20131 22 6240 354.70 HLTH & WELFARE - DEC
123113 |ACCOUNTING TECHI 72 CMPIOPE 20131 22 6240 354.70 HLTH & WELFARE - DEC
123113 JACCOUNTING TECHNICIAN Il 72 CMPIOPE 20131 22 6240 1,502.12 HLTH & WELFARE - DEC
1213113 |SECRETARY lIl 72 CMP20131234 2 6240 1,460.45 HLTH & WELFARE - DEC
01007714  [CASBO 7200290108 22 6240 2,305.00 Registr fee Annual Conf {obj 5230 Bitech) Margie, Jerry, Kevin
01209714 [TROXELL COMM INC 7200290224 22 6240 2,008.80 36 Managament Sve Chrome OS (objS800 Bitech)
01,0914 |ATKINSON-ANDELSONALOYARUUD & ROMO (7200200214 2 B740 3,682.85 Prof Sves Cel 2043 re: Mike Winters Termination
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School Distnet:

County: Project Number: . Report Number:
Garden Grove Unified Schoo! District Qrange Project Nams: A Master Program - A Master Program (A Master Prg] J
Project Warrant Report (SAE 184a)
Date Payea Warrant Number gz:g %%::l ‘(S:? Pla(rér;mg CDHS(gI;CtIOn Tt:;t;ng Ins;;;‘):uan Fum (&F]Equlp Description ! Purpese |
01/0/i4  |CLERICAL SUBSTITUTES 72 4001102014 i} 6240 250.43 6B PAYROLL - BARKER SECRETARY
041014 |CLERICAL SUBSTITUTES 72 MEIQAJUUWCID 01 6240 2710 68 MCAREJOASDYSUVWC/OPEB - BARKER SECRETARY
004 |SUBCUSTODIANS 724001102014 22 6240 2831444 B PAYROLL
011014 |SUBCUSTODIANS 72PE0O1102014 2 6240 494511 68 PERSMCARE/QASDISUIWCIOPEB
0171014 |ACCOUNTING TECHNICIAN 1| 72 4001102014 22 6240 4,901.00 65 PAYROLL
01710114 [ACCOUNTING TECHNICIAN !t 72 PEQTI02014 22 6240 1,086.24 68 PERS/MCAREIQASDISUIYWCIOPER
0111014 |ACCOUNTING TECH | 724001102014 2 6240 4022.00 68 PAYROLL
0410115 |ACCOUNTING TECH T 72 PE01102014 22 6240 883.02 68 PERS/MCARE/QASDISUIIWCIOPEBIPERS RED
0110ME  |ACCOUNTING TECH | 72 4001102014 2 6240 1153.25 6B PAYROLL
01110114  |ACCOUNTING TECH 72 PED1102014 22 6240 25363 6B PERSIMCARE/QASDISUIMWCIOPEB
1014 |ACCOUNTING TECHI 724001102014 22 6240 1,005.50 6B PAYROLL
0114014 |ACCOUNTING TECH | 72 PE01102014 22 5240 2077 68 PERS/IMCARE/QASDISSUIWC/OPER
0141014 |SECRETARY I1) 72 400110201¢ 22 6240 4781.00 6B PAYROLL
0110/14 [SECRETARY Il 72 PEG1102014 22 6240 1.055.69 68 PERSMCARE/OASDISUNWCIOPEB
0114114 |ORBACH HUFF & SUAREZ, LLP 7200290344 22 6240 1,903.50 Legal Services & Disbursmt Nov. 2013
01716114  JATKINSON-ANDELSON-LOYA-RUUD & ROMO  [7200200441 21 6240 2,870.00 Prot Sves Nav 2013 re; Y'Deen/LHA,
0123114  |PCM3, INC. 7200290605 22 6240 21,504.00 Canstruct Mar-feff Thiift, Dec 2013
01722114 |PCM3, INC. 7200250605 22 6240 19,200.00 Prof/Const mgt svc-J. Rodriguez, Dee 2013
01/2314  |PCMY, INC. 7200290605 73 6240 16.320.00 Asst Construct Mgr-Jason Thrift, Dec 2013
0172714 |PCM3, INC. J14U1274 22 6240 (78,720,004 EXP TR TO 19 sites re: CK# 7200290605 1723114
01,2714 |PCM3, INC. J14W1273 22 8240 (86,784.00) EXP TR TO 7 sites re: CKit 7200200605 1123644
01128n4  |CUMMING 1J14W1283 22 6240 {77,760.00 EXP TR TO 11 sites re: CK# 7200289808 1272313
01/28/14  |SCHOOL FACILITY CONSULTANTS 7200290767 22 6240 877.50 Prof. Sve 11/1-11/3013
01128114 |CUMMING 7200260759 22 6240 26,160.00 Project Mgmt Sve 12M-12/24/13-F. Bravo
01128114 |PCM3, INC. J14w1282 22 6240 181.600.00) EXP TR TO 12 sites re: CK# 7200290605 1/23/14
013614  [MILLER RESORT, LLC. 7200290874 2 6240 234500 Schoel Community Liaisen Sve Dec 2013
01/31114  |ACCOUNTING TECH 1 72 CMF/GPEB 2014 22 5240 35470 HLTH & WELFARE - JAN
01724114 |JACCOUNTING TECHK | 72 CMPIOPE 20140 22 6240 35470 HLTH & WELFARE - JAN
0131114 |ACCOUNTING TECH | 72 CMPIOPE 20140 22 6240 1.418.78 HLTH & WELFARE - JAN
01431114 |ACCOUNTING TECHNICIAN } 72 CMP/IOPE 2014 22 6240 1,502.12 HLTH & WELFARE - JAN
09/314  |SECRETARY Il 72 CMP/OPE 20140 22 6240 1.460.45 HLTH & WELFARE - JAN
020414  |CHRISTY WHITE ACCOUNTANCY 7200290969 pr) 6240 $,000.00 Annual Bond Audit 2012-13: 50% final
CORPORATION
02110114 |SECRETARY Il 72 4002072014 22 6240 4,784.00 78 PAYROLL
021014 |SECRETARY Wt 72 PED2072014 22 6240 1,055.69 7B PERS/MCARE/DASDI/SUYWCIOPER
02110114 |ACCOUNTING TECHNICIAN 11 72 4002072014 22 6240 4,801.00 78 PAYROLL
021014 |ACCOUNTING TECHNICIAN ) 72 PE020720%4 22 6240 1.086.24 7B PERSIMCARE/QASDSUIWCIOPER
0211014 [SUBCUSTODIANS 72 4002072014 n 5240 647528 7B PAYROLL
02110114 |SUBCUSTODIANS 72 PEC2072014 22 6240 1,014.76 7B PERSMCARE/OASDISUINNCIOPEB
02r10/14 FACCOUNTING TECH | 72 4002072014 22 5240 402200 78 PAYROLL
(210114 JAGCOUNTING TECK | 72 PEO2072014 22 6240 883.02 7B PERSMCAREIOASDISUYWCIOPEB
02110114 |ACCOUNTING TECH | 724002072014 22 6240 1,163.25 T8 PAYROLL
021014 |ACCOUNTING TECH | 72 PEQ2072014 22 6240 25363 7B PERS/MCARE/OASDISUIWCIOPER
p21oM4  [ACCOUNTING TECH I 72 4002072014 22 6240 1,005.50¢ 78 PAYROLL
0211014 JACCOUNTING TECH | 72 PE02072014 22 6240 22077 7B PERSMCARE/QOASDI'SUVWCICPER
021214 [SCHOOL FACILITY CONSULTANTS 7200291267 22 6240 438.75 Prof. Sve 1211-12/3113
02121714 |ORBACH HUFF & SUAREZ, LLP 7200291458 22 6240 117.50 Legal Services for Sch Fac Matters Dec 2013
0221714 |ATKINSON-ANDELSON-LOYA-RUUD & ROMC  |7200281446 21 6240 1,117.50 Prof Sves Nov 2013 ra: Mike Winters Termination
02/25114 [AMERICAN REPROGRAPHICS CO 7200291564 22 6260 328317 VARIOUS SITES Reprographics 1211-1213113
02127114 |PCM3, INC. 7200291678 2 6240 57.044.00 Constiuct Mgr-teff Thrift, Jan 2014
02/28114 {ACCOUNTING TECH | T2CMPIOPEB 2099 22 6240 354.70 HLTH & WELFARE - FEB
0228114 |ACCOUNTING TECH | 72 CMPIOPE 20140 22 6240 354.70 HLTH & WELFARE - FEB
tr28n4  |ACCOUNTING TECH | 72 CMPIOPE 20040 22 6240 1,418.78 HLTH & WELFARE - FEB
02128114 [ACCOUNTING TECHNICIAN Il 72 CMPIOPE 2014¢ 22 6240 1,502.12 HLTH & WELFARE - FEB
02/26/14 |SECRETARY Il 72 CMP/OPE 20140 22 6240 1,460.45 HLTH & WELFARE -FEB
0304114 |AMERICAN REPROGRAPHICS GO TXRN291781 2 6240 1.383.46 VARIOUS SITES Reprographics 11-131/14
031014 |SECRETARY 72 4003102014 22 8240 4,781.00 88 PAYROLL

© Colol Technalogies, Inc.
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Schoel District: County: Prgject Number: Report Number,

| Garden Grove Unified Schoal District Qrznge Project Name: A Master Program - A Master Program (A Master Prgy

Project Warrant Report {SAB 184a)

| Date Payee Wamrani Number Ez:: %ﬂ::t ‘(S:; Pla:gr;\ng Conr{.g\;chon Tigﬁ;ng Ins?;:tion Fum [S;)Eqmp Descriptian / Purpose
0310114 |SECRETARY IIl 72 PEQ3102014 22 6240 1,055.69 88 PERSIMCARE/QASDISUINGIOPES
03110714 [ACCOUNTING TECHNICIAN Il 72 4003102014 22 6240 £,901.00 8B PAYROLL
031014 JACCOUNTING TECHNICIAN 1| 72 PE03102014 22 6240 1,086.24 8B PERS/IMCARE/OASDISUI'WCIOPER
03710114 [SUBCUSTODIANS 72 4303102014 2 6240 12,105.711 BB PAYROLL
0311014 |SUBCUSTODIANS 72 PEO3102014 2 6240 2,299.43 8B PERS/MCARE/QASDISUYWCIOPEB
0311014 JACCOUNTING TECH | 72 4003102014 22 6240 4,022.00 88 PAYROLL
031014 |ACCOUNTING TECH | 72 PEO3102014 22 6240 883.02 8B PERSMCARE/OASDISSUIIWCIOPER
031014 |ACCOUNTING TECHI 72 4003102014 22 £240 1,153.25 88 PAYROLL
031014 [ACCOUNTING TECH | 72 PE03102014 22 6240 251.62 88 PERS/MCARE/QASDISUIWCIOPER
031014 JACCOUNTING TECH | 72 4003102014 n 6240 1,008.50 88 PAYROLL
031014 [ACCOUNTING TECH ! 72 PEO3102044 2 5240 2077 8B PERS/MCARE/QASDISUIWCIOREB
03411714 |ORBACH HUFF & SUAREZ, LLP 7200292039 2 §240 1750 Legal Sarvices for Sch Fac Matters Jan 2014
032014 |SCHOCL FACILITY CONSULTANTS 7200292391 22 5240 1.023.75 Prof. Sve 111.1/31114
03120114  |AMERICAN REPROGRAPHICS CO 7200292317 22 5240 1,712.10 VARIQUS SITES Reprographics 2/1-2/28/14
03i20114 [AAA BLUEPRINT & DIGITAL REPROGRAPHICS |7200292376 22 6240 6,154.52 PACIFICA convert to ACAD per page 30x42
03720114 [ATKINSON-ANDELSON-LOYA-RUUD & ROMO (7200292374 21 6240 44,915.45 Prof Swes Dec 2013 re: Facililes, LHA Copyright Claim
0372014 |MILLER RESORT, LLC. 7200292387 2 6240 3,780.00 School Community Liaison Sve Jan 2014
03/25M4 |MILLER RESQRT, LLC. 7200292516 2 6240 1.540.00 Sehge! Community Lia'son Sve Feb 2014
0325114 |HANCOGK, PARK & DELONG, iNC 7200262543 22 6240 568.75 Facility Consulting Sve Feb 2014
032514 [CUMMING 7200292511 s 6240 17,280.60 Project Mgmt Sve 171-1/3114- F, Bravo
03/25114 [PCM3, INC. 7200292519 22 6240 42,627.20 Construct Mgr-Jeff Thrifl, Feb 2014
03127114 |KYQCERA DOCUMENT SQLUTION 720029261 2 f240 20563 Maintanance agreemenrt on Copier (Bilech obj 5620}
0331114 |CITY OF GARDEN GROVE RCF CK # 51703 22 6240 35000 Fee for Title Report
03/3114  |ACCOUNTING TECH | 72 CMPIOPE 2014 22 5240 35470 HLTH & WELFARE - MARCH
03131744 |ACCOUNTING TECH I 72 CMPIOPE 20144 22 6240 354.70 HLTH & WELFARE - MARCH
033314 [ACCOUNTING TECH | 72CMPIOPE 2044q 22 6240 141878 HLTH & WELFARE - MARCH
033114 JACCOUNTING TECHNICIAN Ui T2 CMP/IOPE 2014 22 6240 1,502.42 HLTH & WELFARE - MARCH
033114 [SECRETARY ! 72 CMPIOPE 2014 22 6240 1,460.45 HLTH & WELFARE - MARCH
04/03/14 |ORBACH HUFF & SUAREZ, LLP 7200292894 22 6240 212350 Legal Services for Sch Fac Matters Feb 2014
0410314 |ATKINSON-ANCELSON-LOYA-RUUD & ROMD  |7200292888 21 6240 §3,599.96 Prot Sves Feb 2014 re: LHA Copyright Claim
041014 [SECRETARY Il 72 4004102014 22 6240 4,784.00 98 PAYROLL
041014 [SECRETARY [l 72 PE04102014 22 6240 1,055.69 95 PERSMCAREADASDISUIMWC/OPES
04110114 [ACCOUNTING TECHNICIAN Il 72 4004102014 22 6240 4,861.00 9B PAYROLL
04710i14 |ACCOUNTING TECHNICIAN Il 72 PED4102074 22 5240 1.086.24 98 PERS/MCARE/QOASDUSUIWC/OPEB
04110014 |SUBCUSTODIANS 72 4004102014 22 6240 13,683.56 98 PAYROLL
041014 [SUBCUSTODIANS 72 PE04102014 22 6240 1971115 98 PERS/MCARE/OASDISUIWCIOPEB
044014 |SECRETARY | 72 4004102014 22 6240 8,246.00 9B PAYROLL
04110114 [SECRETARY § 72 PE04102014 2 6240 1802.74 8B PERSMCARE/CASDISUYWCIOPEB
0441014 PACCOUNTING TECH | 72 4004102014 22 6240 4,022.00 9B PAYROLL
0411014 |AGCOUNTING TECH | 72 PE04102014 22 6240 883.02 98 PERS/MCARE/OASDYSUIWCIOPES
04710014 |JAGCOUNTING TECH | 72 4004102014 22 6240 1,153.25 98 PAYROLL
041014 |AGCOUNTING TECH | 72 PE04102014 22 6240 253.63 98 PERSMCARE/OASDISUIWCIOPER
04044 [ACCOUNTING TECH | 72 4004102074 2 5240 1,005.50 9B PAYROLL
04110114 [ACCOUNTING TECH I 72 PE04102014 2 6240 22077 8B PERS/MCARE/QASDISUIMCIOPEB
0411514 |SCHOOL FACILITY CONSULTANTS 7200283282 n 6240 §36.25 Prof. Svg 211-2/28/14
044544  |AAA BLUEPRINT & DIGITAL REPROGRAPHICS |7200293276 22 6240 268340 CLINTON convarl lo ACAD per page 30x42
04117154 [CUMMING 7200293353 22 624G 26.925.00 Project Mgmt Sve 21-2/28114- F. Sravo
0422114 |MILLER RESORT, LLC. 7200293461 22 6240 3,990.00 School Community Liaison Sve Mar 2014
04120114 [PCM3, INC. 7200293654 22 5240 36.353.60 Construct Mar-Jeff Thrift, Mar 2014
042914 |AMERICAM REPROGRAPHICS CO 7200293636 22 6240 1,434.36 VARIOUS SITES Reprographics 31-331/14
0430114 [ACCCUNTING TECH | 72 CMPIQPE 2014 22 6240 354.70 HLTH & WELFARE - APRIL
0473014 {ACCOUNTING TECH | 72 CMP/OPE 20140 22 6240 354.70 HLTH & WELFARE - APRIL
0413014 [ACCOUNTING TECH | 72 CMP/OPE 20140 22 6240 1,418.78 HLTH & WELFARE - APRIL
0403014 |ACCOUNTING TECHNIGIAN It 72 CMPIOPE 20143 2 6242 1,502.12 HLTH & WELFARE - APRIL
0473014 |SECRETARY Il |72 CMPICPE 20140 22 6240 1,460.45 HLTH & WELFARE - APRIL
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Schoal Distnet. County: Project Number Report Number.
Garden Grove Unifled Schoal District Orange Praject Name: A Master Program - A Master Prograrn (A Master Prg)
Project Warrant Report (SAB 184a)
Date Payea ‘Wamrant Nember Eg:: %?g:‘ (S:)e Fla(gr;mg Cons(,lcr;nchon Ta(;l)mg I""":E? ion Furn (‘:)Equm Description / Purpose
05101714 [ATKINSON-ANDELSON-LOYA-RUUD & ROMD  [7200203744 2 6240 20,935.05 Prof Sves Feb 2014 re: Mike Winlars Termination
05108114 [MILLER RESORT, LLC. 7200293956 22 6240 2,975.00 School Communaity Liaison Sve Apr 2014
05/08/14 [CUMMING 7200293951 22 6240 35.760.00 Project Mamt Sve 31-3/31114- F. Brave
05+0/14  |SECRETARY Il 72 4005092014 22 6240 4,781.00 108 PAYROLL
0510/14 |SECRETARY [Il 72 PEQ5032014 22 6240 1,055.69 10B PERS/MCARE/QASDISUIWCIOPEB
05110114 JACCQUNTING TECHNICIANII 72 4005082074 2 5240 4,501.00 108 PAYROLL
05/10/14 |ACCOUNTING TECHNICIAN Il T2 PE0S092014 2 6240 1,086.24 108 PERS/MCARE/QASDYSULWCIOPER
051014 JSUBCUSTODIANS 72 4005092644 22 6240 10,502.31 10B PAYROLL
0510114  |SUBCUSTODIANS 72 PE0S092014 22 5240 1,801.41 108 PERSIVCARE/QASDISUNWCICPEB
05A0H4  [ACCOUNTING TECH I 72 4005092014 22 6240 2.594.83 10B PAYROLL
0511014  JACCOUNTING TECH | 72 PED5092014 22 6240 565.54 108 PERS/MCARE/OASDISUIWCICPEB
051014 |ACCOUNTING TECH | 72 40065092014 22 5240 1,153.25 10B PAYROLL
051014 (ACCOUNTING TECH | 72 PEQSD92014 2 5249 253683 10B PERSMCARE/CASDISSUIWGIOPEB
05110114 JACCOUNTING TECH 72 4005092014 22 6240 1,008.50 108 PAYROLL
05/104 JACCGUNTING TECH | 72 PED5092014 &2 6260 22077 10B PERS/IMCARE/OASDI/SUIWCICPEB
Qsi1211¢  IMILLER RESORT, LLC. J14U5125 22 5240 [14,630.00} EXP TR TO sites ra: CK# 7200292516 312514
05/1311¢ |ORBACH HUFF & SUAREZ, LLP 7200294104 22 6240 9,043.80 Legal Services fer Sch Fac Matters Mar 2014
05'20114  |AMERICAN REPROGRAPHICS CO 7200294365 22 6240 1.503.43 VARIOUS SITES Reprographics 41-431/14
05/2014  |SCROCL FACILITY CONSULTANTS 1200794372 22 5240 536.25 SMP-geismic proj, Prof Sve 3M1-3/31/14
05/2214  {CUMMING 7200294496 22 5240 32,426.25 Project Mgt Sve 4/1-4/130/14- F, Bravo
05122114 |PCM3, INC. 7200294501 22 5240 38,755.20 Construct Mr-Jeff Theft, Apr 2014
05/29114  [ORBACH HUFF & SUAREZ, LLP 1200294623 2 5240 2484.34 Legat Services for Sch Fac Mallers Apr 2014
05131114 [ACCOUNTING TECH | 72 CMPIOPE 2014 22 6240 35470 HLTH & WELFARE - MaY
05/31114  [ACCOUNTING TECH | 72 CMPIOPE 2014 22 6240 35470 HLTH & WELFARE - MAY
05/31114  [ACCOUNTING TECH | 72CMPIOPE 2034 22 6240 1418.78 HLTH & WELFARE - MAY
0531114 |ACCOUNTING TECHNICIAN Il 72 CMPIOPE 204 22 6240 1,502.12 HLTH & WELFARE - MAY
05131114 [SECRETARY Il 72 CMP/OPE 2014 22 6240 146045 HLTH & WELFARE . MAY
06710114 [SECRETARY IIl 12 4006102014 22 6240 5657.94 118 PAYROLL
0610114 |SECRETARY I1f 72PEC6102014 22 6240 1,250.97 118 PERS/MCARE/OASDVSUIWCIOPEB
06110714  [ACCOUNTING TECHNICIAN Il 72 4006102014 22 6240 5,958.00 11B PAYROLL
06110714 [ACCOUNTING TECHNICIAN If 72 PE0B102014 22 6240 1,323.56 118 PERSMCARE/QASDIISUINGIOPER
0611014 |SUBCUSTODIANS 72 4006102014 22 6240 1461104 118 PAYROLL
06/10/14 [SUBCUSTODIANS 72 PE06102014 22 6240 2631.53 118 PERSMCARE/OASDI/SUINWCIOPER
06/1014 [SECRETARY | 72 4006102014 22 6240 164.00 11B PAYROLL
06/10114 |SECRETARY | 72 PEDG102014 22 6240 35.95 118 PERSMCARE/OASDYSUIWCIOPES
0610114 [CLERICAL PAYROLL 72 4006102014 22 6240 440.16 118 PAYROLL
061014 [CLERICAL PAYROLL 72 PE0G102014 22 6240 95.87 11B PERSMCARE/QASDISUYWC/ORER
06014 [ACCOUNTING TECH! 72 £0D6102014 2 6240 4.857.48 11B PAYROLL
06110114 |ACCOUNTING TECH | 72 PE06102014 22 6240 1,068.84 118 PERS/MCARE/OASDI/SUINWCIQPEB
0610114 [ACCOUNTING TECH | 72 4006102014 22 6240 1,378.25 118 PAYROLL
06110414 |ACCOUNTING TECH | 72 PE0§102014 22 6240 303.58 11B PERSMCARE/OASDISUNWCIOPER
06110114 |ACCGUNTING TECH | 72 4006102074 22 6240 1,225.50 118 PAYROLL
061014 JACCOUNTING TECH | 72 PE05102014 22 5240 268.68 11B PERS/MCARE/QASDISUWCIOPEB
06/10/14  |ATKINSON-ANDELSON-LCYA-RUUD & ROMQ 7200295000 21 6240 16,251.34 Prof Sves Mar 2014 re: FacilitiesMike Winters/LHA copyright
caim/$2,972.50 credd

06/1014 |CLERICAL SUBSTITUTES MCARE/OASDISUR 01 5240 324.44 118 PAYROLL - HLTH ASST (PATTON), SECRETARY (BELL,
[NEWHOPE,BARKER)

0510414 [CLERICAL SUBSTITUTES 72 PE05102014 n 6240 36.36 11B PERS/MCARE/QASDISUIMC/OPEB - HLTH ASST (PATTON),
SECRETARY {BELL, NEWHOPE BARKER)

05117114 |AMERICAN REPROGRAPHICS CO 7200295214 22 5240 1,509.52 VARIOUS SITES Reprographics 51-5/31114

081714  [SCHOOL FACILITY CONSULTANTS 7200295227 22 5240 24375 SMP-seismic proj. Prof Sve 4r1-4130/14

061714  |ATKINSON-ANDELSON-LOYA-RUUD & ROMO (7200295211 21 6240 14,763.60 Prof Sves Aprit 2014 re: Faciliies/Mie WinlersiLHA copyright claim

0817114 MILLER RESORT, LLC. 7200295221 22 6240 5,145.00 Sehool Gommunity Lisison Sve May 2014

061914 [PCM3, ING. 7200295347 2 6240 3494560 Construct Mar-Jeff Thrilt, May 2014

06/30/14 |ACCOUNTING TECH | T2 CMPIOPE 2014 22 €240 354.70 HLTH & WELFARE - JUNE

06/3014 [ACCOUNTING TECH | 72 4006302014 22 6240 1.077.50 12B PAYROLL

06730114 {ACCOUNTING TECH | 72 PEGGI02014 22 6240 236.78 128 PERSIMCARFIOASIISUINICIOPER

© Colbi Technolegies, Inc.
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Schoeol Distnet. County: Project Number; | Report Number.
L Garden Grove Unified School Digtrict Orange Project Name: A Master Pregram - A Master Program (A Master Prg) —I
Project Warrant Report (SAB 184a)
Date Payee Warrant Number g::cei DC::::: '(S:)e Pla(rBII;.Ing Con:z:;ncuan TPisDt)lng Insr(an;:Uon Furn (f: )Equm Description / Purpose I
063014 [ACCOUNTING TECH1 72CMPIOPE 20140 22 6240 354.70 HLTH & WELFARE - JUNE
06/30114 [ACCOUNTING TECH 72 4006302014 22 6240 1,188.25 128 PAYROLL
063014 [ACCOUNTING TECH | 72 PE0G302014 22 6240 263.72 128 PERSMCARE/OASDI/SUVWGCIOPER
06730114  JACCQUNTING TECH! 72 CMPJOPE 2014 22 6240 1,418.78 HLTH & WELFARE - JUNE
0630114 JACCOUNTING TECH | 72 4006302014 22 6240 4,102.00 128 PAYROLL
0620114 [ACCOUNTING TECH I 72 PE0G302014 2 6240 S00.81 12B PERS/MCARE/QASDISSULIWCIOPER
06/30/14 |CLERICAL PAYROLL LIABILITY 14 22 6240 1,357.86 18 PAYROLL LIABILITY 14
06/30114  |AMERICAN REPROGRAPHICS CO J14Wa30J 22 5240 {23,388.03 EXP TR TO SITES re; CK¥ 7200288182 1012913
06730114 [SUBCUSTODIANS 72 4006302014 22 6240 24,556.62 128 PAYROLL
06/30/14 [SUBCUSTODIANS 72 4005302014 22 6240 3,816.32 12B PERSMCARE/QASDUSUIMWC/CPER
06/30/14 |SUBCUSTODIANS LIABILITY 14 22 §240 22,559.42 1B PAYROLL LIABILITY 14
063014 ACCOUNTING TECHNICIAN Il 72 CMP/OPE 201 40' 22 5240 150212 HLTH & WELFARE - JUNE
06/30/14 JACCCOUNTING TECHMICIAN II 72 4006302014 22 6240 4,888.00 12B PAYROLL
06/30/14 |ACCOUNTING TECHNICIAN Il 72 PE05302074 22 5240 1,107.81 12B PERS/MCARE(DASDISUIIWCIOPEB
06/30/14 [SECRETARY 11l 72 CMF/OPE 20149 22 5240 1.460.45 HLTH & WELFARE - JUNE
06/30114 {SECRETARY Ill 72 4006302014 22 6240 4,876.00 128 PAYROLL
0613014 |SECRETARY (Il 72 4008202014 22 6260 1.076.82 128 PERS/IMCARE/QASDI/SUIWCIOPER
05130414 [MILLER RESORT, LLC. J1d7144 22 5240 11.655.00) EXP TR TO sites re: CKit 7200235221 61114
06130114 [PCM3, iNC. 1427252 22 6240 {2,404.40) EXP TR TO 25003763-6200-0842 RE: CK# 7200286663 £/29/13
06/30114  |AAA BLUEPRINT & DIGITAL REPROGRAPHICS  [J14U714% 2 6240 (8.837.92) EXP TR TO CLINTON re- CK# 7200203275 4/15/14
06130114 [PCM3, INC. J14WE30F 22 5240 (125,312.00} EXP TR TO 19 siles re: CK# 7200285347 6/19/14
06/3014  |PCM3, INC. J14W5300 22 5240 {83,675.20) EXP TR TO 8 sites re; CK# 7200292519 312514
0613014 |PCM3, INC. J14WEIE 22 6240 (27,732.00 EXP TR TO 11 sites re: CK# 7200292519 325/14
06730114 |MILLER RESORT, LLC. LIABILITY 14 22 6240 6,510.00 Schoe! Community Liaisen Sve June 2014 LB14
06130114 JCUMMING J1AWS300 22 6240 {114,960.00) EXP TR TO 10 sites re: CK# 7200292511 372514
06130714 |SCHOOL FACILITY CONSULTANTS LIABILITY 14 2 6240 1,121.25 SMP-seismic proj. Prof Sve 6/1-6/30/14 LB14
0630714 |CUMMING LIABILITY 14 22 6240 19,200.00 Project Mgmt Sve 6/1-6/30/14- F. Brave LB14
06130114 |CLERICAL SUBSTITUTES 72 4006302014 01 6240 252958 128 PAYROLL
06730114 [CLERICAL SUBSTITUTES 72 PEQE302014 ] 6240 345.85 128 PERSMCARE/OASDISUIWCIOPER
063014  |CLERICAL SUBSTITUTES LIABILITY 14 01 6240 279 18 PAYROLL LIABILITY 14
06730114 [MILLER RESORT, LLC. J14U7141 2 6240 591.81 EXP TR 7O sites re: CK# 7200296372 87114
0710914 [CLERICAL SUBSTITUTES 14 LIABILFTY 0 6240 (327.97) REVERSE LIABILITY 14
07/0114  |CUMMING 14 LIABILITY 22 €240 (19,200.00) REVERSE LIABILITY 34
0701114 [SCHOQL FACILITY CONSULTANTS 14 DABILITY 22 6240 1,121.25) REVERSE LIABILITY 14
G7/01/14  [SUBCUSTODIANS 14 LIABILITY 2 6240 122.559.42) REVERSE LIASILITY 14
07101114 |[CLERICAL PAYROLL 14 LIABILITY 22 6240 (1,357.86 REVERSE LIABRITY 14
(7101114 [MILLER RESORT, LLC. 14 LIABILITY 22 6240 (5,510.000 REVERSE LIAB 14 PO #H72X0027
07102114 |AMERICAN REPROGRAPHICS CO 7200295561 22 E240 73.68 ANTHONY reprographics 5/28/14
07111114 |SCHOOL FACILITY CONSULTANTS 7200295710 22 6240 828.75 SMP-seismic proj, Prof Sve 51-5/3114
07111114 |ORBACH HUFF & SUAREZ, LLP 7200295708 22 6240 1,482.50 Legal Services for Sch Fac Matters May 2014
07114 |CUMMING 7200295699 22 6240 18.000.00 Project Mamt Sve 511-5/31/14- F. Bravo
071414 JENNELL SYMPSON 7200295815 22 6240 14,76 COLBI conference charges (Bitech abjc 5230}
07n414 |ORBACH HUFF & SUAREZ, LLP 7200295811 22 6240 483.50 Legal Services for Sch Fac Matters June 2014
071414 |AMERICAN REPROGRAPHICS CO 7200295804 22 6240 1,907.69 VARIQUS SITES Repiographics 6/1-8/30114
0711814 |PCM3, INC. 7200295808 22 6240 36,993.60 Canstruct Mgr-Joff Thrift, Juna 2014
0711814 [ATKINSON-ANDELSON-LOYA-RUUD 8 ROMO 17200205883 2 6240 13,805.48 Prof Sves May 2014 re: Mike Wintters/LHA copyright claim
0840714 [MILLER RESORT, LLC. 7200296372 22 6240 6,510.00 Schico! Community Liaison Sve June 2014 LB14
1807114 |KYOCERA DOCUMENT SOLUTION 7200296369 2 5240 231.34 Maintenance Agreement on Copystar C§-4500i {Bitech 5520)
080714 |CUMMING 7200296365 2] 6240 19,200.00 Project Mgmt Sve 6/1-6/30/14- F. Bravo LB14
081014 |CLERICAL PAYROLL 72 4002082014 22 6240 1.108.27 3B PAYROLL LIABILITY 14
08110114 |CLERICAL PAYROLL 72 PE0BQ22014 22 6240 249.59 1B PERSMCARE/QASDUSUVWCIOPER LIABILITY 14
08110714  |SUBCUSTODIANS 72 4008082014 2 6240 18,850.26 18 PAYROLL LIABILITY 14
08110114 [SUBCUSTODIANS 72 PE0B082014 22 6240 3709.15 18 PERS/MCAREDASDISULWCIOPEB LIABILITY 34
08r10ri4  |CLERICAL SUBSTITUTES 72 4008082014 3] 6240 29600 1B PAYROLL LIABILITY 14
08710714 [CLERICAL SUBSTITUTES 72PE10102014 4] 6240 1.7 18 MCARE/QASDI/SUIIWG/OPEB LIABILITY 14
08/12/14  [SCHOOL FACILITY CONSULTANTS 7200296491 22 6240 1121.25 SMP-seismic proj. Prof Sve 5/1-6/30114 LB14
084344 |COLBI TECHNDLOGIES INC 7200296511 21 6240 10,000.00 Annuat support sve & Server foe 8131 3-8/12H4

© Colbi Technologies, Ing,
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Schoo? Listnct: County: Project Number: Report Number.
Garden Grave Unified School District Crange Project Name: A Master Program - A Master Program (A Master Prg)
Project Warrant Repart (SAB 184a)
Fund | Object Site Planning Conslruction Tesling inspectian Furmn' & Equip’ -
Date Payee Warrant Number Code | Code 1A) ) © 0) {€) (R Descrplion / Purpose

08r19/14 [MILLER RESORT, LLC. 7200296695 22 6240 1,470.00 Schoal Communily Lia'son Sve July 2014

08126/14  [PCM3, INC. 7200296937 22 6240 16,433.12 Project Mar-Jason Thrift, July 214

0812814 |PCM3, INC. 7200297049 22 6240 23,209.12 Senicr Prog Mor-Jefl Thrft, July 2014

08/28/14 |CRBACH HUFF & SUUAREZ, UP 7200297048 22 6240 164.50 Legal Services for Sch Fac Matters July 2014

08/28114  [ATKINSON-ANDELSON-LOYA-RUUD & ROMO  |7200297042 21 6240 B,212.57 Praf Swes Juna 2014 re: Mike WintersiLHA copyright clam

09109114  JCUMMING 7200297228 22 6240 324000 Project Mgmt Sve 7/1.73114- F. Bravo

09116114  [SCHOOL FACILITY CONSULTANTS 72002974561 22 6240 926.25 SMP-seismic proj. Prof Swe 7/1.713114

091814  |SKC COMPANY 7200297534 22 6240 2,500.00 Stockpife Research, Stuctural Engineer DSA support

0912514 |PCM3, INC. 7200297769 22 6240 37.840.32 Seniar Prog Mar-Jeff Thrift, Aug, 2014

09r30/i4 [CRBACH HUFF & SUAREZ, LLP 7200297853 22 6240 117.50 Legal Services for Sch Fac Matters Aug 2014

10/08/14 |AAA BLUEPRINT & DIGITAL REPROGRAPHICS  |7200298045 22 6240 5,386.80 Convert PDF's to ACAD

1011414  [AMERICAN REPROGRAPHICS GO 7200208238 22 5240 §34.47 VARIQUS repregraphics 7134114

10/16114 |BAINBRIDGE ENVIRONMENTAL 7200298349 22 6240 1,732.00 PAINE Asbestos & Lead Specfication Documnt
CONSULTANTS, INC

101614 |BAINBRIDGE ENVIRONMENTAL 7200298329 2 6240 1,73200 ANTHONY Asbestos 8 Laad Spechication Bocumnt
CONSULTANTS, INC

1021114 |MILLER RESORT, LLG. 7200298475 22 6240 7,700.00 Schoo! Community Liaison Sve Aug 2014

102314 |PCM3, INC. 7200298565 22 6240 35,599.44 Senior Prog Mar-Jeff Thrift, Sept, 2014

102314 [ORBACH HUFF & SUAREZ, LLP 7200298563 22 6240 399.50 Legal Services for Seh Fac Matters Sept 2014

16/2314  [SCHOOL FACILITY CONSULTANTS 7200290558 22 6240 1,121.25 SMP- seismic prej. Prof Sve 83114

10728114 |AMERICAN REPROGRAPHICS CO 7200298644 22 6240 142647 VARIOUS reprographics 9/30/14

1111314 |ATKINSON-ANDELSON-LOYA.RULD & ROMO  |7200299118 A 6246 57.50 Pral Sve- Facililies, Sept 2014

112514 [SCHOOL FACILITY CONSULTANTS 7200290553 22 6240 1,611.25 SMP- seismic proj, Prof Sve 9730114

11/2514  |MILLER RESORT, LLC. 7200299549 2 6240 5145.00 School Community Ligison Svg Oct 2014

1210214 [PCM3, INC. 7200299611 22 6240 41,444.16 Senior Prog Mgr-Jell Thrift, Oct 2014

1211114 |ORBACH HUFF & SUAREZ, LLP 7200300001 22 6240 2,185.50 Legal Services for Sch Fac Matters Ocl 2014

12(6/14  |WESTGROUP GESIGNS, INC. 7200300205 22 6240 5,600.00 Prof sve: developmnt of project status templete

12118114  |SCHOOL FACILITY CONSULTANTS 7200300347 2 6240 2.827.50 SMP- seismit: proj. Prof Sye 11/30/14

1212314 JPCM3, INC. 7200300388 22 8240 31.687.60 Senior Prog Mar-Jeff Thrift, Nov 2014

12/2314  |MILLER RESORT, LLG. . 7200300397 22 6240 2,240.0¢ Schaal Communily Ligison Sve Nav 2014

121312 |NETWORK INTEGRATION CO PARTNERS INC  |7200279608 22 6251 4,399.59 EXFR fr1 OBJB265 6130/13 District 11% E RAln 14, ASA Firgwall
(NICPARTNERS})

(1/03/13 [ON TARGET VOICE & DATA 7200280034 2 6251 2.144,419.50 EXFR i OBJ5255 6/30/13 Siemon Cate risers, Patchcords, & Fibers

0MN7H3  [NETWORK INTEGRATION CO PARTNERS INC  |7200280469 22 6251 3580.72 EXFR fif OBJG265 6/30/13 Instalt’Config, Project Mamt
(NICPARTNERS)

01129113 |ON TARGET VOICE & DATA 7200280766 22 6251 5,893.80 EXFR fif OBJ5255 63013 Symmetra PX Power Module & Batiery Frame

01720113  |NETWORK INTEGRATION CO PARTNERS INC  |7200280765 22 6251 258,696.77 EXFR fif OBJ6265 6730113 Cables Distreit 11%-ERate 14 Eligible
{NICPARTNERS)

02114113 |[NETWORK INTEGRATION CO PARTNERS INC  |7200281150 22 6251 51,333.34 EXFR i/ QBJ6265 6/3013 CISCO Equipments Eligible 11%
[NICPARTNERS)

0411113 |[NETWORK INTEGRATION CQ PARTNERS INC  |7200282750 22 §251 11,350.93 EXFR frf OBJB265 6/30/13 CISCO equipments Eligible 11%
(NICPARTNERS)

05/301M3  INETWORK INTEGRATION CO PARTNERS INC 7200284204 22 6251 155,625.13 EXFR frf OBJ5265 6r30/13 Cable, Fiber & Patch gords for E-Rate 14
{NICFARTNERS)

05/16i13 |NETWORK INTEGRATION CC PARTNERS INC  [7200284921 22 6251 912,369.91 EXFR fr/ OBJG265 6/30/13 Non E-Rale PH 1, Nefwork Equipmt & malerials
(NICPARTNERS)

0613013 [NETWORK INTEGRATION CO PARTNERS INC  |LIABILITY 13 2 6251 33333 Cabling for E-Rate Eligible LB13
NICPARTNERS)

06/30113 [NETWORK INTEGRATION CQ PARTNERS INC  |7200285453 22 6251 99,000.00 EXFR fif OBJG265 6/30/13 Non E-Rale PH 1, Network Equipmt & materials
{NICPARTNERS)

6701113 |NETWORK INTEGRATION CO PARTHNERS INC |13 LIABILITY 22 6251 {332.33) REVERSE LIABILITY 13
{NICPARTNERS)

08129/1) [NETWORK INTEGRATICN CO PARTNERS INC  {7200286855 Al 6251 129,557.88 Cisea Phones, 6311, 6941, 63651
[NICPARTNERS)

08/26113 [ON TARGET VOICE 8§ DATA 7200207224 22 6251 1,689.06 Retention: Material, Equipmt & Maintnce Sve (5%)

© Colbi Technalogies, Inc.

Prinled: 1/6/2015




EXPENDITURE WORKSHEET

Detaited Listing of Project Expenditures {SAB 188a} Page 16 of 26
|ﬁol Oistrict: County: Preject Number: Report Number:
Garden Grove Unified School District Orange Project Name: A Mastor Program - A Masier Program (A Master Prg) l
Project Wamant Repert (SAE 184a)
Date Payee Warrant Mumber 2::: %ﬂ:;l ?‘:}e Pla(gn;mg Con?tg;cuon T::;t;ng lns;‘);;:hon Fum (sl:_)Equ'p Descriplion / Purpase l
09/26/13 |ON TARGET VOICE & DATA 7200287723 22 6251 3209223 Material, Equipmt & Maintnca Swe (95%)
110513 |NETWORK INTEGRATION CO PARTNERS INC  |7200288402 2 6251 1,249.09 Pay app #1: isntall crops at Print Shop
(NIGPARTNERS)
1200513  |[NETWORK INTEGRATION CO PARTNERS INC  |72002882¢88 22 6251 333.33 Cabling Labor, services, & material LB13
(NICPARTNERS)
1223113 |NETWORK INTEGRATION CO PARTNERS INC  |7200289821 22 5251 87,993.39 E-Rate 14 Eligibte, Equipments 100%
[NICPARTNERS)
02:211¢  [NETWORK INTEGRATION GO PARTNERS INC  |7200281447 21 6251 15,1290 Labor & sve- build & program CUCM database
(NICPARTNERS)
03/13h4 |ON TARGET VOICE & DATA 7200292155 22 6251 13,235.35 ALLN, BRKR, CRVR, HILL, MORNGSD, MRDY instal speakers
04103114 |[NETWORK INTEGRATION CO PARTNERS INC  |7200292893 22 6251 51,8%0.40 2000 License bundle(bitech5800) & 1yr maintenance{bilech5620)
(NICPARTNERS)
05/29/14  |NETWORK INTEGRATION CO PARTNERS INC  [7200294621 22 251 24011 Erate 14 - .0.-Lobby Kinsk
[NICPARTNERS!
06:1314 |NETWORK INTEGRATION CO PARTNERS INC 7200205104 22 6251 3,268.43 Cistrict Office - Phase 10 DATA CENTER IDF-H liber repaic
{MICPARTHERS)
06£30/1¢  [ON TARGET VOICE & CATA LIABILITY 14 2 6251 2,647.07 BELL, GRDN PRK install speakers LB 14
06/30114 [ON TARGET VOICE & DATA J14W630J 22 6251 [13,235.36} EXP TR TO sites re: CK# 7200262155 3r13/114
06130114  |ON TARGET VQICE & DATA J1aws30J 22 6251 (2,647.07 EXP TRTO sites re: CK# 7200296377 817114
0530114 [NETWORK INTEGRATION CO PARTNERS INC  [J1427186 2 5251 (3,268.43) EXP TR TQ 01003770-5200-0810 RE: CK# 7200295104 6/1314
[NICPARTNERS)
0513014  [NETWORK INTEGRATION CO PARTNERS INC (11427185 2 5251 [1.249.09) EXP TR TO 01003770-5200-0810 RE: CK#t 7200288402 11/5113
{NICPARTNERS)
08/30114 |NETWORK INTEGRATION CO PARTNERS INC  [J14Z7186 2 6251 (240.11) EXP TR TC 01003770-6200-0810 RE: CK# 7200294621 5/29/14
(NICPARTNERS)
07101714 |ON TARGET VOICE & DATA 14 LIABILITY 22 6251 (2,647.07) REVERSE LIABILITY 14 PO# H72X0409
080714 |ON TARGET VOICE & DATA 7200298377 22 6251 2.647.07 BELL, GRDN PRK install speakers LB14
08/26/19  |ON TARGET VOICE & DATA 7200296936 22 6251 673403 ALLEN & PARKVW Insiall drogs i porlables
0909714 |ON TARGET VOICE 4 DATA 7200297234 22 6251 3.887.99 10 SCHOOLS Labor & material for cabling for VOIP call mgr tie in
09/30114 [NETWORK INTEGRATION CO PARTNERS INC  |7200297852 1 6251 18.63 HAZARD labor & sve Cabling
(NICPARTNERS})
1012314 [NETWORK INTEGRATION CQ PARTNERS INC  [7200298553 21 6251 9,619.79 26 Schools Speakers
[NICPARTNERS)
0411912 |DAVID LARKIN 7200273975 22 6255 16,640.00 District wide consuitant services Mar 2012
05122112 [DAVID LARKIN 7200274954 22 6255 9,230.00 Dislrict wide consuftant service for April 2012
0621712 [DAVID LARKIN 7200275938 2 6285 9,620.00 Consulting Sve 143 hrs @& 365/, May 2012
06/30/12  |DAVID LARKIN J12Q7306 22 6255 {5,785.00) JE to BrookhstBell/Manroe/Enders nvi 022912 2/20/12 CK# 7200273975
08114112 [DAVID LARKIN 7200276902 2 6255 9.847.50 Consulting Svc 151.5 hrs @ $65Mhr. June 212
1103012 |DAVID LARKIN JIIWB302 2 6255 {9,847.50) EXP TR TO 12 sites re: CK# 7200276902
03/2014 |GM ELECTRIC CO 7200292385 22 6255 2,250.00 BGHS RAHS DOIG McGarvin Electrical Drawing Review/SCE Sve
coordination Feb 2014
0417114 |CUMMING 7200293363 22 6255 7,680.00 Proj/Canstruction Mgmt Sve 211-212814 -Javier Rodriguez
0417114  [GM ELECTRIC CO 7200293367 2 6255 £,887.50 ANTHONY JORDN & SLC LAKE RAHS PHS RAHS SUNNYSD E%ectrical
Drawing Review/SCE Sve coordinationfinterim housng projfeosrd hand dryer
& liaht fixfure Mar 2014
0508114 JCUMMING 7200293951 22 6255 20,160.00 Proj/Censtruction Mamt Sve 3/1-331/14 -Javier Rodriguez
051514 [GM ELECTRIC CO 7200294250 2 6255 8,112.50 MORNGSD JORDN & SLC RAHS PHS BGHS GGHS coordntn MPR stage
. & [ilt Review Fire Alam design drawng Apil 2014
05122114 |CUMMING 7200294436 2 6255 21.120.00 Proj/Consiruction Mgmt Sve 441.4730/14 - Javier Rodriguez
08130114 [CUMMING LIABILITY 14 2 6255 20,160.00 ProjfConstrugtion Mgmt Svc B/1-6/30/14 -Javier Rodriguez LB14
06/3014  |CUMMING J14WE30E 2 6255 {89.280.00) EXP TR TO 11 sites re: CK# 7200293363 417114
0613014 1GM ELECTRIC CO J12WE30G 22 6255 [17.850.00) EXP TR TO 17 sites re: CK# 7200292385 2014
0630114 JGM ELECTRIC CO JIEWSIG 2 6255 (24,712.50) EXP TR TQ 17 sitas re: CK# 7200295891 718014
0710114 JCUMMING 14 LIABILITY 22 6255 (20,180.00} REVERSE LIABILITY 14
0711114 |CUMMING 7200285689 22 6255 20,160.00 ProjfConstruction Mgmt Svg 51-531/14 -Javier Rodriguez
0714114 [GM ELECTRIC CO 7200295803 s 6255 12,600.00 VARIOUS SITES Electrical Drawing Review/Drawing coordination May 2014

@ Coll¥ Technologles, Inc.

Printed: 14672045




EXPENDITURE WORKSHEET

Detailed Listing of Project Expendilures (SAB 184a) Fage 17 of 26
School Gistrict: County: Project Number, Report Number,
| Garden Grove Unified School District Orange Project Name: A Master Program - A Master Program {A Master Prg)
Projoct Warrant Report (SAB 184a)
I Date Payee Warrant Numbar 2‘;3: %tgz:l (5:; F'Ia(g;fng Conszgl;cuun T':El;ng lns;;g«):ﬂon Fum ::]Eq""p Descriptian / Purpose

07/18fi4 |GMELECTRIC CO 7200295891 2 6255 12,112.50 VARIQUS SITES Eiectrical Drawing Review/Drawing coordination June
2014

08714 |CUMMING 7200296366 22 6255 20,160.00 ProjfCenstruction Mamt Sve 6/1-6/30/14 ~javier Rodriguez LB14

08/28/14 |GMELECTRIC CO 71200207046 22 6255 13,200.00 VARIOUS SITES Electrical Drawing ReviewDrawing ¢oordination July 2014

0872614  [CUMMING . 7200297045 22 6255 23.760.00 Proi/Construction Mgmt Sve 7A4-T131114 -J. Rodriguez

09109114 |LEE CONSTRUCTION MANAGEMENT, INC. 7200297232 22 5255 9,520.00 Preiect managemt sve 7E31/14

Q911714 |[GMELECTRIC CO 7200297355 2 6255 12,600.0¢ Project managemt sve 8/3114

09111114 JLEE CONSTRUCTION MANAGEMENT, INC. 7200297356 2 6255 14,280.00 ’ Project managsmt svc 8/31/14

101614 [GMELECTRIC CO 7200208355 22 6233 10,837.50 Project managemt svc 9/30/14

1012144 |CUMMING 7200298471 22 6255 22,680.00 ProjiConstruction Mgmt Sv; §/1-8/31/14 -). Rodriguez

130144 |LEE CONSTRUCTION MANAGEMENT, INC. RCF CK 52380 22 6255 14,110.60 Project managemt sve 913014

11718114 |LEE CONSTRUCTION MANAGEMENT, INC. 7200299233 22 6255 14,780.00 Project managemi sve 10/31144

11118714 [GMELECTRIC CO 7200299290 2 6255 12,900.60 Project managemt svc 10731714

1118114 JCUMMING 7200299287 ] 6255 22,680.00 PreifConstructicn Mgmt Svc 9/1-8/30/14 -J. Rodriguez

12110114 JCUMMING 7200289801 22 6255 19,440.00 ProjyCanstruction Mgmt Sve 10131414 -J. Rodriguez

12116/14 ]LEE CONSTRUCTION MANAGEMENT, INC, 7200300202 22 6255 11,560.00 Project managemt sve 11730014

12118714 |GMELECTRIC CO 7200300338 22 6255 9.600.00 Profect managemt sve 11/30114

Q6136112 JHOME DEROT ) LIABILITY 12 n 6265 LA 2 Spray paints LB12

070112 |HOME DEPOT 12 LIABILTY 22 6265 9.4 Raverse Liability 12 PG# FT2R4285

10/0812 |HOME DEPOT 7200277978 22 6265 9.14 2 Spray Paints

100412 |HOME DEPOT 7200277978 22 6265 270.39 . 7 Hard Hats and 7 Shovels {YR12-13 expense)

1211912 |SQUTHERN CALIFQRNIA RELIEF 7200279897 2 6265 2,276.00 Insurance for 3 effsies, effective 11729112

031213 [ACCUVANT INC 7200281881 22 6265 67,52360 . Big IP Appliance, Suppart, Field Upgrade

0411813 |WAREHOUSE 728G2840 2 6265 143243 100 receptacles

0425113 |CLARIDGE PRODUCTS & EQUIPMENT, INC. 7200283124 21 6265 S03.60 white board district wide M40

04/3013  |ENGINEER SUPPLY 7200283270 22 6265 1,053.21 4 Mayline Rolling Stand wf hangers

06130113 |HOME DEPOT 7200285794 22 6265 322.38 ZEYENLAWR/BRYANTMARSHLL 1apa for moving boxes

06/30/13 |ENGINEER SUPPLY 7200285923 22 6265 79.68 SALES TAX PAID TO STATE BOARD OF EQUALIZATION

06/3013 [HOME CEPOT 7200285984 2 6265 88841 ZEYEN/LAWR/ABRYANT/MARSHLL tape for moving boxes LB13

06/3013 [HOME DEPOT J1IWVEI0U 2 6265 (888.41) EXP TR TO ZEYENLAWR/ERYANT/MARSHLL LB13 Invt 5092009 re:
CKit 7200285984 7/30/13 {6/30)

0630113 |HOME DEPOT . J1IWEI0U 22 6265 (322.39) EXP TR TO ZEYEN/LAWR/BRYANT/MARSHLL Invit 6014417 re: CK#
7200285794 711713 {630)

0630113 [HOME DEPQT 7200286321 22 6265 76.98 ZEYENAAWRBRYANT/MARSHLL Lape for moving baxes LB

06/3013 |HOME DEPOT M 3WE30U 22 6265 (76.98} EXP TR TO ZEYENAAWR/BRYANT/MARSHLL LB13 Inv# 9051668 re:
CKE 7200286321 8/21/13 (6/30)

08105113 |EXPRESS PIPE & SUPPLY CO INC. 7200286457 22 6265 2,350.06 ) HAZARD Misc. Plumbing materials

0B/08BM3 |EWLES MATERIALS 7200286215 2 6265 250.00 PATTON (11 bobtail dump

08r1113 |COAST LOCK & SAFE 7200286382 22 6255 2,515.30 Lateh guards and Labor to install latch plates

0812113 |HYDRO-SCAPE PRODUCTS INC 7200286387 22 6265 661.87 GARDEN PARK-7500 14UF Wire Black 2500Ft

08122113 |KATELLA PLYWOOD & LUMBER 7200286495 22 5265 380.79 CHEC timely door frames, solid core hardboard

08129113 |W.W. GRAINGER ING 7200286666 2 5265 1,276.93 WAKEHAM, 1 electric unil haatar

09/5/13 |HYDRO-SCAPE PRODUCTS INC 7200286726 22 6265 584,00 MONROE-Imigation paris

0910113 |RESGURCE BUILDING MATERIAL 7200286815 22 6265 1,386.88 SANTIAGG wire mesh/rebar

0912113 [ROBERTSON'S CONCRETE 7200286892 2 6255 5.370.24 SANTIAGO concrete for site work

09/17113 JEXPRESS PIPE & SUPPLY CO INC. : 7200286966 n 5265 1,666.17 EISENHWR § urinal flush valva

9N7113  [HOWARD INDUSTRIES 7200286867 22 6265 4 077.57 LAKE (9) 80% 4 ton 80k fumace

091913 [EXPRESS PIPE & SUPPLY CO INC. 7200287045 22 6265 1,111.49 DISTRICTW 10 teflon tapes200 112 plug/200 374 plug

0924113 |W.W. GRAINGER INC 1200287112 2 5265 2,468.90 ' DISTRICTWIDE 50 basic white clocks for all portables

05/24113 |EWLES MATERIALS 7200287109 22 6265 1,035.62 SANTIAGO 62.99 ton aggregate bace, prep for asphalt

09726113 |HAJOCA CORPORATION 7200287218 2 6265 194.37 CHEC{LAWRENCE) - 1 tankless water heater

0626113 |HOME DEPOT 7200287219 22 6265 1,267.89 PETERS § shelf units

10/03/13  |A-1 FENCE COMPANY INC 7200287423 2 6265 1,652.96 ZEYEN @ CHEC fancing materials

10/22113 |CALIFCRNIA COMMUNICATIONS 7200287955 22 6265 14,962.50 EVANS Evaulate, rapair install phones systems

10122113 |EXPRESS PIPE & SUPPLY GO INC. 7200287957 22 6265 B25.41 GARDEN PARK 20 URNL STRNR

1022113 [HYDRG-SCAPE PRODUCTS INC 7200287959 2 6265 4011 BROOKHURS TStover Elile seads for sparts field

10/22/11  |RESOURCE BUILDING MATERIAL 7200287360 22 6265 11340 BROOKHURST-Scaap Cempost

162213 {W.W. GRAINGER INC 7200257952 22 6265 7.406.64 DISTRICTWIDE 135 CLOCKS

© Celbi Technolagies, Inc. Printed: 1/6/201%
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Detailed Listing of Project Expenditures {SAB 184a) Page 18 of 26
Scheo! Gistrict: Counly: Project Number: Report Number:
Garden Grove Unified School District Orange Project Nams: A Master Program - A Master Program {A Master Prg)
Project Warrant Report {$AB 184a)

Date Fayee Warrant Number (F:":;: (():lgggt ﬁ:)e Pm(rér)ung Co"g{tcn;dmn Te(‘;;“g Ins?g):uon Fum [S};’Equlp Description / Purpose —I
10/2213  [HOME DEPOT 7200287358 2 6265 194.87 : DISTRICTWIDE misc, loals , buckels, ladder
1072913 [CHARLES G HARDY INC 7200288184 22 6265 3.391.80 DISTRICTWIDE 40 Vision Lite Windows lor offices
10131113 |CHANDLER'S A/C REFRIGERATION 7200288273 2 6265 5,640.86 PETERS repair & replace
10/31113  [HYDRO-SCAPE PRCDUCTS INC 7200288277 22 6265 140.11 BROOKHURSTStover Elite seeds for sports field
131313 [EWLES MATERIALS J14UB131 22 6265 1.29562) EXP TR TO SANTIAGO re: CK# 7200287109 9124113
1171313 [CHANDLER'S AIC REFRIGERATION J14UB13 22 6265 (5,640.96) EXP TR TO PETERS re: CK# 7200288273 10/3113
111313 |CALIFORMIA COMMUNICATIONS J14UB131 22 6265 £14,962.50) EXP TR TG SUNNYSO re: CK# 7200287955 102213
3111313 |EXPRESS PIPE & SUPPLY CO INC. J14UB131 22 6265 4.841.64) EXP TR TO CHEC re: CK& 7200286157 8/613
11114113 |COAST LOCK & SAFE 7200288675 2 6265 191.50 Install Latch far portables
1111413 |EXPRESS PIPE & SUPPLY CO INC. 7200288677 n 6265 1,070.61 BELL wash sinks
111413 [WW. GRAINGER INC 7200268580 22 6265 3.155.21 DISTRICTWIDE Clocks & batteries
11114113  |CROWN FENCE SUPPLY CO 7200288676 22 6265 1.823.04 HAZARD fencing materia's
1112113 JCROWN FENCE SUPPLY CO 7200288949 22 6265 4,544.23 PARKVIEW security fencing supplies
12213 [ROBERTSON'S CONCRETE 7200288989 22 6265 1,454,50 HAZARD concrete for site work
11122113 |GHANDLER'S A/C REFRIGERATION 7200268975 22 6265 457.84 NEWHOPE rapair AIC
1142213 |EWLES MATERIALS 7200288978 2 6265 62.62 HAZARD 7.73 lon aggregata base, prep for asphalt
1172213 [HOWARD INDUSTRIES 7200288979 22 6265 257.91 LAKE-% Fumaces OFFSETTED WITH A229416
1210513 |HAJOCA CORPCRATION 7200289293 22 6265 1,009.54 HAZARD drinking fountain
1205113 |HOME DEPOT 7200289294 22 6265 448.91 J Measuring wheels
1217113 |EXPRESS PIPE & SUPPLY CO INC, 7200209679 22 6265 1,239.64 RUSSELL 2 sinks
1217113  |HYDRO-SCAPE PRODUCTS INC 7200285681 22 6265 760.26 CLINTON pve pipes
12417113 [LOWE'S HOME IMPROVEMENT WAREHOUSE 7200259582 2 6263 379.67 Misc. Materials & Supplies
1211813 |HOME DEPOT ’ J14UC181 22 6265 ' (797.79) EXP TR TG SANTIAGO re: CK& 7200287219 9726113
121813  |HYDRO-SCAPE PRODUCTS INC J14UC181 2 6265 (1.526.09) EXP TR 70O BROOKHRST re: CK# 1200288277 10/3113
1211813 |WW. GRAINGER INC J14UC181 22 6265 {1,276.93) EXP TR TO WAKEHAM re: CK# 7200286666 8/29/13
12118113 |RESOURCE BUILDING MATERIAL J14UC181 2 6265 {1,500.28} EXP TR 7O BROOKHURST re; CK# 7200287960 1012213
1211813 |A-1 FENCE COMPANY INC J14UC181 2 5265 (1,552.96) . EXP TR TQ ZEYEN re: CK# 7200287423 1013A 3
1211813 [CROWN FENCE SUPPLY CQ J14UC181 22 6268 {6,467.27 EXP TR TO HAZARD re: CK# 7200288676 1111413
1211913 [MxXM FABRICATION COMPANY, INC. 7200289776 22 §265 972,00 300 12x12 melal plates, punched for wall clocks
1223113 |CALIFORNIA BARRICADE 7200289805 22 6265 1.922.72 CHEC 39" delineators w/ base, Tape
0107414 [CHANDLER'S AIC REFRIGERATION 7200290108 22 6265 1,672.22 PETERS repair AIC
0107114 |HOME QEPOT 7200290118 22 6265 830.63 DISTRICTWIDE 3smarttool with leve!

0116114 |CHANDLER'S A/C REFRIGERATION 7200290443 22 6265 1,818.82 NEWHOPE Repair AIC

01127114  |EXPRESS PIPE & SUPPLY CO INC. 11401273 22 6265 {2,310.23) EXP TR TO RUSSELL re: CKf 7200280679 1217113
0%/27/14  |HAJOCA CORPORATION J1dU1273 22 6263 14.203.91) EXP TR TO LAWRENCE re: CK# 72002687218 9/26/13
01/27/14  [HOWARD INDUSTRIES . J14U1273 22 6765 {4,335.48) EXP TR TG LAKE re; Ck# 7200288979 112213
01127114 |KATELLA PLYWOOD & LUMBER J14U1273 2 6265 [380.79) EXP TR TQ CHEC r: CK# 7200286495 8/2213
012814 |HOME DEFQT 7200290764 22 6265 159.84 RUSSELL 100 single prong hook

0130114  |HYDRO-SCAPE PRODUCTS ING 720029087¢ 22 6285 322.36 RUSSELL irrigation materials lor planter
020414 |W.W. GRAINGER INC 7200290476 22 B265 85066 DISTRICTWIDE DVO!CD duplicator

02105114 |ROBERTSON'S CONCRETE 7200291102 22 6265 65232 : CHAPMAN concrete for sile work

0205114 |EWLES MATERIALS 1200291009 22 5265 16.20 ZEYEN Zton agaregate base

02106114 |CALIBER CONGRETE PUMPING 7200241088 22 6265 21.00 CHAPMAN pumped slab 7 yds

02112114 |CHANDLER'S AKC REFRIGERATION 7200291198 22 6255 589.00 BROCKHRST heater repair

021134 |TCDD PIiPE & SUPPLY 7200291313 2 6265 283.28 ROSITA, RUSSELL heating supply

0225114  JEXPRESS PIPE & SUPPLY SO INC. 7200291567 22 6265 500.95 LOS AMIGOS Materia's for restroom repair
02/2514  [IRVINE PIPE & SUPPLY 7200291570 22 6265 1.803.33 WAKEHAM manual urinal flush valves

0225114 |HYDRO-SCAPE PRODUCTS INC 7200291569 22 6265 279.35 ZEYEN irigation at teacher's patio area

03104114 |CHANDLER'S A/C REFRIGERATION 7200291782 22 6265 362.34 PETERS ¥-3 A/C repair at oflce

03104114  [W.W. GRAINGER INC 7200291784 22 6265 . SM67 DISTRICTWIDE vests

03/06/14 |WALLACE ELECTRIC 7200291883 2 6265 3,139.00 RAHS install wiremeld & VGA cable

031114  [HOME DEPOT 7200292033 2 6265 51474 DISTRICTWIDE tools & supplies

0313114 |WALTERS WHOLESALE ELECTRIC CC 7200292457 2 6265 23518 . LOS AMIGOS electrical supplies for restroom
0313114 |CHARLES GHARDY INC 7200292453 22 6265 1,§39.03 LOS AMIGOS Frame walls & ceifing in restrooms
031814 |IRVINE PIPE & SUPPLY 7200292253 22 6265 909356 ’ LOS AMIGOS repipe water & drain lines
0311814 |HYDRO-5CAPE PRODUCTS INC 7200292252 22 5265 1,181.27 CLINTON install new iigation system

031814 |EXPRESS PIPE & SUPPLY CO INC. 1200292251 2 6265 9,030.10 LOS AMISOS matenas for restroom repair
0320114 |EXPRESS PIPE & SUPPLY CO NG, 7200292384 22 5265 1,403.34 LOS AMIGOS sewer syslem
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School Distriet. County: Project Number. Raport Number:
| Garden Grove Unified Scheo! District Orange Project Name: A Master Program - A Master Program (A Master Prg) I
Project Wasrant Report (SAB 184a)
Daie Payeg ] Warrant Number g‘;:z %ﬂde:t ts:)a Fla{rér;mg Con:gt).lclmn Te(;l;ng lns;(:;mon Furn t:.:)Equlp Description / Purpose I
03r2(¢14  |IRVINE PIPE & SUPPLY 7200292385 22 6265 1.270.68 LOS AMIGOS repipe water & drain lines
0320114 |&-1 FENCE COMPANY INC 7200292375 22 6265 3.560.76 NEWHOPE fencing materials
03125114 |CLARIDGE PRODUCTS & EQLIPMENT, INC. 7200292510 22 6265 14,730.00 DISTRICWIDE {100) 3x3, (100) 4x4 Tack board
03125114 |TODD PIPE & SUPPLY 7200292520 27 6265 2,208.2% RIVERDALE 8 URNL
03727114 |KATELLA PLYWOOD & LUMBER THN202610 22 6265 445 . LOS AMIGOS door for restrooms
032714  |GANAHL [UMBER CO 7200292606 22 6265 1,021.53 DISTRICTWIDE builiding materials, tools
0327114 [CHARLES G HARDY INC 1200292604 22 6265 14.40 LGS AMIGOS Frame walls & ceiling in restrooms
04001714 [WALTERS WHOLESALE ELECTRIC CO 7200292796 22 6265 35817 LOS AMIGOS efectrical supplies for restroom
0401114 [STATEWIDE TRAFFIC SAFETY & SIGNS 7200292739 22 6265 181.44 NEWMOPE concrete car stop
04101144  [{RVINE PIPE & SUPPLY 7200292787 73 6265 56.11 LOS AMIGOS repipe water & drain lines
04101714  |HOME DEPOT 7200292786 22 6265 869.24 DISTRICTWIDE toois & supplies
04401114 [CHANDLER'S A/C REFRIGERATION 7200292183 22 6265 9,187.54 CLINTCH inslall heat pump new air conditionar
041514 |VISTAPAINT CORP 1200293284 22 5265 147.53 WAKEHAM (1) 5-gallon carsfree semigloss paint
0411514 |WALTERS WHOLESALE ELECTRIC CO 7200253285 22 6265 112.85 LOS AMIGOS electrical supplies for resiroom
0&M514  |IRVINE PIPE & SUPPLY 7200283279 22 6265 109.58 LOS AMIGOS stain sleel 8"x8" access panel wf Allen Key
041154 |CHAMDLER'S A/C REFRIGERATION 7200293277 22 6265 444,00 RUSSELL heater repair Rm 3
04117114 |TODD PIPE & SUPPLY 7200293376 22 5265 209257 BROQKHURST 1 Forsaire wall furnace
0422114 |CHARLES G HARDY ING 7200293458 22 6265 663.97 LOS AMIGQOS Frame walls & ceiling in restrooms
04122114 |HYDRO-5CAPE PRODUCTS INC 7200293460 22 6265 147.23 ZEYEN imigation supplies
04722114 |MXM FABRICATION COMPANY, INC. 7200293452 2 6265 5,440.00 2000 12°X12" steel squares covers for wall clocks
04122114 | W.W, GRAINGER INC 7200293464 22 6265 3287 LAWRENCE quarter dome mirmor, 18 in.
04124114 |DUNN-EDWARDS CORPORATION 7200293536 22 6265 288.90 LAHS paint interior restrooms
0412814 |T0DD PIPE & SUPPLY 7200293655 22 6265 134,88 CRQSBY 1 Chicage service sink faucel
04129114  |CHANDLER'S A/C REFRIGERATICN 7200293637 22 6265 824.24 CLINTON ehecked heat in rooms per maintance personne! instructions
04128114 |HOME DEPOT 7200293651 n 6265 74128 DISTRICTWIDE tools & supplies
04129114 |HYDRO-SCAPE PRODUCTS INC 7200293652 2 6265 J06.28 MARK TWAIN repar irrigation main iine
05/01114 |WALLACE ELECTRIC 7200203752 22 6265 9,7¢0.00 RAHS instafl projector power receptables campus wide
05/6/14 |CHANDLER'S A/C REFRIGERATION ’ 7200293855 2 6265 ’ 1.938.87 BROOKHURST repair heater
0512114 JCHANDLER'S A/C REFRIGERATION J14U5124 2 6265 {17,284.58) EXP TR TQ PETER K-2 re: CK# 7200291782 3/414
05112114 |A-1 FENCE COMPANY INC J14U5124 22 6265 {3,560.76) . EXP TR TO NEWHOPE re: CK#t 7200292375 3r20/114
0512114 |CHARLES G HARDY INC J14U5124 22 6255 (2817.40) EXP TR 7O LOS AMIGOS re: CK# 7200292604 12714
0513114  |W.W. GRAINGER INC 7200294108 2 B265 3287 . NEWHOPE quarter dome mimor 18 in.
0513114 |A-1 FENCE COMPANY INC 7200254098 22 6265 285.12 LAWRENCE fencing materials
05113414  |HYDRQ-SCAPE PRODUCTS INC 7200294101 2 6265 899.10 HAZARD imgation system
05114114 |EWLES MATERIALS 11405142 22 6265 (78.82), EXP TR TO ZEYEN re: CK# 7200231099 24614
05/14114  |DUNN-EDWARDS CORPORATION J14U5142 22 6265 288900 - EXP TR TO LAHS re: CK# 7200293536 4124114
051414 |HOME DEPOT J14U5142 22 6265 {159.84) EXP TR TO RUSSELL re: CK# 7200290761 172814
05114/14  |EXPRESS PIPE & SUPPLY CD INC. J14U5142 22 5265 (11,024.39) EXP TR TO LOS AMIGOS re: CK# 7200291567 2/2514
0514114 |HYDRO-SCAPE PRODUCTS ING J14U5142 22 6265 {2.996.75) EXP TR TQ ZEYEN re: GK¥# 7200293460 4/2214
0511414 [IRVINE PIPE & SUPPLY J14U5142 22 8265 {12.333.56) EXP TR TQ LOS AMIGOS re: CK¥ 7200292757 4/1/14
052014 |EXPRESS PIPE & SUPPLY CO INC. . 7200294363 27 6265 126.58 VIOLETTE Red Hot Glue & gipe
0520114 [HYDRO-SCAPE PRODUCTS INC 7200294370 22 6265 80.88 HAZARD irrigation syslem
05120114 jIRVINE PIPE & SUPPLY 7200264371 22 6265 182.85 LOS AMIGOS Plumting materials
05/20114 |CALIBER CONCRETE PUMPING 7200294365 22 6265 558.00 . MITCHELL pumped sfab
05/2214  |KATELLA PLYWOQD & LUMBER J14use21 22 6265 {344.51) EXP TR T LOS AMIGOS re: CKE 7200292610 312714
0522114 ROBERTSON'S CONCRETE J14U5229 22 6265 (7.477.06) ) EXP TR TO CHAPMAN re: CK#t 7200291102 216414
05122114 |STATEWIDE TRAFFIC SAFETY & SIGNS J14y5221 2 6265 {181.44) EXP TR TC MEWHOPE re: CK#t 7200202789 411114
05/22114  [VISTA PAINT CORP J14U5221 22 6265 {147.53) EXP TR TO WAKEHAM re: CK#t 7200203284 411514
05/z2114  [WALLACE ELECTRIC 11405221 2 6265 {12,929.00) EXP TR TO GGHS/RAHS re: CHef 7200291883 3/65/14
05/22/114 ]WALTERS WROLESALE ELECTRIC CO J14U5221 2 6265 {T06.19 EXP TR TO LCS AMIGOS re: CK# 7200293285 4115114
05122114 |TQDD PIPE & SUPPLY J14U5222 22 6265 {4,719.98) EXP TR 7O CROSBY re: CK# 7200293655 4/29/114
05122114 |W.W. GRAINGER INC J14U5221 22 6265 (32.87) EXP TR TO LAWRENCE re: CK# 7200293464 412214
0572914 |GANAHL LUMBER CO 7200294618 22 6265 518.03 MITCHELL timberstrand concrate form
060314 |VERNE'S PLUMBING 7200254771 22 6265 11,100.00 PHS pipescepe & jatting existing storm drain & sewer lines
06/0314 |ROBERTSON'S CONCRETE . 7200294769 2 5265 . 245592 MITCHELL concrete for sidewalk
06/05H4  |HOME DEPOT 7200294594 22 6265 g22.27 DISTRICTWIDE too!s & supplies
06110114  |BLAINE WINDOW HARDWARE 7200295001 22 6265 2/079.84 Window catches and keepers for Classroom windows
061014 |W.W. GRAINGER INC 7200295006 22 6265 3,240,00 DISTRICTWIDE (200) wall mount projection scraon brackets
06/13114  {NATIONAL CONTRUCTION RENTALS 17200205101 22 6265 2.498.40 ) CHAPMAN § Ft Temporary fenca & panels
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Schooal Districl: County: Project Number: Repart Number:
l Garden Grove Unlified School District Orange Project Name: A Master Program - A Master Program {A Master Prg) J
Project Warrant Report |SAB 184a}
Date Payee Warrant Numbear gg: %’2:2' ?;;’ P'a(g’;'"g c°"?g‘;°“°" Ti;‘;"g '"S‘zg""‘" Fum (‘SF‘)E““{" Description f Purpose l
06/13/54  |CALIF COMMERCIAL LIGHTING INC 7200295097 22 6265 409.86 LAHS install new fixtures in boys/qids restroom
06717114 [VERNE'S PLUMBING 7200295230 22 6265 1,415.00 LOQHS/PHS pinescope sewer lines
0626114 |WALLACE ELECTRIC 7200295390 22 6265 13,545.00 2EYEN install time clocks
06130114 |W.W. GRAINGER INC . LIABILITY 14 22 6265 . 1.311.27 DISTRICTWIOE vest, hard hats, shovels | 814
06/30414  |HOME DEPOT LIABILITY 14 2 6265 §59.17 DISTRICTWIDE tools & supplies LB14
0630114 |W.W. GRAINGER INC J14U7232 22 6265 {32.87) EXP TR TO NEWHOPE re; Ck# 7200294108 51314
06/30/14 [WALLACE ELECTRIC J14U7232 22 6265 (13,545.00) EXP TR TO HAZARD/RAHS/ZEYEN re: CK# 720285390 6726114
06/30/14  |TRVINE PIPE & SUPPLY 1147232 22 6265 {182.95) EXP TR TO LOS AMIGOS re: Ci# 7200294371 520114
06/30/14  [NATIONAL CONTRUCTION RENTALS H4U72 22 6265 {2,498.40} EXP TR TO CHEC re: CK# 7200205101 B/1314
053014 |VERNE'S PLUMBING J14U7231 22 6265 114,304 58) EXP TR TO LQHSPHS re: CK# 7200295230 51714
06/30/14 |VERNE'S PLUMBING 1428057 2 6265 {660.00) EXP TR 70 0831-01003578-4300 re: CK# 7200295713 114114
06130114 |COAST LOCK & SAFE J1427252 22 6265 191.50) EXP TR TO 25003763-6200-0842 RE: CKe 7200288675 111413
06130114 |0 & D Constructien Services J1427252 22 6265 (6,850.00) EXP TR TO 25003763-6200-0842 RE: CK# 7200295700 71114
0630114 {W.W. GRAINGER INC J1427252 22 6265 (2,468.90) E£XP TR TO 25003763-6200-0842 RE: CK# 7200287112 9/24/13
06/30/14  |A-1 FENCE COMPANY ING J14U7141 22 5265 {285.12) EXP TR TQ LAWRENCE re: CK#t 7200294098 513114
06730114 |CALIBER CONCRETE PUMPING HaU7142 2 6265 (789.00} EXP TR TO CHAPMAN re: CIKG# 7200291098 2/6614
0673014 |CALIF COMMERCIAL LIGHTING INC J14UT142 22 6265 (409.86) EXP TR TO LAHS re: CK# 72002850597 6/13/14
063014 |D & O Construclion Senvices J14U7143 22 6265 {6.750.000 EXP TR TQ LAWRENCE re: CK# 7200295700 7/t1M4
0630114 |DUNN-EDWARDS CORPORATION J14UT143 22 6265 (288.90) EXP TR TO LAHS re' CK# 7200293535 4/2414
06/30/14 |EXPRESS PIPE & SUPPLY CO INC. J14U7143 22 6265 (126.58) EXP TR TO VIOLETTE ro; CK# 7200294368 5720114
06/30114  |GANAHL LUMBER GO J14U7143 22 6265 (618.03) ' EXP TR TQ MITCHELL re: CK# 7200294618 5/29/14
06/30/14 |HYDRO-SCAPE PRODUCTS INC J14U7143 22 6265 {899.10 EXP TR TO HAZARG re:; CKt 7200294101 5013114
06730114  |HYDRO-SCAPE PRODUCTS INC J1447143 22 6265 (80.88) ' EXP TR TO HAZARD re: CK# 7200294370 52014
0613014 |KEY MECHANICAL SERVICE CO J14U7172 22 6265 {1.558.40) EXP TR TO LAKS re: CK# 7200295568 7/2/14
05/30ri4 |CALIFORNIA BARRICADE J14U714% 22 6255 {1.822.72) EXP TR TQ CHEG re: CK# 7200289805 1212313
0613014 [ROBERTSON'S CONCRETE J14U7172 22 6265 [2.455.92} EXP TR TO MITCHELL re: CKK 720029476% 6/3/14
070114 |HOME DEPOT 14 LIABILITY 22 6265 (559.17) REVERSE LIABILITY 14
07/0114  [W.W. GRAINGER ING 14 LIABILITY 22 6265 {1.311.20 REVERSE LIABILITY 14 PO #H72X0074
0702114  |KEY MECHANICAL SERVICE CO 7200295568 2 6265 1,580.00 LAMS check roof units & provide proposals 1o repair or replace them
0024 |HOME DEPOT 7200295565 2 6265 991,65 DISTRICTWIDE tools & supplies
07111114 |D & D Construction Services 7200285700 22 6265 13,500.00 LAWRENCE Provide installation of white marker board, repair ceiling tifes,
: - touch-up paint in varicus classims
0711114 [VERNE'S PLUMBING 7200295713 2 6265 660.00 GGHS pipescape sewer fines [JEANNIE)
07H4/14  |VERNE'S PLUMBING 7200205817 22 6265 1,789.58 SANTIAGO pipe scope sewer lines & laber
0711814 |KEY MECHANICAL SERVICE CO 7200295893 22 6265 1,478.40 ' ALLEN install 8 twist imers for poratles
08/05/14 |HOME DEPOQT 7200296263 22 6255 55917 DISTRICTWIDE tools & supplies LB14
0811914 |WW. GRAINGER INC 7200296657 22 6265 1.842.59 DISTRICTWIDE wvest, hard hats, shovels LB14
0913014  |W.W. GRAINGER INC 7200297862 22 6265 1,987.20 DISTRICTWIDE pallel racks
093014 JCURLEY WHOLESALE ELECTRIC, INC. 7200297855 22 5265 9.087.45 Dislictwids Tirmer Wall plates & wiremold
10/08114 JHYDRC-SCAPE PRODUCTS INC 7200298048 2 5265 1,159.16 BRYANT irigation systom
1014114  |EXPRESS PIPE & SUPPLY CO INC. 7200298241 22 5265 2,.569.79 MRNGSD VIOLTT WARRN baskethall court backboard
10728414 |EXPRESS PIPE & SUPPLY CD INC. 7200298647 2 6265 792.39 NEWHOPE plumiing and pipe filting material
10/2814  |HYDRO-SCAPE PRODUCTS INC 7200298648 22 6265 18.76 BRYANT irrigalion systam
10/28M14  |REPUBLIC SERVICES 7200298550 22 6265 1,583.78 Disposal Services-Sept 2014
102814  [CHANDLER'S AfC REFRIGERATION . 7200208545 22 6265 685.80 WALTON repair AIC
11004114  |CURLEY WHOLESALE ELECTRIC, INC. 7200298852 22 6265 1,522.80 NORTHCUTT elecirical materials
11/1314  |CIRCLE CITY ELECTRIC 7200299120 22 6265 463.00 | RAHS Move data drop
11726114 [JLM INSTALLATIONS, ING., 7206293546 22 6265 270.00 Office door rapair
1204114 |REPUBLIC SERVICES 7200289711 22 6265 152265 Disposal Services-Ocl 2014
121614  [W.W. GRAINGER INC 7200300204 22 6265 1477.07 . PARKVIEWY 1 portable air condiioner
12118144 |BAT JAC GLASS INC. 7200300329 22 6265 588.50 Greylite Glass
1218114 |W.W. GRAINGER INC 71200300348 2 5265 58.11 Half dome mirror
12118114 |HOME DEPOT 7200300339 2 6265 2,508.00 ZEYEN Bamboao shades
1211814 |CALIFORNIA BARRICADE 7200300330 2 6265 1.376.06 BARKER B' Qrange Water Filled K-Rail
12115114 [KEY MECHANIGAL SERVICE CO 7200300357 22 6265 366.00 Rapair classroom starl up units
121914 |HOME CEPOT T200300366 22 6265 2.599.23 CISTRICTWIDE lacls & supplies
1211944 |CURLEY WHOLESALE ELECTRIC, INC. 7200300364 22 6265 1.818.49 Electisal supplies
06/30M13 |CS & ASSOCIATES, INC LIABIEITY 1 kil 6270 884.00 Labar Compliance and audiling sve June 2013 LB13
0740113 |CS 8 ASSOCIATES, INC - 13 LIABILITY 21 6270 . {884.00) REVERSE L1ABILITY 13
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ISChOOI Disinct:

County:

Project Number:

Report Number;

Garden Grove Unified School District Orange Project Name; A Master Program - A Master Program (A Master Prg)
Project Warrant Report {SAB 184a}
Date Payae Warrani Number Eg:: %%:s '(5:: F'Ja(;r)\lng Cons;tcr\;ctmn T?:;;n" Ins;:z;bun Fum (i}E quip Description / Purpese
0905113 |CS & ABSOCIATES, INC 7200286725 2 5270 2917.38 Laber Compliance & auditing sve July 2013
1012213 |CS & ASSQCIATES, ING 7200287952 21 6270 10629.04 Labor Compliance & auditing sve Aug 2013
1223113 |CS & ASSQCIATES, INC 7200289799 byl 6270 4,429.65 Labor Compliance & audiling sve Sept 2013
010914 JCS 8 ASSQCIATES, INC 7200290215 21 6270 117075 Labor Compliance & audting sve Oci. 2013
01730134 [CS & ASSQCIATES, INC 7200290862 21 6270 3.854.22 Labor Compliance & auditing svc, Nov. 2013
03127114 |CS & ASSOCIATES, INC 7200292600 21 6270 32054 Labor Compliance & auditing svc, Dec. 2013
0620114 |CS & ASSOCIATES, INC LIABILITY 14 21 5270 4,000.00 Labor Compliance & auditing svc LB14
07101114 |CS & ASSOCIATES, INC 14 LIABILITY 21 6210 {4,000.00) REVERSE LIABILITY 14
0711814 |CS & ASSOCIATES, INC 7200295884 21 6270 477023 Labor Compliance & audiling svc, Aprit 2014
121014 |CS & ASSOCIATES, INC 7200239799 21 6270 384477 Labor Compliance & audiling sv¢, Sept 2014
1211614 |CS & ASSQCIATES, INC 7200298348 21 6270 28721 Labor Compliance & auditing sve, Aug 2014
0611313 [MONTGOMERY HARDWARE CO 7200284702 22 6275 460.79 26 key padiocks & Cylinders
0529114 |LONG BEACH UNIFIED SCHOOL DISTRICT 7200294619 22 6275 90,000.00 1 yaar lease & school buses
06130114  |NATIONAL CONTRUCTION RENTALS LLABILITY 14 22 5275 548.64 CHAPMAN Delivery + Reni 2 Storage Container 618/14-7/16/114 LB14
063014 |NATIONAL CONTRUCTION RENTALS J14U7172 22 6275 {548.64) EXP TR TO CHEC re: CK# 7200296486 81214
0701114 |NATIONAL CONTRUCTION RENTALS 14 LIABILITY 22 6275 [548.64) REVERSE LIABILITY 14
081214  [NATIONAL CONTRUGTION RENTALS 7200296486 2 6275 548.64 CHAPMAN Delivery + Rant 2 Slorage Container 6/18/14-71614 LB14
09725114 INATIONAL CONTRUCTION RENTALS 7200297761 22 6275 449,28 CHAPMAN Rent 2 Storage Container 8/14/14-9110134
1002114 | SAVANNA SCHOOL DISTRICT 7200297941 22 6275 15,000.00 Lease of 4 school buses 1st atr 14115
10128114  |SAVANNA SCHOOL DISTRICT 7200298652 1 6275 15,000.00 Lease of 4 schoo! buses 2nd gfr 14/15
1425414 |NATIONAL CONTRUCTION RENTALS 7200299550 22 6275 22464 CHAPMAN Rent 2 Storage Container 10/914-11/514
121814 |NATIONAL CONTRUCTION RENTALS 7200300342 22 6275 22464 CHAPMAN Rent 2 Storage Cortainer 124114-12:3114
06118113 |STAPLES 7200284925 22 6276 3937.77 EXFR frf OBJ4300 6/30/13 132 packs tape for school move
06013 [BELTMANN RELOCATION GROUP LIABILITY 13 2 6276 71882 DISTRICTWIDE certons for maving £B13
07/01413 |BELTMANN RELOCATIGN GROUP 13 LIABILITY 22 6276 {718.82) REVERSE LIABILITY 12
082713 [COUNTRY CITY TOWING 7200286593 22 6276 350,00 BARKERTow Storage conlainer from Garden Pk fo BARKER
09,2413 |COUNTRY CITY TOWING 7200287108 22 6278 1,562.50 CHEGTow Storaqe canlainers from Bell to GHEC{ubj §275)
10/15113  |BELTMANN RELOCATION GROUP 7200287736 22 6276 708.20 DISTRICTWIDE cartens for maving LB13
102413 [COUNTRY CITY TOWING 7200288072 22 6276 962.50 JORDAN INT Tow Storage cantainers from Skyrk to Jordn Int
10031113 |SOUTH COAST LOGISTICS 7200288279 2 6276 1.512.00 1000 boxes & Moving labels
10i31713  JCOUNTRY CITY TOWING 7200288274 22 6276 1,968.75 MORNINGSIDE tow storage container ir Monroe to Moming
11713113 [COUNTRY CITY TOWING J14UB1H 22 6276 {4,863.75) EXP TR T BELL re: CK# 7200287108 9724113
1210113 |STAPLES 7200289422 22 6276 35.48 9 SCHOQL SITES 3 pk packing tapes
122313 |STAPLES 7200289827 n 6276 2.628.37 9 SCHOOL SITES 222 packing tapes
B1/2314  |COUMTRY CITY TOWING 7200290597 22 6276 475.25 GGHS tow storage containgr I Menroe to GGHS(pd 300.25 instead of
306.25 in eran)
01/2314 |ALL STATE MOVING SYSTEMS 7200290594 22 6276 11,151.00 ROSITA-labor & equipmal lor school move
D2/25114  |COUNTRY CITY TOWING 7200291565 22 6278 1,635.00 LAKE tow storage conlainer fr M TWN to LAKE
0320114 |SOUTH COAST LOGISTICS 7200292392 22 6276 572400 Moving boxes & labels
0401114 [JERRY HILLS 7200262785 22 6276 797.18 Moving af cabingls fram school sites to Facilities bidg G
050114 |SCUTH COAST LOGISTICS 7200293749 22 6276 6,070.68 LAWRENGCE, ZEYEN 2880 Moving Boxes
0500614 |COUNTRY CITY TOWING 7200293057 22 6276 1,575.00 SKYLARK Tow storage container fr Wamen
051214 |ALL STATE MOVING SYSTEMS J14U5124 22 6276 {11,151.00) EXP TR TO sites re: CKi# 7200290594 1723114
15712734 JCOUNTRY CITY TOWING 11405123 ys] 6276 {3.685.25) EXP TR TO GGHS/PATTON ro; CK# 7200290597 1123114
05113114 |COUNTRY CITY TQWING 7200294100 22 6276 1,225.00 PATTON Tow storage container Ir Zeyen
0572214 [SOUTH COAST LOGISTICS 7200204502 22 6276 639.36 MORNINGSD, 360 moving boxes
05/2214 |SOUTH COAST LOGISTICS J14U5222 22 6276 (6,070.68) EXP TR TO MITCHELL, HERITGE, BARKR re: CK# 7200253749 511114
060510 |SOUTH COAST LOGISTICS 7200294895 22 6216 9.236.16 10 SCHOOLS 5760 Moving Boxes & Labels
06/05/14 |COUNTRY CITY TOWING 7200294593 22 6276 2.115.00 HAZARD Relocate starage containers
06/10/14 |SOUTH COAST LOGISTICS 7200295005 2 6276 432.75 DISTRICTWIDE 250 moving boxes
06/19114  |SOUTH COAST LOGISTICS 7200295349 22 6276 10,147.68 DISTRICTWIDE 6480 moving boxes
06130114 |COUNTRY CITY TOWING LIABILITY 14 22 6276 612.50 Relocate storage containers LB44
06130114  [COUNTRY CITY TOWING J14U7442 22 5276 (4,346.25) EXP TR TO EXCELSRMWOODBURY/ANTHONY re: CKif 7200295563
T4
0613014 [SOUTH COAST LOGISTICS JUU721 22 6276 (9,875.52) EXP TR TO MORNINGSD re: CK# 7200294502 572214
0613014 |STAPLES J14U7232 b 6276 (2,660.85) EXP TR TQ 9 school sitas re: CK# 7200289422 1210113
07101114 |COUNTRY CITY TOWING 14 LIABILITY 2? 6276 1612.50) REVERSE LIABILITY 4
0702H4  |COUNTRY CITY TOWING 7200295563 22 6276 1,006.2% EXCELSR Relocala Storage containers fr. Lawrence
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lSchool District: County: Project Number: Report Number:
Garden Grove Unified School District Orange Project Name; A Master Program - A Master Program {A Master Prg) ]
Project Warrant Report {SAB 184a})
| Date Payee Wwarrant Number (’-;2: %l:;::i ‘SAl)e Pla(r;r;lng Conigcﬂon Te(réh)ng Insﬁguon Furn (ﬁ )Equnp Descrigtion / Purpose J
07h1414  |SOUTH COAST LOGISTICS 7200295814 2 6276 9,052.19 CISTRICTWIDE 2880 moving boxes
08419114 |COUNTRY CITY TOWING 7200296693 22 5276 350.00 NEWHOPE Relocate storage containers
08/26/14 [COUNTRY CITY TOWING 7200296931 22 6276 787.50 CHAPMAN{1)}GGHS(2) Relocate storage containers Ir.Barker
09/0411¢  |COUNTRY CITY TOWING 7200267133 22 6276 262.50 GGHS Relocate slorage containers fr Grosby
09/09/14 |BELTMANN RELGCATION GRCUP 7200297238 23 5276 2.302.02 Computer moving bags
10/23114  [BELTMANN RELOCATION GROUP 7200258555 22 6276 805.00 Move roiling cabinets to Doig, Jordan, Watton, McGarvin
11104714 [COUNTRY CITY TOWING 7200298851 22 6276 437.50 CHAPMAN relocate storage container fr. Riverdt
1202114 |COUNTRY CITY TOWING 7200299507 22 6276 459375 CHAPMAN ralacate storage container 1r, Vigletta
03113114 |C.E.M, LAB CORP. 7200292152 22 6280 1,200.00 NORTHCTT Issuance of fina! verified reports
0613014 |C.E.M. LAB CORP. JUUT141 22 6280 {1,200.00) EXP TR TO EISENHWR/NORTHCTT/EXCELSIORMERITAGE re: CK#
7200292152 31314
06/06/13 |STEPHEN PAYTE DSA INSPECTIONS INC 7200284432 22 6290 9,782.00 CSA Inspection Swes Aprli 2013 Jor interim housing
06/20/13 |STEPHEN PAYTE DSA INSPECTIONS INC 7200285059 2 6290 11,736.00 DSA Inspection Sve May 2013 L Mann
06/30M3  |STEPHEN PAYTE DSA INSPECTIONS INC LIABILITY 13 22 6290 40,050.00 D54 Inspaction Sve June 2013 L Mann LB13
0630113 |JOHNSTON INSPECTIONS, INC. 7200286082 2 6250 9,437.50 D.0., MITCHELL & WARREN Inspaction Sves 6/4-6/30113 LB13
0513013 |JOHNSTON INSPECTIGNS, INC. J13WE30U 22 65290 (2,500.00) EXP TR TO Mitchelt & Warren re: CK# 7200286082 81112 (6/30)
0701213 |STEPHEN PAYTE DSA INSPECTIONS ING 13 LIABILITY 22 5290 {10,050.00) REVERSE LIABILITY 13
08/22113  |STEPHEN PAYTE DSA INSPECTIONS INC 7200286500 22 6290 10,050.00 DSA inspection Svc June 2013 L Mann LB13
0917113 |JOHNSTON INSPECTIONS, INC. 7200286968 22 6290 19,750.00 MITCHELL & WARREN Inspection Sves 71-7/31/13
091713 [STEPHEN PAYTE DSA INSPECTIONS INC 7200286972 22 6290 10,050.00 DSA Inspaction Sve July 2013 L Mann
09/26/43 JJOHNSTON INSPECTIONS, INC. 7200267220 22 6250 11,000.00 MITCHELL & WARREN Inspection Svos 81-8/30/13
11705113 |JORNSTON INSPECTIONS, ING. 7200288400 22 6290 9,500.00 MITCHELL & WARREN inspaction Sves 9/49-8730013
11722113 |JOHNSTON INSPECTIONS, INC. 7200285980 22 6290 10,000.00 MITCHELL & WARREN Inspection Sves 10/1-10/30113
121013 [JOHNSTON INSPECTIONS, INC. J14UC102 22 6290 (41,250.00) EXP TR TO Mitche!l & Waren ro; CK# 7200288400 11/513
A2/23113  |JOHNSTON INSPECTIONS, INC. 7200269812 22 6290 9.500.0c0 MITCHELL & WARREN Inspection Sves 111-1112713
01/09/14 |STEPHEN PAYTE DSA INSPECTICNS INC 7200290223 2 6290 268.00 DSA Inspection Sve- Relo-Interim Housing
0430114  JJOHNSTON INSPECTIONS, INC 7200290874 22 6290 9,000.00 MITCHLLAWARRN/VIOLETTE/CROSBY Inspection Sves12/3-123113
0221114 |[JOHNSTON INSPECTIONS, INC, 7200291455 n 6290 4,125.00 MORNINGSD inspection sve 12/8-12/31113
03111714 [JOHNSTON INSPECTIONS, INC. . 7200292034 22 6290 21687.50 MITCHL WARRN VIDLETTE CROSBY Inspection sve 1/2-1/31114
0372014 |STEPHEN PAYTE DSA INSPECTIONS INC 7200292393 2 6290 107200 DSA Inspestien Sve Relo-Interim Hausing
03127114 |JOHNSTON INSPECTIONS, INC. 7200292609 22 6290 11,375.00 MITCHL WARRN VIOLET CROSBY Inspection sv, Feb 2014
04117114 |JOHNSTON INSPECTIONS, INC. 7200293370 22 6280 787500 MORINGSD LAHS Inspaction sve, Feb 2014
05/08/14 |JOHNSTON INSPECTIONS, INC. 7200293954 22 62%0 12,875.00 MITCHELLAWARRENAOLE TTEICROSBEY Inspection Svc Mar 2014
0522114 (JOHNSTON INSPECTIONS, INC. J1dU5221 22 6290 (67,625.00) EXP TR TQ MORNINGSIDE ra: CK# 7200280812 1212313
0522114 |JOHNSTON INSPECTIONS, INC. 7200294499 2] 6240 37,000.00 VIOLETTE, CROSBY Inspection sve 4/30/2014
(61714 |JOHNSTON INSPECTIONS, INC. 7200295220 22 6290 16,562.50 SUNNYSD/PARKVWEISENHR/DO Inspection sves May 2014
06130114  |JOHNSTON INSPECTIONS, INC, J14U7143 22 6290 {71,562.50) EXP TR TO SUNNYSD, ALLEN, PARKVW, NORTHCUTT re: Cr#
7200204499 52214
06/30114 |JOHNSTON INSPECTIONS, INC. J1427252 22 6290 (16,375.00) EXP TR 70 25003763-6200-0842 RE: CK# 7200295892 771814
06130114 |STEPHEN PAYTE DSA INSPECTIONS INC 11427252 22 5290 {1,340.00) EXP TR T0 25003763-6200-0842 RE: CK 7200290223 17914
7111714 [SOHNSTON INSPECTIONS, INC. 7200295704 22 6290 10,000.00 VIOLETTE, CROSBY Inspection sve 5/31/2014
07118114 |JOHNSTON INSPECTIONS, INC. 7200295892 22 6290 31.687.50 VIOLETTE/CROSBY Inspection sve 6/30H4
0828114 |JOHNSTON INSPECTIONS, INC. 1200297047 22 6290 28,125.00 RAHS JORDAN MCGRVN WALTN DOIG interim relos
0950514 [JOHNSTON IMSPECTIONS, INC. 7200207232 22 6290 9,250.00 FAYLN STNFRD CARRLLO lunch shelters
10/02114 JJOHNSTON INSPECTIONS, INC. 7200297938 22 6230 5.812.50 FAYLN STANFD CARRLLD Inspection eves July 2014
101614 [JOHNSTON INSPECTIONS, INC. 7200298356 22 6250 20,562.50 RNCHO ALAMTS JORCN 18 MCGVYN WLTN DOIG LQHS PHS Inspection
svi: Aug 2014
1004 [STEPHEN PAYTE DSA INSPECTIONS INC 7200208754 2 6290 1,541,00 DSA Inspection Sve Sept 2014
1106/14  [JOHNSTON INSPECTIONS, INC. 7200298473 22 6250 33.312.50 SUNNYSD GILBRT Inspection sves Aug 2014
1202114 | JOHNSTON INSPECTIONS, INC. 7200299608 2 5290 11,500.00 SUNNYSD GILBRT inspeclion sve 1014
1202114 |STEPHEN PAYTE DSA INSPECTIONS INC 71200299613 22 6230 2,680.00 DSA Inspaction Sve Oct 2014
12110114 [JOHNSTON INSPECTIONS, INC. | 7200299802 22 6290 29,125.00 1.0 RA MGVNPHS Inspection sves OCT 2014
12118114 |JORNSTON INSPECTIONS, INC, 7200300340 22 6290 12,452.50 SUNNYSD GILBRT Inspection sves Mav 2014
12123114 |STEPHEN PAYTE DSA INSPECTIONS INC 7200300400 22 6290 938.00 DSA Inspection Sve Nov 2014
1272314 |JOHNSTON INSPEGTIONS, INC. 7200300394 22 6260 8,250.00 LQHS RAHS JRDN IS PHS Inspeclion sves Nov 244
101410 |SUPPLYMASTER INC 7200259695 01 4300 565.77 | Pay request for Grey binders and dividers
110410 |SUPPLYMASTER INC : 7200260277 0 4200 194.18 | Pay request for dividars, colored tabs
1111810 [NETWORK INTEGRATION CO PARTNERS INC  {7200260602 (4] 4300 §64.46 | 2 CP-7962G CISCO IP PHOMNES
{NICPARTNERS)
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Schoel District: County: Praject Number. Repart Number;
| Garden Grove Unlified School District Orange Project Name: A Master Program - A Master Program (A Master Prg})
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Date Payes Warrant Number g:g: %TZ:‘ (S:)e Pla(gr;mg Cm?gwon Te(gl;ng Ins?g}:uon Fumn ::)Equlp Description { Purpose

121810  [PIONEER STATIONERS 7200261245 22 4300 156.49 | Pay request, 2 etectric siaplers
122110 |DELL MARKETING L P 7200261378 22 4300 117.44 | Pay request Ex,Deskiop drive
0171011 [WAREHOUSE . SE2021 22 4300 6.36 | PAPER, ASTRO, ORANGE
0111311 |ACORN MEDIA 7200261949 22 4300 157.35 | Pay request 1 - Licenses, DVD
020811 [SUPPLYMASTER INC 7200262605 22 4300 499 55 | Pay request for chair mal, 2 each
022411 {SUPPLYMASTER INC 7206263018 2 4300 X 80.19 | Pay request for tlack ink cart.
03/22/11 |FIVE 3TAR RUBBER STAMP ETC, INC 7200263759 2 4300 48.22 | Pay requesl, date stamp
04207711 |NATIONAL FIRE PROTECTION ASSOCIATION  {7200264338 r] 4300 419,85 | Pay Requesl Fire Alarm & Signaling Literature
Q428111 |DELL MARKETINGL P 7200264972 22 4300 650.82 | Pay request, 2 24-in monilor, w!soundbar
05416111 |PLAN BAGS.COM 7200265312 2 4300 125.88 | 2 ply 18x9x47 bags (50)
0519111 [SUPPLYMASTER INC 7200265704 22 4360 53.77 [ Pay request for 8 258 flash drives
05i23t41  [FRY'S ELECTRONICS J11T5231 22 4300 293.59 | Laplop case, flash drive, 2 portable HC
07/05/11  JSOUTHWEST SCHOOL & OFFICE SUPPLY 7200267119 22 4300 71.97 | Pay requesl - 3 hole punch 1LB1
o0MG5H1  |DELL MARKETING L P 7200267115 22 4300 300.65 | Supply, widescraen monitor 1L81
07113111 |SOUTHWEST SCHOOL & OFFICE SUPFLY 7200267310 2 4300 59,81 | Pay request - Date Stamp 1LBZ
07/26/11 |WAREHQUSE . 725007 22 4300 23.15 | Cosmic arange paper, rubber bands
09129111 |SUPPLYMASTER INC 7200268716 22 4300 158.91 | Pay requast Printer cartridge
1103111  |OFFICE DEPOT 7200269711 22 4300 37.70 | Pay request Binder, CD, 208 capacily
01M/19112 |OFFICE DEPOT 7200271411 2 4300 - 418 | Pay request Binder clips
0212312 |WAREHOUSE 728F 2371 22 4300 10.83 | Tapes,Magic invisible
022412 [WAREHOUSE T25F 2386 22 4300 17.24 | Pad, Past-it Note
06114112 |SUPPLYMASTER INC 7200275733 22 4300 203.19 | Black ink printer carridge
06/2012  |WAREHOUSE 725F3438 22 4300 19.65 | 3 reams of orange paper
07/06H2 |STAPLES 7200276154 22 £330 81,54 | 1CD-RW 50 pk and BGB Cruizer USB 2LBY
08/14112 {STAPLES 7200276905 22 4300 172.39 | 1 Seanate Glfiex 278 Desk LB12
100412 [STAPLES 7200277917 22 £300 71.37 | write on tab, protector sheet, erass: refill
1005112 |WAREHOUSE 725G0865 22 4300 21.95 | 4 Dozen farge yellow legal pads
1111512 |ALPHACARD 7200278965 22 4300 907.87 | Datacard color Ribben, Software & Accessories
0111613 [INTERMOUNTAIN LOCK & SECURITY SUPPLY  |720028025¢ 22 4300 2.5085.84 | Locksmith-Schlage Pin Kit, Bottrn Pin, Master Pir, & Spring
0422113  |WAREHOUSE 725G1946 22 4300 286.51 | 20 receptacle, 32 gal. pfaced in plan room
02/0713  |INTERMOUNTARM LOCK & SECURITY SUPPLY  |7200281085 2 4300 805.17 | Locksmilh IC core cylinder
D083 {WAREHOUSE 725G2181 22 4300 18.41 | erasermarkerbrditapeftape dispistapler/staples
0222113 |WAREHOUSE 725G2362 22 4100 38.85 | 6 reams Qrange papers
02128113 |'NTERMOUNTAIN LOCK & SECURITY SUPPLY ]7200281583 22 4300 801.48 | Side Bar Finger Pin Kil
03/06113 WAREHOUSE 72562362 22 4300 3.78 | 1 ream blue paper
032813 |FIVE STAR RUBBER STAMP ETC, INC 7200282384 22 4300 24 47 | Self-nk Stamp®Recpived..."
0411813 |WAREHDUSE 723G2900 22 4300 1502 | Mania folders and colored fabels
041913  |WAREHQUSE 725G2649 22 4300 29.73 | 100 receptacies
0412313 |STAPLES 7200283019 2 4300 323.35 | Office supnlies
05/03113 [WAREHOUSE ) 725G3178 2 4300 39.87 | Notebooks, Post-its, Pens & Tapes
0507713 |STAPLES T200283481 2 4300 1,559.78 | Office supplies
05/07/13 [DELL MARKETING LP 7200283479 2 4300 252.48 | 24-in Flai Pane! Monitor
05/16113 |STAPLES 7200283832 22 4300 . 93.92 | Copy papers and labels
06/04/13 |STAPLES 1200284322 22 4300 239.94 | Office Supplies
06/04M13 (AGORN MEDIA 7200284318 22 4300 . 324.40 | Acrebat Pral 11 Licanse {okj 5800 Bilech}
061063  |CLARK SECURITY PRODUGTS 72002534428 2 4300 86.35 | 1 Storage Cabinet
061313 |STAPLES 7200284925 22 4200 21.59 | Coffee maker-credited on invoice #7000665908
061813 |STAPLES 7200284925 2 4300 998.28 | Chair mat, calculators, laser ponter, & rolls
DEMBH3  |STAPLES 7200284925 22 4300 127.19 | ag key, labels
0618113  |CLARK SECURITY PRODUCTS 7200284908 22 4300 86.29 | 100 Key Blanks
06/2013  |SUPPLYMASTER WNC 7200285045 21 4300 138.24 | HP CB3B4A Black Drum
06120113 |CLARK SECURITY PRODUCTS 17200285048 22 4300 86.29 | 100 keys for partables
06120113 |WAREHOUSE J13WE30C 2 4300 74.50 | 1 case NCR 2 parts paper
06/3013  |STAPLES . LIADILITY 13 2 4300 . 227.28 | {5) 1 1/4 in rim key tags/{1) Taner-27X LB13
963043 15TAPLES |7200285352 2 4300 250.55 | HP Color Laserjel CB380A-cartridge
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Fchool District: County: Preject Number; Report Number:
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06/30/13 [STAPLES 7200285604 22 4300 643,59 | (1)Taner-27X & (1) Coler Laser jet CB380A
07/01/13  [STAPLES 13 LIABILITY 22 4300 {227.28)] REVERSE LIABILITY 13
07730113 |STAPLES 7200285957 2 4300 221.28 | (1) Toner-27X LB13
0821/13 |EMPIRE CLEANING SUPPLY 7200256395 2 4300 11,236.32 | 300 Roll paper towel Dispenser
08721113 |WAREHOUSE T25H0263 22 4300 3,337.40 | 200 Gojosoap foam dispensers/230 #759 toilet lissue dispensers
08i24113 JCLARK SECURITY PRODUCTS 7200286659 22 4300 288.16 | Door hinges, threshold, sweeps for MOD Office
0828113 |CIVIC CENTER LOCK & SAVE 7200285558 22 4300 2.598.65 | DISTRICTWIDE Duplicate Keys
09/05/13  JWAXIE SANITARY SUFPLY 7200285727 22 4300 395,71 | 40 dispenser for loilet seat cover
081013 JCIVIC CENTER LOCK & SAVE 7200286808 22 4300 1.063.80 | 100 key blanks
08117113 |CIMIC CENTER LOCK & SAVE 7200286952 22 4300 2623.50 | 9 SCHLS Remave & replace interchangeable cores on doors
0917113 | TRAFFIC MANAGEMENT 7200286973 22 4300 615.50 | CHEC 40 Qrange Tratfic Cones
0811913 |CIVIC CENTER LOCK & SAVE 1200287043 22 4300 998.26 | RUSSELL (2) rekey lock portable clssrm #35
09119/13 [CLARIDGE PRODUCTS & EQUIPMENT, INC. 7200287044 22 4300 £,480.00 | BELL 40 tack boards series 800 vinyl 48x96
102213 |ALPHACARD 7200287954 2 4300 68.22 | Snap dlip with strap for ID badge
1042913 |CMIC CENTER LOCK & SAVE 7200268185 22 4300 264210 | DISTRICTWIDE Installation of locks, elbow catches
111913 |FERGUSON ENTERPRISES INC 7200268802 2 4300 776.69 | DISTRICTWIDE 100 cover plates for clocks
172113 [JERRY HILLS 7200288954 22 4300 2,105.89 | Reiumbusemt-Utencil Characlers
11/22413  |CIVIC CENTER LOCK & SAVE 7200288976 22 4300 432,00 | DISTRICTWIOE duplicate keys for portables
1218113 |CLARIDGE PRODUCTS & EQUIPMENT, INC. J14UC181 22 4300 {6,480.000) EXP TR TQ BELL re, CK# 7200287044 91913
121913 |ACTION SALES 7200289774 22 4300 202.89 | 2 pallet racks
0107114 (CLARIDGE PRODUCTS & EQUIPMENT, INC. 7200290110 22 4300 §1,735,00 | DISTWIDE 75 tack boards/100 4k’ & 400 412 while boards
01/08/14 |MARGARET BROWN, CUST OF REV CAFUND (7200290221 22 4300 268.51 | DISTRICTWIDE scraws {U-aul) ff Clips & Fastaners
0111614 [WANIE SANITARY SUPPLY 7200290447 2 £300 1,810.38 | 100 Waxie half-fold white seat
0111614 |CONSERY FLAG COMPANY 7200290445 2 4300 817.80 | 100 classroom flag & stamped steel brack
01116714 |CIVIC CENTER LOCK & SAVE 7200290444 22 4300 713.65 | DISTRICTWIDE Inslallation of heavy duty lhrew bolts & deagholt
0112314 |JERRY HILLS 7200250601 22 4300 205,19 { Reimbursements Self levet line laser
01127114 |CIVIC CENTER LOCK & SAVE J14U1273 22 4300 {1,453.86) EXP TR TO 9 sites re: CK## 7200286962 9117113
014277114 |CIVIC CENTER LOCK & SAVE J14U1273 22 4300 (567 .26)| EXP TR TO Russel re: CK# 7200207043 9/19/3
0128114 |PCMG, INC 7200290765 22 4300 9,509.58 | 36 Chromebooks + Ewaste faes
01i28114  JWAXIE SANITARY SUPPLY 7200290768 a2 4300 1648.18 | 17 Haff fold white seat
Di/28M4  |WAREHOUSE J14U1281 22 4300 1,274 80 [ EXFR frf 0849.01014699.4300 toilet issue dispenser WAREHOUSE Bateh
10 72GH0025 Job# 1519840
01/30114 |EMPIRE CLEANING SUPPLY 7200290868 22 4300 11,236.32 | 300 Rol towet dispenser
0130114 |FASTENAL COMPANY 7200290863 22 4300 133.55 | Fastners used to install alacironic clocks
021014 |CLIPS & FASTNERS RCF Gk 51639 22 4300 953.36 | 100 extrudod U nuts
02i12714  |PCMG, INC 7200291205 22 4300 9,509,58 | 35 Chromabaaks + Ewaste fees
02412H4  |FASTENAL COMPANY 7200291201 2 1300 49.41 | 115 MAX] tapen
0212114 |CONSERY FLAG COMPANY 7200291200 2 4300 £10.74 | 100 Classroom flags and bracket minus overpd tax 7.06
021214 [CVIC CENTER LOCK & SAVE 7200291199 22 4300 767.92 | RUSSELL Instaliation of safety kack at staff restraom
031114 (CIVIC CENTER LOCK & SAVE 7200292026 2 4300 2,032.46 | DISTRICTWIDE *C” kays
03/27/14  |FASTENAL COMPANY 7200292605 2 4300 385.02 | Fasiners to install Atlas clocks
0401144 |CIVIC CENTER LOCK & SAVE 7200292784 22 4300 4,865.07 | DISTRICTWIDE
B410/14  |DAVE BANG ASSOC. INC 7200293149 2 4300 7.846.49 | CLINTONRUSSLLEISENHWRHERITG/ROSITA 20 Umbrellas
0441514 JOELL MARKETING L P 7200293278 22 4300 862.53 | 3 fablet docks/3 keyboards/d Dell active stylus/3 tablat cases
04117114 |LIBERTY FLAGS 7200293372 n 4300 1,316.36 | 4 Califomia flaqs ¥ x 5 4 4 US. flags 3'x &
04117114 |EMPIRE CLEANING SUPPLY 7200253366 22 4300 227.45 ] 12 While Plastic Sanilary Napkin Receplacles Wall mount
04122114 |CIVIG CENTER LOCK & SAVE 7200293459 22 4300 1,734.93 | DISTRICTWIDE 100G restroom dispensary Xeys
04129114 |EMPIRE CLEANING SUPPLY 7200293650 22 4300 341.17 | 18 White Plastic Sanitary Napkin Receptacies Wall mount
04129114 JCIVIC CENTER LOCK & SAVE 7200293638 22 4300 1.451.21 | WARREN staf! restreoms insialled indicator deadbelts & thimble strikes
0586114  |CIVIC CENTER LOCK 8 SAVE 7200293856 22 4300 2,870.41 | CLINTON deadbolt tocks, thimble strikes & labor staff restroom
05108114 [NETWORK INTEGRATION CO PARTNERS INC  [7200203558 n 4300 211,354.92 | Ciseo phones 6911, 6941, 6961
(NICPARTNERS)

05112114 |CIVIC CENTER LOCK & SAVE J14U35123 22 4300 (8,640.54}| EXP TR TO ROSITAMITCHLL re; CK# 7200292026 311114
05113114  |CIVIC CENTER LOCK & SAVE J14U5123 22 4300 (767 92} EXP TR TO CLINTONROSITA/RUSLL re: CK# 7200291199 212114
05115114 |MONTGOMERY HARDWARE CO 7200234251 27 4300 1,386.45 | LOS AMIGDS hardwarg for restroom
05/200114  |CIVIC CENTER LOCK & SAVE 7200204368 22 4300 638.01 { DISTRICTWIDE emergency keys
05/22/14  |CIVIG CENTER LOCK & SAVE 7200294495 22 4300 §73.92 | DISTRICTWIOE 100 Break away Padlocks.
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05/22/14  |DAVE BANG ASSCC. NG J1415222 1] 4300 (7,846.49)| EXP TR TC CLINTON/RUSSLL/EISENHWRHERITG/ROSITA re: CK#t
7200293149 2/10/14

05122114 | TRAFFIC MANAGEMENT J1U5221 2 4300 {615.60)] EXP TR TQ CHEC re: CK# 7200286973 911713

061014 |JERRY RILLS 7200295004 22 4360 203.04 | Reimbursements la Jerry Hills:Claar poly sheeting

06113114 |CLARIDGE PRODUCTS & EQUIPMENT, INC 7200255098 22 4300 2268 00 | BRYANT 20 4'4’ white marker boards

0613114 |CXTEC 7200295099 2 4300 29,565.01 | VARIOUS SITES 150 Equal2New Cisco Unified IP Phone: Medel 7942 for
portables

06/17/14  |CVIC CENTER LOCK & SAVE 7200295218 22 4300 828.77 | DISTRICTWIDE Keys duplicated

0517114 |MONTGOMERY HARDWARE CC 7200295222 22 4300 6,504 94 | FACIL'TIES instell metal door

0613014  |COW GOVERNMENT, WNC LIABILITY 14 22 4300 678.00 | Computer Sofware-ACAD MS SEL-Project Pro 13 (obi. 5800 in bitach4300
in AR)

06/30/14 |CDW GOVERNMENT, INC LIABILITY 14 2 4300 137.88 | 3 HP Compuirace for 3 Dell Venue lablets{obi. 4300 in AA) LB14

063014 |CXTEC JI4WEIOP 2 200 [29.565.01)| EXP TR TD 25003763-6200-0842 RE: CK#t 7200295088 /1314

0673014 |CIVIC CENTER LOCK & SAVE LIABILITY 14 22 4300 243.06 | DISTRICTWIDE padlocks keys LB14

06130114 |CIVIC CENTER LOCK & SAVE 14071482 2 4300 {234. 7| EXP TR TO NEWHOPE re: CK# 7200295216 61714

0630/14 |CLARIDGE PRODUCTS & EQUIPMENT, INC. J14UT142 2 4300 (2,268.00) EXP TR TO BRYANT re: CK# 7200295098 61314

06104 |MONTGOMERY HARDWARE CO J14U7172 22 4300 (2,362.84)] EXP TR TO PACIFICA re: CK# 7200205222 61714

06/30/14  |CIVIC CENTER LOCK & SAVE J1427252 22 4300 {1,477.02)] EXP TR TO 25003763-5200-0842 RE: CK¥# 7200286658 8/2913

07/01114 |CIVIC CENTER LOCK & SAVE 14 LIABILITY 22 4300 (243.06)| REVERSE LIABILITY 14

D7/0114  {COW GOVERNMENT, iNC 14 LIABILITY 22 4300 {137.88)| REVERSE LIABILITY 14

0701114  [COW GOVERNMENT, INC 14 LIABILITY 22 4300 {678.00)] REVERSE LIABILITY 14 PO#H72R3244

07naid  [CMIC CENTER LOCK & SAVE 7200295802 22 4300 378.01 | EISENHWR Latch pretector & Laber for pertables

08119114 |CIVIC CENTER LOCK & SAVE 7200246692 22 4300 243.06 | DISTRICTWIDE padiocks keys LB14

0812014 |CIVIC CENTER LOCK & SAVE 7200286779 22 4300 §55.52 | LAWRENCE Classroom Lever lock

0826114 |COW GOVERNMENT, ING 7200296930 22 4300 675.00 | Computer Software-ACAD MS SEL-Praject Pro 13, LB14 (obj. 5800 in
Bitech 4300 in AA)

08128/14 |ALPHACARD 7200297041 21 4360 247.51 | 4 Datacard YMCKT-ful color ribban

{91614 |CIVIC CENTER LOCK & SAVE 7200297456 22 4300 2,262.63 | COOK portable ¢lassrooms

09/16/14 1CIVIC CENTER LOCK & SAVE 7200297456 22 4300 24,30 | COOX master keys

09/30114 |CIVIC CENTER LOCK & SAVE 7200287854 22 4300 4532.34 | DISTRICTWIDE heys

10/08M14 |CIVIC CENTER LOCK & SAVE 7200298153 22 4300 3.502.75 | DISTRICTWIDE keys

10M14714  {CIVIC CENTER LOCK & SAVE 7200298239 22 4300 2,231.97 | SUNNYSD tabor & materials for door locks

1011414 |EMPIRE CLEANING SUPPLY 7200298248 2 4300 3,471.57 1 84 Roll Towel Dispenser

1014114 |MONTGOMERY HARDWARE CO 7200298245 22 4300 363 40 | DISTRICTWICE hardware

1021114 IMONTGOMERY HARDWARE CO 7200298477 2 4300 483,76 | RIVERDALE installation

10/28/14  |CWIC CENTER LOCK & SAVE 7200298646 22 4300 456536 | RAHS logk cylinders for portable ¢lassrooms

1104114 |CiVIC CENTER LOCK & SAVE 7200258850 2 4300 25272 | COOK duplicate keys for portable classrooms

11720114 |CWVIC CENTER LOCK & SAVE 7200253397 2 4300 551.80 | 0.0. 2nd Floor Cabine! locks and keys

1112514  |[EMPIRE CLEANING SUPPLY 7200288557 23 4300 7,641.00 | 500 Toilet tssue dispenser

12102714 [CIVIC CENTER LOCK & SAVE 7200299605 22 4300 264500 | CLINTON restroom key repair

12104714 [CULVER-NEWLIN, INC 7200299705 2 4300 6,017.76 | VARIQUS SITES 16 Strata Lite arm chairs & 8 no arm chairs

1208114 [EMPIRE CLEANING SUPPLY 720289707 22 4300 11,236.32 | 300 Paper mll towe! dispensers

122314 |CIVIC CENTER LOCK & SAVE 7200300388 22 4300 451,42 | PARKVIEW labor & materials for door locks

09716110 |DELL MARKETINGLP 7200259081 0 4400 2,495.53 | Pay request 2

02:0311 JDELL MARKETINGL P 7200262515 22 4400 127.87 | Pay request 3 EfPort, Optical Mouse

02110111 |DELL MARKETINGL P 7200262680 22 4400 2,845.76 | Pay request, Dell TI500

03A15/11 |ACORN MEDIA 7200253570 2 4400 2,731.80 | Pay requesi 2, 2 ea AuteCAD 2011

031711 |OELL MARKETINGL P J11T3162 01 4400 {2,455.53)| EXP TR TQ MGR 080G - 2PC's

0310111 |DELL MARKETINGLP 7200265310 22 4400 323462 | ET2R1863, ME500 Laptop

08/09111 [DELL MARKETING LP 7200267668 2 4400 120.58 | Pay request 3-Yr License Sve LB11

0810811 |DELL MARKETING L P 7200267668 22 4400 131.46 | Pay request Computrace License LB11

04118712 |DELL MARKETINGLP 7200273074 22 4400 161.04 | Pay request, Office pro plus 2010-obf.5800

04126112 [DELL MARKETING L P 7200274161 2 4400 2.314.99 | Pay request, 3 Ontiplex 390 Minitower PSU

06/07/12 | IMAGE 2000 7200275480 22 4400 5.431.68 | CS-a500i Capier, 1000sht finishgr, paper trays, dual scan processor

1111512 |ALPRACARD 720027895 22 40 1,664.74 | Datasard SD 260D Card Printer

1115112 {INTERMOUNTAIN LOCK & SECURITY SUPFLY 7200278958 22 4400 498107 | The Blitz Cade Machine & software

12118412 |DELL MARKETING LP 7200279766 22 4400 268.40 | 5 VLA Office Pre Plus 2010 All Languages

€ Colbl Technologias, ing,

Printed: 1/8/2015




EXPENDITURE WORKSHEET

Detailed Listing of Project Expanditures (SAS 184a) Page 26 of 26
Tnl District: County” Project Number, Report Number:
Garden Grove Unified School District j Orange Project Name: A Master Program - A Master Program (A Master Prg) I
Project Warrant Report (SAE 184a)
Date Payee Warrant Number gz:: %t::::t (S:)E P'a(;';""g ch.rEg;ctlon Te(sol)'"g ‘"5':2;"“ Fum (?__)Eqmp Descriptian / Purpose l
0140313 |INTERMOUNTAIN LOCK & SECURITY SUPPLY |7200280032 22 4400 3,365.47 | Everest O Family Punch
03/03113 JDELL MARKETING L P 7200280030 22 4400 4,426.82 | 5 PC's OptiPlex 3010 Minilower Standard
0142413 |IMAGE 2000 7200280670 22 4400 30.84 | Maintenance contract
031213 [ACORN MEDIA 7200281882 22 4400 731.15 | {5} License, Adobe Acrabal Pro X1 & Microsoft projeci2013
042313 [W.W. GRAINGER INC 7200283022 22 4400 8,361.13 | (4) Stnd Platform Trycks
06/18/13 |CULVER-NEWLIN, INC 7200284915 22 4400 112,788 83 | 86 Storage Cabinols
08/20113  |CULVER-NEWLIN, INC 7200285050 2 4400 15,737,958 | 12 & 12 Storage Cabinets
0630113  [CULVER-NEWLIN, INC 7200285654 22 4400 13.114.98 | 10 & 10 storage cabinats CK DATED 71613
06/3013  |CULVER-NEWLIN, INC J13F7302 73 4400 {2,623.05)] EXP TR TC 25003763-6200 RE: CK# 7200285654 7116/13
06/3013  |CULVER-NEWLIN, 'NC 7200286394 2 4400 31.475.95 | 2412l & 24 short storage cabinets LB13 CK DATED 8121113
0613013 |CULVER-NEWLIN, INC J13F7302 n 4400 (31,475.95)) EXP TR 70 25003763-6200 RE: CK# 7200286394 821113
1112113 JCULVER-NEWLIN, INC 7200288852 22 4400 57,705.91 | 44 tall & 44 shor Storage Cabinets
112113 [JERRY HILLS 7200288954 22 4400 532.92 | Reimbursements Lithium-Icon Combo Kit
12110113 |SPARTAN TOOL, LLC 7200289421 22 4400 8.178.61 { 1 Sparvision Duct & Sewer Inspection Equipment
0109114 |TROXELL COMM INC 7200250224 22 4400 3,619.94 | 1 NETBOOKS36-CART (obj4400 Bitech)
022514 |NETWORK INTEGRATION CQ PARTNERS INC  |7200261571 2 4400 8,981.28 | 15 Four-port interface Card
(NICPARTNERS)
Qan0/t4  |DAVE BANG ASSOC. INC 7200293149 22 4400 §,078.3¢ | RUSSLEISENHEWERMERITG 9 picnic tables
041514 |DELL MARKETING L P 7200293278 22 4400 2.922.46 | 3 Dell Venue 11 Pro tablot system
05/13114 |SPARTAN TOOL, LLC 1200204105 22 4400 4,052,017 | RX Lecator kit & Trap Eze
05/22/114 |DAVE BANG ASSOLC. ING J145222 22 4400 {6.078.39)| EXP TR TO RUSSLEISENHWERMERITG ro: Cici 7200293149 410014
0512314 [W.W. GRAINGER INC J14U5221 22 4400 (32.87)| EXP TR TO LAWRENCE re: CK# 7200293454 4/22{14
0673014  FDAVE BANG ASSOC. INC J14WEI0P 2 4400 (45,003.54)| EXP TR TO sites re: CK#t 7200296262 /5114
08130714 JCULVER-NEWLIN, INC J1427252 22 4400 {57,705.91}| EXP TR TO 25003763-6200 RE: CK# 7200288952 11121113
0613014 [DAVE BANG ASSOC. ING LIABILITY 14 22 4400 45,003.54 | EISENH/SUNNYSD/RUSUBRYNTICHEC 70 rattang baig picnic stesl
tables LB14
07/01/14  |DAVE BANG ASSCC, INC 14 LIABILITY 22 4400 {45,003.54)| REVERSE LMABILITY 14
08/05/14 |DAVE BANG ASSQC. INC 7200296262 22 4400 45,003.54 | EISENH/SUNNYSD/RUSL/BRYNT/CHEC 70 reciang beig plenic steel
tables LB14
1211114 [CULVER-NEWLIN, INC 7200299998 22 4400 27.498.10 | 20 Tall and 20 Short Cabinets for pordable classms
08/05/10 |COLBI TECHNDLOGIES INC 7200258286 22 6400 259,187.50 | Prad Account Ability Mgmt Softwars
03/1111¢  [McKINLEY ELEVATOR CORP 7200292038 2 5400 32,036.00 | 2 Portable wheelchair it
0630114  [McKINLEY ELEVATOR CORP J14U7232 22 6400 {32,036.000| EXP TR TQ EVANSMNCRTHCUTT re: CK# 7200292036 311114
12/02/i4_|COLBI TECHNOLOGIES INC | 7200295606 2 5400 225,000.00 | Upgrade to Enterprise Software Licensing Fee
Total Project Costs:
Totals 3,704,139.63 4,592.033.86 227,239.50 1,139,455 48 9 662,868.47

€ Colbi Technologies, Inc.

Printed: 1/872015




EXPENDITURE WORKSHEET
Detaited Listing of Project Expandiures (SAB 184a) - Page 1011
Scheol District: County: Project Number.  67/66522.00-035 Rapon Number:
Garden Grove Unified Schoof District Orange Praject Name: Alamios IS - Modemnlzation {Alamitos-Mod)
Project Warrant Report {SAB 184a)
Date Payes Warrant Number ;:gi Ocl:gde:l [S:;s P'Tg)""g ij‘g)"ﬂ"’“ T*:;';"Q '"SFEE?“D" Furn (‘: JEWD Deserition / Purpose l
41/28/10 |Y'DEEN & ASSOCIATES 7200253012 a3 6210 41,5850.00 Architect Pay request 1
4312310 [Y'DEEN & ASSOCIATES 7200254343 a 6210 42,815.00 Architect Pay request 2
04727710 |Y'DEEN & ASSOCIATES 7200255432 o1 6210 46,406.00 Architect Pay requesl 3
08/12/10 |Y'DEEN & ASSCCIATES 7200258454 o1 6210 62,108.11 Architect Pay request 4
10/6740 |Y'DEEN & ASSOCIATES 7200255565 o1 6210 7.97576 Architact Pay request §
1173010 [Y'DEEN & ASSOCIATES 7200760768 o 6210 7.978.75 Architect Pay request &
12/2110 |Y'DEEN & ASSOCIATES 7200261384 22 621¢ 7.875.75 Architeci Pay request 7
04/26/11 | ¥'DEEN & ASSQCIATES . 72002684832 22 5210 7,975.76 Architect Pay request 8
D5/06/11  |KNA CONSULTING ENGINEERS, INC 7200265203 22 6210 1,650.00 Consuliing Engineear Service
05/26/11 |KNA CONSULTING ENGINEERS, INC. 7200266006 22 6210 330 C0 Consulting Engineer Service
08/4/1%  JKNA CONSULTING ENGINEERS, INC. 7200286549 22 6210 290.00 Consulting Engineer Service
061411 JKNA CONSULTING ENGINEERS., INC, 7200266549 22 8210 £60 00 {ansulting Engineer Service
07/2811 |Y'DEEN & ASSOCIATES 7200267521 22 8210 7.975.76 Architect Pay request 10- LB11
Q7/28111 |FEDERAL EXPRESS 7200287520 22 €210 12017 Ship Plans & Specs to OPSC onJund LBi1
05/15/12 |Y'DEEN & ASSQCIATES 7200274707 22 6210 504.93 Pre Repre, Plan review submittal
0524112 |Y'DEEN & ASSOCIATES 7200275102 22 6210 1,607 50 Architectural-Engineering Sve-Cumming
11143143 |KNA CONSULTING EMGINEERS, INC, J14UB 1314 22 £210 4,740.00 EXFR #/ MSTR PROG construchion svc Sept 2013 Inv#13713 RE.
CK# 7200288401 1175113
12/123113 |MARKJ PAONE, AIAMJIP ARCHITECT 7200289914 22 8210 38,812.50 Prof Sves Nov 2013
0313114 |MARK 4. PAONE, AlA/MJP ARCHITECT 7200292154 22 6210 23.287.50 Prof Sves, Dec 2013 & Jan 2014
06/22/14 |[KNA CONSULTING ENGINEERS, INC., J14U5223 22 6210 98500 EXFR frf MSTR PROG constructian sve Cct 2013 Invi#13802 RE: CK¥
. 7200288981 11/2213
08/30/14 |KNA CONSULTING ENGINEERS, INC. J14W8306 22 8210 1,040.00 EXFR fif MSTR PROG construction svc Apr 2014 inyi# 14306 RE: CK¥
7200204764 61314
08/30/14 [MARK J. PAONE, AlA/MJP ARCHITECT LIABILITY 14 22 &210 18,863.48 Add1 svc: Redesign Fire Alarm Drawng Mar 2014 LB14
Q710114 |MARK J. PAONE, AAWMJP ARCHITECT 14 LIABILITY 22 6210 (18,863.48) REVERSE LIABILITY 14
08/07/14  [MARK J. PAONE, AIAMJIP ARCHITECT 7200295371 22 6210 10,500.00 ’ Add'l sve: Redesign Fire Alarm Drawng Mar 2014 LB14
09/03/14 |MARK J. PAONE, AIAMMJP ARCHITECT 7200297233 22 6210 8,363.48 Prof sves June 2014 LE14
1214014 [MARK J. PAONE, AIAMJP ARGHITECT 7200298805 22 6210 2,304.63 Praf sves Oct 2014
06/23110  |DIVISION OF STATE ARCHITECT-SD 7200257363 o1 6220 30,146.94 Plan Review Fees
06/16/11  [DIVISION OF STATE ARCHITECT-SD 7200286723 22 8220 12,403.51 Pay request Plan review Fees
03111114 |OMSION OF STATE ARCHITECT-SD 7200292030 22 6220 2,400.00 Plar/Fietd Review fee for 8 Pariables classrcams
06130114 |DIVISION OF STATE ARCHITECT-5D J14Z7252 22 6220 (2,400 00} EXP TR TO 250G3763-6200-0842 RE: CK 7200292030 3/11/14
0811711 |CALFORMIA DEPT. OF EDUCATION 7200267759 22 6225 3,i69.78 Pay request, Review of Plans & Specs
Q772611 |AMERICAN REPROGRAPHICS CO 7200267454 22 6240 . 338N Reprographics WO 1388395 - LB11
Q2128112 |AMERICAN REPROGRAPHICS CO 7200272400 22 6240 1.24 Reprographics WO# F1458868
0673013 |AMERICAN REPROGRAPHICS CO JM3U7281 22 5240 5319 EXFR fr/ MSTR PROG Reprographic Sves LB13 (vt 6873117 RE:
CHKr 7200285981 7/36/13
06/30/14 |AMERICAN REPROGRAPHICS CO J14W630) 22 6240 43380 EXFR frf MSTR PROG Reprographic Sves Invit 9188043014001 RE:
CK# 7200294365 5/20/14
11/06/14 |GCLDEN BEAR CONSTRUCTION 7200206982 35 65250 88,743.60 Pay app #1, Bond & Insurance 10/7/14
1211614 |GOLDEN BEAR CONSTRUCTION 7200300208 35 8250 9,148,50 Pay app #2 DCR #1, 11/26/14
06/30/14 |NETWORK INTEGRATION CC PARTNERS  |7200295901 22 6251 1,810.30 Pay app #1 Erate 14 Network & Canling
INC {NICPARTNERS)
06/30/14  |NETWORKINTEGRATION CO PARTNERS 17200295902 22 6251 25,005.82 Pay app #1 Erate 14 Network & Cabling
INC (NICPARTNERS)
06/30/14 |NETWORK INTEGRATION CO PARTNERS  |LIABILITY 14 22 6251 1.538.72 Pay app #2 Erale 14 Network & Cabling LE14
1NC {NICPARTNERS)
o714 [NETWORK INTEGRATION CO PARTNERS 14 LIABILITY 22 6251 i (1,538.72} REVERSE LIABILITY 14
INC (NICPARTNERS)
05f30/14 |PCM3, INC. J14WB30F 22 5255 6.595.38 EXFR frf MSTR PROG Senior Project Bond Mar April 2014 Inv#
GGUSD-JT-04-14 RE: CK# 7200294501 5/2314
063014 [GM ELECTRIC CC J14WE30G 22 §255 2,503.67 EXFR frf MSTR PROG Project tanager May 2014 Inv# 2014-0002
. RE: CK#t 7200295803 714114
01730714 |CARDINAL ENVIRONMENTAL 7200290866 22 6280 8800.00 Lead & Asbestos testing, survey & spec
CONSULTANTS
Total Project Costs:
Totals - 361,306.17 133,807.26 £,800.00 - - 523,913.43

€ Colbi Technalogies, Inc. Printed: 1/8/2015




EXPENDITURE WORKSHEET
Detailed Listng of Project Expanditures (SAB 184a) Page 1of3
|'S-.chool Dustrict: County: Project Number:  §7166522-00-056 Report Number
Garden Grove Unified School District Orange J Project Name- Allen ES - Modermization {Allen-Mod)
Project Warrant Report (SAB 184a)
Date Payee Warrant Mumber (F:;:‘: (?:lgzzt .[S::)e Pl:‘::nsliung Con?tél;dmn Te(.;t;ng lns;(ag‘hon Fum (i)Equip Description / Purpose

04/13110 [Y'DEEN & ASSOCIATES 7200254935 01 621G 24,446.00 Architect Pay request 1

a5/2710 |Y'DEEN & ASSQCIATES 7200256543 [+h] 6210 10,00« 63 Architect Pay request 2

07/08/10 |Y'DEEN & ASSOCIATES 7200257690 42} 6210 56,362 81 Architecl Pay request 3

09r24N0 |Y'DEEN & ASSOCIATES 7200259219 01 6210 7,232.93 Architact Pay requast 4

10/07110 |Y'DEEN & ASSOCIATES 7200259565 01 6210 361647 Architecl Pay request 5

1202110 |Y'DEEN & ASSOCIATES 7200261380 22 8210 3,618.47 Architect Pay raquest 6

03/46/41 |Y'DEEN & ASSOCIATES 7200263575 22 5210 2,50801% LHA Mech. & Elect. Eng.

06714151 [KNA CONSULTING ENGINEERS, INC. 7200266549 22 8210 1,950.50 Consulting Engineer Service

0622111 |KNA CONSULTING ENGINEERS, INC. 7200266809 22 8210 320.00 Cansulting Engineer Service

MAWT |CUMMNG 7200289940 22 6210 1,269.68 Pay request, Sept. 2011

05/15/12 |Y'DEEMN & ASSQCIATES 7200274706 22 6210 13,740.00 DP Enterprise- reimbursable expenses

06/30/12 |Y'DEEN & ASSOCIATES LIABILITY 12 22 6210 7.814.00 Reim exp-DCGA LB12

07/0112 |Y'DEEN & ASSOCIATES 12 LIABILITY al 6210 (7.814.00} Cancel PO LB12, No ¢k issued

0630713 |WLC ARCHITECT, INC. LIABILITY 13 22 6210 4,110.00 Prof Sves 6/1-6r3013 LB13

06/30M3  [DONALD XROTEE PARTNERSHIP INC J13UT281 22 6210 56233 EXFR fr/f MSTR PROG lunch shelter placement-prellim skelch Inv#
017418 RE: CK# 7200285051 6/20/13

07/01/13  |WLC ARCRITECT, INC. 13 LIABILITY 22 5210 (4,110.00) REVERSE LIABILITY 13

08/08/13 [WLC ARCHITECT, INC. 7200286162 22 6210 4,110.00 Prof Svcs 6/1-6/30/13 LB13

061613 [WLC ARCHITECT, INC. 7200287049 22 6210 12,320.00 Pref Sves, Juty 2013

010714 [WLC ARCHITECT, INC 7200290120 22 6210 5,338.88 Prof. Svc 8/1-8/21413

01/28114  |WILC ARCHITECT, INC. 7200290769 2 6210 27.99 Reimbursable-reprographics

03/06/14 |WLC ARCHITECT, INC. 7200291885 22 6210 2,718.34 Prof. Svc 12/%-12/3113

06/20/44 |WLC ARCHITECT, INC LIABILITY 14 22 6210 163100 Prof. Svc 6/1-6730/14 LB14

06130114 |KNA CONSULTING ENGINEERS, INC. J14WE306 22 6210 95,00 EXFR fif MSTR PROG construction sve Apr 2014 Inv#14359 RE: CK#
7200295354 6/26/14

0740314 |WLC ARCHITECT, INC 14 LIABILITY 22 8210 £1,631.00) REVERSE LIABILITY 34

0B/13M4 |WLC ARCHITECT, INC. 7200296518 22 B8210 1,831.00 Prof. Sve 6/1-6730/14 LB14

0911114 {WLC ARCHITECT, INC. 7200297361 22 6270 31,952 41 Prol. Svc 717831114

10123114 |WLC ARCHITECT, INC. 7200298571 22 6210 6,636.68 Prof. Sve 81-8/31114

11748114 |WLC ARCHITECT, INC. 7300299298 22 6210 271634 Prof, Sve 9/1-9/31114

12/18M14 |WLC ARCHITECT, INC. 7200300350 22 6210 10,873.36 Prof. Sve 10/1-10/30M4

0810M0 |DIVGSION OF STATE ARCHITECT-SD 7200258371 22 6220 15,532.79 Pay request ptan revicw fees

11/26M3 [DIVISION CF STATE ARCHITECT-SOD 7200289120 22 B220 2,400.00 Ptan fField Review Fee

08111111 |CALIFCGRNIA DEFT. OF EDUCATION 7200267759 22 6225 1,252.28 Pay request, Raview of Plans & Specs

0726111 |AMERICAN REPROGRAPHICS CO 7200267454 22 6240 261.55 Reprographlcs WOHF1388458 - LB11

09101741 |FEDERAL EXPRESS 7200268149 22 6240 105.00 Plans & Specs to OPSC, 7/29/11

02r28112 |AMERICAN REPROGRAPHICS CO 7200272404 22 6240 1.24 Reprographics WO#F 1456087

a3t15M2 |AMERICAN REPROGRAPHICS CO 7200273044 22 6240 9.56 Reprographics WC#F1457 140

05/30113 |AMERICAN REPROGRAPHICS CO 7200284203 22 &240 161.53 Reprographic Sves WO# F1726923

06R0N3 |AMERICAN REPROGRAPHICS CO 7200285790 22 6240 58.23 Repragraphlc Services

06130113 [CONSTRUCTION PLANNING AND J13WE30W 22 6240 6,838.54 EXFR ir/ MSTR PROG Proj/Consir Mgmt Svc May 2015 Invi? 13-5-

MANAGEMENT, LLC 0003 RE: CK# 7200285105 6/2713

063013 |PCM3, INC. J13U7291 22 6240 358573 EXFR i/ MSTR PROG Proj/Censtr Mgmt Sve June 2013 Inv#
GGUSD-JH-06-13 RE: CK& 7200285657 71613

a5/3013 |WESTGROUP DESIGNS, INC. J13U729 22 G240 2,576.21 EXFR frf MSTR PROG Proj Mgmt Sve May 2043 Inv# 13504-05 RE:
CK# 7200285115 62713

Qeraon3 CImY OF FOUNTAIN VALLEY RCFCKX 51419 22 5240 225.00 Fire AccassHydrant Survey fea

1114413 |CITY OF FOUNTAIN VALLEY RCF CK 51511 22 €240 190.00 Flow Test Permit Feg

1218143 |MILLER RESORT, LLC. J1aucigr 22 €240 158.08 EXFR fr/ M§TR PROG Schl Comm Liaisen Svc Inv# 2013-0346 RE;
CK# 7200286188 10/20/13

06/30114 |AMERICAN REPROGRAPHICS CC J14WEIDJ 22 6240 302.72 EXFR frf MSTR PROG Reprographic Sves inv# 9198123113001 RE:
CK#l 7200291564 212514

03106114 |PAUL G. MILLER CONSTRUCTION CO,, INC. |7200261886 23 £250 41,587.20 Pay app #1, 2%, 1/1-1f31/14 BOND & INS ONLY

06126114 |PAUL C. MILLER CONSTRUCTION CO., INC. 7200295295 23 5250 81,443.61 Pay app #2, 6% 61-6/30114

06/30/14 |PAUL C. MILLER CONSTRUCTION CO., INC, LIABILITY 14 23 6250 13.670.09 RETENTION LE14

07401114 |PAUL C. MILLER CONSTRUCTION CO., INC. 14 LIABILITY A 5250 (13.670.0% REVERSE LIABILITY 14

08/26/14 |PAUL C. MILLER CONSTRUCTION CO.. INC. 7200295948 23 6250 1.083.916.75 Pay app #3, 55%, Ti-13114

0916/14 [PAUL C. MILLER CONSTRUCTION CO | INC 7200297462 23 6250 293,18273 Pay app #4, 69% 8{1-8/3114

10/2314  |PAUL C. MILLER CONSTRUCTICN CO., INC. 7200298574 23 6230 $04,212.67 Pay app #5, 74%, 91-93014

€ Colbi Technologies, Inc.

Prinigd: 162015




EXPENDITURE WORKSHEET .
Detailed Listing of Project Expenditures (SAB 184a) Page 2 ot 3
cheal District: County: Project Number: $7/66522.00-056 Repert Number-
Garden Grove Unified School District Qrange Project Name: Allen ES - Modernization {Allen-Mod} ] ‘
Project Warrant Report {SAB 184a)
Date Payee Warrant Number gz‘;: %tg:;t ?:;’ Pla(:;;mg co"?g‘;dlon Te(ét;ng Ins;:g‘)mcn Fum ;:':’Eqmp Description ! Purpose |
111814  [PAUL C. MILLER CONSTRUCTION CQ., INC. 7200299301 23 6250 357,627.84 Pay app #6, 69% 101-10/3114
06/3014  |ON TARGET VOICE & DATA 7 J14WE30J 2 6251 1,764.71 EXFR fif MSTR PROG install speakers Invit RK1303.2 RE: CK#
7200292155 31314
09H6H4  |ON TARGET VOIGE & DATA 7200297455 21 B251 9.550.00 Network equipment Deptoymt sve
11/06/14  [ON TARGET VOICE & DATA 7200298968 21 6251 193,566.37 Erate ineligible: Cabling 100% (ess relention
12000113 [CONSTRUCTION FLANNING AND J16UC091 22 6255 31373 EXFR It MSTR PROG Proj/Const Mgmt Svg July 2013 Inv# 13-5-0005 RE.
MANAGEMENT, LLC CHK# 7200285654 8129113
1210813 |PCM3, INC. J14UC091 22 6255 1,785.46 EXFR fif MSTR PROG ProjfCanstr Mgmt Sve July 2013 Invi GGUSD-JH-07
13 RE: CK# 7200286499 8122113
06r30r4  JKEY MECHANICAL SERVICE CO J1477252 i 6265 1,976.40) EXP TR TQ 25003763-6200-0842 RE: J14U7172 6/30/14
063014 [KEY MECHANICAL SERVICE CCQ J14UT172 b 6265 1,978.40 EXFR frf MSTR PROG instal 8 twist timers for portables Inv#Wd7310 RE:
CK# 7200295893 7/1814
06/26/14 |DEPT OF INDUSTRIAL RELATIONS 7200295380 21 6270 809.67 Labor Compliange 1/1-3/34/14
08/06M2 |FOUNTAIN VALLEY FIRE DEPARTMENT 50449 22 6275 225.00 Plan review fee
0911112 [WILLIAMS SCOTSMAN 7200277381 22 6275 109,735.92 CPX-66477 delivery, mstall, paint & carpet
091112 |CARDENAS CUSTOMIZED CABINETS 7200277375 22 6275 12,430.00 812l & tow rolling cabinets
09111112 |LOUIS AND COMPANY 7200277376 2 6275 242.39 9 Elbow catches & 9 Door locks for rolling cabinets
094812 |SOUTH WESTERN PAVING COMPANY 1200277510 22 6275 13.365.00 Cigar, grubb, grade & pour concrete around portables
0620112 |ON TARGET VOICE & DATA 7200277621 22 6275 2.746.07 Provide & install 5 CAT 6 OSP cables to portables
08/2012 |MARTIN INSPECTION CONSULTANT, INC. 7200277618 2 6275 2,080.00 {nspection Svc fer inslallation of porlables
100212 (WILLIAMS SCOTSMAN 7200277835 2 6275 320.00 ’ SALES TAX
0117113 |MARK J. PAONE, AIAMIP ARCHITECT 7200280467 2 6275 14,967.60 Prot Svc for portable classreoms
0228113 |AMERICAN ELECTRIC COMPANY 7200281581 22 8275 14,021.00 Inglallation for Electrical Haak up for porlable classropms
06/30112 |AMERICAN ELECTRIC COMPANY J1Iws300 22 6275 114.821.00) EXP TR 70 25003763-6200-0842 RE: CK# 7200281581 2/28113
063043 JLOUIS AND COMPANY J1IWE3IDQ n 6275 (242.39) £XP TR TO 25003763-6200-0842 RE: CK# 7200277376 91112
06/30M3  |CARDENAS CUSTOMIZED CABINETS J1IWGICQ 22 6275 (12,930.00) EXP TR TO 25003763-6200-0842 RE: CK# 7200277375 911112
0670/3  |MARK J. PAQONE, AIAMIP ARCHITECT 1 IWEI00 22 6275 (14,897.60) EXP TR TO 25003763-6200-0842 RE: CK# 72002804567 111713
06f30H13  |MARTIN INSPECTION CONSULTANT, INC. J1IWEINQ 2 6275 12,060.00} TR TQ 25003763-6200-05842 RE: CK# 7200277618 920412
06/30/13 |SOUTH WESTERN PAVING COMPANY J1IWE0Q n 6275 113,365.00) EXP TR TQ 25003763-6200-0842 RE: CK# 7200277510 91812
06/30/13  [WILLIAMS SCOTSMAN : J13F7224 22 6275 (110,055.92) EXP TR TO 25003763-6200-0842 RE: CKi# 7200277381 8111124
200277835 10i2112
0573013 |ON TARGET VOICE & DATA J13WS300Q 22 6275 (2,746.07) EXP TR 7O 25003763-6200-0842 RE: CK# 7200277621 9/2012
0911814 |MARK J PAONE, AIASMJP ARCHITECT 7200287582 22 6275 1.874.70 . Prof Svc for portable classrooms June 2014
0923114 [MOBILE MODULAR 7200297698 2 6275 26,000.00 . Delivary charges 8 portable classrooms + rent 7/1-7/20/14
101614  |MOBILE MODULAR 7200298359 22 6275 1,800.00 Manthly renl: 8 pertables 8r30-9/28/14
1310614 [MOBILE MODULAR 7200298976 22 6275 1.800.00 Monthly rent: 8 portables 9/29-10/28/44
1210414 |MOBILE MODULAR 7200209710 22 6275 3,200.00 Add laber install vaper bamiars
1211814  |MOBILE MODULAR 7200300341 22 6275 1.800.00 Monthty rent: § partables 111281227114
1272314 |MOBILE MODULAR 7200300398 22 BXis 1,800.00 Menthty rent: 8 portables 10/29-14/27/14
032014 |SOUTH COAST LOGISTICS 7200292392 22 B276 112752 720 Moving boxes & labels
05130/t4  |COUNTRY CITY TOWING J14U7142 22 6276 17500 EXFR It MSTR PROG low slorage container fr Marshall 1o Allen Invi#95715
RE: CK# 7200204893 6/514
06/30414  |IMAGE 2000 7200285804 2 6276 200.00 Move 2 Copiers to Image 2000 61314
1014714 |IMAGE 2000 ' 7200298242 22 6276 260.00 Retumn copier to school 8/20114
08/29/13 |BAINBRIDGE ENVIRONMENTAL 7200286653 il 6280 5,300.75 Asbestos & Lead based pain survey & report
CONSULTANTS, INC
093014 |RIVER CITY TESTING 7200297861 22 6280 64775 D3A Testing & inspection Juty 2014
10/16/14 {BAINBRIDGE ENVIRONMENTAL 7200298349 22 6280 5,283.00 |- Abaterni it monitoring bldg A , KA
CONSULTANTS, INC
1021114 [RIVER GITY TESTING 7200258478 2 6280 82,00 DSA Testing & Inspection July/August 2014
1204114 |RIVER CITY TESTING 7200299712 22 5280 845.50 D54 Tesling & Ingpaction Oct. 2014
05728114 |STEFHEN PAYTE DSA INSPECTIONS INC 7200294624 2 6290 1,005.00 DSA Inspeciion Sve April 2014
06726114 |STEPHEN PAYTE DSA INSPECTIONS INC 7200295389 22 6290 2,546.00 DSA Ingpection Services May 2014
06/30114  |JOHNSTON INSPECTIONS, INC, J14U7143 22 6290 7813 EXFR frf MSTR PROG Inspection Sve Invi 565-GG RE: CKE 7200294499
S22
06/30114  |STEPHEN PAYTE DSA INSPECTIONS INC 7200295910 22 6290 3.752.00 DSA Inspection Sve June 2014
0828114 |STEPHEN PAYTE DSA INSPECTIONS INC 7200297050 22 6290 2,884.00 DSA inspection Sve July 2014
101644 |STEPHEN PAYTC DSA INSPECTIONS TC 7200238362 22 6200 2,848 00 DSA Inspection Sve Avg 2014
10i2814 |STEPHEN PAYTE DSA INSPECTIONS INC |7200298653 22 §290 408700 DSA Inspection Svi Sepd 2014

& Cofbi Technelogies, Inc.

Printed: 1012015




EXPENDITURE WORKSHEET

Detailed Listing of Preject Expendituras (SAB 1684a) Page 3of 3
Scheol District: County: Project Number:  57/66622-00-056 Repart Number:
Garden Grove Unified School District Orange Project Name: Allen ES - Modernization (Allen-Maod)
Project Warrant Report {SAB 184a)
. Fund | Object Site Pianning Construction Tesling Inspecton Furm' & Equip' .
Date Payee Warrant Number code | Code (A ® © (D} (E) e Description / Purpose |
1211044 |STEPHEN PAYTE DSA INSPECTIONS INC 7200299812 2 6290 5,243.00 DSA Inspection Sve Oct 2014
12123114 |STEPHEN PAYTE DSA INSPECTIONS INC 7200300341 22 5290 2,241.00 DSA Inspection Sve Nov 2014
Total Project Costs,
Totats 27 @1.85 218 652.22 12,159.00 24 801.13 - 2!493 304.91

€ Colbl Technologies, e

Frinted: 1/6812015




EXPENDITURE WORKSHEET

Detailed Listing of Project Expenditures (SAB 184a) Page 1012
Schoal Distnct: . County. . Project Number:  57/66522-00-061 Report Number:
I Garden Grove Unified School District Qrange Project Name: Anthony ES - Modemization {Anth-Mod)
Praject Warrant Report {SAB 134a)
Date Payee Warrant Number E:Zg %‘3::‘ (s:)e F'Ia(rg;mg Cons;lcr;lctlon Ti;‘;ng lns;(:z:mn Fum (i)Equlp Description { Purposa
041310 |Y'DEEN & ASSOCIATES 7200254934 01 &210 20.277.00 Architect Pay request 1
0527110 |Y'DEEN & ASSOCIATES 7200256542 i 6210 29,524.07 Architect Pay requast 2
07/06H0 |Y'OEEN & ASSOCIATES 7200257690 a 6210 72,814.55 Architect Pay request 3
Q92110 |YDEEN & ASSOCIATES 7200259218 3] 621Q 9,765.84 Architecl Pay requast 24
10/07/10 |YOEEN & ASSOCIATES 7200259566 a1 6210 4,882.92 Architect Pay requast 5
12/2410 |Y'DEEN & ASSOCIATES 7200261380 2z 6210 4,882.93 Architect Pay request 6
03611 |Y'DEEN & ASSOCIATES 7200263575 22 6210 3.625.52 LHA Mech. & Elect Eng.
05/26(11 |KNA CONSULTING ENGINEERS, INC. 7200266006 22 6210 990.00 Consulting Engineer Service
0674611 |KNA CONSULTING ENGINEERS, INC. 1200266735 22 6210 165.00 Consulting Enginesr Service
0616111 [Y'DEEN & ASSOCIATES 7200266737 22 6210 23,242.50 Reim, Bennett 8 KMC - Apr. & May
1110111 JCUMMING 7200269940 22 5210 2,000.00 Pay request Sept. 2011
12{20/11 |Y'DEEN & ASSOCIATES 7200270907 22 6216 6.795.50 Reim. HMC June 2011
063012 |Y'DEEN & ASSOCIATES LIABILITY 12 22 &210 £,188.31 Reimb #xp DCGA LBI12
07/01/12 |YDEEN & ASSOCIATES 12 LIABILITY 22 6210 {8,188.31) Cencel Liabilily 12, no ck issued
06/30/13 |OONALD KROTEE PARTNERSHIF INC J13U7261 22 8210 7277 EXFR fr! MSTR PROG tunch sheilter project initalion Inv# 017404 RE:
CK# 7200285051 62013
0212114 [MARX I PAONE, AlAMUP ARCHITECT 7200291203 22 6210 43,026.00 addenda, bid, dsa phase thru Aug 2013
03113114 |MARK J. PACNE, AIAMJP ARCHITECT 7200292154 22 G210 7.888.66 Prot Sves Fee adjustmt Jan 2014
D5108/14  |MARK J. PAONE, AIAMIP ARCHITECT 7200293955 22 6210 1,276.83 Prof svc Fab 2014
0630114 |MARK J. PACNE, AlAMIP ARCHITECT LIABILITY 14 22 6210 3,192.08 Prof sve June 2014
06/30/14  [KNA CONSULTING ENGINEERS, INC. J14WB3als 22 5210 705.00 EXFR fr! MSTR PROG construction sve Apr 2014 Inv#14311 RE: CK#
7200294764 6/3/14
063014 [MARK J, PAONE, AlA/MJIP ARCHITECT 7200295706 22 8210 781500 Prof svc Sept-Nov 2013 (based on orig. coalret)
07/01/14 |MARK J. PAONE, AlumJP ARCHITECT 14 LABILITY 22 £210 {3,192.08) REVERSE LIABILITY 14
0511814 |MARK ). PAONE, AIAMJIP ARCHITECT 7200287593 22 §210 11657 45 Prof Sves July 2014
Q8HBN4 [MARK J. PAONE, AIAIMJP ARCHITECT 7200297593 22 6210 3,182.08 Pref svc June 2014 LB14
10/2314  [MARK J. PAONE, AlAMMJP ARCHITECT 7200298560 2z 6210 15,230.54 AJE svc $11,140,34 Extanor emegency hghting$4090.20
111814 |DONALD KROTEE PARTNERSHIP INC 7200299298 22 6210 1,900.00 HVAC & Ancillary Scope & Schematics 20% 8131714
12102134 [MARK J PACNE, AlAMIP ARCHITECT 7200295609 22 6210 14,696.39 Prof Sves Oct.2014
12104114 |DONALO KROTEE PARTNERSHIP INC 7200295708 22 6210 18,525.00 HVAC & Ancillary Scope 8/30/14
1211014 [MARK J. PAGNE, AAMIP ARCHITECT 7200299805 22 6210 11,687.28 Prof svcs Sept 2014
12/1814 |(DONALD KROTEE PARTNERSHIP INC 7200300335 22 6210 36,100.00 HVAC & Ancillary Scope 10/31/14
QB8M0  [DIVISION OF STATE ARCHITECT-SC 7200258346 01 6220 19.93568 Pay Request Plan Review Fees
11/05/114 |DMISION OF STATE ARCHITECT-S0 RCF CK 52386 22 8220 7.000.00 HVAC Plan review Fee-Siructure/FLS
111214 |OWVISION OF STATE ARCHITECT-80 RCF CK 52405 22 G220 3,750 00 DSA Acess Compliance Filing Fee for HVAC
081111 |CALIFORNIA DEPT. OF EDUCATION 7200257759 22 6225 1,795.19 Pay request, Review af Plans & Specs
4313111 |AMERICAN REPROGRAPHICS CO 7200264148 22 6240 13.79 Pay Requesl 1/2 size prinl
07/26/31 |AMERICAN REPROGRAPHICS CO 7200267454 22 6240 315.46 Reprographics WO#F 1368468 - LB11
09/01/11 |FEDERAL EXPRESS 7200286149 22 6240 124,49 Plans & Specs to OPSC, 8/5/11
04126112 |AMERICAN REPROGRAPHICS CC 7200274160 22 6240 12.88 Reprographics WO#1457358
05/30113 |AMERICAN REPROGRAPHICS CO 7200284203 2 5240 164.18 Regrographic Sves WO# F1729924
053013 |AMERICAN REPROGRAPHICS CO 7200285790 2 6240 5962 Reprographic Services
051214 |MILLER RESORT, LLC. J14U5125 22 8240 385.43 EXFR frf MSTR PROG Schl Comm Liaison Svc Mar nv# 20140385
RE: CK# 7200293461 4/23N14
068/3014 [MILLER RESORT, LLC. J14U7 141 22 £240 B94.46 EXFR fr! MSTR PROG Schl Comm Ligison Svc June Invi# 2014.0491
RE: CK# 7200296372 8f7/14
063044 |AMERICAN REPROGRAPHICS CO HAWE0S 22 6240 342 08 EXFR frf MSTR PROG Reprographic Sves nvi# 9198123113001 RE:
CHK#A 7200291564 2/2514
04/03/14 |[PAUL C. MILLER CONSTRUCTION GO, INC, |7200292898 25 6250 §1,007.50 Pay app #1, 2/1-228/14 BOND ONLY
0673014 |PAUL C, MILLER CONSTRUCTION CQ., INC. |LIABILITY 14 23 6250 5,667.50 RETENTICN LB14
070114 |PAUL C. MILLER CONSTRUCTION CO., INC. | 14 LIABILITY 23 8250 {5.667.50) REVERSE LIABILITY
08/1314 [PAUL C. MILLER CONSTRUCTION ., INC. 7200756519 x) 5250 485,500.50 Pay app #2, 71.7/3114
09/25+i4  [PAUL C. MILLER CONSTRUCTION CO., INC. 7200297775 23 £250 44516683 Pay app #3, 38% S1-8311¢
101414 [PAUL C. MILLER CONSTRUCTION CC., INC. 7200298158 23 8250 474.888.10 Pay app #4, 56% 9/1-9130r14
11125114 |PAUL C. MILLER CONSTRUCTION CO., INC. 7200299559 b5} 6250 555,378.33 Pay app #5, T6% 10/1-10/3114
1211814 |PAUL C. MILLER CONSTRUCTION CQ., INC. 1700300354 23 6250 224,580.82 Pay app #6, 85% 11/1-11/30/14
1140514 |ON TARGET VOICE & DATA 7200298958 1l 6251 184,835.25 Pay app #1 Erate incligibla:cabling 500%-retention

© Colbi Technologies, Inc.

Printed: 1/6/2015




EXPENDITURE WORKSHEET

Detailed Lising of Project Expenditures {SAB 184a) . Page 2 ot 2
Scheoi Distnct: County: Project Number:  57/€6522-00-061 . Report Number.
Garden Grove Unified School District Qrange TProjec! Name: Anthony ES - Modemization {Anth-Mod} |
Praject Warrant Report |{SAB 184a)
Date Payae Warrant Number E::: %:g:;t (S';l]e P!a(r;;mg Oan.-;'g;chon T:;tjmg ‘HS?;TMH Fum (SF‘)EQUW Description f Purpose
012814 [CUMMING J14W1283 2 6255 7,069.09 EXFR {7 MSTR PROG Senior Proj Mgr-Fred Bravo Ocl 2013 Invit 30794
RE: CK# 7200289803 12/2313
0613014 [CUMMING J1AWE0D 22 6255 11,496.00 EXFR fr! MSTR PROG Sanior Proj Manager-Fred Brave April 2014 lnvi
32893 RE: CK# 7200294496 5/22/14
0515114 |SOUTHERN CALIFORNIA EDISON 1200294263 22 6265 1.520.32 Meter & Service Change
0611714 |GRAFIX SYSTEMS 7200295218 22 6265 17010 3xB, 4x8 Relocation Banners
0512114 JCOUNTRY CITY TOWING J14U5123 22 6276 437.50 EXFR ff MSTR PROG Tow storage container fr Wamren
D6/30414 [COUNTRY CITY TOWING J14U7142 22 6276 350.00 EXFR ki MSTR PROG tow storage containgr fr Peters o Anthony
Invi#95721 RE: CK# 7200295563 772114
06/30114  (IMAGE 2000 LIABILITY 14 22 6278 400.00 Mave 3 copigrs and 1 fiso machine 1o Monroe LB14
070114 |IMAGE 2000 14 LIABILITY 2 5276 (400.00) REVERSE LIABILITY 14
08120113 |BAINBRIDGE ENVIRONMENTAL 7200286653 21 6280 609475 Asbestos & Lead Based Pain Survay & report
CONSULTANTS, INC
10/2314  [RIVER CITY TESTING 7200208567 22 6280 1,144,006 DSA Testing & Inspection August 2014
1023114 |BAINBRIDGE ENVIRONMENTAL 7200298554 22 6280 20,088.50 Abatement Air Monitoring bldg ABCDGH KA
CONSULTANTS, INC
1111314 |RIVER CITY TESTING 7200299124 7} 6280 1,171.50 DSA Testing & Inspection Sept 2014
1218114 |RIVER CITY TESTING 7200300345 22 6280 1,616.00 DSA Testing & Inspection Oct 2014
0826114 ISTEPHEN PAYTE DSA INSPECTIONS INC 7200295389 22 6200 . 335.00 DSA Inspectrion Svc May 2014
0630114 |STEPHEN PAYTE DSA INSPECTIONS INC 7200295910 22 62490 938.00 DSA Inspeclion Sve June 2014
08/28/14 |STEPHEN PAYTE DSA INSPECTIONS INC 7200297050 2 6290 147400 DSA Inspection Sve July 2014
1110414 |STEPHEN PAYTE DSA INSPECTIONS INC 7200298861 22 6250 10,184.00 DSA Inspaction Sve Sept 2014
1211014 |STEPHEN PAYTE DSA INSPECTIONS INC 7200299842 22 6290 . 5.695.00 DSA Inspartion Sve Oct 2014
12723114 |STEPHEN PAYTE DSA INSPECTIONS INC 7200300400 22 629 4,690.00 DSA tnspection Svc Nov 2014
Total Projecl Costs:
Totats - 357,821.06 2,422,300 34 30.11475 23.316.00 - 283366215

© Colhl Technolegies, Inc

Printed: 1/6/2015




EXPENDITURE WORKSHEET

Detafled Listing of Project Expenditures (SAB 184a) Page 10f3
School Distnct: County: Project Number: Sm Raport Number:
l Garden Grove LUnified Schoal District —l Qrange Praject Name: Barker ES - Mademization {Barker-Mod} J
Project Warrant Report {SAB 184a} - .
Date Payee wWarrani Number E::g %tgg:l (S:)e Pia;gr;mg Ca"?g‘;dm" Te(;t;ng Ins?gc)mon Fum (.:;)Eqmp Descriptien f Purpose

04113/10 |Y'DEEN & ASSOCIATES 7200254934 o 6210 13,617.00 ) Architect Pay request 1

05/27/10 |Y'DEEM & ASSOCIATES 7200256542 [} 6210 26,075.44 . Architect Pay request 2

07/06/10 |Y'DEEN & ASSQCIATES 7200257890 a1 8210 44 770.40 Architect Pay request 3

092110 |Y'DEEN & ASSQUCIATES 7200259219 o1 6210 §,727.13 Architect Pay request 4

1007110 |Y'DEEN & ASSQCIATES 7200259586 01 6210 3,383 57 Architect Pay request 5

12/29170 |YDEEN & ASSCCIATES 7200251380 22 6210 336386 Architact Pay request §

04114111 |KNA CONSULTING ENGINEERS, INC. 7200264550 22 6219 742,50 Censutting Engineer Service

050311 |KNA CONSULTING ENGINEERS, ING, 7200265075 22 6210 1,155 00 Consulting Engingsr Servce

05142111 [KNA CONSULTING ENGINEERS, INC 7200265418 22 5210 825.00 Consulting Engineer Service

06/16/111 [Y'DEEN & ASSOCIATES 7200266739 22 8210 6,481.44 Reim J.Suen Inv #1-5, Mar-May

1110111 |CUMMING 7200265540 22 5210 1,405.52 Pay request Sept 2011

06/30712 |Y'DEEN & ASSOCIATES ' LIABILITY 12 22 5210 310.03 Reimb. [nnovative LB12

07/01/12 |Y'DEEN & ASSOCIATES 12 LIABILITY 22 5210 (310.03) Cancel LB12, no ck issued

06/30/13 |OONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 7277

EXFR frf MSTR PROG lunch shefter project initiation Inv# 017404 RE:
CK# 7200285051 6/2013

08/27/13 |NTD Architecture 7200285596 22 6240 3,493.50 - Prof. Sves thru 72113

0928113 [NTD Architecture 7200287222 22 6210 10,891 50 Prof, Sves thru 831743

102913 |NTD Architecture 7200288191 22 6210 2,055.00 Prof Svc thru 9730113

12723713 |NTD Architecture 7200282822 22 6210 2,055 00 Prof Svc thru 10/3113

41/23/14  |NTD Architeciure 7200290604 22 5210 12,421.93 Prof Svc thru 11/30/13

03/111/14 [NTOD Architgcture 7200292038 22 62190 5,621.26 Prof Sve thre 1731714

04/17M14 |NTD Architacture 7200293374 22 5210 2529566 Prof Sva thru 272814

0522114 |KNA CONSULTING ENGINEERS, INC. 41405221 22 8210 5,717.50 EXFR frf MSTR PROG construction sve Jan 2014 Inv#14055 RE: CK#
7200292035 3/11/14

06/30/14  |KNA CONSULTING ENGINEERS, INC. 114W5308 22 8210 1,855.00 EXFR fif MSTR PROG construction sve Jan/Feb 2014 Invi# 14136 RE:
CHK# 7200293371 41714

0873014 |FBA ENGINEERING LIABILITY 14 21 6210 5,000.00 Elactrical & Mechanical Enginrng Sve LB14

06/3014 |NTD Architecture 7200295708 2 6210 5,621.26 Pret Svc thru 4/30/14

06130114 |NTD Architecture 7200295310 2 6210 14,053.15 ' Prof Sve thru 5721/14

06r30/14 |NTD Architecture 7200295906 22 6210 281063 Prof Sy thru 6430714, $00% construction

Q7401114 |FBA ENGINEERING 14 LIABILITY 21 B210 {5,000.00) REVERSE LIABILITY 14

08107114 |NTD Architecture 7200296375 22 6210 2,625.00 Add sve: Fire Alarm Design 7/31/14

08109414 |FBA ENGINEERING 7200297224 21 6210 13,000.00 Electrcal & Mechanical Erginrng Sve thru July 13, 2014

Q9130714 |NTD Architecture 7200267855 22 §210 ar5.00 Add sve: Fire Alarm Design 831114

1028714 |NTD Architecture 7200298649 22 8210 7.026 58 Prof Sve thru 7/31114

11/18/14 |NTD Architecture 7200299296 22 5210 1,405 32 Prof Svc thru 53614

12/02/44 INTD Architecturs 7200269610 22 6210 3,513.28 Prof Svc thru 8/31/14

0806110  |[DIVISION OF STATE ARCHITECT-8C 7200258350 o1 8220 14,549.28 Pay request plan raview fees

08/11{11 |CALIFORNIA DEPT. OF EDUCATION | 7200267759 22 6225 . 1,454.93 Pay request, Review of Plans & Specs

0312811 |AMERICAN REPROGRAPHICS CO 7200263999 2 6240 2493 Pay requast 1, 1/2 size w/edge bind

051911 |AMERICAN REPROGRAPHICS CO 7200265691 22 6240 24104 Repragraphics WORF 1385365

a7/26/11 |AMERICAN REPROGRAPHICS CO 7200267454 22 6240 19.69 Reprographics WO#F 1388474 - LB114

072811 |FEDERAL EXPRESS 7200267520 22 624D 1386 Ship Specs to PSWC Arch

072811 |FEDERAL EXPRESS 7200267520 22 5240 13.46 Shipping lo PSWC Architects LB11

09/01/11 |FEDERAL EXPRESS 7200288149 22 6240 14547 Plans & Specs to OPSC, 7/2811

02/28/12 |AMERICAN REPRCGRAPHICS CO 7200272400 22 8240 1.24 Reprographics WO# F1456867

05/30/43 [AMERICAN REPROGRAPHICS CO 7200284200 22 8240 68.95 Reprographic Sves WO# F1720025

0673043 JAMERICAN REPRCGRAPHICS CO 7200285780 22 6240 36.25 Repregraphic Services

06/30M13 |WESTGROUP DESIGNS, INC. J13U7291 22 6240 2,576.21 EXFR frf MSTR PROG Proj Mgmt Sve May 2013 Inv# 13504-05 RE:
CHKH# 72002685119 62713

0630:13  |PCMS3, INC. J13U7291 22 6240 3158573 EXFR frl MSTR PROG PrejiConsty Mgmi Sve June 2013 Invif GGUSD-JH-
05-13 RE: CK# 7200285657 711613

063013 |MILLER RESORT, LLC. : J13u7291 22 6240 135.83 EXFR fif MSTR PROG Schl Comm Liaison Sve Invi 2013-0295 RE: Ck¥
7200285114 6127113

06A0M3  |CUMMING J1UTE91 2 6240 510.00 EXFR frf MSTR PROG Senior Proj Mgr-Frec Brave May 2013 Inwi# 29202
RE: CK# 72002085858 5731113

06/30113  |CUMMING S13U729H 22 6240 3,040.00 EXFR frf MSTR PROG Senier Proj Mgr-Fred Brave June 20131813 Inv#

' 20402 RE: CK# 7200285073 Bii13

12118113 {MILLER RESORT, LLC. Ji14UC181 22 6240 159.09 EXFR frf MSTR PROG Schl Comm Liaisan Sve Invit 2013-0346 RE: CK#

7200288188 1072913

© Coltn Technotogies, Inc.

Printed: 1642016




EXPENDITURE WORKSHEET

Dalailed Lisling of Praject Expenditures (SAB 184a) Page 2of 3
Schaal District: County: Preject Number.  57/66522.00-052 Repart Number,
Garden Grova Unlficd School District Orange Project Name:, Barker ES - Modemization (Barker-Mod) I
Project Warrant Report (SAB 184a)
Date Fayee Warrant Number E:gz %tzsg ?:)e Pla[rér;mg Cons{tcn;cllcn TT;‘]M 5 lns?;::im Fum li]Eqump Description / Purpose

0512114  |MILLER RESORT, LLC. J14U5125 22 6240 18593 EXFR frf MSTR PROG Schl Comm Lizison Sve Apr Imvi# 2014.0391 RE:
CK# 7200293956 5814

0673014 |MILLER RESORT, LLC. JAUT1a 22 6240 §94.47 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Juna Inv# 2014-0491 RE:
CK# 7200206372 8714

06/30M4  [AMERICAN REPROGRAPHICS CO J14WE30) 22 6200 195.68 EXFR frf MSTR PROG Reprographic Sves Invé 9198122113001 RE: CK#
7200291564 212514

0210614 |PAUL C. MILLER CONSTRUCTION CO., INC. 7200291101 22 6250 60,385.47 Pay app #1, 11/1-11/30/13 BOND ONLY

022714 |PAUL C. MILLER CONSTRUCTION CO., INC. 7200291676 22 6250 745,877.25 Pay app #2, 36%, 111-1/31114

04117114  JPAUL C. MILLER CONSTRUCTION CQ., INC. 7206283375 22 6250 765,287.09 Pay app #3, 31-33114

05/1514 |PAUL C. MILLER CONSTRUCTION CQ., INC. 7200204252 22 6250 273,761.52 Pay app #4, 41-4/3014, 82% complete

06/30/14  |PAUL C. MILLER CCNSTRUCTION CO., INC. LIABILITY 14 2 6250 205,035.70 RETENTION LB14

07/01/14  |PAUL C. MILLER CONSTRUCTION CO., INC. 14 LIABILITY 22 5250 1205,035.70) REVERSE LIABILITY 14

08/2112 |ON TARGET VOICE & DATA ’ 7200277148 22 6251 61829 EXFR f/ OBJ6265 6/30/13 Install cables for ViZip project

05/29/14 |ON TARGET VQICE & DATA 7200294622 22 6251 06.,302.56 Pay app #1 Classroom Data Cabling Build oul

06130114  |ON TARGET VCICE & DATA LIABILITY 14 22 6254 5391418 Pay app #4 CR Data Cabling Build out LB14

06/30114 |ON TARGET VOICE & DATA J14We30J 22 6251 2,205.89 EXFR it MSTR PROG install speakers Invit RiK1303.2 RE: CK#
7200292153 313114

06130114 |ON TARGET VOICE & DATA 7200295907 22 6254 6,500.00 network equipment deployment sves

07/01/14  |ON TARGET VOICE & DATA 14 LIABILITY 22 6251 [63,914.18) REVERSE LIABILITY PQ #H72R0250

08113114 |ON TARGET VOICE 8 DATA 7200296513 2 6251 40,241.61 Pay app #4 CR Data Cabling Build out LB14

120913  [CUMMING J14UC09 22 625% 7.040.00 EXFR Fr/ MSTR PROG Senior Prej Mgr-Fred Bravo Juty 2613 Inv# 29515
RE: CK# 7200286560 8/29/13

12006113 |PCM3, INC. J140C091 22 6255 1,785.46 EXFR irf MSTR PROG Proj/Constr Mgmt Sve July 2013 Inv# GGUSD-JH-07
13 RE: CK# 7200286499 82213

0172814 |CUMMING J14W1283 2 6255 7,069.09 EXFR fr! MSTR PRCG Sanior Proj Mgr-Frad Brava Oct 2013 Inwit 30794
RE: CK# 7200289809 12123113

063014 |CUMMING J14WEIND 22 6265 11,496.00 EXFR fif MSTR PROG Senior Proj Manager-Fred Brave April 2014 Invit
32893 RE: CK# 7200294496 5/22/14

101614 |WALLACE ELECTRIC 7200298164 2 5265 1,615.00 Installation of outlets

06/26/14 [DEPT OF INDUSTRIAL RELATIONS 7200295380 2 52710 1,283.62 Laber Compliance 1/1-3/31/14

1¥30/14 |DEPT OF INDUSTRIAL RELATIONS 7200298746 2 6270 2262.22 Labor Compliance 41-6/30/14

011914 [NOON DUTY SUPERVISORS 72 4001102014 22 6275 111.16 6B PAYROLL

0171014 |NOCON DUTY SUPERVISORS T2 MEIOAUIWCIO| 22 6275 12.01 68 MCAREOASDISUYWCIOPER

0211014 |NOON DUTY SUPERVISORS 72 4002072014 22 6275 160.56 7B PAYROLL

02/10/14 [NOON DUTY SUPERVISORS 72 MEIOAUIIWGIY 22 6275 17.33 78 MCARE/OASDISUNWCIOPER

03110714 [NOON DUTY SUPERVISORS 72 4003102014 22 6278 234.66 88 PAYROLL

034044  [NOON DUTY SUPERVISORS T2 MEIDAUIWCI) 22 6275 25.34 8B MCAREJOASDISUIWCIOPES

0411014 [NOON DUTY SUPERVISORS 72 4004102014 22 6275 234,66 9B PAYROLL

04110114 |NOON DUTY SUPERVISORS 72 MEIQAIWCID) 22 6215 2533 98 MCARE/OASDISUIWC/OPER

05110114 [NOON DUTY SUPERVISORS 72 MEFOAUYWCID| 22 6275 2667 10B MCARE/OASDISSULWCIOPEB

051014 |NOON DUTY SUPERVISORS 72 4005092014 22 6275 21.m 108 PAYROLL

06/10/14 |NOON DUTY SUPERVISORS 72 4006102014 22 6275 22466 11B PAYROLL

061MQH4  [NOON DUTY SUPERVISORS 72 MEIQATUUWEID] 22 6275 25.33 11B MCARE/QASDISUIWC/OPEB

08130114 [NQON DUTY SUPERVISCRS 72 MEIQA/UIIWCIO| 22 6275 30,02 128 MCAREADASDI/SUIWCIOPER

05130114 [NOQON DUTY SUPERVISORS 72 4006302014 22 6275 277.89 12B PAYROLL

06130113  |PAPER MART 7200285350 22 6276 77494 36 bundies moving storage boxes

0813013 [STAPLES 7200285351 22 6276 346.36 15 pk Packaging tapes

11113113 JCOUNTRY CITY TOWING JiUBIN 22 6276 350.00 EXFR ir/ MSTR Tow Storage container from Garden Pk 1o BARKER Inv#
90477 RE: CK# 7200286593 812713

111413 |SOUTH COAST LOGISTICS 7200288679 22 6276 1,879.20 1200 Carlons

05722114 [SOUTH COAST LOGISTICS J1405222 22 6276 494,40 EXFR ! MSTR PROG bexes for moving InviH 4-1777 RE: CK#
7200293743 511114

06/30/14 |SOUTH COAST LOGISTICS J14U7231 22 6276 923.62 EXFR fif MSTR PROG boxes for moving Inva#14-2258 RE: CK#

' - 7200294895 6/514

06/3014  |IMAGE 2000 LIABILITY 14 22 6276 200.00 Mave capiers & RISC machines Ir, Barker to Enders

070114 [IMAGE 2000 14 LIABILITY 22 5276 (200.00) REVERSE LIABILITY 14 PO H72R1768

0811214 |IMAGE 2000 7200295485 2 6276 20000 Move copiers fr. Barker to Enders LB14

06130113  [CARDINAL ENVIRONMENTAL CONSULTANTS  [LIABILITY 12 21 6280 4,500.00 Hazardous mat. specification June 2013 LB13

© Colbl Technalogies, tnc.
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EXPENDITURE WORKSHEET

Detailed Listing of Project Expenditures (SAB 184a) Page 3of3
Schaol District County; Project Number:  57/66622-00-052 Reporl Mumber:
Garden Grove Unified School District Orange Project Name: Barker £5 - Modemnization {Barker-Mod} |
Project Warrant Report {SAB 184a)
Fund | Object Site Planning Construction Tasting Inspection Furm' & Equip' "
Dale Payee Warrant Number Coda Code ) (B) (s (Dy () (F) Description / Purpase I

0710113 |CARDINAL ENVIRONMENTAL CONSULTANTS 13 LIABILITY 21 5280 . {4.500.00) REVERSE LIABILITY 13

08/0813 [CARDINAL ENVIRONMENTAL CONSULTANTS  |7200286212 21 6280 4,500.00 Hazardous mal. specification June 2013 LB13

03/06M4 [CARDINAL ENVIRONMENTAL CONSULTANTS  [72002914 22 5280 8,635.00 ) Hazardous Matl mgmt Jan 2014

032014 |RIVER CITY TESTING 7200292390 22 6280 1.636.00 DSA Testing & Inspaction Jan 2014

03127114  |[RVER CITY TESTING 7200292613 22 6280 2.053.00 DSA Testing & Inspection Feb 2014

050814 [RIVER CITY TESTING 7200293960 22 6280 617.50 DSA Testing & tnspection Feb/Mar 2014
‘ 06/0314 |CARDINAL ENVIRONMENTAL CONSULTANTS  |7200294752 22 6280 6,350.00 Hazardous mgmt Bbid B & C
| 09730114 |RIVER CITY TESTING 7200297861 22 6280 300.00 OSA Testing & Inspection July 2014
| 0306114 |STEPHEN PAYTE DSA INSPECTIONS INC 7200291882 22 6280 6,633.00 DSA Inspeclion Services Dec 2013
‘ 0311114 |STEPHEN PAYTE DSA INSPECTIONS INC 7200292043 22 6280 11.658.00 DSA Inspection Services Jan 2014
| 03127114 |STEPHEN PAYTE DSA INSPECTIONS INC 7200292614 22 6290 . 10,184.00 DSA Inspection Services Feb 2014

05/01/14 |STEPHEN FAYTE DSA INSPECTIONS INC 7200293750 22 6290 11,256.00 DSA Inspection Services Mar 2014

06/03114 {STEPHEN PAYTE DSA INSPECTIONS INC 7200294770 22 6290 10,787.00 DSA Inspecticn Services Apr. 2014

06/30/14 |STEPHEN PAYTE DSA INSPECTIONS INC 7200295711 22 6290 8.978.00 DSA Inspection Services May 2014

053014 |STEPHEN PAYTE DSA INSPECTIONS INC 7200295910 22 6280 . 6,164.00 DSA Inspection Sve June 2014

Total Project Cests:
Totals - 256,257.64 2,020.379.22 24 091.50 65,660 00 - 2,366,300.36

© Cofbi Technalogies, Inc. Printed: 1/8/2015




EXPENDITURE WORKSHEET

Detailed Listing of Project Expenditures (SAB 184a) Page 10of§
==
Scheol District: County: Project Number.  §7/66522-00-029 Report Number:
r Garden Grove Unlfied School District Qrange Project Name: Bell IS - Modemnization {Bell-Mod}
Project Warrant Report (SAB 184a)
Date Payce Warrant Number g::g %‘2::‘ (S:;" P""(g’;'"q m"ig‘)'dm T‘;‘;)'"g l"s‘(’g]m’" Fum (f',]Eq“‘p Description / Purpose ‘I

10/31/12 [INTEREST COSTS/EXPENSES J130B2920013Q2] 35 5600 157.71 INTEREST COSTS - OCT 2012

1173012 [INTEREST COSTS/EXPENSES J130C202/J1302] 35 5800 240.95 INTEREST COSTS - NCOV 2012

1273112 [INTEREST COSTS/EXFPENSES J1302011 35 5800 24554 INTEREST COSTS - DEC 2012

01/31143 |INTEREST COSTS/EXPENSES J1302223 35 5800 24415 INTEREST COSTS - JAN 2013

02/28(13 |INTEREST COSTS/EXPENSES J13G3154 a5 5300 22274 INTEREST COSTS - FEB 2013

04130413 [INTEREST COSTS/EXPENSES J13Q5013 a5 5800 244 86 INTEREST COSTS - MAR 2013

0473013 |INTEREST COSTS/EXPENSES J13G5282 35 8800 129.22 INTEREST COSTS - APRIL 2013

05/31/113 |INTEREST COSTS/EXPENSES J13QT13 35 5800 248.88 INTEREST COSTS - MAY 2013

06/30113 |INTEREST COSTS/EXPENSES J1307185 a5 5800 208.73 INTEREST COSTS - JUNE 2013

0427110 |[Y'DEEN & ASSOCIATES 7200255433 01 6230 27,727.00 Architscl Pay request 1

952710 |Y'DEEN & ASSOCIATES 7200256541 o] 6210 3095283 Architect Pay request 2

0710610 [Y'DEEN & ASSOCIATES 7200257693 [a}] 65210 110,341.02 Architect Pay request 3

08/12M0 |Y'DEEN & ASSOCIATES 7200258455 01 8210 §,473.14 Architect Pay request 4

882410 [Y'OEEN & ASSOCIATES 7200259221 0 6210 §,473.14 Architect Pay request 5

122110 |Y'DEEN & ASSGCIATES 7200261382 22 6210 §,473.14 Architecl Pay reguest 6

0311611 |Y'DEEN & ASSOCIATES 7200283575 22 6210 6,095.02 LHA Mech & Elect Eng.

08/16/11 [Y'DEEN & ASSOCIATES 7200286738 22 210 120.00 K.Bannett Inv. 3/30/11

05/2412 |Y¥'DEEN & ASSOCIATES 7200275102 22 §210 1,976 25 Architectural-Engineerng Svc-Cumming

0872812 |FBA ENGINEERING 7200277193 22 8210 12,140.00 Elecirical Engr. Svc thru July 8/12

01/08/13 |PSWC GROUP TI00280142 22 6210 32.817.77 Bid & Const Observation 20 % complete

04/05113 |PSWC GROUP 7200281879 22 6210 35,192.27 Bid & Const. portion 40% complete

0411113 |PSWC GROUP 7200282751 22 6210 28,037.27 Bid & Const. portion 60% complete

0610613 |PSWC GROUP 7200284430 22 6210 14 264.77 Bid & Constr Observe B0% complete

06/30/13  |PSWC GRCOUP LIABILITY 13 22 6210 4,6842.00 Spacial Billing for plan changes 8/30/13 & credils

063013 |KNA CONSULTING ENGINEERS, INC. LIABNLITY 13 22 6210 2,542.50 General Engingering Svcs-Construction Sves LB13

063013 [GILBERT ENGINEERING & ASS0C INC LIABILITY 13 22 6210 4,615.00 Project Coordin/Civil Eng Design Svcs & Survey/Mapping Sves LB13

07/0113 |GILBERT ENGINEERING & ASSQC INC 13 LIABILITY 22 52190 {4,615.00} REVERSE LIABILITY 13

07113 |KNA CONSULTING ENGINEERS, INC. 13 LIABILITY 2z 6210 (2,542.50} REVERSE LIABILITY 13

0710113 [PSWC GROUP 43 LIABILITY 22 8210 (4,642.00} REVERSE LIABILITY 13 PORG72R2091

0806743 IKNA CONSULTING ENGINEERS, INC. 7200286160 22 6210 2.542 .50 General Engingering Sves-Construction Sves

0B/13/13 |GILBERT ENGINEERING & ASSCC INC 7200286254 22 6210 4815 0d Project Caordtn/Civil Eng Design Sves & Survey/Mapping Sves

0927113 |PSWC GROUP 7200286598 22 6210 4,642.00 Special Biling for ptan changes 6/30/13 LB13

1001113 |PSWC GROUP 17200267347 22 6210 20.667.92 Bid & Construction 95% complete

111313 [KNA CONSULTING ENGINEERS, INC. ~ H14UB131 22 6210 495.06 EXFR frf MSTR PROG construction svc July 2013 Inv#13527 RE
CK# 7200286661 829113

0522114 |KNA CONSULTING ENGINEERS, INC, J14U5223 22 6210 1,115.00 EXFR #/ MSTR PROG censtruction sve Ocl 2013 Inv#13793 RE: CK#
7200288981 1172213

06/3014 |KNA CONSULTING ENGINEERS, INC. J14WB306 22 6210 95.00 EXFR il MSTR PROG construction svc June 2014 inv#14523 RE:
CK# 7200295854 7/16/14

06/10/1C  [DIVISION OF STATE ARCHITECT-SD 7200256922 ™ 6220 25,186.00 DSA Feas

051911 |DVISION OF STATE ARCHITECT-5D 7200265685 22 6220 1.030.60 Pay request 2 Plan review fees

09/12/13  |OIVISION OF STATE ARCHITECT-S0 7200286884 22 6220 597.80 DSA Plan raview Feas, April 2013

04729/14 |DIVISION OF STATE ARCHITECT-SD 72002937647 22 6220 750.00 DSA Plan/Field Review Fae for  Retocatable Buildings

06M19/14 |DVISION QF STATE ARCHITECT-5D 7200295343 22 6220 823.20 DSA Review Fees for Alterations to Bidgs July 2013

0630114 [DIVISION OF STATE ARCHITECT-SD 11427252 22 6220 (750.00) EXP TR TO 258003763-6200-0842 RE: CK 72002937847 4129/14

081514 |DIVISION OF STATE ARCHITECT-5D 7200296694 2 6220 4,367.71 DSA Plan review fees

110814 [DIVISION OF STATE ARCHITECT-SD - 720029897C 22 6220 152.00 Further/CCD Fee- retocatabie classrooms

031111 |CAUFORNIA DEPT. OF EDUCATION 7200267759 22 6225 2,501.95 Pay raquest, Review of Plans & Specs

0329111 |AMERICAN REPRCGRAPHICS CO 7200263999 22 5240 23.25 Pay request 1, 172 size print wiedge bind

05/18/1% |AMERICAN REPROGRAPHICS CO 7200265691 2 6240 19.46 Reprograpics WORF 1388337

07105111 |AMERICAN REPROGRAPHICS CO 7200267111 2 6240 136.04 Reprographics WO#F1363620 1LB1

Q70511 |FEOERAL EXPRESS 7200267116 22 6240 159.39 Ship Plans & Specs fo OPSC on May 5 1LB1

0310112 |AMERICAN REPROGRAPHICS CO 7200272503 22 5240 111.00 Reprographics WO# F1457157

041912 MILLER RESORT, LLC. 7200273476 2 6240 1,050.00 ModrSehaa! Liaison Sve Mar 12

0501112 |AMERICAN REPROGRAPHICS CO 7200274270 2 6240 155.54 Pay Request WO#F 1530503

05117112 |AMERICAN REPROGRAPHICS CO 1200274846 22 5240 (26.55) Credil memo on invi6322572

0522112 |MILLER RESORT, LLC. T2002/74985 2 G240 1,190.00 ModfSchoal Lizisan Sve Apr. 12

06119712 |MILLER RESORT, LLC. 7200275916 22 5240 1,260.00 ModSchool Lizisan Sve May 17

© Colbi Technalogles, Ing.

Printed: 15/2015




EXPENDITURE WORKSHEET

Detailed Listing of Project Expenditures {SAB 184a) Page 2 0i 5
Schoel Distnct: County: Project Number:  57/66522-00-029 Repart Number: !
r Garden Grove Unified School District Qrange Project Name: Bell IS - Modernization {Bell-Mod)
Project Warrant Report {SAB 184a} j ]
Dste Payee Warrant Number Ei:: %bDJ:S (3:)& Plz::gr;mg Cons(.tg;d:on Te;:l:;h)ng Ins;;z;tzon Furn (i)Eqmp Descrption / Purpose l
06/2912 |PRINT SHOP/COPIER CHRG J12T6281 2 6240 2800 Modemization letter to parenls
063012 [AMERICAN REPROGRAPHICS CO LIABILITY 12 22 6240 58977 Raprogrohics WO #F1581068 LB12
07101112 |AMERICAN REPROGRAPHICS CO 12 LIABILITY 22 6240 {366.36) Reverse Liability PO# F72X0294
07M1112  |AMERICAN REPROGRAPHICS CO 12 LIABILITY 22 6240 {22341) Reverse Liability PO#FT2X0294
Q740612 |SIGNS & LUCITE PRODUCTS, INC. 7200276153 22 6240 700.38 Measure A siqn, installation wiZ posts 2LB1
0711312 |MILLER RESORT, LLC. 7200275421 22 6240 2,800.00 Mod/Scheol Liason Sve July 12-2L82
07126112 |AMERICAN REPROGRAPHICS CO 7200276618 22 6240 589.77 Reprographics WO#F 1581068 LB12
09120112 |MILLER RESORT, LLC. 7200277519 2 6240 77000 Mod!School Liaison Svc August 12
10119112 |MILLER RESORT, LLC. 7200278238 22 6240 168.00 Mod/Scheoel Liaison Sve Sept 12
102312 {AMERICAN REPROGRAPHICS CQ 7200278357 22 6240 511.62 Reprographics WORF 1638877
11427112 |AMERICAN REPROGRAPHICS CO 7200279069 22 6240 i Reprographics WORF1633314
11727712 |MILLER RESORT, LLC. 7200279074 22 6240 175.00 Mod/Schoof Liaison Sve October 12
0321113 |MILLER RESORT, LLC. 7200282179 22 6240 215.00 Mod/Fac School Ligison Sve Feb 2013
0630113  JAMERICAN REPROGRAPHICS CO 7200285787 22 6240 72.64 Reprographic Servicas
0630113 IMILLER RESORT, LLC. J13U7291 22 6240 1,261.05 EXFR fif MSTR FROG Schl Comm Liaison Swve Inwi# 2013-0306 RE: Ck#
72002685598 712113 (6/30)
06M0AM3  |PCM3, ING. J13U7291 22 6240 5,130.00 EXFR {1/ MSTR PROG Asst Construcl Mgr ApriliMay 2013 Inv# GGUSD-JT-
05-13 RE: CK# 7200285117 /27113
06/3013  [PCM3, INC. J13WE30W 22 65240 223438 EXFR fif MSTR PROG ProjfConstr Mgmt Sve Mar 2013 Inv# GGUSD-DB-
03-13 RE: CK# 7200283121 425013
06/3013 |WESTGROUP DESIGNS, INC. J13U7291 2 6240 2.576.22 EXFR fif MSTR PROG Proj Mgmt Sve May 2013 Inv# 13504-05 RE: CK#
7200285119 6727113
08/3013  [PCM3, INC. J13U7291 22 6240 358573 EXFR frf MSTR PROG ProjiConstr Mgml Sve June 2013 Inv# GGUSD-JH-
06-13 RE: CK# 7200285657 71613
1271813  [MILLER RESORT, LLC. J14UC181 22 6240 397.44 EXFR frf MSTR PROG Schl Comm Ligison Sve Inv# 2013-0341 RE: CK#
7200287110 912413
05112114 [MILLER RESORT, LLC. J14U5125 2 6240 123.42 EXFR {t/ MSTR FROG Schi Comm Liaison Sve Dec Invi# 2013-0367 RE:
CK# 7200290874 1730114
06/30114 |AMERICAN REPROGRAPHICS CO H14WE30J 22 6240 128.16 EXFR fr! MSTR PRQG Reprographic Sves Invé# 9198013114001 RE; CK#
7200291781 31414
12104112 |PAUL C. MILLER CONSTRUCTIQN CO., INC. 7200279267 2 5260 7564565 Pay App. #1 Period to %/30/12
1206112 {PAUL C. MILLER CONSTRUCTION CO., INC. 7200279393 22 5250 311.477.05 Pay app #2, period to 10731712
0112913  [PAUL C. MILLER CONSTRUCTION CO., INC. 7200280767 2 6250 224 047.54 Pay app. #3, period t0 1173012
02/05/13 |PAUL C. MILLER CONSTRUCTION C(., INC, 7200280979 22 6250 148,258.19 Pay app #4, 121-1270112
0212813 [PAUL C. MILLER CONSTRUCTION CO., INC. 7200281584 22 6250 368,272.92 Pay app #5 11-121112
0402113 |PAUL C. MILLER CONSTRUCTICON CO., INC. 7200262478 22 6250 247,268.04 Pay app #6, 21/113-2/2813
04125113 |PAUL C. MILLER CONSTRUCTION CO., INC. 7200283127 22 6250 549,504.12 Pay app #7, I113-313113
05/2313 [PAUL C. MILLER CONSTRUCTION CO., INC. 7200284035 22 6250 617,842.64 Pay app #8, $1713-4130/13
06227113  [PAUL C. MILLER CONSTRUCTION CO, INC. 7200285116 2 6250 760,363.17 Pay app #9, May 31, 2013
06/30/i3 {PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 13 22 6250 712,164.9% Pay app #10, 6 3-6/3013 LB13
07161713 [PAUL C. MILLER CONSTRUCTION COQ., INC. 13 LIABILITY 22 6240 {712,164.97) REVERSE LIABILITY 13
080113 [PAUL . MILLER CONSTRUCTION CQ., INC. 7200286084 22 6250 511.422.70 Pay app #10, 6/1/13.6[30/13 LB13
0822111 [PAUL C. MILLER CONSTRUGTION CO., INC. 7200266498 22 6250 295,489.61 Pay app #11, 7HN3-T3113
144813 |PAUL C. MILLER CONSTRUCTION CO., INC. 7200288804 22 6250 205,540.65 Pay app #12, 81/13-8/31/13
11119113 IPAUL C. MILLER CONSTRUCTION CO., INC. 7200288804 22 6250 46,201.25 Pay app #13, 9/1/13-93013
0310614 [PAULC. MILLER. CONSTRUCTION CG., INC. 7200261881 2 6250 1681672 Pay app 14, 12112733112
050114 |PAUL C. MILLER CONSTRUCTION CO., INC. 7200253748 2 6250 230,428.95 Pay app #15, Retention payment
0630114  |PAUL C. MILLER CONSTRUCTION CO., INC. J14WE30P 01 6250 13.002.08 EXFR ft/ {-)22826300-6250-0848 ASPHAL TPay app#10 Invit 7157JA RE:
CK 7200286084 81113
05/30114  [PAUL C. MILLER CONSTRUCTION CO., INC. J1AWEA0P 2 6250 (13,002.08) EXP TR TO (+)01919300-6250 {6265 Bitech)-0848 ASPHALT RE: CK
7200286084 81113
04130113 |ON TARGET VOICE & DATA 7200283268 b4l 6251 328,899.71 EXFR i} 0BJE265 6430113 Labor & Mall Non Erate 75% complete
06130113 |ON TARGET VOICE & DATA 7200285360 2 6251 108,585.93 EXFR frf OBJ6265 6730113 Labor 8 Mat? Mon Erate 25% complete
05130113 |NETWORK INTEGRATION CO PARTNERS INC  |LIABILITY 13 il 6251 22,572.00 EXFR fr/ OBJ6265 613013 (1) Cisco calalyst BS00 equipment LB13
NICPARTNERS)
0643013 |ON TARGET VOICE & DATA LIABILITY 13 21 6251 2142774 Material, equipmi, labor, & Sve for Cabling LB13
06/30113 [ON TARGET VOICE & DATA LIABHLITY 13 21 623 23,025.61 EXFR f/ 0BJ62GS 6/30/13 Relention-RKS98S-63MR & 6IMR2 LB13
071113 [OM TARGET VOICE & DATA 13 LIABILITY 21 6251 (23,025.61) REVERSE LIABILITY 13
0701113 |ON TARGET VOICE & DATA 13 LIABILITY 2 6251 {211122.74) REVERSE LIABILITY 13 PO# G72C0663

© Colbi Technologias, Inc.
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EXPENDITURE WORKSHEET

Detailed Listing of Project Expencitures (SAB 184a) Page 3ot 5
Schoal District County: Project Number: 57/66522.00-023 Report Number:
Garden Grove Unifled Schoot District Orange Project Name. Bell IS - Modernlzation |Beti-Mod)
Project Warrant Report (SAB 184a)
Date Payeo ‘Warrant Number El:;: %Z’::‘ ?:)e Plezg;hg Cons‘.g;rchon T:Bt;ng Ins?g:’(son Fum ;:)Equlp Dascriplion / Purpose
07/01143 [NETWORK INTEGRATION CO PARTNERS INC |13 LIABILITY 21 6251 (22,572.00) EXFR fif OBJ6265 6/30113 REVERSE LIABILITY 13 PO# G72R3564
(NICPARTNERS) ’
0813113 [NETWORK INTEGRATION CO PARTNERS INC  |7200286252 Fal 6251 22,572.00 EXFR fit OBi6265 63013 (1) Cisco catalyst 6500 equipment LB13
(NICPARTNERS)
08/22/13 |ON TARGET VOICE & DATA 7200286491 21 6251 23,025.61 EXFR frf 0BJ6265 6/30/13 Retention-RK9999-63MR & 63MR2
1017113 |ON TARGET VOICE & DATA 7200287827 i 231 20,071.35 Material, squipml, labar, & Svc for Cabling-LB13
10422013 [ON TARGET VOICE & DATA 7200287953 21 6251 1,006.39 $% Retention for Cabling-LB-13
1142113 [ON TARGET VOICE & DATA 72002688960 22 6251 894,37 Labor & Sve to inslall cables
06/30/44 |ON TARISET VOICE & DATA J14WE30. 22 6251 44118 EXFR fr! MSTR PROG install speakers Imv# RK1303.1 RE: CK#
7200292155 311314
06r30r14  |ON TARGET VOICE & DATA J14WE30.) 2 6251 1,764.7% EXFR fif MSTR PROG instaNl speakers [mv# RK1303.3 RE: CK#
7200296377 8i7i14
0610114  |[NETWORK INTEGRATION CC PARTNERS INC  {LIABILITY 14 22 6251 543.29 Power Enhanceml PCUs & Cables LB14
(NICPARTNERS)
0701114 |NETWORK INTEGRATION CO PARTNERS INC |14 LIABILITY 22 6251 (543.29) REVERSE LIABILITY PO #172R0250
{NICPARTNERS)
08/07/14 |NETWORK INTEGRATION CQ PARTNERS INC  |7200296374 22 5251 543.30 Power Enhancemi PDUs & Cables LB14
{NICPARTNERS)
04/1912  |DAVID LARKIN 7200273975 2 6255 503.75 Prorate Districtwice charges Feb.2012 in 22919300-6255 {Expense Tmsfrin
AA only-not Bitech)
0411912 |DAVID LARKIN 7200273975 22 | 6286 1,781.00 Project mgl March 2012 chrges in 22818300-5255 (Expanse Trnst in AA
only-not Bitech)
06/30/12  |DAVID LARKIN LIABILITY 12 22 6255 1,300.0¢ EXFR il MSTR PROG: Proj. Mgt Sve June 12 LB12
DB/AGMZ  |DAVID LARKIN S12Q7306 2 6255 1,235.00 JE FR/ MSTR PROG Proj. Mgt Svc Inv# 022912 RE: CK# 7200273975
41912
07103112 |DAVID LARKIN 12 LIABILITY 22 6255 11,300.000 REVERSE LIABILITY 12 PORF72X0426
11730112 JDAVID LARKIN J13WB302 2 6255 1,300.00 EXFR fr/ MSTR PROG Prej. Mgt Sve LB12, Invi# 062912 RE: CK#
7200276902 814112
1210813 {PCM3, INC. J14UC08H 22 6255 1,785.46 EXFR fi! MSTR PRCG ProjConsir Mgmt Sve July 2013 Invit GGUSD-JH-07
' 13 RE: CK# 7200286499 82213
120913 |PCM3, INC. J14UC091 2 6255 3,960.00 EXFR frf MSTR PROG Asst Construct Mgr July 2013 inwvi# GGUSD-JT-07-
13 RE: CK# 7200286499 822113
01727144 [PCM3, INC. J14U1274 22 6255 4,143.16 EXFR [ MSTR PROG Ags| Conslucl Mgr Qcl 2013 Invi# GGUSD-IT-10-13
RE: CK# 71200285988 11/2213
06130114 |PCM3, INC. JTAWEI0F 22 6255 §,595.36 EXFR fit MSTR PROG Serior Project Bond Mgr Apeil 2014 lnvi# GGUSD-JT-
04-14 RE: CK# 7200204501 5722114
063014 |GMELECTRIC CD J14WE30G 2 6255 2.503.67 EXFR frf MSTR PROG Project Manager May 2014 Inv# 2014-0002 RE:
CH# 7200205803 714N
0802142 |BAVCO 7200276706 22 6265 5473.70 2 Witking 375 6" backflow
08/2312 [BAVCO 720027743% 22 6265 1,357.65 1 Wilking 375 3" Backflow device
0200713 |IMPERIAL SPRINKLER & SUPPLY 7200281775 22 6255 2,299.84 Materials for Imigaticn system
0312113 |'MPERIAL SPRINKLER & SUPPLY |7200281834 22 6265 1.818.46 Rainmas1 Seniar Confroller
P4rBMS  |IMPERLAL SPRINKLER & SUPPLY 1200282807 2 5265 621.65 5 pipes for irritation
041813 |RIV-CR COUNTIES PUMP COMPANY 7200282950 2 6265 2,287.22 {1} Imgation pump
04730113 |HOME DEPOT 7200283271 22 6265 105.62 Malls to connest power for imgation cantral
06/18/13 [SMARDAN SUPPLY CO-ORANGE COAST PIPE 17200284923 22 5255 3.169.33 Replace waler heatar ang pump
06/3013 [NUCAST INDUSTRIES 7200285349 22 6265 5,550.00 8 concrete tables
08730113  |PHOENIX LANDSCAPING INC 7200285658 22 6265 5,549.93 Irrigation Repairs damaged by Centracters
07730113 |PHOENIX LANDSCAPING INC 7200285985 22 6265 4,443.53 Imigation Repairs damaged by Contracters
122313 |SUNESYS 7200289803 21 6265 8,657.00 EXFR fif OBJE265 5112/14 Laber charge lo relocate MDF
01727114 |EXPRESS PIPE & SUPPLY CQ INC. J14U1273 22 6265 1,070.61 EXFR ftf MSTR PROG wash sinks it $4928607.001 RE: CK4
7200288677 11714113
05128114 [BEN'S ASPHALT, INC 7200294616 22 B85 35,723.00 Grind/agphal/seal’stipe-CUPCCAA
06117114 [R.M. SYSTEMS, INC. 7200295225 22 6265 33,306.55 Installation Intrusion Detection System
06/20M14 [CIRCLE CITY ELECTRIC LIABILITY 14 22 6265 13,500.00 Disconnect all power & communication conduil from portables to enable 1o
remove perlables
06304 |SKC COMPANY J1477252 2 6265 [13,250.000 EXP TR TO 25003763-6200-0842 RE: CK 7200295909 7/18/14
0630414 [CIRCLE CITY ELECTRIC 427252 n 6265 {33.500.00) EXP TR TO 25003763-6200-0842 RE: CK 7200296778 8721114

© Cofbi Technologies, Inc.

Prinled: 1/8/2015




EXPENDITURE WORKSHEET

Detgiled Listing of Project Expenditures (SAE 18¢a) Page 40t 5
School Districl: Caunty: Project Number.  67/66522-00-028 Report Number:
’ Garden Grove Unified School District Orange Project Name: Bell IS - Modernization (Bell-Mod} —I |
Project Warrant Report [SAS 184a)
Cate Payae Warrant Numter E:r(;g %tg::t {Spl\l)e Pla(gr;mg Ccnszg;cucn Tr:;l;ng Ins?gllon Fum (al;)Equm Deserigtion / Purpose
05/30714 |BEN'S ASPHALT, INC 14271 22 6265 {35,723.00) EXP TR TO (+)01919300-6265-0848 ASPHALT RE: CK 7200294616
52914
06/30114  |BEN'S ASPHALT, INC J14Z7141 01 G265 35,723.00 EXFR fr! {-)22926300-6265-0848 ASPHALT Inv# 1548.1 RE: CK
7200204616 5/29/14
065630/14  |SKC COMPANY ) 7200295909 22 6265 13,250.00 Removal & placement of portables
0714 |CIRCLE CITY ELECTRIC 14 LIABILITY 22 6265 {13,500.00) Disconnect all power & communication conduit from portables to enable to
remove partables
08121114 [JASON'S GLASS TINT 7200296782 22 6265 2421.00 Tink main gffice, Principal's office & breakroom windows
0821114 |CIRCLE €I ELECTRIC 7200206778 22 6265 13,500.00 Disconnact all pawer & commuynication conduit from portables to enable to
- remave portables
122374 |J.L COBE PAINTING 7200300351 22 6265 1,250.00 Painting of 1 portable
05/21113 |OEPT OF INDUSTRIAL RELATIONS 7200283928 21 6270 86579 Laber Compliance 7112131112
0630113 DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 2 6270 1.058.24 Laber Compliance 6/1-5/30/13 LB13
063013 |OEPT OF INDUSTRIAL RELATIONS 7200285828 i 8270 1022.79 Labor Compliance 11-53113
0710113 {DEPT OF INDUSTRIAL RELATIONS 13 LIABILITY il 6270 (1,058.24}, REVERSE LIABILITY 13 PO# G72%0482
07130413 ]DEPT OF INDUSTRIAL RELATIONS 7200285979 2 6270 1,058.24 Labor Compliance 6/1-6/3013
01/30/1¢ |DEPT OF INDUSTRIAL RELATIONS 7200290863 2 6270 21952 Labor Compliance 7/1-9730/13
031512 |P & RPAPER 7200273046 22 5275 70.53 Boxes & Tapes- exp transfer fr DO
04126112 |P &R PAPER . 7200274163 22 6275 180.26 Boxes & Tapas- axp transfer fr DO
05142 P & RPAPER 7200274273 2 6275 53.81 Boxes & Tapes- exp transter ir 0O
050312 |P & RPAPER 7200274388 22 6275 124.45 Boxes & Tapes- exp fransfer fr DO
060712 (P& RPAPER 7200275490 2 6275 282.85 Boxes & Tapes- exp fransfer ir 0O
0511412  [WAREHOUSE 725F3633 2 6215 286.79 Shrink wrap
0612112 |ALLIED STORAGE CONTAINERS 7200275937 22 6275 6.949.88 ’ 240’ Slorage Container & Dehvery Charge
062212 |WAREHOUSE 7Z5F 3461 22 6275 9.14 Shrink Wrap
05122112 |WAREHOUSE 72573612 2 6275 86.71 Shrink wrap
063042 |NETWORK INTEGRATION CO PARTNERS INC  LIABILITY 12 22 8275 3.588.01 VOIF Analog Phone Galeway LBi2
INICPARTNERS)
06/301n2  |BEACH WIRE & CABLE LIABIITY 12 22 6275 72.26 Materials Lo install phones LB12
0701712 [NETWORK INTEGRATION CO PARTNERS ING 12 LIABILITY 22 6275 (3,586.01) Reverse Liabiity PO #F72R4152
{NICPARTNERS)
07/01112  JBEACH WIRE & CABLE 12 LIABILITY 22 6275 (72.26) Reverse Liabilty PO4F72R4313
670812 |P & RPAPER . 7200276152 22 6275 565.69 500 Moving Boxes 2LB1
07113n2 [P & RPAPER 7200276423 22 6275 37713 Storage Boxes
071312 |STAPLES 7200276424 22 6275 3072 102 rofis{17 packs) tapa dispenser
0rMon2  |STAPLES 1200276526 2 6275 1,163.70 : B0 packs of disposable tape dispenser LB12
08/02112 |NETWORK INTEGRATION CO PARTNERS INC  |7200276708 22 8275 318741 . VQIP Analog Phone Gateway LB12
(NICPARTNERS)
0802112 {NETWORK INTEGRATION CCO PARTNERS ING 7200276708 22 5275 338.80 Smartngt Mzintenance LB12
[NICPARTNERS)
08K2112 [BEACH WIRE & CABLE 1200276707 22 6275 7226 Material's to install phones LB12
09/0612 [AAA CONTAINER SALES AND RENTALS 7200277325 22 6215 7,180.50 2 Storage Conlainers + Delivery + {ax
1072312 |BETTERRENTS 7200278358 22 6275 2.359.72 (1) Ganopy 200507, & Sidewall 8X20
010313 |AAACONTAINER SALES AND RENTALS 7200250026 2 6215 3.580.26 [1) Storage Container + Dalivery
08/3013  [SOUTH COAST LOGISTICS 7200285659 22 6276 12,287.44 Trucks, drivers, suparvisors & helpers for scheol move
0630013 |IMAGE 2000 LIABILITY 13 2 6276 400.00 Meved 2 copiers/2 riso's ane site to another LB13
06/30/13 |CALIFQRNIA WESTERN VISUALS ' LIABILITY 12 22 6276 1,185.00 Relocate 3 Smart Boards LB13
0701113 |CALIFORNIA WESTERN VISUALS 13 LIABILITY 22 6276 {1,185.00) REVERSE LIABILITY 13
Q701113 |IMAGE 2000 13 LIABILITY 22 6276 {400.00) . REVERSE LIABILITY13 PG# GT2R4489
D813 [CALIFORNIA WESTERN VISUALS 7200286069 22 6276 1,185.00 Relocate 3 Smart Boards
0810113 [IMAGE 2000 7200236081 22 6278 400.00 Moved 2 copiersi2 risn’s one site fo anather
11713113 |COUNTRY CITY TOWING J14UB131 22 5276 270.00 EXFR fif MSTR PROG Tow Storage containers from Sell 1o Bell Inv# 90480
RE: CK# 7200288072 10,2413
12118412 |C.E.M. LAB CORP. 7200279764 22 5280 4,029.50 Geotechrical Observation-Oct, Nov
621413 [C.E.M LABCORP. 7200281181 22 6260 8,468.00 Inspection & Observations
02114113 JCARDINAL ENVIRONMEMTAL CONSULTANTS  |7200281183 22 6280 5§,270.00 Inspaction & spesification Sves
04100113  [CARDINAL ENVIRONMENTAL CONSULTANTS (7200282614 2 6280 19,645.00 On-site Moniloring hazardous abatemt
© Coltn Technologies, Inc. Printed: 1/6/2015




EXPENDITURE WORKSHEET

Delailed Listing of Project Expenditures (SAB 184a)

Page Seof &

Fchoal Bistricl: Lounty; Project Number.  §7/66522-00-028 Report Number:
Garden Grove Unified School District Orange Praject Name: Bell 15 - Modernization {(Bell-Maod)
Project Warrant Report (SAB 184a)
i Date Payee Warrant Number é::: %'2:: ?A“;' Pla(gr}\ing C-onign;ctmn Te(;l;ng Ins?;;:tlon Furn ::)Equrp Description / Purpose
0411113 |C.E.M. LAB CORP. 7200282748 ) 6280 4977.00 Geotechnical Observation-Feb 2013
061313 |C.E.M. LAB CORP. 7200284700 22 6280 16,44725 Geotechn Qbserv MariApr 2013
063013 |C.E.M. LAB CORP. 7200285653 e 6280 2,222.50 Gealechnical Obsery MaylJune 2013
1031113 |C.E.M. LAB CORP. 7200288271 22 6280 1.562.75 Gegtechnical Observ Junetduly 2013
03114714 [C.E.M.LAB CORP. 1200292028 22 6280 300.00 lssuance of final verified report
12119/12 |STEPHEN PAYTE DSA INSPECTIONS INC 7200279898 22 6290 : 8.540.00 Ctass 1 DSA Inspecions-D. Kim
0463113 [UCMI, INC. 7200286037 22 6290 7.056.06 DSA Inspection Sve Nov 2012
0424113 JUCME, INC. 7200280676 22 6290 5.355.60 DSA Inspection Svc De 2012
03726113 |UCMI, INC. 7200282288 22 6290 5.59t.25 DSA Inspection Sve Jan 2013
04113113 JUCMI, INC. 7200282752 2 6290 5,040.00 O5A Inspection Sve Feb 2043
04/3013  |UCMI, INC. 7200283272 22 6290 5,262.00 DSA Inspection Sve March 2013
08120013 JUCMI, INC. 7200285061 22 6290 5544.00 DSA Inspaction Sve Aprif 2013
06/27/13  |UCMI, INC. 7200285118 22 65290 5,544.00 DSA Inspactien Svc May 2013
06/30/13  |UCMI, INC. 7200285842 22 6290 5,040.00 DSA Inspection Sve June 2013
D803 |UCMI, INC. 7200286677 22 6260 277200 DSA Inspection Sve July 2013
10001713 JUCMI, INC. 7200287340 22 6280 2,772.00 DSA Inspection Sve Aug 2013
06/20113 |EMPIRE CLEANING SUPPLY 7200285052 22 4300 1,842.48 | 50 Rell towe! dispensers
1211813  |CLARIDGE PRODUCTS & EQUIPMENT, INC. J14UC181 22 4300 6,480.00 | EXFR fr! MSTR PROG 40 tack boards series 800 vinyl 4Bx36 Inwtt
CIN14041 RE: CK#t 7200267044 971813
Total Project Costs:
Totals 43504478 5.299.958.43 52.922.00 58,646 25 832248 5,064,893.94

© Coltl Technelogtes, Inc.

Printed: 1/6/2015




EXPENDITURE WORKSHEET

Detatled Listing of Project Expenditures {SAB 184a) Page 1 of 2
School Distact: Counly: Project Numbar.  57/66622-00-050 Reporl Numbar:
Garden Grove Unified School District {range Project Name: Bolsa Grande HS - Modernlzation (BGHS-Mod) J
Project Warrant Report (SAB 184a) .
Date Payos Warant Number | Fund | Obect | Sle Plaoning | Consietion || Tesing | lnspecion [ Fum & Eauip Descrision  Purpose |
042710 |Y'DEEN & ASSOCIATES 7200255433 01 €210 98,072.00 Architect Pay request 5
06127110 |Y'DEEN & ASSOCIATES 7200256541 (] 8210 114,335.85 Architect Pay request 2
07/06/40 |Y'DEEN & ASSOCIATES 7200257694 01 6210 356,873.93 Architect Pay request 3
08/42140 |Y'DEEN & ASSOCIATES 7200258455 01 6210 21,802.28 Architect Pay request 4
09121410 |Y'DEEN & ASSOCIATES 7200259221 a4 6210 21,802,28 Architeet Pay request 5
12/21/40 |Y'DEEN & ASSOCIATES 7200261382 22 6210 21,802.28 Archilect Fay request 6
031611 |Y'DEEN & ASSOCIATES . 7200263575 22 6210 46,917.65 LHA Mech & Elect Eng
06/16/11 |KNA CONSLLTING ENGINEERS, INC 72006266735 22 6210 992.50 Censulting Engineer Service
a8/21411  [KNA CONSULTING ENGINEERS, INC. 7200266303 22 6210 8§37.50 Consutting Enginger Sarvice
1111011 |CUMMING 7200269940 22 6210 1,280.02 Pay reguest Sept 2011
122011 |Y'DEEN & ASSQCIATES 7200270906 ol 6210 44,430 40 Reim. Ghataode B. arch., June, Sept. 2011
08/07/12 |Y'DEEN & ASSCCIATES 7200275492 22 6210 10,375.00 Reim. FBA Engineering
06/30M12 [YDEEN & ASSCCIATES LIABILITY 12 o1 5210 7,287.98 Reimb. JAMA LB12
Q7/0112 |YDEEN & ASSOCIATES 12 LIABILITY o 6219 (7,287.98) Cancel LB12, no ck issued
d9/28/12 |Y'DEEMN & ASSOCIATES VOID #?2002754% 22 6210 (10,375.60) Check Voided, will reissue to OC Sheriffs Office
1011112 |CRANGE COUNTY SHERIFF'S 7200278076 22 8210 10,375.00 Levy for Y'Daeen, Invoice #2012.02006R
OFFICE/SHERIFF'S CIVIL DIVISION
10415013 |GHATAQODE BANNON ARCHITECTS 7200287738 22 6210 14,253.75 Preparaticn & approval of Caontract & DSA approval
1105113 [GHATAQDE BANNON ARCRITECTS 7200288399 22 6210 1425375 Prep& Approval of Addenda, Bid Contract , DSA approval
12/2313 [GHATAODE BANNCN ARCHITECTS 7200289840 22 &210 14,253.75 Prep& Approval of Addenda, Bid Contract , DSA approva
012314 |GHATAODE BANNON ARCHITECTS 7200200500 22 6210 14,263.75 Prep& Approval of Addenda, Bid Contract , DSA approval
0221714 |GHATAODE BANNON ARCHITECTS 7200291453 22 6210 14,253.75 Prep& Approvat of Addenda, Bid Contract , OSA approva!
0311114 |GHATACDE BANMON ARCHITECTS 7200292032 22 6210 14,253.75 Prep8 Approval of Addanda, Bid Cont, DSA apprvl 1/31/14
05/08/14 |GHATAODE BANNON ARCHITECTS 7200293953 22 6210 159,626.25 Arthitectural sve 56% complete
06/36114 |GHATAODE BANNON ARCHITECTS 7200295703 22 6210 30,643.60 Prepd Approval of Addenda, Rid Centract , DSA approval
06/30/14 |GHATAQDE RANNON ARCHITECTS 720029589C 22 6210 30,643 .60 Prep& Approval of Addenda, Bid Centract, DSA approval 70%
10/16/14  |GHATAQDE BANNON ARCHITECTS 7200299354 2z B210 67,265.26 Prepd Approval of Addenda, Bid Cont , DSA apprvl 8/31114
122314 [GHATACDE BANNON ARCHITECTS 7200300390 22 6210 28,128.05 Prepd Approval of Addenda, Bid Centract , DSA approval 100%
642310 (DIVISION OF STATE ARCHITECT-SD 72002573569 o1 6220 86,834 99 DSA Fees
121410 |DIVISION OF STATE ARCHITECT-SD 1200261155 22 6220 27,375.00 Upgrade ReofHVAC - Plan Review
121613 [DMVISION OF STATE ARCHITECT-SD RCF CK 51553 22 §220 10,000.00 Plan check fee- HVAC Project
02/04/14  |DIVISION OF STATE ARCHITECT-5D 7200280971 22 5220 £,950.00 DSA Submission Fee for 24 portables
06/30/14  [DIVISION OF STATE ARCHITECT-SD J1427252 22 6220 (6,950.00) EXP TR YO 25003753-6200-0842 RE: CK 7200290971 2/4/14
112014 |DIVISION OF STATE ARCHITECT-S0 7200259399 22 §220 500 00 Re-Opening/Re-examinalicn fee
08111141 |CALIFORNIA DEPT, OF EDUCATION 7200267759 22 6225 10,800.86 Pay request, Review of Plans & Specs
03722171 |AMERICAN REPROGRAPHICS CO 7200263758 22 6240 80.19 Raprographics WORF1382106
07/26011 |AMERICAN REPROGRAPHICS CO 7200267454 22 6240 29.30 Reprographics WOH#F 1447629 - LB11
08/30M11 [AMERICAN REFROGRAPHICS CO 7200268065 22 6240 459.02 Reprographics WORF8070111
09/01/11 |FEDERAL EXPRESS 72002681439 22 6240 135.19 Plans & Specs lo OPSC, 7728511
02/28/12 |AMERICAN REPROGRAPHICS CO 7200272397 22 68240 1.24 Reprographics WO F 1456886
03115112 |AMERICAN REPRQGRAFPHICS CO 7200273045 22 6240 1.24 Reprographlcs WO#F 1457529
1012312 |AMERICAN REPROGRAPHICS CC 7200278356 22 6240 6572 Reprogrehies WO #F 1638890
0613013 |CUMMING 7200285834 2 6240 14,962.50 Prof Sves 6/1-6/30/43
0B/aDM 3 |AMERICAN REPRCGRAPHICS CO 7200286068 22 6240 32136 Reprographic Sve- Qriginal Rec Sat
063014 |AMERICAN REPROGRAPHICS CO J14ws30, 22 6240 21869 EXFR frf MSTR PROG Reprographic Svecs Inv# 9158043014001 RE:
CK# 7200264385 5/20/14
10/28/14 |PAUL C. MILLER CONSTRUCTION CO,, INC. | 7200298656 5 6250 337,344.30 Fay app #1 Bond & insurmace anly 83114
06/30/14 [NETWORK INTEGRATICN CO PARTNERS  |7200285902 22 6251 47,967.34 Pay app #1 Erale 14 Network & Cabling
INC {NICPARTNERS)
06/30/14 INETWORK INTEGRATION CQO PARTNERS INC 7200295901 22 6251 181030 Pay epp #1 Erate 14 Network & Cabling
(NICPARTNERS)
01127114 [PCM3, INC. J14W1273 22 5255 12,397.71 EXFR fi/ MSTR PROG Senior Project Bond Mgr Oct 2013 Inv# GGUSD~JT-
10-13 RE: CK# 7200288988 1172213
0613014 |PCMY, INC. J14WE30F 2 5255 £,595.37 EXFR fit MSTR PROG Senior Project Band Mgr April 2014 Inv# GGUSD-JT-
04-14 RE: CK#t 7200294501 5/22/14
0603014 |GM ELECTRIC CO J14WHI0G 22 6255 2,503.67 EXFR f/ MSTR PROG Project Manager May 2014 Invtt 2014-0002 RE;
CHK# 7200295803 71414
10/29/{3  [MONTGOMERY HARDWARE CO 7200288190 22 6265 11,925.20 Door hardware

© Coln Technalogies, Inc.

Printed: 18572615




EXPENDITURE WORKSHEET

Detziled Listing of Project Expenditures {SAB 184a) Page 2 of 2
————
Scheol District: County: Project Number:  §7/86522-00-050 Repart Number:
Garden Grove Unified Schoo! District Qrange Praject Name: Bolsa Grande H$ - Modernization [BGHS-Mod)
Project Warrant Report (SAB 184a) .
Fund | Object Site Planning LCanstruction Testing inspection Fum' & Equip’ -
Date Payee Warrant Numbar Code | Code A (®) © () (E) ) Dascrigtion / Purpose |
01730/14  [CARDINAL ENVIRDNMENTAL CONSULTANTS  [7200290866 2 6280 9,500.00 Lead & Asbestos tesling, survey & spec
11118/14 |[CARDINAL ENVIRONMENTAL CONSULTANTS  |7200299299 2 6280 4,255.00 Envirenmental Monitoring Servicas thru 812014
Total Project Costs:
Totals 1,793,136.25 420,543 89 1375500 - 1,727,435.44

© Colbi Technologies, Inc.

Printed: 1/6/2015




EXPENDITURE WORKSHEET
Detailed Listing of Project Expenditures (SAB i84a) Page 10t 5
School Distict County: Project Number.  67/66522.00-008 Reporl Nurmber:
|7 Garden Grove Unifled Schaol District Orange Project Name: Brookhurst ES - Modernization (Brkhst-Mod) I
Project Warrant Report {SAB 184a)
| Date Payee Warranl Number gggg Dcl::::t (S:)e Pla(r;;nng Cons&lgxcuon Tigt;ng 'ns':;:"m Fum [i)Eqmp Description / Purpose ’
04/08/10 |Y'DEEN & ASSOCIATES 7200254860 01 6210 25,980.00 Architect Pay request 1
04/08/10 |Y'DEEN & ASSOCIATES 7200254859 01 6210 25,880.00 Architect Pay requesf 2
068/03/10 |Y'DEEN & ASSOCIATES 7200256734 0i 6210 10.062.09 Architect Pay request 3
07/06/10 [Y'DEEN & ASSOCIATES 7200257680 01 6210 37.583.24 Architect Pay request 4
0811210 [Y'DEEN & ASSOCIATES 7200258454 01 5210 3.966.98 Archilect Pay request 5
12/21/10 |Y'DEEN & ASSOCIATES 7200261380 22 8210 7.933.97 Archilect Pay request &
1224110 |"DEEN & ASSCCIATES 7200261384 22 6210 3,966 58 Archilect Pay request 7
05/03/11 |Y"DEEN & aSSCCIATES 7200265076 22 6210 3,966.98 Archilect Pay request 9
05/15/12 |Y'DEEN & ASSOCIATES 7200274710 22 6210 366 20 Fro Repra, Plan review Submitlal
01/08/13 |KNA CONSULTING ENGINEERS, INC. 7200280139 22 6210 190.00 1hr General Eng sve-Consiruction Svc
0117413 |ORANGE COUNTY SHERIFF'S 7200280470 22 §210 31.47%.20 Levy for Y'Deen Inv 201212001
OFFICE/SHERIFF'S CIVIL CIVISION
01245113 JORANGE COUNTY SHERIFF'S 7200280673 22 6210 70,820.4% Levy for Y'Deen Invoice #2012,12006
OFFICE/SHERIFF'S CIVIL DIVISION
0234743 |KNA CONSULTING ENGINEERS, INC 7200281185 22 6230 285.00 1.5hr@$190 General Eng Sve-Consictuien
06r30/12 |Y'DEEN & ASSQCIATES LIABILITY 13 22 6230 28,833.00 Architectural sves LB13
06/30/13 |DONALD KROTEE PARTNERSHIP ING J13U7261 22 6210 3,6832.51 EXFR frf MSTR PROG lagacymon-certfied DSA project closeout Invi
017448 RE: CK# 7200285839 7/19/13
QN3 [YDEEN & ASSOCIATES 13 LIABILITY 22 B210 (28,933.0Q) REVERSE LIABILITY 13
0127114 |DONALD KROTEE PARTNERSHIP ING. 41401272 22 6210 5,296.51 EXFR il MSTR PROG GGUSD support {PM) wark Inv# 017525 RE:
CK# 7200287820 101713
050714 |DONALD KROTEE PARTNERSHIP INC J1aUs074 22 8210 5670.53 EXFR it/ MSTR PROG GGLSD suppert (PM) work Invé 017574 RE.
CHK# 7200280218 1914
0522714 [KNA CONSULTING ENGINEERS, INC. J14U5223 22 6210 95.00 EXFR frf MSTR PROG construction sve Jan 2018 Inv14D44 RE: CK#
7200292035 3/11M4
08730714 |KNA CONSULTING ENGINEERS, INC. J14WB306 22 6210 190.00 EXFR frf MSTR FROG construction svc May 2014 inv#14520 RE:
Gl 7200295894 7/18/14
06730714 [DONALD KROTEE PARTNERSHIP INC J14U7232 22 6210 6,956.02 EXFR 1/ MSTR PROG GGUSD support {PM) work 3/31/14 inve
017771 RE: CK# 7200204497 5/22/14
06/30/14 [LA DESIGN GRCUP 7200295705 2 6210 6,504.72 Prof Svc ($5606.25) + Reimb.($898 47)
06130714 |LA DESIGN GROUP 7200295835 22 6210 T871.50 Prof Sve June 2014
11706414 |DONALD KROTEE PARTHERSHIP INC 7200298971 2 6210 1.650.00 HVAC & Ancillary Scope & Schematics 20% 8/31/14
12104114 |DONALD KROTEE PARTNERSHIP INC 7200299706 22 6210 9,405.00 HVAC & Ancillary Scope 9/30/14
1211814 |DONALD KRCTEE PARTNERSHIP ING 7200300335 22 6210 825.00 HVAC & Anciltary Scope 10/31/14
0610710 |DIVISION OF STATE ARCHITECT-SD 7200256922 o 8220 16,895.91 DSA Plan Review Fees
032141 |DMISIGN OF STATE ARCHITECT-SD 49358 22 6220 8.009.06 Pay Request - Amended Plan Review Fee
05:/0813  |DIVISION OF STATE ARCHITECT-SD 7200283604 22 8220 1,188.00 DSA Plan review-Aftermate design/revision
091213 |DMVISION OF STATE ARCHITECT-SD 7200286890 22 6220 49.00 DSA Plan review Fees, April 2013
06/19/14 |DIVISION OF STATE ARCHITECT-SC 7200295343 22 6220 784.00 DSA Review Faes for Alteralions lo bldgs May 2013
1172014 |DIVISICN OF STATE ARCHITECT-8D 7200299398 22 6220 4,488.71 Structural/FL SFurthar/Access Furher/CCD Fee
08/11/11 [CALIFORNIA DEPT. OF EDUCATION T200267759 22 6225 1,389.59 Pay request, Review of Plans & Specs
032211 |AMERICAN REPROGRAPHICS CO 7200263758 2 6240 7167 Reprographics WOH#69537
032211 [AMERICAN REPROGRAPHICS CO 7200263758 22 6240 156.50 Reprographics WO#F 1367868
04/07111 |FEDERAL EXPRESS 72002643386 2 6240 123.70 Shipment of 2 pkgs, OPSC
09729711 |FEDERAL EXPRESS 7200268714 22 5240 8.85 Shipment, Priarity Funding
10/20/11 JAMERICAN REPROGRAPHICS CO 71200269321 22 6240 185.44 Pay requesi WO#F0582911
12013111 |AMERICAN REPROGRAPHICS CO 7200275690 22 6240 46.88 Reprographics WO#F 1511717
02/28/12 JAMERICAN REPROGRAPHICS CO 7200272401 2 6240 51.03 Repragraphics WO# F1456741
03720712 JAMERICAN REPROGRAPHICS CO 7200273130 2 6240 815 Reprographics WO#F1530040
04/17/12 IAMERICAN REPROGRAPHICS CO 7200274052 22 6240 108.75 Pay Request WO#F 1530507
0607112 [AMERICAN REPROGRAPHICS CO TNV CANCEL 2 6240 - Repragraphics WQ #F1552188
06/19/12 [AMERICAN REPROGRAPHICS CO 7200275910 22 6240 831.1% Reprographics WO #F1552188
0612812 [PRINT SHOPICOPIER CHRG J12T8282 2 6240 4382 Print
07/06/12 |SIGNS & LUCITE PRCDUCTS, INC. 7200276153 22 6240 704,38 Measure A sign, Instaltation with 2 posts 2L81
08/30/112  [AMERICAN REPROGRAPHICS CO 1200277247 22 6240 854.56 Reprographics WOw F 1562780
102312 |AMERICAN REPROGRAPHICS CO 7200278356 22 6240 37990 Reprographics WG #F 1658777
1112712 |AMERICAN REPROGRAPHICS CO 7200279069 22 6240 39.94 Raprographics WO#F1638897
011513 [MILLER RESORT, LLC. 7200280366 22 6240 24500 Mod/F ac Lizison Sve Nov 2012
021413 [MILLER RESORT, LLC. 7200281187 22 6240 99,17 Mod/Fac School Liaison Des 2012
0312813 |MILLER RESORT, LLC, 7200282301 22 624D 110.00 Mod/Fac Lizison Svc Feb 2013

© Cothl Technologies, Inc.
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EXPENDITURE WORKSHEET
Detailed Lisling of Project Expenditures (SAH 184a) Page2ots
Sehoo! Distnct: County: Frojact Number:  57/66522-00-009 Repert Number:
| Garden Grove Unifled Schaal Diatrict Orange Project Name: Brookhurst ES - Modernization (Erkhst-Mod) |
Project Warrant Repert {SAB 184a)
Date Payee Warrant Number g:g: %:':(: :S:)e Flta[r;r;lng Cons(,gcﬂan T:::Ist;ng lns:{);::hon Furn (i:_)Equ Descriplion f Purpose I
042513  |AMERICAN REPROGRAPHICS GO 1200283122 22 6240 80.00 Reprograhpics WO #441795 Adden #1
06/30/13 |AMERICAN REPROGRAPHICS CO 7200285786 22 6240 59.97 Reprographic Services
06130113 |WESTGROUP GESIGNS, INC. J1UT 21 22 6240 2,576.22 EXFR fit MSTR PROG Proj Mgmi Svc May 2013 Inv¥ 13504-05 RE: CK#
7200285119 6/2713
0673013 [PCM3, INC. J1U7291 22 6240 3585.73 EXFR I MSTR PROG ProptConstr Mgmit Sve June 2013 frvit GGUSD-JH-
06-13 RE: GK# 7200285657 7116113
06/30/13 |MILLER RESORT, LLC. J1UT291 22 6240 234.71 EXFR {7 MSTR PROG Schl Comm Lizison Swe invé 2013-0205 RE: CK#
7200285114 6/27113
12718/43 |MILLER RESORT, LLC. J14UC181 2 6240 180.00 EXFR #/ MSTR PROG Schl Comm Ligison Sve Inv# 20130341 RE: CK#
7200287110 9/2413
0630114  |AMERICAN REPRCGRAPHICS CO J14we30 22 5240 64468 EXFR #/ MSTR PROG Reprographic Sves Invé VARIOUS RE: CK#
7200286590 872713
08/14/12 |BERNARDS CONSTRUCTION 7200276886 22 6250 531,079.52 Pay app. #1 8/2312-1131/12
1972512 JBERNARDS CONSTRUCTION 7200277594 2 6250 456,343.13 Pay app. #2 BANM2-8/3112
12006112 [BERNARDS CONSTRUCTION 7200279391 22 6250 23,368.36 Pay app. #3 91712930012
12/113112 |GOLDEN BEAR CONSTRUCTION 7200279606 22 6250 206,897.52 Pay App #1 period to 1031112
01/24113 |GOLDEN BEAR CONSTRUCTION 7200280669 22 6250 141,087.94 Pay app #2, Pariod to Nov 30, 2012
0210713 |GOLDEN BEAR CONSTRUCTICN 7200281084 22 6250 166,774 Pay app #3 period to 12131112
0228113 |BERNARDS CONSTRUCTION 7200281582 22 5250 53,242.09 Pay app #4 10/1/12-10/31/12
0310513 |GOLDEN BEAR CONSTRUCTION 7200281676 22 6250 215,938.06 Pay app #4 Period lo 1/31413
031213 |BERNARDS CONSTRUCTION 7200281883 22 6250 14,362.00 Release of slop notices
03726113 |GOLDEN BEAR CONSTRUCTION 17200282390 22 6250 195,194.94 Pay app #5 period to 228113
04/25M13 |BERNARGS CONSTRUCTION 7200283123 22 6250 57.494 56 Pay app #5 Final Retention
0412513 JGOLDEN BEAR CONSTRUCTION 7200283126 22 6250 246,294.65 Pay app #6 period to 3131/13
05123113 |GOLDEN BEAR CONSTRUCTION 7200284034 22 6250 348,406.17 Pay app #7 period to 4730113
0512343 |GOLDEN BEAR CONSTRUCTION 7200264034 22 6250 (0.01) Pay app #7, pald $348,405.16 instead of $348,406.17
Q0613113 |GOLDEN BEAR CONSTRUCTION 7200284702 22 6250 230,139.11 Pay app #8 period to 531713
06/30/113 [GOLDEN BEAR CONSTRUCTION 7200285450 22 6250 133,419.41 Pay app #9 period to 313013
0812113 |GOLDEN BEAR CONSTRUCTION 7200286396 22 6250 361,208.08 Pay app #10 period to 7430113
1010313 |GOLDEN BEAR CONSTRUCTION 7200287424 22 6230 206.715.87 Pay app #11 period 1o 830113
10131143 |GOLDEN BEAR CONSTRUCTION 72002088276 2 6250 44,534 82 Pay app #12 period to 9/30/13
01/28/14 |GOLDEN BEAR CONSTRUCTION 7200750760 22 6250 130,874.24 Pay App #13, FINAL, period to10/7/13
12111742 |[ON TARGET VQICE & DATA 7200279521 22 6251 332067 EXFR frf OBJB265 6730113 Install conduit & powes for projector
01117113 |[NETWORK INTEGRATION CO PARTNERS INC  |7200280459 2 6251 34.42 EXFR ff OBJ6265 673013 Inslalation/Conhg
[NICPARTNERS) .
01717113 JNETWORK INTEGRATION CO PARTMERS INC 17200280469 2 6251 3,458.56 EXFR fr/ OBJB265 6/30/13 InstaliiConlig, Project mgmt, Pay app #1
(NICPARTNERS)
01i25M13 NETWORK INTEGRATION CQ PARTNERS INC  {INVQICE CANCELY 22 6251 EXFR it/ 0BJ6265 6/30/13 Provide material, equipments, labor & services
(NICPARTNERS)
02114113 INETWORK INTEGRATION CO PARTNERS INC  |7200281189 22 6251 28,293.55 EXFR frr OBJG265 6130/13 CISCO Equipments, Eligible 11%, Pay app #2
[NICPARTNERS)
02114113 [NETWORK INTEGRATION CO PARTNERS INC  |7200281189 22 6251 1,377.15 EXFR fr/ DBJE265 8/30/13 CISCO Equipments, Erate inaligible
(NICPARTNERS)
Q07113 [NETWORK INTEGRATION GO PARTNERS INC  |7206281776 22 6251 6,214.83 EXFR 1 OBJEZ65 6/301 3 Cabling -Pay app #1 less 5% retention
{NICPARTNERS)
06/06/13 |ON TARGET VOICE & DATA 7200284429 22 6251 8.518.15 EXFR fi! OBJG265 630113 Onsile Labor & Matarials
0630113 |ON TARGET VOICE & DATA LIABILITY 13 22 6251 26,468.68 eleclrical for projectors SETTLEMNT AGREEMNT LB13
06/30/13 |NETWORK INTEGRATION CD PARTNERS INC  |LIABILITY 13 22 6251 323.82 EXFR Il QBJBZEE 6/30/13 Provide Mat'l & Labor for Cabling for E-Rate14
{NICPARTNERS)
07101713 |NETWORK INTEGRATION GO PARTNERS ING |13 LIABILITY 22 6251 (323.82) REVERSE LIABILITY 13
{NICPARTNERS}
0701713 |ON TARGET VOICE & DATA 13 LIABILITY 2 6251 [26.468.68) REVERSE LIABILITY 13
08130713 |ON TARGET VOICE & DATA 72002686676 22 6251 26,465.68 electrical for projectors SETTLEMNT AGREEMNT
11122113 [NETWORK INTEGRATION CO PARTNERS INC  |7200238986 22 6251 677.19 EXFR f! OBJE265 5/12/14 Pay app #4, Equipments, period to 63013
(NICPARTNERS)
1210513 |NETWORK INTEGRATION CQ PARTNERS INC  |7200289298 22 6251 23,547.39 EXFR i OBJ6265 5112114 Pay app #02 A -Cabling
(NCPARTNERS)
12105113 |ON TARGET VOICE & DATA 7200289299 22 6251 1.790.60 Labor & Materials
122313 JSUNESYS 7200289829 2 6251 4,468.00 Labar charge to relocate MDF

© Caftd Technelogies, Inc
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EXPENDITURE WORKSHEET

Delsiled Listing of Project Expenditures (SAB 184a) Page 3ot 5
Scheot Distnct: Fcumy: Project Numbar: BTI66E22.00-005 Report Number:
i Garden Grove Unified Schaoal District Crange Praject Nama: Brookhurst ES - Madernization (Brkhst-Mod) |
Project Warrant Report [SARB 184a}
Date Payee Warrant Numper | FT | Ot ?:;’ P'a(’;';'"g Cmig‘;“‘“" T?B‘;"g ’"s‘zg"“" Fum (‘:‘:)Eq“m Description / Purpase
0508114 [NETWORK INTEGRATION CO PARTNERS INC  {7200293958 2 6251 2,188.53 EXFR frf QBUIB265 51214 Pay app #03 -Cabling: Eavipm! Matesial, Labor
{NICPARTNERS) & Sve
06/3014  |NETWORK INTEGRATION CO PARTNERS INC  [LIABILITY 14 2 §251 536.33 EXFR Ir! QBJ5265 630114 Pay app #3, Mat'| & laber 1o upgrade Nehwork
(NICPARTNERS) Infrastructure Ineligible LB14
06/3014  |NETWORK INTEGRATION CQ PARTNERS INC  [7200295806 n 6251 4,551.21 EXFR fit OBJG26S 630114 Pay app #5, Provide Laber 8 Equipmt to
(NICPARTNERS) : Uparade Netwark Infrastructura
06/3014  |NETWORK INTEGRATION CO PARTNERS INC  |7200295504 22 6251 2600492 EXFR fit OBU5265 6/301+4 Pay app #4 Erate 14 Network & Cabling
(NICPARTNERS)
06130114 |NETWORK INTEGRATION CO PARTNERS INC  |LIABILITY 14 22 6251 1,819.02 EXFR I QBJG265 6/30/14 Erate 14 Network & Cabling LB14
(NICPARTNERS) .
0701714 [NETWORK INTEGRATION CO PARTNERS INC  [14 LIABILITY 22 €251 (1,819.02) REVERSE LIABILITY 14
(NICPARTNERS)
070114 |NETWORK INTEGRATION CO PARTNERS ING |14 LIABILITY 22 6251 {536 33) REVERSE LIABILITY 14
(NICPARTNERS)
0805114 |NETWORK INTEGRATION CO PARTNERS INC  |7200296267 n 6251 536.33 EXFR fr/ OBJ6265 6/30/14 Pay app #3, Mal' & labor to upgrade Netwark
(NICPARTNERS} Infrastructure Inetigible LB14
04119112 |DAVID LARKIN 7200273975 22 6255 50375 Dist. Wide Charges Prorated Feb 12 (Expense Trsfr in AA only-not Bitech)
041912  |OAVID LARKIN 7200273975 22 5255 871.00 Proj. Mgt Sve March 12 (Expense Tmsfr in At enly-not Bitech)
06/21112  |DAVID LARKIN ' 7200275928 22 5265 104040 Proj. Mgt Sve May 2012 (Expense Tmsir in AA only-nol Bitech)
0673012 | DAVID LARKIN LIABILITY 12 22 5255 455.00 EXFR it MSTR PROG: Proj. Mt Svs June 12 LB12
06130112  |DAVID LARKIN J1207306 22 5253 1,365.00 JE FRI MSTR PROG Proj. Mgt Sve Invit 022912 RE: CK# 7200273975
411512
07101712  |DAVID LARKIN 12 LABILITY 22 6265 (455.00) . REVERSE LIABILITY 12
1113012 {DAVID LARKIN J13wB302 22 6255 £55.00 EXFR fit MSTR PROG Proj. Mgt Sve LB12, Inv# 062912 RE: CK#t
7200276902 8H4M2
120013 [PCM3, INC. J14UC081 22 6255 1,795.46 EXFR i MSTR PROG Proj!Constr Mgmt Sve July 2013 Imv GGUSD-JH-07
13 RE: Ci# 7200286499 822113
07/06M0  |[WJS, INC, 7200257683 0 6265 $1.12 Boys Restraom ADA Compliance
081412  (CITY OF GARDEN GROVE 50459 22 6265 150.00 Rental of water meter
08114112 |BAVCO 7200276885 22 6265 3,189.40 2 Wilkins 375 4" Backflow devices
082312 |BAVCO 7200277138 22 6265 135765 1 Wikkins 375 3"
1019112 [PHILIP TITOLO WATER TRUCK SERVICE, INC. |7200278241 22 6265 360.00 Waler truck Bhr@S60 WCH#2012-13-905166
101912 [PHILIP TITOLO WATER TRUCK SERVICE, INC. 7200278241 22 6265 42000 Water truck Thi@560 WO#2012-13-405186
11115112 [CHARLES G HARDY INC 7200278967 22 5265 8.316.47 167 1/2 4x8 BE Gyp SC Vinyl, 1 Stud Hugger Clip
1206012 |TANDUS 7200279395 2 6265 97151 . Aragon Carpets & Gec Tile
12118/12 JCHARLES G HARDY INC 7200279765 n 6265 305.91 (17) 1¢ Batten Strip & (7 "F" ofs Corner Lam
1211812 fHOME DEPCT 1200279767 22 5265 116.24 4 BC FIR Ply
0171013 [RIV-OR COUNTIES PUMP COMPANY 7200280257 2 5265 2,216.08 Pump for lirigation system
0173413 |TANDUS 7200280886 2 5265 9,608.14 Aragon Carpets
Q207173 |TANDUS 7200281087 2 5265 640,62 Aragon Carpets
0211413 [CITY OF GARDEN GROVE 7200281184 2 5265 72.26 Water usage 816/12-1010/12
04123113 [TANDUS 7200283021 2 6265 10,485.70 Aragon Carpe's and Geo files
05714113 |CLARK SECURITY PRODUCTS 7200283697 2 5265 1,252.72 Locks and trims for restrooms
05723111 CITY OF GARDEN GROVE : 7200284031 22 5265 107.41 Install & Remy! of Hydran! Mater & Usage
06127113 |TANDUS 7200285108 A 5265 372909 Carpets
10/28113 |PRINGLES DRAPERIES & BLINDS 7200288193 2 5265 3644 Install (1} mini blind on principal's office door
12718113 [HYDRO-SCAPE PRODUCTS INC J14UC181 22 6265 280.22 EXFR fif MSTR PROG Stover Elite seeds for sports field Invit 7814363-01
RE; CK# 1200288277 10/3113
121813 [RESQURCE BUILCANG MATERIAL JHauc1s 2 6265 113.40 ' EXFR It MSTR PROG scoop cempost Inv# 14066 50 RE: CK# 7200787960
for2an3
01130114 3BEN'S ASPHALT, INC 7200290855 7 6265 77,150.00 Repair Asphalt in teacher's parking lot
0221114 [J.L. COBB PAINTING 7200291454 22 6265 3,000 60 Dema, Radesign, Inslall Chimrey in kinder classmm
0512114 |CHANDLER'S A/C REFRIGERATION J14U5124 22 6265 2.954.1¢ EXFR fi/ MSTR PROG heater repair Inv# 119158 RE: CK# 7200293855
516114
05122114  |TODD PIPE & SUPPLY J14U5222 2 6265 94527 EXFR fr/ MSTR FRGG 1 Forsaire wall lumace inv#5001527606.004 RE;
CKi# 7200293376 41714

© Lo Technologics, Ing,
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Schaol Oistnel, County. Broject Number:  67/66622.00-009 Repor NUmbeT.
Garden Grove Unified School District Orange Project Name: Brookhurst ES - Modernlzation {Brkhst-Mod) l
Project Warrant Report {SAB 184a)
Date Payae Warrant Number g';z: %13;:1 (S:? Pia(gt;lng Con:tcr;lchon T?Bt;ng Insr()g;:llon Fum S:.qup Cescription / Purpese |
0618H4 |PRENGLER LTD - NATIONAL CARPDRT 7200295348 2 6265 26,530.00 (1) walkway cover 66’ x 30" x 12
INDUSTRIES
06/30/14 [BEN'S ASPHALT, INC 477111 22 6265 (27.150.00) EXP TR TO {+)01919300-6265-0848 ASPHALT RE: CK 7200290865
113014
0613014 [BEN'S ASPHALT, INC J14Z7111 0 6265 27,150.00 EXFR f/{-122920600-5265-0848 ASPHALT Parking lot repair- Grind, Tack
& Qveray asphalt Inv¥# 1312.1 RE: CK 7200290865 1/30/14
06108114 [TROMCO CONSTRUCTION 7200297237 22 6265 11,800.00 Instaflation of lunch shelter
05121413 |DEPT OF INDUSTRIAL RELATIONS 7200283928 21 6270 85345 Labor Compliance 7/1-12/3112
06130113 [DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 2 6270 152.15 Labor Compliance 6/1-630/13 phase2 LE13
06730113 [DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 2 6270 1,964.57 Labor Compliance 6/1-6f30413 phaset LB13
0636713 |DEPT OF INDUSTRIAL RELATICNS 7200285828 2t 6270 3822.42 Labor Compliange 11-5/3113
07/01413 |DEPT OF INDUSTRIAL RELATIONS 13 LIABILITY bl 6270 (152.15) REVERSE LIABILITY 13
07/81473 |DEPT OF INDUSTRIAL RELATIONS 13 LIABILITY 21 6270 (1,954.57) REVERSE LIABILITY 13
07/30/43 [DEPT OF INDUSTRIAL RELATIONS 7200285980 2 6270 2,106.72 Labor Cempliance 6/1-6/3013
07713712 [ALLIED STORAGE CONTAINERS 7200276417 22 6275 347404 140’ Storage Container & Oeliver Chrge 2LB2
0830113 |IMAGE 2000 LIABILITY 13 22 6276 50.00 move (1} riso enly LB13
070113 |IMAGE 2000 13 LIABILITY 22 6276 (50.00) REVERSE LIABILITY 13
08106113  |IMAGE 2000 7200286159 22 6276 50.00 move {1} riso only LB13
/2613 |IMAGE 2000 7200289125 22 6276 50.00 move (1} riso only
1211112 JCEM. LAB CORP, 7200279520 22 6280 18,157.25 Geotechnical Observation Sve
04729113 |C.E.M.LAB CORP. 7200280763 22 6280 1,583.50 Geotechnical Observalion Services
02114713 JCARDINAL ENVIRONMENTAL CONSULTANTS  [7200281183 22 6280 4,250.00 Hazardous Inspection/Specification Services
02114113 [C.E.M. LAB CORP, : 7200281181 22 6280 874.00 Gbservalion & Review
0408113 [CARDINAL ENVIRONMENTAL CONSULTANTS  |7200282614 22 6280 13,550.00 On-site Monilaring hazardous abatemt
0411113 |C.E.M.LAB CORP. 7200282148 22 6280 1,669.25 Geotechnical Cbservation Fab-Mar 2013
06/06/13 ]C.EM.LAB CORP. 7200284427 22 6280 1,885.50 Geotechnical Cbservation Apr 2013
06130113 |CARDINAL ENVIRONMENTAL CONSULTANTS  |LIABILITY 13 22 6280 2,195.00 Hazardous Matrl Menitoring LB13
06/30113 JC.EM.LAB CORP. 7200285653 22 6280 864.50 Geotechnical Observ June 2013
06430413 |CARDINAL ENVIRONMENTAL GONSULTANTS  |7200285833 22 6280 3,140.00 Hazardous Materl Menitoring
07/01113  |CARDINAL ENVIRONMENTAL CONSULTANTS |13 LIABILITY 22 6280 {2,185.00) REVERSE UIABILITY 13
08/06/13 |CARDINAL ENVIRONMENTAL CONSULTANTS 7200286155 22 6280 2,185.00 Hazardous Matr Monitoring LB13
081713 jC.E.M. LAB CORP. 7200286951 22 6280 1,915.25 Geotechnical objservation June, July 2043
01r0r14  ICARDINAL ENVIRONMENTAL CONSULTANTS  |7200290865 22 6280 1,015.00 Final billing-monitoring,compite close out documents
0630114 [RIVER CITY TESTING LIABILITY 14 22 6280 202.50 DSA Testing & Inspection Service Juns 2014 LB14
06/30114 |RIVER CITY TESTING 72002495570 22 6280 44750 |- DSA Testing & Inspection Service May 2014
0710114 |RIVER CITY TESTING 14 LIABILITY 22 6280 [202.50) REVERSE LIABILITY 14
08105114 |RIVER CITY TESTING 7200296269 2 6280 20250 DSA Testing & Inspection Senvice June 2014 LB14
10/2111¢  [RIVER CITY TESTING 7200298479 22 6280 105.00 DSA Testing & Inspection May 2014
0972512 [SANDY PRINGLE ASSOC. INSPECTION 7200277696 22 6290 7,594.41 Ispector-0.Shaffer 95h@62.25+18hr@93.37
CONSULTANTS
10/04112 |SANDY PRINGLE ASSOC. INSPEGTION 7200277916 22 B290 317474 Inspector O.Shaffor 48he@62.25+2hr OT
CONSULTANTS
10/30/12  [SANDY PRINGLE ASSOC. INSPECTION 7200278563 22 6290 4,233.00 Inspecter-0. Shaffer 8hn@852.25
CONSULTANTS
1211112 |SANDY PRINGLE ASSOC. INSPECTION 7200279523 22 6290 5,727.00 Inspector ). shaffer 92hr@ $62.25
CONSULTANTS
121912 |STEPHEN PAYTE DSA INSPECTIONS INC 7200279898 22 6290 3,484.00 Class 2 DSA Inspeclions-). Edwards
01/03113  [STEPHEN PAYTE DSA INSPECTIONS INC 7200280036 22 6290 5.092.00 Class 2 DSA Inspectn Sve
011713 [STEPHEN PAYTE DSA INSPECTIONS INC 7200280474 22 6280 482400 T2hr@$67 Class 2 DSA Inspection- J Edwartds
021413 [STEPHEN PAYTE DSA INSPECTIONS INC 7200281192 22 6290 5025.00 DSA Inspection Sve J. Edwards, C. Lightfoot
031913 [STEPHEN PAYTE DSA INSPECTIONS INC 7200282052 22 6230 5.760.00 DSA Inspection Sve J.Gonza'es Feb 2013
04/2313  |STEPHEN PAYTE DSA INSPECTIONS INC 7200283020 22 6290 6.048.00 DSA Inspection Sve Mar 2013
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Oetalled Listing of Project Expenditures (SAB 184a) Page 5of &

Schoal District: County: Project Number.  57/66522-00-00% Report Numbar:
r Garden Grove Unified School District Orange Project Name:  Brookhurst ES - Modemization (Brkhst-Mod) —|
Project Warrant Report {(SAB 184a) -
| Datg Payee Warrant Number gl:;: %l::::t ?:,e P'Tg’;'"g Cons‘gnchon Tt:sotgng Ins?;:mn Furn (;l:)Equ Descripiian / Purpose ]
060413 |STEPHEN PAYTE DSA INSPECTIONS INC 7200284323 22 6290 5,760.00 DSA Inspection Swe Apr 2013
06/20113 |STEPHEN PAYTE DSA INSPECTIONS INC 7200285059 22 6290 6,045.00 DSA Inspection Sve May 2013 H Krapf
063013 |STEPHEN PAYTE DSA INSPECTIONS INC LIABILITY 13 n B2 5,360.00 Class 1 DSA Inspaction Sve-June 2613 LB13
07/01113 |STEPHEN PAYTE DSA INSPECTIONS INC 13 LIABILITY 2 6250 (5,360.00) REVERSE LIABILITY 13
(80813 |STEPHEN PAYTE DSA INSPECTIONS INC 7200286218 22 6250 5,360.00 Class 105A Inspection Sve-June 2013 LB13
0822113 |STEPHEN PAYTE DSA INSPECTIONS ING 7200256500 b7l 62490 2.948.00 DSA Inspection H. Kraph July 2103
0926M13 | STEPHEN PAYTE DSA INSPECTIONS INC 7200257226 2 6790 3.015.00 DSA Inspection Aug. 2013, H. Kraph
1111913 |STEPHEN PAYTE DSA INSPECTIONS INC 7200288807 22 6290 1,340.00 D5A Ispection Sept 2013
06126114 JSTEPHEN PAYTE DSA INSPECTIONS INC 7200295389 2 6290 268.00 DSA Inspection Serdces May 2014
06/30/14 JSTEPHEN PAYTE DSA INSPECTIONS INC 7200295910 22 6290 134.00 DSA Inspection Svc June 2014
010714 |JERRY HILLS 7200280117 22 4300 269.86 | 4 Heaters far Kinder clagsroom
0114114  |SMARDAN SUPPLY CO-ORANGE COAST PIPE  |7200290345 22 4300 140.50 | 1 Gas regulator
Tolal Project Costs:
Tolals 307,826.63 4,026,762.24 5189425 7583515 410,36 4,462,728 63
© Colbl Technologies, Ine. Printed; 182015




EXPENDITURE WORKSHEET

Detailed Listing of Project Expendilures (SAB 184a) Page 1of 4
Scheol Distict: County: Preject Number:  57/66622-00-013 Report Number:
| Garden Grove Unified School District Grange Project Name: Bryant ES - Modemization {Bryant-Mod) l
Profect Warrant Report {SAB 184a}
Date Payea Warrant Number 2::2 %‘2::‘ (S:; Pla(rg;lng Coﬂigl;dlon Te(;t;ng Ins;(:;;—.mn Furn (i)Equxp Description { Purpose I
04/08/10 |Y'DEEN & ASSOCIATES 7200254860 1] 6210 28,397.00 Aschitect Pay request 1
04/0810 [Y'DEEN & ASSOCIATES 7200254859 o1 6210 28,397.00 Architect Pay requast 2
08/03/10 |Y'DEEN & ASSQOCIATES 7200256734 01 6210 9.169.85 Archilect Pay request 3
0B{12/10 |Y'DEEN & ASSQCIATES 7200258455 3} 6210 964.58 Architect Pay request 4
092110 |Y'DEEN & ASSOCIATES 7200259219 01 6230 3,911.40 Architact Pay request 5
100710 |Y'DEEN & ASSOCIATES 7200259565 1} 6210 11,7341 Architect Pay request 6
11730110 |Y'DEEN & ASSOQCIATES 7200260769 a1 8210 3,9%1.40 Architact Pay request 7
122110 |Y'DEEN & ASSOCIATES 7200261364 22 6210 13,734.21 Architect Pay request 8
12/2110 |Y'DEEN & ASSOCIATES 7200261386 22 6210 2,911.40 Architect Pay request 9
04/26/11 |Y'DEEN & ASSOCIATES 7200264833 22 6210 391140 Architect Pay request 10
05/26/1 1 [KNA CONSULTING ENGINEERS, INC 7200265008 22 62190 725.00 Consutting Enginger Sarvice
J6/02M11 |Y'DEEN & ASSOCIATES 7200266195 2 62140 41,734.20 Archilect Pay requast 12
06/14/11 |KNA CONSULTING ENGINEERS, INC. 7200268549 22 6210 1622.50 Caonsulting Engineer Sarvice
07/28/11 |FEDERAL EXPRESS 7200267520 22 6210 12817 Ship Plans & Specs to OPSC on Jung LB11
12/08/1% |Y'DEEN & ASSOCIATES 7200270599 o1 6210 545.12 Reimb. for 5. Larson Travel to DSA
05/15/12 |YDEEN & ASSOCIATES 7200274707 22 210 434,38 Pro Repro, Plan review submittal
05/24M12 |Y'DEEN & ASSOCIATES 7200275502 22 6210 1,241.25 Reimbursement for Cumming
08/30/13  |PSWC GROUP LIABILITY 12 22 6210 30,9%8.12 Prof. Svc D5A appraval75%, Construc. Admin 50%
08/30/13 |DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 778.58 EXFR fif MSTR PROG permanentinierim reloc classmms Irvf 017368
RE: CK# 7200284916 8/1813
AT0113  |PSWC GROUP 13 LIABILITY 22 €210 (30,998.12} REVERSE LIABILITY 13
102913 [PSWC GROUP 7205288194 22 6210 3318208 Prof. Svc DSA approval75%, Construc, Admin 50%
T1M3AM3  [KNA CONSULTING ENGINEERS, INC. J4uB1a 22 6210 95.00 EXFR frf MSTR PROG construction sve Aug 2013 Inv#13634 RE:
CK# 7200287232 1041113
117263 |PSWC GROUP 7200289127 22 6210 40,815.66 LB13Prot. Svc DSA approval? 5%, Construc, Admin 10%
122313 |PSWC GROUP 7200289825 22 6210 8,295.52 Praf. Svc, Construc. Admin 80%
{31114 |PSWC GROUP 7200292040 22 6210 32,520.15 Prof. sve-bidding & Canst.observat'n
05/0BH4  |PSWC GROUP 7200293956 22 6210 B,773.50 Special Billing: Consulting Engineer- TTG
06/30H4  |KNA CONSULTING ENGINEERS, INC J14WE306 22 6210 452.5¢ EXFR fr/ MSTR FROG construction svc Apr 2014 Inv#14305 RE: CKA
7200294764 673114
06730114 LA DESIGN GROUP 7200295105 22 5210 5,459.45 Professional sve{$5398.75) + Reimb. exp{$60.70)
06730714 |LA DESIGN GROUP 7200295896 22 6210 808.48 Professional sve{$797.50) + Reimb. exp($11.99)
09/02/10  |DIVISION QF STATE ARCHITECT-SD 7200258925 22 6220 16,672.76 Pay request plan ravisw fees
061611 [CIVISION OF STATE ARCHITECT-SD . 72002668721 22 8220 721379 Pay raquest Plan Review Fees
09/01/43  |DIVISION OF STATE ARCHITECT-S5D 7200288080 22 6220 920.00 DSA Submission Fees Intefim Housing portables
06730114  [DIVISION OF STATE ARCHITECT-SD 1427252 22 5220 {920.00) EXP TR TO 25003763.6200-0842 RE: CK 7200286080 8/4113
08/11/41  [CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 1,367.98 Pay requesi, Review of Plans & Specs
07esM11 JAMERICAN REPROGRAPHICS CO 7200267114 22 6240 154.57 Reprographics WO#F1388383 1LB1
0320012 |AMERICAN REPROGRAPHICS GO 7200273130 22 6240 815 Reprographics WCRF 1530037
1129/12 |AMERICAN REPROGRAPHICS CO 7200279159 22 8240 465.72 Reprographics WO#E 1639374
0103713 |AMERICAN REPROGRAPHICS CO 7200280027 22 G240 12595 Reprographics WO#F 1639943
0310513 [AMERICAN REPROGRAPHICS CO 7200281673 22 8240 2,787.76 Reprogrphics-Med Addendum #1
06/30/13 |AMERICAN REPROGRAPHICS CO 7200285781 22 8240 4641 Reprographic Services
0613013 [MILLER RESORT, LLC. Ji3uTzd 22 §240 16887 EXFR frf MSTR PRQOG Schl Comm Liaison Svc Invé 2012-0290 RE:
CKi# 7200285114 6/2713
0620113 [CONSTRUCTION PLANNING AND JIIWGE3I0W 22 6240 6,836.54 EXFR frf MSTR PROG ProjfConstr Mgmt Svc May 2043 Inv# 13-5-
MANAGEMENT, LLC Q0003 RE: CK# 7200285105 6/27/13
06/30/13 |PCM3, INC. Jizuras 22 6240 358572 EXFR ff MSTR PRCG Proj/Consir Mgmt Sve June 2013 Inv#
: GGUSD-JH-06-13 RE: CK¥ 7200285657 7116113
06/30113 |WESTGROUP DESIGNS, INC. J13u72e 22 §240 257621 EXFR frf MSTR PRQG Pro] Mgmt Sve May 2013 Invi 13504-05 RE:
CK# 7200285119 6/2713
121813 |MILLER RESORT, LLC. J14UC 1814 22 6240 180.00 EXFR #1f M§TR PROG Sehl Comm Liafsan Sve Invet 2013-0341 RE:
CK# 7200287110 5/2413
08/30/14 |AMERICAN REPROGRAPHICS CO J14W630.J 22 5240 184.20 EXFR i MSTR PROG Reprographic Sves invit VARIOUS RE: CK#
i 7200286590 812713
05111113 |PAUL C. MILLER CONSTRUCTION CC., INC. 1200284583 2 §250 76,519.65 Pay App #1, 41-4/30113(bonds)
06127113 |PAUL C. MILLER CONSTRUCTION CO., INC. 7200285116 22 6250 62,027 40 Pay app #2, 4/1-4730M13
063013 |PAUL G MILLER CONSTRUCTION CO , INC. LIABILITY 13 22 5250 132,380.55 Pay app #3, 61-6130/13 LB13
070113 |PAUL C. MILLER CONSTRUCTION CO., INC, 13 LIABILITY 22 6250 {132.380.55) REVERSE LIABILITY 13
080113 |PAULC. MILLER CONSTRUCTION GO, INC. 7200286084 22 6250 118,834.17 Pay app #3, 61-6/3013 LB13
082113 |PAULC. MILLER CONSTRUCTION CO., INC. 7200286400 22 6250 1.539.206.58 Pay app #4, 71-7/3113

© Coltn Teshnolugles, tng,
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EXPENDITURE WORKSHEET

Datailed Lisling of Project Expenditures {(SAB 184a) Page 2 ol 4
Schoe! Distnct: County: Project Number.  57/66522-00-033 Repoer Number:
Garden Grove Unlfied School District Qrange Project Mame: Bryant ES - Modemization {Bryant-Mod) —|
Project Warrant Report {SAB 184a)
Date Payee Warrant Number g:z: %r::z:t ?:; p[‘-'(;mg Ccnsztg;clmn TT.Bt;ng Ins;{:g:tnon Fum (&F)Eqmp Description f Purpose l
0911913 |PAUL C. MILLER CONSTRUCTION CQ., INC. 7200287043 22 6250 681,407.14 Pay app #5, 81-8A31713
11/2413  |PAUL C. MILLER CONSTRUCTION CQ., INC. 72002688961 22 6250 215,594.70 Pay app #6, 91-9/3013
11721713 |PAUL C. MILLER CONSTRUCTION CO., INC. 72002688961 22 6250 339,788.50 Pay app #7, 1011-10/31143
122313 [PAUL C. MILLER CONSTRUCTION CO., INC, 7200289823 22 6250 170,455.52 Pay app #8, +11-11/3013
03184 |PAUL C. MILLER CONSTRUCTION CO., INC. 7200292255 22 6250 516,502.91 Pay app #9, 111-123114
0417114 |PAUL C. MILLER CONSTRUCTION CO., INC. 7200293375 22 6250 71,722.45 Pay epp #10, I1-331/14
06/30114  |PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 14 22 6250 448,165.25 Pay app #11, 100%, 6/1-6/30/14 (5236,154.04) + RETENTION
. ($212,011.21) LB14
05130114 |PAUL C. MILLER CONSTRUCTION CQO., INC. JUA27911 0 6250 18,038.42 EXFR fr/ {-}22920700-5250-0848 ASPHALT Pay app#10 Inwvé L0033-11 RE:
CK 72002293375 411714
06£30/14  1PAUL C. MILLER CONSTRUCTION CQ, INC. J14Z7111 22 6250 {18,038.42) EXP TR TO (+)01919300-6250 -(6265 Bitech) 0848 ASPHALT RE: CK
7200208961 1172113
07/01/14 {PAUL C. MILLER CONSTRUCTION COQ., INC. 14 LIABILITY 22 6250 {448,165.25) REVERSE LIABILITY 4
08113114 |PAUL C. MILLER CONSTRUCTION CO., INC. 7200296514 22 6250 236,154.04 Pay app #11, 100%, 61-6/30/14 ($236,154.04)+ RETENTION
($212,011.21)LB14
09725/14  |PAUL C. MILLER CONSTRUCTION CO., INC. 7200297768 22 6250 212.011.21 Pay app #12, 71-7/30/14 RETENTION-FINAL PAYMENT LB14
12023113 [NETWORK INTEGRATION CO PARTNERS INC  |7200289821 22 6251 76,897.69 E-Rate 4, Cisco equipmt & matls, Pay app #1, period to 9/30/13
{NICPARTNERS}
02104114 |NETWORK INTEGRATION CO PARTNERS INC 7200280975 2 5251 57732 E-rate 14, netwk & cabling, Pay app #3, pariod to 11/30/13
{NICPARTNERS)
(32014 |NETWORK INTEGRATION CO PARTNERS INC 7200202388 2 6251 5,079.71 E-Rate 14 Cabling, Pay app #2
[NICPARTNERS) '
0325114 [NETWORK INTEGRATION CO PARTNERS INC 7200292518 22 6251 1,387.49 E-Raie 14 Cisco Equipmt, Pay app #4
(NICPARTNERS)
05/08/14  |NETWORK INTEGRATION CO PARTNERS INC  |7200253958 2 6251 4,446,387 E-Rate 14 Network & Cabling, Retention
{NICPARTNERS)
0602614 |NETWORK INTEGRATION CO PARTNERS INC  |7200295387 22 6251 317.09 E-Rate 14 Labor & Service, Pay app #6, period to 6/10/14
(MICPARTNERS)
06/30114 [NETWORK INTEGRATION CC PARTNERS INC  |LIABILITY 14 22 6251 245258 E-Rate 14, Labor, Sve, Matrl, & Equipml-Cabling LB14
(NICPARTNERS)
07101714 {NETWORK INTEGRATION CC PARTNERS INC |14 LEABILITY 22 6251 (2,452.58) REVERSE LIABILITY 14
(NICPARTNERS)
08142114 |NETWORK INTEGRATION CCG PARTNERS INC  [7200296485 22 6251 2,452.58 E-Rate 14, Labor, Sve, Matrl, & Equipmi-Cabling LB14
[NICPARTNERS)
120913 JCONSTRUGCTION PLANNING AND J14UC0%1 7 6255 33437 EXFR fr/ MSTR PROG ProifConstr Mgmt Swe July 2013 lav# 13-50005 RE:
MANAGEMENT, LLC ' CKit 7200286654 812913
1210913 |PCM3, INC. J14LC091 22 6255 1,795.46 EXFR irf MSTR PROG Proj/Canstr Mgmt Sve July 2013 Invé# GGUSD-JH.07
13 RE: CK# 7200286499 5122111
01/28/14  |PCM3, INC. J14W1282 22 6255 6,276.92 EXFR I MSTR PROG ProjfConstr Mgt Suz Qct 2613 Imv# GGUSD-JR-10-
13 RE: CK¥ 7200288988 11/2213
06/3014  [PCM3, INC. J1AWEI0E 22 6255 25110 EXFR {1/ MSTR PROG Proj/Constr Mgmi Swe Jan 2014 Inv# GGUSD-JR-01-
14 RE: CK# 7200291678 2/2714
0B/30114  |CUMMING JIAWEI0E 22 6285 8.116.37 EXFR 7 MSTR PROG ProjfConstr Mgmi Svc April 2014 Imv# 33062 RE:
CKE 7200204406 5/22/14
07/05811 |VECTOR RESQURCES 7200267120 22 B265 401.50 Pay request Job 38701 iLBY
051413 |SOUTHERN CALIFORNIA EDISON 7202083693 2 6265 268.40 Meter & Service Change
06/2713 |CROWN FENCE SUPPLY CQ 1200285113 22 6265 1192.32 Instalt gates for Edison Access
06/3013 |HOME DEPOT J13W630U 22 6265 IN8s EXFR fif MSTR PROG 1ape LB13 Inv# 5092000 RE: CK#t 7200205484
i 7130413 {6130}
1018414 |R.C. MASONRY 7200298361 22 6265 4,800.00 gardening, forming & concrete repair
1073014 |[L & MSYSTEMS INC 7200298750 22 6263 3,762.86 Install Fira Alarm, Phone and PA in portable tlassrooms
1113114 [VERNE'S PLUMBING 7200299126 22 6265 9,467.45 Sewer ling repair
12104414 [BEN'S ASPHALT, INC 7200299704 22 6265 9,530.00 Asphalt repair Io playground area
1211014 [NARAMJO LANDSCAPE INC 7200299807 22 6265 94115 Planted trees
063013  [DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 21 6270 53148 Labor Compfiance 6/1-12/31743 LB12
0513013  |DEPT OF INDUSTRIAL RELATIONS 7200285829 il 6270 533.48 Labor Compliance 11-5/3113
07/ni3 |DEPT OF INDUSTRIAL RELATIONS 13 LIABILITY 21 6270 [533.48) REVERSE LIABILITY 13
01/28/14 |DEPT OF INDUSTRIAL RELATIONS 7200290756 il 6210 378.52 Labor Compliance 7/1/13-6730/13
05123113  |ALLIED STORAGE CONTAINERS 7200284079 22 6275 311580 (1) 40" Storage container

© Colbi Technotoglss, Ing,

Printed: 1/6/2015




EXPENDITURE WORKSHEET

Detailed Listing of Praject Expenditurgs (SAB 184a) Page 3¢of 4
Schoo! District: County: Project Numper.  §7/66522-00-033 Report Number:
I Garden Grove Unlfied School District Qrange Project Nama: Bryant ES - Modemization (Bryant-Mod) I
Project Warrant Raport (SAB 134a)
Date Payce Warrant Number Eggz (():lg::t ﬁ:)e Pra(';;'"g can?g‘;cmn Te(le;ng Ins;:;:u an Furm (?:)Equrp Description  Purpose l

06/30113  |MOBILE MODULAR 7200285559 22 6275 10,275.00 3 portablas rental 6/3-7/2/13

08/0813  |MCBILE MODULAR 7200286216 22 6275 675.00 Monthly renl: 3 portables 713-811/13

08/22113  |MOBILE MODULAR 7200286497 22 6275 675.00 Monthty rent: 3 portables 8/3-8/31/13

0911913  |MOBILE MODULAR 7200287047 2 6275 675.00 Monthly rent: 3 portables 9/1-9/3013

1129113 |MOBILE MCDULAR 7200280180 22 6275 675.00 Monthly rent: 3 portablas 10/1-10/30/13

11/22113  |MOBILE MCOULAR 7200268984 22 6275 675.00 Monthly rent: 3 porlables 10/31-11/2913

122313 |MOBILE MCOULAR 7200289817 22 6275 675.00 Monthly rent: 3 portables 11/30-12/29/13

0112814 |MCBILE MCDULAR 7200280763 2 6275 675.00 Monthly rent: 3 portables 12/30/13-1/28/14

03105114 IMCBILE MODULAR 7200291873 22 6275 675.00 Monthly rent: 3 pertables 1/28-272714

032114  |MCBILE MODULAR 7200292612 22 6275 675.00 Maonthly rent: 3 pertables 3/28-3728/14

0501114  |MCBILE MODULAR 7200293746 22 6275 675.00 Monthly reni: 3 periables 3/30-4128M14

061914 |MOBILE MODULAR 7200295345 22 6275 §75.00 Monthly rent: 3 porables 4/29-5/20/14

06130114  |MOBILE MODULAR LIABILITY 14 22 6275 2,940.00 Retuming chamge 1 portable LB14

06730114 [MOBILE MCDULAR 7200245848 22 6275 562.50 Monthly rent: 3 portatles 5/29-6/27/14

0701444 |MOBILE MODULAR 14 LIABILITY 22 6275 {2,940.000 REVERSE LIABILITY 14

08119114  |MOBILE MCDULAR 7200296635 22 6275 450.00 Monthly rent: 2 portables 6/28-7/27114

091114 [MOBILE MODULAR 7200297357 22 6275 1,725.00 Retuming charge 1 portable LB14

09/12¥14  |MOBILE MODULAR T200297598 22 6275 57,000.60 Purchase 2 portable classrooms

1106114 |MOBILE MCDULAR 7200208976 22 6275 450.00 Monthty renl: 2 pertables 7/28-B12614

1111914 [MOBILE MCDULAR Ji5LB182 22 6275 157.000.00) EXF TR TO 25003763-6200-0842 RE: CK# 7200297698 512314

052113 |PAPER MART 7200283931 22 6276 774.94 EXFR fr/ 08J4200 63013 36 Bunly boxes

06130113 |CALIFORNIA WESTERN VISUALS LIABILITY 13 22 6276 2.580.00 InstallRemoval/Storage & Smart Boards LB13

0701113  |CALIFQRNIA WESTERN VISUALS 13 LIABILITY 22 6276 (2,5%0.001 REVERSE LB13 PO# G72R4569

0773013  |CALIFORNIA WESTERN VISUALS 7200285982 22 6276 2,550.00 InstallRemavaliStoraga § Smart Boards LB13

04i01/14  |CALIFORNIA WESTERN VISUALS 7200282782 22 6276 2,560.00 InstalliRemavaliStoraga 6 Smart Brds Phase 3 (Invi# 1213315}

06730114 [STAPLES J14U7232 22 6276 295.65 EXFR &/ MSTR PROG packing lapes Inv#8027480263 & 8027878105 RE:

CKit 7200289422 12110113 & 7200289827 1272313

0211413 [CARDINAL ENVIRONMENTAL CONSULTANTS (7200281183 22 628G 4.250.00 1. Hazardous Inspection/Specification Services

06/30/13 [RIVER CITY TESTING LIABILITY 13 22 6280 796.00 Soll Testing June 2013 LB13

070113 [RIVER CITY TESTING 13 LIABILITY 22 6280 {796.00) REVERSE LB13, PO#(G72X0580

0872113 [RIVER CITY TESTING 7200286401 22 6280 79600 Inspection &Testing July, 2103

08727113 [RIVER CITY TESTING 7200286599 2 6280 180.00 Rebar Bend Test

09724113 [RIVER CITY TESTING 7200287111 22 6280 73.00 Sail Tesling June 2013 LB13

0972413 [RIVER CITY TESTING 1200287111 2 6280 1,074.75 Testing & Inspection July/Aug 2013

103112  |CARDINAL ENVIRONMENTAL CONSULTANTS 7200287272 2 6280 6,545.00 Hazardous Mavl Momt, July 2042

110513 |RIVER CITY TESTING 7200288406 2 6280 69.50 Tesling & Inspection Aug/Sept 2013

1223113 |RIVER CITY TESTING 7200289826 22 6280 1411.00 Testing & Inspection Cet 2043

01730114 [RIVER CITY TESTING 7200290876 2 B280 670.00 Testing & Inspection Dec 2013

0223114  [CARDINAL ENVIRONMENTAL CONSULTANTS (7200291451 2 6280 11,455.00 Hazardous Mgml, 9131213

031114 |RIVER CITY TESTING 7200252041 2 6280 69.50 Testing & Inspection DecAan 2014

06/30114 |RIVER CITY TESTING LIABILITY 14 2 6280 a79.25 Testing & Inspection June 2014 LB14

07101114 |RIVER CITY TESTING 14 LIABILITY 2 6280 (409.25) REVERSE LIABILITY 14

08105114 |RIVER CITY TESTING 7200296269 22 6280 409.25 Testing & Inspection June 2014 LB14

08/2314 |RIVER CITY TESTING 7200297599 2 6280 731.50 DSA Testing & Inspaction July 2014

111314 |RIVER CITY TESTING 7200289124 22 6280 300.00 D3A Testing & Inspection Sept 2014

0672013 |STEPHEN PAYTE DSA INSPECTIONS INC LIABILITY 13 22 6290 5,107.50 DSA Inspection Sve LB13

07/0113 |STEPHEN PAYTE DSA INSPECTIONS INC 13 LIABILITY n 6290 (6,197.50 REVERSE LIABILITY 13

080813 [STEPHEN PAYTE DSA INSPECTIONS INC 7200286218 22 6290 5,197.5¢ DSA Inspection Sve 6/14-6528 LB13

091013 [STEPHEN PAYTE DSA INSPECTIONS INC 7200286818 e 5230 10,117.00 DSA Inspactn Sves-F FREEMAN 7/1-7/3113

0912613 [STEPHEN PAYTE DSA INSPECTIONS INC 7200287226 22 6290 8,174.00 DSA Inspectian Sves Aug 2013

122313 |STEPHEN PAYTE DSA INSPECTIONS INC 7200289828 22 6290 13.668.00 DSA Inspection Swe 1072013

022114 [STEPHEN PAYTE DSA INSPECTIONS INC 7200291459 22 6290 442200 DSA Inspaction Sve 1272013

0311114 [STEPHEN PAYTE DSA INSPECTIONS INC 7200292043 22 6290 1,574.50 DSA Inspection Svc Jan 2014

06130114 [STEPHEN PAYTE DSA INSPECTIONS INC 7200295910 22 6290 1,809.00 GSA Inspection Sve June 2014

06/30/14  [CLARIDGE PRODUCTS & EQUIPMENT, INC. J14U7142 22 4300 2,268.00 | EXFR ff MSTR PRO(G 20 4'x4" white marker boards Inv#CIN17226 RE;

CK# 7200295098 613114

© Cotbi Technologies, inc.
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EXPENDITURE WORKSHEET

Detailed Listing of Project Expenditures {SAB 184a) Page 4 of 4
School Distnet: County: Project Number:  57/66522-00-033 Report Number:
Garden Grove Unified School District Qrange Project Name: Bryant ES - Medemnization {Bryant-Mod)
Project Warrant Report {SAB 184a}
Fund | Object Site Planning Constructian Testing Inspection Furn' & Equip’ .
Date Payas Warrant Mumber Code| Code " i (c} {0 (E) (F} Description / Purpcsae
06/30114 |DAVE BANG ASSCC. INC J14WS0P 22 4400 5,426.06 | EXFR fif MSTR PROG 10 rectang beig picnic steel tables Invif 38076R RE:
CK# 7200296262 8/5/14
Tolal Project Costs:
Totals 204 049,61 441528513 27734 50 45962.0 8697.06 4,7641,728.30

© Colbl Technotogies, inc.
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EXPENDITURE WORKSHEET
Distailed Listing of Project Expendilures (SAE 184a) Page 10f2
School District: |County: Project Number.  67/66522-00-032 Report Numnbrer.
l Garden Grove Unified Schoo! District Qrange Project Name: Carrillo ES - Modernization {Carrillo-Mod) l
Project Warrant Report {(SAB 184a)
Fund | QObject Site Plannin; Construction Testing Inspection Fum' & Equip’ -
| Cate Payes Warranl Number Code | Code {a) (B v (s (o) ?E) F Description / Purpose —I
Q4/0EMD |Y'DEEN & ASSOCIATES 7200254732 o1 §210 24,479.00 Archileet Pay raquest 1
0440810 |Y'DEEN & ASSOCIATES 7200254858 a1 s210 24,480.00 Archilect Pay request 2
100710 |Y'DEEN & ASSOCIATES 7200259564 o 8210 3,439.05 Architect Pay request 3
14/30/10 [Y'DEEN & ASSOCIATES 7200260768 ] §210 2,482.01 Architect Pay request 4
1212310 |¥'DEEN & ASSOCIATES 7200261384 22 5210 7,446.04 Architect Pay request 5
1222410 |Y'DEEN & ASSOCIATES 7200261386 22 5210 2,482.01 Architect Pay requesi 6
03/1611 |Y'DEEN & ASSOCIATES 7200263574 22 6210 2,482.02 Architect Pay requesi 8
04/14/11  |KNA CONSULTING ENGINEERS, INC. 7200264550 22 6210 680.00 Consuiting Engineer Service
0426111 |Y'DEEN & ASSOCIATES 7200264832 22 6210 3,971.22 Architect Pay request 7
050311 |KNA CONSULTING ENGINEERS, INC. 7200265075 22 6210 825.00 Consutting Engineer Service
05/28/11 |Y'DEEN & ASSOCIATES . 7200266008 22 6210 3,474 81 Archilect Pay request 10
06/14/11 [KNA CONSULTING ENGINEERS, INC. 7200266549 22 5210 247.50 Caonsulting Engineer Sarvice
071281t |FEDERAL EXPRESS 7200267520 22 8210 120.17 Ship Plans & Specs to OPSC on Jun 9 LB11
05M8M2 |Y'DEEN & ASSOCIATES 7200274710 22 5210 418.96 Pra Repro, Plan review submittat
95/24/12 |Y'DEEN & ASSOCIATES 7200275102 22 6210 2,286.25 Reimb: Cumming
0643013 [WLC ARCHITECT, INC. LIABILITY 13 22 6210 3,230.00 Prof Sves 6/1-6/30/13L013
063013 |DONALD KROTEE PARTNERSHIP INC J13U7264 22 6210 7217 EXFR fif MSTR PROG lunch shetter project initiation Inv# 017404 RE:
CK# 7200285051 6/20H3
Q7101113 [WLC ARCHITECT, ING. 13 LIABILITY 22 6210 (3,230.00) REVERSE LIABILITY {3
QB/06M3 [WLC ARCHITECT, INC. 7200286162 22 6210 3.230.00 Prof Swes 6/1-6/30113 LB13
91613 [WLC ARCHITECT, INC. 7200287049 22 6210 9.650.00 Prof. Sve 7H-T/33M3
111913 [WLC ARCHITECT. INC. 7200285808 22 5210 3,230.00 Prof. Svc 81-8/3113
010714 [WLC ARCHITECT, INC, 7200250120 22 5210 12,3358.81 Prof. Svc 91-5/30M13
0112814 |WLC ARCHITECT, INC. 7200290789 22 6210 74.31 Reimbursable-reprographics
03/06/14 [WLC ARCHITECT, INC. 7200291885 22 6210 3,557.08 Prof. Sve 1211-12/3113
08/30/14 |KNA CONSULTING ENGINEERS, INC. J14W6306 22 6210 9500 EXFR fif MSTR PROG construction svc Apr 2014 Inv#14360 RE: CK#
7200295384 6/26/14
G6/30H4  |LA DESIGN GROUP 7200295396 22 6210 6,181.83 Professional sve($5368.75) + Reimb. exp($822.88)
10/23114  [WLC ARCHITECT, INC. 7200298571 22 6210 1,854.00 Add svc: Redesign Fire Alarm §5%
121814 |WLC ARCHITECT, INC. 7200300356 22 6210 2,850.00 HVAC replacement Oct 2014 |
0202110 [DIVISION OF STATE ARCHITECT-SD 7200258833 2z 6220 11.121.02 Pay request plan review fees |
06/18111 |DIVISION OF STATE ARCHITECT-SD 7200266731 22 §220 6,096.08 Pay requesl Plan review Fees
04729114 |DIVISION OF STATE ARCHITECT-SC 7200293646 22 5220 1.200.00 DSA PlanfField Review Fee for 4 Relacatable Buildings
04/29/14 [DIVISION OF STATE ARCHITECT-SC 7200293640 22 6220 780.00 Plan Review Fees for lunch shelter
06/3014 |DIMSION OF STATE ARCHITECT-S5D 1427252 22 6220 {4,200.00} EXP TR TC 25003783-6200-0842 RE. CK 7200293646 4/29/13
1211114 |DMISION OF STATE ARCHITECT-S50 7200299999 22 6220 €6.00 StructuralFLS Further/CCD fes: Shade structure |
081114 |CALIFORNIA DEPT OF EBUCATION 7200267759 22 6225 812.10 Pay request, Review of Plans & Specs |
0726111 |AMERICAN REPROGRAPHICS CO 7200267454 22 6240 280.24 Reprographics WOXF 1388452 - L B11 ‘
022812 |AMERICAN REPROGRAPHICS CO 7200272400 22 6240 124 Reprographics WOH# F 14568586
03/15112 [AMERICAN REPROGRAPHICS CO 7200273043 22 6240 0.83 Reprographics WOH#F 1457528
05730113 |AMERICAN REPROGRAPHICS €O 7200284203 22 5240 161.03 Reprographic Sves WO# F1729926
06720113 |AMERICAN REPROGRAPHICS CO 7200285721 22 8240 45,86 Repregraphic Services
06/30114 |AMERICAN REFROGRAPHICS CO J14WB30J 22 6240 109.54 EXFR frf MSTR PROG Reprographic Svcs Inv# 9198113013053 RE:
CK# 7200289775 121913
02/27114 |PAUL C, MILLER CONSTRUCTION CO., INC. }7200291680 23 6250 55,450 80 Pay app#t, 1/1-1/31/14 BOND ONLY
06/30/14 [PAUL C. MILLER CONSTRUCTION CO., INC. [LIABILITY 14 23 8250 6,161.20 RETENTICN LB14
0710114 |PAUL C. MILLER CONSTRUCTION CO., INC, [14 LIABILITY 23 6250 (6,161.20) REVERSE LIABILITY
0630114 |METWORK INTEGRATION CQ PARTNERS  |7200285808 22 6251 16,640.10 E-Rate eligivle Equipmnts, Pay app #1
INC (NICPARTNERS) -
06/230/14 |METWORK INTEGRATION CO PARTNERS  |7200285902 22 6251 1.810.30 E-Rate Ineligible: Cisco Cemmunications Manager or SRST, 100 seal
ING (NICPARTNERS) license
0127114 |PCM3, INC. J14U1274 22 6255 4,143.16 EXFR fit MSTR PROG Asst Canstruct Mgr Oct 2013 Invé GGUSD-JT-10-13
RE: CK# 7200288988 112213
0526111 |VECTOR RESOURCES 7200266007 22 6265 275.00 Pay request 1
06116M1  JVECTOR RESQURCES 7200266736 22 6265 6,194.78 Pay requast 2, Job 38702
09/20M11 [VECTOR RESCURCES 7200268436 22 6265 4883158 Pay request 3, job 33702
0820011 VECTQR RESQURCES 7200268436 2 6265 964 31 Pay request 4, job 38702

© Colbi Technutogles, Inc.
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EXPENDITURE WORKSHEET
Detailed Listing of Project Expendilures [SAB 184a)

Pape 2 ot 2
School Digtricl! County: Project Number:  §7/66622-00-032 Report Number:
Garden Grave Unified School District Orange Project Name: Carrillo ES - Modermnization {Carrillo-Med)
Project Warrant Report [SAR 184a)
Fund | Object Site Planning Construction Tesling Inspection Fum' & Equip’ -
Date Payse Warrant Number Coda | Cade " (B) ©) () (€} " Description / Purpose |
09127111 |VECTOR RESOURCES 7200268615 2 6265 A27.18 Pay request, job 38727
06726114 [DEPT OF INDUSTRIAL RELATIONS 7200295380 al 8270 809.67 Labor Compliance 1/1-3t3114
0911013 [CARDINAL ENVIRONMENTAL CONSULTANTS  |7200286806 al 6280 4,500.00 | Envir Hazrdous Matrl test'surveyispecificin
09130/i4 |RIVER CITY TESTING 7200297861 2 6280 685.00 DSA Testing & Inspection July 2014
10121714 |RIVER CITY TESTING 7200298478 2 6280 417.50 DSA Testing & Inspection July/August 2014
1204114 |RIVER CITY TESTING 7200298742 22 6280 600.00 DSA Testing & Inspaction Oct. 2014
06130014 |JOHNSTON INSPECTIONS, INC. J14U7143 22 6200 250.00 EXFR #f MSTR PROG Inspection Svc Invi# 576-GG RE: CK# 7200295892
71814
Total Project Casts:
Tolals 143,553 38 91.598.98 §,202.50 250.00 240,004.86

© Cotbl Technologies, Inc.

Printed: 18/2015




EXPENDITURE WORKSHEET
Cetailed Listing of Project Exponditures (SAE 184a) . Page 10of 2
T
School Distrct: County: Project Number.  §7/66522-00-042 € Report Number,
L Garden Grove Unified $chool District ) Qrange Project Name: Carver €5 - Modemnization {Carver-Mad) ]
Project Warrant Report {SAB 184a)
| Oate Payee Warrant Number g:z: %‘23:’ (S:; P“}g’;m Conig‘;c"m T?E;;"D Insr‘zz;:uon Fum (i)Equm Description / Purpose |
0411310 |[YDEEN & ASSOCIATES 7200254934 01 5210 12,285.00 Architect Pay requesl 1
05127110 |YDEEN & ASSCCIATES 7200256542 a1 6210 22,848 46 Archilgct Pay requesl 2
07/06/10 |Y'DEEM & ASSOCIATES 7200257690 a1 6210 57,804.7¢ Archifect Pay request 3
09721710 |Y'DEEN & ASSOCIATES 7200258219 01 6210 7.402.18 Architect Pay request 4
400740 [Y'DEEN & ASSOCIATES . 7200259566 01 5210 3,701.07 Architect Pay request 5
12724710 |Y'DEEN & ASSQCIATES 72002613814 22 6210 3,70v 08 Architect Pay request 6
06/14/11  |KNA CONSULTING ENGINEERS, INC. 7200266549 22 6210 880.00 Censuliing Engineer Sarvice
06/16/11 |Y'DEEN & ASSOCIATES 7200268739 22 G210 10,996 28 . Reim. to PSWC Group, Mar / Apr
0621111 [KNA CONSULTING ENGINEERS, INC. 7200266802 22 6210 247.50 Consulting Engineer Service
1220111 [Y'DEEN & ASSQCIATES 7206270913 22 6210 33,147.67 ) Rgim PSWC Group June 2011
06730112 |Y'DEEN & ASSOCIATES LIABILITY 12 22 6210 8,415.57 Reimb. exp bifly by Innovative L8412
07/01/32 |Y'DEEN & ASSOCIATES 12 LIABILITY 22 6210 {8.415.57) Cancel LB12, no ck issuad
0812713 |NTD Architecture 7200285598 22 6210 3.867.50 Prof Sves thru 7/31/13
10/29M13 [NTD Architecture 7200288191 22 8210 2,275.00 Praf Sve thru 8/3013
117263 [NTD Architecture 7200287222 22 6210 12.057.58 Prof Sve thry 83113
12/23113  |NTD Architecture 7200785822 22 6210 11,880.44 Prof Sve thry 11730113
08/30/14 |FBA ENGINEERING LIASILITY 14 2 6210 %,500.00 Electrical & Mechanical Enginrmg Sve LB14
06/30/14 |NTD Architectura 7200295908 22 6210 6,018.08 Prof Svc thru 630414, 10%
06730714 |[KNA CONSULTING ENGINEERS, INC., - J14W6306 2 6210 60.00 EXFR fr/ MSTR PROG construction svc Apr 2614 Inv#14310 RE: CK#
7200294764 61314
0710474 [FBA ENGINEERING 14 LIABILITY Al 6210 (6,500.08) REVERSE LIABILITY 14
08107714 |NTD Architecture 7200296375 22 6210 32,220.00 - Add svc: $p Ed. Interior bldg revision 7/31/14
09/09/44 |FBA ENGINEERING 7200297224 21 6210 6,500.00 Electrical & Mechanica! Enginrng Sve LB14
09730/14 |NTD Architecture 7200297858 22 5210 9,024.13 ’ Prof Svc 713114
10730714 JDONALD KROTEE PARTNERSHIP ING 7200298747 22 6210 1,656.00 HVAC & Andillary Scope;, Scope & Schematics 20%
10/30/114  |NTD Architecture 7200298752 22 6210 5,016.09 Prof Sve thru 9130/14
12/04114 |DONALD KROTEE PARTNERSHIP INC 7200299106 22 6210 16,087.50 HVAC & Ancillary Scope 9014
12/10/14  |NTD Architecture 7200299809 22 6219 21,058.31 Prof Sve thru 10731714
12/18114 |NTD Architecture 7200300344 22 6210 3,008.05 Prof Svc thru $1/3014
1211814 |DONALD KROTEE PARTNERSHIP INC 7200300335 22 6210 31,350.00 HVAC & Anclilary Scope 10/31/14
08/06(10 |DWISICN OF STATE ARCHITECT-SD 7200258349 o1 6220 15.8661.83 Pay Request Plan Review Fees
11705114 |DIVISION OF STATE ARCHITECT-5D RCF CK 52388 22 6220 7.000.00 HVAC Plan review Fee-Structure/FLS
11/12114  [MVISION OF S5TATE ARCHITECT-SD RCF CK 52404 22 6220 : 3,750.00 bSA Acess Campliance Filing Fee for HVAC
08/11111 |CALIFCRNIA DEPT. OF ECUCATION 7200267759 22 5225 1,288.18 Pay request, Review of Plans & Specs
Dar30/11 |[AMERICAN REPROGRAPHICS GO 7200268068 22 6240 208.55 Reprographics WO#FG9T0111
09/01111  |FEDERAL EXPRESS 7200268149 22 6240 11517 ’ Plans & Specs to OPSC, 7111411
12113111 |JAMERICAN REPROGRAPHICS CO 7200270690 22 6240 6961 . Rapregraphics WORF1511727
02/2B12 [AMERICAN REPROGRAPHICS CO 7200272397 22 6240 1.24 Reprographics WO# F1456884
031512 [AMERICAN REFROGRAPHICS CO 7200273043 22 6240 069 Reprographics WO#F1457523
0108113 |AMERICAN REFRCGRAPHICS CO 7200280137 22 62490 238 8% Reprographics WO #F1639954
052313 JAMERICAN REPROGRAPHICS CO 7200284030 22 6244 165.22 Repregraphic Sves WO#¥ F1729927
0630113 |AMERICAN REPROGRAPHICS CO 7200285789 22 6240 54 68 Reprographic Services
0D8/30/113 |PCM3, INC. J13WE30W 22 6240 7.380.00 EXFR frf MSTR PROG ProjfConstr Mgmt Svc Invi# GGUSD-JR-05-13
RE: CK# 7200285107 6/27TH3
063013 |WESTGRQUP DESIGNS, INC. 1307291 22 6249 2,576.22 EXFR frf MSTR PROG Proj Mgmt Svc May 2013 Inv# 13504-05 RE:
CK# 7200285119 627H3
0830713 |PCM3, INC. ’ Ji3u7291 22 6240 358573 EXFR frf MSTR PROG ProyConstr Mamt Sve June 2013 Inv#
GGUSD-JH-06-13 RE: CK# 7200285657 7/16/12
06/30/14 |AMERICAN REPROGRAPHICS CO J14we3oy 22 B240 7386 EXFR frf MSTR PROG Reprographic Svcs Inv# £198123143001 RE:
) CK# 7200291564 2r25/14
063014 |MILLER RESCRT, LLC. J14U7141 22 6240 894.47 . EXFR frf MSTR PROG Schl Comm Ligigon Sve June invl 2014-0491
RE- CK# 7200296372 8/7H4
0501114 |PAUL C. MILLER CONSTRUGCTION CO., INC, 7200293748 22 6250 4597470 Pay app #1, 1/1-1/31/14 Bond & Ins only
063014 |PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 14 22 6250 5,108.30 RETENTION LB14
07/01/14  |PAUL C. MILLER CONSTRUCTION CO., INC. 14 LIABILITY 22 B250 (5,108.30} REVERSE LIABILITY 14
0811314 |PAUL C. MILLER CONSTRUCTION CO., INC. 7200296515 22 6250 140,981.58 Pay app #2, 8% 715-1/31114
191614 [PAUL C. MILLER CONSTRUCTION CO., INC. 7200297459 22 6250 753,428.61 Pay app #3, 39% 8/1-8/3114
1072314  [PAUL C, MILLER CONSTRUCTION COQ., INC, 7230298564 22 6250 717,393.10 Pay 2pp #4, 69% $/1-9/3014
11725114 [PAUL G. MILLER CONSTRUCTION CO., INC. 7200299552 2 6250 219,013.60 Pay app #5, 78%, 10M1-10/31114
1211814 |PAUL C. MILLER CONSTRUCTION CO., INF. 7200300345 22 6250 181,594.23 Pay app #6, 85% 111-11/3014

© Colbi ' echinologles, inc
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EXPENDITURE WORKSHEET

Detgiled Listing of Project Expenditures ($AB 184a) Page 2 of 2
School Distnct Courty: PBroject Number.  57/66522-00-042 Repart Humber.
Garden Grove Unlified School District Orange Project Name: Carver ES - Modernlzation {Carver-Mod) —I
Projoci Warrant Report (SAB 184a)
Cate Payes Warrant Number (F;::: %’:’::l ::)e Pla‘gr)\mg Cor\s{stél;cuun Te;;t;ng lns?g;:uon Fum ;;,Eqmp Oescription ¢ Purpase |
0823112 |ON TARGET VOICE 8 DATA 7200277148 22 6251 1,639.43 EXFR fi! QBJG6265 6/30/13 Install Cables for Veip project
06/30114 |ON TARGET VOICE & DATA J14W630J 22 6281 882.36 EXFR i’ MSTR PROG install spaakers Invit RK1303.2 RE; CK#
7200292155 313114
11406/14 |ON TARGET VOICE & DATA 7200298977 22 6251 173.046.7¢ Pay app #1Erate ineligible:cabling
12109143 |PCM3, INC. J14UCON 22 6255 6,019.46 EXFR fif MSTR PROG Proj/Constr Mgmi Sve July 2013 Invét GGUSD-JR-07
13 RE: Ci# 7200286499 8122113
01127114 |PCM3, INC. J1401274 22 6255 4,143.16 EXFR 1/ M5TR PROG Asst Conslruct Mgr Oct 2013 Invit GGUSD-JT-10-13
RE: CK# 7200288988 11/2213
06/30114  |PCM3, INC. J14WE30D 22 6255 11,709.40 EXFR #/ MSTR PROG Asst Construct Mgr Jan 2014 Invtt GGUSD-JJT-01-
14 RE: CK# 7200291678 2127114
07m5i11  |VECTOR RESOURCES 7200267120 22 6265 12.451.85 Pay reguest 2 Job No. 38703 1LB1
071137117 [VECTOR RESOURCES 7200267311 22 6265 247,50 Pay request 1 1LB2
07713111 [VECTOR RESOURCES 7200267311 2 5265 737.03 Pay request Jab 38728 1LB2
09201+ |VECTOR RESQURCES 7200268436 22 5265 1,546.23 Pay request 3 Job No 38703
09127114 |VECTOR RESQURCES 7200268615 2 5265 163.35 Pay requaest 4 Job No. 38703
09127111 |VECTOR RESOURCES 7200268615 22 6265 6,043.53 Pay request, job 38728
11081 [VECTOR RESOURCES 7200269823 22 6265 1.600.99 Contract Complete Retenlion Paymt
0372014 |DAVID'S TREE SERVICE 7200292379 22 6265 2,500.00 Remove Tree & Grind
061714 |GRAFIX SYSTEMS 7200295219 22 6265 170.10 3x6, 4x8 Retocation Banners
08126114 |SOUTHERN CALIFORNIA EDISON 7200296938 22 6265 280174 Upgrade panel to 12004
05/26114  |DEPT OF INDUSTRIAL RELATIONS 7200295380 2 6270 1,255.44 Labor Campliance 1/1-3/31/14
03120114 |SOUTH COAST LOGISTICS 7200292392 22 6276 1,127.52 Moving boxes & labels
0673014 1IMAGE 2000 LIABILITY 14 22 6276 100.00 Reloeate lrom Carver to Bryant LB14
07R1414 | IMAGE 2000 14 LIABILITY 22 6276 1100.00) REVERSE LIABILITY 14
0810514 |IMAGE 2000 7200296264 2 6276 10000 Relocate from Carver {0 Bryant LB14
02114113 |CARDINAL ENVIRONMENTAL CONSULTANTS 17200281183 u 6280 4,250.00 Hazardous Inspection/Specification Services
08/28/14 |CARDINAL ENVIRONMENTAL CONSULTANTS  |7200297044 22 6280 3,842.50 Hazardous abatement monitoring July 2014
101614 [CARDINAL ENVIRONMENTAL CONSULTANTS  [7200298350 22 6280 15,980.00 Hazardous abatement monitoring Aug 2014
1002314 |RIVER CITY TESTING 7200298567 22 6280 575.25 DSA Testing & Inspecticn August 2094
10/28/14  |RIVER CITY TESTING 7200298651 22 6280 82.00 | DSA Testing & Inspection August'Sept 2014
1211814 JCARDINAL ENVIROMMENTAL CONSULTANTS  |7200300331 2 6260 1,520.00 Hazardous abatement testing Ot 2014
06/30114  |STEPHEN PAYTE DSA INSPECTIONS INC LIABILITY 14 2 6290 258.00 D54 Inspection Service 630114 LB14
070114 |STEPHEN PAYTE DSA INSPECTIONS INC 14 LIABIUTY 22 6290 (260.00) REVERSE LIAB 14
09/04/14 |STEPHEN PAYTE DSA INSPECTIONS INC 7200297138 2 6290 260.00 DSA Inspection Service 6/30/14 LB14
09125114  |STEPHEN PAYTE DSA INSPECTICNS INC 7200297770 22 6240 5896.00 DEA Inspection Sve July 2014
1023114 |STEPHEN PAYTE DSA INSPECTIONS INC 7200298569 2 6290 535000 DS54 Inspection Svc August 2014
10/30114  [STEPHEN PAYTE DSA INSPECTIONS INC 7200298754 2 6290 5,628.00 DSA Inspection Svc Sept 2014
12002114 |STEPHEN PAYTE DSA INSPECTIONS INC 7200299613 22 6290 4,556.00 DSA Inspection Sve Oct 2014
12/2314 | STEPHEN PAYTE DSA INSPECTIONS INC 7200300400 22 5290 375200 D5A Inspection Svg Nav 2014
Total Preject Costs:
Totalg 353,432.79 2,286,812.36 26.248.75 25460.00 2,597 954 90

‘Q Cotbl Technofogies, (nc.

Printed 17872615




EXPENDITURE WORKSHEET

Detarfed Listing of Project Expenditures (SAB 1845) Page 10f 3
Fchool District: County: Project Number. | Report Number:
Garden Grove Unified School District Qrange Project Narms; Chapman-Hettinga Ed Conter Fac Interlrn Housing - Bond (CHES Intrm) ]
Project Warrant Report {SAB 184a)
Furd | Onject Site Planni Construction Tesling Inspection Fumn' & Equip’ y
Date Payee Warrant Number Code CD}; A {B) ™ () @ ) (Fy Descnption ! Purpase ’
09118112 |ON TARGET VOICE & DATA 7200278075 2z 6251 483160 EXFR fr/ OBJ&275 6/30/13 Repair jacks for Rm #5/6 31 38
1011612 |ON TARGET VOICE & DATA 7200278167 22 8251 3,246.81 EXFR 1! OBJB275 6/30/43 Provide & install 6 Cat 6 cables
10/1912 |ON TARGET VOICE & DATA 7200278240 22 6251 9,337.19 EXFR fr/ QBJSZ75 6/30/13 Install Cat & Power cables and Cameras
10/2312 |ON TARGET VOICE & DATA 7200273361 22 6251 7,550.95 EXFR fr/ OBJ6275 6/30/13 Labor and materials for wireless at
Chapman
9112413 |ON TARGET VOICE 8 DATA 7200280672 22 6251 §.335.11 EXFR frf CBJS275 6/30/13 Cameras, Labor to instalt Cables gnd
conduil
03721113 |NETWORK INTEGRATION CO PARTNERS 7260282180 22 6251 8,478.71 EXFR 1/ QBJS6275 B/20/13 (5) Fixed Camera, wallpole Connectin bax
INC (NICPARTNERS) & License
12/0513 |ON TARGET VOICE & DATA 7200289299 22 6253 527718 Labor, Electrical, & Malerials
1111313 |CALIFORNIA COMMUNICATIONS J14UB121 22 8265 380.00 EXFR ! MSTR PROG Connect, mount, tesling speakers, phones
It 2319 RE: CK# 7200287955 10/22/13
03/06/12 |PROFESSIONAL FIRE PROTECTION CO, 7200272706 22 6275 125.00 Kitchen upgrade-CHEC
INC.
031512 |P &R PAPER 7200273046 22 B275 70.53 Baxes and tapes
03/22/12 |JAS FIRE PROTECTION, INGC. 7200273274 22 6275 4090 Survey 2 hoeds in kilchen-CHEC
03722112 |AMERICAN REPROGRAPHICS CO 7200273273 22 6275 11.77 Reprographic, WO#1457135
04119112 |MILLER RESORT, LLC. 7200273976 22 6275 1,050.00 Scheol comm Liaison- March 2012 (Expense Tmsfrin AA only-not
Bitech)
0452612 |WESTSIDE BLDG MATERIAL CORP 7200274164 22 §275 27.80 €0 sand silica #60, concrete crack repair
04/26/12 (P & R PAPER 7200274163 22 6275 188.26 boxes and tapes
05/01/12 (P & R PAPER 7200274273 22 6275 63.81 Boxes and tapes
05/01/12 |BRYAN REFRIGERATION & AIR- 7200274271 22 6275 210173 Kitchen upgrade-Matenals and Labor charges
CONDITIONING
05/0312 |F & R PAPER 7200274388 22 6275 124.45 Storaga boxes
051712 |SOUTHCCAST SHORTLOAD CONCRETE 7200274849 22 8275 575.12 6 Sack 3/6 Rock 2500 PS| Mix
05117112 |ROBERTSON'S CONCRETE 7200274848 22 6275 1,412.54 Cengcrete delivery: 580E2500 Ash/Orange Cemant
05/17/12 [AAA ELECTRIC MOTOR SALES INC. 7200274845 22 6275 20.71 2 belt-4L.200, Zhelt-4L380
05/22112 [ORANGE COUNTY HEALTH CARE AGENCY |50329 22 4275 161500 Flan check {eesifoods
05422112 |ROSEBURROUGH TOOL INC. 7200274986 22 8275 1.801.92 6 Epoxy gal 2 pris, 30 rebar, 40 mash wire, & 4 1 172 dobies per bag
05/22{12 |MILLER RESORT, LLC. 7200274985 22 6275 1,180.00 Scheol comm Liaison-Apnl 2012 {Expense Trnsfr in AA only-net
Bitech)
060112 |WAREHOUSE 725F3569 22 8275 38.58 1 box shrink wrap
060712 |EWLES MATERIALS 7200275486 22 6275 5,720.00 10 Bobtad Dumg
06/07/12 |P & R PAPER 7200275490 22 6275 282.85 Boxes
06/14M12 [WAREHOUSE 725F3833 prrd 5275 286878 Maving Supplies-shrink Yraps
05/1912 |P & R PAPER 7200275917 22 6275 1,131.38 30 BD Storage boxes-just for Chapman
06/19M12 |AMERICAN REPRCGRAFHICS CO 7200275910 22 4275 25.97 Reprographics WO #F 1580042
06/19M12 |MILLER RESORT, tLC 7200275916 22 8275 1,260.00 Scheol comm Ligison, May2012 (Expense Tmsfr in AA only-not
Bitech)
08/22112 |WAREHCUSE 725F3612 22 8275 8213 Shrink Wraps
0613012 |WAREHCUSE T25F 3461 22 8275 814 Shrink wrap -exp Iransfer from D.C.
0530112 [CHEF'S TOYS LIABILITY 32 22 8275 555.37 Hot plate counter wf Equip stand
06130112 |BEACH WIRE & CABLE LIABILITY 32 22 §275 72.26 Materials ta install phones LB12
06730112 |SUBCUSTCDIANS J12Y724U-L-M-T-] 22 6275 24,249.18 Subcustodian salaries and benefits
07/01/12 [CHEFS TOYS 12 LIABILITY 22 6275 (555.37) REVERSE LB
07/01112 |BEACH WIRE & CABLE 12 LIABILITY 22 8275 (72.28) Reverse Liability PO#F42R4314
07/06/12 |P & R PAPER 7200276152 22 8275 565.6% S00 Moving Boxes 2LRB1
07/13/12 |AMERICAN REPRQGRAPHICS CO 200276418 22 B275 2.47 Reprographics WO#F 1562703
97113112 |P & R PAPER 7200276423 22 8275 rTis Storage baxes 2L82
071312 |STAPLES 7200276424 22 6275 329,69 102 rofls{17 pack) tape dispenser
071812 |STAPLES 7200276526 22 8275 678.83 35 packs of tape dispenser@$18 LB12
07/19/12 |STAPLES 7200276526 22 8275 1,163.70 60 packs of disposable tape dispenser LB12
08/02/12 |BEACH WIRE & CABLE 7200276707 22 6275 72.27 Cables and Wires
08721112 [JK ELECTROMNICS 7200277021 22 6275 48.80 Platinum taols 202010J/ 6" US8-AB cables
08/21112  |EWLES MATERIALS 7200277019 22 6275 26000 1Bobtail Dump fee
082312 [MeNICHOLS CO. 7200277146 2 6275 120495 2 Mash Bar Gratings and 8 frames

© Colti Technologlas, Inc.
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EXPENDITURE WORKSHEET

Detailed Listing of Project Expenditures (SAB 184a) Page 20f3
Fchnol District; County: Project Number: ) Report Number:
Garden Grove Unified School District T Orange Praject Name: Chapman-Hettinga Ed Center Fac Interim Housing - Bond (CHEC Intrm} —I
Project Warrant Reporl {SAB 184a}
Date Payee Warrant Number ggg %2::: ?:)e Plz;rér;mg Ccn!('gctlon Ta;;l;ng Insr.(:;;:hon Furn (i)Equrp Description f Purpose I
0823112 |MILLER RESQRT, LLC. 7200277147 22 6275 490.00 Facifiies School Lizisan Sve, Juty 2012
08523112 [ROBERTSON'S CONCRETE 7200277151 22 6275 534233 30 CY Concrata Delivery: S60E2500/ Ash Orange
082312 [CALIBER CONCRETE PUMPING 7200277140 2 6275 1,085.00 Pumped Slab-30 yardsx$8+ $175 setup len
0828112 |AMERICAN REPROGRAPHICS CO 7200277191 2 6275 206 Reprographics WO #F 1562793
0812812 |W.W, GRAINGER INC ’ 7200277194 2 6275 323.03 1 Motor, 3-PH,3/4 1725,208-2300460
08130112 |EWLES MATERIALS 7200277250 2 6275 1,470.00 9 Bobtafl durmp
091112 |ARROW RESTAURANT EQUIPMENT 7200277373 22 6275 42,987 55 Ovan, Conveclion Qven, Gas Montague + Inslallation
091112 |POLAR KING 7200277378 2 6215 49,966.81 ' 181225 Walk-In Freezer + Install & Shippimg |
09/1312 |ARROW RESTAURANT EQUIPMENT 1200277448 22 6275 12,427.87 . Worktables,Shelf Drawers, dunnage racks, Shelves |
091812 JACTION SALES 7200277500 22 6275 17,614.39 1 Grog-AH Gas Ketlle willanged & + installation \
0972012 |GLEN PRODUCTS INC 7200277817 22 6275 3,267.89 Toilet Partilions Powd, & Install Steel
0925112 [ARRQW RESTALURANT EQUIPMENT 7200277633 22 6275 618.38 5TO 48-1U, Air Curtain
101612 |HANNA SHEET METAL INC. 7200278156 22 6215 737345 Fabricate & supply Stainless steel cove
1011912  |CALIFORNIA WESTERN VISUALS 7200278237 22 6215 18.552.81 5 5868014 SMART Board, audio System, installation
1211812 |HOME DEPOT 7200279767 22 8275 409.51 Eleclric Range: RES26DPWW
010313 |HOME DEPOT 7200280031 22 6275 969.72 (3} 50in. Shatte Guard In-Ground Baskelball System
0110/13  [MILLER RESORT, LLC. 7200280256 22 6275 175.00 ModFac Liaison Svc Nov 2012
0113113 [A. UPLAND FIRE PROTECTIONI . 7200280881 2 6275 4,037.00 Ansul R102.30 Fire System Instaflation
0143113 |HOME DERQT 11301281 22 6275 ' 97.45 Stakes, mud mixer, & mis¢ materials Expense Tmsfrin AA only-not Bilech)
0A3 |LOWE'S HOME IMPROVEMENT WAREHOUSE 1301281 22 6275 179.81 Stretch Wraps (Expense Tmsfrin AA only-nol Bitach)
01/31113  |W.W. GRAINGER INC J13Q1281 22 6275 12512 : 4 Strelch wraps (Expense Trsfr in AA only-not Bilech)
0211413 |MILLER RESORT, LLC. 7200281187 22 6275 99,47 ModF ac School comm ligison swe Dec 2012
0502113 |MILLER RESORT, LLC. 7200283382 22 6275 490,00 Mod/F ac School liaison sve Mar 2013
06127113 |CROWN FENCE SUPPLY CO 7200285113 22 6275 434483 Install fencing for Kinder & Preschool
DE/RDNE  JAMERICAN REPROGRAPHICS CO 7200285786 2 6275 9.10 Reprographic Services
063013  [MOBILE MODULAR LIABILITY 13 22 6275 5.850.00 2 porfables rental 6/3-7/2/13 LB13
0630113  {SUBCUSTODIANS J2Y724UR!P?24001 22 6275 223.30 Subeustodian salzries and benefis
0630113 JCHARLES G HARDY INC 7200285448 22 6275 9,156.56 Buifding Materials & Parts (CK dated 7/8/13)
070113  |MOBILE MQDULAR 13 LIABILITY 22 6275 (6,850.00) REVERSE LIABILITY 13
0806113 |CROWN FENCE SUPPLY CO 7200286156 22 6275 . 1,588.68 4 gates, Bx1328 7264 B'x5'E
08108113 |MOBILE MODULAR 7200286216 22 6275 6.850.00 2 portables rental 6/3-7/2/413 LB13
0810813 |MOBILE MODULAR 7200286216 22 6275 450.00 Monthly rent: 2 portables 7/3-8/113
08/22113  JMOBILE MODULAR 7200286497 22 6275 450.00 Moninfy renf: 2 portables 8/3-8/3113
(912113 |BEN'S ASPHALT, ING 7200286883 22 6275 1,330.00 Install ramps for portables
081913  |MOBILE MODULAR 7200287047 22 6275 450.00 ' Manthly rent' 2 pordables 91930013
0672613 |CIRCLE CITY ELECTRIC 7200287212 22 5275 11,900.00 install 2 portables w! poweriphonelspaaker/fire alarm
1026413 |MOBILE MODULAR 7200288189 22 8275 450.00 Monthly rent: 2 portables 10/1-10/30013
1113113 |EXPRESS PIPE & SUPPLY CO INC. J14UB131 22 6275 912.45 EXFR fif MSTR PROG install new heater & matls Im# 54856247 001 r:
CX# 7200286157 81513
111313 |COUNTRY CITY TOWING J14UB131 22 6275 862.50 EXFR fi! MSTR PROG Tow Slarage containers from Bell to CHEC Invi#
90478 RE: CKit 7200287108 912413
11122113 [MOBILE MODULAR 7200238984 2 6275 450.00 Monthly rent: 2 portables 1031-1172913 -
122313 |MOBILE MODULAR 7200289817 22 6275 450.00 Monthly rent: 2 portables 11/30-12/29/13
011014 |SUBCUSTODIANS ’ 72 4001102014 22 6275 3.416.73 6B PAYROLL
(1410114  |SUBCUSTODIANS 72 PEIMEIOAUIN 22 5275 676.87 6B PERS/MCARE/CASDIISUINWCIOPER
0372314 [MOBILE MORULAR 7200290602 22 6275 450.00 Manthly rent: 2 portables 12/30013-1/2614
0172714 [KATELLA PLYWOOCD & LUMBER J14U1273 22 5275 380.79 EXFR fif MSTR PROG: timely door frames, solid core hardbeard Invi
445672 RE: CK#t 7200286495 82143
02121114 IMOBILE MODULAR 7200291456 22 6275 450.00 Monthly rent; 2 portables 1/28/14-2/27/14
03/2T14  |MOBILE MODULAR 7200292612 2 6275 450.00 Monthly rent 2 portables 2/28-3/20/14
04/15114 |MOBILE MODULAR 1200793280 22 6275 450.00 Monithly rent: 2 portables 3130-4/28H14
0513114 |MOBILE MODULAR 7200294103 22 6275 450.00 Monthly rent. 2 portablas 4/29-5/2614
0522114 |ROBERTSON'S CONCRETE J14u5223 22 5275 652.32 EXFR fif MSTR PROG conerale far site work Invi#281895 RE: Cx#
7200291102 /614
(6110114 |SUBCUSTODIANS 72 4006102014 2 8275 19.48 11B PAYROLL
| 0611014 [SUBCUSTODIANS 72 PEIMEIDAIIANE 22 6275 267 11B PERS/MCARE/OASDI/SUIWC/CPEB
| 061184 |MOBILE MODULAR X 7200295245 22 5275 45000 Manthly rent: 2 portables 5/29-6/27/14

€ Colbl Technologies, Inc.
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EXPENDITURE WORKSHEET
Detailed Listing of Project Expenditures (SAB 184a) Page 303
Schoal Districl. County: Projeci Number; ] Report Number
Garden Grove Unified Schoal District Qrange Project Name: Chapman-Hettinga Ed Center Fa¢ Interim Housing - Bond (CHEC Intrm)
Project Warrant Report [SAB 184a)
Oate Payee Warrant Number E::: %?g:l .(5:; PIE;gr;mg Con?tamlon Tt(a;t;na Ins;zg;:lion Fum [i}Equlp Description / Purpose

06/30114  |CALIFORNIA BARRICADE 1447141 22 6275 1,922.72 EXFR i MSTR PROG 39" delineators wf base, Tape InvE47169 RE: CK#f
7200269805 122313

06/30/14 |CALIBER CONCRETE PUMPING J14U7142 22 52715 2311.00 EXFR fit MSTR PROG pumped slab Invi#8188 RE: CK# 7200291098 2/614

06/30114  |NATIONAL CONTRUCTION RENTALS J14U7172 22 5275 2,498.40 EXFR {7 MSTR PROG 6 Ft Temporary fence & panals Inv#3854707.1 RE:
CKif 7200295101 61314

06130714 [NATIONAL CONTRUCTION RENTALS J14U7172 22 6275 54864 EXFR fi/ MSTR PROG Delivery + Rent 2 Storage Container 618M4-711614
Inv#3827846 RE: CKf 7200206486 811 2114

06/30114  |DAVE BANG ASSOC. INC . J14WEI0P 22 6275 12,858.17 EXFR fiy MSTR PROG 20 rectang beig picnic steel tables Invét 38076R RE:
CK# 7200295262 B/5/14

06/3014 |CIRCLE CITY ELECTRIC J1427252 22 6275 (11,900.00) EXP TR TO 25003763-6200-0842 RE: CK 7200287212 926113

06/30/14 |BEN'S ASPHALT, INC J1427252 22 6275 {1,330.00) EXP TR 70O 25003763-6200-0842 RE: CK 7200286883 91213

081914 |MOBILE MODULAR 7200296695 22 6275 450,00 Monthly rent: 2 poriables 6/28-7/27/114

09/09/14 |MOBILE MODULAR 7200297357 22 6275 450.00 Monthly rent: 2 poriables 7/28-8126/14

09/3014 |MOBILE MODULAR 7200297856 22 6275 450.00 Manthly rent; 2 pertables 8/27-912514

11/06/14  |MOBILE MODULAR 7200298976 22 6275 450.00 Monthly rant: 2 perlables 9/26-10/25614

12118114  |MOBILE MODULAR 7200300341 22 6275 450.00 Manthly ranl: 2 portables 11/25-12124/14

1212314 [MOBILE MODULAR 7200300338 22 6275 450.00 Monthly rent: 2 portables 16726-11/2414

05722114 | TRAFFIC MANAGEMENT Juusz 22 4300 615.60 | EXFR ff MSTR PROG 40 Orange Traffic Cones Invi#167512 RE: CK#
7200286973 9141713
Total Project Costs:

Tolals - - 311,478.96 - - B15. 312,093.86

PR

© Colbl Technolegies, ine, Printed: 1/0/2015



EXPENDITURE WORKSHEET

Detaited Listing of Project Expenditures (SAB 184a)

Page 1 0t5

|Schoo| District:

Itnunly:

Project Number:

57/66522-00-041

Report Number: |

Garden Grove Unified School District Crange Project Name: Clinton ES - Madernization (Clinton-Mod)
Project Warrant Report {SAB 184a)
Date Payee Warrant Number (F:g:: %t::: f:; Pia(gr;ing Con?gl;ctlon T?;!;ng Ins[;z;llcn Fum (?.:.:]Eqmp Description / Purpase I

0411310 |Y'DEEN & ASSOCIATES 7200254934 (] 6210 60,998.00 Architect Pay request 2

06/03/10 |Y'DEEN & ASSOCIATES 7200256734 o1 6210 52,704.11 Architect Pay request 3

Q70610 |YDEEN & ASSOCIATES 7200257691 1] g210 58,519.62 Architect Pay request 4

10Q7THD |Y'DEEN & ASSOCIATES 72002549566 04 8210 14,803.81 Architect Pay request 5

13/30H0 |Y'DEEN & ASSQCIATES 7200260769 o1 6210 7,451.90 Architact Pay reguest 6

122110 |YDEEN & ASSOCIATES 7200261385 22 8210 7.451.90 Architect Pay request 7

0316111 |Y'DEEN & ASSOCIATES 72002683573 22 6210 7,451.90 Architect Pay raguest 8

08/2111 |KNA CONSULTING ENGINEERS, INC. 7200286803 22 E210 495.00 Censulting Ergineer Service

Q711311 [KNA CONSULTING ENGINEERS, INC. 7200267309 22 6210 247.50 CGensulting Enginesr Service 1LB2

07/28/11 |Y'DEEN 8 ASSOCIATES 7200267521 22 6210 14,903.81 Architect Pay request 9 - LB11

05/15/12 |Y'DEEN & ASSOCIATES 7200274708 22 8210 458.35 Pro Repre, Plan review submittal

05/15/12 |Y'DEEN & ASSOCIATES 7200274710 22 6216 164440 Reimb for F. Shantiyai & T. Leano 15day letir

0672713 |MARK J. PAONE, AIAMMJIP ARCHITECT 7200285106 21 8210 12,835 51 Architectural Sves 51-5/31/13

0613013 [MARK ). PAONE, AIAMIP ARCHITECT LIABILITY 13 21 6210 22,374 88 Prof. Svcs 6/1-6/30/13 LB13

DB/30M13 |KNA CONSULTING ENGINEERS, INC. * LIABILITY 13 22 8210 3,935 00 Gen Eng Sve-Construcin Sves 8/1-6/30/13 LB13

06/30113 |DONALD KROTEE PARTNERSHIP INC J13UT269 22 6210 1,143.54 EXFR frf MSTR PROG permanenlintenm reloc classrms ny#t 017389
RE: CK# 7200284916 6/18/13

07/D1/13  |[KNA COMSULTING ENGINEERS, ING. 13 LIABILITY 2 6210 (3,935.00) REVERSE LIABILITY 13

07/01/13  |MARK J. PAONE, AIA/MJP ARCHITECT 13 LIABILITY 21 6210 (22,374.88) REVERSE LIABILITY 13

0813113 [MARK ). PACNE, AIA/MJP ARCHITECT 72002862514 21 6210 22,089.88 Prof. Sves 6/1-6/3013 LB13

08/21/13  [KNA CONSULTING ENGINEERS, INC, 7200286398 22 6210 3.935.00 Gen Eng Sve-Constructn $ves 6/1-6/30/13 LB13

09117113 |MARK J. PAONE, ALAMJIP ARCHITECT 7200286960 21 6210 13,303.16 Pref Sves July 2013

11/0513 |MARK } PACNE, ALAMIP ARCHITECT 7200288395 21 6210 2,080.00 Reimbursable-AAA Blueprint

11113113 |KNA CONSULTING ENGINEERS, INC. J14UB131 22 8210 3,280.00 EXFR frf MSTR PROG conslruction svc Aug 2013 tnv#13634 RE:
CK# 7200287332 10113

12/2313 |MARK J. PAONE, AIAMMJIP ARCHITECT 7200289800 21 6210 24.119.21 Prof Sves Aug 2013

0112714 |DONALD KROTEE PARTNERSHIP ING J14U1272 22 5210 187.86 EXFR frt MSTR PROG lagacy/non-cenlitied 3SA projact closeout Invi#
017494 RE: CK# 7200287830 1011713

03/13114  [MARK ). PAONE, AIAMMJP ARCHITECT 7200282150 21 8210 10,276.20 Prof Sves, Dec 2013 & Jan 2014

05/07/14 |DONALD KROTEE PARTNERSHIP INC J14U5071 22 5210 29.83 EXFR fr! MSTR PROG legacy/non-cerlified DSA project closeoul Invit
017678 RE: CX# 7200292383 372014

05/08/14 |MARK ). PACNE, AIAMJP ARCHITECT 7206293950 21 6210 10.680.72 Prof svc Feb 2014

0522114 [KNA CONSULTING ENGINEERS, INC. J14U5223 22 8210 380.00 EXFR fr/ MSTR PROG construction sve O¢t 2013 Invi# 13792 RE- CK#
7200288981 11/22113

06/03/14 |MARK J. PACNE, AIAMIP ARCHITECT 72002947614 21 6210 4,106 63 Prof svc Mar. 2014

0630114 [HNA CONSULTING ENGINEERS, INC. J14WB306 22 6210 190.G0 EXFR frf MSTR PROG canstruction sve Mar 2014 Inv#14211 RE:
CK# 7200203745 514114

06130114 |DONALD KROTEE PARTNERSHIP INC J14U7232 22 8210 19.28 EXFR I/ MSTR PROG legacyien-certified DSA, project cleseout
3731114 InvR 017757 RE: CK# 7200293952 5/8/14

06/30/14 |LA DESIGN GROURP 7200295705 22 6210 5,973.85 Prof Sve (85087 .50) + Reimb.($896.35)

06/30/14 [LA BESIGN GROUP 7200295806 22 6210 902.50 Prafessional svc ($902.50)

06730/14  [MARK J. PAONE, AIAMIP ARCHITECT 7200295886 21 6210 2588667 Prof svc May 2014

10/02/14  |MARK ). PAONE, AIAMJIP ARCHITECT 7200297934 21 6210 2,148.7% Prof Sves July 2014

1211014 |MARK J. PAONE, AIABMAJP ARCHITECT 7200299800 21 6210 $,839.97 Prof sves Oct 2014

12118114 [WLC ARCHITECT, INC. 7200300327 21 6210 6,250.00 HVAC replacement Oct 2014

09/02110 |DIVISION OF STATE ARCHITECT-SD 7200258824 22 8220 2B,417.39 Pay Request plan review feas

a7/29111  |DVISION OF STATE ARCHITECT-50 7200267529 22 6220 8.560.57 Pay raquast Adc| plan review feas

Q922111 |CALIFQRNIA DEPT. OF EQUCATION 7200268541 22 6225 2,936.56 Pay raguast Review of Plans and Specs

04/0711  |AMERICAN REPROGRAPHICS GO 7200264335 22 6240 12044 Reprographics WO#F 1386805

05112111 |AMERICAN REPROGRAPHICS CO 7200265414 22 6240 43.01 Reprographics WO#F 1383355

08730111 |AMERICAN REPROGRAPHICS CO 7200268070 22 6240 289.84 Raprographics WO#F10701 11

09101111 |FEDERAL EXPRESS 7200268149 22 6240 101.84 Plans & Specs to QPSC, 7/8/11

02128112 |AMERICAN REPROGRAPHICS GO 7200272400 22 6240 1.24 Reprographics WO# F1456865

0311512 |AMERICAN REPROGRAPHICS CO 7200273043 22 624G 9.56 Reprographics WO#F1457134

10/2312 |AMERICAN REPRQGRAPHICS CO 7200278357 22 6246 7290 Reprogrphics WO #F 1658628

010313 |AMERICAN REPROGRAFPHICS CO 7200280027 22 624G 124.50 Reomgraphics WO#F 1639948

030513 |AMERICAN REPROGRAPHICS CO 7200281673 22 6240 644.14 Reprogrohics

06/3013 |AMERICAN REPROGRAPHICS CO 7200285792 22 6240 121.72 Reprographic Sve- Original Rec Sat

06/30113 |MILLER RESORT, LLC. J13U7291 22 6240 1,244.37 EXFR i MSTR PROG Sc¢hl Comm Liaison Sve invi# 2013.0305 RE: CK#
7200285598 7/12/13 (5/30}

© Comi Technologies, Inc.
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EXPENDITURE WORKSHEET

Dstalled Listing of Project Expendilures (SAB 184a} Page 20f b
’ﬁﬁ;ﬁcl: County: Profect Number. . 67/66522-00.041 Roport Number:
Garden Grove Unified School District Orange Projecl Name: Clintan ES - Modemnization (Clinton-Mod) —l
Praject Warrant Report (SAB 184a)
Date Payee Warrant Number g;zi %l::::t l:S’;‘t]e F'la(;l;mg Cnn.rztcr;lcuon Te(;l)lng Insp:;;:non Fum(a';)Equ Description / Purpesa
06730113 |PCM3, INC, J1IWEI0W 2 6240 7,380.00 EXFR fr! MSTR PROG ProjfConst: Mgmt Sve tvit GGUSD-JR-05-13 RE:
CK# 7200285107 62713
06/3013  [PCM3, INC. J13U7291 22 6240 3,585.73 EXFR fr/ MSTR PROG ProjiConstr Mgmt Sve June 2013 Invi# GGUSD-JH-
06-13 RE: CK3# 7200285657 71613
063013 [WESTGROUP DESIGNS, INC, J13UT291 22 6240 2,576.22 EXFR fif MSTR PROG Proj Mgmi Sve May 2013 Inv# 13504-05 RE: CK#
7200285119 62713
121813 |MILLER RESORT, LLC. JH4UC181 22 6240 781.26 EXFR I MSTR PROG Schl Comm Liaison Sve lnv# 2043-0353 RE: CK#
72002
051214 |MILLER RESORT, LLC. J14U5125 2 6240 837.86 EXFR ity MSTR PRQG Schl Comm Liaison Sve Mar Invit 2014-0386 RE:
CK# 7200293461 422114
06r10/14 [MILLER RESORT, LLC. J14U714% 2 6240 302.65 EXFR frf MSTR PROG Schi Comm Lisison Svc May tnv 2040488 RE:
Cxi# 7200295221 6/1114
06/30/1¢ |AAABLUEPRINT & DIGITAL REPROGRAPHICS [H14U7141 22 6240 2583.40 EXFR It MSTR PROG convert to ACAD per page 30x42 Inv#83415 RE:
CK# 7200293276 411514
06/3014  [AMERICAN REPROGRAPHICS CO J14WE30J 22 6240 153.10 EXFR fr/ MSTR PROG Reprographic Sves Invi# 9198083113488 RE: CK#
7200288182 1012942
061813 [NEFF CONSTRUCTION, INC. 7200284920 22 6250 29,260.00 Pay App #1, 41-4r251 3 BOND ONLY
0627113 [NEFF CONSTRUCTION, INC. 7200285115 22 6250 133,150.99 Pay App #2, 41-473013
06/30113 [NEFF CONSTRUCTION, INC, 7200285452 22 5290 12,102.93 Pay App #3, 51-51/13
06/A013  {NEFF CONSTRUCTION, INC. LIABILITY 13 22 5250 646,393.86 Pay App #4, 6/1-6/30113 LB13
07/6413  {NEFF CONSTRUCTION, INC. 13 LIABILITY 22 6250 {646,393.86) REVERSE LIABILITY 13
08/01113  |NEFF CONSTRUCTION, INC. 7200286083 22 6250 605,348.45 Pay App #4, 61-613013LB13
0872713 |NEFF CONSTRUCTION, INC. 7200286596 22 6250 653,528.89 Pay App #5, 711-T/3113
10/0113  |NEFF CONSTRUCTION, INC. 7200287338 22 6250 498,007.19 Pay App #6, 81-8/1113
121113 |NEFF CONSTRUCTION, INC. 7200288959 22 G250 214,523.40 Pay app #7,91/13-9/3013
1142213  |NEFF CONSTRUCTION, ING. 7200288985 22 6250 315,751.28 Pay App #8, 52% 10A1-10/31113
1272313  [NEFF CONSTRUCTION, INC. 7200280819 22 6250 155,595.88 Pay app #9, 55%, 113013
02r21/114  [NEFF CONSTRUCTION, INC, 7200291457 22 6250 160,628.67 Pay app #10, 59{84 gen'%, $211-12/31113
03411114 {NEFF CONSTRUCTION, INC. 7200291675 22 5250 344,447 65 Pay anp #11, 66{80 gen'N%, 1/1-1/31114
04103114 {NEFF CONSTRUGTION, INC. 7200252892 22 6250 525,609.51 Pay app #12, 2/1-2/28114
04/17/14 |NEFF CONSTRUCTIGN, INC. |7200282273 22 5250 20161960 Pay app #13, 31-313114
0529114  |NEFF CONSTRUCTION, INC. 7200294620 22 6250 78.323.18 Pay app #14, 61-413014
06726114 |NEFF CONSTRUCTION, INC. 7200295386 2 6250 702,442.26 Pay app #15, 98%, 5/1-5/31114
06,3014  [NEFF CONSTRUCTION, INC. LIABILITY 14 2 6250 392,294.96 Pay app #15, 100%, 616130014 ($141,112.56} + RETENTION
($251,1682.30) LB14
0630114 [NEFF CONSTRUCTION, INC. J14Z8019 " 5250 60,101.22 EXFR i (-}22921000-6250-0848 ASPHALT Pay app#16 Invi# 7363 RE; K
7200296373 81714
06/30/14 |NEFF CONSTRUCTION, INC. J1428019 22 6250 (60,101.22) EXP TR TO (+)01919300-6250 (6265 Bitach}-0848 ASPHALT RE: CK
7200286373 87714
0710114 |MEFF CONSTRUCTION, INC. 14 LIABILITY 22 6250 {392,294.96) REVERSE LIABILITY 14
08/07114 |NEFF CONSTRUGTION, INC. 7200286372 22 6250 14111265 Pay app #16, 100%, 6/1-6/30/14 LB14
082514 |NEFF CONSTRUCTION, INC. 7200237763 22 6250 25118230 Pay app #17, §1-8/31/14 RETENTION-FINAL PAYMENT LB14
122313 INETWORK INTEGRATION CO PARTNERS INC 17200283821 2 6251 116,007.51 E-Rate 14 Network & Cabling 85%
(NICPARTNERS)
1223113 |SUNESYS 7200269829 22 §251 4,451.00 Labor charge to relocate MDF
02104114 |NETWORK INTEGRATION CO PARTNERS INC  [7200290975 22 5251 1,220.40 Erate 14, netwk & cabling, Pay app #3, peried lo 11730413
(NICPARTNERS)
03/20/14 |NETWORK INTEGRATION GO PARTNERS INC  |7200292388 2 6251 8,129.95 E-Rate 14 Cabling, Pay app #2
(NICPARTHMERS)
05/08/14  |NETWORK INTEGRATION CO PARTNERS INC  |7200293858 2 6251 731685 E-Rata 14 Netwerk & Cabling, Retention |
(NICPARTNERS) \
06/03/14  [NETWORK INTEGRATION CO PARTNERS INC  [7200294767 22 6251 5,849.66 Pay app #04R, period 1o 143013
(NIGPARTNERS)
05/30/14  INETWORIK INTEGRATION CO PARTNERS ING  ILIABILITY 14 2 6251 5,607.88 E-Rata 14, Labor, Sve, Matrl, & Eqpmt-Cabling LB14
(NICPFARTNERS)
06/30M14  |NETWORK INTEGRATION CO PARTNERS INC  [7200295707 22 5261 1,723.10 E-Rata Ineligible: camera w! iluminator, license, wallipole mount, install &
(NICPARTNERS}) . confia
06/30/14 |NETWORK INTEGRATION CO PARTNERS INC  |7200295504 22 6251 3,303.82 Pay app #6 Erata 14 Network & Cabling

(NICPARTNERS})

© Colbi Technelogies, Ing.
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EXPENDITURE WORKSHEET

Detailed Lisling of Project Expenditures {SAB 184a) Page 3 of 5
Schoo! District: County: Project Number:  57/66522-00-041 Report Number;
| Garden Grove Unifled School District Orange Project Name: Clinton ES - Modernization (Clinton-Mod) I
Project Warrant Report (SAB 184a)
l Date Payee Warrant Number Em %ﬁ;t f‘l‘: Plaa(r;r;mng Cnn?té;:cum Te(;t;ng Ins;;;;—.mn Fum (&F}Eqmp Description / Purpose ’
0714 INETWORK INTEGRATION CO PARTNERS INC |14 LIABILITY 22 6251 [5,607.88) REVERSE LIABILITY 14
{NICPARTNERS)
081214 |NETWORK INTEGRATION CO PARTNERS ING | 72002054088 22 6251 5,607.88 E-Rate 14, Labor, Sve, Matd, & Eqoml-Cabling LE14
{NICPARTNERS)

1210913 |PCM3, INC. J14UC031 22 6255 6,019.46 EXFR fif MSTR PROG ProjfConstr Mgml Sve July 2013 v GGUSD-JRO7
13 RE: CK# 7200286458 82213

01128114 |PCM3, INC. J14W1282 22 6255 6,276.92 EXFR ! MSTR PROG ProjiConsir Mgel Sve Oct 2013 Invit GGUSTRIR-10.
13 RE; CK# 7200288988 1172213

06/30H4  [PCM3, INC. J14WE30E 22 §258 252109 EXFR fit MSTR PRQG Proj/Constr Mgmt Sve Jan 2014 Invé GGUSD-JR-D1-
4 RE: CK#t 7200291678 227114

0604 JCUMMING J1AWE3I0E 22 5255 8,116.37 EXFR fit MSTR PRCG Proj/Constr Mgmt Sve April 2014 Inv# 33062 RE:
Cic# 7200294496 52214

07105111 JVECTOR RESOURCES 7200267120 22 6265 754400 Pay request 2 Job No. 38704 1LB1

0741311 [VECTOR RESOURCES 7200267311 22 5265 27500 Pay request 1 1LB2

081811 |VECTOR RESOURCES 7200267860 22 5265 24558 Pay request

0827111 |VECTOR RESQURCES 7200268615 22 5265 6,517.35 Pay regquesi 3 Job No, 38704

0514113 |SOUTHERN CALIFCRNIA EDISON 7200283695 21 §265 1,343.00 Mater & Service Change-Upqrade

1111313 [CALIFORNIA COMMUNICATIONS J14UB131 22 5265 2840.00 EXFR fif MSTR PROG Connect, mount, testing speakers, phones Inv# 2336
RE: CK# 7200287955 102213

05/12/14 JCHANDLER'S A/C REFRIGERATION J14U5124 22 6265 9,550 54 EXFR frf MSTR PROG install heat pump new air condiioner Invé 120659
RE: CK# 7200292783 41714

05114114 |HYDRO-SCAPE PROCUCTS INC J14U5142 22 6265 1,730.14 EXFR fi MSTR PROG install new imigalion system Inv#7981045-00 RE:
Ci 7200292252 31814

0617414 [GRAFIX SYSTEMS 7200285219 22 6265 194 40 (2} 4" X 8" banners assessment ragistration centar

06/30/14 [JASON'S GLASS TINT LIABILITY 14 22 6265 960.00 Tint windows Rm 22 LA14

06/30114 |GRAFIX SYSTEMS 7200295564 22 6265 194.40 4xR banner for ARC

07/01714  [JASON'S GLASS TINT 14 LIABILITY 2 6265 1960.00) REVERSE LIABILITY 14

080544 [JASCN'S GLASS TINT 7200296265 2 6265 SE0.00 Tint windows Rm 22 LB14

0826114 [CIRCLE CITY ELECTRIC 7200296942 r) 6265 2.931.00 Electrical repair to partatles electical boxes

09/30114 [R.M, SYSTEMS, INC. 7200297860 22 6265 992000 Fire alamm repair to periatie classrooms

10/2314  |D & D Construction Services 7200258472 2 6265 77500 Reinstall sign , trim trees

1112514 |VERNE'S PLUMBING 7200299554 22 6255 909.50 Inst2ll age aoumnd exposed valves

06/30113 |DEPT OF INDUSTRIAL RELATIONS 7200285829 bl 6270 53348 Labor Compliance 1/1-5/3113

06r30113  JDEPT OF INDUSTRIAL RELATIONS LIABILITY 13 A 6270 523.48 Labor Compliance §/1-1212113

07/01113 |DEPT OF INDUSTRIAL RELATIONS 13 LIABILITY b1 6270 [633.48) REVERSE LIABILITY 13

0512313 JALLIED STORAGE CONTAINERS 7200284029 2 6275 3,115.80 1 Storage Container

063013 [MOBILE MODULAR 7200285855 24 6275 34,250.00 10 portables rental 6/3-7/213

08/08143 [MOBILE MODULAR 7200286216 2 6275 2,250.00 Monthly rent 10 portables 7/3-81113

08r22113  |MOBILE MODULAR 7200286497 22 6275 2,250.00 Monthly rent: 10 portables 5/3-8/31/13

10129113 |MOBILE MODULAR 7200288188 2 6275 2,250.00 Monthly rent: 10 porlables 101-10/30113

11722113 |MOBILE MODULAR 7200288984 rrs B275 2,250.00 Monthly rent: 10 portables 9/1-8/30/13

1722113 |MOBILE MODULAR 7200288984 22 6275 2,260.00 Menthly rent: 10 portables 10/31-11/28/13

1223113 |MOBILE MODULAR 7200289817 2 6275 2.250.00 Monthly rent 10 portables 11730-12/2813

0172814 [MOSILE MODULAR 7200290763 22 6275 2,250.00 Monthty rent: 10 portables 12/30/13-1/28/14

0310614 |[MOBILE MODULAR 7200291878 2 6275 2,250.00 Monthly rent: 10 portables 1/29-2/2714

03727114 MOBILE MODULAR 1200292612 22 6275 2,250.00 Montty rent; 10 partables 2/28-420/14

05/06/14 [MOBILE MODULAR 7200293858 2 6275 2,250.00 Monthty rent: 10 partables 3/30-4/28/14

06/18/14 [MOBILE MODULAR 7200295346 22 6275 2,250.00 Manthly rent' 10 portables 5/29-6/27414

06/19/14 [MOBILE MODULAR 7200295345 2 6275 2,350.00 Monthly rent. 10 portables 4/29-5/28/14

082614  [MOBILE MODULAR 7200296934 22 6275 2,250.00 Monthly rent: 10 portables 6/28-1727114

10/10ri4  [MOBILE MODULAR 7200298155 2 6275 2,250.00 Monthly rent: 10 podables 8/27-9/2514

11/06114  [MOBILE MODULAR 7200208976 22 6275 4,500.00 Meonthly rent: 10 podtables 9/26-10125¢14

1204114 |MOBILE MODULAR 1200299710 22 6275 2,250.00 Monrthly rent: 10 porlables 10/26-11/24/14

12118114  |MOBILE MCDULAR 7200300341 22 6275 2,250.00 Monthly rant 10 porlables 11/25-12/2414

06513013 [IMAGE 2000 7200285656 22 62786 200.00 Relocation of 4 coplers in same location

06/30/13 [PAPER MART 7200285350 2 6276 1,032.72 EXFR frf 0OBJ4300 6/30/13 48 Bundle Moving Boxes

091743 [S0UTH COAST LOGISTICS 7200286971 2 6276 3110.75 Moving items.phase 2, 81913

11726113 [IMAGE 2000 7200289125 22 6276 150.00 Relocation of 3 copiers in same lpcation, 1 copier dic not move-broken

© Colbl Technologies, Inc.

Prinled- 1/8/2015



EXPENDITURE WORKSHEET
Delailed Listing of Project Expendituras {SAB 184a) Page & of 5
“[Schodt Disinct, County: Project Number, 57/66522-00-041 Report Numbar:
I Garden Grove Unified School District QOrange Project Mame: Clinton ES - Modermization {Clinton-Mod) ]
Project Warrant Report {SAB 184a) -
Date Payee Warrant Number 2:2: %?‘::l (S:)e Pla(gl;mg Con?tg;cnan T?;l;ng Ins?z;““" Fum (é;)EquIn Dascription ¢ Purpase
0511214 JALL STATE MOVING SYSTEMS J14U5124 22 6276 130.00 EXFR it! MSTR PROG labor & equipmnt for school move Invit ANHS-1035
3-F-11 RE: CK# 7200290594 1723114

06/30/14 |BELTMANN RELOCATION GROUP LIABILITY 14 22 6276 2.34465 Moving Services LB14

06/30/14  |IMAGE 2000 LIABILITY 14 22 6276 100.0¢ Cepiers(2) Move from ARC 1o Clinton Mendenhall LB14

07114 |IMAGE 2000 14 LIABILITY 22 6276 {100.00) REVERSE LIABILITY 14

07401114 |BELTMANN RELOCATION GROUP 14 LIABILITY 22 6276 (2,304.65) REVERSE LIABILITY 14

08N5HG  [MAGE 2000 7200295264 22 6216 100.00 Copigrs(2) Move from ARG to Clinton Mendenhall LB14

080714  |BELTMANN RELOCATION GROUP 7200206383 22 6276 2,344 65 Moving Services LB14

0211413 |CARDINAL ENVIRONMENTAL CONSULTANTS  |7200281153 22 6280 4,.250.00 Hazardous Inspactiorn/Specification Sarvices

06/0613  |C.E.M. LAB CORP. . 7200284427 22 6280 527.00 Geotechnical Observation Apr 2013

06130113 |CARDINAL ENVIRONMENTAL CONSULTANTS  JLIABILITY 13 22 6280 328500 Hazardous Mat' specification June 2013 LB13

05130113 |RIVER CITY TESTING LIABILITY 13 22 6280 765.50 Soil Testing June 2013 LB13

0630113 [BAINBRICGE ENVIRONMENTAL LIABILITY 13 22 6280 4.748.50 Asbestas & Lead Based pain reportLB13
CONSULTANTS, INC .

07/01113  |BAINBRIDGE ENVIRONMENTAL 13 LABILITY 22 6280 (4,748.50) REVERSE LIABILITY 13
CONSULTANTS, INC

0701113 |RIVER CITY TESTING 13 LIABILITY 22 6280 {765.50) REVERSE LIABILITY 13

070113 |CARDGINAL ENVIRONMENTAL CONSULTANTS |13 LIABILITY 22 6280 (328500 REVERSE LIABILITY 13

080613 |BAINBRIDGE ENVIRONMENTAL 7200286154 22 6240 474850 Ashestos & Lead Based pain report-LB1)
CONSULTANTS, INC

0812713 |RIVER CITY TESTING 7200286599 22 £280 765.50 batch plant&cancrete inspectionsoils testing July

091713 {RIWVER CITY TESTING 7200286970 22 6280 1,359.00 Spedial Inspector classrooms & portables

09124113 |RIVER CITY TESTING 7200267111 2 6280 219.50 Soil Testing June 2013 LB13

0924113 |RIVER CITY TESTING 7200207111 22 6280 1,174.28 Testing & inspaction JulyiAug 2013

129113 |CARDINAL ENVIRGNMENTAL CONSULTANTS  |7200288183 2 6280 9,095.00 Hazardous Matl Mgmt July 2013

11/05/3 |RIVER CATY TESTING 7200288406 22 6280 79875 | Testing & Inspection Aug/Sept 2013

1223113 [RIVER CITY TESTING 7200289826 2 6280 84800 Testing & Inspection SeptOct 2013

0113014  |RIVER CITY TESTING 7200290876 22 6280 625.50 Testing & Inspeclion Dec 2013

022114 |CARDINAL ENVIRONMENTAL CONSULTANTS  |7200291457 2 6280 7.120.00 Hazardous Mgmt, 107131213

03111714  [RIVER CITY TESTING 7200292041 2 6280 269.50 Testing & Inspection DeciJan 2014

03727114 [RIVER CiTY TESTING 7200292613 s 6780 928.25 DSA Testing & Inspection Feb 2014

05108114 JRIVER CITY TESTING 7200253960 2 6280 182.0¢ D5A Testing & Inspection Fab/Mar 2014

06/03/14 |CARDINAL ENVIRONMENTAL CONSULTANTS  [7200204762 n 6280 2,990.00 Hazardous mamagemt Mar, 2014

06/30/14 |RIVER CITY TESTING LIABILITY 14 22 6280 624.00 DSA Testing & Inspection Apr 2014 LB14

06730114 |RIVER CITY TESTING 7200295570 22 5280 102,50 DSA Testing & Inspaction Apr 2014

06130114 |RIVER CITY TESTING J1427252 24 5280 (1,359.00) EXP TR TO 25003763-6200-0842 RE: CK 7200285970 91713

67101114 |RIVER CITY TESTING 14 LIABILITY 22 6280 (624.609] REVERSE LIABILITY PO#GT2X05768

08rzH4  |RIVER CITY TESTING 7200256490 22 6280 624.00 OSA Tesling & Inspection Apr 2014 £B14

10/21114 |RIVER CITY TESTING 7200298478 22 6280 300.00 DSA Tesling & Inspection Augusi 2014

1104714 |RIVER CITY TESTING 7200298860 22 6280 300.00 Final DSA Lab Afiidavit

100913 JUCMI, INC, 7200287340 2 5290 9,387.00 DSA Inspection Sve Aug 2013

$0/NM3 (UCMI, INC. 7200288280 22 5290 5.166.00 DSA Inspeciion Sve Sept 2013

112213 |UCKL, INC. 1200268990 22 6290 5,796.00 DSA Inspaction Sve Oct 2013

122313 |UCMI, INC. 7200289830 22 6290 4.788.00 DSA Ingpaciion Sve Nov 2013

0173014 |UCMI, INC. 7200290877 22 5280 5292.00 DS5A Inspection Sve Dec 2013

0311414 JUCML, INC. 7200292044 22 6250 5,544.00 GSA Inspection Sve Jan. 2014

032714 JUCML, INC. 1200292615 22 6290 5,040.00 DSA Inspection Sve Feb. 2014

0522114 |UCMI, INC. 7200294503 22 6240 428400 DSA Inspection Sve Mar, 2014

05/28/14  [UCMI, INC. 7200204625 22 6260 1.071.00 D5A Inspection Sve Apr. 2(14

06/3014  |UCMI, INC. 7200295712 22 6280 1638.00 DSA Ingpection Sve May 2014

012714 |CMIC CENTER LOCK & SAVE J14U1273 22 4300 161,54 | EXFR 1/ MSTR PROG Remove: & replace interchangeable cores on doors

© Colbl Technologies, Inc.

Invi# 53029 RE: CK# 7200286962 9/17/13

Pnnted: 1/6/2015




EXPENDITURE WORKSHEET

Desaited Listing of Praject Expendiures (S4B 1843) ' Page Sof 5
[Sthool District: County: Project Number:  5§7/66522.00-041 Report Number:
Garden Grove Unifled Schoal District Orange Project Nama: Clinton ES - Modemization (Clinten-Mod)
Project Warrant Report {SAB 184a) .
Fund | Object Site Planning Construction Testing Inspeclion Furn' & Equip’
Date Payee Warrant Number Code | Code (AY (B) (C ©) (E) (F Dascriplion / Purpose

01/28/14 |STAPLES J1401281 22 4300 161.52 | EXFR fi/ 0849-01014699-4300 office mailbox wood arganizer Inv 85008
RE: CK# 7200287142 926/13

021214 |GR.NURSERY 7200291202 22 4300 246.24 | Planting materials

0512114 |CIVIC CENTER LOCK & SavE J14U5123 22 4300 2,238.74 | EXFR #t/ MSTR PROG: deadboit locks, thimble strikes & labor staff
restroom

05122114 |DAVE BANG ASSOC. INC 14105222 22 4300 1,569.29 | EXFR #7 MSTR PROG 4 Umtirelias Imv#37722 RE: CK# 7200203149

. 410114

0613014 |STAPLES 41407232 22 4300 295.65 | EXFR il MSTR PROG packing tapes Imv#8027480263 & 8027576105 RE:
CKi# 7200289422 1210113 & 7200289827 1272313

110513 [DAVE BANG ASSOC. INC 7200288398 22 4400 . 8.774.64 | VARIOUS SITES 12 Square Tables with & seats

01728M14 DAVE BANG ASSOC. INC J14U1281 2 4400 (5,849.76)| EXP TR TO Russefl re; CK# 7200288398 11/513

0204114 |DAVE BANG ASSOC. INC 7200290970 22 4400 : 8,371.44 | 10 rectangular Pienic lablo
Total Project Costs:

Totals - 447 918.93 5,331,606.37 35 A68.25 48 005,00 15.969.77 5,879 369.32
© Colbi Technalogins, Inc. Printed: 18/2015



3 EXPENDITURE WORKSHEET
| Detailad Listing of Project Expenditures (SAG 1844) Page 1 af 2
Schagl District, County: Projecl Number.  57/66522-00-021 Report Numbaer:
| | Garden Grove Unified School District Qrange Project Neme: Cook ES - Modemnlzatlon {Cock-Mod) |
| Project Warrant Report (SAB 184a)
Date Payea Warrani Number E';gg %Z’j:t (S:; Pra(g:;mg Con?gt;chon Tc:;t;ng lnss();l;:tion Fun (;l:)Equrp Desciiption / Purpose |
8172810 |YDEEN & ASSOCIATES 7200253012 01 6210 16,720.00 Architect Pay request 1
032310 [Y'DEEN & ASSOCIATES 7200254343 [a1] 8210 19,855.00 Architect Pay request 2
0421110 |Y'DEEN & ASSOCIATES 7200255431 o1 8210 16,497.00 Architect Pay request 3
1000710 |Y'DEEN & ASSOCIATES T200259565 " 6210 617366 Architect Pay request 4
1143010 |Y'DEEN & ASSOCIATES 7200260770 o1 8210 280131 Architect Pay request 5
12/23/10 [Y'DEEN & ASSOCIATES 7200261383 22 8210 8,703.34 Architect Pay request 6
12423110 |Y'DEEN & ASSOCIATES 7200261386 22 &210 290111 Architect Pay request 7
031611 |Y'DEEN & ASSOCIATES 7200263574 22 B210 5,802 22 Archilect Pay request 9
04M4/41  |KNA CONSULTING ENGINEERS, INC. 7200264550 22 6210 1.055.00 Congulting Engineer Service
050311 |¥Y'DEEN & ASSQCIATES 7200265076 22 8210 1,740,856 Archilect Pay requesl 10
05/03/11  |KNA CONSULTING ENGINEERS, INC. 7200265075 22 8210 1,237.80 Ceonsuiting Engineer Service
0572611 |Y'DEEN & ASSOCIATES 7200266008 22 5210 4,061.56 Architect Pay request 11
051512 |Y'DEEN & ASSOCIATES 7200274709 22 8218 418.95 Pro Repro, Plan review submittal
05/24/12 {Y'DEEN & ASSOCIATES 7200275102 22 8210 4,212.50 Reimb: Cumming
0830113 |MARK J. PAONE, AIA/MJP ARCHITECT LIABILITY 13 22 65210 8,17580 Prof. Sves 6/1-6/3013 LB13
06/36/13 [DONALD KROTEE PARTNERSHIP INC J13UT261 22 6210 7237 EXFR frf MSTR PROG lunch shelter project initiation Inve 017404 RE:
CHK# 7200285051 6/20/13
07/01/13  |MARK J. PAONE, AlA/MJIP ARCHITECT 13 LIABILITY 22 6210 (9.175.00) REVERSE LIABILITY 13
08/13M13 |MARK J. PADNE, AIAMJP ARCHITECT 7200286255 22 6210 9,175.00 Prof. Sves 6/1-6/30113 LB13
09/19/13 |MARK J. PACNE, AIA/MJP ARCHITECT 7200287046 22 6210 5,505.00 Prof. Sves 711-7/3113
06730714 |MARK J. PADNE, AIAMJP ARCHITECT LLAB{LITY 14 22 6210 7.041.07 Prof sve June 2014 LB14
0630114 [MARK J. PACNE, ALA/MJP ARCHITECT LIASILITY 14 22 6210 14.680.00 Prof svc Mar 2014 Addt) svc redesign TMAD fire alarm drawings LB14
063014 [KNA CONSULTING ENGINEERS, INC. J14WE3D6 22 6210 155.00 EXFR fi/f MSTR PROG construction svc Apr 2044 Invi 14358 RE: CK#
72002953594 6/26/14
06/30M14  [MARK J. PACNE, AlA/MJP ARCHITECT 7200295708 22 6210 13,434.27 Prof sve Dec 2013 ( Fee Adjustmt)
0613014 [MARK J, PACNE, AIAMMIP ARCHITECT 1200295897 22 6210 1,936.76 Prof Sve ApriMay 2014
07/0114  [MARK J. PAQNE, AIAMJIP ARCHITECT 14 LIABILITY 22 6210 {10,680.00) REVERSE LIABILITY 14
07101114 |MARK J. PAGONE, AIA/MJP ARCHITECT 14 LIABILITY 22 6210 (7,04%.07) REVERSE LIABILITY 14
08721714 |MARK J. PAONE, Ala/MJIP ARCHITECT 7200295784 22 6210 7.041.07 Prof svc June 2014 LB14
0972514  |MARK J. PAONE, AAMJIP ARCHITECT 7200297760 22 6210 35,907 .48 Prof Sves July 2014
1021114 [MARK ) PAONE, AIAMJIP ARCHITECT 7200298474 22 6210 17,466.54 Prof svc Aug 2014
11/18/114  |MARK 4. PAQNE, AIAMJIP ARCHITECT 7200299294 22 6210 5,090.90 Prof Sve Sept 2014
12/10/14  |MARK J. PAONE, Ala/MJP ARGHITECT 7200299805 22 6210 3,148.80 Prof sves Oct 2014
09/02710 {DIMISION OF STATE ARCHITECT-SD 7200258832 22 6220 12,750.85 Pay Requast Plan Review Fees
051911 |DMISION OF STATE ARCHITECT-8D 7200265658 22 6220 5,063.22 Pay request 2 Plan review fees
06/11/13  |DMISKIN GF STATE ARCHITECT-SD 7200284582 22 6220 21.03 Plan Review for relocatable bidg
1010813 [DIVISION OF STATE ARCHITECT-SD RCF CK 51455 22 6220 1,080.00 DSA PlanReview for 4 relocatable Bidgs
06/30/14  |DIVISION OF STATE ARCHITECT-SD J14Z7252 22 6220 (1,060.00) EXP TR TO 25003763-6200-0842 RE: RCF CK 51455 10/813
12118/14 |DIVISION OF STATE ARCHITECT-5D 7200300334 7 6220 500.00 Re-opening/examinalion Fee
08/11111 |CALIFORNIA DEPT. OF EDUCATION 7200267758 prd 6225 975.08 Pay request, Raview of Plans & Specs
08/02/11 [AMERICAN REPROGRAPHICS CO 7200266190 a2 6240 220.04 Reprographics WO#F 1388363
06/02/11 |FEDERAL EXPRESS 7200266192 22 6240 404.52 Shipment of Plans/Spacs to OPSC on April 29
0311512 |AMERICAN REPRQGRAPHICS CO 7200273043 22 6240 9.56 Reprographics WO#F 1457159
05730713 |AMERICAN REPROGRAPHICS CO 7200284203 22 6240 333.24 Reprographic Sves WO# F1729919
06/30M13 |AMERICAN REPROGRAPHICS CO 7200265791 22 6240 19.00 Reprographic Services
06/30/13 |CONSTRUCTION PLANNING AND J13WaE30W 22 6240 6,838.54 EXFR frf MSTR PROG Proj/Constr Mgmt Svc May 2013 Inv# 13-5-
MANAGEMENT, LLC 0003 RE: CK# 7200285105 6/27/13
06813013 |WESTGROUP DESIGNS, INC. J13u7z91 rd 6240 257621 EXFR fr/f MSTR PROG Proj Mgmt Sve May 2013 Inv# 13504-05 RE:
CH# 7200285419 2713
06/30/13 |PCM3, INC. J13U7291 22 £240 3,565.73 EXFR frf MSTR PROG Proj/Canstr Mgmt Svc June 2013 Invi
GGUSD-JH-06-13 RE: CK# 7200285657 7/16113
121813 |MILLER RESORT, LLC. J14UC181 22 65240 601.26 EXFR fil MTR PROG Schl Comm Liaisan Sve Inv#? 2013-0353 RE; OK#
72002
0512114 |MILLER RESORT, LLC. J14Us125 22 5240 31243 EXFR fif MSTR PROG Schl Comm Ligison Svs Jan tnv# 20140371 RE;
CHK# 7200202387 3720114
06130114 |AMERICAN REPRQOGRAPHICS CQ J1AWEIDY 22 6240 281.81 EXFR frf MSTR PROG Reprographic Sves Invit 9198083113488 RE: CK#
7200208182 02813
02/27114 |PAUL C. MILLER CCNSTRUCTION CQ., INC. 7200251680 23 6250 47,007.00 Pay app#1, 1/1-1/31/14 BOND ONLY
06/26/14 |PAUL C. MILLER CONSTRUCTION CQ., INC. 7200295155 i) 6250 186,765.75 Pay app#3, 9%, 611-6/3014

© Coloi Technelogies, Inc.

Printed: 1/8/2015



EXPENDITURE WORKSHEET
Detaiied Lisling of Project Expendituras (SAB 184a) Page 2ol 2
School District: County: Project Number: m1 Repart Number:
I Garden Srove Unifled Schoof District Orangs Project Name: Cook ES - Modemlzation (Cook-Mod) ]
Project Warrant Report [SAB 184a)
Laie Payge Warrant Number 2‘;;: Ox:l (s;r Pia(gx;mg Con:;tcn;chon T::Et;ng Ins;z;;mon Fum (i)Eqmp Description ! Purpose |
08/30114  |PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 14 23 6250 2597475 RETENTION LB14{no LB14 pay app's)
07/01114  |PAUL C. MILLER CONSTRUCTION CO., INC. 14 LIABILITY 23 6250 {25.974.75) REVERSE LIABILITY 14
09/09/14  [PAUL C. MILLER CONSTRUCTION CO., INC. 7200297241 23 6250 1,047,169.66 Pay app#a, 51%, 7/11-7/3114
093014 |PAUL C. MILLER CONSTRUCTION CO., ING. 72002976865 23 6250 950,588.92 Pay app#5, 73%, B1-8/31/14
10/2314  [PAUL C. MILLER CONSTRUCTION CO., INC. 7200298574 23 6250 114,433 65 Pay =pp#6, 78%, 9/1-930/14
1111814 [PAUL C. MILLER CONSTRUCTION COQ., INC. 7200299301 23 6250 137.370.51 Pay app#7, 83%, 101-10/31114
12118/14 |PAUL C. MILLER CONSTRUCTION COQ., INC. 7200300354 23 6250 60,759.12 Pay app#7, 85%. 1111-11/30114
06730114 |ON TARGET VOIGE & DATA LIABILITY 14 22 6251 6,720.00 Erate-Ineligibte:Provide netwrk equipmnl deplayment sves LB14
07401114 |ON TARGET VOICE & DATA 14 LIABILITY 22 6251 (6,720.00) REVERSE LIABILITY 14
1010814 {ON TARGET VOICE & DATA 7200298044 21 6251 7.520.00 Metwerk equipment Deploymt svc
1110614 |ON TARGET VQICE & DATA 7200298977 22 8251 193.351.45 Pay app #1 Erate ingligible: cabling
12109113 |CONSTRUCTION PLANNING AND J14UC091 22 6255 3,34373 EXFR frf MSTR PROG ProjiConstr Mgrmi Sve July 2013 lnv# 13-5-0005 RE:
MANAGEMENT, LLC CH# 7200286654 82913
120813 |PCM3, INC. J14UC091 22 6255 1,795.46 EXFR fr! MSTR PROG Proj/Consir Mgmi Sve July 2013 Imv# GGUSD-JH-07
13 RE: CK# 7200285499 8/22/12
01128114  |PCM3, INC. J14W1282 22 6255 6,276.93 EXFR It MSTR PROG Praj/Consir Mgmt Sve Oct 2013 Invit GGUSD-JR-10-
13 RE: CKt 7200288988 11/22/13
0630114 |PCM3, INC J14WEI0E 22 6255 2,571.09 EXFR I MGTR PROG Proj'Consir Mgmt Sve Jan 2014 Invit GGUSD-JR-01-
14 RE: CK#t 7200201678 227114
06/3014  [CUMMING J1AWEI0E 2 6255 8,116.37 EXFR frf MSTR PROG Proj/Constr Mgmt Svc April 2014 Invit 33052 RE:
CKit 7200294496 52214
024314 |SOUTHERN CALIFORNIA EDISON 7200291312 22 6255 825.20 Meter & service change-upgrade svo
0417114 |GRAFIX SYSTEMS 7200293368 22 6285 194.40 {2} 4x8 banners “Tha assessment and registration center have moved*
0613014 |J L. COBB PAINTING 7200295567 22 6265 400.00 Install temporary sign post
06/26/14 |DEPT OF INDUSTRIAL RELATIONS 7200295380 21 6270 582.91 L.abor Compliance 1/1-3/31/14
03/20114  [SOUTH COAST LOGISTICS 7200292392 22 6276 1,127.52 720 Moving boxes & labels
06/3014  |IMAGE 2000 7200295804 22 6276 300,00 Mave copiors & storage 62014
10114114 [IMAGE 2000 7200298242 22 6276 390.00 Retum copier to school 82014
09112113 |[BANBRIDGE ENVIRONMENTAL 7200286882 22 6280 1,732.00 ashestos & lead specifications
CONSULTANTS, INC
1126113 [BANBRIDGE ENVIRONMENTAL 7200286653 21 6280 497500 Ashestos & Lead based pain survey & repotl
CONSULTANTS, INC
08126114  |BAINBRIDGE ENVIRONMENTAL 7200297043 22 6280 5.736.50 Abatement Air Monitoring bidg A, B, M
CONSULTANTS, INC ’
09130114 |RIVER CITY TESTING 7200297851 22 6280 1,255.00 DSA Testing & Inspection July 2014
102114 |RIVER CITY TESTING 1200298478 22 6280 760.75 D54 Testing & Inspection JulylAuqust 2014
111314 |RIVER CITY TESTING 7200299124 22 6280 382.00 DSA Testing & Inspection Sept 2014
12414 [RIVER CITY TESTING 7200299712 2 6280 1.071.00 DSA Testing & Inspection Qcl. 2014
12118714 |BAINBRIDGE ENVIRONMENTAL 7200300328 22 6280 4.501.50 Asestos & Lead Abatement Monitering
CONSULTANTS, INC
06130114  [JOHNSTON INSPECTICNS, INC. J14U7143 22 6290 2,437.50 EXFR fi! MSTR PROG Inspection Sve Invit 574-GG RE: CK# 7200295852
1814
05/06/14 [TRAFFIC MANAGEMENT 7200293860 22 4300 151.96 | 3 GGUSD Signs
Total Project Costs:
Totals 228,695.72 237683967 2041375 ?.43?.50 151,96 2622 538.60

€ Colty Technologies, Inc.

Prnled; 1/6/2015

.



EXPENDITURE WORKSHEET .
Dedailed Listing of Project Expenditures (SAB 184a) Page 1 of 3
School Dislrict. County. Project Number.  57/66522-00-026 Repart Number:
Garden Grove Unifled School District Orange Projeci Name: Crosby ES - M, ization (Crosby-Mod) |
Project Warrant Repart (SAB 184a)
| Date Payee Warrani Number E:;Z %tg:gl (5:; ptjg;mg Consl::n;:han Te{f)i]tng lns:?;:tmn Fum (&E:_)Equm Description / Purpose |
03/06/04 |WLC ARCHITECT, INC. 7200291885 22 6210 407.43 Reimb: reprographics, courier arders
04/13/10 |Y'DEEN & ASSOCIATES 7200254934 o 6210 25,295.00 Architect Pay request 1
04/27/10 [Y'DEEN & ASSOCIATES ' 7200255432 o1 6210 25,295 Q0 Architact Pay request 2
06/03/10 |Y'DEEN & ASSQCIATES 7200256734 01 6210 30,888.89 Architact Pay request 3
07/06/10 |Y'DEEM & ASSOCIATES 7200257691 o1 5240 43,774.63 Architect Pay request 4
11/20/1Q |Y'DEEN & ASSQCIATES 7200260770 o3} 6210 4,987.97 Architect Pay request 5
1221410 ['rDEEN & ASSQCIATES 7200261385 22 6210 4,887 97 . Architect Pay request 6
0479741 |Y'DEEN & ASSOCIATES 7200264829 2 6210 4,987.97 Architect Pay request 7
050511 |KNA COMSULTING ENGINEERS, INC. 7200265203 22 6210 887.50 Censulling Engineer Service
06/02/11 |Y'DEEN & ASSOCIATES 7200266195 22 6210 9,975.95 Architect Pay request 9
068/07/11  |KNA CONSULTING ENGINEERS, INC. 7200266325 22 6210 500 a0 Struclural Engineer Service
05715712 [Y'DEEN & ASSQCIATES 7200274710 22 6210 42580 Pro Repre, Plan review Submiltal
05/24/12 [YDEEN & ASSQCIATES 7200275102 22 6210 1,753 75 Reimb: Gumming
06730113 |WLC ARCHITECT, INC. LIABILITY 13 22 6210 6,530.00 Prof Sves 61-6/3013 LB13
06/30/13  |DONALD KROTEE PARTNERSHIP INC J13U7261 2 6210 7277 EXFR frf MSTR PROG lunch shelter project initiaticn Inv# 017404 RE:
CK# 7200285051 8/20/13
07/01/13  |WLC ARCHITECT, INGC. 13 LIABILITY 2 6210 {6,530.00) REVERSE LIABILITY 13
08/0613 |WLC ARCHITECT, INC. 7200286162 22 6210 6,530.00 Prof Svcs 6/1-6/30H3 LB13
09/26/13 |WLC ARCHITECT, INC. 7200237227 22 6210 19,590.00 Prof Sve thru 7431413
1171313 |KNA CONSULTING ENGINEERS, INC J14UBT31 22 5210 280 00 EXFR frf MSTR PROG consirnuction sve Sept 2013 Inv#12700 RE:
. CK# 7200288401 11/5/13
11719713 |WLC ARCHITECT, INC, 7200288808 22 6210 6,530.00 Prof. Svc 8/1-8/3113
12/23/13  |WLC ARCHITECT, INC. . 7200239831 22 6210 3.225.01 Prof. Sve 811-9/30/13
03/25/14  |WILC ARCHITECT, INC. 7200292522 22 8210 7,168.57 Prof. Sve 1/1-1/31/14
05/01/14  |WLC ARCHITECT, INC., 7200293754 22 6210 7.168.57 Prot. Svec 2011-2/28/14
05722714 |WLC ARCHITECT, ING. 7200294505 2 6210 7.168.58 Prof. Svc 31-3/21/14
05722714  |KNA COMSULTING ENGINEERS, INC J14U5223 22 6210 950.00 EXFR frf MSTR PROG construction svc Mov 2013 Inv#13977 RE:
CK# 7206290762 1/28/14
06726114 |WLC aRCHITECT, ING. 7200295392 2 6210 14,337 14 Prof. Svc 411-4/30114
0630714 |KNA CONSULTING ENGINEERS, INC, | J14WB308 22 6210 1,060.00 EXFR #r/ MSTR FROG construction svc Apr 2014 Inv#14303-R RE:
CK# 7200294764 6/3/14
06730714 |WLC ARCHITECT, INC. LIABILITY 14 22 6210 7,168.57 Prot. Sv; 6/1-6/30/14 LB14
0630514 |WLC ARCHITECT, INC. 7200295912 2 6210 7.168.57 Prof. Svc 511-5/31/14
07/01/44  |WLC ARCHITECT, INC. 14 LIABILITY 2 6210 (7.168.57) REVERSE LIABILITY 14
08/13/14  |WLC ARCHITECT, INC. 7200296518 2 6210 7,168.57 Prof. Sve 6/1-6/30/14 LB14
0%/25/44  |WILC ARCHITECT, INC. 7200297771 2z 6210 10,752 .88 Prol. Sve TH-7431114
10416744 |WLC ARCHITECT, INC. 7200298365 22 65210 9,888.00 Add sve: Fire Alarm Re-eng 80%
12304 |WLC ARCHITECT, INC. 7200298571 22 6210 9,022.57 Prof. Svc BH-8/31114
11/25/14  |WLC ARCHITECT, INC. 7200299555 2 6210 3,584.29 Prof. Svc 5/1-9/31714
12118114 |WLC ARCHITECT, INC. 7200300350 22 6210 1,792.14 Prof. Sve 10M-10/2114
0210210 [CIVISKON OF STATE ARCHITECT-SD 7200258823 22 6220 20,282.51 Pay Request Plan Review Fees
3516711 [OIVISKON OF STATE ARCHITECT-5D 7200266725 22 6220 6,513.90 Pay request Plan Review Fees
49/10/13 [OIVISION OF STATE ARGHITECT-5D 7200286811 22 6220 1,440.00 0SaA Submission Fee for § portablas
06/30/14  |DIVISKON OF STATE ARCHITECT-3D - J14Z7252 2 6220 (1,440.00) EXP TR TO 25003763-6200-0842 RE: CK 7200288811 91012
1112114 |DIVISKON OF STATE ARCHITECT-5D RCF CK 52407 22 622Q 252.00 Repaymant of refund: Inlerim housing project
Q804111 |CALIFORNIA DEPT. OF EDUCATION 7200267758 22 6225 1,841.88 . Pay request, Review of Plans & Specs
03/31/111 [AMERICAN REPROGRAPHICS CO 7200264448 2 6240 82.92 Reprographics WO#F 1366512
: 0740511 |AMERICAN REPROGRAPHICS CO 7200267412 22 6240 28713 Repragraphics WO#F 1388379 1LB1
\ Q7/05/11 (FEDERAL EXFRESS 7200267116 22 6240 125.03 Ship Plans/Specs ta OPSC on May 11 1LB1
Q228012 |AMERICAN REPROGRAPHICS CO 7200272399 22 5240 1.24 Reprographics WC# F1436883
Q311512 |AMERICAN REPROGRAPHICS GO 7200273043 22 5240 9.55 Reprographics WO#F 1457066
0513013 |[AMERICAN REPROGRAPHICS CO 7200284203 2 6240 161.32 Reprographic Sves WO# F1729929
06/3013  |CUMMING JIUT291 2 6240 3,550.00 EXFR it/ MSTR PROG Senicr Proj Mgr-Fred Bravo June 2013 LBA3 Invi
29402 RE. CK# 7200286073 811113
0613013 |AMERICAN REPROGRAPHICS CO 7200285790 2 6240 100.73 Reprographic Sve- Criginal Rec Sel
06/30M13  |WESTGROUP DESIGNS, INC. J3UT291 22 5240 2,576.21 EXFR i/ MSTR PROG Proj Mgmt Sve May 2013 Inwit 1350405 RE: CK#
' i . . 7200285119 6/27113
16/30113  |PCM3, INC. J13UT291 22 6240 3,585.73 EXFR fif MSTR PROG ProjfConsir Mgmt Sve June 2013 lavi#t GGUSD-JH-
06-13 RE: CKj# 7200285657 71613

© Colbi Tachnologies, Inc.

Prinled: 1462015




EXPENDITURE WORKSHEET

Detailed Listing of Project Expenditures (SAB 184a) Page 2 of 3
Schoal District: County: Project Number:  §7/66522-00-026 Report Mumber,
Garden Grove Unified School District Qrange Project Name:; Crosby ES - Modemization (Crosby-Mod) |
Project Warrant Report (SAB 184a)
Date Payge Warrant Number (F:::: %?;:l (Sj':)e Pligl;mg Con?:gnchon Tiﬁ;ng Ins;(:E;:hen Fum (i)Equlp Dascription f Purpose
1271813  [MILLER RESORT, LLC. J14uC181 22 6240 60126 EXFR fif MSTR PROG Schl Camm Liaison Sve Inv# 2013-0353 RE: CK#
72002
0512114 [MILLER RESORT, LLG. J145125 22 6240 §11.92 EXFR frf MSTR PROG Schl Comm Liaison Sve Mar Imv# 2014-0386 RE:
. CKit 7200293451 /2214
06730114  [AMERICAN REPROGRAPHICS CO J14W630) 22 6240 §12.20 EXFR frf MSTR. PROG Reprographic Sves Inv# 9198113013053 RE: CK#
7200289775 121913
0212114 [NEFF CONSTRUCTION, INC. 7200291204 23 6250 132.863.12 Pay app #2, 12112131443
04103714 [NEFF CONSTRUCTION, INC. 7200292887 2 6250 645,665.10 Pay app #3, 11-2/28M4
05401714 [NEFF CONSTRUCTION, INC. 7200293756 0 6250 24460318 . Pay app #4, 311-3/3114
05/29/14 |NEFF CONSTRUCTICN, INC. 7200294626 2 6250 24140211 Pay app #5, 41-4/30114
06117114  [MEFF CONSTRUCTICN, INC 7200295231 2 6250 47929999 Pay app #6, 60% 5/1-5/31/14
06/26/14 [NEFF CONSTRUCTION, INC. 7200295394 2 6250 198,104.31 Pay app #7, 66% 6/1-6/30/14
06/30¢4  [NEFF CONSTRUCTION, INC. LIABILITY 14 2 6250 21577089 Pay app #8, 88%, T1-7-31414
07401714 [NEFF CONSTRUCTION, INC. 14 LIABILITY 23 6250 (248,770.89) REVERSE LIABILITY 14
08i26/14 [NEFF CONSTRUCTION, INC. 7200296944 2 6250 669.056.43 Pay app #8, 88%, 7/1-7/31/14
09/25/14 [NEFF CONSTRUGTION, INC. 7200297774 k] 6250 333.058.59 Pay app #9, 97%, 81-8-31/14
1113114 [NEFF CONSTRUCTION, INC 7200299128 2 6250 15173262 Pay app #10, DCOR #283, 91-9/3014
11/25/14 [NEFF CONSTRUCTION, INC. E 7200299558 2 6250 3196872 Pay app #11, 100%, 10A-10/3114
1211814 [NEFF CONSTRUCTION, INC. 7200300353 2 6250 41,435.62 Pay app #10, ADR #788, 11/1-11/30/14
0929114 [NETWCORIK INTEGRATION CO PARTNERS ING - [7200204621 22 6251 15,743.16 Pay app #1 Network & Cabling
(NICPARTNERS)
06/30/14 |NETWORK INTEGRATION CO PARTNERS INC  |7200295806 22 6251 577249 Pay app #2 Mat'i, Equipmnt, Labor & Svc for Cabling
{NICPARTNERS}
06/30/14 {NETWORK INTEGRATION CO PARTNERS INC  |7200295807 22 6251 . 13,004.57 E-Rate eligible Cisca equipmnl, Pay app #1
[MICPARTNERS}
06/30/14 [NETWORK INTEGRATION CO PARTNERS INC 7200295900 22 6251 2,022.58 Pay app #3 Erate 14 Network & Cabling
NICPARTNERS)
06730114 [NETWORK INTEGRATION CO PARTNERS INC  |7200295503 2 6251 7,409.56 Pay app #1 Erate 14 Network & Cabling
{NICPARTNERS)
06/30/14  [NETWORK INTEGRATION CO PARTNERS INC  |7200295504 22 6251 151030 E-Rate 14 Ineligible. CISCO Equipments
{NICPARTNERS)
06/30/14 [NETWORK INTEGRATION CO PARTNERS INC 17200295905 22 6251 . 7.469.33 Pay app #3 Mat!, Equipmit, Labar & Swe for Cabling
{NICPARTNERS)
06/30/14  [NETWORK INTEGRATION CO PARTNERS INC  [LIABILITY 14 22 6251 3.097.36 Mat), Equipmnt, |aber & Svc for Cabling LB14
INICPARTNERS) '
07101114  [NETWORK INTEGRATION CQ PARTNERS INC |14 LIABILITY 2 5251 (3,097.35) REVERSE LIABILITY 14
[NICPARTMERS)
10/08/14  [NETWORK INTEGRATION CC PARTNERS INC  |7200298048 22 6251 2,113.12 Pay app #5 Erale 14 Network & Cabling -retention
(NICPARTNERS)
16114114 [NETWORK INTEGRATION CO PARTNERS INC  [7200298245 22 6251 64293 Pay app #2 Erata 14 Network & Cabling
(NICPARTNERS)
. 1210813 JCUMMING J14UCON 2 6255 7.040.00 EXFR #f MSTR PROG Senier Proj Mgr-Fred Bravo July 2043 Inv# 29615
RE: CK# 7200286660 8/29/13
1200913 [PCM3, INC. J14UC0M 22 6245 1,795.46 EXFR i/ MSTR. PRO®G Praj/Canstr Mgmt Sve July 2013 Inv# GGUSD-JH-07
. 13 RE: CK# 7200286499 8/22113
01728114  ICUMMING J14W1283 22 5265 ’ 7,069.09 EXFR i MSTR PROG Senicr Proj Mgr-Fred Bravo Oct 2013 Invit 30794
RE: CK# 7200289809 12/23/13
06/20114  JCUMMING J1AWEI0D 22 5255 11,495.00 EXFR i MSTR PRO( Senior Proj Manager-Fred Bravo April 2014 Invé#
32883 RE: CK#t 7200294496 522114
10M7H3  JSOUTHERN CALIFORNIA EDISON 7200287832 22 6265 268.40 Meter & Sarvice Change
132113 |CIRCLE CITY ELECTRIC 7200288946 22 5265 14.900.00 Install Electrical sve fo portables
TH2INMI  |BEN'S ASPHALT, INC 7200288945 22 5265 4,020.00 concrete handycap access ramp at 6 portables
0510714 |IRVINE PIPE & SUPPLY J14Us142 2 5265 225.26 EXFR Irf MSTR PROG sink faucats Invi#7 46067 RE: CK#t 7200294570
2125114
05122114 \TODO PIFE & SUPPLY J14U8222 22 5265 134.98 EXFR fif MSTR PROG 1 Chicago service sink faucet Invi#S001541850.001
RE: CK# 7200293655 4/29/14
06130114 |BEN'S ASPHALT, INC 1427252 22 §265 (4,020.00) EXP TR TQ 25003763-6200-0842 RE: CK 7200288945 11/21/13
06/30/14 |CIRCLE CITY ELEGCTRIC J1427252 22 6265 (14,300.00) EXP TR TQ 25003763-6200-0842 RE: CK 7200288946 11/21/13
1120114 [NARANJC LANDSCAPE ING . 7200299402 2 6265 . 3,687.50 Irrigalion Repaic

@ Caolhi Technotogies, Inc.

Pnnted: 1/6/2015




EXPENDITURE WORKSHEET

Detailed Listing of Project Expenditures (SAB 1B4a) . Page 3 of 3
Schaol District: County’ Project Number:  57/66522-00-026 Report Number:
Garden Grove Unified School District Orange Project Name: Crosby ES - Mod ion [Croshy-Mod) i
Project Warrant Report (SAB 184a)
Date Payes Warrant Number E;g: %lg::t l:S‘:\l)e Ple:gr;rng Cun?gt;mlun Ts(:[s]t;ng Ins;;z;:imn Fum’ (E:‘.:]Equlp Descrptin / Purpose |

06/26/14 [DEPT OF INDUSTRIAL RELATIONS 7200295380 2 6270 1,505.16 Labar Compliance 14-313114

10430114 |DEPT OF INDUSTRIAL RELATIONS 7200295745 A 6270 1,844.89 Labor Compliance 4/1-6/30/14

131113 |MOBILE MODULAR 7200288278 22 6275 19.200.00 5 portables-delivery, permit, and set up

111413 IMOBILE MODULAR 7200288678 22 6275 1,350.00 4 portable classroom rent 10/23-11/2113

122313 |MCOBILE MODULAR 7200289815 22 6275 3,350.00 Installation for & Closure pane's

012314  |MCBILE MODULAR 7200260602 22 6275 1.350.00 Portable classroom rent 1272201 3-1/2014

02/21/14  |MCBILE MCDULAR 7200291456 22 6275 1,350.00 Monthly rent: 6 portables 1/21/14-211914

0325114 |MQBILE MODULAR - 7200292517 2 6275 . 1,350.00 Monthly rent 6 portables 2/20 -3/21/14

05101714 [MOBILE MODULAR 7200293746 22 6275 1,350.00 Monthly rent: & portables 3r30-4/28/14

06/30/14  IMOBILE MODULAR 7200295345 22 6275 270000 Monthly rent: § portables 5/21.6/19/14

06/30/14  |MOBILE MODULAR 1200205898 22 6275 1,350.00 Monthly rant: 6 portables 6/20-7/19/14

08f26/14 [MOBILE MODULAR 7200206934 22 5275 1900.00) Credit for returning 4 portables

0826114 |MOBILE MODULAR 7200296934 2 6275 1,125.00 ’ Monthly rent: 6 portables 7720-8/18/14

1010814 [MCBILE MODULAR 7200298155 22 6275 14,175.00 Return charges 6 poriables

06/3013 |STAPLES 7200285351 2 6276 346.36 30 pk Packaging tapes

11113 |COUNTRY CITY TOWING J14UB13t 22 5276 175.00 EXFR fil MSTR PROG Tow Storaga conlainers from Simmons to Crasby
Inv# 90484 RE: CK¥ 7200288072 10/2413

111143 [SOUTH COAST LOGISTICS 7200288679 22 5276 93960 600 Cartons

06/30114  |IMAGE 2000 7200295804 22 5276 150.00 Move 1 copier & 2 Riso machines 619/14

0630114 |SOUTH COAST LOGISTICS J14U7231 22 6276 92362 EXFR I MSTR. PROG boxes for moving Invi#14-2258 RE: CK#
7200294895 6/5/14

10114114 |IMAGE 2000 : 7200298242 22 5276 - 150.00 relocate copier 82014

0630113 |CARDINAL ENVIRONMENTAL CONSULTANTS  |LIABILITY 13 al 5280 4,500.00 Hazardous mal. specification June 2013 LB13

070113 |CARDINAL ENVIROMMENTAL CONSULTANTS |13 LIABILITY 2 5280 (4,500.00) ’ REVERSE LIABILITY 13

08/0B/13  |CARDINAL ENVIRONMENTAL CONSULTANTS  |7200286212 A 5280 4,500.00 Harzardous mal. specification Juns 2013 LB13

0312014 |RIVER CITY TESTING 7200292390 22 §280 409.25 DSA Testing & Inspection Sve, Jan 2044

0327114 |RIVER CITY TESTING 7200202613 22 5280 182.00 DSA Testing & Inspection Feb 2014

05/0814 {RIVER CITY TESTING 7200293960 22 5280 409.25 DSA Tesling & Inspection Mar 2014

06117114 |RIVER CITY TESTING 7200295226 22 6280 51450 DSA Testing & Inspection Apr 2014

06130114 (CARDINAL ENVIRONMENTAL CONSULTANTS  [LIABILITY 14 22 5280 14,643.75 Monitoring sv; LB14

06730114 |RIVER CITY TESTING . 7200295570 22 6280 717.00 OSA Testing & Inapection May 2014

06/30114 |RIVER CITY TESTING 7200295813 22 6280 ' 82.00 DSA Testing & Inspection June 2014

07/01114  |CARDINAL ENVIROMNMENTAL CONSULTANTS |14 LIABILITY n 5280 (14,543.75) REVERSE LIABILITY 14

09730114 RIVER CITY TESTING 7200257861 22 5260 418.25 DSA Testing & Inspection July 214

10/02114 JCARDINAL ENVIRONMENTAL CONSULTANTS  |7200297935 22 6280 14,528.75 |- Monitoring sve LB14

10721114 |RIVER CITY TESTING 7200248478 22 5280 82.00 DSA Testing & Inspection JulyfAugust 2014

11118143 [STEPHEN PAYTE DSA INSPECTIONS INC 7200288807 2 5290 268.00 DSA Inspection Service, Sept 2013

01/08114 [STEPHEN PAYTE DSA INSPECTIONS INC 7200290223 22 6290 4,154.00 DSA Inspection Sve 10/2013

0221714 JSTEPHEN PAYTE DSA INSPECTIONS INC 7200291459 22 5290 1,072.00 OSA Inspection Sve 1212013

03111714 |STEPHEN PAYTE DSA INSPECTIONS INC 7200292043 22 6290 134.00 DSA Inspection Sve Jan, 2014

05722114 LJOHNSTON INSPECTIONS, INC. 1405224 22 6290 8,375.00 EXFR fil MSTR PRCG Inspection Sve It 558-GG RE: CK# 7200293954
5/8114

06/A0/14  |JOHNSTON INSPECTIONS, INC. . J14U7143 2 5290 . 14,500.00 EXFR i MSTR PROG Inspaction Sve Invi# 567-GG RE: CK# 7200295704
71114

0872814 ISTEPHEN PAYTE DSA INSPECTIONS INC 7200297050 22 5290 §7.00 OSA Ingpection Sve July 2014

: Total Project Costs:
Tolals - 38421.04 3.110,769.05 21,943.00 28,570, - 3.680,403.00

® Colbi Technolegies, Inc.

Prinled: 1/8/2015




EXPENDITURE WORKSHEET

Detailed Listing of Project Expendifures (SAB 184a) : Page 1012
Schog' District: County: Projact Number.  57/66522-0D-064 Report Number,
|7 Garden Grove Unified Schoo) District j Orange Project Name: Dalg IS - Modemization (Dolg-Mod) l
Project Warrant Report (SAB 184a)
Date Payee ‘Warrant Number 2;22 %ﬂ:g (S:)e Pli:;;mg Conigclmn Te(;t;ng Ins?E;:hnn Fum (;&:)Eqmp Description / Purpose ]
0406/10 |YDEEN & ASSOCIATES 7200254731 0t 6210 B 34,835.00 Architect Pay request 1
05127110 [Y'DEEN & ASSOCIATES 7200255543 o1 6210 30,275.90 Architect Pry request 2
0706110 [YDEEN & ASSOCIATES 7200257689 01 6210 £9,679.96 Architect Pay request 3
0874210 [YDEEN & ASSDCIATES 7200258454 a1 6210 5,169.86 Architect Pay request 4
09/21710 |Y'DEEN 8 ASSQCIATES . 7200259218 a1 6210 . 5,168.86 Architect Pay request 5
127121150 |Y'DEEN & ASSGCIATES 7200261380 22 6210 5.169.86 Architect Pay request &
03/16/11 |Y'DEEN & ASSQCIATES 7200263575 22 6210 2.630.25 LHA Mach & Elect Eng.
CB/14/11  |KNA CONSULTING ENGINEERS, INC, 7200266549 22 6210 1,072.50 . Consuiting Engineer Service
06/16/11 [Y'DEEN & ASSOCIATES 7200266739 22 6210 28,136.53 Reimb. Exp. for Ruhnau Clarke Apr & May
06/21/11 |KNA CONSULTING ENGINEERS, ING. 7200266803 22 8210 495.00 ’ Consulting Engineer Service
06/22111 |KNA CONSULTING ENGINEERS, INC. 7200266809 22 6210 742,50 Consulting Engineer Service
0802111 |KNA CONSULTING ENGINEERS, INC. T200267572 rd 6210 1,095.00 Censulting Engineer Service
0B/DS/11  [KNA CONSULTING ENGINEERS, INC. 7200267669 22 6210 660.08 Consutting Engineer Service LB11
02/09112 |KNA CONSULTING ENGINEERS, INC. 7200271994 2 6210 B60.00 DSA Lisison Service Phase 10
03/06/12 |KNA CONSULTING ENGINEERS, ING, 7200272705 22 6210 1,747.50 Consutting Engineer Service DSA Lizison Service
06/07112 |Y'DEEN & ASSCCIATES 7200275492 22 6210 9,962.50 Reimb. FBA Enginesnng
D6/30112 |Y'DEEN & ASSOCIATES LIABILITY 12 22 6240 23.983.15 Reimb. JAMA LB12
070112 [Y'DEEN & ASSOCIATES 12 LIABILITY 22 6210 {23,983.18) Cance! LB12, no ck issued
0912812 [Y'DEEN & ASSCCIATES i VOID #720027549 22 6210 . (9.962.50) Check Voided, will reissue 1o OC Sherrif's Office
10/11/12 |ORANGE COUNTY SHERIFF'S 7200278076 22 6210 9,962.50 Levy fer Y'Dean, Invoice $#2012.02011R
QFFICE/SHERIFF'S CIVIL DIVISION )
1172213 |WLC ARCHITECT, INC. 7200288592 22 6210 2,362.35 Prof aves 6/1.8/30/13
/0714 |WLC ARCHITECT, iINC 7200290120 22 6210 270.70 . reprographics, Praf aves reimb 101-10/3143
0172314 [WLC ARCHITECT, INC. 7200290605 22 6210 8,626.00 Praf sves 11/1-11/3013
03/06/14 |WLC ARCHITECT, INC. 7200291885 22 6210 10,781.25 Prof. Svc 12/1-12/3113
032514 |WLEC ARCHITECT, INC. 7200292522 22 6210 6,468.75 Praf. Svc 1/1-1/3114
06/26f14 [WLC ARCHITECT, INC. 7200295392 22 6210 4,343 45 Prof. Svc 41-4736114
06/30/14 [WLC ARCHITECT, INC. LIABILITY 14 22 6210 6,468.75 Prof. Svc 6/1-6/3014 LB14
06/30f14 [WLC ARCHITECT, INC. 7200295512 22 8210 4,312.50 Prof. Svc 51-5/31114
C7I31N4  {WLC ARCHITECT, INC. 14 LIABILITY 22 6210 {6,468.75) REVERSE LIABILITY 14
081314 |WLC ARCHITECT, INC. 7200296518 22 6210 6.468.75 Prof. Svc 6/1-6/30/14 LB14
09730714 |WLC ARCHITECT, INC. 7200297863 22 6210 2424443 Prof. Svec 71-7/3114
£9/30/14 |WLC ARCHITECT, INC. ' 7200297888 23 6210 : 3,200.00 AJE servicas for HVAC Project July 2014
1172514 |WLC ARCHITECT, INC. 7200299555 22 6210 3,742.74 Prof. Svc 81-9/3114
11/2514 |WLC ARCHITECT, INC 7200299560 23 6210 145,600.00 Prof, Sve HVAC 8/1-8/31114
1211814 |WLC ARCHITECT, INC. 7200300356 23 6210 11,200.00 Prof. Svc HVAC 10/1-10/31/44
121814 |wWLC ARCHITECT, INC. 7200300350 22 6210 1.896.13 . Prof. Svc 10/1-10/31/14
06/23110 |DIMISION OF STATE ARCHITECT-SD 7200257373 01 6220 20,8B3.04 OSA Fees
010714 |DMVISION OF STATE ARCHITECT-SD 7200290115 22 6220 2,400.00 Plan raview fae for B refocalable buildings
06/30M14  |DIVISION OF STATE ARCHITECT-SG J1427252 22 8220 {2,400.00) EXP TR TO 25003763-6200-0842 RE: CK 7200290115 17714
091114 |DIVISKON OF STATE ARCHITECT-S0 RCF £K 52271 23 6220 15,250.00 Pfan Check and Access Compliance for HYAC replacement
Q813115 |CALIFQRNIA DEPT, OF EDUCATION 7200267759 22 6225 192272 Pay request, Review of Plans & Specs
06/02/11 |RUHNAU RUHNAL CLARKE 7200266193 22 6240 176.18 Architect Allowable Reimb.- Raprographics
07126111 |AMERICAN REPROGRAPHICS CO 7200267453 2 6240 16.81 Reprogrephics WCOH#F 1447627 - LB11
0873011 |AMERICAN REPROGRAPHICS CO 7200268068 22 6240 225.68 Reprographics WO#FB272511
090411 |FERDERAL EXPRESS . 7200268149 22 6240 . 118.62 Ptans & Specs to OPSC, 8/4111
0212812 |AMERICAN REPROGRAPHICS CO 7200272400 22 6240 1.24 Reprographics WO# F1455864
0315112 |AMERICAN REPROGRAPHICS CO 1200273042 2 6240 9.56 Reprographics WOXF1457136
063013  |AMERICAN REPROGRAPHICS CC J13UTIH 22 6240 8295 EXFR fit MSTR PROG Reprographic Sves LB13 Invi 5973505 RE: CK#
7200285981 773013
CE/30114  |AMERICAN REPROGRAPHICS CO J14WEB30) 22 6240 28589 : EXFR fr/ MSTR PROG Reprographic Svrs Inv# 9198103113045 RE: CK#
7200289290 1215113
W24 [NEFF CONSTRUCTION, INC. 7200299561 35 6250 169,751.70 Pay app #1, Bond & Ins, 101-10/31/14
06/30M4  |NETWORK INTEGRAT!ON COPARTNERS INC  |7200295901 22 6251 1.810.30 Pay app #1 Erate 14 Netwark & Cabling
(NICPARTNERS)
0630114 |NETWORK INTEGRATION CO PARTNERS INC  |7200295902 22 6251 25,485.56 Pay app #1 Erate 14 Network & Cabling
(NICPARTMERS)
06/3014  |PCM3, INC. J1AWE30F 22 6255 5,595.36 EXFR fit MSTR PROG Senicr Project Bond Mgr April 2014 invi GGUSDT.
04.14 RE: CK# 7200294501 522044

© Colbi Technologies, Inc.

Prinled: 16/2015




EXPENDITURE WORKSHEET
Detailed Listing of Project Expendilures (SAB 184a}

Page 2 of 2

———
57/66522-00-064

School District: Fnunky: Project Number: Repert Numbar.
[ Garden Grove Unified School District Orange Projeci Nama: Doig I3 - Modernlzation (Colg-Mod)
Project Warrant Report (SAB 184a)
Date Payee Warrant Number Ezg: %:{;:l (S‘:; Plxalgr;rng Con.'{.g\;:hnn TO(.;]IHQ Ins;:;t):tlon Furn (aé)Equm Dascriplian / Purpose

0630114 |GM ELECTRIC CO J1AWEI0G 22 6255 132.35% EXFR fif MSTR PROG Project Manager Mar 2014 Inv# 2014-0002 RE: CK#
7200293367 411714

06130114 |GMELECTRIC CO J4WEICG 22 6258 29132 EXFR il MSTR PROG Project Manager May 2014 Inv# 2014-0002 RE:
CH# 7200295803 7114014

05/26H1  |VECTOR RESOURCES 7200256007 22 6265 10,448,73 Pay request 2

07/05/11 |VECTOR RESOURCES 7200267120 22 6265 11,246.75 Pay request 3 Job No. 38705 1L81

071311 |VECTOR RESOURCES 7200267311 22 6265 346.50 Pay request 1 1LB2

092714 [VECTCR RESQURCES 720268815 22 6265 178.20 Pay request 4 Job No. 38705

11/08141 |VECTOR RESOURCES 7200269823 22 6265 2,468.91 Contraci Complete Retention Paymt

0227114 |SOUTHERN CALIFORNIA EDISON 7200291679 22 6265 419.01 Meter & Service Change-Sve upgrade

09123114 |4 L. COBB PAINTING 7200297701 23 6265 113.715.00 Gen'l Conttracling Sve [ar Interim Housing 831714

1106114 |J.L. COBB PAINTING 7200298981 23 6265 40,660.00 Pay app #2, Gen'l Contracting Sve for Interim Housing 93%

12110714 [MOBILE MODULAR 7200299806 22 §275 1800.00 Monthly rent: 8 partables 10/31-11/29/14

12118714 [MOBILE MODULAR 7200300341 22 6275 1,800.00 Monthly rent: 8 portables 11/30-12/2914

12723114 [MOBILE MODULAR 7200300398 22 5275 27,400.00 Monthly rent: 8 portables delivery chrges + rent 10/1-10/30/14

01723114 [BAINBRIDGE ENVIRONMENTAL 7200260595 22 5280 7.180.00 asbestes, lead based pain survey & repr, asbestos & lead documnt

CONSULTANTS. INC
Total Projecl Cesis:
Totals 47029097 416,630.69 7.180.00 - 834,101.66

© Colbi Technologies, Inc

Printed: 14522015




EXPENDITURE WORKSHEET

Detailed Listing of Project Expenditures {SAB 184a)

ISchool District:

JCoumy:

Prejgct Number:

Pege 105

———————
57)66522-00-D46

Report Number:

{arden Grove Unified School District Orange Preject Name: Eisenhower ES - Mademization {Elsenhr-Mod )
Preject Warrant Report {SAB 184a)
Date Payee Warrant Number ;‘;22 %t;j;:' ‘(S:)e Pﬁz:rél;lng CU"?E‘;QIO" TisDL;ng Ins;:;(}:taon Fumn (i)Equ'p Descriplion f Purposa

§a11310 |Y'DEEN & ASSOCIATES 7200254934 o1 6210 22,448.0G Architect Pay request 1

052710 |Y'DEEN 8 ASSOCIATES 7200256542 4] 6210 32,040.51 Architect Pay request 2

07/06/10 ]Y'DEEN & ASSOCIATES 7200257691 4] 6210 B4,845 64 Architect Pay request 3

09721410 [Y'DEEN & ASSOCIATES 7200259219 o1 6210 11,097.4% Architect Pay request 4

1007140 |YDEEN & ASSQCIATES 7200255566 o} 6210 5,548 70 Architeci Pay reguast 5

1221140 |YDEEN & ASSCCIATES 7200261381 22 6210 5548711 Architect Pay request 6

03716/11 |Y'DEEN & ASSCCIATES 7200263575 22 6210 1986.75 LHA Mech, & Elect. Eng.

05/05/11 |KNA CONSULTING ENGINEERS, INC. 7200265203 22 8210 330.00 Censulting Engineer Service

05/26/11 |KNA CONSULTING ENGINEERS, INC. 7200266006 22 8210 3,272.50 Coensulting Engineer Servica

06/08/11 |KNA CONSULTING ENGINEERS, INC 7200266432 22 65210 402.50 Consulting Engineer Service

08/16/11 [Y"DEEN & ASSOCIATES 7200256737 22 8210 33470.00 Reim. Benneit & HMC Arch.

Q7/05/11 |KNA CONSLUILTING ENGINEERS, [NC. . 72002567118 22 8210 185.00 Consulting Engineer Service 1LB1

111911 |CUMMING 7200269940 22 5210 1,641.02 Pay request Sept. 2011

12720011 |Y'DEEN & ASSOCIATES 7200270907 22 §210 8,379.45 Reim, HMC Arch., June, Aug. 2011

06/19/12 |DONN C. GILMORE & ASSOC. INC 7200275911 22 §210 337.50 Gonstruction Admin: Plumbing & Electrical

06/30/12 |Y'DEEN & ASSOCIATES LIABILITY 12 22 8210 10,787 42 Reimb. DCGA+JAMA LB12

08/30/i2 |MARK J. PAONE, AlAMJIP ARCHITECT LIABILITY 12 22 £210 3,219.90 Profassional services June 2012 L812

08/30/12 |DL ENGINEERING, INC. LIABILITY 12 22 €210 175.00 Review decuments & travel tme LB12

ar01/12 |DL ENGINEERING, INC. 12 LIABILITIY 22 6210 (175.00) Reverse Liabiity

47407/12 |MARK J. PAONE, AlAMIP ARCHITECT 12 LIABILITY 22 6250 {3,219.90) Reverse Liabilty PORGT200045

0710112 |Y'DEEN & ASSOCIATES 12 LIABILSTY 22 6210 (10,787.12) CancelLB12, no ckissued

0B/1412 DONN C, GILMORE & ASSOC. INC 7200276500 22 G210 1,010.00 Plumbing & Electrical Admin LB12 setup inC.O

08721712 |OL ENGINEERING, INC. 7200271018 22 6210 175.00 Review of Electrical plan LB12 {(Expense Trnsfr in AA only-not Bitach)

0823712 |MARK J. PAONE, AIAMJIP ARCHITECT 7200277145 22 6210 3,219.90 Prof. Sves: Construction Adminlstration, 1812

0104743 |MARK J. PAONE, AIA/MJIP ARCHITECT 7200280140 22 6210 4261559 Architectural Servicas JulyfAug/Sept. 212

g1/10/13 |MARK J. PAONE, AIA/MJIP ARCHITECT 7200280255 22 8210 13,080.50 Coenslruction Admin Sves July/Aug 2042

03114113 |DONN C. GILMORE & ASS0C. INC 7200276900 22 8210 (1,010.00} VOID-STALE DT CR22800939-8698 BITECH

0341413 |DONN C. GILMORE & ASS0C. INC RCF CK 50694 22 5210 1.010.00 REISSUED RCF CK 50894/22600939-8693 BITECH

08/18/13 |LA DESIGN GROUP 7200284918 22 6210 1,103.25 Protf. $ve for April 2013, 5% Complale

06013 |LA DESIGN GROUP 7200285840 2z 8210 5516 25 Praf. Sve for June 2013, 30% Complale

08/30/113 |DONALD KROTEE PARTNERSHIP INC J13U7261 22 8210 2,591.79 EXFR frf MSTR PROG parmangntinterim reloc classrms Inv#t 017398

. RE: CK# 7200284816 6/1813

08/30/13 LA DESIGN GROUP 7200286674 22 6210 8,826.00 Prof. Svc for July 2013, 70% complete

g9/10/13  |LA DESIGN GROULP 7200286813 22 6210 9,587.50 Prof sve, July, 2013, Addenda, Bid & DSA approve 85%

101513 |LA DESIGN GRCUP 7200287741 22 6210 1,175.00 Prof. Sve, Sept 2013 Addenda, Bid & DSA App 55%

10:28/13  |LA DESIGN GRCUP 7200288167 22 8210 5,819.50 Prof. Svc for Aug 2013 100% complete

111313 [KNA CONSULTING ENGINEERS, INC J14UB431 22 £210 190.00 EXFR frf MSTR PROG construction sve Aug 2013 Inv#13616 RE:
CK# 7200267332 10113

312213 |LA DESIGN GROUP . 7200288982 22 B210 12,756.67 Pral. Svc, Sept 2013 Addenda, Bid & DSA App 95%

0127114 |DONALD KROTEE PARTNERSHIP INC J1aU1272 22 6210 187.86 EXFR I/ MSTR PROG legacy/nen-certified DSA project closeout Invit
017494 RE: CK# 7200267830 101713

01730514 |LA CESIGN GROUP 7200290672 22 6210 1,175.00 Prof sve, Oct-Dec 2013 Constructn Admin 5%

0372514 |LA BESIGN GROQUP 7200292514 22 8210 3,860.82 Inv #145507 Prof sve, Jan 2014 Constructn Admin 1%

05/07/14 |DONALD KROTEE PARTNERSHIP INC J14U5071 22 5210 29.82 EXFR tr/ MSTR PROG legacyion-cerlified DSA preject closeout Invi
017676 RE: CK# 7200292383 3720744

0522114 [KNA CONSULTING ENGINEERS, INC. J14U5223 22 §210 665.00 EXFR fr/ MSTR PROG construction sve Nov 2013 Inv# 13877 RE:
CK¥ 7200289913 12/2213

06/30/114 |DONALD KROTEE PARTNERSHIF INC J14U7232 22 8210 19.29 EXFR frf MSTR PROG legacy/nan-certified DSA project closeout
3114 Inv# 017757 RE: CK# 7200293952 5/8/14

06/30M4 |LA DESIGN GRCUP 7200295896 22 6210 6,40503 Professional sve($5505) + Reimb. exp($300.03)

1170414 [LA DESIGN GROUP 7200290856 22 6210 21,301.46 Prof sve, July/Aug. 2014 Const Admin 50%

1106/14 |DONALD KROTEE PARTNERSHIP INC 7200298571 22 6210 2,300.00 HVAC & Ancillary Scope & Schematics 20% 82114

11125114 JLA DESIGN GROUP 7200299548 22 6210 10,071.23 Prof. Svc for Sept 2014

1204114 |DONALD KROTEE PARTNERSHIP INC 7200299706 22 6210 13,10.00 HVAC & Ancillary Scope 973014

12118114 [CONALD KROTEE PARTNERSHIF INC 7200300335 22 6210 1,150.00 HVAC & Ancillary Scope 10731114

122314 |LA DESIGN GROUP 7200300396 22 6210 15,106.84 Prof sve,QctNov 2014 Const Admin 100%

0806110 {DIVISION OF STATE ARCHITECT-SD 7200258345 il 6220 2213382 Pay Request Plan Review Fees

07/28t11 |DIVISION OF STATE ARCHITECT-SD 7200267533 22 6220 282221 Pay request Add plan review fees

07/18/13  [DIVISION OF STATE ARCHITECT-SD 7200285833 22 6220 780.00 Pian Field Review Fees for Relocatable Bides

© Colbi Techinolofias, Ing,

Prinled: 1/8/2015




EXPENDITURE WORKSHEET
Cetailed Lisling of Project Expendiures (SAS 184a)

Page 205

Schocol Distnct: County: Project Number: 5?:’66522-00-045 Repert Number;
Garden Grove Unified School District Qrange Project Nama: Eigenhower ES - Modernlzation (Eisenhr-Mod }
Project Warrant Report (SAB 1584a}
Date Payes Warant Number g‘;:: %ﬁ:’: f‘:f p'“(g’;'"" C”“ig‘)‘w"" T‘(‘;‘;"Q "‘5?;‘;‘“’" Fum (GI;)E““"’ Description / Purpose

1172613 |DIVISION OF STATE ARCHITECT-SD 7200289118 22 6220 2.100.00 Pian fFie'd Review Fes

06/30/14 |DIVISION OF STATE ARCHITECT-SD! 1427252 22 6220 {780.00 EXP TR TO 25003763-5200-0842 RE: CK 7200285833 71514

09122111 |CALIFORNIA DEPT. OF EDUCATION 7200268541 22 6225 2,091.09 Pay requesi Review of Plans and Specs

03131111 |AMERICAN REPROGRAPHICS CO 7200264148 22 6240 2898 Pay requesl, half size prints

0524/11 |AMERICAN REPROGRAPHICS CO 7200265815 22 6240 166.51 Pay requesl WO#F 1372348

07511 |AMERICAN REPROGRAPHICS CO 7200267113 2 6240 188.59 Reprographcis WORF1427641 1LB1

080911 |AMERICAN REPROGRAPHICS CO 7200267667 7] 6240 228.54 Reprographics WO#1388391 LB11

0901111  |FEDERAL EXPRESS 7200268149 22 6240 129.38 Ptans & Specs to OPSC, 722111

02128112 | AMERICAN REPROGRAPHICS CO 7200272397 22 6260 1.24 Reprographics WO# F14560802

03115112 |AMERICAN REPROGRAPHIGS COQ 7200273043 22 6240 1.9 Reprographics WORF1457527

05117112  |AMERICAN REPROGRAPHICS CO 7200274846 22 5240 328 Reprographics, WO#F1551829

0612012 |AMERICAN REPROGRAPHICS CO 7200275910 22 5240 75921 Reprographics WO #F 1552183

06/28112 |PRINT SHOP/COPIER CHRG J1216281 22 6240 2597 Printing-Specs onty

07106112  |SIGNS & LUCITE PRODUCTS, INC. 7200276153 22 6240 700.38 Measure A sign, Insta'lation with 2 posts 2LE1

0530113 |AMERICAN REPROGRAPHICS CO 72002684203 22 6240 161.50 Reprographic Sves WO# F1730001

06i30/13 |AMERICAN REPROGRAPHICS CO 7200285790 2 6240 62.05 Reprographic Services

0630113 |PCM3, INC. J13U7291 2 6240 5,130.00 EXFR frf MSTR PROG Asst Construct Mgr AarittMay 2013 Invé# GGUSD-JT-
0513 RE: CK# 7200285117 62113

06130113  |CONSTRUCTION PLANNING AND J13WeI0W 22 6240 6838.54 EXFR fif MSTR PROG ProjfConstr Mgmt Svc May 2013 Inwit 13-5-0003 RE:

MANAGEMENT, LLC CK# 7200285105 627113

06/30113 |PCM3, INC. J13WE30W 22 6240 2.334.38 EXFR fr/ MSTR PROG Proj/Canstr Mgmt Sve Mar 2013 Invl#i GGUSD-DB-
03-13 RE: CK# 7200283121 4/2513

0630113  |PCM3, INC. J1U7291 2 6240 711146 EXFR fif MSTR PROG ProjfConsly Mgmt Sve June 2013 Invit GGUSD-JE-
06-13 RE: CH 7200205657 716/13

063013 |WESTGROUP DESIGNS, INC. J13U7291 22 6240 5,152.43 EXFR frf MSTR PROG Praj Mgmi Sve May 2013 tnvi# 13504-05 RE: CK#t
7200285119 627113

121813 |MILLER RESQRT, LLC. J14UC181 2 6240 781.26 EXFR fr! MSTR PROG Schi Comm Liaison Swc Invé# 2013-0353 RE: CK#
72002

051214  [MILLER RESORT, LLC. J14U5125 bz 6240 385.43 EXFR fif MSTR PROG Schl Comm Lia'son Sve Mar Invif 2014-0386 RE:
CKit 7200293461 4722134

06130114  |MILLER RESORT, LLC. J14U7141 2 6240 302.65 EXFR I/ MSTR PROG Schl Comm Ligison Svc May Imé# 2014-0488 RE:
CK# 7200295221 6114

06130114 |AMERICAN REPROGRAPHICS CQO J14W630) 22 5240 47397 EXFR {1/ MSTR PROG Reprographic Sves Invt 9198123113001 RE: CK#
7200291564 2/25/14

08114112 |PINNER CONSTRUCTION 7200276904 22 5250 187,521.50 Pay App N1 271312

10123712 |PINNER CONSTRUCTION 7200278362 22 5250 214,424 50 Pay Appl. 811 2.8/3112

01724543 [PINNER CONSTRUCTION 7200280674 22 5250 100.358.00 Pay app.#4, Pediod to 10/31/12

01724/13  |PINNER CONSTRUCTION 7200280674 22 5250 1.634.00 Pay App. #5, Period to 11/30/12

01/29/13  |PINNER CONSTRUCTION 7200200768 22 5250 58,102.00 Pay app #6 FINAL

06111743 |PAUL C. MILLER CONSTRUCTION CQ., INC. 7200284579 Al 5250 16,481.55 Pay app #1 Bonds only

0630113  |PAUL C. MILLER CONSTRUCTION CQ., INC. LIABILITY 13 21 6250 47,730.20 Pay app #2, 61-6/30/13 1813

07/04113 {PAUL C. MILLER CONSTRUCTICN CQO., INC. 13 LIABILITY il 6250 [47.730.20) REVERSE LIABILITY 13

080813  |PALL C. MILLER CONSTRUCTICN CO., INC. 7200286213 21 6250 4451961 Pay app #2, 6/1-6/30/13LB13

08/21113 |PAUL C. MILLER CONSTRUCTION CO_, INC. 7200286391 21 6250 398,148.51 Pay app #3, TH-T131113

1024113 [PAUL C. MILLER CONSTRUCTION GQ., INC. 7200288071 21 6250 115,532.41 Pay app #4, B11-8/3113

12/2313 |PAUL C, MILLER CONSTRUCTION CO., INC. 7200289802 21 6250 15,606.46 Pay app #5 94% 9/1.9/30M13

01428114  |PAUL C. MILLER CONSTRUCTION CO., INC. 7200290757 21 6250 31,067.79 Pay app #6 FINAL 1173013

0212/14  |NEFF CONSTRUGTICN, INC. 7200281204 2 6250 J0,613.60 Pay app #1, 121-12/31/13 BOND QONLY

06/13/14 |NEFF CONSTRUCTION, INC. 7200285102 22 6250 68,491,17 Pay app #2, 8%, 511-515/14

06/26/14 [NEFF CONSTRUCTION, INC. 7200295386 22 6250 27.916.55 Pay anp #3, 6%, 6/1-6/30/14

06/30114 |NEFF CONSTRUCTION, INC. LIABILITY 14 22 6250 13,002.36 RETENTION LB14

07/01114 |NEFF CONSTRUCTION, iNC. 14 LIABILITY 2 6250 {13,002.36) REVERSE LIABILITY

09/1114  |NEFF CONSTRUCTION, INC. 7200297358 22 6250 897,712.82 Pay zpp #4, 0%, T1-7131114

09725/14 |NEFF CONSTRUGTION, INC. 7200297767 22 6250 397.021.72 Pay app #5, 70%, 81-8-3114

10/23/14 [NEFF CONSTRUGCTION, INC. 7200298561 22 6250 377,487.31 Pay app #6, 85%, 91-9-3014

11118114 |NEFF CONSTRUCTION, INC, 7200299285 22 6250 127,182.95 Pay app #1, 91%, 10/1-10-31/14

12118114 |NEFF CONSTRUCTION, INC. . 7200300342 22 6250 175,553.02 Pay app #9, 96%, 111-11/30/14

Q125113 [NETWORK INTEGRATION CO PARTNERS INC  |INVOICE CANCELY 22 6251 -

[NICPARTNERS)

€ Colbl Technologles, Inc.

EXFR f/ OBJ6265 6/30113 Labor & Sevices for Catding- District 11%

Printed; 1/8/2015




EXPENDITURE WORKSHEET

Cretailed Listing of Project Expenditures (SAB 1684a) PageJoi5
Schooel Digtrict: County: Project Number.  57/66522-00-046 - Report Number.
Garden Grove Unified School District Orangs Project Name: Eisenhower ES - Modernlzation (Eisenhr-Mod ) l
Project Warrant Report {SAB 134a)
Date Payeg ‘Warrant Number ég:: OCZI:(: ‘S:)a Pla(gr;MQ Ccnig\;cucn Te(;l;ng Ins:(b;;:uon Fum (i)Equlp Description / Purpose I
01129113 [NETWORK INTEGRATION CO PARTNERS NG |7200280765 22 6251 34.47 EXFR fi! QBJ6265 630413 tnstall equipmnts CISCO Inefigible
[NICPARTNERS)
01120113 [NETWORK INTEGRATION CO PARTNERS INC | 72000280765 22 6251 3.488.78 EXFR fr/ OBJ6265 6/30/13 Installation & Project Mgmi-CISCO Eligible
(NICPARTNERS)
02114113 |NETWORK INTEGRATION CO PARTNERS INC  |7200281190 2 6251 16,891.23 EXFR fr/ OBJ6265 6/30¢13 CISCO Equipments, Eligible 41%
(NICPARTNERS)
0211413 |NETWORK INTEGRATION CO PARTNERS INC (7200281190 22 6251 137715 EXFR frf OBJGZ65 6/3013 CISCO Equipments, Ingligibe
[NICPARTNERS)
02114113 INETWORK INTEGRATION CQ PARTNERS ING  [7200281150 22 6251 14,212.76 EXFR I/ OBJEZ65 6/3013 CISCO Equipments, Eligible 11%
(NICPARTNERS)
0307713 [NETWORK INTEGRATION CO PARTNERS INC  [7200281776 2 6251 169.07 EXFR frf 0BJ6265 6/30/13 Labor & Svcs Cabling less 5% retention, Pay
(NICPARTNERS) app #1
05/03144 |NETWORK INTEGRATION CO PARTNERS INC  |7200284767 22 5251 2,986.28 EXFR irf OBJ6265 6130/14 Pay app #04R, period lo 22814
(NICPARTNERS)
06730114 [NETWORK INTEGRATION CO PARTNERS INC  [LIABILITY 14 22 5251 225143 EXFR It/ OBJ6265 6/30/14 Mat) & Labor for Cabling-Erate efigible LB14
(NICPARTNERS)
06/30114  [NETWORK INTEGRATION CO PARTNERS INC  [LIABILITY 14 22 §251 2984.70 EXFR fif OBJ6265 6/30/14 Equipmenl Erate efigible, Pay app #05R LB14
(NICPARTMERS)
06730114  |NETWORK INTEGRATION CO PARTNERS INC  [LIABILITY 14 22 6251 53833 EXFR fif OBJ6265 673014 Equipmant -Erata ingligible, Pay app #3, LB14
[NICPARTNERS) .
0630114 |NETWORK INTEGRATION CO PARTNERS INC  |7200295809 22 6251 43,347.75 EXFR frf OBJG265 63014 Matl & Lebor for Cabling-Erale eligible, Pay app
[NICPARTNERS) 42
0701714  |[NETWORK INTEGRATION CO PARTNERS INC |14 LLABILITY 22 6251 (536.33} REVERSE LIABILITY 14
(NICPARTNERS)
071114 [NETWORK INTEGRATION CO PARTNERS INC |14 LLABILITY 22 6251 {2,984.70} REVERSE LIABILITY 14 PO #G721644
(NICPARTNERS)
0710114  (NETWORK INTEGRATICN CO PARTNERS INC |14 LIABILITY 22 6251 (2,251.43) REVERSE LIABILITY 14
(NICPARTNERS)
0807114 [NETWORK INTEGRATION CO PARTNERS INC  [7200296374 22 6251 3,521.03 EXFR fr/ OBJ6265 6/30/14 Equipment -Erate efigible, Pay app #05R LB14
(NICPARTNERS) -
£4/1912 [DAVID LARKIN 7200273975 22 6255 2691.00 Plan review March 2012 {Expense Trrslfrin AA only-not Bitech)
05122112 |DAVID LARKIN 7200274984 22 6255 910,00 Flan Review, April 2012 {Expense Trnsfr in AA only-not Bitech)
06/21/12 |DAVID LARKIN 7200275938 22 6265 1,105.00 Plan review consutting May 2012 (Expense Tmsfrin AA only-net Bitech)
06/3012 |DAVID LARKIN LIABILITY 12 2 6255 455.00 EXFR fi MSTR PROG: Proj. Mgt Sve Jung 12 LB12
07:01112  |DAVID LARKIN 12 LIABILITY 22 6255 (455.00) REVERSE LIABILITY 12 PO# F72X0426
11/30112 [CAVID LARKIN J1IWB3G02 2 6255 455.00 EXFR fi! MSTR PROG Proj. Mgt Svc LB12, Invit 062912 RE: CK#t
7200276902 8/14/12
1209113 |CONSTRUCTION PLANNING AND J14UC091 22 6255 334374 EXFR fi! MSTR PROG ProjfConstr Mgmt Sve July 2013 Invé# 13-5-0005 RE:
MANAGEMENT, LLC CK# 7700286654 B/2813
120013 |PCM3, INC. J14UC091 22 6255 3,560.92 EXFR #/ MSTR PROG ProjfConstr Mamt Sve July 2013 Invit GGUSD-JH-07
13 RE: CK3# 7200286499 8/22/13
120843 |PCM3, INC, J14UC091 22 6255 3,860.00 EXFR ff MSTR PROG Asst Construct Mar July 2013 Invt GGUSD-JT-07-
13 RE: CK# 7200286499 8/2213
01/27/44  |PCMS3, INC. J14U1274 22 6255 4143147 EXFR ftf MSTR PROG Asst Construct Mgr Oct 2043 Invi# GGUSD-JT-10-13
RE: CK# 7200288988 11/2213
Q12814 [PCM3, INC. J14W1282 n 5255 6,276.92 EXFR fif MSTR PROG ProjiConstr Mgmt Svc Get 2013 Invi GGUSD-JR-10-
' 3 RE: CK# 7200288988 1172213
D604 |PCM3, INC. J14WE30E 22 6255 2,521.09 EXFR fri MSTR PROG ProjiConsir Mgmt Sve Jan 2014 Invit GGUSD-JR-01-
14 RE: CK# 7200291678 22714
06r30/14 |CUMMING J14WBI0E 22 6255 8,116.37 EXFR I/ MSTR PROG ProjfConstr Mgmt Svc April 2014 Inv# 23062 RE:
CKi 7200294495 5/22114
0526111 |VECTOR RESCURCES 7200266007 2 6265 432.68 Pay requast 2
0TM3A1  |VECTOR RESOURCES 7200267311 22 6265 7.704.98 Pay request 3, Job 38706 1LB2
071311 |VECTOR RESOURCES 7200267311 2 6265 275.00 Pay requesi 1 1LB2
092011 [VECTOR RESOURCES 7200266435 22 6265 112.62 Pay requesi 4, Joh 38705
081412 [CITY OF GARDEN GROVE 50459 22 6265 150.00 Rental of water meter
0814112 [BAVCO 7200275885 22 6268 3,189.40 2 Wilkins 375 4" Backflow devites
08/21112 |B & K ELECTRIC WHOLESALE 7200277047 22 6265 37,8223 Electrical switchpear & panel boards

© Calbl Technaloglies, Inc.

Printed: 1/6/2015




EXPENDITURE WORKSHEET

Detaileq Listing of Project Expenditures (SAB 184a) Page 4 of 5
Sehool Distnet: County; Projeci Number: STIEE'SZ?.-OO-NG Report Number:
Garden Grove Unlfied School District Orange Projaci Name: Elaenhower ES - Modernization {Eisenhr-Mod ) |
Project Warrant Report (SAB 134a)
Date Payee Warrani Number g::: %EJI:? {S:]e Plalrér;lnn Conskgt]munn Te(g)lng Ins;(a;:;tion Fum li]EWip Description !/ Purpose I
08/2312 |BAVCO 72002771139 22 6265 1.357.65 1 wilkins 375 3" Backflow device
09111112  |SOUTHERN CALIFORNIA EDISON . 7200277380 22 6265 268.40 Line Extention, Upgrade school Panel
101912 |PHILIP TITOLO WATER TRUCK SERVICE, INC. (7200278241 22 6265 720.00 Watsr truck Ghrs(@#60 WO#2012-13-405187
121112 |RIV-CR COUNTIES PUMP COMPANY 7200279522 22 6265 2,176.08 1 Gaulds Clese Couple Centrifugal Pump
01/0313 |BELL PIPE & SUPPLY CO 7230280028 22 6265 63299 Piping supplies
0103113 JHOME DEPQT 7200280031 22 6265 215.37 [4) Ceramic Towe: Heater
0140313 |JOHN DEERE LANDSCAPE 7200280033 2 6265 975.34 Pipes, Elechic Valve & Sprinkler
02114113 {CITY OF GARDEN GROVE 7200281184 22 6255 72.28 Water usage 8/16/12.1010/12
05/23113  [CITY OF GARDEN GROVE 7200284011 22 6265 107 41 Install & Remvl of Hydrant Meter & Usage
11113113 |EXPRESS PIPE & SUPPLY CD INC. J4UB131 22 5265 1666.17 EXFR frf MSTR PRO®G 8 urinal flush valve Invit S4889823.001 re: CKé
7200286958 911713
1171313 |CALIFORNIA COMMUNICATIONS J14UB131 Z 5265 390.00 EXFR fr/ MSTR PROG Connect, mount, testing speakers, phones Invit 2323
RE: CK# 1200287955 10/22113
16/30114  |KEY MECHANIGAL SERVICE CO 7200298749 22 6265 1,538.82 Check relap, replace lranslomer lor poriables
11104114  |BEN'S ASPHALT, INC : 7200298849 2 6265 937.50 Remave/Haul Dirt
06/3013  |DEPT OF INDUSTRIAL RELATIONS 7200285828 21 6270 962.58 Labor Compliance 7/1/12-5/3113
0630113 |DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 21 6270 962.58 Labor Compliance 6112731113 LB13
07/01/13 |DEPT OF INDUSTRIAL RELATIONS 13 LIABILITY 2 6270 {962.58) REVERSE LIABILITY 13
01/28/14 |DEPT OF INDUSTRIAL RELATIONS 7200290756 21 B270 69.50 Labor Compliance 7A113-9/30/13 {Phase 1)
04111143 {AMERICAN ELECTRIC COMPANY 7200282747 22 6275 17 478.60 Main Partables power reconnected
06/30/13 [MOBILE MODULAR 7200265859 22 6275 6.850.00 2 portables renta! 6/3-7/2113
081813 |MOBILE MODULAR 7200286215 22 6275 450.00 Monthly rent: 2 poriables 138113
08122113  |MOBILE MODULAR 7200286497 2 6275 450.00 Monthly rent: 2 poriabiles 8/3-83113
09/19/13 |MOBILE MODULAR 7200207047 22 6275 450,00 Manthly rent: 2 portables 8/1-9/30/13
10129113 IMOBILE MODULAR 7200288189 2 6275 450,00 Menthly rent: 2 poriables 10/1-10/3013
11722143 |MOBILE MOCULAR 7200268984 2 6275 450,00 Monthly rent: 2 porfables 10/31.11/2913
12723113 |MOBILE MODULAR 7200289817 22 6275 45000 Monthly rent: 2 portables 11/30-12:2613
01728114  [MOBILE MORULAR 7200290762 22 6275 450.00 Morithby rent: 2 portables 12£30/13-1128/14
0306114  |MOBILE MODULAR ’ 7200291878 22 527§ 450.00 Monthty rent: 2 portables 1/29-2/2714
0327114 |MOBILE MCDULAR 7200292612 2 6275 450.00 Monthly renl: 2 postables 2/28-3/29114
05/08/14 |MOBILE MODULAR 7200293957 2 6275 450.00 Monthly rent: 2 partables 3/30-4/2814
05113114 |MOBILE MODULAR 7200204103 22 6275 450.00 Manthly renl: 2 portables 4/29.5/28M4
08119114  |MOBILE MODULAR 7200295346 22 6275 450,00 Manthly rent: 2 portables 5/29-6/27/14
08126114 |MOBILE MODULAR 7200296934 22 6275 450.00 Monthly rent: 2 portables 5/28-1f2714
0923114 [MOBILE MODULAR 7200297695 22 6275 21,175.00 Delivery charges 7 porlable classrooms + rent 7/1-7/3014
10/08/14 |MOBILE MODULAR 7200297698 22 6275 58,350.00 Purchase off Rent Bldg id #35336, 39938 Current Lease #220009505
101614 |MOBILE MODULAR 7200298359 22 6275 1,575.00 Monthly rent: 7 poralites 8/30-9728/14
1140514 |MOBILE MODULAR 7200298976 2 6275 1.575.00 Manthly rent: 7 periables 9/20-10/2814
1171914 [MOBILE MODULAR J15LB182 22 6275 {57.000.00) EXP TR TO 25003763-6200-0842 RE: CK# 7200297698 872314
1204714 |MOBILE MODULAR 7200299710 22 6275 2,800.00 Add labor install vapor bariers
12118114 |MOBILE MODULAR 7200300341 22 6275 1,575.00 Menthly rent: 7 portables 11/28-12/2714
1212314 IMOBILE MOTIULAR i 7200300398 22 6275 1.575.00 Monthly rent: 7 portables 10/29-1172714
083014 |IMAGE 2000 7200295804 22 5276 300.00 Move 3 Copiers to [mage 2000 64914
06130114  [COUNTRY CITY TOWING 114U7142 22 6276 525.00 EXFR fif MSTR PROG tow storage container fr 2eyen to Eisenhwr
lw#95714 RE: CK# 7200294893 615114
10114114  |(MAGE 2000 7200298242 22 6276 390.00 Retum copier to school 82014
1241112 |C.E.M. LAB CORP, 7200279520 22 6280 22,461.25 | Geotechnical Observation Sve
06/27/13 |BAINBRIDGE ENVIRONMENTAL 7200285104 21 6280 473350 Asbestos & Lead Based Pain Survey & Report
CONSULTANTS, INC
08/27113  |BAINBRIDGE ENVIRONMENTAL 7200285104 2 6280 713.00 1AQMotd Fungi Test & Report
CONSULTANTS, INC
06/30113 |RIVER CITY TESTING LIABILITY 13 22 6280 845.50 Special Inspecion & testing LB13
07/01/13 |RIVER CITY TESTING 13 LABILITY 2 6280 {845.50) REVERSE LIABILITY 33
08122/13 |BAINBRIDGE ENVIRONMENTAL 7200286492 2 6280 9,091.00 Asbestos & Lead Abatemnt Monritoring & Report
CONSULTANTS, INC .
0827113  |RIVER CITY TESTING - 7200286599 22 5280 845,50 Special Inspection & testing July 2013 LB13
08727113 |RIVER CITY TESTING 7200286599 722 | 6280 £5.00 Delivery of Sample
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EXPENDITURE WORKSHEET

Detaled Listing of Project Expenditures {SAB 1843) Page 5of 5
Schaot District; County: Project Numbear:  S7/66522.00-046 Report Number:
Garden Grove Unified Schoaol District Orange Praject Name: Eisenhower ES - Modernization (Eisenhr-Mod ) I
Projoct Warrant Repoert {SAB 184a)
| Date Payee Warrant Number g:zg %baj::l (S‘:\t;z Pla(gr;mg Con.\zl.CrL;ctqon Tr:gt;ng rns?;ﬁun Furn ;.: )Equlp Description / Purpose |
08129/13 |BAINBRIDGE ENVIRONMENTAL 7200286633 Al 5280 5,000.00 Asbestos & Lead Based Pain Survey & Report
CONSULTANTS, INC
09/24113  [RIVER CITY TESTING 7200287111 2 6280 139.00 Testing & Inspaction July & Aug 2013
0630114 |C.E.M. LAB CORP. ’ J14U7141 2 6280 : 300.00 EXFR 1 MSTR PROG Issuance of final verified reporis Invi 14576 RE: CK#
7200292152 31314
0930714 |RIVER CITY TESTING 7200297861 22 6280 836.50 DSA Tasting & Inspection July 2014
10114714 [RIVER CITY TESTING 7200298248 22 6280 1,091.00 DSA Testing & Inspection Aug 2014
10/21/14  [RIVER CITY TESTING 7200298475 2 6280 164.00 DSA Testing & Inspection July/August 2014
10/2314  [RIVER CITY TESTING 7200298567 22 6280 500.25 DSA Testing & Inspection AugfSept 2014
1171314 [BAINBRIDGE ENVIRONMENTAL 7200299119 22 6280 16,160.00 Abatemnt Air Monitoring Bkig AB, L, O
CONSULTANTS, INC
120414 [RIVER CITY TESTING 7200299712 22 6280 30000 DSA Testing & Inspection Get. 2014
12/23114  |BAINBRIDGE ENVIRONMENTAL 7200300385 2 6280 4,741.50 Abatemnt Air Monitoring Bldg k
CONSULTANTS, INC
10730112 [STEPHEN PAYTE DSA INSPECTIONS INC 7200278564 22 62490 9,048.00 Class 2 DSA Ingpections-J. Edward, D. Kim
020513 |STEPHEN PAYTE DSA INSPECTIONS INC 7200280980 22 5290 10,536.00 Class 3 DSA Inspaction, L. Scamace
0214113 |STEPHEN PAYTE DSA INSPECTIONS INC 7200261192 22 6290 8.576.00 Class 2 DSA Inspection J. Edwards
10/0113  |STEPHEN PAYTE DSA INSPECTIONS INC 7200287339 22 6290 4087.00 DSA Inspection Sves Aug. 2013
0103114 |STEFHEN PAYTE DSA INSPECTIONS ING 7200290223 22 6290 3.551.00 DSA Inspaction Sve 772013
06/30/14 |STEPHEN PAYTE DSA INSPECTIONS INC 7200295910 22 6290 1,943.00 CSA Inspection Sve June 2014
0812814 FSTEPHEN PAYTE DSA INSPECTIONS INC 7200297050 22 6290 5,762.00 DSA Inspection Sve Juty 2044
10/16/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200298362 22 6240 . 5,046.00 DSA Inspection Sve Aug 2014
10/2804  [STEPHEN PAYTE DSA INSPECTIONS INC 7200298653 22 6290 5,628.00 DSA Inspection Sve Sept 2014
121014 |STEPHEN PAYTE DSA INSPECTIONS INC 7200299812 22 6290 5.896.00 DSA Inspection Sve Oct 2014
12/23114  [STEPHEN PAYTE DSA INSPECTIONS ING 7200300400 22 6290 4556.00 DSA Inspection Sve Nov 2014
05/22114 |DAVE BANG ASSOC. INC 145222 22 4300 1,569.30 | EXFR fif MSTR PROG 4 Umbrellas Inv#37722 RE: CK# 7200293149
414014
05122f14  |DAVE BANG ASSOC. INC 145222 22 4400 2,701.50 | EXFR It MSTR PROG 4 picnic tables Invi#37722 RE: CK# 7200263149
4110114
08/30/14 JDAVE BANG ASSOC. INC J14W630P 22 4400 12,858.17 | EXFR fr! MSTR PROG 20 reclang beig picnic sioal fables Invit 38076R RE:
. CKit 7200206262 8/514
0311114 [McKINLEY ELEVATOR CORP 7200292036 22 5400 15,768.02 | 4 Pertable Wheetchair lift
Total Project Casts:
Totels - 455,856.27 442341231 67 147.50 65,479.00 32 866.99 4,?44,8?_2.2;
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EXPENDITURE WORKSHEET
Detalled Listing of Project Expencitures (SAB 184a)

Page 154

School District: Caunty: Project Number:  §7/66622.00-06% Report Number:
Garden Grove Unified Scheol District Orange Project Name: Enders ES - Modarnization (Enders-Mod)
Project Warrant Report (SAS 184a)
| Date Payee Warrant Number gz:z %‘2:? ;‘;:; Pfa(gr;mg Conszg!cmn T?E;;ng |ns[:;<]:l}on Fum {"!.:)Equrp Descriptian / Purpose
10/3112 [INTEREST COSTSIEXPENSES J130B262 35 5800 157.63 INTEREST COSTS - OCT 2012
113012 |[INTEREST COSTS/EXFPENSES J3QC202 35 5800 24083 INTEREST COSTS - MOV 2012
12/31412 |INTEREST COSTS/EXPENSES J13Q1304 35 5800 24542 INTEREST COSTS - DEC 2012
043113 [INTEREST COSTS/EXPENSES J13002223 35 5800 244.03 INTEREST COSTS - JAN 2013
Q212813 |INTEREST COSTS/EXPENSES 41303154 35 5800 22263 INTEREST COSTS - FEB 2013
Q3113 |INTEREST COSTS/EXPENSES J13Q5013 35 5800 24473 INTEREST COSTS - MAR 2013
04730/13 [INTEREST COSTSEXPENSES J1305282 kL] 5300 129.16 INTEREST COSTS - APRIL 2013
05/31743  |INTEREST COSTSEXPENSES J13Q7043 35 5800 24874 INTEREST COSTS - MAY 2013
06/30/13 |INTEREST COSTS/EXPENSES J13Q7185 as 5800 20564 INTEREST COSTS - JUNE 2013
0413110 |Y'DEEN & ASSOCIATES 7200254835 01 6210 22,048.00 Architec] Pay request 1
0870 |Y'DEEN B ASSOCIATES 7200256542 01 6210 50,234.67 Architect Pay request 2
a7/06/10 |Y'DEEN & ASSOCIATES 7200257691 0 6210 81,737.66 Architect Pgy request 3
0921110 [Y'DEEN & ASSOCIATES 7200259219 o1 6210 12,267.42 Archltect Pay request 4
100710 |'YDEEN & ASSOCIATES 7200259566 01 621D 6,133.56 Architect Pay request 5
12/21710 |Y'DEEN & ASSOCIATES 7200261381 22 6210 5,133.56 Architect Pay request 6
3316711 [Y'DEEN & ASSOCIATES 7200263575 22 &62i0 5,262 17 LHA Mech. & Elct. Eng.
0526711 |KNA CONSULTING ENGINEERS, INC. 7200266006 22 6240 1,850.00 Cansulting Enginesr Service
06/09/11 [KNA CONSULTING ENGINEERS, INC. 7200266432 2z 6210 990.00 Consuling Enginear Service
06116711 |Y'DEEN & ASSOCIATES 7200266737 a2 6210 47,026.28 Relm. PSWC Group, Mar & Apr.
1110141 ([CUMMING 7200269540 22 6210 1.272.25 Pay request Sept.2011
1220111 |YDEEN & ASSQCIATES 7200270971 22 6210 1,375.28 Reim. PSWC Group, June 2011
Q46530112 |Y'DEEN & ASSQCIATES LIABILITY 12 22 6210 1.607.77 Reimb. DCGA & JAMA LB12
G712 |Y'DEEN & ASSOCIATES 12 LIABILITY 22 €210 {7.607.77) Cancel LB12, no ck issued
QUEBH3 |PSWC GROUP 7200280142 22 6210 33,496.67 Bid & Const. Phase 20% complete
G083 |PSWC GROUP 7200281679 22 6210 35,048.87 Bid & Const. Phase 0% Complete
84/11113 |PSWC GROUP 7200282751 22 6210 1,545.00 Spacial billing for Plan Changes Feb 2043
05102113 |PSWC GROUP 7200283285 22 6210 28,302 87 Bid & Const. Phase 60% Camplele |
0610613 [PSWC GROUP 7200284430 22 6210 5,060.00 Add'l Billing: Plan change/DSA Submt! Mar2013
L630/13  |PSWC GROUP LIABILITY 13 22 6210 35.912.87 Speciat billing Plan Changes 5/1-6/30/13 1813
QG8/30/13 |DONALD KROTEE PARTNERSHIP (NC J13U7261 22 6210 2,255.76 EXFR fr/ MSTR PROG lunch shelter project Inv# 017415 RE- CK#
7200245051 6/2013
oTR1MA3  |PSWE GROUP 13 LIABILITY 22 €210 (35,912.87) REVERSE LIABILITY 13
48RTH3  [PSWC GROUP 7200286598 22 6210 32,912.87 Bid & Const. Phase 80% complate LB13
10/61/73 |PSWC GROUP 7200287337 22 6210 24,802 15 Bid & Construction 95% complete
1111313 [KNA CONSULTING ENGINEERS, INC. J14UB131 22 6210 4,065.00 EXFR fr/ MSTR PROG construction svc July 2013 Invi#13524 RE:
CKit 7200286661 8/29/13
03111114 [PSWC GROUP 7200292040 22 6210 7,668.75 Prof. svc-bidding & Canst observation
0630114 |PSWC GROUP LIABILITY 14 22 6270 7,075.72 AJE services Clese out 100% LB14
ariné |PSWC GRCUP 14 LIABILITY 22 6210 {7.075.72) REVERSE LIABILITY 14 PC# G72R2090
GBN 314 |PSWC GROUF 7200296516 22 6210 T.a7572 AE services Cloge out 100% LBE14
OBHOMAD {DIVISION OF STATE ARCHITECT-SD 7200258372 22 6220 24,064.77 Pay Reguesl Pian Review Fees
12149142 |DWISION OF STATE ARCHITECT-SD 7200279895 2z 6220 5,634.38 Feas on Access Compliance & Struct| Safety
09112113 |DIVISION OF STATE ARCHITECT-SD 7200266889 22 6220 508.60 OSA Plan review Fees, April 2013
0611914 [DIVISION OF STATE ARCHITECT-SD 7200295343 22 6220 4,965.57 OSA Further/CCD Fees for Alterations 10 (1) MP bidg, (7} Classims
bldg, {1} Admin bidg
08711711 |CAUFORNLA DEPT, OF EDUCATION 7200267759 22 6225 2,351.03 Pay request, Review of Plans & Specs
0705111 |AMERICAN REPROGRAPHICS CO 7200267114 22 6240 116.89 Reprographics WOHF 1427687 1LB1
0726/11  |[AMERICAN REPROGRAPHICS CO 7200267453 22 6240 357.10 Reprographics WO#F 1388393 - LB1Y
09/01/11 |FEDERAL EXPRESS 7200268149 22 6240 114.84 Flans & Specs to OPSC, B/5/11
02/28112 |AMERICAN REPROGRAPHICS CC 7200272400 22 6240 4346 Reprographics WO# F 1456730
07/06112 | SIGNS & LUCITE PRODUCTS, INC. 7200276153 2 6240 700.38 Measure A sign, Installation with 2 posts 2L81
07113112 |AMERICAN REPROGRAPHICS CO 7200276418 22 6240 618.39 Reprographics WO#F1380386 2LB2
08/30112 |AMERICAN REPROGRAPHICS CO 7200277247 22 6240 §17.54 Reprographics WO# F1562777
10/2502 |AMERICAN REPROGRAPHICS CO 7200278497 2 6240 205.40 Reprogrphics WO #F1427682
0171513 MILLER RESORT, LLC. 7200280366 22 6240 280,00 Mod/F ac Liatson Svec Nov 2012
0211413  [MILLER RESORT, LLC. 7200281187 2 6240 169.47 Mod/Fac Schoo! Comm Liaisen Dec 2012
03/28113 |MILLER RESORT, LLC. 7200282391 22 6240 705.00 Mod/Fac Liaison Sve Feb 2013
050213 |MILLER RESOQRT, LLC. 7200283382 2 6240 105.00 Mod/Fac School Liaison Sve Mar 2013
0613013  |AMERICAN REPROGRAPHICS CO 7200285786 2 6240 65.15 Reprogiaphic Services
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EXPENDITURE WORKSHEET

Detailed Lisling of Project Expenditures {SAB 184a) Page 2 of 4
Scheal Distnct: . County: X Project Number;,  57/86522-00-059 Reporl Number:
Garden Grove Unified School District Orange Project Name: Enders ES - Modernization (Enders-Mod) [
Project Warrant Report (SAB 184a)
| Date Payesa Warrant Number é:g: %‘2:‘: (S;\l]e Pla(l;r;mg con?g;:chon Te:le]m 9 Ins:();(};tzon Fum ti)Equnp Description / Purpose
| 06/30/13 |MILLER RESORT, LLC. J13U729 22 6240 404.39 EXFR it/ MSTR PROG Schi Comm Liaison Sve invi 2013-0296 RE: CK#
7200285114 642713
06/30113  [PCM3, INC. J13uT291 72 6240 5,130.00 EXFR fif MSTR PROG Asst Canstrucl Myr AprittMay 2013 tm# GGUSD-JT-
05-13 RE: CK& 7200285117 627112
06130113 |PCM3, ING. SI3WEIOW 22 6240 233437 EXFR fif MSTR PROG ProjiConst: Mgmt Svc Mar 2013 Inv# GGUSD-DB-
03-13 RE: CK# 7200283121 412513
06130113 |WESTGROUP DESIGNS, INC. H3U72 22 6240 2576.22 EXFR fi MSTR PROG Praj Mgml Svc May 2033 Inv# 13504-05 RE: CK#&
7200285119 6127113
05/3013  |PCM3, INC. J1307291 22 6240 3,585.73 EXFR ft/ MSTR PROG ProjfConstr Mgmt Sve June 2013 InvE GGUSD-JH-
' 06-13 RE: CKi#f 7200285657 7116113
121813 |MILLER RESORT, LLC. J14UC181 22 6240 180.00 EXFR fif MSTR PROG Scht Comm Ligison Sve Invi# 2013-0341 RE: CK#
7200287110 92413
0512114 |MILLER RESORT, LLC. J14U5125 2 6240 32292 ' EXFR Iff MSTR PROG Schl Comm Ligison Sve Mar Inv# 2014-0386 RE:
- CK# 7200293461 4/22/14
06/30r14  JAMERICAN REPROGRAPHICS CO JT4WEI0J 22 6240 66.75 EXFR fif MSTR PROG Reprographic Sves Invi 9198013114001 RE: CK#
7200291781 3414
120612 |PAUL C. MILLER CONSTRUCTION CO., INC. 7200279393 22 6250 81,759.85 Pay app #1 Period to 9/30/12
12106112 |PAUL C. MILLER CONSTRUCTION CO., INC. 7200279393 22 6250 54,350.77 Pay app #2 Period o 1031112
01/29113 |PAUL C. MILLER CONSTRUCTION CQ., INC. 7200200767 22 6250 357.458.38 Pay app #3 1111121113012
020513  |PAUL C. MILLER CONSTRUCTION CO., INC. 7200280979 22 6250 218.805.14 Pay app #d 1211123112
02126M3  |PAUL C. MILLER CONSTRUCTION CO., INC. 7200281584 22 6250 738,099.22 Pay app #§ 1/1113-1/3113
04/02113  |PAUL C, MILLER CONSTRUCTION CO., INC. 7200282478 22 6260 150,413.55 Payapp #6 211/13-2/2813
0425113 |PAUL C. MILLER CONSTRUCTION CO., INC. 7200283127 22 5250 617,503.32 Pay app #7, NN 3-23113
05723113 |PAUL C. MILLER CONSTRUCTION COQ,, INC, 7200284035 22 6250 515,844.87 Pay app #8, 41H3-4/3013
06/2013  |PAUL C. MILLER CONSTRUCTION CQ., INC. 7200285056 22 6250 448,808 .45 Pay app #9, 513-53113
06/30/13 {PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 13 22 6250 324,630.43 Pay app #10, 5/1-673013LB13
070113 {PAUL C. MILLER CONSTRUCTION CO., INC. 13 LIABILITY 22 6250 {324,630.43) REVERSE LIABILITY 13
08/01/13  |PAUL C. MILLER CONSTRUCTION CO., INC. 7200286084 22 6250 14924668 : Pay app #10, 6/1-6/30/13 LB13
08/22/13 |PAUL C. MILLER CONSTRUCTION CD., INC. 7200286458 22 6250 803,148.99 Pay app #11, 7H-T3113
1002813 [PAUL C. MILLER CONSTRUCTION GO, INC. 7200268152 22 6250 258 410.50 Pay app #12, 81-8/3113
1122113 |PAUL C. MILLER CONSTRUCTION CQ., INC. 7200288987 22 6250 125.597.22 Pay App #14, 1011-10/31113
0172814 |PAUL C. MILLER CONSTRUCTION CO,, INC. 7200295764 22 6250 237 855.68 Pay App #15, FINAL 1113013
06730114 |PAUL C. MILLER CONSTRUCTION CO., INC. JTAWE30P ] 5250 47,471.50 EXFR frf {-)22321500-6250-0848 ASPHALT Pay appiti1 Invif 7028JA RE:
CK 7200286498 822113
06/30/14 |PAUL C. MILLER CONSTRUCTION CQ., INC. J1AWE30P 22 5250 (47,471.50) EXP TR 7O {+)01919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK |
7200206498 8/22113 |
08/23112 |ON TARGET VOICE & DATA : 7200277148 22 6251 . 67216 EXFR fr OBJG265 63013 Install cables for VOip project i
1011112 |ON TARGET VCICE & DATA 7200278075 22 6251 5,120.80 EXFR fi OBJ6275 6/30113 install 6 cables for porables
06/30/13 |ON TARGET VGICE & DATA 7200285360 Fal 5251 380,112.82 EXFR frf OBJG265 613013 Labor & Mat1 Non Erate {00% complete less
retention
0830113 |ON TARGET VOICE & DATA 720028640 21 6251 20.005.94 EXFR fil QBJ6265 613013 Retenfion Payment LE13
1212313 |SUNESYS 7200208829 22 6251 2.762.00 Labar charge to relocate MOF
0630114 [ON TARGET VOICE & DATA J14Ws30) 22 6251 2,205.89 EXFR fit MSTR PROG install speakers Invi2 RK1303.1 RE; CK#
7200292155 3134
06730/14  [NETWORK INTEGRATION CO PARTNERS INC  |LIABILITY 14 22 6281 543.2¢ Power Enhancemt PEUs & Cables LB14
{NICPARTNERS)
070114 [NETWORK INTEGRATION CO PARTNERS INC |14 LIABILITY 22 6251 {543.29) REVERSE LIABILITY PQ 8H72R0250
{NICPARTNERS)
08/07414  INETWORK INTEGRATION CO PARTNERS INC  |7200296374 22 6251 543.29 Power Enhancemt PDUs & Cablos LB14
NICPARTNERS)
0411912  [DAVID LARKIN ’ 7200273975 22 6255 503.75 Dist wide chames prorated Feb 12 (Expense Trnsfr in AA enly-not Bitech)
0621112  [DAVID LARKIN 7200275938 2 6255 45500 7hr@$65 Portable Bldgs May 2012 (Expense Tmsfr in AA onfy-not Bitech)
06/30/12 |DAVIC LARKIN LIABILITY 12 22 6265 1,B20.00 . EXFR frf MSTR PROG: Proj. Mgt Svc June 12 LB12
06/3012 |DAVID LARKIN J1207306 22 6255 1,755.00 JE FR/ MSTR PROG Praj. Mgl Sve Inv# 022912 RE: CK# 7200273975
411912
07401112 |DAVID LARKIN 12 LIABILITY 22 6255 {1,820.00) REVERSE LIABILITY 12 PO#F7ZX0A26
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EXPENDITURE WORKSHEET
Detailed Listing of Project Expenditures {SAB 184a} Page 3 of 4

Schoal Distnct: |Eaumy: Prajsct Number:  67/66622-00.059 Report Number:
I Garden Grove Unified School District Grange Prajact Nama: Enders ES - Modernization (Enders-Mod} |
Project Warrant Report (SAB 184a)
Date Payae _ ’ Warrant Number E:;: Oct;’::' - a‘f P'B(g’;'”g CO"?E';WOH Tt:;t;nﬂ lns?g?hon Furn (E;)Equwp Description / Purpose
11/20/12  |DAVID LARKIN J13WB302 2 5255 1,820.00 EXFR frf MSTR PROG Proj. Mgt Swe LB42, Invi# 062912 RE: CK#
. 7200276902 814112
12109413 |PCM3, INC, J14UCos 22 5255 1,795.46 EXFR fif MSTR. PROG Proj/Constr Mgmt Svg July 2013 Invé GGUSD-JH-07
' 13RE: CK# 7200285499 82213
12109113 |PCM3, INC. J14UCO 22 5255 1,950.00 EXFR fr/ MSTR PROG Asst Construct Mgr July 2043 Inv# GGUSD-JT-07-
13 RE: CK# 7200285499 8i22/13
0472714 |PCM3, INC. J14U1274 22 6255 4.143.16 EXFR fr! MSTR PROG Asst Construct Mgr Oct 2013 Inv# GGUSDAIT-0-13
RE: CK# 7200285988 11722113
0811412 {BAVCO 7200276885 22 6265 3.169.40 2'Wilkins 375 4° Backflow devices
08/23112 [BAVCO 7200277139 22 6265 1,357.65 1 wilkins 375 3" Backfiow davice
11127112 [W.W. GRAINGER INC 7200279075 22 6265 29.48 Coat & Garment Hook, Z ends
032613 [TANDUS 1200282297 22 6265 53,702.01 Araqon carpets and Geo tiles
(4/09/13 [CROWN FENCE SUPPLY CO : 7200282615 22 6265 5,800.25 Chain link fabwics, posts, rails & misc for fence
0472513 |FERGUSON ENTERPRISES INC 7200283125 22 5265 793.09 5 Flush Vv Rirfi Xit
05/2113  |[TANDUS 7200283934 2 5265 45,918.14 Carpeting Matenials
0521113 [PHOENIX LANDSCAPING INC 7200282932 22 6265 5,641.99 Install imigation valves & Lateral lines
061813 [MITCHELL RUBBER PRODUCTS 7200284919 22 5265 1,057.30 EZ-Fall Handicap Ramp-3 pes
06/30/13 [PHOENLX LANDSCAPING INC 7200285658 22 6265 3,373.68 Irrigalion Repair
10008113 | SOUTHCOAST SHORTLOAD CONCRETE 7200287532 ¥ 6265 438.75 Concrele
01109114 |CIRCLE CITY ELECTRIC 7200290216 22 6265 10,017.00 Install new braaker & wirameld for power & data
061314 |PAUL C. MILLER CONSTRUCTION CQ., INC. 7200295105 22 6265 8.000.00 Remove clocks, phones & bells
‘ 06/30114 |BEN'S ASPHALT, INC LIABILITY 14 22 6265 45,892,353 Resurfacing of kinder p'ayground-Asphattsealistripe LB14
| P6/30/14  |R.M. SYSTEMS, INC, LIABILITY 14 22 6265 6,329.66 Insta'lation of ctocks & bell speaksers LB14
1 06/30714 |BEN'S ASPHALT, INC J14Z28019 2 6265 {45,000.00) EXP TR TO (+)01913300-6265-0848 ASPHALT RE: CK 7200295364 8/7/14
0613014 |BEN'S ASPHALT, INC . J14Z8019 i)l 6265 45,000.00 EXFR i/ (-}22921500-6265-0848 ASPHALT Inv# 1543 1 RE: CK
’ 7200296364 87114
07/01114  [RM. SYSTEMS, INC. 14 LIABILITY 22 6265 16,129.661 REVERSE LIABILITY 14 PO# H72R4277
07/01/14  [BEN'S ASPHALT, INC 14 LIABILITY 22 6265 145,897.35 . REVERSE LIABILITY 14
08107114 |R.M. SYSTEMS, INC. 7200296379 22 6265 6,329 66 Inglallation of clocks & bell speaksers L B14
08/07114 |BEN'S ASPHALT, INC 72002936364 22 6265 45,000.00 Resurfacing of kinder playground-Asphalisealstipe LB 14
0521113 |DEPT OF INDUSTRIAL RELATIONS 7200283928 il 6210 872.18 Labor Compliance 71-12:31112
0513013 [DEPT OF INDUSTRIAL RELATIONS 7200285828 Al 6270 1.125.40 Laber Compliance 11-5/31713
06730113 [DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 21 6270 1.058.24 Laber Compliance B/1-6/3013 LB13
07/01/43 |DEPT OF INDUSTRIAL RELATIONS 13 LABILITY 21 6270 {1.058.24) REVERSE LIABILITY 13
07130113 |DEFT OF INDUSTRIAL RELATIONS 7200285980 21 6270 1.058.24 Laber Compliance 61-6/30/13 LB13
06130112 |MARTIN INSPECTION CONSULTANT, INC. LIABILITY 12 22 6275 455.00 Inspection Services 7 hrs @$65Mhv, LB12
0701112 |MARTIN INSPECTION CONSULTANT, INC, 12 LIABILITY 22 6275 {455,000 Revarse Liability PO#F72R4286
071312 |ALLIED STORAGE CONTAINERS 720027617 22 6275 347494 40 Storage Container 8 Defivery 2LB2
07/13112  |MOBILE MODULAR 7200276422 22 6215 . 6,586.00 Rent 5/31/12-6/29, Block & Level, Permil, Delivery Haul, 2LB2
08/24/12 |MOBILE MODULAR 7200277022 22 6275 358.00 Bldg I0#39494, 39888, Rent 7/30112-8/28112
0914112 |LGUIS AND COMPANY 7200277376 22 6275 131.80 5 Elbow catch & 2 door lock
992012 JMOBILE MODULAR 7200277620 22 6275 358.00 . Bldg #39494, 30688-Rsnt 8/29-9/2712
0972512 [MARTIN INSPECTION CONSULTANT, INC. 7200277695 2 6275 45500 Inspaction Swe: Thrs @365/r
00127112 |MEL SMITH ELECTRIC, INC 7200277784 22 6275 11,300.00 ’ Labor to hook up electrical for 2 parables
10/0912  |ORANGE WOODWORKS, INC. 7200277979 22 62715 6,138.82 Furnish & Install Casework
10/09112  |JALL AMERICAN ASPHALT 7200277976 22 6275 1.3 Class FiSheet}-4 {ans @ $85.53
1011912 |MOSILE MODULAR 7200278239 22 §275 358.00 Bldg #39494, 36388 Renl 9/28-10/27112
111512 |MOBILE MODULAR 7200278969 22 §275 358.00 Rent 10/28/12-11/26/12, Bldg #39494, 39588
111512 |B & KELECTRIC WHOLESALE 7200278956 2 6275 500,91 Misc. Parts to connect portables
11127112 |B 8 KELECTRIC WHOLESALE 7200279071 22 6275 78.16 2 Conduit Galv Elbows
1211812 |MOBILE MODULAR 7200279768 z 6275 358.0¢ Rent $4/27-12726M12, Bldg #39494, 39868
F1A7H3  [MOBLE MODULAR 7200280468 22 6275 358.00 Rent 12r27-17251 3, Bidg #39494, 39588
021413 [MOBILE MODULAR ' 7200281188 22 6275 358.00 2 Modular classroom rent 1/26-2124/13
031213  [MOBILE MODULAR 7200281586 22 §275 358.00 Rent 225-372613
041813 [MOBILE MODULAR 7200282949 22 5275 ’ 358.00 Portatle clzssroom rent 3270134125013
05/2113  [MOBILE MODULAR 7200283930 22 5275 358.00 Portable classroom rent 42601 3-5/25013
06/20113 |MOBILE MODULAR 7200285054 22 6275 358.00 . Porlable classioom rent 52671 3-6/24/13
06/30113 |MOBILE MODULAR 7200285599 22 6275 358.00 Parlable classroom rent 6/25i13-7/2413

© Colbi Technologies, Ine.

Printed: 17872015




EXPENDITURE WORKSHEET

Oetailed Lisling of Project Expenditures {SAB 184a) . Page 4 of 4
Schoel District: County: Project Number:  57/86522-00-058 Report Numbar:
Gargen Grove Unified Schoal District Qrange Praject Name: Enders ES - Modernization [Enders-Med) |

Project Warrant Report (SAB 184a)
| Date Payee Warrant Number g;z: %b;::‘ ‘(5:: Pla(;r;lng Cunr(.lc::-l;chon Tc:;t;ng Insp(n;ﬂmn Fum “:)EWP Description / Purpose l

0911213  |MOBILE MODULAR 7200286891 2 6275 4,520.00 Retum Charges per agreement

010313 {C.E.M. LAB CORP. 7200280029 r] 6280 4,659.00 Geotechnical Observation Oct, Nov 12

02114113 |CARDINAL ENVIRONMENTAL CONSULTANTS  |7200281183 22 6280 4,250.00 Hazardous Inspection/Specification Services

02114713 |C.E.M.LAB CORP. 7200281181 22 6280 10,941.00 Geotechnica! observ & inspactions

04/08/13 |CARDINAL ENVIRONMENTAL CONSULTANTS  |7200282614 22 6280 14,895.00 On-site Monitaring hazardous abateml

04111713 |C.E.M. LAB CORP. 7200282748 22 6280 2,162.50 | Geotechnical Observation Feb 2013

06/1313 |C.E.M. LAB CORP. 7200284700 22 6280 11,806.50 Strength Test Concrete Cyl MarfApr 2013

06130113 |CARDINAL ENVIRONMENTAL CONSULTANTS 7200285833 22 6280 5,035.00 Harzardous Mater Monitoring

10/31713 [C.E.M. LAB CORP. 7200288271 22 6280 324375 Geotechnical Obsary July 2013

03113144 |C.E.M. LAB CORP. 7200292152 22 6280 450,00 lssuance of final verified reporl

01103113 JUCMI, iNC. 7200280037 22 6250 7,056.00 DSA Inspection Svc Nov 2012

0124113 JUCMI, INC. 7200280676 22 62¢0 5,355.00 DSA Inspection Sve Dee 2012, R. Alshar

0312613  JUCMI, INC, 7200282298 22 6280 . 5.591.25 DSA Inspection Sve Jan 2013

0411113 |UCMI, INC. - 7200282752 22 6290 . 5.796.00 DSA Inspaction Svc Feb 2013

04/3013  |UCMI, INC. 7200203272 22 6290 . 529200 DSA Ingpaction Sve March 2013

06/2013  |UCMI, INC. 7200285061 22 6290 5.544.00 DSA Inspection Sve April 2013

062713 |UCMI, INC. 7200285118 22 6290 5.544.00 DSA Inspection Sve: May 2013

06/3013  |UCMI, INC. 7200285842 22 6290 5,040.00 DSA Inspection Sve June 2013

08730113 |UCMI, INC., 7200286677 2 6290 ’ 2,772.00 DiSA Inspection Sve fuby 2013

10/61113  |UCMI, INC. 7200287340 22 6290 2,772.00 DSA Inspection Sve Aug 2013

06/20/113 |EMPIRE CLEANING SUPPLY 7200285052 22 4300 1,842.48 | 50 Roll towe digpensers

Total Project Costs:
Totals - 476,825.48 5418,116.15 5754275 50,762.25 1,842.48 6,005,093.11

© Colbl Technologles, tnc. Printec: 178/2015




EXPENDITURE WORKSHEET

Detailed Listing of Projoct Expendilures {SAB 184a) : Page 1 of 4
Schoal Distnet: County; Project Number:  57/66522-00-011 Report Number,
I Garden Grove Unlficd Schoal District Qrange Praject Name: Evans ES - Modernlzation {(Evans-Mod] ‘ —l
Projoct Warrant Raport [SAB 184a) -
Date Payese Warrant Number 2:2: %’2::' S(;;)e Pla(gl;mg Consztcn;cmn T':[S;;”g Ins;;tE:c):nan Furm! (ar:)Equ Descaption ¢ Purpase |
Q413710 |Y'DEEN & ASSOCIATES 7200254935 a1 65210 21,209.00 Architect Pay request 4
4HM3/10 [Y'DEEN & ASSOCIATES 7200254935 a1 §210 21,209.00 Aschitect Pay requesi 2
0B/Q3/10 |Y'DEEN & ASSOCIATES 7200256734 (] 6210 33,755.83 Aschitect Pay request 3
07M6/10 [Y'DEEN & ASSOCIATES 7200257691 &1 §210 61,733.82 Architect Pay request 4
092110 [Y'DEEN & ASSOCIATES 7200259220 1 5210 541226 Architect Pay request 6
1130110 [Y'DEEN & ASSOCIATES 7200260749 3] 6210 541225 Architect Pay request 7
122510 |[Y'DEEN & ASSOCIATES - 7200261385 22 8210 541225 Architect Pay request 8
031611 |Y'DEEN & ASSOCIATES 72002683573 22 8210 2,164,890 Architect Pay request 10
0426111 |Y'DEEN & ASSOCIATES 7200264833 22 6210 3,247 35 Archlitect Pay request
05/28/11 |Y'DEEN & ASSOCIATES 7200266009 22 8210 5412.25 . Architact Pay request 11
05/15/12 |Y'DEEN & ASSOCIATES 7200274709 22 §210 419.99 Pro Repro, Plan review submittal
05/24/42 |YDEEN & ASSOCIATES 7200275103 22 6210 1,855.00 ) Reimt: Cumming
06/27/13 [MARK J, PAONE, AMUNIP ARCHITECT 7200285106 21 6210 10,757.97 Architectural Sves May 2013
06/30/13 |MARK ) PAQNE, AVAMJIP ARCHITECT LIABILITY 13 2 8210 20,105.70 Prof. Svcs 6/1-5/30/3 LB13
06730713 |DONALD KROTEE PARTNERSHIP INC J13Uu7261 22 §210 1,379 64 EXFR frf M5TR PROG permanentinterim reloc classrms Invé 017390
RE: CK# 7200284918 6119/13
QTN |MARK.) PAONE, AIAMJP ARCHITECT 13 LIABILITY 24 8210 (20,105.70) REVERSE LIABILITY 13
08/13/13 [MARK J. PAONE, AIAMJIP ARCHITECT 7200286251 21 4210 19,858.20 Prof. Svcs 6/1-6/30/13 LB13
0917113 |MARK J. PAONE, AlAMJP ARCHITECT 7200286960 21 4210 14,896 41 Praf Svcs July 2013
1113713 |KNA CONSULTING ENGINEERS, INC, J14UB131 22 8210 950.00 EXFR frf MSTR PROG canstruclion svc July 2013 Inv#13525 RE:
- . CHK# 7200286861 62913
1223113 [MARK J. PAQNE, ALA/MJP ARCHITECT 7200289800 21 6210 25,902 80 Prof $vcs Aupg 2013
031314 [MARK J. PAONE, ALAMNIP ARCHITECT 7200292150 21 8210 8.817.83 Prof Svcs, Dec 2013 & Jan 2014
05/08/14 |MARK J. PAONE, AIA/MJP ARCHITECT 7200293950 21 6210 3,346.40 Prof sve Feb 2014
0522114 {XNA CONSULTING ENGINEERS, ING. J14U5223 22 8210 §70.00 EXFR fif MSTR PROG construction svc Dec 2013 Inv# 14046 RE:
CK# 7200292035 311114
08/03/14 MARK J. PADNE, AIA/MMJP ARCHITECT 7200294761 21 8210 1,461.40 Prof svc Mar 2014
05/30/14 |MARK J. PAONE, AIAMJP ARCHITECT LIABILITY 14 21 6210 5,000.00 Prof sve June 2014 LB14
08/30/14  [MARK J. PAONE, AIA/MJP ARCHITECT 7200295886 21 6210 234389 Prof svg May 2014
Q7/01/14  |MARK ., PAONE, AIA/MIP ARCHITECT 14 LIABILITY 21 8210 (5,000.00) REVERSE LIABILITY 14
08/2114  [MARK 4. PAQONE, AIAMJP ARCHITECT 72002867786 21 6210 5,000.00 Prof svc June 2074 LB14
09/18/14 |MARK J. PAONE, AIAMJP ARCHITECT 7200297531 21 8210 847,19 Prof Svcs July 2014
1210/14 |[MARK # PAONE, AIAMJP ARCHITECT 7200299830 21 6210 7.259.99 Prof sves Oct 2014
06M10/10 [DIVISION OF STATE ARCHITECT-SD 7200256921 1} 6220 2168331 Pay request DSA Plan Review Fees
03/21711  |DIVISION OF STATE ARCHITECT-SD - 49389 22 5220 . 882365 Pay Reguest - Amended Plan Review
080113 [DIVISION OF STATE ARCHITECT-SD 7200286079 22 6220 1,440.00 DSA Submission Fees Interim Housing porlables
08£30/14 [BIVISION OF STATE ARCHITECT-SD J14Z7252 22 8220 {1,440.00) EXP TR TC 26003763-6200-0842 RE: CX 7200286078 81113
0/22/11 |CALIFORNIA DEPT. OF EDUCATION 72002688541 22 6225 2030.45 Pay request Review af Plans & Specs
09/21/10 [Y'DEEN & ASSOCIATES 7200259220 22 5240 128.25 . Pay request 5 Reprographics
03/22/11 |AMERICAN REPROGRAPHICS CO 7200283758 22 8240 166.35 Pay regest, scan and CD of blueprinls
‘ 04/07/11 |FEDERAL EXPRESS 7200264336 22 8240 140.31 Ship 2 Pkgs to OPSC, Sacramento
09/22/11 |AMERICAN REPROGRAPHICS CO 7200288540 22 §240 95.78 Reprographic Service WO#F1682911
1 02/28/12 |AMERICAN REPROGRAPHICS CO 7200272397 22 8240 124 Reprographics WO# F 1456881
| 0315/12 |AMERICAN REPROGRAPHICS CO 7200273043 22 6240 9.56 Reprographics WO#F1457064
051712 |AMERICAN REPROQGRAPHICS CO 7200274846 2 G240 192 Reprographics, WORF 1551831
10/23/12  |AMERICAN REPROGRAFPHICS CO 7200278355 2z 5240 85.49 Reprogrphics WQ #F1531179
010313 |AMERICAN REPRGGRAPHICS CO 7200280027 22 6240 123.66 Reprographics WO#F 1639950
03/05/13 |AMERICAN REPRGGRAPHICS CO 7200281672 22 6240 70977 Repregrphics -
08/30/13 [AMERICAN REPROGRAPHICS COQ ’ 72002957¢0 2z 5240 46.22 Reprographic Services
0530113 MILLER RESORT, LLC. J13u720 22 6240 375.48 EXFR fi! MS5TR PROG Sch! Comm Liaison Svc Invif 2013-0296 RE: CK#t
. 7200285114 6127113
063013 |PCM3, INC. J1IWB30W 22 6240 7.380.00 EXFR fiy MSTR PROG Proj/Constr Mgmt Sve Inv# GGUSD-JR-05-13 RE:
- CKit 7200285107 6/2713
06130113 |WESTGROUP DESIGNS, INC. J13U7291 22 6249 2,576.22 EXFR fi! MSTR PROG Proj Mgmt Sve May 2013 Inv §3504-05 RE: CK#
7200285119 612713
0630113  |PCM3, INC. J13U729t 2 6240 3,585.73 EXFR fif MSTR PROG ProjiConstr Mgmt Sve June 2013 Irvd# GGLSD-JH-
05-13 RE: CK# 7200285657 71613
1211813 |MILLER RESORT, LLC. J14UC181 % 6240 180.00 EXFR {if MSTR PROG Schl Comm Liaisen Sve Invi# 2013-0341 RE: CK#
7200287110 92413

& Colbi Technologies, ng.

Printed. 1/6/2015




EXPENDITURE WORKSHEET
Detailed Listing of Project Expenditures (SAB 18‘4a)

Page2of4d

|School Gistrict:

County:

Project Number:

57/66522-00-011

Report Number: |

Garden Grove Unified Scheol Distriet QOrange Project Nama: Evans ES - Modemization {Evans-Mod}
Project Warrant Repart (SAB 184a)
Date Payee Warrant Number g:: Oclgzt: (S:; Pl:-:n;;mg Con?gn;chon T?;t;ng Ins;::;uon Fum (&F)Equ Descnption / Purpose
0512114 |MILLER RESORT, LLC. J14U5125 22 6240 385,44 EXFR fif MSTR PROG Schl Comm Liaison Sve Mar nvé 2014-0386 RE:
CK# 7200293481 42214
(6/3014 [AMERICAN REPROGRAPHICS CO J14Ws30.) 22 6240 74.58 EXFR iif MSTR PROG Reprographic Svcs Inve 9198083113488 RE: Ci#
7200288182 10/2913
06/18/13 |NEFF CONSTRUCTION, INC. 7200284920 22 6250 21,660.00 Pay App #1, 411-4/25/11 BOND OMLY
06/27113  |NEFF CONSTRUCTION, INC. 7200285115 22 6250 71,567.30 Pay App #2, 411-4i3013
06/27/13 |NEFF CONSTRUCTION, INC. 7200285115 22 6250 4259053 Pay App £3, 51-513112
0G/3013  [NEFF CONSTRUCTION, INC. LIABILITY 13 22 6250 520,363.63 Pay App ft4, 61-6730/113 LB13
07M1A13 |NEFF CONSTRUCTION, INC. 12 LIABILITY 22 6250 (520.363.63) REVERSE LIABILITY 13
08/01113 [NEFF CONSTRUCTION, INC. 7200286083 22 6250 487,554.53 Pay App #4, 6/1-6f3013 1LB13
0827113 [NEFF CONSTRUCTION, INC. 7200286595 22 6250 714,395.69 Pay App #5, 71-73113
1001713  [NEFF CONSTRUCTION, INC. T200287335 22 £250 540,779.43 Pay App #6, BA-8/1113
11119713 [NEFF CONSTRUCTIQON, INC. 7200288803 22 6250 212,864.10 Pay App #7, 91813113
11/22113  [NEFF COMSTRUCTION, INC 7200288985 22 6250 358,313.13 Pay app #8, 72%, 10M1-10/7113
12/23713 JNEFF CONSTRUCTION, INC. 7200289819 2 6250 131,848.81 Pay app #9, 76%, 11/3013
02129114 INEFF CONSTRUCTION, INC. 7200291457 22 6250 308.549.42 Pay app #10, 85{%1genM%, 121123113
0311714 [NEFF CONSTRUCTION, INC. 7200292037 22 6250 114,374.83 Pay app #11, 8%(94 genT)%, 11113114
040314 |NEFF CONSTRUCTION, INC. 7200292892 22 6250 16{1,838.45 Pay app #12, 21-2/2814
04117114 [NEFF CONSTRUCTION, INC. 7200293373 22 6250 70,499.42 Pay app #13, 31-13114
06/25/14 |NEFF CONSTRUCTION, INC. 1200205386 22 6250 112.365.01 Pay app #14, 99%, 51-53114
06/30/14  |NEFF CONSTRUCTION, INC. LIABILITY 14 22 6250 221,485.04 Pay app #15, 100%, 6/3-6/30/14 ($42,970.73) « RETENTION ($178,514.31)
LB 14
06/30114 |MEFF CONSTRUCTION, INC. 1427111 | 6250 13,762.47 EXFR i (-)22921600-6250-0B48 ASPHALT Pay app#9 Invit 7145 RE: CK
7200289819 1272313
06/30114 INEFF CONSTRUCTION, INC. JUAZT111 22 6250 (13,762.47) EXF TR TO (+}01919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK
7200292892 41314
08/30/14 |NEFF CONSTRUGTION, INC. J14Z8019 01 6250 44,052.37 EXFR fif {-}22921600-6250.0848 ASPHALT Pay app#15 Invi 7348 RE: CK
7200296373 8714
05430114 |NEFF CONSTRUCTION, INC. J1478019 22 6250 (44,052.37) EXP TR TO (+)01919300-6250 (5265 Bitech}-0848 ASPHALT RE: CK
7200296373 8714
07104414 [NEFF CONSTRUCTION, INC. 14 LIABILITY 22 6250 {221,485.04) REVERSE LIABILITY 14
W8/07/114 |NEFF CONSTRUCTION, INC. 7200296373 22 6250 42870.73 Pay app #15, 100%, 61-6/30/14 LB14
09725114 |NEFF CONSTRUCTION, INC. 7200287762 22 6250 785143 Pay app #16, 8/1-87317/14 RETENTION-FINAL PAYMENT LB14
1272313 [NETWORK INTEGRATION CO PARTNERS INC | 7200289821 22 6251 61,576.43 E-Rate 14, Equipments, Pay app #1
(NICPARTNERS}
122313 [SUNESYS . 7200289829 22 6251 6,687.00 Labar charge to relocate MDF
02M4ri4  INETWORK INTEGRATION CO PARTNERS ING  |7200290975 22 6251 1,420.02 E-Rateld, netwrk & cabiing, Pay app 23 period to 11730712
(NICPARTNERS)
03120114 INETWORK INTEGRATION COPARTNERS INC  |7200292388 22 6251 3721.09 E-Rate 14 Cabling, Pay app 2
[NICPARTNERS}
03/25/14 {NETWORK INTEGRATION COPARTNERS INC 17200292518 22 6251 1,035.54 E-Rate 14 Cisco Equipmt, Pay app #4
[NICPARTNERS)
05M3M14  [NETWORK INTEGRATION CO PARTNERS INC  |7200293958 22 6251 3,262.80 E-Rata 14 Network & Cabling, Retention
{NICPARTNERS)
06726414 |NETWORK INTEGRATION CO PARTNERS INC  |7200295387 22 6251 1,037.16 E-Rate 14 Labor & service, Pay app #6 pericd to 6/10¢14
(NICPARTNERS)
06/30/14 |NETWORK INTEGRATION CO PARTNERS INC  JLIABILITY 14 22 6251 639.68 E-Rale 14, Labor, Svt, Malrl, & Eqpmt-Cabling LB14
{NICPARTNERS)
0701114 |NETWORK INTEGRATION CQ PARTNERS INC |14 LIABILITY 2 5251 (639.88) REVERSE LIABILITY 14
{NICPARTNERS) ’
08112114 |NETWORK INTEGRATION CO PARTNERS INC  |7200296489 22 5251 639.88 E-Rate 14, Laber, Sve, Matr, & Eqpmt-Cabling LB14
(NICPARTNERS)
1210913 |PCM3, INC, J14UC09N 22 5265 6,019.46 EXFR fif MSTR PROG Proj/Const Mgmt Sve July 2013 Invi# GGUSD-JR-07
13 RE; CK# 7200286499 822113
01/28114  |PCM3, INC. J14W1282 22 6255 6,276.92 EXFR fif MSTR PROG Proj/Constr Mgmt Sve Ocl 2013 Invit GGLISD-JR-10-
13 RE: CK# 7200288988 11/22113
063014 {PCM3, INC. J1AWS30E 22 5255 2,521.09 EXFR Iif MSTR PROG Proj/Constr Mgmt Sve Jan 2014 Inv# GGLSD-JR-01-
14 RE: Ckit 7200291678 2127114

© Colhi Teohnolagles, Inc.

Printedt, 1872015




EXPENDITURE WORKSHEET

Detaileet Listing of Project Expenditures (SAS 184a) Page 3 of 4
School Distnct. County: Projecl Number, . 67/88822.00.071 Report NumbDer.
Garden Grove Unlfled School District Orange Project Name: Evans ES - Modemizatlpn {Evans-Mod)
Projoct Wammant Report {SAB 184a)
Date Payee ‘Warrant Number E:g': %t;lg:! (S:)e P'T;Tng Cons;é:r\;cuon Te(n;l)mg lns?gc]:hon Fum (Si;]Equm Description / Purpose
06/30114 (CUMMING J14WB30E 2 6255 B,116.37 EXFR fi/ MSTR PRCG ProjiConstr Mgmt Sve April 2014 Inv# 33062 RE:
CK#t 7200294495 5/22114
06106113 {SOUTHERN CALIFORNIA EDISON 1200264431 22 6265 2,098.40 Ling Extension
11113113  |CALIFORNIA COMMUNICATIONS J14UB131 22 6265 2,905.00 EXFR it MSTR PROG Connect, mount, tasiing speakers, phenes Invé 2335
RE: CK& 7200287955 10722113 |
05i26114 |CIRCLE CITY ELECTRIC 7200294617 22 6265 6,307.50 Install Low voli system & wire tnterim portable 1
06/30/14 |CIRCLE CITY ELECTRIC 1427252 2 6265 {6,307.50 EXP TR TO 25003763-6200-0842 RE: CK 7200294617 5/2914 ‘
0630113 |DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 2 6270 106.68 Labor Compfiance 6/1-6/30/13 LB13
06/30/113 |DEPT OF INDUSTRIAL RELATIONS 7200285830 Al 6270 §00.23 Labor Compliance 111-5/3113 |
370413 |DEPT OF INDUSTRIAL RELATIONS 1ILIABILITY 2 6270 {106.68 REVERSE LIABILITY 13 ‘
07/301M3 |DEPT OF INDUSTRIAL RELATIONS 7200285980 2% 6270 106.68 Labor Compliance 61-6/30/13 LB13
05/23113 |ALLIED STORAGE CONTAINERS 7200264029 2 6275 3115.80 40" Storage Conlainer
06/30/13  |MOBILE MODULAR 7200285859 22 6275 18,15C.00 § portables rental 6/3-7/2/113
08/08/13  |MOBILE MODULAR 7200286216 22 6275 1,350.00 Monthly rent: 6 portables 7/3-8113
08/22113 |MOBILE MODULAR 7200285497 22 6275 1,350.00 Monthly rent: 6 portables 8/3-8/31/13
0911813 [FULLER STREET PRODUCTIONS RCF CK 51414 22 6275 1.780.0¢ 1 2&x1Z stage in MPR including delivery/pickup \
09/19/13 [MOBILE MODULAR 7200287047 22 6275 1,350.00 Monthly rent: 6 portables 9/1-873013 |
10029113 [MOBILE MODULAR 7200288189 2 6275 1,350.00 Monthly rent: 6 portables 10/1-10/3013 |
11/22113  |MOBILE MODULAR 7200285954 2 6275 1,350.00 Monthiy rent: 6 portables 10/31-11/2013 |
1223113 |MOBILE MODULAR 7200289517 22 6275 1,350.00 Monthly rent. 6 portables 11/30-12/2913
01,2814 |MOBILE MODULAR 7200290763 22 6275 1.350.00 Monthly rent: 6 portables 12/30/13-1/28/14
03/06/14  |MOBILE MODULAR 7200291878 27 6275 1,350.00 Monthly rent: 6 portables 1/29-2/2714
0327114 |MOBILE MODULAR 7200292612 22 B275 1,350.00 Monthiy rent: § porlables 2/28-3/2914
05101114 |MOBILE MODULAR 7200293745 22 6275 1,350.00 Monthly rent: 6 portables 3/30-4/28/14
06/19/14 |MOBILE MODULAR 7200285345 2 6275 2,700.00 Monthly rent: 6 portables 5/29-6/27/14
1016714 [MOBILE MODULAR 7200298359 2 6275 14,062.50 Retum Charges 6 portables
11006/44  [MOBILE MDDULAR 7200298976 22 8275 1,012.50 Monthly rent: 6 portablas 6/28-7/27/14
0521143 [PAPER MART 7200283331 22 6276 753.46 EXFR frf ©BJ4300 6/30¢13 35 Bund'e boxes
06118113 |PAPER MART 7200284922 22 B276 21.48 EXFR r! QBJ4300 6/30/13 1 Bundle boxes
0613013  }IMAGE 2000 72002856585 2 6276 100.00 Relocation of 2 ¢opiars in same location
11/26113  [IMAGE 2000 7200289125 22 6276 100.00 Relocation of 2 capiers in same location
05130114 [STAPLES J14U7232 22 6276 295.65 EXFR fif MSTR PROG packing tapes Inv#8027480263 & 8027878105 RE:
CKe 7200289422 1210013 & 7200289827 122313
02114113 |CARDINAL ENVIRONMENTAL CONSULTANTS 7200281183 22 6280 4,250.00 Hazardous Inspection/Specilication Services
057307113 |CARDINAL ENVIRONMENTAL CONSULTANTS  [LIABILITY 13 22 6280 3,365.00 Monitoring hazrd mat. $vc June 2013 L813
06730113 |RIVER CITY TESTING LIABILITY 13 22 6280 146.00 Soil Testing June 2013 LB13
07101113 |RIVER CITY TESTING 13 LIABILITY 22 6280 {146.001 REVERSE LIABILITY
0701713 |CARDINAL ENVIRONMENTAL CONSULTANTS |43 LiaBILITY 22 6280 (3,365.00) REVERSE LIABILITY 13
0827113 |RVER CITY TESTING 7200286599 2 5280 146,00 113 soils testing
09117113 |RIVER CITY TESTING 7200286970 22 6280 1,155.55 Special Inspection July 2013
09124113 |CARDINAL ENVIRONMENTAL CONSULTANTS  |7200287107 2 6280 7,700.00 Hazardous Material Monitoring July 2013
0912613 |CARDINAL ENVIRONMENTAL CONSULTANTS 7200287211 2 6280 3,365.00 Monitoring hazrd mat. sve June 2043 LB13
1001143 [RIVER CITY TESTING 7200287338 22 6280 212.00 Testing & Inspection JulyfAug 2013
11122113 |RIVER CITY TESTING 7200288405 22 6280 §25.75 Testing & tnspection Sept 2043
12423143 [RIVER CITY TESTING 7200289826 22 6280 6%.50 Testing & inspection Oct 2013
01130144 |RIVER CITY TESTING 7200290875 22 6280 1,392.50 Tesling & nspection Dec 2043
02121114 |CARDINAL ENVIRONMENTAL CONSULTANTS  {7200291451 22 6280 4,605.00 Hazardous Mgmt, 9113-12/13
031114 |RIVER CITY TESTING 7200292041 22 6280 782.00 Testing & Inspection De¢fJan 2014
0327114 |RIVER GITY TESTING 7200292613 22 6280 706.25 DSA Testing & Inspection Fab 2014
05108114 |RIVER CITY TESTING 7200293960 22 6280 100.00 DSA Testing & Inspection Mar 2014
06/03114  |CARDINAL ENVIRONMENTAL CONSULTANTS  |7200294752 2 6280 4,265.00 Hazardous mamagemt, muliiple manths
05130114 |RIVER CITY TESTING 7200295570 22 6280 100.00 | DSA Tesling & inspection Mar 18, 2014

© Coltd Technelogies, Inc.
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EXPENDITURE WORKSHEET

Detailed Listing of Project Expenditures {SAB 184a} Page d of 4
Schoo! District; County: Project Number:  ET/66622-00.011 Report Number:
Garden Grove Unified School District Qrange Project Nama: Evans ES - Modemization (Evans-Mod)
Project Warrant Report (SAB 184a)

Date Payag Warmrant Number 2::2 Oc‘g;:l ‘(S:; PIE;';;'W CO"?E‘;CI'O” T::gu:'ng Ins?;;:hon Fum (BF;)EQU'D Description / Purposa *I |
102814 |RIVER CITY TESTING 7200298651 22 6280 300.00 Final DSA Lab Affidawvit |
0872913  JUCMI, INC. 7200286665 22 6200 4,158.00 DSA Inspection Sve July 2013 ‘
10/01143  UCMI, INC. 7200287340 22 6200 4,158.00 DSA Inspection Svc Aug 2013 |
1031113 JUCMI, INC. 7200288280 22 6290 5,040.00 DSA nspection Sve Sept 2013
112213 |UCMI, INC, 7200288990 22 6280 5,796.00 OSA Inspection Sve Oct 2013
122313 [UCMI, ING, 7200289830 22 6290 ) 4,788.60 OSA Inspection Svg Nov 2013
(1430114 |UCMI, INC. 7200290877 22 6290 5.292.00 OSA Inspection Sve Dec 2013
03111118 |UCMI, INC. 7200292044 22 6290 . 5,544.00 D5A Inspection Sve Jan 2014
032114 JUCML, INC. 7200292615 22 6290 5,040.00 DSA Inspection Sve Feb. 2014
05/01/14  |UCMI, INC. 7200293751 22 6290 4,284.00 DSA Inspection Sve Mar. 2014
052814  |UCMI, INC. 7200294625 22 6290 1,008.00 DSA Inspection Svc Apr. 2014
0630414 |UCML INC. 7200295712 22 6280 1,538.00 DSA Inspection Sve May 2014
0127114 |CIVIC CENTER LOCK & SAVE J14U1273 7] 4300 16154 | EXFR fif MSTR PROG Remove & replace inlerchangeatle cores on daors

Invi 53029 RE: CK# 7200286962 9/1713
0512114 |COAIC CENTERLCCK & SAVE : J14U5123 22 4300 1,232.03 | EXFR Irf MSTR FROG: stall restrunurses office restrm/admin offices
indicator deadbolt locks
0630114 |McKINLEY ELEVATOR CORP 1417232 22 6400 6,018.00 | EXFR frf MSTR PROG 2 porlable Wheatchair LiR invét ADG2438IN RE: CK#
7200292036 311414
Total Project Costs:
Tolals - 317,268.96 3.733 80715 29678.55 45,745.00 17.411.57 4144912.23

© Cotbi Technologies, ine. Printed: (/82015




EXPENDITURE WORKSHEET

Detailed Lisling of Project Expenditures (SAS 184a) Page 1 of 4
Schoot Distnct: County: Project Number:  57/66522-00-045 . Repart Number,
I Garden Grove Unified Schoo! Dlstrict Qrange Project Mame: Excelslor ES - Modemization [Excelsr-Mod} |
Prolect Warrant Report {SAB 184a) )
Data Payee Warrant Number g::: %2:::‘ (S:)e Pla(gr;lnu Con}zlcn;clmn Te:;;ng Ins;:z;:non Furn (‘:)Equ Descriptian / Purpase l
041 3/10 [YDEEN & ASSOCIATES 7200254934 ] 8210 2576190 Architect Pay request 1
Q52710 [Y'DEEN & ASSOCIATES 7200256542 o0 8210 26,898.85 Architect Pay request 2
1 07/06/10 |Y'DEEN & ASSOCIATES 7200257691 01 8210 6B8,416.04 Architeci Pay request 3
09721710 |¥Y'CEEN & ASSQOCIATES 7200259220 o1 §210 £,643.21 Architecl Pay requast 4
1007/40 |Y'DEEN & ASSOCIATES 7200259566 o1 521D 482181 Archilec! Pay request 5
1221710 |Y'DEEN & ASSOCIATES 7200261381 22 6210 482160 Architect Pay request 6
231611 |Y'DEEN & ASSOCIATES 7200263575 22 210 (2.578.27) LHA Mech & Elect. Eng,
U641 |KNA CONSULTING ENGINEERS, INC. 7200266549 22 6210 81500 Consulting Engineer Service
{UBf16/11 |Y'DEEN & ASSOCIATES 7200266737 22 8210 13,691 .48 Hennett & Wos Reimb.
08/22/11 |KNA CONSULTING ENGINEERS, INC. 7200266809 22 8210 15500 ’ Caonsuting Engineer Servica
07/43M1  [KNA CONSULTING ENGINEERS, INC. 7200267309 22 5210 1,072.50 . Caonsulling Engineer Service 1LB2
12/08M11 |Y'OEEN & ASSOCIATES 7200270599 22 €210 a77.42 Reimb. Exp. for Travel to DSA
12120011 |Y'DEEN & ASSQCIATES 7200270910 22 6210 20.589.1Q Reimb, Henry Woo Arch. Jun-Aug 2011
D5/15M2 |Y'DEEN & ASSOCIATES 7200274708 22 8210 2000.00 Reimb. for F. Shantiyal & T. Leanc
05/19/12 |DONN C. GILMORE & ASECC. INC 7200275911 22 8210 337.50 Electrical Engineering Svc
06307112 |Y'DEEN & ASSQCIATES LIABILITY 12 22 6210 5,341.25 Reimb. DCGA LB12
06730742 |MARK J. PAONE, AlA/MJP ARCHITECT LIABILITY 2 22 §210 2,178.30 Prefessional Services, June 2012 LB12
Q70112 |MARK ). FAONE, AIWMIP ARCHITECT 12 LIABILITY 22 6210 (2,178.30} Reverse Lisbility POBG72C0047
4710112 |Y'DEEN & ASSOCIATES 12 LIABILITY 22 6210 (5.341 25) Cancel LB12, no ck issuad
08/14/12 |DONN C. GILMORE & ASSCC. INC . 7200276800 22 8210 1,010.00 Engineering Consulling Sve LB12 in D.O acct
0872312 |MARK J. PAONE, AWWMJIP ARCHITECT 7200277145 22 €210 2,179.30 Prof. Sve: Construction Admin. LB12
01/08113 |MARK J. PAONE, AIAMJP ARCHITECT 7200280140 22 B210 33,985.59 Architactural Services July/Aug/Sept 2012
01/08/13 |MARK J. PADNE, AIAMJIF ARCHITECT 7200280140 22 B210 255350 . Architactural ServicesOcl-Mav 15, 2012
0171013 |MARK J. PAONE, AIA/MJP ARCHITECT 7200280255 22 6210 11.090.50 Construction Admin Svcs July/Aug 2012
03/14/13 |DONN C. GILMORE & ASSQC. INC 7200276900 22 6210 {1,010 00) - VOID-STALE DT CK/22800939-8659 BITECH
03/14/13 |DONN C. GILMORE & ASSOC. INC RCF CK 50894 2 6210 1.010.00 REISSUED RCF CK 50894/22800939-8699 BITECH
06/18/13 |LA DESIGN GROUP 7200284818 22 €210 82825 Prof. Sve for April 2013, 5% Complete
06/30/13 |DONALD KROTEE PARTNERSHIP INC JA3U7281 22 6210 7277 EXFR fr/ MSTR PROG lunch shelter project initiation Inv# 017404 RE;
CK# 7200285051 672013
06/30/13 |LA DESIGN GRQOUP 7200285840 22 €210 4,141.25 Prof. Sve for June 2013, 30% Complete
08/30M13 |LA DESIGN GROUP 7200286574 22 6210 6,626.00 Prof. Sve for July 2013, 70% cemplete
1072913 |LA DESIGN GRCUP 7200288187 22 6210 4,869.50 Prof. Sve for Aug 2013 100% complete
1111313 |KNACONSULTING ENGINEERS, INC. J14UB131 22 6210 190.00 EXFR 1rf MSTR PROG canstruclion sve Sept 2013 Inwi#t13711 RE:
. CH# 7200288401 11513
12/0513 |LA DESIGN GROUP 7200289296 22 6210 8,625.00 Prof svc, Aug 2013, Addenda, Bid & DSA approval 50%
12/05113 |LA DESIGN GRCUP 7200289296 22 6210 6,500.00 Prof sve, Sept 2013, Addenda, Bid & DSA approval §0%
01/20/14 |LA DESIGN GROUP 7200200872 22 6210 862.50 . Prof svc, Oct-Dec 2013 Addenda, Bid & DSA appoval 5%
03/25/14 |LA DESIGN GROUP 7200292514 22 8210 £,369.81 Prof svc, Jan 2014 Addenda, Bid & DSA appoval 95%
06730714 |KNA CONSULTING ENGINEERS, INC. J14WG306 22 gz210 85.00 - EXFR 1t/ MSTR PROG construction svc Mar 2014 Inv#14219 RE:
CK# 7200293745 51/14
05136114 |LA DESIGN GROUP 7200295896 22 6210 7.486,52 Prof svc, June 2014 Coenstruction Adminl 15%
10418114 |LA DESIGN GROUP 7200298358 ry] 6210 7.185.52 Prof sve Aug 2014 Construction Admin 30%
11404114 |LA DESIGN GROUP 72002948856 ) 6210 1,158.00 Prof. Sve for Aug 2013 100% camplele
11425/14 |LA DESIGN GROUP 7200299548 22 6210 20,701.47 Prof. Svc for Sept 2014
12123114 LA DESIGN GROUP 7200300396 22 &210 9,582.02 Prof svc, CctNav 2014 Conslruction Admin 0%
Q870610 [DIVISION OF STATE ARCHITECT-SD 720025833% o 6220 19.733.24 Pay Request Plan Review Fees
07/25M11 |DWVISION OF STATE ARCHITECT-SD 7200267534 22 6220 2,356.84 Pay request Add'l plan review fees
10/1013 |DMISION OF STATE ARCHITECT-SD . 7200287622 22 €220 . 1,200.00 Plan/Field Review Fees for 5 Poriables
06/30M14 [DIVISION OF STATE ARCHITECT-SD 41427252 22 6220 (1,200.00) EXP TR 7O 25003763-6200-0842 RE: CK 7200267822 1011013
0811111 |CALIFORNIA CEPT. OF EDUCATION 7200267759 2 6225 1,767.94 . Pay request, Review of Plans & Specs
0¥31M11  [AMERICAN REPROGRAPHICS CO 7200264148 22 6240 3398 Pay request, half size prints
04/26111 {AMERICAN REPROGRAPHICS CO 7200264831 22 5240 72.04 : Reprographics WOH#F 1372351
05/18111 |AMERICAN REPROGRAPHICS CO 7200265691 2 6240 5.95 Rapregraphics WOHAD021544
07/05111 |AMERICAN REPROGRAPHICS CO 7200267112 22 6240 §2.17 Reprographics WO#F1395187 1L81
07/26/11 {AMERICAN REPROGRAPHICS CO 7200267454 22 6240 17.35 Reprographics WOH#1427674 - LB11
08730111 |AMERICAN REPROGRAPHICS GO 7200268070 22 6240 265.22 Reprographics WO#F1770111
090111 |FEDERAL EXPRESS 7200268149 22 6240 126.62 Plans & Specs to OPSC, 772211
022812 JAMERICAN REPROGRAPHICS CD 7200272400 2 6240 1.24 Reprographics WC# F1456862
0311812 |AMERICAN REPROGRAPHICS CO 7200273042 2 6240 9.56 Reprographics WORF 1457074

€ Colt Technologies, Inc.

Printed; 1/8:2015
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Schael District.

IEuumy:

Prajact Number:

57/66522-00-045

Report Number:

Garden Grove Unified School District Crange Project Name: Excelsiar €5 - Modernlzation (Excelsr-Mod)
Project Warrant Report {SAB 184a}
| Date Payee Warrant Number E::: %tg::l :5:: Pl:ir;r;mg Consetcn;mnon T?Bt;ng Ins;(a;mn Fum (SF.)Equnp Descrigtion / Purpase
0511712  [AMERICAN REPROGRAPHICS CO 7200274346 22 5240 027 Reprographics, WO#F 1551830
06/19/12  |AMERICAN REPROGRAPHICS CO 7200275910 22 5240 72408 Reprographic WO#F 1552187
06128712 {PRINT SHOPICOPIER CHRG J12T6281 22 5240 2549 Printing-5pecs only
07/06/12 {SIGNS & LUCITE PRODUCTS, INC. 7200276153 7] 5240 700.38 Measure A sign, Inslallation with 2 posts 2U81
05/30/13 [AMERICAN REPROGRAPHICS CO 7200284203 2 6240 15894 Reprographic Svcs WO# F1730002
06/30/13 |AMERICAN REPROGRAPHICS CQ 1200285789 22 6240 30.34 Reprographic Sve
05/30/113  |AMERICAN REPRQGRAPHICS CO 7200285783 22 5240 97.36 Reprographic Sve- Original Rec Sal
0673013 |PCM3, INC. J13U7291 2 6240 5.130.00 EXFR 1t MSTR PROG Asst Construct Mor ApritfMay 2013 tnv# GGUSDHJT-
05-13 RE: CKat 7200285117 627113
06730/13 |PCM3, INC. J13IWEI0W 22 5240 233438 EXFR fif MSTR PROG ProjiConstr Mgmt Sve Mar 2043 Inv¥ GGUSD-DB-
03-13 RE: CK# 7200283121 42513
06/30/13  |WESTGROUP DESIGNS, INC. J1307291 22 5240 2516.22 EXFR fi! MSTR PROG Proj Mgmt Sve May 2013 Invit 13504-05 RE: CX#
7200285118 612713
06/30113  |PCM3, INC. J13U7291 22 5240 158573 EXFR fif MSTR PROG Pro}iConstr Mgmt Suc Jung 2013 ImA# GGUSD-JH-
06-13 RE: CK# 7200255657 7/16/13
121813 |MILLER RESORT, LLC. J14UCT 3 22 5240 J63.26 EXFR fif MSTR PROG Schl Camm Liaison Svc Invtt 2013.0351 RE: CK#
7200288983 1172213
06130/14 |AMERICAN REPROGRAPHICS CO J14WBE30J 22 5240 436 80 EXFR i/ MSTR PROG Reprographic Sves Invi# 9198103113045 RE: CK#
7200285290 12/513
08114112 M. WILSON CONSTRUCTION 7200276903 2 6250 73625.00 Pay Apps. 6/23-6/30/12 LB12
08123112 |M. WILSON CONSTRUCTION 7200277144 22 6250 624,530.00 Pay Appl. Period to 81312
12104712 [M. WILSON CONSTRUCTION 7200279266 22 6250 113,663.19 Pay App. #3, Period to 8/31112
01131713 |M. WILSON CONSTRUCTION 7200280883 22 5250 131,477.33 Pay app #4 pariod to §/3012
0113113 |M. WILSON CONSTRUCTION 7200280883 22 6250 49,647.13 Pay app #5 Retention11/1/12
05M113  |PAUL C. MILLER CONSTRUCTION CO., INC. 7200284579 21 6230 14,019.05 Pay app #1 Bonds only
06/30/43 |PAUL C. MILLER CONSTRUCTION CO,, INC. LLABILITY 13 21 6250 42,730.20 Pay app #2, 611-6/3013 LB13
07/01713  |PAUL C. MILLER CONSTRUGTION GO., INC. t3LIABILITY 21 6250 {42,730.20) REVERSE LIABILITY 13
0808113 |PAUL C. MILLER CONSTRUCTION CO., INC. 7200286213 21 6250 33,852.74 Pay app #2, 611620131813
08/13/13  |PAUL C. MILLER CONSTRUCTION CO., INC. 7200286253 2 6250 286,170.82 Pay app #3, TH-711113
10/24713  [PAUL C. MILLER CONSTRUCTION CO., INC. 7200288071 21 6250 7761523 Pay app 4, 8183113
03/06/14 |PAUL C. MILLER CONSTRUCTION CO., INC. 7200291873 hal 6250 22,217.62 Pay app #6 FINAL PAYMENT 11/30/13
0306114 |PAUL C. MILLER CONSTRUCTION CO,, INC. 7200201874 i 6250 3676.89 Pay app #5 90% 9/1-9/3013
04/03t14 |GOLDEN BEAR CONSTRUCTION 7200292890 22 6250 31.827.60 Pay app #1 period lo 2/28/14 Bond only
06r13/14 [GOLDEN BEAR CONSTRUCTION 7200295100 22 6250 51,369.25 Pay app #2, 5%, Period te 531114
0612614 |GOLDEN BEAR CONSTRUCTION 7200295383 22 6260 163,297.62 Pay app #3, 13%, 6M1-6/30114
0630114 JGOLDEN BEAR CONSTRUCTION LIABILITY 14 22 6250 27,388.28 RETENTION LB14
073114 |GOLDEN BEAR CONSTRUCTION 14 LIABILITY 22 6250 (27,388.28) REVERSE LIABILITY 14
0812114  |GOLDEN BEAR CONSTRUCTION 7200295484 22 6250 482.655.53 Pay app #4, 3%, Pericd to 7/31/14
0911614 JGOLDEN BEAR CONSTRUCTION 7200297457 22 6250 398,610.0% Pay app #5, 60%, 8/1-8/317114
11704114 |GOLDEN BEAR CONSTRUCTION 7200298854 22 6250 416,490.14 Pay app #5, 80.65%, 9/1-9/30/14
1125114  |GOLDEN BEAR CONSTRUCTION 7200293543 22 6250 170,463.15 Pay app #7, 90%, 10/1-10:31/14
121814 |GOLDEN BEAR CONSTRUCTION 7200300337 22 6250 149,762.33 Pay app #7, 95%, 111-11/30/14
012013 |NETWORK INTEGRATION CO PARTNERS INC  [7200280765 22 6251 3412.39 EXFR fif CBJB265 6/30/13 Install equipmnts CISCO Cistrict Eligitie 11%
(NICPARTNERS)
0172813 |NETWORK INTEGRATICN CO PARTNERS INC  [7200280765 22 6251 34.42 EXFR firf QBJ56265 6/30/13 Installation of equipmt CISCO District Inefigible
(NICPARTNERS)
02/14/13 |NETWORK INTEGRATION CO PARTNERS INC  [7200281190 22 B25%1 1,377.4% EXFR i/ OBJ6265 6/30/13 CISCO Equipments, (natigible
[NICPARTNERS)
0211413 |NETWORK INTEGRATION GO PARTNERS INC  [7200281190 22 6251 21,670.56 EXFR {r CBJ6265 60/13 CISCO Equipments, Eligible 11%
[NICPARTNERS)
022513 |NETWORK INTEGRATION CO PARTNERS INC  |INVOICE CANCELY 22 6251 EXFR fi/ CBJG265 63013 Labor & Sve for Cabling District 11%
(NICPARTNERS)
03/07/13 |NETWORK INTEGRATION CO PARTNERS INC  |7200281776 22 6251 169.07 EXFR fr7 OBJ6265 6/30/113 Cabling Erate 14 lass 5% tmtantion, Pay app #1
{NICPARTNERS}
06/30H1  |NETWORK INTEGRATION CQ PARTNERS NG |LIABILITY 13 2 6251 890 EXFR frf 023J6265 6/30/14 E-Rate 14 Eligitts: Cabling LB13
(NICPARTNERS)
07113 |NETWORK INTEGRATION CO PARTNERS INC - [13 LIABILITY 22 6251 (8.90) REVERSE LIABILITY 13

{NICPARTNERS)

€ Colhi Technalagies, inc,
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EXPENDITURE WORKSHEET

Detaited Listing of Project Expenditures (SAB 1B4a) Fage 3o 4
School District: County; Project Number:  57/66522-00-045 Report Number:
l Garden Grove Unifled School District J Orange Project Name: Exceislor ES - Modernlzation (Excelsr-Mad) |
Project Warrant Report (SAB 184a)
| Daie Payee Warrant Number g::z %2:3 [S:)a PJa(l;r;sng Cun.'etcn;dlan T:Bt;ng Insp(lzt):tlon Furr ‘:)Equ Bescription / Purpose |
06/G3114 |NETWORK INTEGRATION CG PARTNERS INC  [7200294767 22 6253 2,322.66 EXFR frf GBJG265 613014 Pay app #04R, period to 2/28/14
(NICPARTNERS)
0630114 |NETWORK INTEGRATION CO PARTNERS INC  |LIABILITY 14 22 6251 1622.41 EXFR fr! QBJG265 6/30/14 Provide Mat| & Labor for Gabling-Erate eligible
(NICPARTNERS) LB14
D6/30M4  NETWORK INTEGRATION CO PARTNERS INC  |LIABILITY 14 22 6251 536.33 EXFR fif OBJ6265 6/30/14 Pay app #3 Mat & laber to upgrade Network
[NICPARTNERS) . Infrastructure Ineligibie LB 14
08430114 [NETWORK INTEGRATION CO PARTNERS INC  |7200205800 22 6251 31,208.50 EXFR frf QBJ6265 6/30/14 Provide Mat1 & Labor for Cabling-Erate sligible,
[NICPARTNERS) Pay app #2
06/3014  [NETWORK INTEGRATION CO PARTNERS INC  |7200295905 22 6251 2,170.05 . EXFR I/ OBJS265 6130114 Pay app #5 equipmnt, matl, labar
[NICPARTNERS)
07i03/14 [NETWORK INTEGRATION CO PARTNERS INC |14 LIABILITY 22 625t (536.33) ' REVERSE LMBILITY 14
(NICPARTNERS)
0710414 [NETWORK INTEGRATION CQ PARTNERS INC |14 LIABILITY 22 6251 (1,622.41} REVERSE LIABILITY 14
[NICPARTNERS)
08/05/t4  [NETWORK INTEGRATION CO PARTNERS INC  |7200296287 22 6251 536.33 EXFR fif CBJG6265 6130114 Pay app #3 Mat'l & labor to upgrade Network
{NICPARTNERS) Infrastructure Inefigitle LB 14
06/30/12 |DAVID LARKIN LIABILITY 12 22 5255 390,00 EXFR frf MSTR PROG: Praj. Mgt Svc June 12 LB12
07/01/12 |DAVID LARKIN 12 LIABILITY 22 6255 {390.00) REVERSE LIABILITY 12 PO¥F7240426
11130112 |DAVID LARKIN J13IWB302 22 5255 390.00 EXFR {7 MSTR PROG Proj. Mgl Svc LBA12, Inv# 062912 RE: Ck#
: ’ 7200276902 8114142
120913 [PCM3, INC. J114UC091 22 5255 1,795.48 EXFR frf MSTR PROG ProfConstr Mgmt Sve July 2013 Im# GGUSD-JH-O7
13RE: CK# 7200286499 82213
1209113  [PCM3, INC. J14UC091 22 5255 3.960.00 EXFR fif MSTR PROG Asst Construct Mgr July 2013 Inv# GGUSD-IT-07-
. 13RE; CK# 7200286499 82203
012714 |PCM3, INC. J14U1274 fz) 6255 4,143.16 EXFR fif MSTR PROG Asst Construet Mgr Oct 2013 Inv# GGUSD-JT-10-13
RE: CK# 7200288988 11722113
01127114 |PCM3, INC. J14U1274 22 6255 414315 EXFR fif MSTR PROG Asst Construct Mgr Oct 2013 Inv¥ GGUSD-JT-10-13
RE: CK# 7200288988 11/22/13
06/30/14 |PCM3, INC. J14W6300 22 5255 14,709.40 EXFR frf MSTR PROG Asst Construct Mgr Jan 2014 Invit GGUSD-JJT-01-
14 RE: CK# 7200201578 2027144
07/2412  |SOUTHERN CALIFORNIA EDISON 7200276575 2 5265 69392 Meter and Service change, Upgrade switch gear
0713012  |BAVCO 1200277139 22 5265 1,357 65 1 Wilking 375 3" Backflow device
Q81412  |BAVCO . 7200276885 22 5265 3.189.40 2 Wilking 375 4° Backflow devices
08/1412 [CITY OF GARDEN GROVE 50459 22 5265 ' 15000 Renlal of water mater
0821112 |B & K ELECTRIC WHOLESALE 7200277017 22 5265 3363190 MSCB 1600A & Pangls
W92 [PHILIP TITOLO WATER TRUCK SERVICE, INC.  |7200278241 22 5265 240,00 i Water trck Shi@360 WO#2012-13-405188
11/2712  [BELL PIPE & SUPPLY CO {7200279072 22 6265 5873 Various Parts for Backllow prevention
02114113 |CITY QF GARDEN GROVE 7200281184 22 6265 72,26 Waler usage B/16/12-101012
0310713 |RIV-OR COUNTIES PUMP COMPANY 7200281777 22 6265 2221.08 1 Irrigation Pump
0512313 |CITY OF GARDEN GROVE 7200284031 22 6265 107.41 Install & Remvl of Hydran! Meter & Usage
06730113 |DEPT CF INDUSTRIAL RELATIONS LIABILITY 13 21 5270 77240 Labor Compliance 6/1-12/31/13 LB13
06/3013  [DEPT OF INDUSTRIAL RELATIONS 7200285828 21 6270 77240 Labor Comptiance 7/1/12-5/31/13
0701113 |OEPT OF INDUSTRIAL RELATIONS 13 LIABILITY 21 6270 (772.40) REVERSE LIABILITY 13
01728114 |DEPT QF INDUSTRIAI, RELATIONS 7200290755 21 6270 69,50 Lahar Compliance 7/1H13-9/30/13 (Phase 1)
09/23/14  |MOBILE MODULAR 7200297698 22 6275 16.250.00 Delivery charges § poriable classrooms + rem 7/1-7/30114
101614 [MOBILE MODULAR . 7200298359 2 6275 . 1,125.00 Monthiy rent: § portablas B8/30-9/2814
1106/4  |MOBILE MCDULAR 7200298976 22 6275 1,125.00 Monthly rent: 5 portables 9/29-10/2814
1204114 [MOBILE MCDULAR 7200299710 22 6275 3,125.00 Add'l [abor install vapor barriers
12118114 |MOBILE MODULAR 7200300341 22 6275 1.125.00 - Monthly rent: 5 portables 11/28-12/274 |
06130114 |IMAGE 2000 7200295804 22 6276 25000 Mave (2} Copier & {3) Risc resource m Lo rm 40 619114 |
06730114 |COUNTRY CITY TOWING EXPENSE TRNSFH 22 6276 393.75 ’ EXFR fr! MSTR PROG tow storage containar fr Lawrence to Excelsr
TmA#9571% RE: CK# 7200295563 71214
10/4114  |IMAGE 2000 7200298242 22 6276 250.00 Relocate copiers from Rm 40 to Resource Rm
12111112 |C.E.M. LAB CORP. 7200279520 22 6280 12,254.50 Geotachnical Observation Svc
06127113 |BAINBRIDGE ENVIRONMENTAL 7200285104 2 6280 4,280.50 Asbestos & Lead Based Pain Survey & Report
CONSULTANTS, INC
08/30/13 |RIVER CITY TESTING LIABILITY 13 22 6280 947.00 $Special Inspection & testing June 2013 LB13
07101113 |RIVER CITY TESTING 13 LIABILITY 2 6280 (947.00) REVERSE LIABILITY 13

© Cotbi Technafogies, Inc.

Prinled: 1/8/2015




EXPENDITURE WORKSHEET

Detailed Listing of Project Expenditures (SAB 184a) Page 4 of 4
lSchool Distnct County: Projoct Number.  57/66522-00-045 Report Number.
Garden Grove Unified School District Orange Project Name: Excalsior ES - Modernization {Excelsr-Mod) |
Project Warrant Report {SAB 184a)
Date Payee Warrant Number E;:g: %Eﬁ: (S:;’ Pla(g;'"g Cuns;lcr;muon TEESDtJ'"g Insr;;;.nun Furn (&F)EQU’P Descnption / Purpose j
082213  |BAINBRIDGE ENVIRONMENTAL 7200286492 22 6280 6,712.50 Asbastos & Lead Abatemnt Monitering & Report
CONSULTANTS, INC
08127113  |RIVER CITY TESTING 7200286599 22 6280 947.00 Special Inspection & lesling LB13
08127113 |RIVER CITY TESTING 7200286599 22 6280 100.00 Mix design review
08/2913 [BAINBRIDGE ENVIRONMENTAL 7200286653 2 5280 100.00 Asbestos Bulk Sampling
CONSULTANTS, INC
08/29113 |BAINBRIDGE ENVIRONMENTAL 7200286653 21 5280 495475 Asbestes & Lead based pain survy & reprt
CONSULTANTS, INC
992413 |RIVER CITY TESTING 7200287111 2 5280 138.00 Testing & Inspection July & Aug 2013
063014 [C.E.M. LAB CORP. J14U7141 2 6280 300.00 EXFR fif MSTR PROG Issuanca of final verified reparts Invi 14581 RE: CK#
7200292152 31314
09730114 [RIVER CITY TESTING 7200297861 22 5280 1,154.35 DSA Testing & Inspection July 2814
1021714 [RIVER CITY TESTING 7200298479 22 6280 710.00 DSA Testing & Inspection July/Auqusi 2014
10/23114  |BAINBRIDGE ENVIRONMENTAL 7200298554 22 5280 10,176.50 Abatemnt air monitoring Blog AF,G
CONSULTANTS, INC .
11106114 [RIVERCITY TESTING 7200298973 22 6280 718.25 DSA Testing & Inspection Sepl 2014
12104114  [RIVER CITY TESTING 7200299712 22 6280 82.00 DSA Testing & Inspection Oct. 2014
10730712 |STEPHEN PAYTE D3A INSPECTIONS INC 1200278564 22 5200 13,536.00 Ctass 1tOR- D. Kim 110.50hrs @572
0205/13 |STEPHEN PAYTE DSA INSPECTIONS INC 7200280980 2 5200 5,760.00 Class 1I0R, D. Kim
08129/13 [STEPHEN PAYTE DSA INSPECTIONS INC 7200286664 22 5290 241200 DSA Inspection -M. Schmidt July 2013
09/26/3 |STEPHEN PAYTE DSA INSPECTIONS INC 7200287226 22 5290 2,613.00 DSA Inspection Sves Aug. 2013
1140513 |STEPHEN PAYTE DSA INSPECTIONS INC 7200268408 22 6290 67.00 DSA Inspaction Sves, Sept 2013
1223113 |STEPHEN PAYTE DSA INSPECTIONS INC 7200289828 22 6290 402.00 DSA Inspection Sve 1172012
06730114 [JOHNSTON INSPECTIONS, INC. J14U7143 22 6290 1,500.00 EXFR fif MSTR PROG Inspection Sve Invi# 574-GG RE: CK# 7200295892
71814
12104144 ISUNNY SLOPE TREES 7200288713 22 4300 885.60 | Planted 2 trees
Total Project Costs:
Tatals 353.858.51 3457,640.55 42 664.75 26.290.00 _ 88560 3.881344.01

© Coibi Tachnologigs, Ing.

Printed: /62015




Detsiled Listing of Project Expenditures (SAB 1844} Page 3 af 1
School District. County: Project Number: — 57/66522.00-028 Report Number:
l Garden Grove Unified Schaol District Grange Praject Name: Faylane ES - M tion |Fayfan-Mod}
Project Warrant Report {SAB 184a)
Date Payee Warrant Number 2:;2 %‘2::1 (S:}e Pla(r;r)\mg Conrzgl;cmn Tt:;t;ng |ns;(>;?hon Fum (&F]Equlp Descnption / Furpose
04/06/10  [YDEEM & ASSOCIATES 7200254732 a1 8210 29,496.00 Architect Pay request 1
04/08/10 [Y'DEEN & ASSOCIATES 7200254858 a1 6210 29,496.0] Architect Pay request 2
05/03/10 |Y'DEEN & ASSOCIATES 7200256734 [0} 6210 23186369 Architect Pay request 3
07/06/10 |Y'DEEN & ASSOCIATES 7200257650 o 65210 7871.41 Architect Pay request 4
10/07/10 |Y'DEEMN & ASSOCIATES 7200259564 [+ 6210 27,883.58 Architect Pay request 5
11/30M10 [¥'DEEN & ASSOCIATES 7200280768 a1 6210 5,576.72 Architact Pay request §
12/21/10 |Y"DEEN & ASSQOCIATES 7200261384 22 8210 16,730.15 Architact Pay request 7
12/21/1Q |¥'DEEN & ASSOCIATES 7200261386 22 8210 5576.72 Architect Pay request 8
03/16/11 |Y'DEEN & ASSCCIATES 7200263574 22 6210 5876.71 Architect Pay request 10
05/03/11 |Y'CEEN & ASSOCIATES 7200265076 22 €210 5,576.72 Architect Pay request 11
05/05/11  |KMA CONSULTING ENGINEERS, INC. 7200265203 22 6210 1,200.00 Censulting Engineer Service
: 06/02/11 |Y'DEEN & ASSOCIATES 7200266194 22 6210 11,153.43 Architecl Pay request 13
1 06/07/11  |KNA CONSULTING ENGINEERS, INC. 7200266325 22 6210 1.800.0Q Structura! Engineer Service
| 05/15/12 |Y'DEEN & ASSOCIATES 7200274710 22 8210 42067 Pro Repre, Plan Review Submittal
: 05724712 |Y'DEEN & ASSOCIATES 7200275103 22 6210 2,416.25 Reimb: Cumming
1 05/30/13 |DONALD KROTEE PARTNERSHIP INC J13U7261 22 8210 7277 EXFR {r/ METR PRQOG lunch shelter project initiation Invit 017404 RE:
i CR# 7200285051 /2013
| 1001713 |PSWE GROUP 7200287337 22 6210 1687500 Eid & DSA Approved 50% complete
! 1111313 [KNA CONSULTING ENGIMNEERS, INC. J14UB1 31 22 8210 285.00 EXFR ¢ MSTR PROG construction sve Sept 2013 Invi#t13701 RE:
: CR# 72002868401 11513
3 0311114 [PSWC GROUP 7200202040 22 6210 £43.10 Frof. sve-bidding & Consl. administration
‘ 08/30/14  |LA DESIGN GROUP 7200295856 22 6210 5,327 45 Professional sve($6266.25) + Reimb. exp($61.20)
‘ 121014 [PSWC GRAUP 7200299814 22 8210 17.418.18 Prof Sve 10/21/14
08/02/10 |DIVISION OF STATE ARCHITECT-SD 7200258836 22 6220 22,226.30 Pay Request Plan Review Feas
0861811 |DIVISION OF STATE ARCHITECT-SD 7200266726 22 220 7.707.86 Pay request Plan Review Fees
04/29/14  |DWISION OF STATE ARCHITECT-SD 7200293841 22 6220 780.00 Plan Review Fees far lunch shelter
121114 |DVISION OF STATE ARCHITECT-SD 7200299899 22 6220 54.00 StructurallFLS Further/CCD fee, Lunch shelter
08/11/11 |CALIFORNIA DEPT. OF EDUCATION 7200267758 22 6225 2,103.54 Pay requesi, Review of Plans & Specs
04107111 |AMERICAN REPROGRAPHICS CO 7200264335 22 6240 249.08 Repragraphics
Q7051 |AMERICAN REPROGRAPHICS CO 7200267113 22 6240 279.84 Reprographics WOHF1388369 1LB1
a7iQ511 |FEDERAL EXPRESS 7200267116 22 6240 $07.30 Ship Plans & Specs to OPSC on May 11 1LB1
02128112 |AMERICAN REPROGRAPHICS CO 7200272297 22 6240 1.24 Reprographics WO# F1456860
05/30/13 |AMERICAN REPROGRAPHICS CQ 7200284203 22 6240 1549.7¢ Repragraphic Sves WO# F1730003
06/30/13 JAMERICAN REPROGRAPHICS CO 7200285791 22 6240 45.28 Reprographic Services
A6/30/14  |AMERICAN REPROGRAPHICS CO 1 14WE30. 22 6240 105.03 EXFR frf MSTR PROG Repragraphic $vcs Invit 9199083113488 RE:
CK# 7200285182 10/29/13
02/12/14 |NEFF CONSTRUCTION, ING. 7200291204 22 6250 42944 40 Pay app #1, 12/1-12/31/43 BOND ONLY
06/113/14 |NEFF CONSTRUCTION, INC. 7200295102 22 6250 97,573 5 Pay app #2, 511-5/31114
0630114 [NEFF CONSTRUCTION, INC. LIABILITY 14 22 6250 15,613.09 RETENTICN LB14
4701114 [NEFF CONSTRUCTION, INC. 14 LIABILITY 22 B250 {15,613.09) REVERSE LIABILITY 14
05/25114  |NEFF CONSTRUCTION, INC, 7200297768 22 6250 40691.05 Pay app #3, 6%, B/1-8/31/14
11/25/14 |NEFF CONSTRUCTION, INC. . 7200299551 22 6250 32,576.03 Pay app #4, 8%, 10/1-10/31/14
06/30/14 [NETWORK INTEGRATION CO PARTNERS  |7200295807 22 6251 12,075.13 E-Rate eligble Cisce equipmnt, Pay app #1
INC [NICFARTNERS)
06/30114 |NETWORK INTEGRATION CO PARTNERS  [7200295901 22 5251 1,810.20 E-Rate 14 ingligivle: Cisco equipments
INC (NICPARTNERS)
0127114 [PCM3I, ING, J14U1274 22 6255 4,143.16 EXFR frf MSTR FROG Asst Conslruct Mgr Ocl 2013 Inv# GGUSD-JT-
10-13 RE: CK# 72002839588 11/22/13
110414 |BEN'S ASPHALT, INC 7200298849 22 6265 §37.50 RemovefHaul dirt
0B6/26/14 |DEPT OF INDUSTRIAL RELATIONS 7200295350 21 6270 89.43 Laher Compliance 1/1-3/31/14
09110113 |CARDINAL ENVIRGNMENTAL 7200236808 21 5280 4,500.00 Envir Hazrdous Matrl tesl’survey/specifictn
CONSULTANTS
09/30/14 |RWER CITY TESTING 7200297861 22 6280 1,226 50 DSA Testing & Inspection July 2014
121114 |RIVERCITY TESTING 7200298479 22 6280 417.50 DSA Testing & Inspection July/August 2014
12104114 RIVER CITY TESTING 7200299712 22 E280 600.00 DSA Testing & Inspsction Cel. 2014
Tetal Project Costs’
Totals 248,891.63 232 840.51 6744.00 - - 488,476.14

EXPENDITURE WORKSHEET

£ Celhi Technologies, Inc,

Printed: 146/2015




EXPENDITURE WORKSHEET

Detaited Listing of Project Expendituras (SAB 184a) Page i of 2
Schaol Distnct. County: Praject Number: ﬁssszz-oo-oas Report Number:
Garden Grove Unified Schaal District Qrange Projecl Name: Fitz I$ - Modarnization (Fitz-Mod) I
Project Warrant Report [SAB 184a)
Date Payee Warrant Number Ezzg %?::‘ ?:; PIB(';?'HQ Can?tcr;lcuon Te[sDt)lng '"55:;';"“ Fum (i)Eqmp Description { Purpose —I
04/2710 [Y'DEEN & ASSOCIATES 7200255433 o1 6210 33,957.00 Architect Pay request 1
0527110 |Y'DEEN & ASSOCIATES 7200256541 01 6210 39.685.86 Architect Pay request 2
070610 |Y'DEEN & ASSOCIATES 7200257693 ot 8210 #1,853.14 Architect Pay request 3
081210 |Y'DEEN & ASSOCIATES 7200258455 01 6210 6,339.58 Architect Pay request 4
09/21/10 |Y'DEEN & ASSOQCIATES 7200258221 01 &210 633997 Architaci Pay request 5
12721170 |Y'DEEN & ASSOCIATES 7200281382 22 6210 6.339.498 Architect Pay request 6
0416411 [Y'DEEN & ASSOCIATES 7200283575 22 BZ210 3981.28 LHA Mech & Elect Eng.
06/16/11 |KNA CONSULTING ENGINEERS, ING, 7200286735 22 6210 185.00 Consulting Engineer Service
0611611 [Y'DEEN & ASSOCIATES 7200266739 01 6210 17.315.81 Reim. to Bennett & Ruhnau Clarke
08/09/11 |KNA CONSULTING ENGINEERS, [NC. 7200257669 22 6210 272250 Consulting Engineer Service LB11
06/07/12 |Y'DEEN & ASSOCIATES 7200275491 22 6210 1,440.00 Reimb. Exp billed by KNA, INV# 11519 B/15/11
06/M7112 |Y'DEEN & ASSOCIATES 7200275492 22 6210 7,702.50 Reimb FBA Engineering
06130112 |Y'DEEN & ASSOCIATES LIABILITY 12 o1 6210 562047 Reimb. JAMA LB12
0701112 [Y'DEEN & ASSOCIATES 12 LIABILITY o1 £210 (5,620 87) Cancel LB12, no ck issued
0972812 [Y'DEEN & ASSOQCIATES VOID #720027549 22 8210 (7.702.50) Check Voided, will reissve 1o OC Sherrifs Office
09/28/12 |Y'DEEN & ASSOCIATES VOID #720027549 22 6210 {1.440.00} Check Voided, will reissue to OC Sherrifs Office
1011112 |ORANGE COUNTY SHERIFF'S 7200278076 22 5210 770250 Lavy for ¥'Daen, replaces nv#2012.02012R
QOFFICE/SHERIFF'S CIVIL DIVISION
104111112 |ORANGE COUNTY SHERIFF'S 7200278076 22 8210 1.44000 Leavy for Y'Ceen, replaces inv#2612 02016R
OFFICE/SHERIFF'S CIVIL DIVISICN
112213 [WLE ARCHITECT, INC. : 7200295992 22 £210 333568 Prof svcs 9/1-9730/13
010714 [WLC ARCHITECT, INC. 7200290120 22 8210 39257 reprographics, Prof sves reimb 10/4-10/31/13
01723114 |WLC ARCHITECT, INC. 7200290606 22 5210 1192500 Prof sves 11/1-14/3013
03706014 |WLC ARCHITECT, INC. 7200291885 22 8210 14,906 25 Prof. Svc 121-12/3113
03125114 [WLC ARCHITECT, INC. 7200292522 22 E210 B.942.7% Prof. Sve 1/1-1/3114
\ 06/26M4 (WLE ARCHITECT, INC. 7200255392 22 8210 §.028.21 - Prof. Svc 4/1-473014
06/30M14  |WLC ARCHITECT, INC. LIABILITY 14 22 6210 8,943.75 Prof. Sv¢ 8/1-6/30/14 LB 14
| 06/30M4  [KNA CONSULTING ENGINEERS, INC. J14WE306 22 8210 $40.00 EXFR tf MSTR PROG construction svc Apr 2044 Invi14353 RE; CK#
7200295384 6126M14
06730714 |WLE ARCHITECT, INC, 7200295912 22 6210 5,962.50 Prof. Svc 5/1-5/31114
ari0tid  |WLC ARCHITECT, INC. 14 LIABILITY 22 8210 (8,943.75) REVERSE LIABILITY 14
08/13/114  |WLC ARCHITECT, INC. 7200236518 22 5210 894375 Pref, Svc 6/1-6/30/14 LB14
o304 |WLC ARCHITECT, INC. 7200297863 22 5210 30,518.55 Prof, Svc 7M1-7/31/14
093014 [WLE ARCHITECT, INC 7200297866 23 8210 3,300.00 AJE services for HYAC Project Juty 2014
1172514 (WL ARCHITECT. INC, . 7200289555 22 &210 §,007 98 Prod, Sve 8/1-9/3114
0672310 |DIVISION OF STATE ARCHITECT-SD 7200257371 o0 8220 2474627 DSA Fees
07/29/41 |DIVISION OF STATE ARCHITECT-5D 7200267536 22 g220 3,607.3% Pay request Add'l plan review lees
{31714 |[DIVISION OF STATE ARCHITECT-SD 7200292029 22 6220 1.800.00 Plan/Fiekd Review fee for 6 Portables classrooms
G6a0M14  |DIMISION GF STATE ARCHITECT.SD 11427282 22 G220 (1,800.00) EXP TR TO 25003763-6200-0842 RE: CK 7200252024 3/11/14
0811411 |CALIFORNIA DEPT. OF EDLICATION 7200267759 22 6225 2.442.77 Pay request, Review of Plans & Specs
03729411 |AMERICAN REPROGRAPHICS CO 7200263999 22 5240 39.06 Pay request 1, 1/2 size print w/edge bind
07/05/11 [AMERICAN REPROGRAPHICS CO 7200267112 22 £240 176.83 Reprographics WO®#F{394442 1LB1
08/09/11  |AMERICAN REPROGRAPHICS CO 7200267687 22 6240 421.88 Reprographics WO#F1432937 LA11
09/01/11 |FEDERAL EXPRESS 7200268149 22 8240 132.49 Plans & Specs to OPSC, 7/2211
09/20/11 [AMERICAN REPROGRAPHICS CC 7200268434 22 8240 330 Reprographics WO#F 1445379
Q31512 |AMERICAN REPROGRAPHICS CC 7200273042 22 G240 956 Reprographics WO#F1457130
J6/3013 {AMERICAN REPROGRAFHICS CO J13U72¢1 22 G240 106.87 EXFR frf MSTR PROG Reprographic Sves LB13 inv# 8973540 RE:
. CK# 7200285981 7/30M13
06/30/14  |AMERICAN REPROGRAPHICS CO J14WB30J 22 5240 428.01 EXFR frf MSTR PROG Reprographic Sves Invl 9188103113045 RE;
CK# 7200289290 12/5113
1072814 [PAUL C. MILLER CONSTRUCTION CO |, INC, | 7200298659 35 8250 139,696.20 Pay app #1 Bond & Insumace only 8/31/14
06/30/14 |PCM3, INC, J14WE30F 22 6255 6,595.35 . EXFR fr! MSTR PROG Senicr Project Bond Mgr April 2014 Invit GGUSDT.
04-14 RE: CK& 7200294501 572214
0630114 |GM ELECTRIC CQ F14WEI0G 2 6255 2,503.67 EXFR fil MSTR PROG Project Manager May 2014 Imv% 2014-D002 RE:
Ci# 7200295803 7riar14
05/24111 |VECTOR RESOURCES 7200265816 22 6265 10.369.28 Pay request 2
0526111 |VECTOR RESOURCES 7200256007 n 6265 1,730.52 Pay request 3
071311 |VECTOR RESQURCES 7200267311 22 6265 346.50 Pay requesi 1 1LB2

© Colbi Tachnologles, Inc. Printed: 1/8/2015




EXPENDITURE WORKSHEET

Getailed Listing of Project Expenditures (SAB 184a) Page 2ot 2
School Distnet: County: Project Number:  §7/66522-00-043 Report Numaer:
I Garden Grove Unifted Schoot District Qrange Prgject Name: Fifz IS - Modernization (Fltz-Mod)
Project Warrant Raport {SAB 184a)
| oo Paye Warrant sumer | 0 | Ot | Sie P | Cometen | Testng ] msoscion [ Fum & Saup Descripion  Purpose |
0719111 |VECTOR RESQURCES 7200267377 22 E265 6,157.07 Pay request4 - LB11
09727111 |VECTOR RESOURCES 7200268615 22 B265 41194 Pay request 5 .Job 38707
11108111  [VECTOR RESOURCES 7200269823 n 6265 211525 Contract Complete Relention LB11
21114 |J.L. COBB PAINTING 7200201454 22 6265 $00.00 Restripe Existing parking lot
0142314  |BAINBRIOGE ENVIRONMENTAL 7200290595 22 6280 7.633.50 asbestos, laad based pain survey & reprl, asbestos & lead dacumnl
CONSULTANTS, INC
0930114 |RWER CITY TESTING 7200297861 22 6280 732.25 DSA Tesling & Inspaction July 2014
101414 |RIVER CITY TESTING 7200298248 22 6280 14200 DSA Tesling & Inspaction Aug 2014
10728114 |RIVER CITY TESTING 7200298651 22 £280 30000 DSA Testing & Inspection final lab affidavit
Total Project Casts:
Telals 350,109.50 170,847.79 8.807.75 529,765.04

© Coltd Technofogles, Inc.

Printed: 1/6/2015




EXPENDITURE WORKSHEET

Detafted Listing of Project Expendituras (SAB 184a) Page 10f2
School District : County: y Project Numaer.  57/66522-00-020 Repart Numbear:
Garden Grove Unified School Distriet Qrange Project Name:  Garden Grove HS - Modernization (GGHS-Mod) |
Project Warrant Report (SAB 184a)
Date Payee ‘Warrant Number E‘;:: %Z’:;‘ (5:;3 Pla{r;r)nng Cnnsign;cnon T?g\;ng !ns?;;:t:on Furn é)Equnp Desgcription / Purpose —I
04/08/10 |Y'DEEN & ASSCCIATES 7200254732 01 6210 105,234.00 Architeci Pay raquest 1
04/08/10 {Y'DEEN & ASSQCIATES 7200254858 o1 6210 105,233.00 Architect Pay reguest 2
06133710 |Y'DEEN & ASSOCIATES F200256734 1] 8210 92,982.33 Architect Pay request 3
092110 |Y'DEEN & ASSOCIATES 7200259219 [0} 6210 152,248 29 Architect Pay request 4
10/07/10 {Y'DEEN & ASSOCIATES 7200259565 q1 6230 43,171.35 Architect Pay request 5
11/30110 |Y'DEEN & ASSOCIATES 7200260768 Q1 6210 43,171.35 Architect Pay request &
12721110 |Y'DEEN & ASSOCIATES 7200261384 22 6210 21,58568 Architect Pay reguest 7
D4r4rt1 |KNA CONSULTING ENGINEERS, INC. 7200264550 22 6210 1,155.00 Consulling Enginear Service
D5/03/11  |KNA CONSULTING ENGINEERS, INC. 7200265075 22 6210 1,485.00 Lansulling Enginger Service
06/02/411 |Y'DEEN & ASSCCIATES 7200266195 22 6210 8,634 .27 Architect Pay request 8
1101 [XNA CONSULTING ENGINEERS, INC. 7200269944 22 6210 2,982 50 Pay requast, Project No 314 08%.00
D2/09/12 |Y'DEEN & ASSOCIATES 7206271995 22 65210 23,839.72 Architect Pay reguest 13
051512 [Y'DEEN & ASSOCIATES 7200274708 22 6210 910.18 Pro Repro, Plan Review Submiltal
0512412 [YDEEN & ASSOCIATES 7200275102 a2 6230 5,860.00 Reimb: Cumming
1121313 |KNA CONSULTING ENGINEERS, INC. J14UB13% 22 6210 66500 EXFR frf MSTR PROG construction sve Sepl 2013 inv#13707 RE;
CK# 7200288401 11/5/13
03727114 |GHATAODE BANNON ARCHITECTS 72002092607 22 6210 323,009.75 Arlhiteclural svc 35% complele
0508114 |GHATAODE BANNON ARCHITECTS 7200293953 22 6210 138,432.75 Arhitectural svec 0% complele
D5r14/14  [KNA CONSULTING ENGINEERS, ING. J14U5223 22 6210 1,535.00 EXFR fr! MGTR PROG construgtion sve DeciJan 2014 Inv#14053 RE:
CK# 7200292035 3111114
06730714 [MNA CONSULTING ENGINEERS, INC. J1AWE306 22 6210 47500 EXFR frf MSTR PROG conslruction svwe June 2014 Invi#14527 RE:
CK# 7200295894 7/18/14
0B130N14  |MARK J. PAONE, AIAMJIP ARCHITECT LIABILITY 14 22 B210 18,042.75 Prof svc Dec 2013 LA14
0673014 |GHATAODE BANNON ARCHITECTS 7206295703 22 6210 200,288.50 DD, CO¥'s & Bidding
06130114 |GHATAQDE BANNON ARCRITECTS 7200295390 22 6210 124,288 50 Prep& Approval of Addenda, Bid Contract , ©SA approvel 70%
07/0114  |MARKJ PACNE, AIAMIP ARCHITECT 14 LIABILITY 22 6210 {18,043.75} REVERSE LIABILITY 14
10102114 |GHATAODE BANNON ARCHITECTS 72Q0297937 22 8219 65,204 23 Architeciural Sve: Cesign devip DSA approval
11106114 [GHATAQDE BANNON ARCHITECTS 7200298972 22 6210 2,800.G0 Add sve Water & gas systems 60%
1172514 |GHATAODE BANNON ARCHITECTS 7200299545 22 6210 2,750.00 Reimbursables' Topegraphics survey
12123514 |GHATAODE BANNON ARCHITECTS 7200300390 22 6210 114,452.97 Design Apprvl Addenda, Bid Contract , DSA approval 0%
0623110 |DIVISION OF STATE ARCHITECT-5D 7200257387 01 6220 B5.R3379 DSA Fees
05/19/11 |DIVISION OF STATE ARCHITECT-5D 7200265693 22 5220 31,185.93 Pay request 2 Plan review fogs
01/07/14  |DIVISION OF STATE ARCHITECT-SD 7200290112 22 6220 742500 Pian review fee for 26 relccatable buildings
03111114 |DVISION OF STATE ARCHITECT-5D 7200292027 22 6220 10,000.00 Plan fField Review Fee- HVAC Project
0630114 |DIVISICN OF STATE ARCHITECT-SD J14Z7252 22 6220 {7,425.00) EXP TR TO 25003763-8200-0842 RE' CK 7200290112 1/714
081111 [CALIFORNIA DEPT. OF ERUCATION 7200267759 22 6225 10,666.09 Pay request, Review of Flans & Specs
04/07/11 |GEOTECHNGCLOGIES, ING 7200264337 22 8230 8,500.00 Engineer - Soil Test
0519111 JAMERICAN REPROGRAFHICS CO 7200265691 22 6240 30430 Reprographics WOXF 1388357
06/02/11 |FEDERAL EXPRESS 7200266192 22 6240 190.74 Ship Plans & Specs to OPSC on Agril 21
06714731 |Y'DEEN & ASSQCIATES 7200286551 22 6240 20,947 50 Pay request 9 - PLS Inv.#2010-002
0728111 |FEDERAL EXPRESS 7200267520 22 62490 351 $hip response letter to OPSC on Jun 16 LB11
0372012 |AMERICAN REPROGRAPHICS GO 7200273430 22 5240 11.50 Reprographics WO#F 1530041
06/05/12 [INTERIOR MANAGEMENT, INC. 7200275349 22 5240 55.00 1 Gal. BioMigrations VCT Glue + Delivary faa
11128112 |AMER!CAN REPROGRAPHICS CO 7200279189 22 524D 790.13 Reprographics WC#F 1639300
063013 |CUMMING 7200285834 22 6240 14,962.50 Prof Sves 6/1-6/3013
06/30M13 |AMER!ICAN REPROGRAFHICS CO LIABILITY 13 22 248 142,89 Raprographic Svc LB13
07701113 |AMERICAN REPROGRAPHICS CO 13 LIABILIFY 22 524G (142 .99} REVERSE LIABILITY 13
0812713 |AMERICAN REPROGRAPHICS CO 7200286591 22 6243 23239 Regprographic Sves LB13
121813 |MILLER RESCRT, LLC. J14UC 181 22 62440 44217 EXFR fr/ MSTR PROG Schl Comm Liaison Sve Inv# 2013-0353 RE:
CHK# 72002
05/1214  [MILLER RESORT, LLC. J14UJ5125 22 6240 123.42 EXFR fi/ MSTR PRQG Schl Comm Liaison Sve Dec Invi# 2013-0367 RE:
CKi# 7200230874 /30114
06/30/14 {AMERICAN REPROGRAPHICS CO J14WE304 22 6240 1,314.69 EXFR frf MSTR PROG Reprographic Sves Inv# 9198103113045 RE: GK#
7200289290 124513
1112514 |NEFF CONSTRUCTION, INC. 7200299561 35 6250 743.088.06 Pay app #1 Bond & Ins (Mod+HVAC) 10131114
01/2714  |PCM3, INC. J4W1273 24 6255 12,397.72 EXFR fi! MSTR PROG Senior Project Bond Mgr Oct 2013 Invit GGUSD-JT-
10-13 RE: Ci# 7200258988 142213
06130114 |PCM3, INC. J1AWE30F 2 6255 6,595.38 EXFR fr! MSTR PROG Senior Project Bond Mgr April 2014 Inv# GGUSD-JT-

€& Colbi Technologias, inc.

04-14 RE: CK# 7200294501 5/22114

Printed: 1/8/201%




EXPENDITURE WORKSHEET

Detailed Listing of Project Expenditures (SAB 184a) Page 2 of 2
School Distnet: County; Project Number: 5?.'55522‘00-02-5 Report Numbaer:
Garden Grove Unified School District Crange Project Name: Garden Grove HS - Modernization {(GGHS-Mad)
Project Warrant Report (SAB 184a) )
Cate Payee Warrant Number g::: (étgg:l (S:;z P!é::gf)\lnﬂ Canitcn.;cllun Te(gt]lng lns;;;();hon Fum :':)Eqmp Descriplicn f Purpose

06/30/14 |GMELECTRIC CO J14W530G 22 6255 2,503.60 EXFR frf MSTR PROG Project Manager May 2014 Invi¥ 2014-0002 RE:
CK# 7200295803 7/14/14

05/31112  |SIGNATURE FLOCRING, INC 7200275278 22 6265 3,995.00 Remove old fioor cavering & install new carpet

0531712 [TANOUS 7200275779 2 6265 5,686.94 Aragon Carpet and Geo tiles

0173113 |KATELLA PLYWOQD & LUMBER 1301281 2 6265 196.70 Crywalls and materials (Expense Tresfrin A8 only-rot Bitech)

12723113  |C BELOW, INC. 7200289806 22 §265 13.580.00 keata & mark underground ulilities for entire campus

1272313 [JL. COBB PAINTING 7206289811 22 6265 §,360.00 Demo of 2 press baxes at stadium matabor

0109714 |LL. COBB PAINTING 7206290219 22 6265 12,865.0¢ Demo of baseball dug out

0123014 |VERNE'S PLUMBING 7200260878 2 6265 1,905.00 Jett oul starm drain & sewer lings at pool & gym bldg

0304114 |A-1 FENCE COMPANY INC 7200291780 22 6265 7.888.00 Install Chain Link fence

04/24114  |C BELOW, INC. 7200293534 22 5265 1,319.00 locate & mark undemreund utilities, Nov 2013

05722114 |WaLLACE ELECTRIC J14U5221 n 5265 1,443.00 EXFR fif MSTR PROG dugout receplatle rapair Ime#1 8170 RE: CK#
7200291883 3/6/14

06/30/14  |VERNE'S PLUMBING J14U7231 22 5266 1,825.00 EXFR 1 MSTR PROG pipescope & jetting existing storm drain & sewer
lines invi#2014628 RE: CK# 7200294771 673114

05130114 |VERNE'S PLUMBING J4U7233 22 6265 190.00 EXFR i/ MSTR PROG pinescepe & jetting existing storm drain & sewer
lines Invit2014629 RE: CK# 7200294771 63114

07/31114 |SCUTHERN CALIFORNIA EDISON 7200296468 22 6265 3487.32 Meler & service change

08121114 |SKC COMPANY 7200296786 2 6265 820000 ¥nock down, relocate set up restroom porlables

082614 |J.L. COBB PAINTING 200296432 2 6265 14,600.00 Demo work for Interim Housing Instaltation

0972314 |BEST ELECTRIC 7200257700 23 6265 54,340.00 Electrical work for inteim housing 34% complete

10/23114 |BEST ELECTRIC 7200298572 2 6255 103,484.59 Etectrical work far inteirm housing 95% complete

11/06/14  {J.L. COBB PAINTING 7200298581 23 6265 116,010.75 Genaral construction, intarim housing 93%

1210114 |BEST ELECTRIG 7200299814 a3 6265 8.306.56 Retention Pay epp Electrical work lor inteimm housing

122314 [PRINGLES DRAPERIES & BLINDS 7200300406 23 6265 4662.32 Install vertical biinds lor portable clirm

1212314 |BEST ELECTRIC 7200300388 22 6265 6,400.00 Install power outlots & Panel board

09/2314  |MOBILE MODULAR 7200297698 22 6275 322992 Delivary charges 1 office portabile + rent 6/30/14-7/20/14

1016114  [MOBILE MODULAR 7200298353 22 6275 201.96 Monthly rent: 1 office porlable 8/30-5/28/14

110614 [MOBILE MODULAR 7200298976 22 6275 201.96 Monthly rent: 1 office porlable 9728-10/27H 4

1211014 |MOBILE MODULAR 7200299806 22 6275 5850.00 Monthly rent: 13 partables 10/31-11/29/14

1211814 |MOBILE MODULAR 7200300341 22 6276 6,051.86 Manthly rent 13 partables 11/30-12/2914

12123114 [MOBILE MODULAR 7200300398 22 6275 78,851.96 Monthly rent: 13 portables delivery chrges + rent 10/1-10/3614

0512114 |COUNTRY CITY TOWING J14U5123 22 6276 1,000.25 EXFR fi! MSTR PROG Tow slerage container

122313 [BAINBRIDGE ENVIRCNMENTAL 7200289804 22 G280 9,833.00 Abestos & lead based pair survey & reprifiead spec doc

CONSULTANTS, INC

08/21714  [JOHNSTON INSPECTIONS, INC. 7200296783 22 6290 £62.50 DSA Inspection Service July 2014

i u;JOHNSTON INSPECTIONS, ING. 7200299802 22 5290 437.50 inspection sves Oct 2014
Total Project Costs:

Tolals 1,768,058.04 1,236 80603 9833, 1.000. _ 1569707

© Calbi Technologies, Inc.

Printed: 1/68/2015




EXPENDITURE WORKSHEET

Detailed Listing of Project Expenditures (SAB 184a) Page 10t2
Scheol Drstrict: County. Project Number.  57/66522-00-013 Report Numbaer:
L Garden Grove Unified School District Orange Projact Name: Gilbert ES - Modernlzation {Gilbert-Mod)
Project Warrant Report (SAB 184a)
Fund | Object Site Plannin Construction Testing Inspection Fum' & Equip’ .
1 Date Payee Warrant Number Code | Code (&) B 9 ©) (O} (E) F) Oescription / Purpose
441310 [Y'DEEN & ASSQCIATES 3 7200254934 o1 6210 25,300.00 Architect Pay request 1
U5/27TH0 |Y'DEEN & ASSQCIATES 7200256542 01 6210 12.435.68 Architect Pay request 2
07/08/10 |Y'DEEN & ASSOCIATES 7200257691 o1 6210 26,690.35 Architect Pay request 3
08/1211% |Y'OEEN & ASSOCIATES 7200258455 a1 6210 72,207.03 Archilect Pay raguest 4
11130110 |Y'CEEN & ASSOCIATES 7200260769 )] 6210 3.051.76 Archllect Pay reguest 5
12/21/10 |Y'OEEN & ASSOCIATES 7200261385 22 &210 3,051.76 Architect Pay request 6
03/16/11 |Y'DEEN & ASSOCIATES 7200263573 22 6210 3.051.76 Architect Pay request 8
0412611 |Y'DEEN & ASSOCIATES 7200264833 22 6210 3.051.76 Architect Pay request 7
05/26M11 |Y'DEEN & ASSOCIATES 7200266009 22 6210 3.051.76 Architect Pay request §
U515H12 |Y'DEEN & ASSOCIATES 7200274708 22 6210 42375 Pra Reprao, Plan raview Submitial
08/36113 |DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 7278 EXFR fr/ MSTR PROG lunich shelier project initiation Invit 047404 RE:
CK# 7200285051 62013
11729113 |PSWC GROUP 7200288194 22 6210 11,375.00 Prof. Svc DSA approval 50% complete
0311114 |PSWC GROUP 7200292040 rzd &210 582032 Prof. sve-bidding & Const. administration
12110114  |PSWC GROUP . 7200299810 22 £210 51,585 94 Prof Svc 10/3114
07/06/10 |DIVISION OF STATE ARCHITECT-SD 7200257492 01 £220 13,336.70 Pay Request 1
Q37211141 |DMISION OF STATE ARCHITECT-SD RCF CK 49380 22 6220 9,753.30 Pay Request - Amended Plan Review
10i27/14 | DVISION OF STATE ARCHITECT-SD RCF CK 52379 22 6220 8,250.00 DSA plan reviaw fee for HVAC
08117111 |CALIFORNIA DEPT. OF ECUCATION 7200287759 22 6225 103367 Pay request, Raview of Plans & Specs
04/07/11 |FEDERAL EXPRESS 7200264336 22 6240 182.30 . Ship 2 Pkgs to OPSC, Sac.
04744541 |AMERICAN REPROGRAPHICS CO 7200254548 22 6240 361.07 Reprographics WO#374678
09122111 |AMERICAN REPROGRAPHICS CO 7200268540 22 5240 102.16 Reprographic Service WO#F2182911
02128112 |AMERICAN REPROGRAPHICS CO 7200272400 22 5240 1.24 Reprographics WO# F1456861
0573013 |AMERICAN REPROGRAPHICS CO 7200284203 22 6240 163.23 Reprographic Svcs WC# F1730004
063013 |[AMERICAN REPROGRAPHICS CO 7200255791 22 BZAD 46.84 Reprographic Sarvices
0630113 |PCM3, INC. JI3WE30W 22 6240 7,380.00 EXFR fr/ MSTR PROG Praj/Constr Mgmt Svc Inv# GGUSD-JR-05-13
RE: CK# 7200285107 6/27/43
063013 [WESTGROURP DESIGNS, INC J13U7291 22 6240 2,576.22 EXFR fr/ MSTR PROG Pro) Mgmt Svc May 2013 Invi 12504-05 RE:
. CK# 7200285149 6/2713
06130713 |PCM3, INC. J13U7291 22 6240 3,585.73 EXFR it/ MSTR PROG Proj/Constr Mgmt Svc June 2013 Inv#
GGUSD-JH-08-13 RE: CK# 7200265657 TH6/13
Q51214 [MILLER RESORT, LLC. J14U5125 22 6240 714.44 . EXFR fif METR PROG Schl Comm Ligison Svc Mar Invi 2014-0388
RE: CK# 7200293461 42214
06130/14 |MILLER RESQRT, LLC. J14UuTia 2 6240 894 .47 . EXFR fif MSTR PROG Schl Comm Liaisan Svc June Inv# 2014-0491
RE: CK# 7200296372 87114
06r30M4  |AMERICAN REPROGRAPHICS CO J14wWe3In) 22 6240 171.45 EXFR #rf MSTR PROG Repragraphic Svcs (nv# 9198063014093 RE:
CKR 7200295801 711414
Q212114 |NEFF CONSTRUCTION, INC. 7200291204 22 6250 42,328.80 Pay app #1, 121-12/31/13 BOND ONLY
061314 NEFF CONSTRUCTION, INC. 7200295102 22 6250 104,909.41 Pay app #2, 5% 5/1-5/31/14
063014 [NEFF CONSTRUCTION, ING. LIABILITY 14 22 6250 16,359.79 RETENTION LB14
070114 |NEFF CONSTRUGTION, INGC. 14 LIABILITY 22 6250 {16,359.79} REVERSE LIABILITY 14
08/28M114 |NEFF CONSTRUCTION, ING. 7200296935 22 6250 172.170.10 Pay app #3, 12% 7/1-713114
092514 |NEFF CONSTRUCTION, INC. ) 7200297764 22 6250 434,720.16 Pay app #4, 27%, B1-9/31/14
; 1012314 |NEFF CONSTRUCTION, INC. 7200298561 22 6250 696,427.42 Pay app #5, 53%, 9/1-9/20114
| 1142614 |NEFF CONSTRUCTION, NG 7200299551 22 6250 323,315.00 Pay app #5, 64%, 10/1-10/31/14
12118114 |NEFF CONSTRUCTION, INC. 7200300243 2 6250 £63,840.04 . Pay app #7. 85% 13/1-11/3014
06/30/14  INETWORKINTEGRATION CO PARTNERS 7200295808 22 6251 14,163.87 E-Rate eligivle Cisco equipmnt, Pay app #1
INC (NICPARTNERS) .
: 06/3014 [NETWORK INTEGRATION CO PARTNERS  |7200295803 22 8251 7,615.36 Pay app #1 Erate 14 Network & Cabling .
| INC. (MICPARTNERS)
06/30/14 |NETWORK INTEGRATION CO PARTNERS 7200295904 22 6231 1.810.30 E-Rate 14 Ineligible: CISCO Equipments
INC (NICPARTNERS)
101414 INETWORK INTEGRATION CO PARTNERS  |7200208246 22 6251 642.54 Pay app #2 Erata 14 Network & Cabling
INC (NICPARTNERS)
11K4/14  INETWORK INTEGRATION CO PARTNERS  |7200208859 22 6251 19,730.83 Erate 14:Cabling Pay app #1 100%
INC (NICPARTNERS)
120913 |PCM3, INC. J14UIC091 22 6255 B,019.46 EXFR frf MSTR PROG Proj/Constr Mgmt Sve July 2013 Invi# GGUSD-
: . JR-07-13 RE: CK# 7200286498 8/2213
01/28/14  |PCM3, INC. J14w1282 22 8255 627693 EXFR fif MSTR PROG Proj/Constr Mgmt Sve Cct 2013 Inve GGUSD.
JR-10-13 RE: CK# 7200288988 11/22H13

© Colti Teahnologles, Inc.

Prirtod: 1/6/2015




EXPENDITURE WORKSHEET

Detailed Listing of Project Expenditures (SAB 184a) Page 2 of 2
Schoal District: County: Project Number:  57/66522-00-011 Repori Number:
Garden Grove Unifled Schoel District Orange Project Name: Gilbert ES - Modernization (Gllbert-Mod) |
Project Warrant Report {SAB 184a)
Date Payeg Warrant Number ég: (():tg::l aﬂ; F’Ts::gr)\lng Con::.gl;mran T?I;t;ng Ins?:;“m Furn (f'_.)Equ'D Descriplien / Purpesa
06/30114  |PCM3, INC. J1AWE300 22 6255 11,709.40 EXFR fi! MSTR PROG Asst Construct Mgr Jan 2014 Inv# GGUSD-JJT-01-
14 RE: CH# 7200291678 212714
021137114 [SOUTHERN CALIFORNIA EDISON 7200291312 22 6264 297.00 Meler & service change- upgrade service
06/17/14 |GRAFIX SYSTEMS 7200295219 22 6265 170.10 3x6, 418 Relocation Banners.
06130114 |D & D Consinction Services LIABILITY 14 22 6265 £.200.00 Remove & dispose MPR stage in mprm LB14
07/01/14 |D & O Construction Services 14 DABILITY 2 6265 [4,200.00 Reverse LIABILITY 14 PO# H72R5424
08/07/14 |0 & © Construction Services 7200296367 22 6265 4,200.00 Remove & dispose MPR stage in mp rm LB14
05/26/14 |DEPT OF INDUSTRIAL RELATIONS 7200295380 il 6270 1177.39 Labor Compliance 1/1-3/3114
03r2o4  |SOUTH COAST LOGISTICS 7200292392 22 6276 1,127.52 720 Moving haxes & labels
0512444 |COUNTRY CITY TOWING J14U5123 22 6276 §12.50 EXFR fif MSTR PROG tow storage container fr Wakhm 1o Gilbr
06/30/74  JIMAGE 2000 LIABILITY 14 22 6276 300.00 Mave 3 Copiers 1a Skylark 1814
0710174 [IMAGE 2000 14 LIABILITY 22 6276 1300.00) REVERSE LIABILITY 14
08121114  [IMAGE 2000 7200296781 22 6276 300.00 Move 3 Copiers to Skylark LB14
0910712 |CARCINAL ENVIRONMENTAL CONSULTANTS  |7200286806 2 6280 4,500.00 Envir Hazrdous Matr! testisurveyispecificin
1011614 |CARDINAL ENVIRONMENTAL CONSULTANTS 17200298350 22 6280 14,995.00 Hazardous managmt July 2014
10723114  |RIVER CITY TESTING 7200298567 22 6280 457.50 D5A Testing & Inspecticn August 2014
101284 |RIVER CITY TESTING 7200298651 22 6280 500.25 DSA Testing & Inspaction August/Sept 2014
12/041i4  [RIVER CITY TESTING 7200299712 22 628G 1,057.75 DSA Testing & Inspection Oct. 2014
12118114 |CARDINAL ENVIRONMENTAL CONSULTANTS  [7200300326 21 6280 1,400.00 Conprghensive testing Oct 2014
Tota! Project Costs:
Totals 209 692.48 2416 667.75 22.910.50 2649.270.73

© Cohi Tachnologies, inc.

Printed; 1/8/2015




EXPENDITURE WORKSHEET

Delalled Listing of Project Expenditures (SAB 184a) Page 1 of 5
Scheol Distnct: County: Froject Number:  57/68522.00-017 Report Number:
| Garden Grove Unifled School District Crange Project Name: Garden Park ES - Modemization (GrdnPk-Mod) —|
Praject Warrant Report {SAB 184a)
Dale Payee Warranl Number ;::: %ﬁ::l ;5:]& PI::g)\rng Conigjctlon Ta(;l;ng lns?ghon Fum ;—_)Eqmp Descnplian / Purposa I
10/31142 [INTEREST COSTS/EXPENSES J1308292 35 5800 54,51 INTEREST COSTS - OCT 2012
1443012 [INTEREST COSTS/EXPENSES J130C202 35 5800 3328 INTEREST COSTS - NOV 2012
12/3112 |INTEREST COSTS/EXPENSES J13C1304 35 5500 84.87 INTEREST COSTS - DEC 2012
04/31/13 |INTEREST COSTS/EXPENSES /1302233 35 5800 84.39 INTEREST COSTS - JAN 2013
02/28/13 |INTEREST COSTS/EXFENSES J1303154 35 5800 76.9% INTEREST COSTS - FEB 2013
03113 [INTEREST COSTS/EXPENSES J13G5013 35 5800 84.64 INTEREST COSTS - MAR 2013
04/30113 |INTEREST COSTS/EXPENSES J130528z 35 5600 44.67 INTEREST COSTS - APRIL 2013
05/31113 |INTEREST COSTS/EXPENSES J1307013 35 5600 86.02 INTEREST COSTS - MAY 2013
Q6430113 |INTEREST COSTS/EXPENSES J13G7185 35 5600 EARE INTEREST COSTS - JUNE 2013
041310 |Y'DEEN & ASSQCIATES 7200254935 01 6210 11,628 00 Architect Pay request 1
Q4/2710 |YDEEN & ASSOCIATES 7200255432 01 6210 11,628.00 Architect Pay request 2
a6/310 [Y'DEEN & ASSOCIATES 7200256734 4l 6210 13,262.35 Architect Pay request 3
Q740610 |Y'DEEN & ASSOCIATES 7200257691 o 6210 21,052.00 Architect Pay request 4
1143010 |Y'DEEN & ASSOCIATES 7200260769 01 6210 2,308.59 Architect Pay requast 5
1221110 [Y'DEEN & ASSCCIATES 7200261385 22 6210 2,308 60 Architect Pay request 6
03716711 [YDEEN & ASSQCIATES 7200263573 22 6210 3,693.75 Architect Pay request 8
D4/14/11  [KNA CONSULTING ENGINEERS, INC. 7200264550 22 6210 1,732.50 Consutting Englneer Service
05/03/4+1 [Y'DEEN & ASSCCIATES 7200265076 22 6210 92343 Architect Pay request 9
05/26/11 |Y'DEEN & ASSOCIATES 7200266009 22 6210 230860 Architect Pay request 10
12/08/41 {Y'DEEN & ASSOCIATES 7200270599 22 6210 g Reimb. Exp. Pay Requast i
051512 |Y'DEEN & ASSQCIATES 7200274707 22 6210 41553 Pro Repro, Plan Review Submittal :
052412 |Y'DEEN & ASSQCIATES 7200275103 22 6210 561000 Reimb: Cumming
0630112 |DL ENGINEERING, INC. LIABILITY 12 22 6210 250.00 Reaview of Electncal plans, LB12
07/01112 |DL ENGINEERING, INC. 12 LIABLLITY 22 6210 {250.00} Raverse Liability F72X0432
08/21/12 DL ENGINEERING. INC. 7200277018 22 6210 250.00 Review of Elec. plans LB12 {Expense Trsfr in AA anly-not Bitech)
01724113 |ORANGE COUNTY SHERIFF'S 7200280673 22 6219 3,014.38 Lavy for Y'Deen Inveice #2012.12007
OFFICE/SHERIFF'S CIVIL DIVISION
01724113 |Y'DEEN & ASSQCIATES . 7200280677 22 6210 5731219 Design Svc 70% complete
02721113 |KNA CONSULTING ENGINEERS, INC 7200281354 22 6210 160.00 1hr@®$190 Gen. Engineering Svc-Construction
04/16/13 |KNA CONSULTING ENGINEERS, INC. 7200282808 22 8210 250.00 Gen. Engineering -construclion Sve
06/20113 [KWNA CONSULTING ENGINEERS, ING. 7200285053 22 8210 190.00 Canstruction services- RF| #42
06/30/13 |Y'DEEN & ASSOCIATES LIABILITY 13 22 8210 29.242.00 Architectural-Engineering Svc LE13
0530113 |DONALD KROTEE PARTNERSHIP INC J13U7261 22 8210 1.083.87 EXFR fr{ MSTR PROG lunch shalier project Inv#t 017413 RE: CK#
7200285051 6/2013
07/01/13 [YDEEN & ASSCCIATES 13 LIABILITY 22 6210 {29,242.00) REVERSE LIABILITY 13
01/27/14 |DONALD KROTEE PARTNERSHIP INC J14uyi2r2 22 6210 4,731.38 EXFR fr/ MSTR PROG GGUSD support (PM) work Invit 017525 RE:
CKA 7200287830 10M713
05/07H4 |DONALD KROTEE PARTNERSHIP INC J14U5071 22 5210 5,640.70 EXFR frf MSTR PROG GGUSD support (PM} work Inv# 017571 RE:
CKi# 7200290218 1/9/14
05430114 |DONALD KROTEE PARTMERSHIP INC 1147232 22 £210 6,936.73 EXFR fr/ MSTR PROG GGUSE support (PM} work 3131/14 Inv#
Q17771 RE: CKi 7200294497 5/22/14
0630414  |KNA CONSULTING ENGINEERS, INC. . J15WB306 2 8210 190.00 EXFR frf MSTR PROG construction svc Mar 2014 Inv#14210 RE:
CHa#t 7200293745 5/1/14
10430114 |DONALD KROTEE PARTNERSHIP INC 7200286747 22 &210 1,650.00 HVAC & ancillary Scope; Scepe & Schematics 20%
12/04/14 [DONALD KROTEE PARTNERSHIP INC 7200265706 22 8210 9,405.00 HVAC & anciflary Scope 9730114
121814 |DONALD KROTEE PARTNERSHIP INC 7200300335 a2 6210 B25.00 HVAC & Ancillary Scope 10/31/14
0B/1710 [DIVISION OF STATE ARCHITECT-SD 7200258475 22 6220 10,445.61 Pay Reguest Plan Review Fees
051911 |DIVISION OF STATE ARCHITECT-SD 7200265703 22 6220 6,349.24 Pay reguest 2 Plan reviaw fges
0912113 |DIVISICN OF STATE ARCHITECT-SD 7200286868 22 6220 9.80 OSa Plan review fee, April 2013
0619114 |DMVISION OF STATE ARCHITECT-SD 7200295343 22 8220 588.00 DSA Review Faes for Alterations to Bldgs June 2013
11206014 |DVISION OF STATE ARCHITECT-SD 72002988970 22 8220 4,305.22 StructuralfFLSFurther/Access Further!CCD Fee
08/11/11 [CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 744 66 Fay request, Review of Plans & Specs
06102111 [FEDERAL EXPRESS 1200266192 22 6240 104.98 Ship Plans & Specs to OPSC on Aol B
07/05/11  JAMERICAN REPROGRAPHICS CO 7200267114 2 6240 245.25 Reprographics WO#1388353 1LB1
07/05/11 |FEDERAL EXPRESS 7200267115 22 6240 23.76 Resp. to 15 Day Letler, Jung 3 1L81
0728/11 |FEDERAL EXPRESS 7200267520 22 6240 468 Ship responsa letlar to OPSC Jun 16 LB11
0828111 |FEDERAL EXPRESS 7200268714 22 6240 855 Shipment, priority funding
16/20111  |AMERICAN REPROGRAPHICS CO 7200269321 22 6240 ' 95.86 Pay request WO#F2082611
011912 |AMERIGAN REPROGRAPHICS CC 7200271410 22 6240 59.32 Pay request WOH#F 1512137

& Co'bi Technologies, Inc.

Printed: 1562016




EXPENDITURE WQRKSHEET !
Detailed Listing of Project Expendiures (SAB 184a) Page 2 of 5

Schoal District’ Caunty: Project Number: m Report Number;
Garden Grove Unified School District Orange Project Name: Garden Park ES - Modemizatlon (GrdnPk-Mod) |
Project Warrant Report (SABE 124a)
Date Payes Warrant Number E:gg %l::::t (S;\t)a Pla[r;r;lng Con:::n;ctron T?;t;ng Ins?z;:lmn Furn (i)Eqmp Descriplion / Furpase

0228112 |AMERICAN REPROGRAPHICS CO 7200272401 22 6240 2385 Reprographics WO# F 1456729

0311512 |AMERICAN REPROGRAPHICS CO . 7200273045 2 6240 81.67 Reprographics WO# F1457530

03/20/12 |AMERICAN REPROGRAPHICS GO 7200273130 2 6240 12.46 Reprographics WO#F 1457357

04/18/12 |MILLER RESQRT, LLC. 7200273976 2 6240 700.00 ModiFac Liatson Sve March 2012

04/24/12 |AMERICAN REPROGRAPHICS CO 7200274052 22 6240 71.24 . Pay Reguest WO#F 1530510

05/22H2  |MILLER RESCRT, LLC. 7200274985 2 6240 560.00 ModfFac Ligison Sve Apil 2012

0619112 |MILLER RESCRT, LLC. 7200275916 2 6240 560.0¢ Mod/Fac Liaisen Sve May 2012

06/28/12 |PRINT SHOP/COPIER CHRG J12T6282 22 6240 51.49 Print and 3 hole punch

06730112 |AMERICAN REPROGRAPHICS CO LIABILITY 12 22 6240 674,77 Reprogrphics WO #F 1580384 LB12

0630112 |MILLER RESORT, LLC. LIABILITY 12 22 6240 700.00 Mod/Fag Liaison Sve June 2012 LB12

07/01112 |MILLER RESCRT, LLC. 12 LIABILITY 2 6240 [700.003 Reverss PO F7240398 LB12

07103112 |AMERICAN REPRQGRAPHICS CO 12 LIABILITY 22 6240 674.77) Revarse Liability PO#FT2X0225

07/06M12  |SIGNS & LUCITE PRODUCTS, INC. 7200276153 22 6240 700.38 Measura A sign, [nstallalion with 2 posts 2LB1

0?1312 |MILLER RESCRT, LLC. 7200276421 22 6240 700.00 Mod/Fac Liaisor Sve Juna 2012 LB12

07124112 |AMERICAN REPROGRAFPHICS CO 7200276574 22 6240 §74.77 Reprogrphics WO #F1580384 LB12

08/20¢112 |MILLER RESCRT, LLC. 7200277619 22 6240 210.00 ModFac Liasan Sve August 2012

10119412 |MILLER RESORT, LLC. 7200278238 22 6240 63.00 ModFac Liaison Svi Sep 2012

10/23/112 |AMERICAN REPROGRAPHICS CO 7200278356 22 6240 650.29 Reprogrphics WO #F 1658848

1127412  |MILLER RESORT, LLC. 7200279074 22 6240 175.00 ModfFac Liaison Sve Oct 2012

0214113 |MILLER RESORT, LLC. 7200201187 22 6240 9917 ModfFac School comm ligison sve Dec 2012

03/2113 |MILLER RESCRT, LLC. 7200282179 22 6240 215.00 ' Mod/Fac Liaison Sve Feb 2013

04/25/13 |AMERICAN REPROGRAPHICS CO 7200283122 22 6240 79.81 Reprogrphics WO #442129 Adden #1

05/02/13 |MILLER RESORT, LLC. 7200283382 22 6240 140.00 MedFac Lia'son Sve Mar 2013

0673013 |AMERICAN REPROGRAPHICS CO 7200265790 2 6240 4622 Reprographic Senvces

06/30/13 |MILLER RESORT, LLC. J1U7291 2? 6240 369.39 EXFR 1 MSTR PROG Schi Comm Liaison Swe Inv# 2013-0296 RE: CK#
7200285114 6127113

06/30113  |PCM3, INC. JIIWEIOW 22 6240 233437 EXFR fif MSTR PROG PrejiCenstr Mgmt Sve Mar 2013 Invé# GGUSD-DB-
03-13 RE: CK# 7200283121 425113

06/30113  |PCM3, INC. J13U7291 22 6240 5,130.00 EXFR fit MSTR PRCG Asst Construct Mgr ApriliMay 2013 tovil GGUSDJT-
05-13 RE: CH# 7200285117 612713

06730113  |WESTGROUP DESIGNS, INC. J13U7291 22 6240 2.576.22 EXFR It/ MSTR PROG Praj Mamt Sve May 2013 It 13504-05 RE: CK#
7200285119 627113

06/30/13  |PCM3, INC., J1UT291 2 6240 3,585.73 ’ EXFR fif MGTR PROG Prej/Consir Mgmt Sve June 2013 Invit GGUSD-JH-

. 06-13 RE: CK# 7200285657 741613

1241813  [MILLER RESORT, LLG. J14UC181 22 6240 180.00 EXFR i/ MSTR PROG Schl Comm Liaison Sve Invi 2013-0341 RE: CK#t
7200287110 9724113

0630114 |AMERICAN REPROGRAPHICS CO J14W530) 22 6240 §06.91 EXFR fif MSTR PROG Reprographic Sves Invit VARIOUS RE: GK#
7200286590 8/27/13

1211312 [CONSTRUCT ONE 1 CORP 7200279605 22 6250 188,399.90 Pay App. #1, period 1o 10/31/12

04/2413  |CONSTRUCT ONE 1 CORP 7200260668 2 6230 123,786.74 Pay app #2 period to 11/30112

0171113  |CONSTRUCT ONME 1 CORP 7200280862 2 6250 124,452.63 Pay app #3, period to 12/31112

03126113 |CONSTRUCT ONE 1 CORP 1200252388 22 6250 132.973.03 Pay app #4, period to 1/31/2013

0412313 |CONSTRUCT ONE 1 CORP . 7200283018 22 6250 556,832.15 Pay app #8, period to 3/3113

05/2313 |CONSTRUCT ONE 1 CORP 7200284033 22 6250 552.046.78 Pay app #7, 41713-413013

06/27/13 |CONSTRUCT ONE 1 CORP 720028512 2 6250 39191589 Pay app #8, 4/1-43013

06430113 |CONSTRUCT ONE 1 CORP LIABRITY 43 22 6250 53,440.30 . Pay app #9, 6/1-6/30013 LB13

08/0113 JCONSTRUCT ONE 1 CORP 7200286072 22 6250 53,440.30 Pay app #9, 6/1-6/3013

08/01113 |CONSTRUCT ONE 1 CORP 13 LIABILITY 22 5250 {53,440.30) : REVERSE LIABILITY 13

1172113 |CONSTRUCT ONE 1 CORP 7200288947 22 6250 5.212.20 Pay app #10, 711-7/3113 :

1212313  |CONSTRUCT ONE 1 CORP 7200289308 2 6250 112,161,03 Pay app #11, RETENTICN |

0613014 [CONSTRUCT ONE 1 CORP JUAWG30P "M 6250 28,062.08 EXFR it (-)22922000-6250-0848 ASPHALT Pay app#9 Inv# 7157JA RE:
CK 7200285072 81113

0630114 |CONSTRUCT ONE 1 CORP J14WH30P 22 6250 {28,062.08} EXP TR TO (+)01919300-6250 (6265 Bitect:)-0848 ASPHALT RE: CK
7200286072

08/2312 |ON TARGET VOICE & DATA 7200277148 22 6251 24180 EXFR frf DBJ5275 6730/13 Troubleshoot Cables fremvOIP SupporiPrmject.

10/04/12  [ON TARGET VOICE & DATA - 7200277915 2 6251 . 13,118.06 EXFR fif QBJG275 6/30M13 tnstall 12 strand QSP single moda fiber

04109113 |ON TARGET VOICE & DATA 7200282612 21 6251 209,829.51 EXFR fit OBJB26S 630113 Labor & matl provided for Cabling 70% complete

& Colhi Technotanies, Inc.

Prizted: 1/8/2015




EXPENDITURE WORKSHEET

Detaited Listing of Project Expenditures (SAB 182a) Page 3of &
'ﬁaol Dsinet: County. Projeci Number.  B7/68522.00-017 Report Number:
Garden Grove Unlified School District Qrange Project Name: Garden Park ES - Modemnization (GrdnPk-Mod) I
Project Warrant Report (SAB 184a)
Date Payee Warrant Number Egzg %'2:? ‘S:;’ p'“(g;'"g Cm‘:’g‘dm" Ti‘g{ng '”S?E‘;"m Fum (i)Eq"'p Cestription / Purpose
06/30¢13  |ON TARGET VOICE 8 DATA LIABILITY 13 2 6253 15,944 65 EXFR fif 085255 6/30/t3 Retention -3999-20MR, 20MR? LB13
063013 |NETWORK INTEGRATION CO PARTNERS INC  |LIABILITY 13 21 6251 22,572.00 EXFR frf OBJS255 6730113 [1) Cisco catalyst 6500 equipmant LB13
(MICPARTNERS)
06/30113 |ON TARGET VOICE & DATA 7200285360 il 5251 93,118.93 EXFR fif OBJ§265 6/30/13 Labor & Materiats 100% complete
07103113 |ON TARGET VOICE & DATA 1ILIABLITY 2 6254 {15,944.65) : REVERSE LIABILITY 13
070113 NETWORK INTEGRATION CO PARTNERS ING |13 LIABILITY 21 6251 122 572.00) EXFR It/ QBJ5255 63013 REVERSE LIABILITY 13
(NICPARTNERS)
08/313 |NETWORK INTEGRATION CO PARTNERS INC  |7200286252 il 6251 22,572.00 EXFR fit OBJG265 6/30/13 (1) Cisco catalyst 6500 equipment
(NICPARTNERS)
0822113 |ON TARGET VQICE & DATA 7200285491 bl 5251 15,944.65 EXFR #/ OBJG265 5/30/13 Retention -9999-20MR, 20MR2 LB13
02/06/14 JON TARGET VOICE & DATA 7200291100 2 5251 388.80 Install Cables fr MPOE to MDF
06014 JNETWORK INTEGRATION CO PARTNERS INC  [LIABILITY 14 2 6254 §43.29 Pewer Enhancemt PDUs & Cables LB14
| (NICPARTNERS)
| 06/30/14 |ON TARGET VDICE & DATA - J14W630) 22 6251 , 1,323.54 EXFR i MSTR PROG install speakars Inv# RK1303.1 RE: CK#
| 7206292155 311314
| 06/30/14 |ON TARGET VOICE & DATA J14WE30J) 22 6251 882.36 EXFR frf MSTR PROG install speakers Imv# RK1303.3 RE: CK#
7200286377 81714
070114 |NETWORK INTEGRATION CO PARTNERS INC - [14 LIaBILITY 2 6251 {543.28) REVERSE LIABILITY PG #H72R0250
(NICPARTNERS)
08/07/14 |NETWORK INTEGRATION CO PARTNERS INC  {7200296374 22 6251 54329 Power Enhanceml PDUs & Cables £B14
(NICPARTNERS)
06/3012 |DAVIC LARKIN LIABILITY 12 22 6255 1,365.00 EXFR fif MSTR PROG: Proj. Mat Sve June 12 LB12
G012 |DAVID LARKIN 12 LIABILITY 2 6255 {1,365.00) REVERSE LIABILITY 12 PORFT2X0425
1413012 |DAVIC LARKIN J1IWBI02 2 B255 1,365.00 EXFR {1/ MSTR PROG Proj. Mgt Sve LB 42, Inv# 062412 RE: CK#t
7200276902 8/14/12
120913  [PCM3, INC. J14UC091 2 6255 1,795.46 EXFR i/ MSTR PROG ProjiConstr Mgmt Sve July 2013 Inv# GGUSD-JH-07
13 RE: CW# 7200286498 B/2213
120913 [PCM3, INC. J14UC091 22 6255 3,960.00 EXFR f! MSTR. PROG Asst Construct Mar July 2013 Iné GGUSD-IT07-
13 RE: CK# 7200286499 82213
0127114 |PCMS, ING. J14U1274 22 6255 4,143.16 EXFR it MSTR PROG Asst Construct Mgr Oct 2013 Invit GGUSD-JT-10-13
: RE: CK# 7200288988 112213
072412 |SOUTHERN CALIFORNIA EDISON 7200276575 2 6265 B55.74 Line extension and install 3rd wire, Primary, Admounl, M&S
0814112 |BAVCO 7200276885 2 6265 3,18%.40 2 Wilkins 375 4* Backflow devices
parzane  [BAVCO 7200277139 22 6265 1,357.65 1 Witking 375 3* Backflow device
08/2312 |8 & K ELECTRIC WHOLESALE 1200277138 2 6265 a3 Switch Gear 1-4004 3P CA £ 7-225 3P CB
0328113 [RIV-OR COUNTIES PUMP COMPANY 7200282393 22 6265 222108 1 Irigation Pump
06/20113 |BELL PIPE & SUPPLY CO 7200285046 22 6265 161065 Materials for irrigation system
06/3013 |CLARIDGE PRCDUCTS & EQUIPMENT, INC. 7200285793 2 6265 3,519.52 (1) dx4, {2) 4xB, {12) 4x12 white boards
111313 |EXPRESS PIPE & SUPPLY CO INC. NM4UBIN el 6265 825.41 EXFR fif MSTR PROG 20 urinal stmr Invif $4913469.001 re: CK#
7200287957 10722113
1200313 [BILL'S SWEEPING SERVICE . 7200289190 22 6265 580.00 4 hour Street sweeping service
121813  |HYDRO-SCAPE PRODUCTS INC J14UC181 22 6265 66187 EXFR frf MSTR PROG 7500 14UF Wire Black 25007t Invi# 7712626-00 RE:
CHK# 7200286397 8121113
12123113 |BUNESYS 7200289803 21 6265 4,255.00 . EXFR i OBJS265 5/12/14 Labor chare to rakocate MOF
1226113 |CIRCLE CITY ELECTRIC 7200285117 22 6265 636.00 install electrical light sensors
01/08/14  |KATO LANDSCAPING 7200290220 &2 6265 717607 . Repair lirigation-material & labor
0613114 |PAUL C. MILLER CONSTRUCTION CO., INC. 7200295105 22 6265 488011 Remove All Clocks, Phones, and Bells
05/21113  |DEPT OF INDUSTRIAL RELATIONS 7200283928 21 6270 853.05 Labor Compliance 7/1-12131112
06/30/13 |DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 il 6270 1,058.24 Labor Compliance 61-6/30{13 LB13
05/30/13 |DEPT OF INDUSTRIAL RELATIONS 7200235828 il 6270 949.39 Labor Compliance 1/1-5/31/13 CK DATED 711913
07101113 |DEPT QF INDUSTRIAL RELATIONS 13 LIABILITY F3l 5270 {1,058.24y REVERSE LIABILITY 13
07/3013 |DEPT QF INDUSTRIAL RELATIONS 7200285980 21 6270 1058.24 Labor Compliance 6/1-6/30113
013014 |DEPT OF INDUSTRIAL RELATIONS 7200290863 bl 6270 81.08 Labor Compliance 7/1-9£30413
031512 |P 8 RPAPER 7200272046 22 6275 70.53 Boxes & Tapes- axp fansfer fr DO
042612 |P&RPAPER . 7200274163 22 6275 188.26 Baoxes & Tapes- exp transfer fr DO
050112 |P& RPAPER 7200274273 22 6275 6381 Boxes & Tapes- exp transter fr DO
0503112 |P&RPAPER 7200274388 2 6275 124.45 Boxes & Tapes- axp fransfer £ DO
05172 [WAREHOUSE T25F 3461 7 5275 9.14 Shrink wrap
052212 |ALL AMERICAN ASPHALT 7200274953 2 5275 2,304.06 5.34 Tens Class E {school)

© Coli Technalogles, Inc.

Prinled: /82015




EXPENDITURE WORKSHEET

Cetailad Listing of Project Expendiuras (SAB 184a) Page 4 of 5
School Districi: County: Projacl Number;  57/66522.00-017 Repart Number:
Garden Grove Unifled School District L Orange J Praject Neme: Garden Park ES - Modemization (GranPk-Mod) —|
Project Warrant Report (SAB 184a)
’ Date Payee Warrant Nurmber ;:.:: Cé;;g:t ?.:f Pla(nBr;Ing Con::gt;ctron T:;t;nq Ins;();;;uon Fum (s'; )EqurP Description / Purpese I
06810512 |TIM GREENLEAF ENGINEERING 7200275350 22 6275 5,436.00 . Gnub & remove qrass 5,950 sq R. from Patton
0607112 |P & RPAPER 7200275450 22 6275 28285 Boxes & Tapes- exp ransfer Ir DO
0614/12 |WAREHOUSE 728F3633 22 6275 286.79 . Shrink warps
06/1412  |MARTIN INSPECTION CONSULTANT, ING. 7200275732 22 6275 B50.00 Inspection service for relocatable bidg at Patton
PEHOMZ  [WILLIAMS SCOTSMAN 7200275919 22 6273 13,430.52 Urit CPX-22178,billed for 472512 Ihny 524412 & initial charges
(622H2 |WAREHOUSE 725F1812 22 6275 82.13 Shrink Wrap
06/30112 |BEACH WIRE & CABLE LIABILITY 12 2 6275 72.28 Materials to reinstall phones LB12
06/30/12 |ON TARGET VOICE & DATA LIABILITY 12 22 6275 523443 Install,Labar,Matr for 24CAT Drop install LB12
0710112 |JON TARGET VOICE & DATA 12 LIABILITY 22 6275 {5.234.49) Reverse Liability POUF72R4255
070112 |BEACH WIRE & CABLE 12 LIABILITY 22 6275 {72.26) Reverse Liabitty PO#F72R4109
0710612 B & KELECTRIC WHOLESALE 7200276148 22 6275 2370.39 Matls related to get the pow'r o porth! 2L81
0710612 |HOME DEPOT . 7200276149 22 6275 62,65 2x4-12 Red wood, stakes, Flashing 2LB1
070612 |P & RPAPER 7200276152 22 B275 565.69 500 Moving Boxes 2181
071312 |B & K ELECTRIC WHOLESALE 7200276419 22 8275 806.14 Mat'ts relzted to gel the pow'r to porinl 2LB2
0711312 ]ALLIED STORAGE CONTAINERS 7200276417 22 6275 6,949,588 (2} 40" Storage Containers LB12
071312 [P &RPAPER 7200276423 22 6275 773 Storage boxes 2LB2
071312  |WILLIAMS SCOTSMAN 7200276425 22 6275 969.76 : Unit CPX-22178, rent B/25-7/24142, 2182
0713112 |STAPLES 7200276424 22 6275 32472 102 rolls{ 47 pack} lape dispenser 2LBZ
071312 |B & K ELECTRIC WHOLESALE 7200276419 22 6275 §26.90 Malls related to get the pow' to porth! 2LB2
071912 |STAPLES 7200276526 22 6275 1,163.70 60 packs of dispasable tape dispenser LB12
08/02112 |BEACH WIRE & CABLE 7200276707 22 6275 72.26 Materials to reinstatl phones LB12
08102112 [NETWORK INTEGRATION CO PARTNERS INC  [7200276708 22 6275 3,586.01 2 VOIP Phone Galeway LB12
: [NICPARTNERS)
1 08/2112 |ON TARGET VOICE & DATA 7200277023 22 6275 523449 Install,Labor,Matrl for 24CAT Drop install LB12
| 08/2112  |WILLIAMS SCOTSMAN 7200277025 22 6275 24244 Unit CPX-22177, rent 7/25/12-8/24112
} 08721112 |WILLIAMS SCOTSMAN 7200277025 22 6275 . 242.44 Unit CPX-22178, rent 76251 2-8/24112
| 082112 |JX ELECTRONICS 7200277021 22 6275 LLX Platinum Tpols & 6" USB-AB Cables
i 08/2112  |WILLIAMS SCOTSMAN 7200277025 22 6275 247.44 Unit CPX-22164, rent 7/25/12-8i24112
| 082112 [WILLIAMS SCOTSMAN 1200277025 22 B275 242.44 ’ Unit CPX-22171, rent 7/25H 2-8124/12
09H8M2  IWILLIAMS SCOTSMAN 7200277511 2 6275 $00.00 CPX-22179, Rent 8/2512-9/24112
10/2312  [WILLIAMS SCOTSMAN 7200278363 22 B2TS $00.00 CPX-22178, Rent 9125/ 2-10/2412
/27112 |WILLIAMS SCOTSMAN 7200279077 22 6275 900.00 CPX-22178 Rent 10/2512-11/2412
121812 [WILLIAMS SCOTSMAN 7200279769 22 6275 500.00 CPX-22178 Rent 11/251 212124142
011543 |WILLIAMS SCOTSMAN 7200280368 2 6275 §00.00 CPX-22178 Rent 12/25/12-1724143
0173113 JHOME DEPOT J13Q1281 22 6275 667 Securitysafety! fencing for portables (Expanse Tmsir in A prly-not Bitech)
(1/3113  [CHARLES G HARDY NG 41301281 22 6275 45314 Canstruction Materials related to interim housing (Expense Trsfr in AA only-
not Bitech)
0211413 |WILLIAMS SCOTSMAN 7200281483 22 6275 900.00 Classroom Rent 1125-2124413
03128113 [WILLIAMS SCOTSMAN 7200282396 22 6275 $00.00 Classroom Rent 2/25-3/2413
041113 |WILLIAMS SCOTSMAN 7200282753 22 6275 $00.00 Classroom Rent 3/25-4i24113
05/23143  [WILLIAMS SCOTSMAN 7200284040 22 6275 900.00 , Portable Classraom Rent 4/25-5/24/13
06/3413  [NOON DUTY SUPERVISORS BATCH [D; P72400] 22 6275 453853 Naen Duty Suparvisars Salaries plus benefits
06/30/13  |WILLIAMS SCOTSMAN LIABILITY 13 22 6275 ' 1,826.00 Portable classroom fent §/25-7/2413 L8712
07101113 [WILLIAMS SCOTSMAN 13 LIABILITY 22 6275 {1,926.00) REVERSE LIABILITY 13
09/05113  [WILLIAMS SCOTSMAN 7200286729 2 6275 1,800.00 Portable classroom rent 6/25-7724113 LB13
102013 |WILLIAMS SCOTSMAN 7200288157 22 6275 901547 Knttkdown, return, damage charges
1211013 |NCON DUTY SUPERVISORS 724012102013 22 6275 22230 58 PAYROLL
1211013 |NOON DUTY SUPERVISORS 72 MEIOAUVWEIQ| 22 6275 24.00 58 MCAREAOASDI/SLIMWCIOPER
011014 [NOON DUTY SUPERVISORS 72 ME/OQAMIIWCIOY 22 6275 14.68 BB MCAREASASCISUMWCIOPER
0110114 |NOON CUTY SUPERVISORS 72 4001102014 2 6275 135.85 68 PAYROLL
0210114 |NCON BUTY SUPERVISORS 72 4002072014 22 6275 135.85 7B PAYROLL
021014 JNOON DUTY SUPERVISORS . T2 MEIDAIWCIOf 22 6275 1468 78 MCARE/QASDISUYWCIOPER
0410/14  |NOON DUTY SUPERVISORS 72 4004102014 22 6275 20995 98 PAYROLL
04r10/t4 |NOON DUTY SUPERVISORS 2 MEJOATUIWCIOl 22 6275 267 98 MCAREAOASDISUINWG/OPER
05/10/14  |NOON DUTY SUPERVISORS 72 4005092014 22 6275 197 60 . 10B PAYROLL
0510114 |NOON DUTY SUPERVISORS 72 ME/OASJIIWCIOY 22 6275 21.35 108 MCAREXASDYSUINWCIOPER
052113 |PAPER MART 7200283921 2 6275 7494 ) EXFR frf OBJA300 6730113 36 Bl boxes
06304 |IMAGE 2000 LIABILITY 14 22 6276 200,00 Mover copiars LB14

© Colbl Technoloffiés, Inc., Printed. 1/8/2015




EXPENDITURE WORKSHEET

Detafled Listing of Preject Expenditures (SAB 184a) Page 5of5
Schoal District: County: Praject Number: ﬁﬁz-ou-oﬂ Report Mumtser:
| Garden Grove Unifled School District Orange Project Name:  Garden Park ES - Modemization (GrdnPk-Mod) |
Project Wareant Report (SAB 184a)
Cate Payee Warrant Numbar Ezzg %ig::l g:)a Pla(gr)mg Cons(,g;xclmn Te(gl)lng Ins;:;;;tlon Furn ;)Equm Description / Purpose |

070114 |'MAGE 2000 14 LIABILITY 2 6276 (200.00) REVERSE LIABILITY 14 PO# H72R0026

0812114 |IMAGE 2000 7200295485 22 6276 200.00 Mover eopigrs LB14

1218712 |C.E.M. LAB CORP. 7200279764 22 6280 53775 Geotechnical Obsarvation-Nov, 12

01729713 |C.EM. LAB CORP. 7200280783 2 6280 206250 Geotachnical Observation Senvices

0211413 |CARDINAL ENVIRONMENTAL CONSULTANTS 17200281183 22 6280 425000 |- Hazardous Inspection/Specification Services

02114713 [C.E.M. LAB CORP. 7200281181 22 6280 2,488.50 Observation & Engineering Review

04i09/i3 [CARDINAL ENVIRONMENTAL CONSULTANTS  |7200282614 22 6280 11,855.00 On-site Monftoring hazardous abatemt

04411113 |C.E.M. LAB CORP. 7200282748 22 6280 4739.50 Gaolechnical Observation Feb 2013

06/1313 {C.E.M. LAB CORP. 7200284700 22 6280 16.287.00 Geotechn Observ Mar/AptiMay2013

0613033 {C.E.M, LAB CORP. 7200285653 2 6280 2,019.00 {GGeotechnical Obsery MayfJune 2013

10143 |RIVER CITY TESTING 7200287338 22 6280 1,195.00 Canfm & Rec'd Special Inspection

0204114 [CARDINAL ENVIRONMENTAL CONSULTANTS (7200290958 22 6280 4,275.00 Final billing-compile close out documents

0318114 [C.E.M.LAB CORP. 7200292250 22 6280 450,00 Issuance of final repent

08/3014 [RIVER CITY TESTING LIABILITY 14 22 6280 45000 Inspaction & Testing June 2014 LB14

07101114  [RIVER CITY TESTING 14 LIABILITY 22 6280 (450.00) REVERSE LIABILITY 14

G303/13  [UCMI, INC. 7200280037 2 6290 ’ 6,804.00 DSA Inspecticn Sve Nov 2012

04/24113  [UCM, INC. 7200280575 22 6290 4,536.00 DSA Inspection Sve Dec 2012, S. Hunt

0372613 [UCMI, INC. 7200262298 22 5240 5,544.00 DSA tnspection Sve Jan 2103

04144113 [UCMI, INC. 7200282752 22 6280 5,040.00 DSA Inspection Sve Feb 2103

04730113 [UCMI, INC. 7200283272 2 6250 5,355.00 DSA Inspection Sve March 2013

G6/2013  [UCMI, INC. 7200285061 22 6290 554400 DSA Inspaction Sve Aprit 2013

0612713 [UCMI, TNC. 7200285118 22 6200 5,544.00 D5A Inspection Svc May 2013

06/30113 {DEPT OF INDUSTRIAL RELATIONS 7200285597 22 6290 22500 Inspect fen -Conveyance #163295

0673013 [UCMI, INC. 7200285842 22 6260 5,040.00 DSA Inspection Sve June 2013

(620113 |EMPIRE CLEANING SUPPLY 7200285052 22 4300 1,473.98 | 40 Roll towe! dispensers

121013 |HANGSAFE HCOKS 7200259419 22 4300 1,061.25 | 250 hooks w/ ss scrows & washers

011614 |HANGSAFE HOOKS 7200290445 22 4300 4500 | SALES TAX PAID TO STATE BOARD OF EQUALIZATION

01/16/114  [HANGSAFE HOOKS 7200290446 22 4300 596.50 | 150 hangsate hooks

02/04/14 [DAVE BANG ASSOC. INC 7200280970 22 4300 450.19 | (1) 8 Bench w! Back

o214 JG.R. NURSERY 7200291202 22 4300 518.40 | 4 Planl irees

05/12114  CIVIC CENTER LOCK & SAVE J1415123 22 4300 204.25 | EXFR {if MSTR PROG staff restroom insta'led indicator deadlock & thimble

strike
Tota! Project Costs:
Totals 21387211 2.751,810.26 47,159.25 43,632.00 4359 57 3,060,833.19

© Cofi Technalogles, Inc.

Prnted: 1572015




EXPENDITURE WORKSHEET
Detailed Listing of Project Expenditures {SAS 184a)

Page 1 of 1
Schoot Dislrici: Counly: Project Number; Rapor Nember:
Garden Grove Unified Schagl District Orange Project Name: Hare Continuation HS - Modernization {Hare-Mod)
Project Warrant Repaort (SAB 184a)
Dste Payee Warrant Number ;:;: %tg::‘ (5:)3 F"t:g;lﬂg CDnSEgl)JCthn Te[aDt]InQ Ins;;;fbon Fum (i)EqUIP Descriplion / Purpose

04727110 (Y'DEEN & ASSOCIATES 7200255433 a1 6210 20,214 Q0 Architecl Pay raguest 1

05/27/10 |Y'DEEN & ASSOCIATES 7200256541 a3 B210 10,848.50 Architec Pay request 2

12/08/11 |Y'DEEN & ASSOCIATES . 7200270599 22 6210 . s Reimb.Exp. for copy of specs

09/02/10 |DIVISION OF STATE ARCHITECT-SO 7200258834 22 €220 10,932,855 Pay Request Plan Review Fees

0622111 [AMERICAN REPROGRAPHICS CO 7200268540 22 6240 31.04 Reprographic Service WOHRF1425189

Total Project Costs:
Totals - 42,029.90 - - - - 42,026.90

& Colbl Technolegles, Inc.

Printed; 1/8/2015




EXPENDITURE WORKSHEET
Detsiled Listing of Project Expendilures {SAB 184a} . - Page 1 of 4
——
Sehool District: County; Project Number.  §7/66522-00-044 Report Number:
| Garden Grove Unifled Schaot District Orange Project Name: Hazard ES - Madernization (Hazard-Med) —I
Project Warrant Report (SAB 134a)
Date Payes Warrant Number E::: %‘2:3 ‘S:)e Pla(gr;nng Con:g\;:tmn T?;l)mg Ins?Et)mon Fum (T:)Equ Description / Purpose I
041137110 |Y'DEEN & ASSOCIATES 7200254935 n 6210 25,686.00 Architect Pay request 1
05/27110 |Y'DEEN & ASSCCIATES 7200256542 a1 6210 43,180.77 Architect Pay request 2
07/06/10 |Y'DEEN & ASSCCIATES 7200257691 ay 6210 92,642 14 Architect Pay request 3
09/21/10 |Y'DEEN & ASSOCIATES 7200259220 4] 6210 1317416 Architect Pay request 4
10/07/10 |Y'DEEN & ASSOCIATES 7200259566 gl 6210 8,557.08 Architect Pay requast 5
1221710 |¥'DEEN & ASSOCIATES 7200281381 2z 6210 8,587.08 Architect Pay request 6
03716111 [Y'DEEN & ASSOCIATES 7200263575 22 6210 5,204.70 LHA Mech. & Elect. Eng.
06/1411 |KNA CONSULTING ENGINEERS, INC. ~ 7200266549 22 6210 1,230.00 Censutting Engineer Service
0671611 |Y'DEEN & ASSOCIATES 7200266739 22 6210 13,875.71 Reimb. ta K.Bennett & H Woo Arch
06722111 [KNA CONSULTING ENGINEERS, INC. 7200266809 22 5210 145 G0 Censulling Engineer Service
07413711 |KNA CONSULTING ENGINEERS, INC. 7200267309 22 6210 1,072.50 Censulling Engineer Service 11.82
11/10/11 |CUMMING 7200269941 22 6210 2,000.00 . Pay raquest Sept. 2011
1272011 |¥'DEEN & ASSOCIATES 7206270910 22 6210 17.171.50 Reimb Hanry Wea Arch. Jun-Aug 2011
0514512 |Y'DEEN & ASSQOCIATES 7204274708 22 6210 90.00 Reimb. Exp Thelma Leang
0673012 |Y'DEEN & ASSOCIATES LIABILITY 12 22 6210 6,582.92 Reimb DCGA LB12
05/0913 |WLC ARCHITECT, INC. 7200283006 22 6210 1,602.32 Praf. Sves 31-M3113
06/20/13 |WLC ARCHITECT, INC. 7200285062 22 6230 11,403.49 Pref. Svcs 4/1-4/3013
06/30/13 |Y'DEEN & ASSOCIATES 12 LIABILITY 22 6210 {6,582.92) Carncel LB12, ne ck issued
06/730/13 |WLC ARCHITECT, INC. 7200285843 22 6210 15,017.43 Pre!. Sves 6/1-6/30/13
0673013 |DONALD KROTEE PARTNERSHIP INC J13ur2st 22 6210 1,472.286 EXFR fr/ MS5TR PRCG permenentfinterim reloc clagsrms Inv# 017391
RE: CK# 7200284916 6/18/13
09H24N3  |WLC ARCHITECT, INC, ’ 7200287113 22 6210 13,017.43 Pref Sves 7/1.713113
1171913 |WLC ARCHITECT, INC. 72002688808 22 6210 2.017.44 Prof. Svc 8/1-8/31112
12K5113 |PSWC GROUP 7200289306 22 6230 8.481.52 Prof Svc thru 9730123
0123114 |WLC ARCHITECT, INC 7200290606 22 BE210 6,611.62 Praf Svc thru 11730413
01/27/14 |DONALD KROTEE PARTNERSHIP INC J14U1272 22 6210 167 .B6 . EXFR frf MSTR PROG legacy/non-ceriified OSA project clogeaut Inve
017494 RE: CK# 7200287830 1017413
03/06/14 |WLE ARCHITECT, INC. 7200291885 22 6210 12,023.24 Prof. Svc 1211243113
0325114 |WLC ARCHITECT, INC. 7200292522 22 6210 6,011.62 Prof. Sve 1/1-1/3114
05M114  |WLC ARCHITECT, INC. 7200293754 22 6210 3,005.81 Prot. Sve 2/1-212814
0500714 DANALD KRCTEE PARTNERSHIP INC J14U5071 22 6210 29.82 EXFR fr/ MSTR PROG legacy/non-cerlified DSA project clasenul Invi#
017876 RE: CK# 7200292383 3/20/14
05/22/114  [WLC ARCHITECT, INC. 7200294505 2 6210 1,803 49 Prof. Sve 3/1-3/31/14
06/26/14 [WLC ARCHITECT, INC. 7200295392 22 6210 2,154.07 Praf, Svc 4/1-4/30414
08730114 |LA DESIGN GROUP LIABILITY 14 22 6210 4,241.72 Professionsl sv¢ 6/30/14 LB14
06/30/14  |WLC ARCHITECT, INC. ’ LIABILITY 14 22 6210 2,154 06 Prof. Svc 6/1-6/30/14 LB14
06/30714  |DOMNALD KROTEE PARTNERSHIP INC J14U7232 22 6210 19.29 EXFR frf MGTR PROG legacy/non-certified DSA project ¢closeout
33114 Inv# 017757 RE: CK# 7200293952 5/8/14
070114 |WLC ARCHITECT, INC. 14 LIABILITY 22 8210 (2,154.06) REVERSE LIABILITY 14
07/01114  |LA DESIGN GROUP 14 LIABILITY 2 6210 (4.241.72) . REVERSE LIAB 14 PO #172X0176
080714 LA DESIGN GROUP 7200206370 2z 6210 4,181.72 Professional sve §/30/14 LB14
081314 [WLC ARCHITECT, INC. 7200296518 az 6210 2,154.06 Profl. Svc 6/1-6/30/14 LB14
091114 [WLC ARCHITECT, INC. 7200297361 22 6210 4,6858.72 Prof, v 71-713114
12314 |WLC ARCHITECT, INC. 7200298571 22 8210 3,152.90 Prof. Svc B1-8/31114
11118114 |WLC ARCHITECT, INC. 7200289208 22 6210 2,329.36 Prof. Svc 9/1-9/30/14
08/16/10  JONMISION QF STATE ARCHITECT-S0 7200258389 22 6220 2556211 Plan Review Feas
07/29/11 [DMISION OF STATE ARCHITECT-50 7200287537 22 8220 187882 Pay request Add'| plan review fees
07/19/13 [CMMISION OF STATE ARCHITECT-S0 7200285835 22 68220 1,680.00 Ban fField Review Fees for relocatable bidgs
0830114 [DMISION OF STATE ARCHITECT-SD J1427252 22 8220 {1,580.00) EXP TR TO 25003762-6200-0842 RE- CK 7200285935 7/19/13
981111 [CALIFORNIA DEPT. OF EDUCATION 7200267758 22 6225 2,552.59 Pay request, Review of Plans & Specs
033111 [AMERICAN REPROGRAPHICS GO 7200264149 2 5240 3260 i Pay request, half size prints
06126111 |AMERICAN REPROGRAPHICS CO 7200264831 22 6240 167.62 Pay Request - Redine color set
051911 |AMERICAN REPROGRAPHICS CO 7200265691 2 6240 6.95 . Raprographics WO#A0021546
078511  [AMERICAN REPROGRAPHICS CO 7200267112 22 6240 65.53 Reprographics WO#F1395186 1LB1
07128111 |AMERICAN REPROGRAPHICS CO 7200267519 22 6240 38.05 Reprographics WO#F 1427674 - LB11
0813011 |AMERICAN REPROGRAFHICS CO 7200268063 22 6240 204.65 Reprographics WO#F 2270111
090111 |FEDERAL EXPRESS 7200268148 22 6240 12938 Plans & Specs to OPSC, 7/22/11
02128112 |AMERICAN REPROGRAPHICS CO 7200272398 22 5240 1.24 Reprographics WO# F1455900
031512  [AMERICAN REPROGRAPHICS CO 7200273043 22 5240 9.56 Reprographics WO#F 1457078

© Celbi Technalogies, (nc.

Primed: 1872015




EXPENDITURE WORKSHEET

Detailed Lisling of Project Expanditures (SAB 184a) . Page Z of 4
Scheal Dislrict: County: Project Number:  §7/86522-00.044 Report Number:
r Garden Grove Unifled School District Orange Praject Name: Hazard ES - Medemnization {Harard-Mod) |
Project Warrant Report (SAB 184a)
Date Payee Warrant Number g:z: ?.::::t :‘::)e Pla(nar;lng Conzztcn;cuon Tjgt;ng Ins?;?'m Fumn ("!:)Equ'p Dascription f Purposa |
1023712 [AMERICAN REPROGRAPHICS CO 7200278357 22 6240 56.42 Reprogmhics WO #F 1658827
0170313 [AMERICAN REPROGRAPHICS CO 7200280027 2 6240 114,08 Reprographics WO# F1639953
03105113 [AMERICAN REPRCGRAPHICS CO : 7200281674 22 6240 554.98 Reprogrphics
04725113  [AMERICAN REPROGRAPHICS CD 7200283122 22 6240 12.5% PPC Tinted Bond
0630113 [AMERICAN REPROGRAPHICS CO 7200265791 22 6240 56.85 Repregraphic Servicos
063013 [CONSTRUCTION PLANNING AND J13WB30W 22 6240 6,838.54 EXFR fi! MSTR PROG ProjiCanstr Mgmt Svc May 2013 Inv#t 13-5-0003 RE:
| MANAGEMENT, LLC CK# 7200285105 £/27/13
; 063013 [PCM3, INC. J13U7291 22 6240 3,585.73 . EXFR {t MSTR PROG ProjiConstr Mamt Sve June 2013 Invl GGUSD-JH-
06-13 RE: CKi# 7200285657 711613
0673013 [WESTGROUP DESIGNS, INC. J13U7291 22 B240 2.576.21 EXFR fif MSTR PROG Proj Mgmt Svc May 2013 Inv#t 13504-05 RE: CKit
7200285119 827113
06730113 [MILLER RESORT, LLC. J1IIUTEN 2 6240 233.56 EXFR fif MSTR PRQG Schl Comm Lizisen Sve Im# 2013.0290 RE; CK#
7200285114 612713
1211813 [MILLER RESORT, LLC. J14UC81 2 6240 62217 EXFR fit MSTR PROG Schl Gomm Liaison Sve Inv# 2013-0353 RE: CK#
T2002
651214 IMILLER RESORT, LLC. J14U5125 2 6240 123.42 EXFR frf MSTR PROG Schl Comm Liaisen Sve Dec tnvit 20130367 RE:
CHG# 7200290874 1130114
0673014 [AMERICAN REPROGRAPHICS SO J14WE30J 22 6240 110.83 EXFR ¥ MSTR FROG Reprographic Svcs Invi 9198083113488 RE: CK#
7200286182 10/2813
0611813 |NEFF CONSTRUCTION, INC. 7200284920 22 6250 18,810.00 . Pay App #1, 4/1-4/25/13 BOND ONLY
06/2713 |NEFF CONSTRUCTION, INC. 7200235115 22 6250 80,345.13 Pay App #2, 411-4/3013
0630113 INEFF CONSTRUCTION, INC. 7200285452 22 65250 17,133.67 Pay App #3, 5/1-5/3113
06130113  [NEFF CONSTRUCTION, INC. LIABILITY 13 2 6250 471,895.53 Pay App #4, 611-6/3013 LB13
07101113  |NEFF CONSTRUCTION, INC. 13 LIABILITY 22 6250 {471895.53) REVERSE LIABILITY
08/1313 |NEFF CONSTRUCTION, INC. 7200286257 2 6250 442 487.27 Fay App #4, 6/1-6/3013LB13
08/2613 |[NEFF CONSTRUCTION, INC. 7200286662 2 6250 649,197 61 Pey App #5, 711-113113
100113 [NEFF CONSTRUCTION, INC. 7200287336 22 6250 564,002.29 Pay App #5, B/1-8/3113
172113 |NEFF CONSTRUCTION, WNC. 7200238959 22 6250 145914.24 Pay App #7, 9/1-9/3013
1217113 |NEFF CONSTRUCTION, INC. 7200289683 22 6250 199,235.14 Pay App #8, 101-10/31113
12/23/13  |NEFF CONSTRUCTION, INC. 7200289219 2 6250 263,478.15 Pay app #9, 83%, 111-11/3013
02112114 [NEFF CONSTRUGTION, INC. ' 7200291204 22 6250 188.399.73 Pay app #10, $5%, 121-12/3113
04403114 [NEFF CONSTRUCTION, INC. 7200292892 22 6250 140.526.57 Pay app #11, 111-1/3114
04724114 {NEFF CONSTRUCTION, INC. 72002934538 22 6250 136,338.66 Pay app #13, 3/1-3/3114
05/20/14 |NEFF CONSTRUCTION, INC. 7200294620 2 6250 11,822.65 Pay app #14, 411-4/3014
06117414 [NEFF CONSTRUCTION, INC. 7200295224 2 6250 216,907.48 . Pay app #15, 100%, 5H-53114
06/30/14  [NEFF CONSTRUCTION, INC. J1427111 0 6250 84,521.94 EXFR i/ {-)22922200-5250-0848 ASPHALT Pay app#15 Invit 7331 RE: CK
7200295224 61714
06139114 [NEFF CONSTRUCTION, INC. J1427111 22 6250 (84,621.94) EXF TR 70 (+)01919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK
7200296266 B/5/14
06130M1¢  INEFF CONSTRUCTIGN, INC. LIABILITY 14 22 6250 188,447.08 Pay app #16, 100%, 6/1-6/30/14 ($25,254.78) + RETENTION {§163,152.30)
LE14
0740114  |NEFF CONSTRUCTICN, INC. 14 LIABILITY 22 6250 {188,447.08) REVERSE LIABILITY 14
(805/14 |[NEFF CONSTRUCTION, INC. 7200296266 22 5250 2529478 Pay app #16, 100%, §1-6/30/14 {§25,294.78) + RETENTION ($163,152.30)
LB14
12111714 |NEFF CONSTRUCTION, INC. ’ 7200300000 22 5250 164,718.11 Pay app #19, Ratention, 11/3014
122313 |SUNESYS 7200289829 22 5251 4,388.00 Labor chamge 1o relocate MOF
122313 |NETWORK INTEGRATION CO PARTNERS INC (7200289821 22 5251 64,986.1% E-Rate 14, Equipments, Pay app #1
(NICPARTNERS)
0204114 [NETWORK INTEGRATION CC PARTNERS INC  |7200290975 22 6251 1,212.92 . E-Rate14, netwrk & cabling, Pay app #3, peried to 11/3013
(NICPARTNERS)
02720114 |NETWORK INTEGRATION CO PARTNERS INC  |7200292388 22 6254 417228 E-Rate 14 Cabling, Pay app #2
[NICPARTNERS)
03125114 |NETWORK INTEGRATION CO PARTNERS INC  |7200292518 22 6254 1,443.52 E-Rate 14 Cisce Equipmt, Pay app #5
{NICPARTNERS)
05814  [NETWORK INTEGRATION CO PARTNERS INC  |7200293958 22 6254 3,652.49 E-Rate 14 Network & Cabling, Retention
(NICPARTNERS)
0626114 [NETWORK INTEGRATION CO PARTNERS INC  [7200295387 22 6251 nn E-Rate 14, Labor & semvice, Pay app #6 period to 61014
[MICPARTNERS) .

© Coi Technologiies. tnc. . Printed; 1/8/2015




EXPENDITURE WORKSHEET -
Detailed Listing of Projeci Expenditures (SAB 184a) Page 3af4

School District: Caunty: Projecl Number.  B7/66522-00-044 Report Number:
Garden Grove Unifled School Distriet Orange Project Neme: Harard ES - Modernization (Hazard-Mod) |
Project Warrant Report (SAB 184a) g
Fund | Object Sile Planni Construction Testin Inspection Furmn’ & Equip* -
Date Payee Warrant Number Code C£s A (B ™ © (D) g ?E} ) fuip Daescriplion / Purpose *|
06130114 |NETWORK INFEGRATION CO PARTNERS INC  [LIABILITY 14 22 5251 855.01 E-Rate 14, Labor, Svc, Matd, & Eqpml-Cabling LB14
(NICPARTNERS)
0701114  |NETWORK INTEGRATION CO PARTNERS INC |14 LIABILITY 2 5251 (855.0%) REVERSE LIABILITY 14
{NICPARTNERS)
08112114 [NETWORK INTEGRATION CO PARTNERS INC  |7200296489 2 6251 855.01 E-Rate 14, Labor, Sve, Malrl, & Eqpmt-Cabling LB14
{NICPARTNERS)
12600/13  |CONSTRUCTION PLANNING AND ’ J14UC091 22 65255 334373 EXFR fit MSTR PROG ProjfConstr Mgmt Sve July 2013 Inv# 13-5-0005 RE:
MANAGEMENT, LLC CHK# 7200286654 829113
1200913 |PCM3, INC. J14UCH9 22 6255 1,795.45 EXFR I¥ MSTR PROG ProjiConstr Mgmt Svc July 2013 Invit GGUSD-JH-07
13 RE: CK#t 7200286498 812213
0172814 [CUMMING J14W1283 22 6255 7,069.09 : EXFR fif MSTR PROG Senior Proj Mgr-Fred Bravo Oct 2013 tw#? 30794
RE: CK# 7200289809 12/2313
06/30114  |CUMMING J1aW530D 22 5255 11,496.00 EXFR fi! MSTR PROG Senior Proj Manager-Fred Brava April 2014 tav#
32693 RE: CK# 7200294456 522114
07/05/11 |VECTOR RESOURCES 7200267120 22 6265 275.00 Pay request Job 38708 1LB1
0514113 |SOUTHERN CALIFORNIA EDISON 7200283684 2 6265 268.40 Meter & Service Change-Upgrade
0620113 |CALIBER CONCRETE FUMPING 7200285047 22 6265 574.00 pumped slab [18 yards) concrela
06/20113 |RESOURCE BUILDING MATERIAL 7200285057 22 6265 848 61 Wire mesh & rebar sidewalks for porlables
06/20113 [ROBERTSON'S CONGRETE 7200285058 2 6265 3.91.76 18 CY & 8 PY concrete for portables
0827113 [T GREENLEAF ENGINEERING . 7200285109 21 6265 400000 Clear and Grub Grass for new portables
0630113 17IM GREENLEAF ENGINEERING J13WE300 2 6265 [4.000.00) EXP TR TO 25003763-6200-0842 RE: CK# 7200285109 6127113
06/30/13 |ROBERTSON'S CONCRETE J13WE300 22 6265 3.911.76) EXP TR TQ 25003763-6200-0842 RE: CK# 7200285055 612013
0620113 JRESOURCE BUILDING MATERIAL JIIWEI0C 22 6265 [848.61) . EXP TR TQ 25003763-6200-0842 RE: CKi# 7200285057 6/20/13
063013 |CALIBER CONCRETE PUMPING J1IWE0Q 22 6265 1574.00) EXP TR TO 25003763-6200-0842 RE: CK# 7200285047 6/20113
061013 [CALIBER CONCRETE PUMPING J1IIWEID0 22 6265 {318.00) . EXP TR TO 25003763-5200.0842 RE: CK# 7200285347 7313
06/30M13  |GANAHL LUMBER CO 7200285346 21 6265 40815 Timberstrand concrate form |
06/30/13  |CALIBER CONCRETE PUMPING 7200285347 22 6265 318.00 pumped slab {18 yards) concrete
06730113 |GANAHL LUMBER CC J1IWG300 Fal 6265 {408.15) EXP TR TO 25003763-6200-0842 RE: CK# 7200285346 7/3/13 {6/30) |
11113113 |EXPRESS PIPE & SUPPLY CO INC. J14UB131 22 6265 1,437.61 EXFR {7 MSTR PROG plumbing matls Inv# 54842016.001 re: CK¥#
7200286157 8/6/13
111313 [CHANDLER'S A/C REFRIGERATION J14UB131 22 6265 1,4G9.08 EXFR &/ MSTR PROG replaced ransformer Invi# 103659 RE: CK#
7200288273 1003913
121013 |BEN'S ASPHALT, INC . 7200269417 22 6265 i 4,440.00 AC Asphalt Patching
12118/13  |GROWN FENCE SUPPLY CD J14UC181 22 6265 1,823.04 EXFR fil MSTR PROG fencing materials Invé Q006517 RE: CK#
7200288676 11/1413
0127114 [HAJOCA CORPORATION J14U1Z73 22 6265 1,009.54 EXFR fr/ MSTR PROG drinking fountain Invi# 5142554484 RE: CK#t
7200289293 121513
05/14/14 |EWLES MATERIALS Ji4U5142 22 6265 62.62 ’ EXFR fif MSTR PROG 7 73 ton aggregate basa, prep for asphalt nvi
213092 RE: CK# 7200288978 11122113
05122114 [ROBERTSON'S CONCRETE J14U8221 22 6265 1,454.50 EXFR fi! MSTR PROG concrele for site work Invii240344 RE: CK#
72002288985
06730714 |HYDRO-SCAPE PRODUCTS INC J14U7143 22 6265 979.98 EXFR fi! MSTR PROG imigation system Im#8097530-001 RE; CH(#
7200294101 5113114
06130114 |WALLACE ELECTRIC J14U7232 22 5265 775.00 EXFR ft MSTR PROG bonding IDF & MOF cabinets Invif14.230 RE: CK#
7200295390 612614
05/30/14 [BEN'S ASPHALT, INC J14Z7111 22 6265 {4,440.00) EXP TR TO (+)01919300-6265-0848 ASPHALT RE: CK 7200289417
: 12110113
0613614 [BEN'S ASPHALT, INC JI4Z711 01 5265 4,440.00 EXFR frf {-122922200-6255-0848 ASPHALT AC Asphali Palching I
1239.1 RE: CK 7200289417 121013
(0630114 [R.C. MASONRY 1200295569 22 6265 1,500.00 Install drain pipe & regrade gutter
12123114  |WALLACE ELECTRIC 7200300401 22 5265 14,950.00 Retrofit portables with new elec ballasts and lamps
06/30113 |DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 21 6270 95.91 Labor Compliance 8/1-6/3043 LB13
05/30/113  |OEPT OF INDUSTRIAL RELATIONS 7200285829 2 5210 465.16 Laber Gempliance 1/1-5/3113
0701113 |DEPT OF INDUSTRIAL RELATIONS 13 LIABILITY 2 5270 {96.91) REVERSE LIABILITY 13
0730113 |DEPT OF INDUSTRIAL RELATIONS 7200285980 P4l 6270 96.91 Labor Compliance 6/1-6/30/13 LB13
01728014 [DEPT OF INDUSTRIAL RELATIONS 7200280756 21 5270 373.65 Labor Compliance 7/1/13-9/3013
06/17/14  |DEPT OF INOUSTRIAL RELATIONS 7200295212 2 6270 £99.61 Labor Compliance 171/14-331144
05121113 |ALLIED STORAGE CONTAINERS 7700283929 22 6275 3580 (1} 40° Storage container

© Colbi Technologles, Ine. . Printed: 1782015




EXPENDITURE WORKSHEET

Detaited Listing of Project Expenditures (SAB 1842) Page 4 of 4
Schoot Gistrict: County: Projecl Number:  §7/66522-00-044 Repart Number:
Garden Grove Unifled School District Qrange Projeci Name: Hazard ES - Modemization (Hazard-Mod) —|
ProJect Warrant Report (SAB 184a)
Fund | Object Site Planning Lonstruction Tasting Inspection Furn' & Equip' .
Date Fayee Warrant Number Code | Cade (A (8 © o) (E) {F) Description / Purpose —l

062713 [WILLIAMS SCOTSMAN 7200285110 21 6275 192625.58 . Purchase 1 portable cassroom

DBMA0M3  [WILLIAMS SCOTSMAN J1IFT191 4l 6275 (192,625.58) EXP TR TO 25003763-6200-0842 RE: CK# 7200285110 6/27113

06/30113  |IMAGE 2000 7200285656 22 6276 200.00 Relacation of 4 copiersiriso in sama location

0911713 |SOUTH COAST LOGISTICS 7200286971 22 6276 240500 Maving items-phase 2, 819413

1112613 |\MAGE 2000 7200289125 22 6276 20000 Refocation of 4 copiersfiso in same location

05112114  JALL STATE MOVING SYSTEMS J14U5124 22 6276 185.00 EXFR fr! MSTR PROG labor & equipmnt for school move Invé ANHS-1035-
3L RE; CK# 7200290554 1/23114

06/a0M4  |STAPLES 41407232 22 6276 29565 EXFR fif MSTR PROG packing tapes Inv#8027480253 & 8027878105 RE:
CK# 7200289422 12N013 & 7200288827 12123413

06/30114  [COUNTRY CITY TOWING . J14U7142 22 8276 80250 EXFR fi! MSTR PROG tow storage container fr Hazard to Hazard
Invid5715 RE: CK# 7200294893 6/5114

0211413 [CARDINAL ENVIRONMENTAL CONSULTANTS  {7200281182 22 6280 4,250.00 Hazardous InspectionSpecificatian Services

06/66113 [C.E.M. LAB CORP. 7200284427 22 6280 331400 Geotachnical Observation Apr 2013

06730113 [CARDINAL ENVIRONMENTAL CONSULTANTS  [LIABILITY 13 22 6280 460500 Hazardous Mat' Monitoring June 2013 LB13

07/0113 [CARDINAL ENVIRONMENTAL CONSULTANTS |13 LIABILITY 22 6280 {4,605.00) REVERSE LIABILITY 13

08106113 |CARDINAL ENVIRONMENTAL CONSULTANTS  |7200206155 22 6280 4605.00 Hazardous Mat Monitaring June 2013 LB13

0911713 |RIVER CITY TESTING 7200285970 22 6280 332.75 Special Inspector -school eterations

1012013 |RIVER CITY TESTING 7200288135 22 6280 606.00 Special Inspector-schoo! alterations 7/26-9/513

12123113 \RWVER CITY TESTING 7200289826 22 6280 452.00 Special Inspector-school alterations Nov 2013

0212114 |RVER CITY TESTING : 7200291206 22 5280 - 134 50 Testing & Sampling 12/1-12/31/13

0221114 |CARDINAL ENVIRONMENTAL CONSULTANTS (7200291451 22 5280 §,342.50 Hazardous Mgmt, 11/13-12113

03727714 |RIVER CITY TESTING 7200292613 22 6280 300,00 [DSA Testing & Inspection Feb 2014

06/03/14 |CARDINAL ENVIRONMENTAL CONSULTANTS 7200294762 22 6280 3,805.00 | Hazardous mamagemt Feb, 2014

0513014 [CARDINAL ENVIRONMENTAL CONSULTANTS  [LIABILITY 12 22 6280 8,620.00 Hazardous mamagemt LB14

070114 [CARDINAL ENVIRONMENTAL CONSULTANTS |14 LIABILITY 22 6280 (8,620.00) REVERSE LIABILITY 14

100214 |CARDINAL ENVIRONMENTAL CONSULTANTS  |7200267935 22 6280 8,605.00 Hazardous mamagem: LB 14

06130113  [STEPHEN PAYTE DSA INSPECTIONS INC LIABILITY 13 22 6290 : 5,360.00 Class 2 DSA Inspection Sve-June 2013 LB13

07/0113  [STEPHEN PAYTE DSA INSPECTIONS INC 13 LIABILITY 2 6290 (5,350.00) REVERSE LIABILITY 13

0810813 [STEPHEN PAYTE GSA INSPECTIONS INC 7200286218 22 6290 ' 5,360.00 Class 2 DSA Inspection Sve-June 2013 LB413

091013  [STEPHEN PAYTE DSA INSPECTIONS INC 7200286818 22 6290 5,082.00 D$A Inspecin Sves-P MOBERLY & J MEYERS7A-7/31113

111913 |STEPHEN PAYTE DSA INSPECTIONS INC  + |7200288807 2 6290 5,360.00 DSA Ispection Sept 2013

12/2313 {STEPHEN PAYTE DSA INSPECTIONS INC " (7200289828 22 6290 18,358.00 DSA Inspection Sve 1072013

0212114  |STEPHEN PAYTE DSA INSPECTIONS INC 7200291459 22 6290 . 5,620.00 DSA Inspection Sve 422013

03111114 |STEPHEN PAYTE DSA INSPECTIONS INC 7200262043 22 6290 5,896.00 DSA Inspection Sve Jan, 2014

032714 [STEPHEN PAYTE DSA INSPECTIONS INC 7200292614 22 6290 5,360.00 DSA Inspection Services Feb 2014

0540114 |STEPHEN PAYTE DSA INSPECTIONS INC 7200293750 2 6290 5528.00 DSA Inspaction Senvices Mar 2014

0640312 {STEPHEN PAYTE DSA INSPECTIONS INC 7200294770 2 6290 1,340.00 DSA Inspection Sendices Apr. 204

06/30114  [JOHNSTON INSPECTIONS, INC. J14U7143 22 6200 250.00 EXFR i MSTR PROG Inspaction Sve Invk 577-GG RE: CK# 7200235862
71814

01/27114  [CIVIC CENTER LOCK & SAVE J14U01273 2 4300 161.54 | EXFR i/ MSTR PROG Retmove & replace interchangaable cores on doars
Invit 53029 RE: CK# 7200286862 911713

0512114 1CIVIC CENTER LOCK & SAVE . J14U5123 2 4300 ) 483.74 | EXFR frf MSTR PROG installed indicator deadblt locks & thimble stikes

' s1all restroom
0114114 JCULVER-NEWLIN, INC 7200290342 22 4400 6,244.65 | 12 Fleetwaod Storage Cabinets
. Total Project Costs:
Tetals - 385,916 56 3,408,322.54 29.783.75 58,272.00 6.889.93 3885,164.78

© Calbi Technologes, Inc. Prrted: 1872015




EXPENDITURE WORKSHEET

Qetaited Listing of Project Expenditures (SAB 184a) Page 1 of 4
School District: County: Project Number,  57/68522.00-085 Reporl Number:
r Garden Grove Unified School District Orange Project Name:  Heritage ES - Modernization (Heritag-Mod) I
Project Warrant Report (SAB 184a)
Fund | Object Sile Planning Censtruction Testing Inspection Fumn' & Equip’ -
| Date Payes Warranl Number Code | Code A () ©) (D) (E} (F) quip Dascription f Purpose
01726110 [Y'ODEEN & ASSOCIATES 7200252922 o 6210 25,346.00 Architect Pay request 1
0372310 |Y'DEEN & ASSQCIATES . 7200254343 ()] 6210 . 30,097.00 Arghitect Pay request 2
04727110 {Y'DEEN & ASSOCIATES 7200255431 a1 6210 29,464.00 Architect Pay request 3
107070 |Y'DEEN & ASSOCIATES 7200259565 o1 6210 14,782 .06 Architect Pay request 4
11730/40 |Y'DEEN & ASSOCIATES 7200260770 o0 6210 472212 Architect Pay request 5
12121110 |Y'OEEN & ASSQCIATES 7200261383 22 6210 14,166.34 Architecl Pay request 6
12{21110 |Y'DEEN & ASSOCIATES 7200261288 22 6210 472211 Architeci Pay reguest 7
03116111 |Y'DEEN & ASSOCIATES 7200263574 22 6210 4722.11 Architect Pay requast 9
05/03/11  |KNA CONSULTING ENGINEERS, INC. 7200265075 22 6210 660.00 Lonsulting Enginear Service
05/26/11 |Y'DEEN & ASSQCIATES 7200266008 22 6210 472212 Architect Pay request 10
06114111 [KNA CONSULTING ENGINEERS, INC. 7200266549 22 €210 990.00 Consulting Engineer Service
D6/22/11  [KNA CONSULTING ENGINEERS, INC 7200266809 22 6210 82.50 Consuliing Engineer Service
07/28/11 |Y'DEEN & ASSOCIATES 7200267521 22 6210 472211 Architect Pay request 11 - LB11
08/02/11  [KNA CONSULTING ENGINEERS, INC. 7200267572 22 6210 33000 Consuliing Enginaer Sarvice
1110111 |CUMMING 7200265941 22 6210 2,000.00 Pay request Sept 2011
12/08/11 |Y'DEEN & ASSQCIATES 7205270599 22 6210 57219 Reimb, Exp. Pay Raquest
05/15/112 |YDEEN & ASSQCIATES 7200274707 22 6210 442,26 Pro Repra, Plan Review Submitlar
06/30M12 |Y'DEEN & ASSOCIATES LIABILITY 12 22 6210 19,806.25 PSWC #676, 685, 696 LB12
06/30/12 |DL ENGINEERING, INC. LIABILITY 12 22 6210 250.00 Review of Electrical plans LB12
Q7/01412 |DL ENGINEERING, INC. 12 LIABILITY 22 6210 (250.00} . Reverse Liability F72X0432
0821112 |DL ENGINEERING, INC. 7200277018 22 6210 25000 Review of Elec plan LB12 {Expense Tmsfr in AA only-not Bilech)
0117113 [ORANGE COUNTY SHERIFF'S 7200280470 22 6210 40,448 80 Levy for Y'Deen Inv 2012.12002
QFFICESHERIFF'S CVIL DIVISION
0U6/35/13 |YDEEN & ASSOCIATES 12 LIABILITY 22 6210 {19,606.25} Cancsl LB12, no ¢k issued
1113113 |KNA CONSULTING ENGINEERS, INC. WJ14UB131 22 5210 95.00 EXFR fr/f MSTR PROG construction svc Aug 2013 Inv#13626 RE:
CK# 7200287332 101143
120513 |LA DESIGN GROUP 7200289296 22 6210 8625.00 Prof svc, Aug 2013, Acdenda, Bid & DSA approval 50%
12/05/13 |LA DESIGN GROUP 7200289256 22 6210 6,900.00 Prof sve, Sept 2013, Addenda, Bid & DSA approval 90%
01/30/14 |LA DESIGN GROUP 7200250872 22 6210 862.50 Prof svc, Oct-Dec 2013 Addenda, Bid & DSA appoval 95%
0372514 |LA DESIGN GROUP 7200292514 22 6210 13,558 84 Prot sve, Jan 2014 Addenda, Bid & DSA appoval 85%
050714 |DONALD KROTEE PARTNERSHIP INC J14U5071 22 6210 5,640.71 EXFR tf METR PROG GGUSD suppart (PM} work Irw# 017571 RE:
- CK# 7200290218 1/9/14
05/22114 |KNA CONSULTING ENGINEERS, INC. J14U5223 22 6214 28500 EXFR frf MSTR PROG construction sve Feb 2014 Inv#14134 RE-
CK# 7200292891 41314
0522114 |LA DESIGN GROUP 7200284500 22 6210 20,804.82 Prof sve, Apr. 2014 construction admin33%
063014 [KNA CONSULTING ENGINEERS, INC. J1AWE306 22 £210 2,875.00 EXFR #/ MSTR PROG construction sve MayfJune 2014 Invit14536
RE. CK# 7200295894 7/18/14
06/30/14 |DONALD KROTEE PARTNERSHIP INC J 1407232 22 8210 693673 EXFR irf MSTR PROG GGUSD support (PM} work 3/31/14 Inv#
017774 RE: CK# 7200294497 5/22/14
06/30/14 LA DESIGN GROUP 7200295886 22 6210 17,022.13 Prot svc, June 2014 Constuclion AdminB0%
11104114 | LA DESIGN GROUP 7200238356 22 5210 25217.96 Prot svc, July/Aug. 2014 Canst Admin 100%
11728114 |LA DESIGMN GROUP 7200299548 22 6210 3152.24 Prof. Svc for Sept 2014
12723714 LA DESIGN GROUP 7200300396 22 6210 . 3,152.25 Prof sve, Cct/Nov 2014 Close Out & Cerl 40%
09/02/10  |DIVISION OF STATE ARCHITECT-SD 7200258831 22 6220 25,562.11 Pay Request Plan Raview Fees
07/29711  |DIVISION OF STATE ARCHITECT-S0 7200267528 22 6220 850.75 Pay request Add'l plan review fees
1218714 |DIVISION OF STATE ARCHITECT-50 7200300333 22 8220 250.00 Re-opening/examination Fee
0922111 |CALIFORNIA DEPT. OF EDUCATION 7200268541 22 6225 1.723.72 Pay request Review of Plans & Specs
05/1211 |AMERICAN REPRQGRAPHICS CO 1200265414 22 8240 41438 : Reprographics WO#F 13786804
06/02/11 |FEDERAL EXPRESS 7200266192 22 6240 66.78 Ship 2 lubes to PSWC Arch. on Apnl 13
07/05/41 |AMERICAN REFROGRAPHICS CO 7200267112 2 6240 38.02 Reprographics WO#F1427684 1LB1
0830111 [AMERICAN REPROGRAPHICS CO 7200268070 22 6240 308.71 Reprographics WO#F 1434240
0%/01/11 (FEDERAL EXPRESS H 7200268149 22 6240 12317 Plans & Spacs to CPSC, 728111
0311512 |AMERICAN REPRQGRAPHICS CO 1200273043 22 5240 9.56 Reprographics WORF 1457138
0511312 |AMERICAN REPROGRAPHICS CO 7200275910 22 5240 94317 Reprographic WOHF1551969
06128112  [PRINT SHOP/COPIER CHRG J12T6282 22 6240 5461 Scan to Thumb Drivg & Print
06130112  [AMERICAN REPROGRAPHICS CO LIABILITY 12 22 5240 43.57 Reprographics WO#F1381065 LB12
0710612 [SIGNS & LUCITE PRODUCTS, INC. : 7200276153 22 5240 700.38 Measure A sign, Instaliation with 2 posts 2081
05730113  |AMERICAN REPROGRAPHICS CO 7200264203 22 6240 164.15 Reprographic Svos WO# F1730005
| 06630113 |AMERICAN REPROGRAPHICS CO 720028579 22 6240 4§.57 Reprographic Services.

© Colbi Techno'ogles, Inc.

Printed: 17612015




EXPENDITURE WORKSHEET

Detalled Listing of Project Expenditures (SAB 184a) Page 2 of 4
Schoo! District: County: Project Number.  §7/66522-00.055 . Report Number:
l Garden Grove Unified School District frange Project Name: Heritage ES - Motternization {Meritag-Mod) l
Project Warrant Report (SAB 184a)
Date Payee Warrant Number 2‘;22 %Zﬁ:t z\u)e Pla{gr)\mg an"(':;m“cn Te(;l)mg Ins?g;aon Fur (%Equm Description / Purpose
1211813 [MILLER RESORT, LLC. J14UC181 2 6240 601.26 EXFR frf MSTR PRCG Schl Comm Liaiscn Sve Inv 2013-0353 RE: GK#
72002
0511214 MILLER RESORT, LLC. J14U5125 22 6240 32292 EXFR frt MSTR PROG Scht Comm Lia'son Sve Mar Invé# 2014-0386 RE-
CH3# 7200293461 422114
06730114 [MILLER RESORT, LLC. J14UT14 22 6240 302.65 EXFR fif MSTR PROG Schl Comm Liaison Sve May Inv# 2014-)488 RE:
CK# 7200295221 61114
06/30714  [AMERICAN REPROGRAPHICS CO J14WB30) n 6240 464.02 EXFR fit M3TR PROG Reprographic Sves Invé 9198123113001 RE: CK#
7200291564 2125114
0814712 |GOLOEN BEAR CONSTRUCTION 7200276901 22 6250 569,868.72 Pay appl 71A2-7/2212
09/20/12 |GOLDEN BEAR CONSTRUCTION 7200277616 22 6250 697,502.77 Pay apol. 10812312
1240612 {GOLDEN BEAR CONSTRUCTION 7200279392 2 6250 142.764.81 Pay Appl. to Oct 29 2012
0172913 |GOLDEN BEAR CONSTRUCTION 7200280754 22 6250 7424770 Pay App #5- Retention
04/03114 JGOLDEN BEAR CONSTRUCTION 7200292890 22 6230 87,221.15 Pay app #1 period to 272814
0410814 |GOLDEN BEAR CONSTRUCTION 7200293020 22 6250 222,581.79 Pay app #2 period fo 331114
05/15/14  [GOLDEN BEAR CONSTRUCTION 7200294249 22 6250 381,234.68 Pay app #3 peried to 4/30/14
06/1311¢ [GOLDEN BEAR CONSTRUCTION 7200295100 22 6250 412,631.82 Pay app #4, 44% Period to 5/31/14
06/26/14  |GOLDEN BEAR CONSTRUCTION 7200295383 22 6250 316.755.63 Fay app #5, 56%, 61-6/30714 |
0630114 |GOLDEN BEAR CONSTRUCTION LIABILITY 14 22 6250 157,831.68 RETENTION LB14 !
07/01/14 |GOLDEN BEAR CONSTRUCTION 14 LIABILITY 22 6250 [157.831.68) REVERSE LIABILITY 14 |
08/12/14 [GOLDEN BEAR CONSTRUCTION 7200256484 22 6250 482,785.27 Pay app #6, T6%, T1-7/3114
09716/14  |GOLOEN BEAR CONSTRUCTION 7200287457 22 6250 629,319.22 Pay app #7, 99%, 818131114 |
110414 JGOLDEN BEAR CONSTRUCTION 7200298854 2 6250 89,100.91 Pay app #8, ADR #3, 31.9/30/14 |
11725114  |GOLDEN BEAR CONSTRUCTION 7200299542 2 6250 11,610.13 Pay app #9, ADR #4, 10/1-10/31114
12/18/14 [GOLDEN BEAR CONSTRUCTION 7200300337 22 6250 11.989.35 Pay app #10, ADR £5, 11111130014
0172513 |NETWORK INTEGRATION CO PARTNERS INC  [INVOICE CANCELY 22 6251 - EXFR 1/ OBJB265 6/3013 Labor & Sves, Cabling District 11%
(NICPARTNERS}
012913 |NETWORK INTEGRATION SO PARTNERS INC  |7200280765 22 6251 3,500.13 EXFR fi! OBJG26S B/30/13 Installation/Config equipmants CISCO District
(NICPARTNERS) 1%
01729113 |NETWORK INTEGRATION CO PARTNERS INC (7200280765 22 6251 34.42 EXFR frf OBJG26S 6/30/11 Insiallation/Config equipments CISCO Inligible |
{NICPARTNERS) |
021413 [NETWORK INTEGRATION CO PARTMERS INC  |7200281183 2 6251 31,004.77 E£XFR fr/ OBJ6265 63013 CISCO Equipments, Eligible 11% |
{NICPARTNERS)
0211413  INETWORK INTEGRATION CO PARTNERS INC  |7200281189 22 6251 1,377.15 EXFR Irf OBJ5265 6/30/13 CISCO Equipments, Ingligible
[NICPARTNERS)
(307113 {NETWORK INTEGRATION CC PARTNERS INC  [7200281776 22 6251 169.07 EXFR fif OBJG265 B/30113 Cabling Erate 14 less 5% retention, Pay app #1
[NICPARTNERS)
06/3013 |NETWORK INTEGRATION CO PARTNERS INC  |LIABILITY 13 22 §251 .90 EXFR fif OB.J6255 6/30/14 Labor & Sves, Cabling District 11% LB13
(NICPARTNERS)
0710113 [NETWORK INTEGRATION CO PARTNERS INC |13 LIABILITY 22 6251 (8.90) REVERSE LIABILITY 13
(NICPARTNERS)
06/03/14 |NETWORK INTEGRATION CO PARTNERS INC  |7200294767 22 6251 364989 EXFR ft/ OBJE265 6/3014 Pay app #04R, period lo 2/28/14
(NICPARTNERS)
06630114 [NETWORK INTEGRATION CO PARTHERS INC  JLIABILITY 14 22 6251 3n3z EXFR #1f OBJG265 6/30/14 E-Rate 14, Labor, $vc, Matr, & Eqpmt LB14
INICPARTNERS)
06/30/14 |NETWCORK INTEGRATION CO PARTNERS INC  |LIABILITY 14 22 6251 4,302 86 EXFR frf OBJ626S 6/30/14 E-Rate 14, Labor, Svz, Matn, & Eqpmt-Cabing
({NICPARTNERS} X LB14
0B/3014  |NETWORK INTEGRATION GO PARTNERS INC  |LIASILITY 14 2 6231 536.33 £XFR Ir! OBJ6265 6/30/14 E-Rate 14, Labor, Sve, Matrl, & Eqpml-Cabling
(NICFARTNERS) LB14
06/30/14  INETWORK INTEGRATICN CO PARTNERS INC (7200295808 22 6251 47,785.84 EXFR fif 0BJ6265 6/30/14 Provide Equipmt & Labor for Cabling, Pay app
(NICPARTNERS) 42
0701114 [NETWORK INTEGRATION CO PARTNERS INC |14 LIABILITY 22 €251 {636.33) REVERSE LIABILITY 14
(NICPARTNERS]
070114 [NETWORK INTEGRATION CO PARTNERS INC |14 LIABILITY 2 6251 (4,302.86) REVERSE LIABILITY 14
NICPARTNERS}
07/101/14  [NETWORK INTEGRATION CO PARTNERS ING 14 LIABILITY 22 6251 (3,113.27) REVERSE LIABILITY 14
(NICPARTNERS)
£aLsii4  INETWORK INTEGRATION CO PARTNERS INC  |7200296267 22 6251 5,241.45 EXFR fif OBJG265 6/30r14 E-Rate 14, Labor, Sve, Matrl, & Eqpmi LB14
(NICPARTNERS)

© Colbi Tochnologhes, Inc.

Printed: 1/8/2015




EXPENDITURE WORKSHEET

Detailed Listing of Project Expenditures (SAB 184a) Page 3 of 4
Schoo! District: . County: Project Number:  57/66522-00-055 Report Number:
Garden Grove Unified School District Orange Project Name: Herltage ES - Modemn|zation {Heritag-WVod) |
Project Wasrant Report (SAB 1844)
| Date Payee Warrant Numbar gzz‘; %?;:l f:; Pu-;g;mg Cunilg;chon Ta(s[.)l]mg . Ins?;;hm Fum (&F)Equm Descripticn / Purpose
06730112 |DAVID LARKIN LIABILITY 12 22 6255 455.00 EXFR [t MSTR PROG: EXFR fif MSTR PROG: Froj. Mgt Sve June 12 LB12
08114/12 |DAVID LARKIN 12 LIABILITY 2 6255 {455.00 REVERSE LIABILITY 12 PO¥ FT2X0426
1113012 [DAVID LARKIN J13WB302 22 6255 455,00 EXFR fif MSTR PROG Praj. Mgt Sve LB12, Invit 052912 RE: CK#
7200276902 814112
01/27114 |PCM3, INC. J1414274 22 6255 4,143.18 EXFR i/ MSTR PROG Asst Construct Mgr Oct 2013 Inv¥# GGUSD-JT-10-13
RE: CK# 7200288988 1172213
06/30114 {PCM3, INC, J1AWB30D 22 6255 11,700.40 EXFR f! MSTR PROG Asst Construct Mgr Jan 2014 Invit GGUSD-JJT-01-
. 14 RE: CK¥# 7200291678 227114
070511 |VECTOR RESQURCES 7200267120 22 6265 275.00 Pay reguest Job 38709 1LEY
08102112 |B& K ELECTRIC WHOLESALE 7200276705 22 6265 7,224.78 Panels "G1-B1-C1°
08142 |BAVCO 7200276885 22 6265 3,188.40 2 Wilkins 375 4° Backfiow davices
0814/12 |CITY OF GARDEN GROVE 50459 22 5265 150.00 Rental of water meter
082312 |BAVCO 7200277138 22 6263 1,357.65 - 1 Wilkins 375 J° Backflow device
081350112 |B & KELECTRIC WHOLESALE 7200277249 22 6265 21,787.05 M5B B00A 1207208V 42KAIC
101912 |PHILIP TITOLO WATER TRUCK SERVICE, INC,  |7200278241 2 6265 480.00 Water truck 6hr@$60 WO#2012.13-405189
0211413 [CITY OF GARDEN GROVE 7200281184 22 6265 72.28 Water usage B/16/12-10110/2
03r28/13 [RIV-OR COUNTIES PUMP COMPANY 7200282393 22 6265 2,2240.08 1 Imigation Pump
0512313 |CiTY OF GARDEN GROVE 7200284031 22 6265 101.41 Install & Remw of Hydvani Meter & Usage
0521113 |DEPT QF INDUSTRIAL RELATIONS 7200283928 21 6270 853.05 Labor Campliance 71-12/31/12
0630113 |DEPT OF INDUSTRIAL RELATIONS 7200285828 21 6270 o71.54 Labor Compliance 11-5/31/13
06/30/13 |DEPT OF INDUSTRIAL RELATIONS - LIABILITY 13 21 621G . 971,54 Labor Compliance 6/1-12/31/13 LB13
070113 [DEPT OF INDUSTRIAL RELATIONS 13 LIABILITY 21 6270 {871.54) REVERSE LIABILITY 13
0911742 (B & K ELECTRIC WHOLESALE 7200277374 22 6275 3,380.92 SQD JJA 36200 Molded Case Circuil
0572214 |SOUTH COAST LOGISTICS J14U5222 22 6276 481,40 EXFR I MSTR PROG boxes for moving Invi#14-1777 RE: CKit
‘ 7200263749 51/14
06/30/14  |IMAGE 2000 7200295804 22 6276 200,00 Mova 3 copiers!1 riza from Admin to Centrum 6/20/44
0630114 [SCUTH COAST LOGISTICS J14U7231 22 6276 92362 EXFR fit MSTR PROG boxes for moving Invi14-2258 RE: CK#
7200294895 6/5/14
1014114 [IMAGE 2000 7200298242 n 6276 200.00 Relocate copier 8/20/14
121112 |C.EM LAB CORP. 7200279520 22 6280 21,315.00 Geotechnical Qbservation Sve
09/12113 |CARDINAL ENVIRONMENTAL CONSULTANTS  |7200286881 2 6280 4,500.00 Envir Hazrdous Matr! test/surveylspecifictn
05/08/14  [RIVER CITY TESTING 7200293960 22 6280 832.75 DSA Testing & inspecton Mar 2044
0511714 |RVER CITY TESTING 7200295226 22 6280 684.75 DSA Tesling & Inspection Apr 2014
0619114 |CARDINAL ENVIRONMENTAL CONSULTANTS  |7200295342 2 6280 . 4,270.00 Hazardeus mamagemt Feb-Mar. 2014
05/30/14  |CARDINAL ENVIRONMENTAL CONSULTANTS  |LIABILITY 14 22 6280 12,285.00 Hazardous managemt LB14
06130114 |C.E.M. LAB CORP F14U7141 22 6280 300.060 |, EXFR #f MSTR PROG Issuance of final verified repons Imdt 14582 RE: CK#
7200292152 31314
06/3014 |RNVER CITY TESTING 7200295813 2 6280 82.00 DSA Tesling & Inspaction June 2014
06/30r1d4  |RIVER CITY TESTING 7200295570 22 6260 1,055.25 DSA Testing & Inspection 417-5/15/2014
0701734 |CARDINAL ENVIRONMENTAL CONSULTANTS |14 LIABILITY 2 6280 {12,285.00) REVERSE LIABILITY 14
09730114 [RIVER CITY TESTING 7200297861 22 6280 1,786.00 DSA Testing & Inspection July 2014
101614 [CARDINAL ENVIRONMENTAL CONSULTANTS 7200298350 2 6280 17,335.00 Hazardous managemt LB14
10/21/44 |RIVER CITY TESTING . 7200298478 2 6280 1.086.75 DSA Testing & Inspection July’Auqust 2014
09/25/12 |SANDY PRINGLE ASSOC. INSPECTION 7200277656 22 6200 ’ 12,574.44 Inspector-L.Nelson 184hi@62.25+12 OT
CONSULTANTS
10004112 |SAMDY PRINGLE ASSCC. INSPECTION 7200277916 22 5230 4,793.24 D.Shatfer 58hr+2hr OT, L. Nelson 16hr
CONSULTANTS
110612 |SANDY PRINGLE ASSQC. INSPECTION 7200278738 22 6290 - 9,462.00 Inspactor-L. Nelson 152hr @3$62.25
CONSULTANTS
1211112 [SANDY PRINGLE ASSOC. INSPECTION 7200279523 22 5290 10,458.00 Inspector L. Neison 168hw@562.25
CONSULTANTS
04103114 |STEPHEN PAYTE DSA INSPECTIONS INC 7200292895 22 6290 2,010.00 DSA Inspection Services, Feb 2014

© Cokl Tectmo'egies, Inc,

Printed: 146/2015




EXPENDITURE WORKSHEET
Detatled Listing of Project Expencitures (SAB 184a)

Pago 4 of 4

Scheo! District; County: Projeci Number.  57/66622-00-0585 Report Number:
Garden Grove Unifled School District Orange Project Name: Heritage ES . Modernlzation (Heritag-Mod)
Project Warrant Report {SAB 184a) - .
| Date Payse Warrant Number E::z Cétg::l a':; Pra(rél;mg Cons:tcr;nc‘hon Tt:;!;ng |ns;;;;:1ran Fum ‘i)Equ'p Description / Purpose
0501114 |STEPHEN PAYTE DSA INSPECTIONS INC 7200283750 22 5290 8,710.00 DSA Inspaction Services Mar 2014
05r29/14 |STEPHEN PAYTE DSA INSPECTIONS INC 7200294624 22 5290 8,710.00 DSA Inspoction Services Apr 2014
06/26M4 [STEPHEN PAYTE DSA INSPECTIONS INC 71200295389 22 5290 10,985.00 DSA Inspectien Sve May 2014
06130414 |STEPHEN PAYTE DSA INSPECTIONS INC 7200295910 22 6290 9,514.00 DSA Inspection Sve June 201¢
09r11/i4  JSTEPHEN PAYTE DSA INSPECTIONS INC 7200297360 22 6290 5.963.00 DSA Inspection Sve July 2014
1104114 [STEPHEN PAYTE DSA INSPECTIONS INC 7200268861 22 6290 9,179.00 DSA Inspection Svg Aug 2014
05/22/14 |DAVE BANG ASSOC. INC J14U5222 22 4300 1569.30 | EXFR i/ MSTR PROG Umbrelies Inv#37722 RE: CK# 7200293149 410114
(5122114 |DAVE BANG ASSOC. INC J14U5222 22 4400 2,701.50 | EXFR f MSTR PROG 4 picnic tables Invi37722 RE: CK# 7200203149
410614
Total Project Costs:
Totals 331,468 39 4282 507.38 53,047.50 92,361.68 4,270 8 4,763,755 75

© Calli Technologtes, tne,

Printed: 152015




EXPENDITURE WORKSHEET

Detailed Lisling of Project Expenditures {SAB 184a) Page 10f1
Schopl Cislrict; County: Praject Number:  57/66522-00-038 Repart Number:
r (Garden Grove Unified School District Qrange Project Name. Hill ES - Modemization {Hill-Mod)
Project Warrant Report {SAB 184a)
Date Payee Warrant Number E:Z: %b;::‘ [S):; Pla(rér;mg Cmigc"m Tt(:sDt;ng Ins;{)gc):llon Furn ti)Equnp Description ¢ Purpase ]
04/131G |Y'DEEN & ASSOCIATES 7200254935 o1 8210 22,979.00 Architect Pay request 4
05/271G |Y'DEEN & ASSOCIATES 7200256542 o1 8210 36,498 94 Architect Pay request 2
D7/06/10 [Y'DEEN & ASSOCIATES 7200257681 o1 8210 67,484.39 Architect Pay request 3
0972110 [Y'CEEN & ASSOCIATES 7200259220 o1 6210 10,112.84 Architect Pay request 4
10/07110  |Y'DEEN & ASSOCIATES 7200259586 o 8210 5,056.42 Archilect Pay requesi 5
1212110 |Y'DEEN & ASSQCIATES 7200261381 22 6210 5,056.42 Architect Pay requesi 6
031611 |Y'DEEN & ASSOCIATES 7200263575 22 8210 4,329.99 LHA Mach. & Elec, Eng.
068/16/11 |Y'DEEN & ASSOCIATES 7200266738 22 8210 11,696.83 Reimb, Exp H.Woo Arch & Reprographics
06/21111  |KNA CONSULTING ENGINEERS, INC. 7200266803 22 6210 742 50 Consulting Engineer Service
06/22/11 |KNA CONSULTING ENGINEERS, INC. 7200268809 22 210 3,180.00 Consulling Engineer Service
07/28/11 |FEDERAL EXPRESS 7200267520 22 6210 12817 Ship Plans & Specs 1o OPSC on Jun 24 LB11
1220111 |[YDEEN & ASSOCIATES 7200270910 22 8210 28,379.50 Reimb. Heary Woe Arch. Jun-Aug, 2011
06/3012 |Y'DEEN & ASSOCIATES LIABILITY 12 22 8210 2,310.85 Reimb. Exp DCGA LB12
06/3013 |Y'DEEN & ASSOCIATES LIABILITY 12 22 8210 {2,310.85) Caneel invoice Liab 12
06/30/13 |DONALD KROTEE PARTNERSHIP INC J13U7281 22 6210 7278 EXFR fr/ MSTR PROG lunch shelter projac! inltiation Invit 017404 RE:
. CH# 7200285051 6/20/13
11113113 [KNA CONSULTING ENGINEERS, INC, J14UB131 22 8210 28500 EXFR 17 MSTR PROG construction sve Sept 2013 Inv#13702 RE-
CK# 7200288401 11/5/13
01/09/14  [MARK ). PAONE, AIAMMJP ARCHITECT 7200290222 22 6210 23,480.00 Pro? Sves Aug 2013
0317374 |[MARK ). PAONE, AIAMJP ARCHITECT 7200292154 22 8210 7,32386 Praf Sves, fee adjustmt Jan 2014
06/30114 |MARK J. PAONE, AIAMIP ARCHITECT LIABILITY 14 22 8210 1874.70 Praf Svcs June 2014 LB14 {sM ALLEN)
06/30/14 |MARK J. PAONE, AlA/MJIP ARCHITECT LIABILITY 14 22 g210 3422 83 Prof Sves June 2014 LB14
07/0114 [MARK J. PAONE, AIAIMIP ARCHITECT 14 LIABILITY 22 &210 {3.422.83) REVERSE LIABILITY 14
0701114 |MARK ). PAONE, AIAMJIP ARCHITECT +4 LIABILITY 2 8210 (+.874.70} REVERSE LIABILITY 14 (s/b ALLEN)
0911814 |MARX J. PAONE, AIAMMJP ARCHITECT 7200297593 22 6210 3,42282 Prof Svcs June 2014 LB14
12/50M14  |MARK J. PAONE, AIA/MJP ARCHITECT 7200295805 22 a210 4,771.80 Prof sves Oct 2014
08/10/10 |DIVISION OF STATE ARCHITECT-SD 7200258370 22 6220 20,508.50 Pay Reguest Plan Review Fees
07/29M11 |DIVISION OF STATE ARCHITECT.SD 7200257531 22 5220 112289 Pay request Add'l plan review fees
04/29/14 |DMISION OF STATE ARCHITECT-SD 7200293645 22 5220 +,800.00 DSA Plan/Fietd Review Fee for 6 Relocatable Bullgings
06/30/14  [DIVISION OF STATE ARCHITECT-SD J14Z7252 22 8220 (1.800.00} EXP TR T{ 25003763-6200-0842 RE: CK 7200293645 4/29/14
12116114 [DIVISION OF STATE ARCHITECT-SD 7200300200 22 6220 16,125.00 Plan review fee for Access Compliance, Fire safety, structura! safaty
08/11/31 |CALIFORNIA DEPT. OF EDUCATION 7200267758 22 §225 1,872.30 Pay reguest, Review of Plans & Specs
06/02/11 |AMERICAN REPROGRAPHICS CO 7200265190 22 6240 4318 Reprographics WO#F1427647
07126111 |AMERICAN REPROGRAPHICS CO 7200267453 22 5240 302.48 Reprographics WOC#F 1388466 - LB11
02/28/12 (AMERICAN REPROGRAPHICS CO 7200272401 2 B240 1.24 Reprogrephics WO# F1456860
031512 |AMERICAN REPROGRAPHICS CO 7200273044 22 8240 9.56 Reprographics WO#F 1457141
053013 |AMERICAN REPRCGRAPHICS CO 7200284203 22 5240 8554 Repragraphic Sves WO# F 1730006
06/30/13 |AMERICAN REPRGGRAPHICS CO 7200285788 22 5240 85,86 Reprographic Services
0630114 |AMERICAN REPROGRAPHICS CO EXFR fif MSTR P§ 22 6240 21864 EXFR frl MSTR PROG Reprographic Sves (nvi# 9198123113001 RE:
CKat 7200291564 225/14
05/01/14 |CONSTRUCT OME 1 CORP 7200293755 23 5250 38,259.90 Pay app #1, periot 16 33114 BOND ONLY
06/30114 [CONSTRUCT ONE 1 CCRP LIABILITY 44 23 §250 4,251.10 RETENTION LB14
07/01114 [CONSTRUCT ONE 1 CORP 14 LABILITY 23 5250 {4,251.10) REVERSE LIABILITY 14
0673014 [ON TARGET VOICE & DATA J14wWea0) 22 8253 1,764 71 EXFR i/ MSTR PROG Install speakers Invif RK1303 2 RE: CK#
7200292155 31314
01727114 {PCM3, INC. JidU1274 22 6255 4,143,145 EXFR fr! MSTR PROG Asst Gonsiruct Mgr Qct 2013 Invit GGUSD-JT-
10-13 RE: CK# 7200288888 11/22/13
05/13/14 [J.L. COBB PAINTING 7200294102 22 5265 7.500.00 Paint & Elecirical Woerk -Kinder Building
08/29/13 |BAINBRIDGE ENVIRONMENTAL 7200286653 21 £280 6,195.75 Asbestos & Lead based pain survy & reprt
CONSULTANTS, INC
Total Project Costs:
Totals 271,346.11 51667.76 6,195.75 - - 329,200.62

© Coibi Technelogies, Inc.

Pred: 1/8/2015




EXPENDITURE WORKSHEET

Uetailed Listing of Project Expenditures (SAB 184a) : Page 1 of 2
Schoo! District: Counly: Project Numbar. 57'83522-00-047 Report Number:
I Garden Grove Unified School District Orange Project Name; Irving 15 - Mod lon (Irvine-Meod ) I
Project Warmant Report {SAB 184a)
l Date Payee ‘Warrant Number gzgg %ﬂ:zt (5:; F'Ia(gr)lmg Cons:lcn;ctlon Tt:sol;nn Insr;;;:non Fum (%Equ'p Deseription ! Purpose I
Q4/08/10 }Y'DEEN & ASSOCIATES 7200254731 a1 8210 31,553.00 Architect Pay request 1
Q52710 [Y'DEEN & ASSOCIATES 7200256543 a1 8210 37,845.28 Architect Pay request 2
07/0610 [Y'DEEN & ASSOCIATES 7200257688 o1 6210 166,672.16 Architect Pay requast 3
0812110 |Y'DEEN & ASSOCIATES 7200258454 o 8210 903717 Architect Pay request 4
08/21/10 |Y'DEEN & ASSOCIATES 7200259218 o1 8210 903716 Aschitect Pay request 5
12/2110 |Y'DEEN & ASSOCIATES 7200261380 22 6210 903717 Archltect Pay request 6
03/46M1 |Y'DEEN & ASSOCIATES 7200263575 22 6210 10,039.36 LHA Mech & Elect Eng.
0516111 JY'DEEN & ASSOCIATES ' 7200266737 2z 8210 : 8,865.00 Reimb. Bennstl & Ruhnau Clarke
07/05/11 {KMNA CONSULTING ENGINEERS, INC. 7200267118 22 6210 3,355.00 Consulting Enginger Servica 1LB1
Q8X0N11  |KNA CONSULTING ENGINEERS, INC. 7200267669 22 6210 165.00 Cansutling Engineer Service LB11
1110H1  [CUMMING 7200269941 22 6240 1,045.02 Pay raguest Sepl. 2041
0209112 |KNA CONSULTING ENGINEERS, INC 7200271694 22 6210 495,00 DSA Lisisen Service Phase 10
08/071i2 |Y'DEEN & ASSCCIATES 7200275491 22 6210 1,800.00 Reimb KNA
Q6/07ri2 |Y'DEEN & ASSOCIATES 7200275492 22 8210 3,585.00 Reimb. FBA Engineering
Q6430112 |Y'DEEN & ASSOCIATES LIABILITY 12 22 8210 295.29 Reimb JAMA LB12
U712 |YDEEN & ASSOCIATES 12 LIABILITY 22 6210 {296.28) Cande! LB12, no ek issusd
0912812 |Y'CEEN & ASSOCIATES VOID #720027549 22 6210 (3,585.00) Ghack Voided, will reissue 1o OC Sherrifs Office
09/28/12 |Y'CEEN & ASSCCIATES VOID #720027549 22 6210 (1,800.00) Check Voided, will reissue 1o OC Sharmif's Office
10741712 |ORANGE COUNTY SHERIFF'S 7200278076 22 6210 3,585.00 Levy for Y'Ceen, Invoice #2012.02013R
OFFICE/SHERIFF'S CVIL DIVISION
10/11112  |ORANGE COUNTY SHERIFF'S . 7200278078 22 6210 1,800.00 Levy for Y'Ceen, Invoice #2012.02015R
QFFICE/SHERIFF'S CIVIL DIVISION
1142213 |WLC ARCHITECT, INC. 7200288992 22 5210 4,470.411 Pral svcs §/1-9/30013
01/07114  |WLC ARCHITECT, INC. 7205290120 22 8210 330.55 reprographics, Prof sves reimb 101-10/31413
03/06/14 |WLC ARCHITECT, INC. 7200291885 22 6210 36,956.25 Prot, Svc 12111231113
03/25M14 [WLC ARCHITECT, INC. 2200292522 22 6210 12,318.75 . Prof. Svc 1/1-1/31/14
06/26M14  |WLC ARCHITECT, INC. 72003295392 22 6210 8,226.82 Prof. Svc 4/1-4/30/14
0e30M14  [WLC ARCHITECT, INC. LIABILITY 14 22 8210 12,318.75 Prof. Svc 6/1-B/30/14 LB14
0630114 |WLC ARCHITECT, INC. 7200295912 22 €210 §,212.50 Prof. Sve 5/1-5/39114
070114 |WLC ARCHITECT, INC. 44 LIABILITY 22 8210 {12.318.75) REVERSE LIABILITY 14
0811314 WLC ARCHITECT, INC. 7200296518 22 4210 12,318.75 Prof. Svc 6/1-8/30/14 1.814
093014 [WLC ARCHITECT, INC. 7200297883 22 8210 4,997.16 Prof. Sve 71-7/3114
103014 fWLC ARCHITECT, INC. 7200298755 22 6210 3,700.00 AJE Desigr for HVAC & Ancillary work 7731714
1172514 |WLC ARCHITECT, INC. 7200299555 22 6240 4,840.12 Prof. Sve 9/1-9/30/14
12/18M14 [WLC ARCHITECT, INC. . 7200300350 22 6210 2.581.40 Prof. Sve 1041-10/34/14
06/23/10 {DIVISION QF STATE ARCHITECT-SD 7200257368 o 6220 33651.28 DSA Fees
Q7/29111 |CIVISICN OF STATE ARCHITECT-50 7200267535 22 6220 1,735.51 Pay request Add'l plan reviaw fees
04729114 |DIVISICN OF STATE ARCHITECT-SC 7200263644 22 6220 2,700.01 DSA PlanfField Review Fee for 9 Relocatable Buildings
0630114 |DIVISION OF STATE ARCHITECT-SD J14Z7252 22 6220 (2,700.0%) EXP TR TO 25003763-6200-0842 RE: CK 7200203644 4/2914
087117111 [CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 3,644.52 Pay request, Review cf Plans & Specs
04/05/11  |AMERICAN REPROGRAPHICS CO 7200263999 22 8240 40.72 Reprographics WORF 1363108
07126/11  |AMERICAN REPROGRAPHICS CO 7200267454 22 6240 57.47 Reprographics WQO#F 1446991 - LB14
083041 |AMERICAN REPROGRAPHICS GG 7200268070 22 62490 417.80 Reprographics WO#F 14342405
09/01/11 |FEDERAL EXPRESS 7200266149 22 6240 13249 Plans & Specs to OPSC, 7/22/11
02/28/12 |AMERICAN REPRCGRAFPHICS CO 7206272399 22 8240 1.24 Reprographics WO# F145689%
03/115/12 |AMERICAN REPROGRAPHICS CO 7200273045 2 6240 9.56 Reprographics WO#F1457142
06730113 |AMERICAN REPRCGRAPHICS CO J13u7281 22 6240 a7.47 EXFR 11/ MSTR PROG Reprographic Sves LB13 Inv# BG73598 RE.
) CK2 7200285981 7/20/13
06130114 [AMERICAN REPROGRAPHICS CO J1AWE300 22 5240 194.31 EXFR frif MSTR PROG Reprographic Sves Inv# 8198103113045 RE.
CH# T200289290 12/513
11j25/14 JNEFF CONSTRUCTION, INC. 7200299561 35 6250 223139.70 Pay app #1, Bond & Ins 4% 10/3114
06130114 |NETWORK INTEGRATION CO PARTNERS INC 17200295902 22 6251 26,390.06 Pay app #1 Eralo 14 Network & Cabling
{NICPARTHERS) ’
06430114 |NETWORK INTEGRATION CO PARTNERS INC  j7200295904 22 6251 1,810.30 Pay app #1Erate 14 Network & Cabfing
(NICPARTNERS)
0630114 |PCM3, INC. J14WBI0F 22 62585 6,595.36 EXFR fi! MSTR PROG Senior Project Bond Mgr Apsil 2614 Inv# GGUSD-JT-
04-14 RE: CK# 7200294501 512214
06/30114 1GM ELECTRIC CO J1AWE30G 22 6255 2,503.67 EXFR il MSTR PROG Praject Manager May 2014 Inv# 2014-0002 RE:
CK#t 7200205803 71414
& Colbi Technolegies, Inc. ‘Printed: 1/6/2045




EXPENDITURE WORKSHEET

Detailed Listing of Project Expenditures (SAB 184a} Page 2 ot 2
-
Schaol District: . Counly: Project Number.  67/66522-00-047 Report Number:
Garden Grove Unified School District Orange Project Name: Irvine IS - Modernization (Irvine-Mod )
Project Warrant Report [SAB 184a)
. Fund | Object Sile Planning Construclion Testing Inspection Furn' & Equip’ -
Dale Payee Warrant Number Code | Code (A) (8) (© ) (Ey ) Description ! Purpose
0113014 |CARDINAL ENVIRCNMENTAL CONSULTANTS  |7200260866 22 5280 9,500.00 Lead & Asbestos testing, survey & spec
Total Project Costs:
Totals 431,363.20 260439.00 $.500.00 - : 701.302.25

€ Catbl Technafogies, Inc

Printed: 17812015




EXPEND!ITURE WORKSHEET

Detailed Listing of Project Expentitures (SAE 184a) Page 1 of +
Sehaol Dislriet: IEounty: Project Number.  S7/66622-00.072 Report Number:
Garden Grove Unified School District Orange Project Name: Jordan SLC 1S - Modemization {J. SLC-Mod)
Project Warraht Report {SAB 184a)
[ Date Payee Warrant Number g::: %%Z:‘ (S;; Pla[gi;mg Con?g;scuon Te:;t;ng Ins?g?uon Furn ‘%Eqmp Description / Pumpose
Q27140 [Y'DEEN & ASSOCIATES 7200255433 o1 6210 2,868.00 Architect Pay request 1
05/27/1Q0 [Y'DEEN & ASSOCIATES 7200256541 o1 6210 16,861.72 Architect Pay request 2
07/06/10 [Y'DEEN & ASSOCIATES 7200257693 (o2} 6210 46,179.07 Architect Pay request 3
10/0710 {Y'DEEN & ASSOCIATES 7200259567 M 8210 7.874.06 Architect Pay request 4
081811 {KNA CONSULTING ENGINEERS, INC. 7200267859 22 8210 1,075.00 Consulting Enginesr Service
02/0212 |CUMMING 72271839 22 6210 1,563.50 Pay request Qctober 2011
02/09/12 |KNA CONSULTING ENGINEERS, (NC 7200271994 22 6210 165.00 DSA Liaison Service Phase {0
0830112 |Y'OEEN & ASSOCIATES LIABILITY 12 1] 6210 6,798.66 Reimb Innovalive LB12
0701712 [Y'DEEN & ASSOCIATES 12 LIABILITY a1 8210 (8,798 66) Cancel LB12, no ¢k issued
11/22/13 |DONALD KROTEE PARTNERSHIP ING 7200288877 2z 8210 3,854 87 Addenda, Bid, & DSA approvals 25% thru10/31/13
01722114 |DONALD KROTEE PARTNERSHIP INC 7200290539 22 214 3,056 22 Addenda, Bd, & DSA approvals 45% thru11/30/13
02/21/14 |DOMNALD KROTEE PARTNERSHIP INC 7200291452 22 5210 1,63B8.54 Addenda, Bid, & ©SA approvals 55% thru1 /3113
03r20114 |DONALD KROTEE PARTNERSHIP INC T200292380 22 6210 234008 Addenda, Bid, & O$A appravals 70% thru1/31/14
04117114 |DONALD KROTEE PARTNERSHIP INC 7200293364 22 6210 1.747.37 Addenda, Bid, & DSA approvals BD% thru2/28/14
05/08/14 |DONALD KROTEE PARTNERSHIP ING 7200293952 22 6210 1,522.10 Addenda, Bid, & DSA appvl 90%/ thru 3/31/114
05/08/14 [DONALD KROTEE PARTNERSH!IP INC 7200293952 22 8210 26.82 Reimbursables; copies, mileage thru 3/31714
06126114 |DONALD KROTEE PARTNERSHIP INC 7200295382 22 6210 9,632 25 Addenda, Bid, & OSA appyl 90%/ thru 5/6/14
06/30/14 |DONALD KROTEE PARTNERSHIP INC LIABILITY 14 22 6210 25836 Addenda, Bid, & DSA approvafs 92% thru6/30/14 LB14
0620114  |DONALD KROTEE PARTNERSHIP INC 7200295701 22 65210 516.73 Addenda, Bid, & DSA approvals 92% thrus/3114
07101114 |DONALD KROTEE PARTNERSHIP INC 14 LIABILITY 2z 6210 (250.38) REVERSE LIABILITY 14
08/12M14 [DONALD KROTEE PARTNERSHIP INC 7200296483 22 8210 25836 Addenda, Bid, & DSA approvals 93% thru/30744 LB14
0972514 [DONALDC KROTEE PARTNERSHIP INC 7200297758 22 6210 516 73 Adgenda, Bid, & DSA approvals 95% 8/31/14
121410 |DIVISION OF STATE ARCHITECT-SD 7200261154 22 6220 11,675.86 Plan Review Fegg
10/04/11  |CALIFORNIA DEPT. OF EDUCATION 7200268789 22 6225 B67.59 Pay request. Raviaw of plans & specs
{$8/30/11 |AMERICAN REPROGRAFPHICS CO 7200268068 22 6240 228.80 Reprographics WO#F 14342400
G9/01111 |FEDERAL EXPRESS 7200268349 22 6240 15.36 Flans 1o DSA, 8/a11
09/20/11 |AMERICAN REPROGRAPHICS CO 7200268434 22 6240 20.01 Reprographics WOHF 1476480
11/01/41 |FEDERAL EXFRESS 7200269611 22 6240 107.30 Plans & Specs te QPSC, 91311
0630713 |AMERICAN REFROGRAPHICS CO J13U72914 22 6240 28.23 EXFR frf MSTR PROG Reprographic Sves LB13 Inv# 6973803 RE;
CK# 7200285981 73013
06130714 |AMERICAN REPROGRAPHICS GO J14W830J 2 6240 633.55 EXFR frf MSTR PROG Repregraphic Svcs Invi 9198022814001 RE:
CK# 7200292377 320M4
10/08/14  |PAUL C. MILLER CONSTRUCTION CO., INC. |7200298053 23 6250 32,349.80 Pay app #1, B11-8/31/14 BONDS ONLY
08/30414 INETWORK INTEGRATION CO PARTNERS  [7200285902 22 6251 5,322.91 Pay app #1 Erate 14 Natwork & Cabling-Equipment
ING (NICPARTNERS)
06730714 |[NETWORK INTEGRATION CO PARTNERS  |7200295%04 22 6251 950.40 Pay app #1 Erate 14 Network & Cabling-Equipmant
INC {NICPARTNERS)
01/30/14 |CARDINAL ENVIRONMENTAL 7200290866 pra 6280 5,500.00 Lead & Asbestos lesting, survey & spec
CONSULTANTS
Total Project Casts:
Totals 115,271.22 38,629.91 5,500.00 - - 159,401.13

© Cowi Technotogies, Inc.

Printod: 1/8/2015




EXPENDITURE WORKSHEET

Detailed Lisling of Praject Expenditures {SAB 184a) Page 1 0f2
Fchoal District, County; Projact Number:  57/866622-00-023 Report Number:
Garden Grove Unified School District Orange Project Name: Jordan 15 - Modemization (Jordan-Mod) —I
Project Warrant Report [SAB 134a)
Date Payee Warrant Number éﬁ: %t::::l (S:)e Pla(gl;lng Ccns‘,g;u:uun Te[;l]mg Ins;;;;‘,tron Furn (T:)Equlp Oascription / Pumpose |

Q4106710 [Y'DEEN & ASSOCIATES 7200254732 01 €210 27,727.00 Architect Pay request 1

Q4727710 [Y'DEEN & ASSOCIATES 7200255432 01 6210 27,728.00 Architect Pay request 2

a7i0e0 |Y'DEEN & ASSOCIATES ' 7200257690 01 6210 15,603.33 Archrtect Pay request 3

d7n4n0 [Y'DEEN & ASSOCIATES 7200258035 01 6210 14,838.48 Architect Pay request 4

08/12/10 |Y'DEEN & ASSOCIATES 7200258454 01 6210 15,994.58 Archilect Pay requesl 5

09/21/10 |Y'DEEN & ASSQCUIATES 7200259219 13} 62i0 21,326 11 Architect Pay request 6

10/07110 |Y'DEEN 8 ASSOCIATES 7200259564 a3 6210 10,663.05 Architect Pay request 7

‘ 11730740 |Y'DEEN & ASSOCIATES 7200260768 o1 8210 5,331.53 Architect Pay request 8
| 12724110 |Y'DEEN & ASSQCIATES 7200261364 22 8210 5.331.53 Architect Pay request 9

04126/11 |Y'DEEN & ASSOCIATES 7200264833 22 6210 5,331.52 Archilect Pay request 10

D5/03/11 |KNA CONSULTING ENGINEERS, INC. 7200265075 32 6210 1,375.00 Consulting Engineer Servica

06/02/111 |Y'DEEN & ASSOCIATES 7200266195 22 6210 10,663.08 Architect Pay request 12

12/08/11 |YDEEN & ASSQCIATES 7200270599 2z 6210 519.38 Reimb. Exp.- DSA trave! 0. Deen & T. Gayal

05/15/12 [Y'DEEN & ASSOCIATES 7200274707 22 8210 449.44 Pro Repro, Plan Review Submittal

052412 |Y'DEEN 8 ASSOCIATES 7200275102 22 6210 1,670.0Q0 Reimb: Cumming

11722713 |DONALD KROTEE PARTNERSHIP INC. 7200288977 22 6210 12.937.4D Addenda, Bid, & DSA approvals 27% thru10731/13

01/23/14 |DONALD KROTEE PARTNERSHIP INC 7200290599 22 6210 8,586.03 Addenda, Bid, & DSA approvels 45% thru11/30/13

01727114 |DONALD KROTEE PARTNERSHIP INC J14U1272 22 6210 187.88 EXFR frf MSTR PROG legacy/ncn-certified DSA project ckaseoun tnvi
017494 RE: GK# 7200287830 10/M17/13

02/21/14 |DONALD KROTEE PARTNERSHIP INC 7200291452 22 6210 5,280.34 Addenda, Bid, & DA approvals 55% thrui12/31/413

03720114 {DONALD KROTEE PARTNERSHIP INC 7200292381 22 6270 18,788 60 Addenda, Bid, & DSA appvl T0%($7,153 36)iredesign lire
alerm{$11,445) thru 13114

04717114 |OONALD KROTEE PARTNERSHIP INC T200293364 22 6210 5,524.28 Addenda, Bid, & DSA appv! B0%{$4,768.94}fredesign fire
alarm{$1,535) thru 2/28/14

05/0714 |DONALD KROTEE PARTMERSHIP INC J14US07Y 22 6210 2982 EXFR frf MSTR PROG legacy/nen-cartified DSA preject claseout Inv#
017676 RE: CK# 7200292383 32014

05/08/14 |DONALD KROTEE PARTNERSHIP INC 7200293952 22 6210 8,239.42 Addenda, Bid, & DSA appvl 90%{$4,768 90)/redesign lire
alarm{$3,270) thru3/31/14

06/25/14 |DONALD KROTEE PARTRERSHIP INC 7200295382 22 8210 12,236.88 Addenda, Bid, & DSA approvals 90% thruS/8/14

06/30/14 [DONALD KROTEE PARTNERSHIP INC LIABILITY 14 22 &214 58976 Adderxia, Bid, & DSA approvals 93% thruB/30/14 LB14

06730114 |DONALD KROTEE PARTNERSHIP INC J14UT7232 22 5210 : 1928 EXFR fr/ MSTR PROG legacy/nen-certified DSA project closeout
3731414 Invé 017757 RE: CK# 7200293952 5/8/14

D6/30/114 |DONALD KROTEE PARTNERSHIP INC 7200295701 22 5210 1.179.52 Addendz, Bid, & DSA approvals 92% thru5/31/14

07/0114 |DONALD KROTEE PARTNERSHIP INC 14 LIABILITY 22 8210 (589,76} REVERSE LIABILITY 14

08214 |DONALD KROTEE PARTNERSHIP INC 7200296483 22 6210 589.76 . Addenda, Bid, & DSA approvals 93% thrubr30/14 LB14

0%/25/14 |DCNALD KROTEE PARTNERSHIP INC 7200297772 23 8210 2,200.00 AL services for HYAC Project 8/15/14

05/25/14 |DONALD KROTEE PARTNERSHIP INC 7200297756 22 5210 1,179.53 Addenda, Bid, & DSA approvals 95% 8/31/14

1011614 |DONALD KROTEE PARTNERSH!P INC 7200298353 22 6210 9.856.00 Additional Svc-Elecirical eng. redesign

10/23/14 |DONALDC KROTEE PARTNERSHIP INC 7200298573 23 6210 550.00 AfE services for HVAC Project 8/31/14

12/04/14 |DCNALD KROTEE PARTNERSHIP INC 7200299706 22 8210 877314 Archithectural Service 9/30/14

1210414 |DONALD KROTEE PARTNERSHIP INC 7200289715 23 8210 16.390.00 HVAC & Ancillary Scope 9/30714

1211814 JDONALD KRQTEE PARTNERSHIP INC 7200300335 22 6210 6,085.19 Caonstruction Admin 22% 10731714

121814 |CONALD KROTEE PARTNERSHIP INC 7200300352 23 §210 20,460.00 HVAC & Anciltary Scape 10/31/14

0817/10 |DIMVISION OF STATE ARCHITECT-SD | 72002568474 22 6220 21,416.78 Fay Requesi Plan Review Fees

06/16/11  |DIVISION OF STATE ARCHITECT-SD 7200266727 22 §220 5,354 01 Pay reguest Ptan Review Fees

Q107114 [OWISION OF STATE ARCHITECT-SD 7200280144 22 6220 2,700.00 Plan review fee far 9 relocatable buiklings

0630714 |DIVISION OF STATE ARCHITECT-5D J14772562 22 6220 {2,700.00) ' EXP TR TO 25005763-6200-0842 RE: CK 7200290114 /7114

12/16/4  |DIVISION OF STATE ARCHITECT-SD 7200300199 22 6220 13,750.00 Flan review fee

49r22/41 |CALIFORN!A DEPT. OF EDUCATION 1200268541 22 6225 1.994.57 . Pay reguest Review of Plans and Specs

o7105111 |AMERICAN REPROGRAPHICS CO 7200267114 22 6240 291.42 Reprographics WO#F1386281 1181

Q7/05/11 |FEDERAL EXPRESS 7200257116 22 8240 107.30 Ship Plans & Specs to OPSC on May 5 1LB1

01719112 |AMERICAN REPROGRAPHICS CO 7200271410 22 6240 3621 Reprographics WO#F 1447248

0212812 |AMERICAN REPROGRAFHICS CO 7200272400 2 6240 1.24 Reprographics WO# F 1456879

03t15112 |AMERICAN REPROGRAPHICS CO 7200273045 22 5240 207 Reprographics WO#F 1457524

0530/13  |AMERICAN REPROGRAPHICS CO 7200284203 22 6240 23273 Reprographic Sves WO# F1729021

06/30113 JAMERICAN REPROGRAPHICS CO 120020571 22 6240 4430 Reprographic Services

0630114 |AMERICAN REPROGRAPHICS CO J14Ws30) 22 6240 768.15 EXFR fif MSTR PROG Reprographic Sves lnvi 9198033414007 RE: CK#

. 7200293635 4/2914
10/8/14  [PAUL C. MILLER CONSTRUCTION CG., INC. 7200298053 n 6250 76,985.80 Pay epp #1, 8/1-8/31/14 BONDS ONLY
1223114 |PAUL C. MILLER CONSTRUCTION CO., INC. 7200300405 23 6250 222,503.86 Pay app #2, 9%, 111-11/30114

€ Colbi Technelogies, Inc. Printed. 128/2015




EXPENDITURE WORKSHEET
Detalled Listing of Project Expenditures (SAB 184a)

Page 2 of 2

School District: County: Project Number:  57/66522-00-023 Report Number,
l Garden Grove Unified School District {rango Project Name: Jordan IS - Modernlzation [Jordan-Mod)
Project Warrant Raport (SAB 184a}
Date Payea Warrant Number g';';i %Z;g:l S(S:}e Piatgr;mg Cun?tg;chon Tt:sDt;ng lns;[)g;;uon Fum (&F)Eqmp Description / Purpose j
06/30/14  [NETWORK INTEGRATION CO PARTNERS INC |7200295902 22 | 625t 22,527.24 Pay app #1 Erate 15 Network & Cabling-Equipment
{NICPARTNERS)
06/3014  NETWORK INTEGRATION CO PARTNERS INC  |7200295503 22 6251 1,810.30 Pay app #1 Erale 14 Network & Cabling Equipment
(NICPARTNERS)
0673014 |GMELECTRIC CO J14WB30G a2 6255 2,501.67 EXFR [if MSTR PROG Praject Manager May 2014 Iv¥ 2014-0002 RE;
CK# 7200295803 7/i414
0673014 |PCM3, ING, J14WB30F 2 6255 6,595.35 EXFR #/ MSTR PROG Sanior Project Bond Mgr Apnil 2014 Invé GGUSD-JT-
04-14 RE: CK# 7200294501 5122014
02/27/14 | SOUTHERN CALIFORNIA EDISON 7200291679 22 6265 41594 Meter & Servica Change - upgrads
06/30/14  |A2Z SIGN COMPANY 7200295560 22 6265 530.90 plague and ouinting post
0972314 |J.L. CCBB PAINTING 7200297701 X} 6265 108.157.50 Gan'l Contracting Sve for Interim Housing 67%
11/06/14 |J.L. COBB PAINTING 7200298981 2 6265 39.092.50 Pay app #2, Gen'l Contracting Sve for Interim Housing 91%
1223144 |MOBILE #ODULAR 7200390398 27 6275 1,27500 Monthly rent: 9 portables delivery chrgas + rent 1011163014
11113113 [COUNTRY CITY TOWING J14UB131 22 6276 525.00 EXFR fil MSTR PROG Tow Slorage containers fram Skyrk to Jorcn Int Invé
90480 RE: CK# 7200288072 1012413
0123114 |BAINBRIDGE ENVIRONMENTAL 7200290595 22 6280 7,369.00 |, ashestos, lead based pain survey & repn, asbestos & lead documnt
CONSULTANTS, INC
Tota! Project Gosts:
Tolals 346,652.84 514.M 7 369.00 869,004.91

@ Col Technolales, Ing,

Printed: 1872015




EXPENDITURE WORKSHEET

Getailed Listing of Project Expenditures (SAB 184a) Page 1 of 3
School District County: Project Number: ﬁesszz-on-ﬂs‘s Repoert Number:
L Garden Grove Unified School District Qrange Project Name: Los Amigos HS - Medemlzation (LAHS-Mod) I
Project Warrant Report (SAB 184a)
| Date Payee WWarrani Number E:g‘: %ﬁ::t (5:; Pla;g;rng CDI‘I?{[;I;CIIDT! Te:;l;ng Ins;:;;mon Furi (&FJEqmp Descriptien / Purposa |
04/06/10 |Y'DEEN & ASSOCIATES 7200254731 01 6210 B5,936.00 Architect Pay request 1
05/27/10 |Y'DEEN & ASSOCIATES 7200256543 a1 5210 99,777.33 Architect Pay request 2
O7/06/10 [Y'DEEN & ASSQOCIATES 7200257690 03 6210 26097525 Architect Pay request 3
081210 |YDEEN & ASSOCIATES - 7200258454 0% 6210 17,145,52 Architect Pay raquest 4
09/21/10 [Y'DEEN & ASSOCIATES 7200258218 Qi 6210 17,145.62 Architecl Pay request 5
031811 [Y'DEEN & ASSOCIATES 7200263575 22 6210 12,306.55 LHA Mech & Elect Eng.
0611611 [KNA CONSULTING ENGINEERS, INC. 7200268735 22 6210 33000 . Consubing Engineer Service
06116711 |Y'DEEN & ASSQOCIATES 7200266737 22 6210 4,091.25 Reimb HMC Arch, Ima98233 5/111
06721111 |KNA CONSULTING ENGINEERS, INC 7200266803 22 6210 1,240.00 ! Cansulting Engineer Service
08/05/11 |KMA CONSULTING ENGINEERS, INC. 7200267669 22 6210 2.395.00 Consulting Engineer Service LB11
111011 |CUMMING 7200269941 22 62190 1.248.52 Pay request Sept. 2031
1222011 |Y'DEEN & ASSOCIATES 7200270907 22 8210 83,771.72 Reimb.HMC Jun-Aug 2011
060712 [Y'DEEN & ASSOCIATES 7200275482 22 86210 ©,080.00 Reimb. FBA Engmneering
08/3012 |Y'DEEN & ASSOCIATES LIABILITY 12 22 8219 17,149.47 Reimb, HMC& JAMA LB12
07M112 [Y'DEEN & ASSGCIATES 12 LIABILITY 22 6210 {(17,119.47} Cancal LB12, no ck 1ssued
09/28/12 |Y'DEEN & ASSOCIATES VOID #720027549 22 6210 (2.080,00) Check Voided, will reissue to OC Sherrifs Otfice
10741112 |ORANGE COUNTY SHERIFF'S 7200278078 22 6210 $,080.00 Levy for Y'Deen, Invoice #2012.02008R
OFFICE/SHERIFF'S CIVIL DIVISION
112273 |WLC ARCHITECT, INC. 7200288952 22 8210 8116.58 Prof svcs 9/1-9730/13
0110714 |WLC ARCHITECT, INC. 7200290120 22 5210 381.66 reprographics, Prof aves reimb 10/1-10/3113
0123114 IWLC ARCHITECT, INC. 7200290606 22 5210 30,825.00 Prof svcs 1141-143013
03/06/14 |WLC ARCHITECT, INC. 7200281885 22 a210 36,521.25 Prot. Svc 12N-12/3113
032514 |WLC ARCHITECT, INC. 7200292522 22 4210 23118.75 ' Prof, Sve 1/1-1/31/14
05/01/14 |WLC ARCHITECT, INC. 7200293754 22 6210 4,601.00 Prot. Svc 2/1-2728/14
05/0114 |WLC ARCHITECT, INC. 7200293754 22 6210 100 47 Reimbursables-photocopies, courier svg
0522114 |WILC ARCHITECT, INC. 7200284505 22 B210 4,601.00 Prof. Svc 31-3/31114
05/22114  |KNA CONSULTING ENGINEERS, INC. J14U5223 2z 6210 2,375.00 EXFR 1t/ MSTR PROG constructian sve Jan/Feb 2014 Inv#14137 RE:
CHE 7200292091 4/3M14
06/26114 |WLC ARCHITECT, INC. 7200295392 22 &210 17.713.00 Prof. Svc 4/1-4130114
06/30/14  |KNA CONSULTING ENGINEERS, INC. J14WB306 22 8210 265.00 EXFR 1! MSTR PROG conslruction svc Mar 2014 inv#14222 RE:
CKi# 7200293745 5/1/14
063014 [WLC ARCHITECT, INC. LIABILITY 14 22 6210 2311875 Prof. Svc 616730114 LB14
06730114 |WLLC ARCHITECT, ING. 7200285912 22 8210 15,412 80 Prof. Sve 51-5/3114
QT4 |WLC ARCHITECT, INC. 14 LIABILITY 22 6210 (23,118.75) REVERSE LIABILITY 14
08/18/14 |[WLC ARCHITECT, INC. 7200286518 22 6210 23,118.75 Pral. Svc 6/1-6230/14 LB14
06/23/10 |DIVISICN OF STATE ARCHITECT-SD 7200257370 a1 6220 65,310.40 Plan revigw fees
Q2/04514  |DIVISION OF STATE ARCHITECT-S0 7200250074 22 6220 6.950.00 DSA Submisslon Fee for 24 portables
06/30114 |DIVISION OF STATE ARCHITECT-SD J1427252 22 6220 {6,950.00) EXP TR TO 25003763-6200-0842 RE: CK 7200290974 2/4/14
Q811411 |CALIFORNIA DEPT, OF EDUCATION 7200287759 22 6225 7.603.32 Pay request, Review of Plans & Specs
432851 [AMERICAN REPROGRAPHICS CO 7200263999 22 6240 48.76 Pay requesi 1, 1/2 size prinis w/edge bind
D7/26i11 |AMERICAN REPROGRAPHICS CO 7200267454 22 6240 23.20 Repregraphics WO#F 1447630 - LB11
08/30/11 |AMERICAN REPROGRAPHICS CO 7200268070 22 6240 681.85 Reprographics WO#F1412331
Q9/01/11 |FEDERAL EXPRESS 7200268149 22 6240 12347 Plans & Specs to OPSC, 77280114
92128012 |AMERICAN REPROGRAPHICS CO 7200272399 22 6240 1.24 Reprographics WO# F1456597
03/15/12 [AMERICAN REPROGRAPHICS CO 7200273043 22 6240 6.56 Reprographics WO#F1457085
10/23112 |AMERICAN REPROGRAPRICS CO 7200278356 22 5240 66.95 Repregrphics WO #F 1658876
06130113 {AMERICAN REPROGRAPHICS CO 7200285787 22 6240 19299 Reprographic Svc
06/30/13 |CUMMING 7200285834 22 6240 1496250 Prof Sves 6/1-8/30M13
01/29M14 |CITY OF FOUNTAIN VALLEY RCF CK 51623 22 6240 190.00 ‘ Flow test permit fee
01/2314  [CITY OF FOUNTAIN VALLEY RCF CK 51624 22 6240 225.00 . Fira access/ydrant survey fee
06/30114 |AMERICAN REPROGRAPHICS CQ J14W630J 22 6240 327.08 EXFR it/ MSTR PROG Reprographic $ves Inv# 9198063014093 RE: CK#
7200295801 71414
10/2814  [PAUL C. MILLER CONSTRUCTION CQ., INC. 7200298655 2 6250 213.307.20 Pay app #1 Bond & Insurance only 83114
11118714 |PAUL C. MILLER CONSTRUCTICN CO., tNC. 7200299301 23 6250 43,904.29 Pay app #2, DCR #1, 10/3114
06/30/13  INETWORK INTEGRATION CO PARTNERS INC  [LIABILITY 13 2 6251 2859.15 EXFR i/ OBJG265 6/30/13 Equipmt labor,sve for Netwk Infrastretr {(11%%)
(NICPARTNERS} only LB13
07/01/13  [NETWORK INTEGRATION CO PARTNERS INC |13 LIABILITY 24 6251 (2.859.15) REVERSE LIABILITY 13
(NICPARTNERS}
11413 [NETWORK INTEGRATION COPARTMERS INC  |7200288574 21 6231 2.859.15 EXFR fi? OBJ6265 E/30/13 Cabling-material, equipmt & Sve LB13
{NICPARTNERS)

& Colbi Technolegles, Inc.

Prirted: 1/6/2015




EXPENDITURE WORKSHEET

Detailed Lisling of Project Expenditires (SAB 184a) Page 2 of 3
Schaool District: County: Praject Number:  57/66522-00-054 Report Number:
r Gardan Grove Unified School District Crange Project Name: Los Arnigos HS - Modemization tu'\HS—Mod] §|
Project Warrant Report (SAB 184a)
Date Payee Warrani Number E::g %lg::l (SAl]e Pis:gr)\lng Con:;:n;mmn TT;l]mg lns:{:;;:unn Furn (T.:)Eqmp Description / Purpose l
05/2014 [NETWORK INTEGRATION CO PARTNERS INC 7200294364 21 6251 351.42 EXFR fi! OB.6265 61301 4 Pay app #7 -addilional draps
{NICPARTNERS}
06/30114  [NETWORK INTEGRATION CO PARTNERS INC  |7200295902 22 5251 48,209.16 Pay app #1 Erate 14 Nelwork & Cabling-Equipment
(NICPARTNERS)
063014 [NETWORK INTEGRATION CO PARTHERS ING 17200205901 2 6251 1,810.30 Pay app #1 Erate 14 Network & Cabling-Equipment
[MICPARTNERS) ]
01727714 |PCM3, INC. J1AW1273 n 6255 12,397.72 EXFR frf MSTR PROG Senior Praject Bond Mgr Oct 2013 Invl GGUSD-JT-
10-13 RE: CK# 7200288988 11/22/13
0B/3014 [GMELECTRIC CO J1AWE30G 22 5255 2,503.69 EXFR it MSTR PROG Project Manager May 2014 Invé 20140002 RE:
CKi# 7200285803 7714114
0630114 |RCM3, INC. J4WE30F 2 6255 6,595.38 EXFR I MSTR PROG Senior Project Bond Mgr April 2014 Invé GGUSD-JT-
04-14 RE: CX# 7200294501 522114
05724111 [VECTOR RESOURCES 7200265816 22 6265 22,321.10 Pay requesl 2
05/26/11 [VECTOR RESQURCES 7200266007 22 5265 25,932.74 Pay request 3
0611611 [VECTOR RESOURCES 72002665736 22 6265 491.35 Electrical work, Job #38735
0621111 [VECTOR RESQURCES 7200266804 22 5265 239.31 Pay request Job 38735
07105111 |VECTOR RESOURCES 7200267120 22 6265 59.99 Pay request 4 Job No, 38710 1LB1
071311 |VECTOR RESOURCES 7200267311 22 6265 445,50 Pay request 1 1LB2
1140811 |VECTOR RESQURCES 7200265823 22 6265 5417.70 Contract Complete Retention Paymt
02/2114  |C BELOW, INC. 7200791450 22 6265 727.50 Handlheld GFR-acaticn of reinforcing Stee!, conduit
031314 [5M CONTRACTING, INC 7200292151 22 5265 5,750.00 Abatament of Restoom
03120114 |PAUL C. MILLER CONSTRUCTION CQ., INC. 7200292389 22 6265 14,540.00 Demolition of Resirooms Bldg L
04/15/14  |US AIR CONDITIONING DISTRIBUTORS 7200293283 22 6265 215,52 Matenals and parts for restroom repa’r
04129114 WIS, INC. 7200293656 22 6265 1.091.44 Replace doors and frames
0512/14 |CHARLES G HARDY INC J14U5124 22 5265 2,817.40 EXFR fit MSTR PROG frame walls & ceiling in rasirooms
Invi#554960/555192/555193 RE: CK# 7200282153 311314
0514114 |DUNN-EDWARDS CORPORATION J14U5142 22 5265 288.90 EXFR fi! MSTR PROG paint interior restrooms Inv#2083181883 RE: CK#
7200293536 4124114
0514114  |EXPRESS PIPE & SUPPLY CO INC. J14U5142 22 6265 11,024.38 EXFR tr/ MSTR PROG Mat'ls for restroom repair Invi#S5050617.001 RE:
CK# 7200292251 318M4
051414 |IRVINE PIPE & SUPPLY J14U5142 22 6265 10,530.23 EXFR fit MSTR PROG repipe water & drain lines Inv#746230 RE: CK#t
7200292253 31814
05154 |CHARLES McCANDLESS TILE CONTRACTOR,  |7200264248 22 6268 14,500.00 Ceramic Tile in Restroom
INC.
05122114  |GLEN PRODUCTS INC 7200294498 22 6265 13,103.45 Materials & sunnlies for restroam partitions
05122114 |KATELLA PLYWOOD & LUMBER J14U5221 22 6265 4451 EXFR fif MSTR PROG door for resirooms Inv#448991 RE: CK#
7200292610 32714
0512214 |WALTERS WKOLESALE ELECTRIC CO J14U5221 22 6265 706.19 EXFR &if MSTR PROG electrical supplies for restroom Invit499660-00 RE:
CKi 7200292790 4114
06110114 |GLEN PRODUCTS INC 7200295003 22 6265 63.5% Materials & supplies for restroom partitions
06130114 |CALIF COMMERCIAL LIGHTING INC J14U7142 22 6265 409.85 EXFR fit MSTR PROG install new fixlures in boysigirls restroom
Im(108658-IN RE- CK# 7200205097 61 314
0613014  |DUNN-EDWARDS CORPORATION J34UT143 22 6265 288.90 EXFR i MSTR PROG paint interior restrooms Invif2083181883 RE: CK#
7200293536 4/24114
Q6/30114  |KEY MECHANICAL SERVICE GO J14U7172 22 6265 1,580.00 EXFR i/ MSTR PROG check toof units & pravide proposals ta repair or
replace them InvEWAT271 RE: CK#E 7200295568 7/2H14
0613014 |IRVINE FIPE & SUPPLY J1dUU7232 22 6265 182.95 EXFR fif MSTR PROG Plumbing malerials Inv#753786 RE: CK#
7200294371 52014
06/3014 |PAUL C. MILLER CONSTRUCTION CO, ING 7200295812 22 6265 14,455,885 Repair of drywall in restrooms
08721114 |CHARLES McCANDLESS TILE CONTRACTCR,  |7200205787 23 6265 3,980.00 Tile repair to restrooms
INC.
08i26/114 |PAUL C. MILLER CONSTRUCTION CO., INC. 7200296945 2 6265 14,985.52 Repair Restrooms
01730114 |CARDINAL ENVIRONMENTAL CONSULTANTS  |7200290866 22 6280 9,000.00 Lead & Asbestos testing, survey & spec
040314 |RIVER CITY TESTING 7200292895 2 6280 966.25 Sail Testing Feb 2014
05/08/14  |RIVER CITY TESTING 7200293960 2 E280 8200 Conerete Compression test for Resiroom
0522114 |JOHNSTON INSPECTIONS, INC 1405221 2 6290 3,375.00 EXFR tf MSTR PROG Inspection Svc Invi 557-GG RE: CKE 7200293370
4117114

© Colbs Technotogies, nc

Printed' 16,2015




EXPENDITURE WORKSHEET
Detailed Listing of Project Expendilures {SAB 184a)

Page 3013
School Dislrict: County: Project Number.  67/86522-00.054 ] Report Number:
Gardon Grove Unified Schao! District Orange Project Name: Los Amigos HS - Modernization (LAHS-Mod)
Project Warrant Report {SAB 184a)
Fund | Object Sle Planning Construction Tasling Inspaction Furn' & Equip' -
Date Payce Warrant Number Code| Code (A B ©) (© (€} R Description / Purpose
063014 |JOHNSTON INSPECTIONS, INC. J14U7143 22 6290 487500 EXFR & MSTR FROG Inspection Svc Invi# 560-GG RE: CK# 7200204499
Si2end
03/2T14  |FASTENAL COMPANY 7200292605 22 4300 128.95 | 6 sell drilling screws fer restrooms
04117114 |GREAT WESTERN SANITARY SUPPLIES 7200293369 22 4300 3.867.91 | 10 Stainless Steel Hand dryers
Total Project Costs:
Tetals 835599.04 499,550.14 10.048.25 8.250.00 3,996.84 1,357,544.26

© Calld Tectmologles, Inc.

Printed: 1/6/2015




EXPENDITURE WORKSHEET

Detaited Listing of Project Expenditures (SAB 184a) Page 1of1
Schoot Drstrict; County: Project Number: smsszz.o’nmu Report Number,
Garden Grove Unified School District Orange Project Name: Lako IS - Modemization {Lake-Mod) J '
Project Warrant Report {SAB 134a} -
Date Payee Warranl Number ;:z: Cél;]::t ;‘S:]e Pla(rér;mg Con:lcﬂ)lctlon Tt;;l;ng Ins;:;;:han Furn (;i:)Eqmp Descriplion / Purpose —|
0427110 |Y'DEEN & ASSOCIATES 7204255433 o1 6210 24,804.00 ' Architect Pay request 1
Q52710 [Y'DEEN & ASSOCIATES 7200256541 o1 6210 33,254.39 Architect Pay request 2
07/06M0 [Y'DEEN & ASSQCIATES 7200257694 o] B210 53,071.47 Architecl Pay request 2
0812110 |Y'DEEN & ASSOCIATES 7200258455 a1 6210 26,320.23 Architecl Pay requesi 4
1143010 |Y'DEEN & ASSOCIATES 7200260769 o1 6210 5.264.04 Architect Pay request 5
12/2110 [Y'DEEN & ASSOCIATES 7200261385 22 6210 5,264.05 Architect Pay request 6
04/26/11 |Y'DEEN & ASSOCIATES 7200264833 22 6210 5,264.04 Architect Pay request 7
052611 |Y'DEEN & ASSOCIATES 7200266009 22 6210 5.264.05 Architect Pay request 8
Q51512 |Y'DEEN & ASSOCIATES 7200274709 22 6210 441.57 Pro Repro, Plan review Submiltal
11722113 |DONALD KRCTEE PARTNERSHIP INC 12002688977 22 6210 41,062.24 Addenda, Bid, & OSA appravals 25% thru10/3113
01/23/1a |DONALD KROTEE PARTNERSHIP INC 7200290599 22 6210 8,804.57 Addenda, Bid, & DSA approvais 45% thru11/30M3
02/21/14 |DONALD KROTEE PARTNERSHIP INC ™ 7200291452 22 6210 4.503.73 Addenda, Bid, & DSA approvals 55% thru12/3113
03/20/14 |DONALD KROTEE PARTNERSHIP INC 7200292381 2 6210 18,900.35 Addenda, Bid, & DSA appvl TQ%($6,594 43}, redesign fire
alarm{&11,865) thry1/31/14
04/17114  [DONALD KROTEE PARTNERSHIP INC 7200293364 22 8210 6,205.94 Addenda, Bid, & DSA appvl 80%(54,356.29), redesign fire
alarm($1,695) thiu2/2814
0508114 |DONALD KROTEE PARTNERSHIP INC 72030293952 22 &210 7,966.81 Addenda, Bid, & DSA appv! SD%{S$4,356 20)/redesign fire |
alarm($3,390) thru3/31/14
06/26/14 |DONALD KROTEE PARTNERSHIP INGC 7200285382 22 5210 12,558 34 Addenda, Bid, & DSA approvals 90% thrub/6/14
06/30/14 |DONALD KROTEE PARTNERSHIP INC LIABILITY 14 22 6210 57829 Addenda, Bid, & DSA appravals 93% thru6/30/14 LB14
06/30114 [DONALD KROTEE FARTNERSHIP INC 7200285701 22 5210 1,156.56 Addenda, Bid, & OSA appravals 92% thru5/31/14
07/01114  |DONALD KROTEE PARTNERSHIP INC 14 LIABILITY 22 8210 (578.29) REVERSE LIABILITY 14
08/12/34 |DONALD KROQTEE PARTNERSHIP INC 7200296483 22 8210 578.29 Addenda, Bid, & DSA approvals 93% thru8/30/14 LB14 |
0925144 |DONALD KROTEE PARTNERSHIP INGC 7200297772 23 6210 2,200.00 AJE services far HVAC Project 8/15M14 }
09125/14 |DONALD KROTEE PARTNERSHIP INC 7200297758 22 6210 1,156.56 Addenda, Bid, & DSA approvals 85% B/31/14 |
1041614 |DONALD KROTEE PARTMNERSHIP INC” 7200298353 22 6210 ©,548.00 Additional Svc-Electrical eng, redasign
1028114 |DONALD KROTEE PARTNERSHIP INC 7200298573 2 6210 550.00 AJE services for HVAC Project B/31/14 |
12/04/14  |DONALD ¥ROTEE PARTNERSHIP INC 7200299715 23 6210 14,190.00 HVAC & Ancillary Scope 953014 |
1211814 [CONALD KROTEE PARTNERSHIP INC 7200300352 23 5210 1,100.00 HVAC & Ancillary Scope 10721714 |
06/23/10  |DIVISION OF STATE ARCHITECT-SD 7200257362 01 6220 21,183.99 DSA Fees |
02/04r14  [DIVISION OF STATE ARCHITECT-SD 7200290973 22 6220 1,800.00 GSA Submission Fee for 6 portatles
0613014 |DMISION OF STATE ARCHITECT-SD J14Z7252 22 6220 (1,800.80) EXP TR TO 25003763-6200-0842 RE: CK 7200290972 2/4/14
481111 |CALIFORNIA CEPT. OF EDUCATION 7200267758 22 6225 1,964.568 Pay request, Review of Plans & Specs
033111 |AMERICAN REPROGRAPHICS CO 7200264148 2z 8240 126.04 Reprographics WO#374877
Q447111 |FEDERAL EXPRESS 7200264336 22 6240 13255 Ship 2 Pkgs te OPSC, Sacramanta
042111 |AMERICAN REPROGRAPHICS CO 7200264755 22 6240 35.20 Reprographics WO#F 1363316
05/1211 |FEDERAL EXPRESS 7200265415 22 6240 2r.20 Ship Envelope 1o OPSC, Sacramanto
0922111 |AMERICAN REPROGRAPHICS CO 7200268540 22 6240 101.47 Reprographic Servics WO¥FEB82911
02/28112 |AMERICAN REPROGRAPHICS CO 7200272399 22 6240 1.24 Repragraphics WO# F1456878
06/3013 [AMERICAN REPROGRAPHICS CO 2307291 22 6240 49,16 EXFR fr/ MSTR PROG Reprographic Sves LB13 Inv# 6973611 RE:
CK# 7200285987 7/30/13
08/30/14 |AMERICAN REPROGRAPHICS CO J14weE3a) 22 6240 830.80 EXFR fr/ MSTR PROG Reprographic Sves (nvi# 9198033114007 RE:
CKi 7200293636 4/29/14
1000814 [PAUL C. MILLER CONSTRUCTION CO., INC. |7200298053 23 6250 77.332.50 Pay app #1, 8/1-8/31/14 BOMDS ONLY
06/30M14  [PCM3, INC. J14WB30F 22 6255 559536 EXFR fr/ MSTR PROG Senior Project Bond Mor Aprl 2014 Inve
GGUSO-JT-D4-14 RE: CK¥ 7200294501 5/22/14
08/35/14 |GM ELECTRIC CO J14WE30G 22 6255 2,50387 EXFR tr! MSTR PROG Preject Manager May 2014 inv# 2014-0002
RE: CK# 7200295803 714114
1121113 [KEY MECHANICAL SERVICE CO 7200288956 22 6265 3,985.20 Fabricate furnace stands and heater filter racks
01/27/114 |HOWARLD INDUSTRIES J14U1273 22 6265 4.335.48 EXFR fr/ MSTR PROG (9) Furnates OFFSETTED WITH AZ20416
Inv# A228421 RE: CK# 7200288979 112213
0812014 |COUNTRY CITY TOWING 414105123 22 6276 1,022.50 EXFR frf MSTR PRCG tow storage conlainer fr M TWHN to LAKE
01430114 |CARDINAL ENVIRONMENTAL 7200290866 22 6280 8,500.00 t.ead & Asbestos testing, survey & spec
CONSULTANTS
Tolal Project Costs:
Tolals 283.811.16 95774.71 8,500.00 - - 388,185.87

© Colbi Technatogies, Inc.

Prining: 172015




EXPENDITURE WORKSHEET

Detailed Listing of Project Expenditures (SAB 184a) . Page 1 of 4
Scheol Distnet County: Project Number:  57/86522-00-025 Reporl Number,
Garden Grova Unified School District Oranga Project Name: Lawrenca ES - Modernization [Lawrence-Mod) I
Project Warrant Report |SAB 184a}
Date Payee Warmrani Number ;:22 {étg::l ﬁ;\l; Pla(gr)\mg Con?gl;chon T?;t;ng ms?;hon Fum (;l:)Equlp Dascriptian / Purpose |

0126110 |Y'DEEN & ASSOCIATES 7200252922 01 6210 28,991.00 Architeet Pay request 1

03/2311¢ |Y'DEEN & ASSOCIATES 7200254343 ] 8290 34,428.00 Archliect Pay request 2

04/27/10 |Y'DEEN & ASSOCIATES . 7200255431 o0 6210 33,709.00 Architect Pay request 3

D4/27/10 |YEEN & ASSOCIATES 7200255431 01 6210 {7.00} Inv billed at $33,702.00

10/07H0 |Y'DEEN & ASSOCIATES 7200255565 o1 6210 13,824.88 Architect Pay request 4

11/30M0 |Y'DEEN & ASSOCIATES 7200260770 o 6210 21,021.33 Architect Pay request 5

12/2110 [Y'DEEN & ASSOCIATES 7200261383 22 6210 5,255.33 Architect Pay request 6

1212110 [Y'DEEN & ASSOCIATES 7200261388 22 6210 5,255.33 . Architect Pay request 7

03M16/11 |Y'DEEN & ASSOCIATES 72002683574 22 8210 5,255.33 Architect Pay request 8

04/14M11 |KNA CONSULTING ENGINEERS, INC. 7200264550 22 6210 725.00 Cansulting Engineer Service

0411814 [Y'DEEN & ASSQCIATES 7200264625 22 6210 315320 Architect Pay raquest 9

Q50311 [KNA CONSULTING ENGINEERS, INC. 7200265075 22 6210 890.00 Consuliing Engineer Servica

05/26/11 |Y'DEEN & ASSOCIATES 7200265008 22 6210 7,357.46 Architect Pay request 10

060711 |KNA CONSULTING ENGINEERS, INC. 7200266326 22 6210 900.00 Structural Engineer Service

12/08/11 |Y'DEEN & ASSOCIATES 7200270598 22 8210 289.28 Reimb. Exp. for S Larson Travel to DSA

05/15/12 |Y'DEEN & ASSQCIATES 7200274707 22 6210 435.16 Pro Reprg, Plan Review Submittal

05724112 TYDEEN B ASSOCIATES 7200275102 22 6210 2,605.00 Reimb: Cumming

05/0913 |WLC ARCHITECT, INC. 7200283606 2 6210 1,909.11 Prof. Svcs 311-3/3113

08/2013 |WLC ARCHITECT, INC. 7200285062 22 6210 11,863.65 Prof. Sves 4/1-4/30/13

a6/2713 |WLC ARCHITECT, INC. 7200285120 2 5210 8,281.87 . Prof. Svcs 5/1-5/3113

063013 |WLC ARCHITECT, INC. LIABILITY 13 2 6210 9,036.42 Praf. Svcs 6/1-6/3013 LB13

06/30/13 |DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 2.295.78 : EXFR frf MSTR PROG legacy/non-cenified DSA project closeout Inv#
017448 RE: CK# 7200245839 7/19/13

o701 [WLC ARCHITECT, INC. 13 LIABILITY 22 6210 (9,036.42) REVERSE LIABILITY 13

48/08N3  |WLC ARCHITECT, INC. 7200286219 22 6210 9,036.42 Prof. Sves 5/1-6/30/43

0911913 |WLC ARCHITECT, INC. 7200287049 22 6210 15,318.29 Prof. Svcs, July 2043

111913 {WLC ARCHITECT, INC, 7200288808 22 6210 11,318 29 Prof. Sve 8/1-8/31/13

Q12314 {WLC ARCHITECT, INC. 7200290606 22 6210 7,545.53 Prot. Sve 111-11/3013

012714 |DONALD KROTEE PARTNERSHIP INC J14u1272 22 6210 585.13 EXFR 1/ MSTR PROG legacy/non-cerified DSA projacl closeout Invi#
017462 RE: CK¥ 7200286965 9/17/13

03106114 [WLC ARCHITECT, INC, . 7200291985 22 8210 22,636.57 Prof. Svc 121-12/3113

G254 |WLC ARCHITECT, INC. 7200292522 22 621¢ 3,772.77 Prof. Svec 1/1-1/31/44

0s/I0TH4  [DONALD “ROTEE PARTNERSHIP INC J14US071 22 6210 29.82 EXFR fr/ MSTR PROG lagacy/non-certified DSA project claseout Inv#
017678 RE: CK# 7200292383 3/20/14

0522174 |WLC ARCHITECT, {NC. 7200294505 22 6210 226355 Prof. Sve 3/1-33114

06126114 [WLC ARCHITECT, INC. 7200255392 22 5210 2,690.94 : Prot. Sve 41-4/30/14

06130714  [WLC ARCHITECT, INC. LIABILITY 14 22 8210 2,690.93 Prof. Svc 61-6/30/14 LB14

06/30/14 |DONALD KROTEE PARTNERSHIP INC J14U7232 22 8210 19.29 EXFR # MSTR PROG lagaty/non-certrtied DSA project closeout
3114 Invik 017757 RE: CK# 7200293952 5/8/14

o4 WS ARCHITECT, INC. 14 LIABILITY 22 6210 (2,690.83) REVERSE LIABILITY 14

C8/13/14 JWILC ARCHITECT. INC. 7200206518 22 8210 2.690.93 Prof. Svc B/1-6/30114 1.814

030714 |WLC ARCHITECT, INC 7200287883 22 6210 580915 Prol. Svc July 2014

11/25/14 |WLC ARCHITECT, INC, 7200289555 22 6210 2,904.57 Prof. Sve 5/1-9/30M14

06/2310 |DWVISION OF STATE ARCHITECT-5D 7200257361 01 5220 21,165.22 Plan review fees

06/16/11  |DIVISION OF STATE ARCHITECT-SD . 7200266728 22 6220 9.647.24 Pay raguest Plan Roview Foes

09/22/11  |CALIFORNIA DEPT. OF EDUCATION 7200268541 22 4225 1,960.70 Pay request Review of Plans and Specs

Q7/05¢/11 |AMERICAN REPROGRAPHICS CO 7200267110 22 6240 306.114 Reprographics WO#F 1388375 1LB1

a7/a5/11 |FEDERAL EXPRESS 7200267116 22 6240 125.03 Ship Plans & Spaca to OPSC an May 11 1LB1

02/28M2 |AMERICAN REFRCGRAPHICS CO 7200272399 22 6240 1.24 Reprographics WC# F1456877

10/23112 |AMERICAN REPROGRAPHICS CO 7200278355 22 6240 69.61 Reprographics WC #F 1658832

0110813 |AMZRICAN REPROGRAFHICS CO 7200280137 2 6240 A.79 Reprographics WO#F1639941

03/05/13 |AMERICAN REPROGRAPHICS CO 7200281671 22 6240 1,166.62 Reprographics

04130113 |MILLER RESORT, LLC. 7200283382 2 5240 140.00 ModFac School Liaison Sve Mar 2013

06/30113 |AMERICAN REPROGRAPHICS CO 7200285790 2 6240 493401 Reprographic Services

06/3013  |PCM3, INC. J13WE30w 2 6240 7,380.00 EXFR frf MSTR FROG ProjConstr Mgmt Sve Inv# GGUSD-JR-05-13 RE:
CK# 7200285107 62113

06/30/13 |WESTGROUP DESIGNS, INC. J13U7281 22 6240 2516.22 EXFR i/ MSTR PROG Proj Mgmt Sve May 2013 Invit 13508-05 RE: CK#
7200285119 /2713

0673013 |PGM3, INC . J13U7281 22 6240 3.585.73 EXFR fif MSTR PROG Proj/Consty Mgmt Sve: June 2013 Invl# GBUSD-JH-
06-13 RE: CK# 7200285657 11613

© Colbi Technologres, inc.

Printad: 1842615




EXPENDITURE WORKSHEET

Detailed Listing of Project Expenditures {SAB 184a} Page 2 of 4
School District: County: Project Number.  67/66522-00.025 E Report Numbar:
Garden Grove UniHied School District Orxnge Project Name: Lawrence ES - Modemization (Lawrence-Mod) —I
Project Warrant Report (SAB 184a)
Date Payee Warrant Number ;g: %ﬂ::‘ ‘S:}e Fl“’(g';'"g Cm?gmm Te(so';"g lns;zg;:uon Furm ‘ifqmp Dascription ! Purpose
06/30/13 |MILLER RESORT, LLC. J13U7291 2 6240 964,39 EXFR fr/ MSTR PROG Schl Comm Liaisen Sve Invif 2013-0305 RE: CK#
7200285598 712413 (6/30)
121813 [MILLER RESORT, LLC. JJ12UC 181 22 6240 397.42 EXFR fi! MSTR PROG Schl Comm Liaison Sve Invi# 2013-0341 RE: CK#
200287110 9124113
0512414 [MILLER RESQORT, LLC. J114U5125 22 6240 714.44 EXFR I! MSTR PROG Schi Comm Ligison Sve Mar Invit 2014-0386 RE:
CKi 7200293461 42214
0B/30/14 |MILLER RESORT, LLC. J14UT141 22 6240 894.47 EXFR ftf MSTR PROG Schi Camm Liatson Sve June Inv¥ 2014-0451 RE:
CK# 7200295372 87114
06/301¢  |AMERICAN REPROGRAPHICS CO J14W530) 22 6240 61,98 EXFR fif MSTR PROG Reprographic Sves Invi 8198063014093 RE: CK#
7200295801 71414
GB/18/13 |NEFF CONSTRUCTION, INC. 7200284920 22 E250 23.227.50 Pay App #1, 4/1-4/25/13 BOND ONLY
0627113  |NEFF CONSTRUCTION, INC. 7200285115 22 6250 43,292.40 Pay App #2, 41-4/3013
06/27/13 |NEFF CONSTRUCTION, INC. 7200285115 22 6250 27,440.17 Pay App #3, 51-5/3113
06/30H3 [NEFF CONSTRUCTION, INC, LIABILITY 13 2 6250 40,034.32 Pay App #4, B1-63013 1813
07101113 |NEFF CONSTRUCTION, ING. 13 LIABILITY 22 6250 {40,034.32) REVERSE LIABILITY 13
(08/01/13 |NEFF CONSTRUCTION, INC. 7200286083 22 6250 3333455 Pay App #4, 6/1-6{3013LB13
08/29/13 |NEFF CONSTRUCTION, INC 7200206662 22 6250 5,849.20 Pay App #5, 717113
10i01{13  |NEFF CONSTRUCTION, INC. 7200287335 22 6250 472,936.04 Pay App #6, 81813113
1171813 |NEFF CONSTRUCTION, INC. 7200288503 22 6250 675,585.02 Pay App #7, 91973013
11422113 |NEFF CONSTRUCTION, INC. 7200288985 2 6250 786,019.66 Pay App #8, 56%,101-10/31113
1212313 |NEFF CONSTRUCTION, INC. 7200289819 22 6250 932,695.61 Pay app #9, 82%, 1113013
02i21114 |NEFF CONSTRUCTION, INC. 7200291457 22 6250 206,858.80 Pay app #10, BB(99 ger%, 12111213113
03118114 |NEFF CONSTRUCTION, INC. 7200292254 22 6250 30.304.14 Pay app #11, 88% 1731114
(14103114 \NEFF CONSTRUCTION, INC. 7200292892 22 6250 43,013.03 Pay app #12, 21-2/28/14
041714  |NEFF CONSTRUCTION, INC. 7200293373 2 6250 14,735.91 Pay app #13, 31-3114
05/25/14 [NEFF CONSTRUCTION, INC. 7200294620 22 5250 9,747.00 Pay app #14, 411-413014
06/2614 |NEFF CONSTRUCTION, INC. 7200295386 22 6250 232,020.66 Pay app #15, 97%, 5153114
06/30114  |NEFF CONSTRUCTION, ING. LIABILITY 14 22 6250 186,213.75 RETENTION LB14
06730114 |NEFF CONSTRUCTION, INC. J1427111 22 6250 (35,440.73) EXP TR TQ [(+)01919300-6250 {6265 Bitech)}-0848 ASPHALT RE; CK
7200255386 6/26/14
06/30/114 |NEFF CONSTRUGTION, INC. J14Z7111 ™ 5250 35,040.73 EXFR i/ (-)22922500-6250-0848 ASPHALT Pay app#15 lnv 1443.1 RE:
CK 720{+295386 6/26/14
070114 |NEFF CONSTRUCTION, INC, 14 LIABILITY 22 6250 {186,213.75} REVERSE LIABILITY 14
09/25/14 |NEFF CONSTRUCTION, INC. 7200247766 22 6250 80,306.99 Pay app #1E, 100%, 8/1-8/31/14
12111714 [NEFF CONSTRUCTICN, INC. 7204300000 22 6250 190,440.43 Pay app #17, Relenlion, 1173014
1212313 [NETWORK INTEGRATION CO PARTNERS INC  |7200289821 22 5251 32,720.86 E-Rate 14 Network & Cabling 85%
(NICPARTNERS)
01130114  [NETWORK INTEGRATION CO PARTNERS INC  |7200280875 22 6251 36,803.36 E-Rate 14 Equipment, Pay app #1
[NICPARTNERS)
022514 |NETWORK INTEGRATION CO PARTNERS INC  |7200:291571 22 6251 1,810.30 Erale Ingligible CISCQ & UPS equipmant
INICPARTNERS)
0312014 |NETWORK INTEGRATION CO PARTNERS INC  [7200292388 22 6251 4.756.76 E-Rate 14 Cabiing, Pay app #2
[NICPARTNERS)
Q32514 [NETWORK INTEGRATION CQ PARTNERS INC 7200262518 7l 5251 852.39 E-Rate 14 Cisco Equipmt, Pay app #2
{NICPARTNERS)
05/08/14 |NETWORK INTEGRATION CO PARTNERS INC  |7200293958 22 6251 416419 E-Rate 14 Network & Cabling, Retention
{NICPARTNERS}
06/26/14 |NETWORK INTEGRATION CO PARTNERS INC  |7200295387 22 6251 7.043.65 E-Rate 14 Labor & service, Pay app #3
{NICPARTNERS)
06/30/114 [NETWORK INTEGRATION CO PARTNERS INC  |UABILITY 14 22 5251 245054 E-Rate 14, Labor, Sve, Matr, & Eqpmi-Cabling LB14
[NICPARTNERS)
06730114 |NETWIORK INTEGRATION CO PARTNERS INC  |LIABILITY 14 22 6251 1863 E-Rate 14, Labor, Svc, Matrl, & Eqpmi-Cabling LB14
{NICPARTNERS}
07101/14 |NETWORK INTEGRATION CO PARTNERS INC |14 LIABILITY 22 6251 {18.63) REVERSE LIABILITY 14
{NICPARTNERS)
070114 [NETWORK INTEGRATION CO PARTNERS [INC |14 LIABILITY 2 6251 (2.450.54) REVERSE LIABILITY 14
{NICPARTNERS}
08112114 |NETWORK INTEGRATION CO PARTNERS INC 7200266489 22 251 246917 E-Rate 14, Labor, Svc, Matrl, & Eqpmt-Cabling LB14
{NICPARTNERS)

© Coln T'echnologies, Ing.

Printed: 1/8/2015




EXPENDITURE WORKSHEET

Detailed Lisling of Project Expenditures (SAS 154a) Page 3 of 4
Schoal Distnct County. Project Number; !o_'ﬂ=56522-00-025 Report Number:
| Garden Grave Unified School District Orange Project Name: Lawrence ES - Modemnization (Lawrence-Mod) l
Project Warrant Report {SAB 184a) K
Date Payee \Warrant Number é::: %‘2:: ?:)E P'E(gr;lﬂg CDHS[E;WOH T?Bt;ng Insr{:ét):tlon Fum (;‘_:)E“““’ Description / Purpese

12/09/13 |PCM3, INC. J140C091 22 6255 6019.46 EXFR i MSTR PROG Proj/Constr Mgmi Sve July 2013 Inv# GGLSD-JR-07
13 RE: CK# 7200286499 8/22113

01/2814 |PCM3, INC. J14wW1282 22 65265 6.276.92 EXFR fif MSTR PROG ProjiCanstr Mgmt Sve Oct 2012 Imf GGUSD-JR-10.
13 RE: CK# 7200288938 11/22/13

06/30/1¢  [PCM3, INC. J1AWE3I0E 22 6255 2,521.09 EXFR #if MSTR PROG Proj/Constr Mgmt Sve Jzn 2014 invi GGUSD-JR-01-
14 RE: CK# 7200294678 2727114

06/30M4  |CUMMING J14WE30E 22 6255 §,116.37 EXFR fi MSTR PROG ProjfConstr Maml Swc April 2014 Inv# 33062 RE:
CK# 7200294496 5122114

06/11113  |SOUTHERN CALIFORNIA EDISON 7200284580 21 5265 2,552.67 Upgrade Burds to padmeunt for added load

06/20113  [GRAFIX SYSTEMS 71200285044 bl 6265 17010 2 Banners

06/30713  [HOME DEPOT J1IWE3I0U 23 5265 321.94 EXFR 7 MSTR PROG tape LB13 Inw# 5092000 RE: CKit 7200285984
7130143 (6130)

121913 |SIGLER 7200288777 22 5265 957.95 2 uphow furnaces & 2 filter racks

0127114 [HAJOCA CORPORATION J14U1273 22 5265 194 37 EXFR fr/ MSTR PROG 1 tankless water heater Inv# $142313336 RE: CK#
7200287218 9/26N3

0522114 |W.W, GRAINGER INC J14U5221 22 6265 287 EXFR fi MSTR PROG quarter doma miror, 18 in. Inv#9403597959 RE:
CKi 7200293464 412214

06130114 [A-1 FENCE COMPANY INC J14U7141 22 6265 28512 EXFR ff MSTR PROG fancing materfals Invi#60729 RE: CK# 720029498
51344

08130714 |0 & D Construclion Services J407143 22 6265 6,750.00 EXFR 4/ MSTR PROX5 Provide installation of white marker board, repair
ceiling tiles, touch-up paint in various classrms Inv#1229 RE: CKit
7200295700 7111114

0673014 |THE FINAL PHASE CLEANING 7200295911 2 6265 16,760.00 Final Cleaning Service

081314 {R.C. MASONRY 7200296517 22 6265 14,851.00 Corerete Repair

082614 |[SPAR PLUMBING, INC. 7200296939 22 6265 1.300.00 Plumbing Repair

09/08114  [R.C. MASONRY 7200297235 22 6265 11,449.00 Demolition & Disposal concrete walkway

09/08{14 [WALLACE ELECTRIC 7200287238 2 6265 2.468.00 Electical Repairs

0941814 |CIRCLE CITY ELECTRIC 7200297592 22 6265 2,100.00 Install security system in office

10123114 VERNE'S PLUMBING 7200238570 2 6265 1,620.80 Flush out water lines

0630113 |OEPT QF INDUSTRIAL RELATIONS LIABILITY 13 2 6270 106.68 Labor Compliance 6/1-6/30/13 LB13

06430113 |OEPT OF INDUSTRIAL RELATIONS 7200285829 21 6270 500.23 Labor Compliance 11-62113

0701113 |DEPT OF INDUSTRIAL RELATIONS 13 LIABILITY 2 6270 {10B.68) REVERSE LIABILITY 13

07/3013 |DEPT QOF INDUSTRIAL RELATIONS 7200285980 2 6270 106.68 Labor Compliance 6/1.6/30/13 LB13

03126113 |CENTRAL TENT 120282295 2 6275 1,845.95 {1} tent- frame, white top, and base plates

0514113 |ALLIED STORAGE CONTAINERS 7200283696 22 6275 311580 Storage Container placed at Chapman Interim Housing

06104113 [ALLIEC STORAGE CONTAINERS 7200284315 2 6275 8,347.40 3 Storage containers

1011013  |NOON DUTY SUPERVISORS 72 4010102013 22 6275 324.19 38 PAYROLL

10110113  |NOON DUTY SUPERVISORS 72 MEJQAUIWCID) 22 6275 35.00 3B MCARE/OASDIISUIWCIOPER

11013 |NOON DUTY SUPERVISORS 72 MEIDAVIIWGID| 22 6275 159.39 48 MCAREJOASDISUIWCIOPEB

111913 |NOON DUTY SUPERVISORS 72 4011082013 27 6275 147583 48 PAYROLL

1211013 |NOON QUTY SUPERVISORS 72 4012102013 2 75275 1,327.64 5B PAYROLL

12(0M3  |NOON DUTY SUPERVISORS 72 MEIOAJUWCID, 22 6275 143.40 5B MCARE/OASDI/SUIWCIOPES

01710414 [NOON DUTY SUPERVISCRS 72 ME/QAUUWCI 22 6275 59.20 6B MCARE/QASDISUUWC/OPEB

01710ri4  |NCON DUTY SUPERVISORS 72 4001102014 22 6275 545.04 68 PAYROLL

0214014 [NOON DUTY SUPERVISORS 72 4002072014 2 6275 480.12 78 PAYROLL

02110114 [NGON DUTY SUPERVISORS 72 MEFOAUWWC/OL 22 6275 51.85 T8 MCARE/QASDI'SUUWCIOPEB

031014 [NOON DUTY SUPERWVISORS 72 4003102014 n 6275 106112 8B PAYROLL

031014 [NOCN DUTY SUPERVISCRS T2 MERDAIWCIO| 22 6275 114.59 B8 MCARE/QASDI/SUIMWCIOPER

0411014 [NOON QUTY SUPERVISORS 724004102014 22 6275 1,086.81 9B PAYROLL

04M0n4  [NOON DUTY SUPERVISORS 72 MEIQAUIMWCIO 22 6275 117.37 98 MCARE/OASDIISUIMWCIOPER

05110414 [NOON DUTY SUPERVISCORS 72 4005002014 22 6275 1,114.60 10B PAYROLL

05/10/14 [NOON DUTY SUPERVISCRS 72 MEIOAUIWC/O 22 6275 120.36 10 MCARE/QASDISUINCIOPER

06/10N4  |NOON DUTY SUPERVISCRS 72 4006102014 22 6275 1,068.29 118 PAYROLL

06/10/14 |NOON DUTY SUPERVISORS 72 MEIDAMUIWCIO] 22 6275 1537 118 MCARE/QASDI/SUIMWC/OPEB

06/30/14 INOON DUTY SUPERVISORS 72 4005302014 22 E215 555.75 128 PAYROLL

06/30/14 |NOON DUTY SUPERVISORS T2MEROAMIIIWCIO| 22 6275 60.02 128 MCAREAJASDIISUIWCIOPEB

040gn3 JULINE 7200282518 2 6276 1,104.45 EXFR fif OBJ6275 630113 1000 Slorage boxes

063013 JU-LINE 7200285353 22 6276 9149.7¢ 960 moving boxes CK 720028535 dated 7/313

© Colbf Technotogles, Ins.

Prinled: 14/2016




EXPENDITURE WORKSHEET

Detailed Listing of Project Expenditures (SAB 184a) Paged ot4
School Districl: County: Project Number:  57/66622-110-025 - Report Number:
Garden Grove Unified School District Orange Project Name: Lawrence ES - Modemization {Lawrence-Mod) I
Project Warrant Report {SAB 184a)
Oate Payae Warrant Number E:gz %tg::l (SAl)e Ple:gr)\rng Con:gl;clmn T?gt)mg Ins;zé;mon Furn («:".:)Equlp Description / Purpase
0612013 JU-LINE 7200285923 22 6276 10.57 EXFR {if OBJB275 B/30/13 SALES TAX PAXD TQ STATE BOARD OF
EQUALIZATION ¢k dalad 7/29113
067013 |PAPER MART 7200285350 22 6276 774.94 EXFR %/ 0BJ4300 E/20/13 36 bundies moving starae boxes
Bsizéa  |SOUTH COAST LOGISTICS J14U5222 22 5276 2,298.24 EXFR fr/ MSTR PROG boxes for moving Invi#14-1949 RE: CK#
. 7200293749 511114
06/30114  |SOUTH COAST LOGISTICS J14U7231 22 5276 923.62 EXFR 17 MSTR PROG boxes for moving Invii14-2250 RE: CK#
7200294895 6/5/14
06/30/14  |IMAGE 2000 LIABILITY 14 22 6276 300.00 . Move copiers and Riso machine to Chapman LB14
0613014 [IMAGE 2000 7200285566 22 6276 30000 Move copiers and Riso machine fr. Chapman to Lawrence
07/0114  |IMAGE 2000 14 LIABILITY 22 6276 (300,00} ' REVERSE LIABILITY 14 PC#t H72R0040
08112114 |IMAGE 2000 7200266485 22 6276 30000 Move copiers and Riso machine to Chapman LB14
02714113 [CARDINAL ENVIRONMENTAL CONSULTANTS 17200281182 22 6280 4,250.00 Hazardows Inspecion/Specification Services
10t31113  |JCARDINAL ENVIRONMENTAL CONSULTANTS  [7200288272 22 5260 14,815.