EXPENDITURE WORKSHEET
Datailed Listing of Praject Expenditures (SAB 1B4a) Page 1020
‘ School District County: Project Number: Report Number:
I Garden Grove Unified School District Orange Praject Nama: A Master Program - A Master Program (A Master Prg) l
Project Warrant Report (SAB 1240}
Fund | Object Site Planning Construction Testing Inspection Fum’ & Equip’ .
Date Payee Warrani Number Code | Code (A} (8) © e (E) e Description { Purpose '

03/16/11 |Y'OEEN & ASSOCIATES 7200283575 22 6210 595 LHA Mech & Elect Eng.

05/07113 |FBA ENGINEERING 7200283478 21 6210 20,400.00 Eledrical Eng. Svc Mar, 2013

05/17/43 LJOHN A. MARTIN & ASSOC., INC. 7200283837 21 6240 102,303.63 JAMA Final Settlement Paymant

0648113 |DONALD KROTEE PARTNERSHIP INC 7200284916 22 6210 16,844.03 ROSITA permanentinterim réloc clsrm3f31/43

062013 |DONALD KROTEE PARTNERSHIP INC 7200285051 22 6210 9.510.18 32 SITES lunch shelter project initiztiond/23/13

06/30/13 [DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 (7.181.43) EXP TR TO SITES re: CK# 7200285051 62013

06130743 |DONALD KROTEE PARTNERSHIP INC 7200285655 22 6210 59,749.45 WARRN permanentinterim retec clsrmd/1-6M1513

06/30113 |DONALD KROTEE PARTNERSHIP INC 7200285839 22 6210 33,537.14 7 SITES legacynon-cen DSA proj closecutd30/13

06/30/13 |DONALD KROTEE PARTNERSHIP ING J13W830Q 22 6210 {59,749.45) EXP TR TO 25003763-6200-0842 RE: CK# 7200285655 7116/13

06/30/13 |DONALD KROTEE PARTNERSHIP INC J13WB30Q 22 6210 {17.120.82) EXP TR TO 25003763-6200-0842 RE: CK# 7200285836 7119/13

06/30/13 |DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 {16,644.03) EXP TR TO SITES re: CK# 7200264816 618713

06/30{13 [DL ENGINEERING, INC. 7200277018 22 8210 1,200.00 Raview of Electrical plans for 6 schools LB12

06130/13 |FBA ENGINEERING 72002856831 21 6210 5,070.00 De-Scoping Rivision for Various Schools

0630413 |WLC ARCHITECT, INC. 7200235843 22 6210 2,670.00 Prof, Sve 51/13-5/3113

0613013 |DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 {2,328.75) EXP TR TO SITES re: CK# 7200285051 6/20/13

0673013 |DONALD KROTEE PARTNERSHIP INC J13U7261 22 5210 {16,407.32) EXP TR TC SITES re: CK# 7200285839 7/19/13

0829113 |KNA CONSULTING ENGINEERS, INC. 2200286661 22 8210 £,43500 ENDERS-Construction Svc July 2013

083013 |FBA ENGINEERING 7200286673 21 8210 7.615.00 DISTRICT De-Scoping Rivision

09/1713 |DONALD XROTEE PARTNERSHIP INC 72002865084 22 8210 11,913.28 BRYANTpermanentinterim reloc clssm thru7/31/13 |

0914713 |DONALD KROTEE PARTNERSHIP INC 7200288985 22 6210 39632.04 4 SITES GGLSD-Support (PM) Wark thru7i31/43

0926113 JKNA CONSULTING ENGINEERS, INC. 7200287221 22 €210 2,080.00 PACIFICA-Construction Svc Aug. 2013 ‘

09/27H3 |WLC ARCHITECT, INC. 7200287227 22 8210 6593.00 Pref. Sve 71A3-7131/43

1001713 JKNA CONSULTING ENGINEERS, INC. 7200287332 22 €210 3,580.00 CLINTON-Construction Svec Aug. 2012 ‘

10404713 |KNA CONSULTING ENGINEERS, INC. 7200287333 22 6210 3.040.00 ROSITA-Construction Sve Aug. 2043

101513 |DONALD KROTEE PARTNERSHIP INC 7200287737 22 6210 2619.48 MCGARVN pemanentfintedim reloc ¢issrm thru8/33443

10H7H13 [DONALD KROTEE PARTNERSHIF INC 71200287830 22 6210 51,083.60 4 SITES GGUSD-Suppert {PM) Wark thrud/25/13

110513 |KNA CONSULTING ENGINEERS, INC. 7200268401 22 6210 9,710.00 ALAMITOS-construction sve Sept 2013

111313 KA CONSULTING ENGINEERS, INC. J14LIB131 22 6210 (24,855.00} EXP TR TO sites 7/31-6/30 invoices ro: CK# 7200286681 B/26/13 10
7200288401 117513

11113113 |KNA CONSULTING ENGINEERS, INC. J14UB131 22 6210 190.00 EXP TR TO sites 7/31-8/30 invoices ra; CK# 7200286661 829/13 10
720028841 11/5/13 CORRECTION

11722413 |KNA CONSULTING ENGINEERS, INC. 7200288981 22 6210 4,595.00 BELL-construction svc Qct 2013

11128113 [DONALD KROTEE PARTNERSHIP INC 7200289124 22 6210 21,530.82 CROSHY parmansanvinterim reloc dssrm thru8f3ih3

12213 |DONALD KROTEE PARTNERSHIP INC 7200288515 22 6210 39,248.82 MORNINGSpermanentinterim ralot clssrm thru9/30/13

1272313 [KNA CONSULTING ENGINEERS, INC. 7200288813 22 6210 4,730.00 RIVERDALE-censtruclion svc Nov 2013

01709114 [DONALL KROTEE PARTNERSHIP ING 7200290218 22 6210 79.981.70 & SITES support svc

011714 |DONALD KROTEE PARTNERSHIP INC J14U1171 22 6210 {211,371.86) EXP TR TO 25003763-6200-0842 RE. CK# 7200287737 1041513

01/23/14 |DONALD KROTEE PARTNERSHIP INC 7200230596 22 6210 50,285.48 RAHS permanentintesim retoc clsrmi1/30/13

0172714 [DONALD KROTEE PARTNERSHIP [NC J14L4272 22 B210 (24,166.30) EXP TR TO SITES re: CK# 7200287830 10117113

0172814  |¥NA CONSULTING ENGINEERS, INC. 7200290762 22 8210 5,410.00 LA QUINTA~construction svc Nov 2013

01730114 |DONALD KROTEE PARTNERSHIP INC 7200250867 22 6210 10,013.86 ALLEN permanentinterim relec cisrmi2/31/13

022514 [WLC ARCHITECT, INC. 7200201572 22 6210 168.00 Prat. Svc 12113123113

0306/14 |DONALD KROTEE PARTNERSHIP INC 7200291876 22 6210 30.888.50 § SITES GGUSD-Support (PM) Work thru12/31/13

D3M#14 |KNACONSULTING ENGINEERS, INC. 7200292035 22 6210 16,885.00 BARKER construction sve Jan 2014

03/20M14 |DONALD KROTEE PARTNERSHIP INC 7200292363 2z 6210 48 608.71 GGHS permanent/Interir reloc clsmi1/31/14

0312514 |DONALD KROTEE PARTHERSHIP INC 7200292512 22 6210 176.25 COCK permanentinletim reloc ¢f 1/31414

032514 |WLC ARCHITECT, INC. 7200292522 22 6210 84.00 Prof. Svc 1A-1/21114

040314 JKNA CONSULTING ENGINEERS, INC. 7200292691 2 5210 2710.00 LOS AMIGOS construction sve Jan- Feb 2014

04117114 JKNA CONSULTING ENGINEERS, INC. 7200293371 2 6210 1.355.00 BARKER construclion sve Jan- Fab 2014

04117114  |DONALD KROTEE PARTNERSHIP INC 7200203365 22 e210 60.548.96 BGHS permanent/Intedm reloe clsrm2/28/14

04120114  |DONALD KROTEE PARTNERSHIP INC 700293649 22 6210 2.387.52 NEWHOPE permznentfinierim reloc clsmn 3r314

05/01H4  {KNA CONSULTING ENGINEERS, INC. 7200293745 2 6210 7.550.00 RIVERDL ¢onstruction sve Mar 2014

9507114 [DONALD KROTEE PARTNERSHIP INC J14U5071 22 810 {34,261 50 EXP TR TO SITES ro: CK# 7200200598 1123114

05/714  |DONALD KROTEE PARTNERSHIP INC J14US071 22 6210 (178.912.79) EXP TR TO 25003763-6200-0842 RE: CK# 7200290867 1/3014

050814  |DONALD KROTEE PARTNERSHIP INC 7200293952 n 6210 27.5271.65 STANFORD permanent/Interim reloc clam 313 ¢

D32214  [DONAYD KROTEE PARTHNERSHIP ING 7200294457 22 6210 16,629.07 6 SITES GGUSD-Support (PM} Work thru3/31/14

05722714 |KNA CONSULTING ENGINEERS, INC, J14U5223 2 8210 (38,520.00) EXP TR TO sites 131-9/30 lnvoices re: CK# 1200286651 82013 to
7200288401 11/513 CORRECTION

© Colbi Technologis, Inc.
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EXPENDITURE WORKSHEET
Detailed Lisling of Project Expendilures (SAB 184a)

School District: County: Project Number:
Garden Grove Unified School District Orange Project Name: A Master Program - A Master Program (A Master Prg) ‘
Project Warrant Report {SAB 184a)
Date Payee Warrant Mumber E:::_ %?de:t (S:)e Ple:r;;mg Con?é'; clion Te(ag;ng Ins?ghnn Fum (&F)Eqmp Description / Purpose I

060314 JKNA CONSULTING ENGINEERS, INC. 7200204764 22 6210 5,605.00 PETERS construction sve Apr. 2014

06117114 |DONALD KROTEE PARTNERSHIP INC 7200295218 22 6210 26,323.47 HILL pesmanentinterim reloc clsmm 4/30/14

06r20/14 {TYLER & BURSCH, LLP ATTORNEY CLIENT 7200295357 2 6210 400,000.00 LHA Final setllement paymt-architectural sves

TRUST ACCOUNT

06026114 |KMA CONSULTING ENGINEERS, INC. 7200295384 22 6210 7.221.50 LA QUINTA construciion sve Apr, 2014

0612614 |DONALD KROTEE PARTNERSHIP INC 7200295342 22 6210 9.272.09 6 SITES GGUSD-Support (PM) Work thrudf30/14

06/30/14 |DONALD KROTEE PARTNERSHIP INC LIABILITY 14 22 6210 5457336 INV17822,24,26,27,28,30,31,32,33,34,40,41,42,43,44.47 48,50,51,52,53,54
LB14

0613014 |KNA CONSULTING ENGINEERS, INC. JI4WE3I0E 22 6210 (24,982.50) EXP TR TC siles 3/27/14-6/3014 invoices re: CK# 7200293745 $11a to
7200295894 THBM4

05130114 |DONALD KROTEE PARTNERSHIP INC J14L7232 2 6210 {38.571.08) EXP TR TO SITES re: GK#t 7200295382 6r26/14

05/30/14 |NTD Architesture LIABILITY 14 22 6210 1.725.00 ZEYEN prof Sve-CCD-30 Whead Chair Lift LB14

06130114  |DONALD KROFEE PARTNERSHIP INC J1427242 22 6210 (142,128.85) EXP TR TO 25003763-6200-0842 RE: CK¥# 7200295218 /17114

06130114  |NTO Architecture J1du7172 2 6210 {1.725.00) EXP TR TO ZEYEN re: CK# 7200296375 8714

06730114 |{DONALD KROTEE PARTNERSHIP INC 7200295702 7] 6210 46,374.30 5 SITES GGUSD-Suppor (PM) Work thrub/31/14

06/30/14 [FBA ENGINEERING 7200205885 21 6210 2.400.00 SKYLARK Firn Alamm Re-design Part of $3000 CONTRACT

06/30114 |GHATAQDE BANNQM ARCHITECTS, LLP 7200295690 2 6210 53,625.00 AJE Sesvices for HYAG Syslem Replacement

06/30114 |KNA CONSULTING ENGINEERS, INC. 7200295894 2 6210 324500 HERITAGE construction svc May/JUNE 2014

07104114 |NTD Architecture 14 LIABRITY 22 6210 {1,725.00) REVERSE LIABILITY 14

0701114 |DONALD KROTEE PARTNERSHIP INC 14 LIABILITY 22 6210 (54,573.36) REVERSE LIABILITY 14

08/07{i4 [NTD Archilectura 7200296375 2 6210 1.725.00 ZEYEN prof Sve-CCD-30 Wheet Chair Lit LB14

0812/14 |DONALD KROTEE PARTNERSHIP INC 7200206483 2 6210 9.358.75 LAHS outside reimb6/30/14 LB14

0812/14 |OONALD KROTEE PARTNERSHIP INC 7200296482 22 6210 7.791.34 5 SITES GGUSO-Support {PM) Work thiu6/30i4 LB14

08/2114 |DONALD KROTEE PARTNERSHIP INC 7200296780 22 6210 37.423.27 LOHS permanent/intadim refoc clsm 6/30/14 LB14

08726/14 {KNA CONSULTING ENGINEERS, INC. 7200296933 2 ival} 1.535.00 NORTHCUT Teonstruction sve July 2014

090914 [FBA ENGINEERING 7200207224 21 6210 2.000.00 FITZ Eng, Sve for new walk-in fraezer addilion

09/25/14 |DONALD KROTEE PARTNERSHIP INC 7200297758 22 6210 260.00 ROSITA permanentinterim retoc clsrm 272814

0912514  |KNA CONSULTING ENGINEERS, INC. 7200297759 2 6210 3.787.50 McGarvin HVAC upgrade

09125114 |DONALD KROTEE PARTNERSHIP INC 7200297758 22 6210 0.44 ROSITA copies 2/2814

1002114  |DONALD KROTEE PARTNERSHIP INC 7200297936 22 6210 24.731.39 LA QUINTA permanentfintesim reloc clsrm 7/31/14

1002114  |KNA CONSULTING ENGINEERS, INC. | 7200267939 n 6210 1,835.00 RIVERDL construction sve July 2014

10114/14  |KNA CONSULTING ENGINEERS, INC, 7200258244 2 6210 6,610.00 DOIG HYAC Upgrade

10116/14  {DONALD KROTEE PARTNERSHIP INC 7200298353 22 6210 18,066.37 LQHS DSA revision permanentintedm reloc clam 8731114

10/23114 [DONALD KROTEE PARTNERSHIF INC 7200298558 22 6210 6,205.12 EBRKHRST GRDN PK SMMNS WAKEHM permanent/interin reloc cisrm
8131114

11/04/14 | KNA CONSULTING ENGINEERS, INC. | 7200298855 22 6210 25.520.00 DOIG HVAC upgrade

11406114 |KNA CONSULTING ENGINEERS, INC. 7200298974 22 6210 4,420.00 SUNNYSD construction sve Sept 2014

1111814 jKNA CONSULTING ENGINEERS, INC, 7200289292 2 6210 242000 CROSBY HVAC upgrade

11/18/t4 [GHATAODE BANNON ARCHITECTS, LLP 7200289289 2 6210 1072500 AJE Services for HVAC System Replacement 90%

11718114 |DONALD KROTEE PARTNERSHIP INC 7200239288 22 6210 744119 DISTRICTWIDE Spec for HVAC and Anciftary projects BI31H4

132014 |DCONALD KROTEE PARTNERSHIP INC 7200299401 22 5210 7.968.65 4 SITES GGUSD-Support (M) Waork thru9:30H 4

11725014 JKNA CONSULTING ENGINEERS, INC. 7200299547 22 6210 17.095.00 COIG HVAC upgrade Oct 2014

120414 |DONALD KROTEE PARTNERSHIP INC 7200299706 22 5210 10,452.54 permanentinterim reloc dsrm Y3014

12M0/14  |KNA CONSULTING ENGINEERS, INC. 7200299803 22 6210 5.437.50 SUNNYSD ¢onstruction sve Oct 2014

121814 |DONALD KROTEE PARTHMERSHIP INC 7200300335 22 6210 265818 4 SITES GGUSD-Support (PM) Work thre 10/30/14

12/18/4 |DONALD KROTEE PARTNERSHIP INC 7200300336 22 6210 8,192.03 RAHS permanentfinterim reloc clsmm 10/31/14

12/2314 |GHATACDE BANNON ARCHITECTS, LLP 72003003% 22 6210 480,00 AJE senvice for Backup Generator 2t D.O.

12/2314  |KNA CONSULTING ENGINEERS, ING. 7200300395 n 6210 39,530.00 GILBERT HVAC upgrade Nov 2014

011515 [DONALD KROTEE PARTNERSHIP INC 7200301087 22 6210 5,960.06 DESTRICTWIDE Site Bautification Improvesrt 11730514

011515  |KMA CONSULTING ENGINEERS, INC. 7200301093 22 6210 531250 WALTON HVAC Upgrade Nov Dec 2014

0122115 |FBA ENGINEERING REFUND CK 5%192] 2% 6210 (2,000.00} FITZ Refund Inv28802 already paid by Westgroup Design for reimbursable.

01727115 |KNA CONSULTING ENGINEERS, INC. 7200301442 22 6210 5,687.50 HILL HVAC Unpgrade Dec 2014

0172915 |GHATACDE BANNON ARCHITECTS, LLP 7301562 2 6210 §,670.00 AJE Services for HYAC System Replacement 100%

020345 | KNA CONSULTING ENGINEERS, INC. 7200301693 22 6210 805.00 SUNNYSD construction svi Dec 2014

02/05/15 |DONALL KROTEE PARTNERSHIP INC 7200301829 22 6210 2,935.00 RAHS Reimb: FPL & Associate 12/31/14

0211015 |KNA CONSULTING ENGINEERS, INC. 7200301925 22 6210 205.00 HERITAGE HVAC upgrade Dac 2014

02/24115 |KNA CONSULTING ENGINEERS, INC. 7200302456 22 6210 41,630.00 DOIG HVAC upgrede Dechtan 2015

pzrz4n5  |GONALD KROTEE PARTNERSHIP RIC 7200362451 22 6210 38,851.18 14 SITES legacyhnon-Cer DSA Pro) Clossout tha1 /31114

© Colbt Technologies, Inc. Printed: /2672015 e
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EXPENDITURE WORKSHEET

Detafled Listing of Projsct Expenditures (SAB 134a) Page 3 ot 30
Schoel District: County: Project Number: RKeport Number:
I Garden Grove Unified School District Orange _I Project Name: A Master Program - A Master Program (A Master Prg} j
Project Warrant Report (SAB 184a)
Date Payee Warrant Number 2';;‘; %‘2::’ (5:)3 P'a(g’]"“g m"f‘é‘;d"’“ T’:g‘)'““ '"5':2?”" Furn’ (f;JEq”'P Description £ Purpose l
030515 [KNA CONSULTING ENGINEERS, ING, 7200302864 2 [vali] 9.060.00 PAINE HVAC upgrade /2015
03105715 |OONALD KROTEE PARTNERSHIP ING 7200302859 22 6210 977.50 DISTRICTWD HVAC & anciltary 1213114
031715 ({DONALD KROTEE PARTNERSHIP INC 7200303411 22 6210 2.012.67 BEAUTIFICATION IMPROVEMENT for 6 SITES 1/3115
031715  |KNA CONSULTING ENGINEERS, INC. 7200303417 22 6210 13.347.50 RAHE construction swe JanFeb 2015
11720114  [DIVISION OF STATE ARCHITECT-8D 7200299400 2 6220 500.00 DSA Cloze out Fee: NORTHCUTT STANFORD WOQDBURY
0810110  |ATKINSON-ANDELSON-LOYA-RUUD & ROMD 17200258356 01 6240 51.25 Pay Req Colbi Sole Source Opinion
090210 JDELL MARKETING L P 7200258819 01 6240 102.02 Pay request 1
0910/10 |MARCIA SHARP 12 4009102010 g} 6240 724.48 28 PAYROLL
0911010 |MARCIA SHARP 72 MED3102010 " 6240 38.18 2B MEDUUICAWKCMP/OPEB
101010 |MARCIA SHARP 72 4010082010 01 6240 2,626.24 3B PAYROLL
1010110 JMARCIA SHARP 72 ME10082010 01 6240 138.41 3B MEDJICMKCMPIOPER
10726/10 |CALDWELL FLORES WINTERS INC. 7200259903 2 6240 1,250,000.00 Initial Payment Consulani Swes
TG0 |MARCIA SHARP 72 4011102010 [ 6240 1,992.32 48 PAYROLL
111010 [MARCIA SHARP 72 ME11102010 6] 6240 104.59 4B MEDVJICWKCMP/OPEB
1130110 JACCOUNTING TECHNICIAN Il 72CMP/OPE 11303 22 6240 1,348.53 HLTH & WELFARE - NOV
1210010 |MARCIA SHARP 72 4312102010 ¥ 624) 362.24 5B PAYROLL
12110/10  |MARCIA SHARP 72 ME12102010 01 6240 19.68 58 MEDAUIC/MWKCMP/IOPEB
12010 |ACCOUNTING TECHNICIAN Il 72 4012102010 2 6240 4,689,711 58 PAYROLL
12110110  |JACCOUNTING TECHNICIAN Il 72 PE12102010 22 6240 1,136.52 5B PERSMCARE/OASDUSUWWCIOPEB/PERS RED
1213110 |ACCOUNTING TECHNICIAN 1| 72 CMP/IOPE 12313 22 5240 1,349.53 HLTH & WELFARE - DEC
0110441 {ACCOUNTING TECHNICLAN Il 72 4001102011 22 6240 4,805.01 68 PAYROLL
0110111  [ACCOUNTING TECHNICIAN 1) 72 PEO1102011 2 6240 1.188.69 BB PERSMCAREAOASDYSUIWCIOPEBIPERS RED
01111 [ATKINSON-ANDELSON-LOYA-RUUD & ROMD  |7200264738 22 6240 1,691.25 Prof logal sves for faciities/modemization - Oclober
0172011  [PRINT SHOPICOPIER CHRG J11Q1191 n 6240 336 PRINT CHRGES - DEC 2010 JOB# 63073
0173111 |ACCOUNTING TECHNICIAN Il F2CMPOPEQIY 22 6240 1,349.53 HLTH & WELFARE - JAN
021011 JACCOUNTING TECHNICIAN II 72 4002102011 2 6240 490501 TBPAYROLL
021011 |ACCOUNTING TECHNICIAN Il 72 PE0D2102011 22 6240 1.188.69 7B PERS/MCARE/OASDISSUIWC/OPEBPERS RED
022811 [ACCOUNTING TECHNICIAN )1 72 CMPICPE 02284 22 6240 1,349.53 HLTH & WELFARE - FEB
0310141 |ACCOUNTING TECHNICIAN 72 4003102011 22 6240 4,905.01 8B PAYROLL,
03110M1  [ACCOUNTING TECHMICIAN 1t 72 PE03102011 22 6240 1.188.69 8B PERSMCARE/OASDISUIWC/OPEBPERS RED
03115111 [GARDEN GROVE JCURNAL TH0263571 22 6240 48,00 Ad x 2 wk, RFQ/RFP
0331111 JACCOUNTING TECHNICIAN I 72 CMPIOPE 03314 22 6240 1,349.53 HLTH & WELFARE - MAR
04/05/11 |Y'DEEN & ASSOCIATES 7200264238 22 6240 8232045 Reim, G2 Reprographics
$4M0M1  [ACCOUNTING TECHNICIAN I 72 4004082011 2 6240 4905.01 98 PAYROLL
0411011 JACCOUNTING TECHNICLAN Il 72 PED4DB2011 22 6240 1,188.59 9B PERSIMCARE/CASDISUVWCIOPEB/PERS RED
0473011 JACCOUNTING TECHMCIAN Il T2CMPIOPE 04304 22 6240 1.349.53 HLTH & WELFARE - APRIL
051011 [ACCOUNTING TECHNICIAN Il 72 4005102011 22 6240 4.905.01 108 PAYROLL
05M0A1  [ACCQUNTING TECHNICIAN II 72 PE05102011 2 6240 1.188.69 10B PERS/MCARE/DASDISUIMWCIOPERYPERS RED
0531111 |ACCOUNTING TECHKICIAN I 72 CMPIOPE 05313 22 6240 1,349.53 HLTH & WELFARE - MAY
060211 [ATKINSON-ANDELSON-LOYA-RUUD & ROMD  [7200266191 n 6240 4,107.77 Prof. Svc 19.25 HR @ $210M - §4042.50, Disbursements 65.27
0610111 [ACCOUNTING TECHNICIAN 11 72 4006102011 22 6240 4,905.01 118 PAYROLL
06101 |ACCOUNTING TECHNICIAN Il 72 PE05102011 22 6240 1,188.69 118 PERS/MCARE/QASDI/SUYWCIOPEB/PERS RED
061411 |ATKINSON-ANDELSON-LOYARUUD & ROMOD  |7206266548 2 6240 17,583.74 Professional Sve & Dish. Atty At Law Mar2011
0614/t |PUBLIC AGENCY LAW GROUP 7200266550 22 6240 472,00 Professicnal Sve Atty At Law
06/28/11 |DELL MARKETINGL P J11Q6282 ] 6240 {102.02) EXP TR TO 01919300
06/30M1  [ACCOUNTING TECHNICIAN Il 72 PEQG302011 2 6240 1.231.1 128 PERSMCARE/OASDYSULWC/OPEB/PERS RED
06/30/11  |ACCOUNTING TECHNICIAN Il J11Y726A 22 6240 {233.45) PERS RED BUY QUT
0673011 JACCOUNTING TECHNICIAN 8 72 CMPKOPE 0630 22 6240 1.349.53 HLTH & WELFARE - BINE
063011 JACCOUNTING TECHNICIAN I 72 4006302011 22 6240 4.905.01 128 PAYROLL
0773111 JACCOUNTING TECHNICIAN & 72CMPIOPE 0731 22 6240 1.349.53 HLTH & WELFARE - JULY
0810311 |WAREHOUSE J12T8032 22 6240 79.50 NCR Papers, 2 Parts
081011 JACCOUNTING TECHNICLAN II 72 4008102011 2 6240 4,926 40 1B PAYROLL
081911 [ACCOUNTING TECHNICIAN Il 72 PE08102011 22 6240 1,250.33 1B PERSIMCAREAJASDI/SUNMWCIOPEB/PERS RED
0831111 [ACCOUNTING TECHNICIAN I T2CMPIOPE 0831 22 6240 1.349.53 HLTH & WELFARE - AUG
0910811 [COLBI TECHNCLOGIES INC 1200268245 22 6240 9,500.00 Pay request Annural support sves and web server faes
091011 JACCOUNTING TECHNICIAN # 72 4009092011 22 | 6240 492640 28 PAYROLL

€ Colbi Technalogies, Inc.

Privked: 428245



EXPENDITURE WORKSHEET

Detalled Lisling of Project Expendiures (SAR 184a) Page 4 0f 30
Schoo! District: County: Project Number: Report Nurnber:
| Garden Grove Unifled Schoot District | Orange Projecl Name. A Master Program - A Master Program (A Master Prg)
Project Warrant Report (SAB 184a}

Date Payes Warrant Number ;::: %:’:: ?:)e Pl.a(gr;lng Conrzgmlon T?Et;ng lnsp{);‘.hnn Fum' (i)Equ:p Description / Purposa
0910/11  JACCOUNTING TECHNICIAN (I 72 PED9092011 22 6240 1.250.33 2B PERSMCARE/OASDISUIWCIOPEB/PERS RED
09730111 [ACCQUNTING TECHNICIAN II 72 CMP/OPE 09304 2 6240 134953 HLTH & WELFARE - SEPT
100611 [CHRISTY WHITE ACCOUNTANCY 7200266882 22 6240 13,950.00 Armual Bond Audit 2010-11

CORPORATION
1117111 |FEDERAL EXPRESS 7200269611 22 6240 76.81 Pay requast shipping services
HADM1  [ACCOUNTING TECHNICIAN Il 72 4311102011 22 524D 492640 4B PAYROLL
1110711 [ACCOUNTING TECKNICIAN 1| 72 PE11102011 z 6240 1.236.42 4B PERSMCARE/CASDISUIMICIOPEB/PERS RED
111011 |ACCOUNTING TECH | 724011102014 22 6240 1.468.28 4B PAYROLL
11104 PACCOUNTING TECH | 72 PE1119201 22 6240 37265 4B PERS/MCARE/QASDI/SIMWC/OPEB/PERS RED
11730411 JACCOUNTING TECH | 72CMPIOPE 11303 22 6240 1.503.05 HLTH & WELFARE - NQV
1210111 |ACCOUNTING TECH | 72 4012092011 n 6240 3.550.56 58 PAYROLL
1210111 JACCOUNTING TECH | 72 PE12092011 22 6240 B87.24 5B PERSMCARE/OASDI/SUWC/OPEB/PERS RED
1213111 |ACCOUNTING TECH | 72 CMPIOPE 123113 22 6240 1.503.05 HLTH & WELFARE - DEC
3110112 JACCOUNTING TECH | 72 4001102012 2 6240 3,550.56 68 PAYROLL
01740712  JACCOUNTING TECH | 72 PEO1102012 22 6240 887.24 6B PERS/MCARE/CASDHSUIMWC/OPEBPERS RED
012602 |FEDERAL EXPRESS 7200271646 22 6240 5057 Pay requesi shipping senvica
01131112 |ACCOUNTING YECH | 72 CMPIOPEMNA 22 6240 1.503.45 HLTH & WELFARE - JAN
p2ron2  JACCOUNTING TECH | 72 4602102012 22 6240 3.550.56 78 PAYROLL
0210/12 JACCOUNTING TECH | 72 PEQ2102012 22 6240 837.24 7B PERS/MCARE/QASDISUIMCIOPEBFERS RED
022812 |CHRISTY WHITE ACCOUNTANCY 7200272402 22 6240 1,550.00 Annual Bond Audit 2410-11:Final Billing
CORPORATION
022912 |ACCOUNTING YECH | 72 CMP/OPE 02294 22 6240 1.503.05 HLTH & WELFARE - FEB
031012 |ACCOUNTING TECH | 72 4003002012 2 624D 3.550.56 8B PAYROLL
031412 |ACCOUNTING TECH | 72 PE03092012 2 6240 887.24 BB PERSMCAREJOASDUSUIWCIOPEB/PERS RED
0373112 JACCOUNTING TECH I T2CMPAOPE 0331 22 6240 1.503.05 HLTH & WELFARE - MAR
0410112 |ACCOUNTING TECH | 72 4004102012 22 6240 3,550.56 9B PAYROLL
04110112 |ACCOUNTING TECH £ 72 PED4102012 2 6240 887.24 48 PERSMCARE/OASDYSUINWCIOPEB/PERS RED
04730112 PACCOUNTING TECH1 7T2CMP/OPE 04304 22 6240 1,503.08 HLTH & WELFARE - APRIL
05109112 JPRINT SHOP/COPIER CHRG J12F5091 22 6240 46.20 Print 3 copies of 77 shts for various projects
051012 |ACCOQUNTING TECH 72 4005102012 2 5240 3,550.56 108 PAYROLL
051012 |ACCOUNTING TECH | 72 PE05102012 22 6240 887.24 108 PERSMCARE/OASDISUI'WC/OPER/PERS RED
051512 |GARDEN GROVE JOURNAL 7200274704 22 6240 32.00 2 Col*4™$4 for Aschitectural Sve .
0517TH2  |GARDEN GROVE JOURNAL 7200274847 2 6240 2400 Request lor Proposal/Qualification
053112 JACCOUNTING TECH | T2CMP/OPE 05314 22 6240 1.503.05 HLTH & WELFARE - MAY
06/07/12 1GARDEN GROVE JOURNAL 7200275487 22 6240 48,00 AdvertisemtX2wk, RFPFRFQ PM/ICM
0610112 |ACCOUNTING TECH | 72 4006082012 22 6240 3.550.56 118 PAYROLL
06/10H2 [ACCOUNTING FECH | 72 PEOGOB2)12 22 5240 887.24 118 PERSMCARE/OASDESUIWCIOPEB/PERS RED
06/3012 |ACCOUNTING TECH | 72 CMPIOPE 05304 22 6240 1.503.05 HLTH & WELFARE - JUNE
0613012 [ACCOUNTING TECH | 72 4006302012 22 6240 3,550.56 12B PAYROLL
06130112 |ACCOUNTING TECH1 72 PE0G302012 22 6240 869.90 12B PERSMCAREOASDYSUIMICIOPEBIPERS RED
06/30112  |ACCOUNTING TECH | J120717C 22 6240 (277.20 PERS RED BUY QUT
06/30M12  |PUBLIC AGENCY LAW GROUP LIABILITY 12 22 6240 1.738.00 Prefessional Svc Atty at Law LB1Z
06/30M2 {ATKINSON-ANDELSON-LOYA-RUUD & ROMO  |LIABILITY 12 2 6240 6,515.00 Prof. Sves Atly af Law June, 2012, LB12
0701112 |ATKINSON-ANDELSON-LOYA-RUUD & ROMO 112 LIABILITY 2 5240 {6,515.00} Liabifity Reversal 12
070112 JPUBLIC AGENCY LAW GROLP 12 LIABLITY 22 6240 {1,738.00) Liabifity Reversal 12
0706112 JATKINSON-ANDELSON-LOYA-RUUD & ROMO | 7200276147 22 6240 12,420.07 Prof. SveaiDish. Atty al Law May 2031 2181
0713112 |ACCOUNTING TECH | 72CMPIOPE 07314 22 6240 1,503.05 HLTH & WELFARE - JULY
0810/12 |ACCOUNTING TECH | 72 4008102012 2 6240 3.587.94 018 PAYROLL
08M0H2 |ACCOUNTING TECH | 72 PEDB102012 22 6240 892.32 18 PERSAMCARE/OASDISUIWCIOPEB/PERS RED
08123112 |PUBLIC AGENCY LAW GROUP 7200277150 22 6240 1.738.00 Professional Svc Aty at Law, LB12
08723112 |COLBI TECHROLOGIES INC 7200277141 2 6240 9,500.00 Pay request Aanual support sves and web sarver fees 8131281213
08/30/12 |ATKINSON-ANDELSONA.OYA-RUUD & ROMO (7200277248 2 6240 4,150.00 Prof. Sves, Alty at Law, May, 2012
08/30/12  |ATKINSON-ANDELSONALOYA-RUUD & ROMG 17200277248 22 6240 6,545.00 Prol. Svcs Atty at Law, June 2012, LB12
0831112 JACCOUNTING TECH | T2CMPIOPE (821 22 6240 1.503.05 HLTH & WELFARE - AUG
09/10712 |ACCOUNTING TECH | 72 4009102012 22 6240 3.587.94 28 PAYROLL
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lSchooI Drstrict’ County: Projec! Number: Report Number:
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Project Warrant Report {SAB 184a)
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Date Payee ‘Wamrant Number Code | Code 1A (B) 2 © ) 9 SEE) ) Description ¢ Purpose
091012 |ACCOUNTING TECH | 72 PE09102012 22 6240 892.32 2B PERSMCARE/QASDI/SUIWCIOPEB/PERS RED
0925112 |BUS TOUR-D.O. J13T9251 22 6240 2716 0.0, TO BELL - TRIP 2012-2931 (Bitech qbj 5756)
0973012 |ACCOUNTING TECH | 72CMP/OPE 0930 22 6240 1,503.05 HLTH & WELFARE - SEPT
Do/3012  |ASSISTANT BUYER 72CMPIOPE 09301 22 6240 17238 HLTH & WELFARE - SEPT
100912 |ATKINSON-ANDELSON-LQYA-RUUD 8 ROMO  |7200277977 22 6240 1,949.18 Prof. Sves/Disb. Alty at Law Aug 2012
101012 |ASSISTANT BUYER 724010102012 22 624¢ 1.982.35 3B PAYROLL
1071012 |ASSISTANT BUYER 72 PE10102012 22 6240 488.83 3B PERS/MCARE/CASDI/SUIMWC/OPEB/PERS RED
1011012  |ACCOUNTING TECH | 72 40106102012 22 6240 3,587.94 38 PAYROLL
101012 |ACCOUNTING TECH | 72 PE10102012 22 6240 879.19 3B PERSMCARE/QASDISSUIWC/QPEB/PERS RED
01212 |PRINT SHOPICOPER CHRG J1IFAT1L 22 6240 3877 PRINT CHRGES - SEPT 2012 10B #568002
1012112 {PRINT SHOP/COPIER CHRG JIFATT 2 6240 13.95 PRINT CHRGES - SEPT 2012 JOB #68093
1011212 |PRINT SHOP/CQPIER CHRG JIIFAI11 22 6240 12.86 PRINT CHRGES - SEPT 2012 JOB #68103
1012712 |PRINT SHOP/COPIER CHRG JIIFATT 22 6240 11.42 PRINT CHRGES - SEPT 2012 JCB #68104
101212 |[PRINT SHOPACOPIER CHRG J1IFAI 22 6240 13.83 PRINT CHRGES - SEPT 2012 4CB #58105
1012112 |PRINT SHOP/COPIER CHRG JIIFATT 2 6240 12568 PRINT CHRGES - SEPT 2012 JQB #68106
1011212 {PRINT SHOP/COPIER CHRG JI3FAT 2 6240 1292 PRINT CHRGES - SEPT 2012 JOB #58107
10/1212  |PRINT SHORICOPIER CHRG J13FA111 22 6240 12.88 PRINT CHRGES - SEPT 2012 JOB #68108
1012112 [PRINT SHOP/COPIER CHRG JUIFAIT 22 6240 1391 PRINT CHRGES - SEPT 2012 JOB #68109
1012142 |PRINT SHOP/COPIER CHRG JIIFATY 2 6240 1319 PRINT CHRGES - SEPT 2012 JCB #58110
1014212  |PRINT SHOP/COPIER CHRG JIFAIH 22 6240 10.51 PRINT CHRGES - SEPT 2012 JOB #68111
101212  |PRINT SHOPICOPIER CHRG JIIFAT 22 6240 11.90 PRINT CHRGES - SEPT 2012 JOB #68112
1044212 |PRINT SHOP/COPIER CHRG JIIFAT1 2 6240 13.43 PRINT CHRGES - SEPT 2012 JOB #68113
10/2112  |ACCOUNTING TECH | 72 CMP/OPE 10314 22 6240 1.647.98 HLTH & WELFARE - OCT
10/3112  [ASSISTANT BUYER 72CMPIOPE 10314 22 6240 844.83 HLTH & WELFARE - OCT
111012 [ASSISTANT BUYER 72 4011092042 22 6240 2.079.88 4B PAYROLL
111012 [ACCOUNTING TECH ! 72 4011092042 2 5240 3.587.94 4B PAYROLL
111012 [ACCOUNTING TECH1 T2 PE11092012 22 6240 879.19 4B PERS/MCAREXOASDYSULWC/IOPEBPERS RED
11110112 |ASSISTANT BUYER 72 PE11092012 22 6240 512.89 4B PERS/MCARE/OASDISUINWCICPEB/PERS RED
11727112 |ATKINSON-ANDELSON-LOYA-RUUD & ROMO 7200279070 2 6240 53325 Prof, svcs Atty at Law July 2012
11/3012 |ASSISTANT BUYER 72 CMPIOPE 11304 22 6240 844,83 HLTH & WELFARE - NOV
1113012 {AGCOUNTING TECH | 72 CMP/IOPE 11304 22 6240 1.647.98 HLTH & WELFARE - NOV
1211012 [ACCOUNTING TECH | 724012102012 2 6240 3.767.69 56 PAYROLL
121012 JACCOUNTING TECH | 72 PE102012 22 6240 92391 58 PERSMCARE/CASDISUYWCIOPEBPERS RED
121012 |ASSISTANT BUYER 72 AN2102012 22 6240 207988 58 PAYROLL
1210112 |ASSISTANT BUYER 72 PE$21062012 2 £240 51289 5B PERS/MCARE/CASDI/SUYWCIOPEBPERS RED
1211412 |PRINT SHOP/COPIER CHRG JIIWC 101 22 6240 203 COPIER CKRGES - NOV 2012
1211912 |CALDWELL FLORES WINTERS INC. 7200279694 22 6240 98.732.45 1% Consultant Svc on Proj. funded by SAB
12731712 [PRINT SHOP/COPIER CHRG JIIWTit2 22 6240 342 COPIER CHRGES - DEC 2012
123112 |ASSISTANT BUYER T2CMPIOPE 12314 22 6240 844.83 HLTH & WELFARE - DEC
123112 |ACCOUNTING TECH | T2CMPIOPE 12114 22 6240 1,647.98 HLTH & WELFARE - DEC
O1110H3  |ASSISTANT BUYER 72 4001102013 b 6240 2,079.88 6B PAYROLL
011013 |ASSISTANT BUYER 72 PEO1102013 2 6240 512.85 68 PERSMCARE/OASDISUIWCIQPEB/PERS RED
0110/13  |ACCOUNTING TECH L T2 4001102013 22 6240 3.767.69 6B PAYROLL
01/10/13 |ACCOUNTING TECH) 72 PE01102013 22 6240 9231 68 PERSMCARE/OASDYSUVWCIOPEBPERS RED
0131113 |ACCOUNTING TECH | 72 CMPIOPE 91313 22 6240 1.641.98 HLTH & WELFARE - JAN
013113 |ASSISTANT BUYER T2CMPIOPE D131 22 6240 B44.83 HLTH & WELFARE - JAN
02005113  |CHRISTY WHITE ACCOUNTANCY 7200280877 22 6240 15,750.00 2011-12 Bond Audit: Final Bill

CORPORATION
021013 |ACCCUNTING TECH | 72 4002082013 2 6240 3767659 7B PAYROLL
0211013 |ACCOUNTING TECH | 72 PEG2052013 22 6240 923.91 78 PERSMCARE/OASDISSUWWCKOPEB/PERS RED
02110113 |ASSISTANT BUYER 72 4002082013 2 6240 2.079.88 7B PAYROLL
021013  JASSISTANT BUYER 72 PEG2082013 2 6240 51289 7B PERSMCAREIOASDYSUIWC/OPEB/PERS RED
0242113 |PRINT SHOP/COPIER CHRG J13wWz0M 22 6240 650 COPIER CHRGES - Jan 2013
0228113 |ASSISTANT BUYER T2OMPIOPE 02283 22 6240 844.83 HLTH & WELFARE - FEB
02128113 |ACCOUNTING TECHNICIAN Il 72 CMPIOPE 02284 22 6240 173132 HLTH & WELFARE - FEB
02013 JACCOUNTING TECH | 72 CMPIOPL (2283 22 6240 1,647.98 HLTH & WELFARE - FEB
0305113 |ATKINSON-AMDELSON-LOYA-RUUD & ROMO  |7200281675 22 6240 2,523.07 Prof. Sves & Disb for Sept 2012 ro; Constr Sve Agreemnl

© Colbi Technologies, Inc.

Primed: 472802015



EXPENDITURE WORKSHEET

Detailed Listing of Projeci Expendituras (SAB 184a) Page 6 of 30
|School District. County: Project Number: Reporl Number:
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0307113 |WESTGROUP DESIGNS, INC, 7200281778 22 6240 7.145.00 Program Management Sve Jan 2013
0310113 |ACCOUNTING TECH | 72 4003082013 22 6240 3.767.69 8B PAYROLL
0310113 |ACCOUNTING TECH | 72 PE03082013 22 6240 92391 8B PERS/MCARE/OASDISUVWC/OPEB/PERS RED
031013 |ASSISTANT BUYER 72 4003082013 22 6240 2,079.88 88 PAYROLL
03/10113 [ASSISTANT BUYER 72 PE03082013 22 6240 512.8% 88 PERSMCARE/OASDIISUYWCIOPEB/PERS RED
03/14113  |ATKINSON-ANDELSON-LOYA-RUUD & ROMO  [7200281956 21 6240 871.25 Prol. Sves Jan 2013 re: Lease-leass back proj
0312613 [PCM3, INC. 7200282296 22 6240 21.760.00 ProjiConst mat sve~Jery Hills, Feb 2013
0328113 |WESTGROUP DESIGNS, INC. 7200282395 22 6240 2G.740.00 Program Management Sves Feb 2013
0312813 |SCHOOL SERVICES OF CALIFRONIA, INC. 7200282394 2 6240 875.00 Repistration Fee for Construction Wkshp
033113 |ACCOUNTING TECHNICIAN (I 72CMPIOPE 03314 22 6240 1,731.32 HLTH & WELFARE - MAR
0331113 |ACCOUNTING TECH | 72 CMP/IOPE 03314 22 6240 1,647.98 HLTH & WELFARE - MAR
0¥31/13 |ASSISTANT BUYER 72 CMPIOPE 03313 22 6240 B44.83 HLTH & WELFARE - MAR
0471013 [ACCOUNTING TECHNICIAN Il 72 4004102013 22 6240 6.592.73 9B PAYROLL
04110113 JACCCOUNTING TECHNICIAN I 72 PED4102043 22 6240 163378 9B PERS/MCARE/QASDISUINCIOPEBIPERS RED
D4HEM3  |ASSISTANT BUYER 72 4004102013 2 6740 2079.88 98 PAYROLL
041013 |ASSISTANT BUYER 72 PE04102013 2 6240 512.89 98 PERS/MCARE/OASDI'SULWCIOPEBPERS RED
04/10/43 |ACCOUNTING TECH | 72 4004102013 22 6240 376769 9B PAYROLL
0411013 |ACCCUNTING TECH | 72 PE04102043 22 6240 92391 98 PERS/MCARE/OASDI/SUIMCIOPEB/PERS RED
0472513 |WESTGROUP DESIGNS, INC. 1200283129 22 6240 21.51000 Program Management Sves Mar 2013
04125113 |PCM3, INC. 7200283121 21 6240 12.380.00 PrejiGonst mg! sve-J. Rodriguez, Mar 2013
04/25113  |PCM3, INC. 720028311 21 6240 12,510.00 ProjiConst mgl sve-D. Brink, Mar 2013
04/25/13  |PCM3, INC, 7200283128 22 6240 21,760.00 ProjfConst mgt sve-Jemy Hills, Mar 2013
0473013 |BUS TOUR-D.O. J1IW4303 22 6240 211.05 D.0. TO BELE & ENDERS - TRIP 2013-1900 (Bitech obj 5756)
04730113 |ACCOUNTING TECH | 72 CMP/OPE 04203 22 6240 1647.98 HLTH & WELFARE - APRIL
D4/30113 |ASSISTANT BUYER 72 CMPIOPE 04304 22 6240 844.92 HLTH & WELFARE - APRIL
04730113 |ACCOUNTING TECHNICIAN Il 72 CMP/OPE 04304 22 6240 1,731.32 HLTH & WELFARE - APRIL
0502113 |CONSTRUCTICN PLANNING AND 7200283379 21 6240 12,837.46 Prof Sves-March 2013
MANAGEMENT, LLC
050813 |ATKINSON-ANDELSONAOYARUUD 8 ROMO  {7200283602 a2 5240 6,902 58 Prof Sves & Dish Mar 2013 re; Mike Winters/Y"deen & LHALease-ease
brack proi
05/09/13 |HANCOCK, PARK & DELONG, INC. 7200283605 2 6240 3,456.25 Facility Consutting Svc: March 2013
0510713 |ACCOUNTING TECH ¢ T2 4005162013 22 6240 3.767.69 108 PAYROLL
051043 |ACCOUNTING TECH | 72 PE05102013 22 6240 92391 108 PERS/MCARE/OASOUSUIWC/OPEB/PERS RED
051013 |ASSISTANT BUYER 72 4005102013 22 6240 2.079.88 108 PAYROLL
0510113 |ASSISTANT BUYER 72 PE0S102013 2 6240 512,89 108 PERSIMCARE/OASDIISUWCIOPER/PERS RED
051013 |ACCOUNTING TECHNMITIAN Il 72 4005102013 22 6240 4827.37 108 PAYROLL
05/10M3  |ACCOUNTING TECHNICIAN Il 72 PEQ51020H3 22 6240 1,196.19 10B PERSMCARE/OASOVSUUWC/OPEB/PERS RED
05/10M3 |CLERICAL SUBSTITUTES 72 MEDS102013 22 6240 60.51 10B MCARE/SUI'WCIOPEB
051613 JPRINT SHOP/COPIER CHRG J1US141 2 6240 9.57 COPIER CHRGES - FEB 2013
05H6M3  |PRINT SHOPICOPIER CHRG J13US142 22 6240 2811 COPIER CHRGES - MAR 2013
05¢16/13 |PRINT SHOP{COPIER CHRG J1305143 22 6240 21.48 COPIER CHRGES - APR 2013
0572113 |PAPER MART 7200283931 22 6240 208.47 Storage & labels for blug prints
0523113 |ATKINSON-ANDELSON-LOYARUUD & ROMO  |7200284026 21 6240 13016.03 Prof Sves & Disb Feb 2013 re: Mike Winters/deen & LHA/Leasalpase
back proj
052313  |PCM3, INC. 7200284036 2 6240 28,096.00 ProjConst mgt sve-Jery Hills, Apr. 2013
052313 |PCM3, INC. 7200284027 3l 6240 6,165.00 ProjfConst mgt sve-D. Brirk, Apr 2013
05123113 |PCM3, INC, 7200284027 b4l 6240 21,120.00 ProjfConst mgt sve-J. Rodriguez, Apr. 2013
05/23113 JWESTGROLIP DESIGNS, INC. 7200284039 2 6240 22,560.00 Program Managemant Svcs Apr 2013
05/29113  |PRINT SHOPICOPIER CHRG J13F5291 2 6240 7.50 PRINT CHRGES - MAY 2013 JOB #69613
05/3013 [PAPER MART 7200284206 2 5240 23289 1 case 13X45 mailer
05/31113 JACCCUNTING TECHNICIAN # 72 CMPIQPE 05313 22 6240 1,7131.32 HLTH & WELFARE - MAY
05/31113 |ASSISTANT BUYER 72 CMPIOPE 05313 22 6240 B44.83 HLTH & WELFARE - MAY
0531113 |ACCOUNTING TECH I 7T2CMPIOPE 05314 22 6240 1,647.98 HIL.TH & WELFARE - MAY
053113  |CUMMING 720255854 2 6240 3.060.00 Project mgmt sve 51-503113
06/04/13 |CONSTRUCTION PLANNING AND 720284316 21 6240 15,862.00 Prof Sves-April 2013
MANAGEMENT, LLC
060413 |ORBACH HUFF SUAREZ & HENDERSON, LLP  |7200284321 22 6240 4595 Qnline Research/Photocopies
06140113 |CLERICAL SUBSTITUTES 72 ME06102013 2 6240 78.99 118 MCARE/SUYWCIOPER
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0611013 |ACCOUNTING TECHNIGIAN 72 4006102043 7] 6240 4.827.37 118 PAYROLL
0611013 JACCOUNTING TECHNICIAN I 72 PE0R102013 2 6240 1.196.19 . 11B PERSMCARE/QASDISUIWCAOPEBPERS RED
06A0H3 |ACCOUNTING TECH { 72 5006102013 2 6240 3.767.69 118 PAYROLL
06A0N3  JACCOUNTING TECH | 72 PE0G102013 22 6240 923 118 PERSMCARE/QASDI/SUINCIOPEBPERS RED
B6/10/13 |ASSISTANT BUYER 72 4006102013 2 6240 2,079.88 11B PAYROLL
06110113 |ASSISTANT BUYER 72 PE06102013 22 6240 51289 11B PERSMCARE/OASDHSUVWCIOPEBPERS RED
061113 |CONSTRUCTION PLANNING AND 7200284578 2 6240 1.840.00 Prof Sves-Apiil 2013
MANAGEMENT, LLC |
06118113 |ATKINSON-ANDELSON-LOYA-RUUD & ROMO  [7200284506 1 6240 205.00 Prof Sves April 2013 re: TMADICMAS/Lease lease back proj ‘
0518113 |ATKINSON-ANDELSONAOYA-RULD & ROMC | 7200234906 21 6240 1,522.50 Prof Sves Apr 2013 re; LADGTMADMike Winters/Y"Deen/LHA ‘
0612013 |ORBACH HUFF SUAREZ & HENDERSON, LLP 720285055 22 6240 347.00 Analyze M Brown emails/Photocopies chrges
06/21/43 |PRINT SHOP!COPIER CHRG J1IWE191 22 6240 3.00 Printing Independent Centractor Wark Record
06/2713 JATKINSON-ANBELSON-LOYA-RUUD & ROMO 17200285103 21 6240 1,178.75 Prof Sves May 2013 re: Mike Wintersirees maint with City
06127113 JATKINSON-ANDELSON-LGYA-RUUD & ROMO  |7200285103 21 6240 7.976.29 Prof Swes May 2013 re: TMADITTGMike Winters/YDeen & LHA
06/27/13 |CONSTRUCTION PLANNING AND 7200265105 al 6240 19,320.00 Prof Sves-May 2013
MANAGEMENT. LLC
_06/27T113  |PCM3, INC. 7200285117 2 6240 27,776.00 ProjfConst mat sve-terry Hills, May 2013
DB/27113  |PCM3, INC, 7200285117 22 6240 27,360.00 Assi Const. Mgr, Jason Thrift AprMay 2013
0812713 [WESTGROUP DESIGNS, INC. 7200285119 2 6240 23,365.00 - Program Management Sves May 2013
06/2713  IPCM3, INC, 7200285107 21 6240 21.120.00 ProjGons! myt sve~J. Rodriguez, May 2013
06/2713  |MILLER RESORT, LAC. 7200285114 22 6240 5.815.00 Schl Community Liason Sve May 2013
06130113 |MILLER RESORTY, LLC. 7200285598 2? 5240 3,535.00 Schil Community Liason Sve June 2013
06130113 |MILLER RESORT, LLC. J13U7291 22 6240 {9.450.00) EXP TR TO sites re: CK& 7200285114 6727113
0673013 |ASSISTANT BUYER 72 CMP/OPE 20130 22 6240 844.83 HLTH & WELFARE - JUNE
06130113 |ASSISTANT BUYER JAAN 22 6240 (127.09} PERS RED BUY QUT
0630113  JASSISTANT BUYER 72 4006302013 22 6240 2079.88 128 PAYROLL
06/30113 |ASSISTANT BUYER 72 PEDG302013 22 6240 491.57 128 PERS/MCAREOASDI/SUNWC/OPEBIPERS RED
06730113 |ORBACH HUFF SUAREZ & HENDERSON, LLP 7200285841 22 6240 3,145.57 Review & Anatyze
06730413 |ACCOUNTING TECHNICIAN © 72 PEOGI0Z20M3 22 6240 1.146.03 128 PERSMGARE/OASDISUIMWCIOPEBIFERS RED
063013 |PCM3, INC. 7200285652 21 6240 19.200.00 ProjiConst mgt sve-J, Redriguez, June 2013 CK DATED 7/16/13
0BA0M3  |PCMS, INC. J1UT2N 4l 6240 173.600.00) EXP TR TG 10 sites re; CK# 7200283121 412513
06/30/13  |PCM3, INC. J1UTZN 22 6240 {132,672.00 EXP TR TO 37 sites m: CK¥ 7200283128 412513
06/30/13 |PCM3, INC. JIIUTZN P4l 6240 {18,675.00) EXP TR TO 8 sites ce: CK# 7200284027 512313
06130113 |WESTGROUP DESIGNS, INC. J13U7281 22 6240 {95,320.00) EXP TR TO 37 sites re: CK# 7200281778 3713
0630113 |PCM3, INC. 7200285657 22 6240 13,680.00 Asst Const. Mgr, Jasen Thrift June 2013 CK DATED THEM 3
0613013 |PCM3, INC. J13U7294 22 5249 {41.040.00} EXP TR TO 8 sites RE: CK# 7200285657 715113
06/30/13 |PCM3, INC, 7200285657 2 5240 33.280.00 ProjfConst mgt sve-Jeny Hils, June 2013 CK DATED 7/16M13
0630413 |CUMMING 1200285073 22 6240 18.240.00 Project mgmt sve 6/1-6/30/13 LB13 CK DATED 81113
06730113 |CUMMING J13U7291 2 6240 {1.060.00) EXP TR TO 6 sites rg: CK# 7200285858 53113
0673013 |CUMMING J13U7294 22 6240 {18,240.00) EXP TR TO 6 sites re: Ck#t 7200286073 871713
06/30/13 |CONSTRUCTION PLANNING AND 7200286067 4 6240 18,525.94 Prof Sves-June 2013 LB 13 CK DATED 81113
MANAGEMENT, LLC
06/30/13 |CONSTRUCTION PLANNING AND J13UT291 21 6240 (39,685.94) EXP TR TO 10 sites re: CK#t 7200284578 6111413
MANAGEMENT, LLC
06/3013 |AMERICAN REPROGRAPHICS CO 7200255581 22 6240 1.843.70 RAHS Reprographic Sves LB13 CK DATED 7/30/13
06/3013  |AMERICAN REPROGRAPHICS CO J13U7291 22 6240 (1,762.54) EXP TR TO SITES ro; CK# 7200285581 DATED 7/3013
06/30/13 |CONSTRUCTION PLANNING AND 1307291 21 6240 (28,699.46) EXP TR TO 10 sites re: CK# 7200283379 50211
MANAGEMENT, LLC
06/30113  |ATKINSON-ANDELSON-LOYA-RUUD & ROMO  [LIABILITY 13 Fal 6240 204081 Prof Svc far May & June 2013 LB13
06130113 |ACCOUNTING TECH J13vT121 22 6240 (273.47) PERS RED 8UY QUT
063013 |ACCOUNTING TECH | 72 CMPOPE 20130 22 6240 1,647.58 HLTH & WELFARE - JUNE
063013 ACCOUNTING TECH | 72 4006302013 El 22 6240 4,099.04 128 PAYROLL
0613613 JACCOUNTING TECH | 72 PE06302013 22 5240 921.70 128 PERS/MCARE/OASDISUUWC/OPEB/PERS RED

© Colbi Technologies, Inc. Prinled: 472872015
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School Disinct: County: Project Numbar: Report Nurmnber
| Garden Grove Unlifled School District Orange Project Name: A Master Program - A Master Program (A Master Prg) ] —I
Project Wamrant Report (SAB 154a)
Fund | Object Site Planaing Construction Tesling Inspection Fum' & Equip” -
Date Payss Warrant Number Code | Cods A (B) ©) ) (E) (F) 4 Dascription f Purpose I

0673013 |ACCCUNTING TECH LIABILITY 13 n 6240 1.137.75 1B PAYRQLL LB13

063013 JACCOUNTING TECH | LIABILITY 13 22 5240 253.06 18 PERS/MCARE/OASDI/SUNWC/OPES LB13

06730113 |CLERICAL SUBSTITUTES LIABILITY 13 22 5240 1127 18 PAYROLL LB13

06/30/13 |CLERICAL SUBSTITUTES LIABILITY 13 22 6240 872 18 MCARE/SUIMWCAOPEB LB13

G6/30013  JACCOUNTIRG TECHNICIAN 1 72 CMPIOPE 20130 22 6240 1,731.32 HLTH & WELFARE - JUNE

0603013 |ACCOUNTING TECHNICIANYI SN2 22 6240 {120.29) PERS RED BUY OUT

06430113  |ACCOUNTING TECHNICIAN I 72 4006302013 22 6240 4827.37 128 PAYROLL

06/3013 |CLERICAL SUBSTITUTES J13U7252 22 6240 1.214.88 128 PAYROLL

0613013 |CLERICAL SUBSTITUTES 72 ME(S302043 22 6240 5865 12B MCARE/SUIIWGCIOPEB

06/30/13 |CLERICAL SUBSTITUTES J13U7262 22 6240 1.397.60 118 PAYROLL

06/30113 |PRINT SHOPCOPIER CHRG J13uz221 2 6240 26,55 COPIER CHRGES - MAY 2013

0673013  |CLERICAL SLIBSTITUTES J13U7262 7] 6240 1.070.90 108 PAYROLL

0701713 |ATKINSON-ANDELSON-LOYA-RUUD & ROMO |13 LIABILITY 21 5240 {2,040.81) REVERSE LIABILITY 13

07101113  |ACCOUNTING TECH | 13 LABILITY 2?2 6240 113775 REVERSE LIABILITY 13

070113 |ACCOUNTING TECH [ 13 LIABILITY 22 6240 {217.79) REVERSE LIABILITY 13

0701113  |CLERICAL SUBSTITUTES 13 LIABILITY 22 6240 {214 43) REVERSE LIABILITY 13

0773113 |ACCOUNTING TECH1 72 CMPIOPE 20131 22 6240 41200 HLTH & WELFARE - JULY

07/3113 JACCOUNTING TECH | 72 CMPIOPE 20130 22 6240 41200 HLTH & WELFARE - JULY

073113 |ACCOUNTING TECHNICIAN 1t 72 CMPIOPE 20130 22 6240 1.731.32 HLTH & WELFARE - JULY

07/31113  |ACCOUNTING TEGH | 72 CMPIOPE 2073 22 6240 164798 HLTH & WELFARE - JULY

08101113  JATKINSON-ANDELSON-LQOYA-RUUD & ROMO  |7200286065 il 6240 2,060.81 Prof Sve + dish, June 2013 LB13 re: CUPCCA

08/01/13 |COLBS TECHNOLOGIES INC 7200286070 22 6240 9.500.00 Annual support sve 813113-8M12/14 & Server fee

081013 JCLERICAL SUBSTITUTES 72 4008092013 22 6240 957.45 1B PAYROLL LB13 PLUS REGULAR PAYROLL

0810113 |CLERICAL SUBSTITUTES 72 ME08092013 22 6240 4452 1B MCARESSUIWCIOPEE LB13 PLUS REGULAR PAYROLL

081013 JACCOUNTING TECH | 72 4008092013 22 6240 227550 B PAYROLL LB13 PLUS REGULAR PAYROLL

0810113 JACCOUNTING TECH | 72 PE0BG92013 22 6246 48407 8 PERSMCARE/CASDISUIWGIOPER LB43 PLUS REGULAR

PAYROLL

081013 |ACCOUNTSNG TEGH | 72 4008092013 22 £240 3828.00 18 PAYROLL

081013 |ACCOUNTING TECH | 72 PED092013 2 5240 851.43 1B PERSMCARE/QASDISUIWC/OPEBPERS RED

081013 |ACCOUNTING TECH | 72 4008092013 2 6240 1,005.50 1B PAYROLL

081013 |ACCOUNTING TECH | 72 PEQ3092013 22 6240 223.64 18 PERSIMCAREAOASDUSULWC/OPEB

08710113 |ACCOUNTING TECHNICIAN Il 72 4008092043 22 6240 4.904.00 18 PAYROLL

0871013 |ACCOUNTING TECHNICIAN II 72 PE08092013 22 6240 1,090.08 18 PERS/MCARE/OASDI/SUIMWCIOPEB

{81013 |CLERICAL SUBSTITUTES 72 4008092013 22 6240 1.452.30 18 PAYROLL

08/10113 [CLERICAL SUBSTITUTES 72 PEQBO92013 22 6240 32314 18 PERSMCAREIOASDISULWE/OPEB/PERS RED

0872413 [MILLER RESORT, LLC. 7200286399 2 6249 175.00 School Community Liaison Sve July 2013

08722113 [PCM3, INC. 7200286409 22 6240 15,840.00 Asst Construct Mgr-Jason Thrift, Juty 2013

08/22113 [PCM3, INC. 7200286489 22 6240 34,304.00 ProjConst mgt sve~Jery Hils, July 2043

082213 |PCMI, INC. 7200206458 22 6240 24.120.00 Proj/Const mgt sve-J. Rodriguez, July 2013

0827113 |AMERICAN REPROGRAPHICS CO 72002086550 22 6240 4797.23 WAKEHAM-reprographics

(8720113 JCONSTRUCTION PLANNING AND 7200786654 21 6240 i9,604.53 Peof Sves-luly 2013

MANAGEMENT. LLC

08/2913  |PCM3, INC, 7200266663 2 6240 2,404 .40 CLINTON reimbursemi-DSA Fees for Clinton Poriables

08/29/3 |CUMMING 7200286660 2 6240 21,120.00 Project mgml sve TH-TI113

08131113 |ACCOUNTING TECH | TZCMPIOPE 2013 22 6240 1,647.98 HLTH & WELFARE - AUGUST

08131713 |SECRETARY il 72 CMPIOPE 20130 22 6240 1,689.65 HLTH & WELFARE - AUGUST

08131113 JACCOUNTING TECH I 72 CMPIOPE 20130 22 6240 412.00 HLTH & WELFARE - AUGUST

09731113 |ACCOUNTING TECH | 72CMP/OPE 20130 22 6240 412,00 HLTH & WELFARE - AUGLIST

08/31/13 |ACCOUNTING TECHNICIAN Il 72 CMPIOPE 2013 22 6240 1,731.32 HLTH & WELFARE - AUGUST

0910/43  |ACCOUNTING TECH | 72 PE09102013 22 6240 223.64 28 PERSIMCARE/QASDUYSUIMWCIOPER

09/10/13  |ACCOUNTING TECH | 72 4009102013 b24 B240 1,005.50 2B PAYROLL

09110113 |ACCOUNTING TECH | 72 4009102013 n 6240 4717.84 28 PAYROLL

09110713 [ACCOUNTING TECH | 72 PE09102013 22 6240 947.53 2B PERSMCARE/QASDISUIAMWCIOPEBPERS RED

091013 [ACCOUNTING TECH 72 4009162013 22 6240 1,137.75 2B PAYROLL

081013 |ACCOUNTING TECHI 72 PE09102013 22 6240 253.06 2B PERSIMCARE/OASDISUIMWCIOPER

BoH03  |ACCOUNTING TECHHICIAN Il 72 4002102013 22 6240 5.322.51 26 PAYROLL

09M0M13 JACCOUNTING TECHNICIAN 1| 72 PE09102043 22 6240 1.135.59 28 PERSMCARE/OASDISUVWCIOPER

0910/13  |ASSISTANT BUYER 72 4000102013 22 5240 41405 ZBPAYROLL

© Calbi Technolegies, inc
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Detailed Listing of Project Expenditures (SAB 184a) Page 9 of 30
School District: County: l Project Numbar: Repar Number:
| Garden Grove Unified Schaol District Crango Project Name: A Master Program - A Master Program (A Master Prg)
Project Warrant Report, (SAB 184a)

Date Payee ‘Warrant Number é:g: %b;::i (S:}e Pla(rér)\mg Cons;lg):cﬂon Tig‘;ng Ins?gt)mon Furn (i)Eqmp Dascription f Purpose
091013 |ASSISTANT BUYER 72 PEO9102013 2 5240 473 28 PERSMCAREIDASDISUIMCIOPEBPERS RED
081013 JCLERICAL SUBSTITUTES 72 4009402013 el 6240 532 28 PAYROLL
0911013 [CLERICAL SUBSTITUTES 72 4009102013 2 6240 699.36 2B PAYROLL
0911013 |CLERICAL SUBSTITUTES 72 PEO9102013 22 6240 155,55 2B PERSMCARE/OASDISUIMWCIOPEB/PERS RED
091013 |SECRETARY Il 72 4009102013 22 6240 1,103 2B PAYROLL
091013 JSECRETARY Il 72 PEQ9102013 22 6240 24540 28 PERSMCARE/OASDISUING/OPER
091013 |ATKINSON-ANDELSON-LOYA-RUUD & ROMO  |7200286805 21 6240 3,795.00 Prof Swe July 2013 re; CSA & builders risk insurance D. Hanson
0911013 |SCHOOI FACILITY CONSULTANTS 7200286817 22 6240 1,072.50 SMP-LQHS & PHS Prof Sve TH-713113
0911013 (CLERICAL SUBSTITUTES 72 ME09102013 2 6240 24.49 78 MCARE/SUIWC/OPEB
0nn3  |PCMI, INC. 7200286969 2 6240 3212800 Proj/Const mgt sve-Jemy Hills, Aug 2013
0917713 |PCM3, INC. 7200786969 22 6240 2012000 ProyConst mgt swe~J. Rodriguez, Aug 2013
09717713 JPCM3, INC. 7200286969 22 6240 15.840.00 Assl Construct Mgr-Jason Thiik, Aug 2013
9972443 |MILLER RESORT, LLC. 7200287110 22 6240 378000 School Community Liaison Svc Aug 2013
09726113 |ATKINSON-ANDELSON-LOYA-RUUD & ROMO  [7200287208 al 5240 27500 Prol Svc Aug 2013 re: Y'Dasn/LHA takeovar Architect Agrasmnt
092613 [CUMMING 7200287215 22 5240 112000 Project mgmt sve 8/1-8/3113
09/2613  [CONSTRUCTION PLANNING AND 200287 209 H §240 13.932.78 Prof Sves-Aug 2013

MANAGEMENT, LLC
09730413 [ACCOUNTING TECH | 72 CMPIOPE 20130 22 6240 412.00 HLTH & WELFARE - SEPT
09730713 |ACCOUNTING TECH | 72 CMPIOPE 20130 22 5240 1,647.98 HLTH & WELFARE - SEPT
09730113 [ACCOUNTING TECH | 72 CMPIOPE 20130 22 6240 412,00 HLTH & WELFARE - SEPT
09730113 |ACCOUNTING TECHNICIAN Il 72 CMPIOPE 20130 22 6240 1.731.32 HLTH & WELFARE - SEPT
08730113 |SECRETARY IIl 72 CMPIOPE 2013 22 6240 1.689.65 HLTH & WELFARE - SEPT
100313 [ATKINSON-ANDELSONALOYA-RUUD B ROMC  [7200267422 21 6240 297250 Prof Sves Aug 2013 re: CSA
1000313 {ATKINSON-ANDELSON-LOYA-RUUD & ROMO 7200287351 ot 6240 52500 Legal sves Re: Mike Winters claim {Bitech oby5800)
100813 |SCHOOL FACILITY CONSULTANTS 7200287531 22 6240 6.258.75 SMP-LOHS & PHS Prof Svc 81-8/3113
101013 |ACCOUNTING TECH | 724010102013 22 6240 1,005.50 3B PAYROLL
10H0H3  |ACCOUNTING TEGH ¢ 72 PE10102013 22 6240 22077 3B PERS/MCARENJASCISUIMNCIORPER
101013 |ACCOUNTING TECH | 72 4010102013 22 6240 1,153.25 3B PAYROLL
1071013 |ACCOUNTING TECH 1 72 PE10102013 22 6240 263.57 38 PERSMCARE/OASDISUIWCIOPER
1011013 |AGCOUNTING TECH | 72 4010102013 22 6240 31.828.00 38 PAYROLL
10113 JACCOUNTING TECH | 72 PE10102013 22 6240 839.88 38 PERSMCARE/CASDUSUIMICIOPEB/PERS RED
10013 |ACCOUNTING TECHNICIAN It 72 4010102013 2 6240 4.901.00 3B PAYROLL
1103 JACCOUNTING TECHNICIAN Il 72 PE10102013 2 6240 1,086.24 3B PERS/MCARE/JASDISUWCIOPER
101013 |CLERICAL SUBSTITUTES T2 4010102013 22 6240 420.21 38 PAYROLL
101013 [CLERICAL SUBSTITUTES 72 4010102013 22 6240 363.20 38 PAYROLL
10M0M43 [CLERICAL SUBSTITUTES 72 PE10102013 22 6240 79.81 3B PERS/MCAREIQASDISUYWCIOPER/PERS RED
1010143 |SECRETARY Il 72 4010102013 2 6240 478100 38 PAYROLL
101013 |SECRETARY Il 72 PE1A02013 22 6240 1,055.69 3B PERS/MCARE/CASDHSUIWGIOPER
101013 |SECRETARY | 72 4010102013 22 6240 12,178.70 3B PAYROLL
101013 [SECRETARY 12 PEADID2013 b2d 5240 2.690.48 3B PERSMCAREAASDYSUIWCIOPER
101013 |CLERICAL SUBSTITUTES 724010102013 ] £240 157.54 3B PAYROLL - BELL SECRETARY
101013 |CLERICAL SUBSTITUTES T2 PEMEXJAUIM D1 6240 .93 38 PERSIMCARE/OASDISUIWG/OPEB - BELL SEGRETARY
101043 |CLERICAL SUBSTITUTES 72 ME10102013 73 5240 1833 38 MCARE/SUIWCIOPER
101513 [CITY OF GARDEN GROVE RCF CK 51477 22 5240 50.00 Fee for Capy af Masler Plan of Drainage
1011513 |IMAGE 200¢ 720028773% 22 6240 14523 Maint contract-overage charges-Kyocara copier
101713 |CHRISTY WHITE ACCOUNTANCY 7200287829 22 6240 8,000.00 Annual Bend Audit 2012-13; 50%
CORPORATION
10/2813  |MILLER RESORT, LLC. 7200268188 22 6240 3.500.00 Schoot Community Liaison Sve Sept 2013
10728113 |AMERICAN REPROGRAPHICS CO 7200268182 2 6240 37198 VARIQUS SITES Reprographics 81-8/3113
1073113 |ACCOUNTING TECH | T2CMPIOPE 20131 22 6240 141878 HLTH & WELFARE - OCT
103113 [ACCOUNTING TECH | T2CMPIOPE 20131 22 G240 354.70 HLTH & WELFARE - OCT
10731713 |ACCOUNTING TECH | 72 CMF/OPE 20139 22 6240 35470 HLTH & WELFARE - OCT
10731113 |ACCOUNTING TEGHNICIAN Il 72 CMPIOPE 2013 22 6240 1.502.12 HLTH & WELFARE - OCT
10731143 |SECRETARY Il 72CMPIOPE 20130 22 6240 1.460.45 HLTH & WELFARE - OCT
103113 |ATKINSQN-ANDELSON-LOYARUUD 8 ROMO 17200288270 21 6240 262,50 Prof Svc Sept 2013 re: Mike Winters Termination

© Coll Technologles, inc.
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|5d1001 District: Caunty:

Praject Number:

Report Number:

—

{Garden Grove Unifled School District Orange Project Name: A Master PFrogram - A Master Program (A Master Prg]
Project Warrant Report (SAB 1843}

Oate Payes Warrant Number g‘;z: %borg:i ‘?:)e Piierll;ung Con;tglmn Tis[.)t;n 4 'HSI:E?'O" Fum (&F)Eqmp Crescription / Purpose I
110513 |SCHOOL, FACILITY CONSLILTANTS 72002688407 22 5240 975.00 SMP-cost estimate, potential proj. Prof Sve $/1-9/30M3
10513 |PCM3, INC. 71200288403 22 6240 20,160.00 Agst Construct Mgr-Jason Thiift, Sepl 2013
111013 |SECRETARY Il 72 4011082013 22 6240 4,781.00 4B PAYROLL
1111013 |SECRETARY IIl 72 PENM082013 22 6240 1.055.69 4B PERSMCARE/OASDIISUINCIOREB
1911013  JACCGUNTING TECHNICIAN £ 72 4011082013 22 6240 4.901.00 4B PAYROLL
111013 JACCOUNTING TECHNICIAN f 72 PE11082013 22 6240 1.086.24 48 PERS/MCARE/OASDISUIWCIOPEB
111013 |ACCOUNTING TECH | 72 4011082013 22 6240 1,005.50 48 PAYROLL
1110113 |ACCOUNTING TECH | 72PE11082013 22 6240 2077 4B PERS/MCARE/QASDISSUNWGIOPER
11110713 |JACCOUNTING TECH I 72 4011082013 22 6240 1.153.25 48 PAYROLL
111013  |ACCOUNTING TECH | 72PE11082013 22 6240 25363 4B PERS/MCAREQASDISUYWCIOPER
111013 |ACCOUNTING TECH | 724011082013 22 6240 3.828.00 48 PAYROLL
111013 |ACCOUNTING TECH | 72PE11082043 22 6240 829.88 4B PERS/MCAREAQASDI/SLWCIOPEBPERS RED
1119413 |CUMMING 7200288801 2 6240 20,160.00 Project mgmt sve 9/1-9/3013
172113 |PCM3, INC. 72002688962 22 6240 20,160.00 ProjConst mat sve-J, Rodnguez, Sept 2013
112113 [PCM3, INC. 7200288962 22 6240 21,504.00 Construct Mgr-Jeff Thrift, Sept 2013
1172213 [PCM3, INC. 7200288988 2 6240 22,272.00 Canstrucl Mgr-Jeff Theift, Oct 2013
172213 |ATKINSON-ANDELSON-LOYA-RUUD & ROMD  |7200288973 pal 6240 17,340.75 Prof Sves August 2013 re: CSA, Sunesys, lease leaseback agraemnts
12213 [PCM3, INC. 7200268988 22 6240 22,080.00 Assl Construct Mgr-Jason Thift, Oct 2013
1172213 |PCM3, INC. 7200288988 2 6240 22,080.00 ProjConst mgt sve-J. Rodrigeez, Oct 2013
11/2213  |MILLER RESORT, LLC. 7200288982 22 6240 3.675.00 School Community Liaison Sve el 2013
1472613 |ORBACH HUFF SUAREZ & HENDERSON, LLP  |7200289125 22 6240 40400 Reviewfanalysis lease-leasehck ag ntprecural CUPCCAA contractors
1130143 FACCOUNTING TECH{ 72 CMPIOPE 20130 22 6240 1418.78 HLYH & WELFARE - NOV
1113013 |ACCOUNTING TECH | 72 CMPIOPE 20131 22 6240 35470 HLTH & WELFARE - NOV
11130113 |ACCOUNTING TECH 72 CMPIOPE 20131 22 6240 354.70 HLTH & WELFARE -NOV
1113013  {ACCOUNTING TECHNICIAN 11 72 CMP/QPE 20131 22 6240 1.502.12 HLTH & WELFARE - OV
1113013 {SECRETARY 1ll 72 CMP/IOPE 20134 22 G240 1,460.45 HLTH & WELFARE - NOV
12105113 |AMERICAN REPROGRAPHICS CO 7200289280 2 6240 2548.42 VARIOUS SITES Reprographics 10/1-10/31/13
1205113 {SECRETARY ill 7200289295 22 6240 112 Mileaga for Elaine Kavanagh aftending COLBI seminar
120813 |CONSTRUCTION PLANNING AND J14UCO 3l 6240 {33.437.31) EXP TR TO 10 sites re: CK# 7200287209 92613

MANAGEMENT, LLC
120813 JCUMMING J14UC091 2 6240 {42,240.00) EXP TR TO 6 sites re: CK# 7200287215 9/26/13
1200913 [PCM3, INC. J14UC091 22 6240 {42,240.00) EXP TR TO 10 sites ro; CK# 7200286969 91713
1200013  |PCM3, INC. JH4UC091 22 6240 {31,680.001 EXP TR TO 8 sttes ro: CK# 7200206969 91713
120813  [PCM3, INC. J14UC091 22 6240 (66,432.00} EXP TR TO 37 sites re: CK# 7200286969 91713
121013 |SECRETARY Il 724012102013 22 6240 4,781.00 58 PAYROLL
121013 |SECRETARY lIl T2PE12102013 2 6240 1,055.69 5B PERSMCARE/OASDUSULWCIOPEB
124013  [ACCOUNTING TECHNICIAN 1l T2 4012102013 2z 6240 4.901.00 5B PAYROLL
1211013 |ACCOUNTING TECHNICIAN Il 72PE12102013 2 6240 1,086.24 5B PERSMCARE/OASOVSUIMWCIOPER
1211013 JAGCOUNTING TECH 1 724012102013 2 6240 1,005.50 $B PAYROLL
1211013 |ACCOUNTING TECH | 72 PE12102013 22 6240 22077 5B PERS/MCARE/QASDISSUIWCIOPER
12116113 [ACCOUNTING TECH ¢ 724012102013 22 6240 1163.25 5B PAYROLL
121613 |ACCOUNTING TECH ! 72 PE12102013 2 6240 253.63 38 PERS/MCARE/QASDISUIMWCIOPER
12410143 |ACCOUNTING TECH ¢ 724012102013 22 §240 4.022.00 B PAYROLL
121413 |ACCOUNTING TECH | 72 PE12102013 2 6240 £83.02 58 PERSMCARE/OASDUSUYWC/OPEBPERS RED
12110113 |CLERICAL SUBSTITUTES 72 4012102013 01 6240 714,68 5B PAYROLL - NEWHOPE COMMUNITY LIASON
1210113 |CLERICAL SURSTITUTES 72 MEQAIVCKY 01 6240 77.19 58 MCARE/QASDISULWC/OPEB - NEWHCPE COMMUNITY LIASON
12110113 [SUBCUSTODIANS 724012102013 22 6240 8.002.69 5B PAYROLL
1210113 |SUBCUSTODIANS 72 PE12102013 22 6240 1,525.47 5B PERSMCARE/OASDUSUIWC/QPEB
121013 |CLERIGAL SUBSTITUTES 72 4012102013 22 6240 §46.88 SB PAYROLL
1210113 |CLERICAL SUBSTITUTES 72 ME12102013 4 6240 3895 5B MCAREISUINYCIOPER
120713 |SCHOOL FACHLITY CONSULTANTS 7200209654 22 6240 131.25 SMP-seismic proj. Prof Sve 10/1-10/31/13
1211813 |MILLER RESORT, LLC. J14UC181 22 6240 {14,700.001 EXP TR TO sites re: GK# 7200285399 82113
121913  |AMERICAN REFPROGRAPHICS CO 7200289775 2 5240 1.462.35 VARIOUS SITES Reprographics 11141113013
122313 |CUMMING 7200289509 22 5240 37.440.00 Project mgmt sve 10/1-10/3313
1223113 |PCM3, INC, 7200269524 2 6240 61,824.00 Construct Mor-Joff Theft, Nov 2043
12123113 |MILLER RESORT, LLC. 7200289815 2 5240 357000 School Community Liaison Sve Nov 2013
12/3113  JACCOUNTING TECH | 141878 HLTH & WELFARE - DEC

T2 CMPIOPE 20431 22 6240
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Schwol District: County: Project Number: Report Number:
L Garden (Grove Unified School Bistrict Orange Project Name: A Master Program - A Master Program {A Mastar Prg)
Project Warrant Report {SAB 184a)
Fund | Object Site Planning Canstruction Testing Inspection Fumn' & Equip' -

Date Payee Warrant Number code | Code * (8) ©) i (E) " quip Description / Purpose
123113 |ACCOUNTING TECH | 72 CMPIOPE 20134 22 6240 354.70 HLTH & WELFARE - DEC
1243113 |ACCOUNTING TECH | 72 CMP/OPE 20134 22 6240 354.70 HLTH & WELFARE - DEC
123113 |ACCOUNTING TECHNICIAN Il 72 CMPIOPE 20134 22 6240 1.502.12 HLTH & WELFARE - DEC
123113 |SECRETARY I 72 CMP20131201 2 6240 1,460.45 HLTH & WELFARE - DEC
014714 |CASBO 7200290108 22 6240 2,305.00 Reqistr foe Anrual Con {obj 5230 Bltech) Margie, Jerry, Kevin
01/09/14 [TROXELL COMM INC 7200290224 22 6240 2.008.80 36 Managemeni Svc Chrome OS (objS800 Bitech)
01m9H4  |ATKINSON-ANDELSON-LOYA-RULID & ROMO  |7200200214 pal 6240 3,683.85 Prof Sves Oct 2013 re: Mike Winters Temination
0110714 {CLERICAL SUBSTITUTES 72 4001102014 0 624p 25443 6B PAYROLL - BARKER SECRETARY
01/10/14 [CLERICAL SUBSTITUTES 72 MEIOAUIWCIY 01 6240 27119 6B MCARE/OASDISUIWCIOPEB - BARKER SECRETARY
01/10/14 |SUBCUSTODIANS 72 4001102014 22 6240 28.314.44 6B PAYROLL
0171014 [SUBCUSTODIANS 72 PE01102034 22 6240 494511 6B PERS/MCARE/OASDI/SUAWCIOPER
011014 [ACCOUNTING TECH | 72 4001102014 22 6240 402200 6B PAYROLL
01110114 [ACCOUNTING TECH 72 PEM10201M4 22 6240 88302 68 PERS/MCAREIQASDI/SUIMWC/OPEBPERS RED
1/10fi4 [ACCOUNTING TECH | 72 4001102014 ol 6240 1.153.25 6B PAYROLL
04110fi4  [ACCQUNTING TECH | T2PE01102014 2 6240 253.63 6B PERS/MCAREOASDI/SUIWG/OPEB
04/10/14 [ACCOUNTING TECH | 72 4001102014 2 6240 1,805.50 6B PAYROLL
0110114 JACCOUNTING TECH ( 72PE01102014 22 6240 220.77 6B PERS/MCARE/OASCI/SUIWCIOPER
0111014 JACCOUNTING TEGHNICIAN Il 724001102014 22 6240 4.501.00 6B PAYROLL
01110114 |ACCOUNTING TECHNICIAN Il 72 PE01102014 22 6240 1.086.24 6B PERS/MCAREJASDI/SUIWCIOPEB
0110114 |SECRETARY IIl 72 4001102014 22 6240 4,761.00 68 PAYROLL
01/10/14 |SECRETARY lIl 72 PED1102014 22 6240 1,055.69 6B PERSIMCARE/OASDUSUINCIOPES
011414 [ORBACH HUFF SUAREZ & HENDERSON, LLP  [7200200344 22 6240 1,803.50 Legal Senvices & Disbursmt Nov. 2013
011614 |ATKINSON-ANDELSON-LOYA-RUUD & ROMO  |7200290441 i) 6240 287000 Prof Sves Nov 2013 re: YDeen/ HA,
01/2314  {PCM3, INC. 7200290505 24 B240 21,504.00 Gonstruct Mgr-Jefl Thiift, Bec 2013
01723114 {PCM3, INC, 7200290605 22 6240 19,200.00 ProjiConst mgt sve-J. Rodiiguez, Dee 2013
01123114  |PCM3, INC. 7200290605 2 6240 16.320.00 Asst Construet Mgr-Jason Thiift, Dec 2013
01127114 |PCM3, INC, J14U1274 2 6240 78,720,000 EXP TR TO 19 sites ro: CK¥ 7200230605 172314
012714 [PCM3, INC. J14W1273 22 6240 (86,784.00) EXP TR TO 7 sites re: CK#f 7200290605 1/23114
01128114 |CUMMING J14W1283 22 6240 (77.760.00) EXP TR TO 11 sites re: CK# 7200289809 1212313
{1/28/14  [SCHOOL FACILITY CONSULTANTS 7200290767 22 6240 877.50 Prof. Swve 11/1-11/3013
28114  |CUMMING 7200290759 ed 624) 20.160.00 Project Mgmt Sve 12/1-12/3113-F. Bravo
01/28/14 |PCM3, INC. J14w1282 22 624D {B+,600.001 EXP TR TO 13 sitas re: CK# 7200290605 1723114
0173044 |MILLER RESORT, LLC. 7200290874 22 6240 2.345.00 School Community Liaison Swe Det 2013
01131414 |AGCOUNTING TECHNICIAN Il 72 CMP/OPE 201 22 5240 1.502.12 HLTH & WELFARE - JAN
013114 |ACCOUNTING TECH | 72 CMP/OPEB 2014 22 6240 354.70 HLTH & WELFARE - JAN
0173114 |ACCOUNTING TECH 1 72 CMP/OPE 201 22 5240 354.70 HLTH & WELFARE - JAN
01731714  |ACCOUNTING TECH | 72 CMP/OPE 201 n 6260 1.418.78 HLTH & WELFARE - JAN
01/31714 |[SECRETARY Ili 72 CMP/OPE 201 2 6240 1.460.45 HLTH & WELFARE - JAN
02/04114  [CHRISTY WHITE ACCOUNTANCY 7200290869 22 6240 8,000.00 Annual Bond Audit 2012-13: 50% final

CORPORATION

121014 JSECRETARY Il 72 4002072014 22 6240 4,781.00 7B PAYROLL
0211014 |SECRETARY Il 72 PEO2072014 22 6240 1,055.69 7B PERSMCARE/OASDISUVWCIOPES
02MoM4  |SUBCUSTODIANS 72 4002072014 2 6240 6475.28 7B PAYROLL
021014 1SUBCUSTODIANS 72 PE02072014 2 6240 101476 7B PERSMCAREXOASDUSUIMWCIOPEB
0211014 |ACCOUNTING TECH | 72 4002072014 2 6240 402200 7B PAYROLL.
02110114 |ACCOUNTING TECH | 72 PEO2072014 22 EH0 883.02 76 PERS/MCARE/DASDI/SUIMWCIOPEB
02110114 |ACCOUNTING TECH | 72 40207214 22 6240 1,153.25 78 PAYROLL
0211014 [ACCOUNTING TECH I 72 PE02072014 22 6240 25363 78 PERS/MCARE/OASDISSUIWC/IOPER
0210114  [ACCOUNTING TECH | 72 4002072014 22 6240 1,005.50 78 PAYROLL
021014 [ACCOUNTING TECH | T2 PEC2072014 22 6240 220.17 7B PERSMCARENDASDISULWCIOPEB
021014 |ACCOUNTING TECHNICIAN It 72 4002072014 22 6240 4901.00 7B PAYROLL
02110114  |ACCOUNTING TECHNICIAN N 72 PEO2072014 2 6240 1.086.24 7B PERSMCAREXOASDI/SUIWCIOPER
02112114 |SCHOOL FACILITY CONSULTANTS 7200291207 2 6240 438.75 Prof, Sve 121-12/31/13
022114 |ORBACH HUFF SUAREZ B HENGERSON, LLP 17200291458 2z 6240 17.50 Legal Servicos for Sch Fac Matters Dec 2013
022114 |ATKINSON-ANDELSON-LOYA-RUUD & ROMO  |7200291446 Fil 6240 1,117.50 Prof Sves Nov 2043 re: Mike Winters Termination

© Coll Technalogies, fnc.
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School District: County: Project Number. Report Number:

l Garden Grove Unified School District Orange Project Name: A Master Program - A Master Program (A Master Prg) 1

Project Warrant Report (SAB 184a)

[ omo Pane vt [ St TR ] S [ P [ Covga [ T | e | emarm Cesrpion P l
02125114 AMERICAN REPROGRAPHICS CO 7200291564 22 6240 328317 VARIOUS SITES Reprographics 121-12/3113
02127114 |PCM3, INC. 7200291678 22 6240 57,044.00 Construct Mgr-Jefl Thrift, Jan 2014
02/28!14 |ACCOUNTING TECHNICIAN Il T2CMPIOPE 2014 22 6240 1,502.12 HLTH & WELFARE - FEB
02/28/14 ACCOUNTING TECH | T2CMPIOPEB 2004 22 6240 354.70 HLTH & WELFARE - FEB
0212844  |ACCOUNTING TECH | 72 CMP/OPE 20140 22 6240 35470 HLTH & WELFARE - FEB
02128114 [ACCOUNTING TECH | 72 CMPOPE 20140 22 6240 1.418.78 HLTH & WELFARE - FEB
02128114 [SECRETARY Ill 72 CMPIOPE 20140 22 6240 1.460.45 HLTH & WELFARE - FEB
304114 |AMERICAN REPROGRAPHICS CO 7200291781 22 6240 1,383.46 VARIOUS SITES Reprographics 111-1/31/14
031014 [SECRETARY Il 72 4003102014 22 6240 4,781.00 8B PAYROLL
03/10/14 [SECRETARY Il 72 PE03102014 2 6240 1,085.69 B8 PERSMCARE/QOASDI/SUWCIOPER
031014 [SUBCUSTODIANS 72 4003102014 22 6240 12.165.71 88 PAYROLL
0311014  [SUBCUSTODIANS 72 PE03102014 bzl 5240 2.252.43 88 PERS/MCARE/OASDISULWC/OPEB
0310114 [ACCOUNTING TECH | 72 4003102014 22 6240 4,022.00 88 PAYROLL
0310114 JACCOUNTING TECH | 72 PED3102014 bz 6240 883.02 88 PERSMCARE/QASOISUIWCIOPER
0310114 |ACCOUNTING TECH | 724003102014 22 6240 1,1583.25 8B PAYROLL
0310/14  |ACCOUNTING TECH | 72 PE03102014 2 6240 25163 8B PERS/MCARE/QASDI/SUIWC/OFER
0310/14 |ACCQUNTING TECH | 72 4003102014 22 8240 1,005.50 8B PAYROLL
03/10/14 [ACCOUNTING TECH | 72 PED3102014 22 6240 277 BB PERS/MCARE/OASCISUIMWCIORER
03710114 [ACCOUNTING TECHNICIAN Il 72 4003102014 22 5240 4.801.00 8B PAYROLL
03110714 [ACCOUNTING TECHNICIAN Il 72 PEO3102014 22 6240 1,086.24 BB PERS/MCARE/QASDIfSUIWCIOPEB
0311441 [ORBACH HUFF SUAREZ & HENDERSCN, LLP  |7200292039 22 6240 17.50 Legal Services for Sch Fac Matlers Jan 2014
031814 [CA.S.H. WORKSHOP RCF CK 51686 22 6240 29300 Registration fee for C.A.S.H workshop-K. Heerschap 3/28/14
03720114 [SCHOOL FACILITY CONSULTANTS 7200292391 2 6240 1,023.75 Prof. Sve 1/1-1/3114
03r2014  PAMERICAN REPROGRAPHICS CO 7200292377 22 6240 1.712.10 VARIOUS SITES Reprographics 2/1-2/2814
032014 |AAA BLUEPRINT & DIGITAL REPROGRAPHICS 17200292376 2 6240 6,154.52 PACIFICA converl to ACAD per page 3042
032014 |ATKINSON-ANDELSON-LOYA-RUUD & ROMO 7200292374 21 6240 24915.45 Prof Sves Dec 2013 re: Facilites, LHA Copyright Claim
032014 |MILLER RESORT, LLC. 7200292387 22 6240 3,780.00 School Community Liaison Sve Jan 2014
03/25/14  [MILLER RESORT, LLC. 7200292515 22 6240 1.540.00 Schoet Community Lisison Sve Feb 2014
03/25/14 |HANCOCK, PARK & DELONG, INC. 7200292513 22 6240 568.75 Facility Consuling Sve Feb 2014
032514 [CUMMING 7200292511 22 6240 17,280.00 Projact Mgmt Sve 171-1/31/14. F. Bravo
03/25/14 |PCM3, INC. 7200292518 22 6240 42,627.20 Construct Mgr-Jaff Thrifi, Feb 2014
13727114  |XYOCERA DOCUMENT SOLUTION 7200292611 22 6240 205.63 Maintenance agreemeni on Copier (Bitech obj 5620)
03/31/+4 |CITY OF GARDEN GROVE RCF CK# 51703 22 6240 350.60 Fee for Title Report
03731194 |ACCOUNTING TECHNICIAN I} 72 CMP/OPE 20140 22 5240 1,502.12 HLTH & WELFARE - MARCH
03/31114 |ACCOUNTING TECH ¥ 72 CMP/OPE 20140 22 6240 35470 HLTH & WELFARE - MARCH
0321114 {ACCOUNTING TECH 72 CMPIOPE 201 22 5240 354,70 HLTH & WELFARE - MARCH
03/31/14 [ACCOUNTING TECHY 72 CMP/OPE 201 2 5240 141878 HLTH & WELFARE - MARCH
03131114 |SECRETARY (it 72 CMPIOPE 201 n 6240 1.460.45 HLTH & WELFARE - MARCH
0470314 |ORBACH HUFF SUAREZ & HENDERSCON, LLP 17200292654 2 6240 212350 Legal Senvices for Sch Fac Matters Feb 2014
04103114  JATKINSON-ANDELSON-LOYA-RUUD & ROMO 17200292888 21 6240 53,569.96 Prof Swes Feb 2014 re: LHA Copynight Claim
04/10/14 |SECRETARY 1ll 72 4004102014 22 6240 4.781.00 98 PAYROLL
041014 |SECRETARY Il 72 PE04102014 2z 6240 1.055,69 9B PERSMCAREASDISUIWCIOPER
0410114 |SUBCUSTODIANS 72 4004102014 22 E240 13683.56 9B PAYROLL
0410114  {SUBCUSTODIANS 12 PE04102014 22 6240 197115 8B PERS/MCARE/OASDI/SUWCIOPER
04110114 |SECRETARY { 72 4004102014 22 6240 8.246.00 98 PAYROLL
04110114 1SECRETARY | 72 PEQ4102014 2 6240 1802.74 S8 PERSMCARE/OASDYSUINCIOPER
04/10/14 |ACCOUNTING TEGH | 72 4004102014 22 6240 402200 98 PAYROLL
0410114 |ACCOUNTING TEGH | 72 PE04102014 2 6240 553.02 9B PERSMCARE!OASDISULWGIOPER
0411014  |ACCOUNTING TECH | 72 4004102014 2 5240 1,153.25 9B PAYROLL
04H0M4  [ACCOUNTING TECH | T2 PEQ4102014 22 624D 253.63 98 PERSMCARE/OASDUSUUWCIOPER
04/10114 |ACCOUNTING TECH) 72 4004102044 22 6240 1.005.50 98 PAYROLL
041014 JACCOUNTING TECHI 72 PED4102014 22 6240 220.77 98 PERSMCARE/OASDUSUIWGIOPER
G410/14  |JACCOUNTING TECHENICIAN Il 72 4004102014 22 6240 4,901.00 98 PAYROLL
04/10/14 JACCOUNTING TECHNICIAN Il 72 PE04102014 22 6240 1.086.24 98 PERS/MCARE/QASDISUIMWCIOPER
04115/14  {SCHOOL FACILITY CONSULTANTS 7200293282 22 6240 §36.25 Profl. Svc 21-272814

© Calbi Technologies, Inc,
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School District: Lounty: Projact Number: Repon Number:
| Garden Grove Unified School District Oranga Project Mame: A Master Program - A Master Program (A Master Prg]
Project Warrant Report {SAB 184a}
Date Payee ‘Warrant Number (F;:;Z: %bz:l (S:)a Pla(s;r;lng Can:é:_?;cmn T?:g;ng lns;:;gﬂon Fum (GF.,Eqqu Description ! Purpose
0411514 |AMABLUEPRINT & DIGITAL REPROGRAPHICS |7200293276 2 6240 2,683.40 CLINTON convert to ACAD per page 30x42
0471714 |CUMMING 7200293363 22 8240 26.925.00 Project Mamt Svc 2/1-2/28/14- F, Bravo
042214 [MILLER RESORT, LLC. 7200293461 22 6240 3.990.00 School Community Liaison Swi Mar 2014
0472914 [PCM3, INC, 1200293654 22 5240 36.353.60 Construct Mgr-Jeff Thiifl, Mar 2014
04729714 |AMERICAN REPROGRAPHICS CO 7200293636 22 5240 143436 VARIOUS SITES Reprographics 314-3/31/14
0413014 |ACCOUNTING TECHNICIAN Il 72CMP/IOPE 20140 22 6240 1.502.12 HLTH & WELFARE - APRIL
04730114 [ACCOUNTING TECH | 72 CMP/OPE 20140 22 6240 35470 HLTH & WELFARE - APRIL
04/30M4  [ACCOUNTING TECH | 72 CMPIOPE 20140 22 6240 35470 HLTH & WELFARE - APRIL
04r30#t4  |ACCOUNTING TECH | 72 CMP/OPE 20144 22 6240 141878 HLTH & WELFARE - AFRIL
1453014 [SECRETARY I 72CMPIOPE 2014 22 6240 1.450.45 HLTH & WELFARE - APRiL
(50114 [ATKINSON-ANDELSON-LOYA-RUUD & ROMO 7200293744 bal 6240 20,935.05 Prof Sves Feb 2014 re: Mike Winters Termination
05/48/14 |MILLER RESORT, LLC. 71200293955 2 6240 2.975.00 Schoo! Cemmunity Liaison Swve Apr 2014
05/08H¢  JCUMMING 7200293951 22 6240 35,760.00 Project Mgmt Swe 3/1-3/31/14- F. Bravo
05/10/14 |SECRETARY lIl 72 4005092014 22 6240 4.781.00 108 PAYROLL
051014 [SECRETARY Il 72 PEQS092014 22 6240 1.055.69 108 PERSMCARE/QASDISUIMCIOPER
051014 [SUBCUSTODANS 72 4005092014 22 6240 10,502.31 108 PAYROLL
0510114 [SUBCUSTODIANS 72 PEQS092014 22 6240 1.801.41 10B PERSMCARE/QASDISUIWCICPEB
0571014 [ACCOUNTING TECH! 72 4005092014 22 6240 2,594.83 108 PAYROLL
0511014 |ACCOUNTING TECH ) 72 PE0S092014 22 6240 565.59 108 PERSMCARE/CASDIISUIWCIOPEB
D5/5td  JACCOUNTING TECH | T2 4005092014 22 6240 1.133.25 10B PAYROLL
05/90/14 [ACCOUNTING TECH | 72 PEOSD92014 7] 6240 25363 108 PERSMCARE/OASDUYSUIWCIOPEB
05/t04  |ACCOUNTING TECH | 72 4005092014 el 6240 1.005.50 108 PAYROLL
0541054 |ACCOUNTING TECH | 72 PEOS092014 22 6240 22077 108 PERS/MCARE/CASDLSULWC/OPER
051014 [ACCOUNTING TECHNICIAN Il 72 4005052014 22 6240 4901.00 108 PAYROLL
051014 [ACCOQUNTING TECHNICIAN Il 72 PEQ5092014 22 6240 1.086.24 10B PERSMCAREIQASDISLWCIOPED
051214 [MILLER RESORT, LLC. J14U5125 22 6240 [14,630.00) EXP TR TO sites re: CKit 7200292516 3125/14
05/13/14 |ORBACH HUFF SUAREZ & KENDERSON, LLP  {7200294104 b 6240 9,043.80 Legal Services for Seh Fac Mattars Mar 2014
05/2014  |AMERICAN REPROGRAPHICS CO 7200294365 22 240 1.503.43 VARIOUS SITES Reprographics 4/1-4/31/14
05720114  1SCHOOL FACILITY CONSULTANTS 7200284372 2 6240 536.25 SMP.geigmic praj. Prof Sve 31-3731/14
052214 [CUMMING 7200294496 n 6240 32,026.25 Project Mgmt Sve 41-4/30014- F. Bravo
05722114 [PCM3,INC. 7200294501 22 6240 38,755.20 Construct Mgr-teff Thaft, Apr 2014
0529114 (ORBACH HUFF SUAREZ & HENDERSON, LLP  |7200294623 2 6240 248434 Legal Services for Sch Fac Matters Apr 2014
0531154 |ACCOUNTING TECHNICIAN 1} 72 CMP/OPE 20140 22 6240 1.502.12 HLTH & WELFARE - MAY
0531114 |ACCOUNTING TECH | 72 CMP/OPE 20140 22 6240 354.70 HLTH & WELFARE - MAY
05/31114 |ACCOUNTING TECH | 72 CMPIOPE 20140 22 G2ap 354.70 HLTH & WELFARE - MAY
05/31114 |ACCOUNTING TECH | 72 CMP/OPE 20140 22 6240 1418.78 HLTH & WELFARE - MAY
0513114 [SECRETARY Il 72 CMPIOPE 201 22 6240 1.460.45 HLTH & WELFARE - MAY
06M0H4  |SECRETARY I 72 4006102014 74 6240 5,657.94 118 PAYROLL
061014 |SECRETARY lll 72 PECG102014 22 6240 1.250.97 118 PERS/MCARE/CASDISULWCIOPEB
06H0M4  |SUBCUSTODIANS 72 4006102014 22 6240 14.611.04 11B PAYROLL
061014 |SUBCUSTODIANS 72 PEGG302014 2 6240 263153 11B PERSMCARE/QASDI/SUIWCIOPER
0611014 |SECRETARY | 72 4006102014 22 6240 164.00 118 PAYROLL
06110114 |SECRETARY | 72 PECE102014 22 6240 3598 118 PERS/MCARE/CASDISLIWCIOPED
06/10/14 [CLERICAL PAYROLL 72 4006102014 n 6240 440.16 118 PAYROLL
06M0MA  |CLERICAL PAYROLL 72 PE06102014 22 6240 95.87 11B PERSMCAREDASDYSUIMWCIORER
061014 |[CLERICAL SUBSTITUTES MCARE/OASDUSUL 01 6240 324.44 118 PAYROLL - HLTH ASST (PATTON), SECRETARY [BELL,
NEWHOPE, BARKER)

061044 |CLERICAL SUBSTITUTES 72 PE0G102014 01 6240 36.36 11B PERSMCARE/OASDUSUYWGIOPEB - HLTH ASST (PATTON),
SECRETARY (BELL, NEWHOPE .BARKER)

0610414 JACCOUNTING TECH | 72 4006102014 22 6240 4,857.46 118 PAYROLL

061014 |ACCOUNTING TECH | 72 PE06102014 2 6240 1.068.84 118 PERSIMCARE/OASDUSUNWC/OPER

06119114 |ACCOUNTING TECH | 72 4006102014 2 6240 1,378.25 11B PAYROLL

061014 [ACCOUNTING TECH ¢ 72 PEC6102014 2 6240 303.58 11B PERS/MCARE/ASDI/SUIMCIOPER

06710114 |ACCOUNTING TECH | 72 4006510214 2 6240 122550 118 PAYROLL

06/40/14 |ACCOUNTING TECH | 72PE0S102014 2 6240 269.68 118 PERSMCARE/QASDISUIMWCIOPEB

0611614 |ACCOUNTING TECHNICIAN Il 722006102014 22 6240 5956.00 118 PAYROLL

© Colbi Technologies, Inc,
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School District: County: Project Number: Report Number:
Garden Grove Unified School District Orange Project Name: A Master Pregram - A Master Program {A Master Prg)
Project Warrant Report (SAB 184a)
Date Payse Warrant Number Fund | Cbject Site Planning Gonstruction Testing Inspaction Fum' & Equip’ Dascrintion / Purpose
Code | Code A) (B) (C} {D) {E) F
06110114 JACCOUNTING TECHNICIAN | 72 PE0G102014 22 6240 1.323.56 11B PERSMCARE/OASDISUIWCICPEB
D6/10M14  |ATKINSON-ANDELSON-LOYA-RUUD 8 ROMO  |7200295000 2 5240 16,251.34 Prof Sves Mar 2014 re: FaciitiesMike Winters/LHA copynght
ctaim/$2,972.50 credit

061714 [AMERICAN REPROGRAPHICS CO 1200295214 22 6240 1.509.52 VARIQUS SITES Reprographics 51-53114
06417114  [SCHOOL FACILITY CONSULTANTS 1200295227 n 6240 24375 SMP-seismic prof. Prof Sve 41-4/30/14
061714 [ATKINSON-ANDELSON-LOYA-RUUD & ROMO 7200295211 2i 6240 14,763.60 Prof Sves April 2014 re: Facilities/Mike Winters/LHA copyright claim
0617114 [MILLER RESORT, LLC. 7200295221 2 6240 514500 School Community Lisison Svc May 2014
06/19/14 |PCM3, INC. 7200295347 22 6240 34.945.60 Construci Mgr-Jeff Thrift, May 2014
D6/30/14 |SCHOOL FACILITY CONSULTANTS LIABILITY 14 22 6240 1.121.25 SMP-seismic praj. Prof Sve 6/1-6/30/14 LB14
063014 |CUMMING LIABILITY 14 22 6240 19,200.00 Project Mgt Sve 6/1-6/30114- F. Bravo LB14
06/30/14 [ACCOUNTING TECHNICIAN t T2CMPIOPE 20140 22 6240 1,502.12 HLTH & WELFARE - JUNE
06730114  [ACCOUNTING TECHNICLAN # 72 4006302014 22 6240 4,998.00 128 PAYROLL
0630414 {ACCOUNTING TECHNICIAN £ 72 PE0B302014 22 6240 1,107.81 128 PERSMCARE/OASDISUIWCIOPER
06/30/114 [ACCOUNTING TECH | 72 CMPIOPE 20140 22 6240 354.70 HLTH & WELFARE - JUNE
06/30M4  [ACCOUNTING TECH | 72 4006302014 22 6240 1077.50 128 PAYROLL
06/3014 [ACCOUNTING TECH | 72 PE0GI02014 22 6240 236.78 12B PERSMCAREIQASDISUINC/OPER
0630714 [ACCOUNTING TECH | 72 CMP/OPE 2014 22 6240 354.70 HLTH & WELFARE - JUNE
6f30H4  |AGCOUNTING TECH | 72 4006302014 2 6240 1,198.25 128 PAYROLL
06/30/114 |ACCOUNTING TECH | 72 PE05302014 22 6240 263.72 128 PERSMCARE/OASDYSUINWCIOPES
D6/30/14  |ACCOUNTING TECH | 72 CMP/OPE 20140 22 6240 1.418.78 HLTH & WELFARE - JUNE
06/30/14  |ACCOUNTING TECH | 72 4006302014 22 6240 4,102.00 128 PAYROLL
06/30/14  |ACCOUNTING TECH | 72 PEQ6302014 2 6240 900.81 128 PERSMCARE/OASDUSUUWCIOPEB
06/30/14 |CLERICAL SUBSTITUTES 72 4006302014 o 6240 2,529.68 12B PAYROLL
06/30/14  |CLERICAL SUBSTITUTES 72 PEDG302044 il 6240 346.85 128 PERSIMCARE/OASDUSULWC/OPER
06/3014  [SUBCUSTODIANS LIABILITY 14 2 5240 22.,659.42 1B PAYROLL LIABILITY 14
06130114 [CLERICAL SUBSTITUTES LIABILITY 14 01 5240 3xror 1B PAYROLL LIABILITY 14
06:30r14  |MILLER RESORT, LLC. J14UT141 2] 6240 591.81 EXP TR TO sites re: Cki#t 7200206372 817114
06/30/14 |CLERICAL PAYROLL LIABILITY 14 7] 6240 1,357 86 1B PAYROLL LIABILITY 14
06/30M4  |SUBCUSTODIANS 72 4006302014 22 6240 2459562 128 PAYROLL
06/30/14  |SUBCUSTODIANS 72 400630214 22 6240 3816.32 128 PERSMCARE/QASDISUIWCIOPEB
06/30r14 {SECRETARY Il 72 CMP/OPE 2014 22 6240 1,460.45 HLTH & WELFARE - JUNE
063014 [SECRETARY Nl 72 4006302014 2 6240 4,876.00 128 PAYROLL
06/30114 [SECRETARY IIl 72 4006302014 22 6240 1,076.82 128 PERS/MCARE/CASDISULWCIOPER
0613014 [MILLER RESORT, LLC. JHUTI41 22 6240 (11.655.000 EXP TR TO sites re: CK# 7200295221 6/1/14
0630114 |MILLER RESORT, LLC. LIABILITY 14 2 6240 651000 Schiool Community Lizison Sve June 2014 LB14
0630114 [CUMMING J14WEIDD 22 6240 {114,960.001 EXP TR TO 10 sites re: CK# 7200292511 3725114
06/30/14 |PCM3, INC, J14WEI0F 22 6240 {125,312.00} EXP TR TO 19 sites re: CK# 7200205347 6119/14
06/30114 |PCM3, INC. J14WE300 2 5240 [93,675.20} EXP TR TO 8 sites re: CKit 7200292519 3126/14
063014 {PCM3, INC. J14WG30E 22 6240 (27,732.00 EXP TR TO 11 sites re: CK# 7200202519 3/25/14
06/30/14  |AMERICAN REPROGRAPHICS CO J1WG30J 22 6240 123,388.03) EXP TR TO SITES re: CK# 7200280182 10/24/13
06/30/14  |PCM3, INC. Ji427252 n 6240 (2.404.40) EXP TR TO 25003763-6200-0842 RE: CK# 7200286663 B/29/13
06/30/14 |AAA BLUEPRINT & DIGITAL REPRQGRAPHICS |J16UT141 2 6240 (8,837.92) EXP TR TO CLINTON re: CK# 7200203276 415114
063014 |AMERICAN REPROGRAPHICS CO 7200295561 2 6240 7369 ANTHONY reprographics 5/28/14
063014 [AMERICAN REPROGRAPHICS CO 7200295801 22 6240 1,907.69 VARIOUS SITES Reprographics 61-6/3014
06/30/14  JATKINSON-ANDELSON-LOYA-RUUD £ ROMO  |7200785853 il 6240 13,805.48 Prof Sves May 2014 re: Mike WinlersiLHA copyright claim
06030114 [ORBACH HUFF SUAREZ & HENOERSON, LLP 7200295811 2 6240 493.50 Legal Services for Sch Fac Matters June 2014
08/30/14 {ORBACH HUFF SUAREZ & HENDERSON, LLP  |7200285709 2 6240 1,488.50 Legal Services for Sch Fac Matters May 2014
06/30/14  [PCM3, INC, 7200295908 2 6240 3699360 Construct Mar-Jeff Thiift, June 2014
06/30H4 |SCHOOL FACILITY CONSULTANTS 720295710 22 6240 828.15 ShP-setsmic proj. Prof Swe 5H-5/3114
063014 [CUNMING 7200295699 n 6240 18.000.00 Project Mgmt Svc 5/1-5/31/14- F. Brave
06130114  [JENNELL SYMPSON 7200295815 2 6240 1476 COLBI confererce charges (Bilech abjc 5230)
063014 |ATKINSON-ANDELSONLOYA-RUUD & ROMD  |J14Z191 21 5240 (2613.89} Mike Winters A/R adfustment RE: Inv# 453428 AE14
07101114  |CLERICAL PAYROLL 14 LIABILITY 2 6240 (1,357.86) REVERSE LIABILITY 14
07/01114 |CLERICAL SUBSTITUTES 14 LIABILITY 01 6240 (327.97) REVERSE LIABILITY 14
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Detailed Listing of Praject Expendilures (SAB 184a) Page 15 of 30

Schoel District: County: Projecl Number. Report Number:
I Garden Grove Unified School District Orange Projact Name: A Master Program - A Master Program {A Mastor Prg} l
Project Warrant Roport (SAB 184a)
Data Payes warrant Numger | £ | Qtlect f’:)e Pla(gr;mg Cons(gt]mnm n:;t;ng Ins;;gtm Furn (i‘= )EQU'P Description / Purpose
0701714 |SUBCUSTODIANS 14 LIABILITY 22 6240 {22.559.42) REVERSE LIABILITY 14
07101714 |CUMMING 14 LIABILITY 2 6240 {19.200.00) REVERSE LIABILITY 14
0701114 |SCHOOL FACILITY CONSULTANTS 14 LLABIUTY 12 6240 1.121.25) REVERSE LIABILITY 14
D7/04114 [MILLER RESORT, LLC. 14 LIABILITY 2 6240 [6.510.00 REVERSE LIAB 14 PO #H72X0027
0773444  JACCOUNTING TECHNICIAN 0 72 CMP/OPE20140) 22 6240 1,802.12 HLTH & WELFARE - JULY
07731114 |ACCOUNTING TECH) 72 CMPIOPE20140| 22 6240 1418.78 HLTH & WELFARE - JULY
073114 |ACCOUNTING TECH | 72 CMP/OPE20140| 22 6240 354.70 HLTH & WELFARE - JULY
G314 JACCOUNTING TECH | 72 CMPIOPER20140| 22 6240 35470 HLTH & WELFARE - JULY
073114 |CLERICAL PAYROLL 72 CMP/OPE2HA0] 22 5240 141878 HLTH & WELFARE - JULY
07/31114 |SECRETARY Hl 72 CMP/OPEZ0140} 22 5240 1.450.45 HLTH & WELFARE - JULY
08/07H4  |KYQCERA DOCUMENT SCLUTION 7200286369 22 6240 214 Maintenance Agreement cn Copystar CS-4500i (Bitech 5520)
08071 |CUMMING 7200296366 n 6240 19,200.00 Project Mgt Sve BM-6£30f 4- F. Bravo LB14
08M7/44 |MILLER RESORT, LLC. 7200296372 22 6240 6,510.00 Sehoo! Community Liaison Sve June 2014 LB14
08H0H4 [CLERICAL SUBSTITUTES 72 4008082014 01 6240 296.00 1B PAYROLL LIABILITY 14
08H0/4 [CLERICAL SUBSTITUTES T2PE10102044 o 6240 3197 1B MCARE/XOASDI/SUWWC/OPEB EIABILITY 14
08/10/14 |SECRETARY Ill 72 4008082014 2 6240 457500 1B PAYROLL
0810/14 |SECRETARY It 72 PEME/QARJUW, 22 6240 1,100.56 1B PERSMCARELASDISUIWCIOPES
08110114  |CLERICAL PAYRCLL 72 4008082014 2 6240 5,110.25 18 PAYROLL (1B LIABILITY 14 + 1B)
0810r14  |CLERICAL PAYROLL 72 PEIMEOATUIIN 22 6240 1,153.45 18 PERS/MCARE/OASDYSUINWC/OPER (1B LIABILITY 14 +1B)
0810714 |AGCOUNTING TEGH | 72 4008082014 22 6240 1175.75 18 PAYROLL
08/10/14 |ACCOUNTING TECH | 72 PEMEIOAUING 22 6240 265,39 18 PERSMCARE/QASDISUI'WC/OPEB
08044 [ACCOUNTING TECH | 72 4008082014 22 6240 1,077.50 1B PAYROLL
08110114 ACCGUNTING TECH I 72 PEMEICAUIMY 22 5240 2322 1B PERSMCARE/OASDISULWCIOPEB
0811014  JACCOUNTING TECH 72 4008082014 22 6240 4,102.00 18 PAYROLL
0841014  |ACCOUNTING TECHI 72 PEMEICAUINY 22 6240 925.86 1B PERS/MCARE/QASDIISUNWCIOPEB
081014 |ACCOUNTING TECHNICIAN 1 72 4008082014 22 6240 499800 1B PAYROLL
08{10/14 |ACCOUNYING TECHNICIAN I 72 PEMEJQAMIIMWG - 22 6240 1,128.10 1B PERSMCARE/QASDISSUNWC/OPEB
0810/14  |SUBCUSTODIANS 72 4008082014 22 6240 2236349 18 (LABILETY 14 + 1B) PAYROLL
08H0r14  |SUBCUSTODIANS 72 PEQB082014 22 6240 431211 1B (LIABILITY 14 + 18) PERS/MCARE/QASBISUINWC/OPER
0812114 [SCHOOL FACILITY CONSULTANTS 1200296491 n 5240 1.121.25 SMP-seismic proj. Prof Sve 6/1-6/30/14 LB14
0813114 |COLBI TECHNOLOGIES ING 7200296511 2 6240 10,000.00 Annual support sve & Secver fee 81313-812114
08/1914 jMILLER RESORT, LLC. 7200206595 2 6240 1,470.00 School Commarity Liaison Sve Juty 2014
0872614 |PCM3, INC. 7200296937 22 6240 15,433.12 Project Mgr-Jason Thrift, Juty 2014
08728714 |PCM3, INC. 7200297049 22 6240 23.209.12 Senior Prog Mgr-Jeff Thifl, July 2014
08728/14 |ORBACH HUFF SUAREZ & HENDERSON, LLP (7200297048 22 6240 164.50 Legal Services for Sch Fac Matters July 2014
0872844  [ATKINSON-ANDELSON-LOYA-RUJD & ROMO  |7200297042 il 6240 8.212.57 Prof Sves June 2014 re: Mike Winters HA copyright claim
18/39114 |ACCOUNTING TECHNICIAN i 72 CMPIOPEZ0140{ 22 6240 1,502.12 HLTH & WELFARE - AUG
(82114 JACCOUNTING TECH | 72 CMPIOPE201404 22 6240 1.418.78 HLTH & WELFARE - AUG
b4 JACCOUNTING TECHI 72 CMPAOPE20140y 22 6240 354.70 HLTH & WELFARE - AUG
083114 JACCOUNTING TECH ! 72 CMPJOPE20140) 22 6240 354.70 HLTH & WELFARE - UG
0831114  [CLERICAL PAYROLL 72CMPIOPE2014D] 22 6240 141878 HLTH & WELFARE - AUG
08/3114 |SECRETARY I 72 CMPIOPE2014D) 22 6240 1.460.45 HLTH & WELFARE - AUG
0909114 [CUMMING 7200297228 n 6240 3,240.00 Project Mgmt Svc 7H-713114- F. Bravo
Q0014 [SECRETARY Il 72 4009102014 n 6240 4.576.00 28 PAYROLL
0911014 |SECRETARY Il 72 PEMEIOANIIWY 22 6240 1.100.56 28 PERSMCAREAIASDISSULWCIOPER
091014 [CLERICAL PAYROLL 72 4009102014 2 6240 4,002.00 28 PAYROLL
09110114 {CLERICAL PAYROLL 72 PEIME/OA/UIAWY - 22 6240 903.29 28 PERSMCAREIOASDHSUINCIOPER
09140114 PACCOUNTING TECH | 724009102014 22 6240 1.175.75 2B PAYROLL
09/10/14 |ACCOUNTING TECH | 72 PEMEIOAUIN 22 6240 265.39 2B PERSMCARE/QASDISUIWGIOPER
0911014 JACCOUNTING TECH t 72 4009102014 22 6240 1,077.50 2B PAYROLL
0011014 JACCOUNTING TECH & 72 4009102014 2 6240 4,102.00 28 PAYROLL
09M0H4 |ACCOUNTING TECH) 72 PEMEIOAUIW] 22 6240 925.86 2B PERSMCAREAOASDISSUVYWCIOPER
09110114 {ACCOUNTING TECHNICIAN I 72 4009102014 n 6240 4.998,00 2B PAYROLL
09/10/14  [ACCOUNTING TECHNICIAN ) 12 PEMEIQALNW 22 6240 1,128.1¢% 28 PERSMCARE/AOASDYSUIWC/OPES
031014 |[SUBCUSTODIANS 72 4009102014 2 6240 14,227.62 268 PAYROLL
091014 |SUBCUSTODIANS 72 PE09102014 22 6240 2.370.86 28 PERSMCARE/QASDYSUINC/OPES
0010714 |ACCOUNTING TECH | 72 PEMEIOAMING - 22 5240 243,22 2B PERSMGCARE/OASDISUIWC/OPER
091614 |SCHOOL FACIHATY CONSULTANTS 7200287461 2 6240 926.25 SMP-seismic proj. Prof Sve 71-731114
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Schaol District: County: Project Number: Report Mumber,
Garden Grove Unified School District Orange FProject Namo: A Master Program - A Master Program (A Master Prg)y |
Project Warrant Report (SAB 184a}
Date Payse Warrani Number g::g %bo’::l (S;f Platrér;lng Cm?gmm Tt:;t;ng Ins;:;;nmn Furn ;)Eqmp Description / Purpose |
0911814 | SKC COMPANY 7200297594 22 5240 2.500.00 Stockplle Research, Stuctural Engineer DSA suppord
00725114 |PCMR, ING, 7200207769 22 6240 37.840.32 Senior Prog Mgr-Jeff Thift, Aug. 2014
0913014 JORBACH HUFF SUAREZ & HENDERSON, LLP  |7200297859 2 6240 1S Legal Services for Sch Fac Matters Aug 2014
09/30114  JACCOUNTENG TECHNICIAN | 72 CMP/OPE20140} 22 6240 1.502.12 HLTH & WELFARE - 3EPT
09/3614 JACCOUNTING TECH | 72 CMP/OPE2014GY 22 G240 141878 HLTH & WELFARE - SEPT
0830114 |ACCOUNTING TECH | 72 CMP/IOPE20140Y 22 6240 354.70 HLTH & WELFARE - SEPT
0930M14  |ACCOUNTING TECH | 72 CMPIOPE20140) 22 5240 35470 HLTH & WELFARE - SEPT
06/30/14 |CLERICAL PAYROLL 72 CMPIOPE2D140) 22 6240 1.418.78 HLTH & WELFARE - SEPT
0913014 |SECRETARY |IF 72 CMPIOPE20140Y 22 6240 1.460.45 HLTH & WELFARE - SEPT
1008114 JAAA BLUEPRINT & DIGITAL REPROGRAPHICS  |7200298045 22 6240 5,386.80 Converl POF's lo ACAD
1071014 |SECRETARY Il 72 4010102014 22 6240 4,876.00 3B PAYROLL
1010/14 |SECRETARY (Il 72 PEMEIQAMIWY 22 6240 1.082 86 3B PERSMCARE/OASDUSUIWGIOPES
10/10/14 JCLERICAL PAYROLL 72 4030102014 22 6240 4,002.00 3B PAYROLL
10/10M14 JCLERICAL PAYROLL 72 PEME/OAIIWY 22 6240 B91LT4 38 PERSMCARE/QASDISUIWCIOPEB
10710014 |ACCOUNTING TECH | 72 4010102014 22 6240 1.175.75 3B PAYROLL
10/1014  [ACCOUNTING TECH ! 72 PEfMEIOAUINY - 22 6240 %250 3B PERSMCAREIQASDISUIWCIOPEB
1011014 [ACCOUNTING TECH | 72 4010102014 2 6240 1.077.50 3B PAYROLL
101014 |AGCOUNTING TEGH | 72 PEIMEIOANIIWY - 22 6240 240.32 3B PERS/MCARE/OASDISUIWCIOPEB
1010114 |ACCOUNTING TECH | 72 4010102014 22 6240 410200 3B PAYROLL
101014 |ACCOUNTING TEGH | 12 PEMEIOAIMWY 22 6240 9143 3B PERSMCARE/OASDISUIMCIOPED
1018714 |ACCOUNTING TECHNICIAN I 72 4010102014 2 6240 4,998.00 3B PAYROLL
10110/14 JACCOUNTING TECHNICIAN Il T2 PEMEIQALUIMG - 22 6240 1.124.25 3B PERS/MCARE/QASCISUIWCICOPER
10110/14 [SUBCUSTODIANS 72 4010102014 22 6240 14,048.60 3B PAYROLL
1011014 |[SUBCUSTODIANS T2PE10102014 2 6240 2,095.98 3B PERS/MCARE/OASDI/SUYWCIOPER
101014 {SUBCUSTODIANS SUPERVISOR 72 4010102014 2 6240 41131 38 PAYROLL.
101014 |SUBCUSTODIANS SUPERVISOR 72 MEIGAIIIWCIO 22 5240 43.94 38 MCAREOASDISUIWCIOPED
10/0/4 |CLERICAL SUBSTITUTES 72 4010102014 01 6240 82062 3B PAYROLL
10/10/14 |CLERICAL SUBSTITUTES 72 PE10102014 U] 6240 114.43 38 PERSMCARE/QASTH/SUIMWCIOPEBS
101414 |AMERICAN REPROGRAPHICS CO 7200298238 2 6240 834.47 VARIQUS reprographics 7/31/14
10ri64  |BAINBRIDGE ENVIRONMENTAL 7200298349 22 6240 1,732.00 PAINE Ashestos & Lead Specfieation Documnt
CONSULTANTS. INC
10164  |BAINBRIDGE ENVIRONMENTAL 7200298345 22 6240 1,732.00 ANTHONY Asbestos & Lead Specficaion Documnnt
CONSULTANTS, INC
10/21/14 |MILLER RESORT, LLC. 7200208475 22 6240 7.700,00 School Gommunity Liaison Svc Aug 2014
10r2314  {PCM3, INC. 7200298566 22 65240 35,599.44 Senior Prog Mar-Je! Thift, Sept. 2014
1002314 JORBACH HUFF SUAREZ & HENDERSON, LLP  {7200298563 22 §240 399.50 Legal Services for Sch Fac Matters Sept 2014
1072314 |SCHOOL FACILITY CONSLILTANTS 7200298568 n 6240 1121.25 SMP- seismic proj. Paof Sve 831414
10/28M4  |AMERICAN REPROGRAPHICS CC 7200208644 22 6240 1.426.47 VARIOUS raprographics 9/30/14
10131114 |CLERICAL PAYROLL 72 CMPICPE2HIAN 22 5240 1,301 96 HLTH & WELFARE - OCT
103114 |SECRETARY I 72 CMP/OPE2014Y 22 6240 1.343.63 HLTH & WELFARE - OCT
1073114 |ACCOUNTING TECHNICIAN [ 72 CMPIOPEXNN4Y 22 6240 1.385.29 HLTH & WELFARE - OCT
1073114 |ACCOUNTING TECH | T2 CMPICPEXM4Y 22 6240 1.301.95 HLTH & WELFARE - OCT
10314 {ACCOUNTING TECH | T2CMPICPE0IAL 22 6240 32549 HLTH & WELFARE - OCT
10731714 |ACCOUNTING TECH! 12 CMPIOPEZO41L 22 6240 32549 RLTH & WELFARE - OCT
1171014 |ACCOUNTING TECH | 72 4011102014 7] 6240 120475 4B PAYROLL
1171014 |ACCOUNTING TECH | 72 PEMEIQAUIA| 22 6240 269.04 4B PERSMCAREOASDYSUIYWE/OPER
111014 |AGCOUNTING TECH | 72 4011102014 2 6240 1.077.50 48 PAYRCLL
1G4 JACCOUNTING TECH | 72 PEMEIOAUING 22 6240 240.32 48 PERSMCARE/OASDISUIWC/OPEB 5
111014 |ACCOUNTING TECH | 72 4011102044 2 6240 4.102.00 4B PAYROLL
1110M4  |ACCGUNTING TECH | 72 PEMEICAUING 22 6240 914,31 4B PERSMCARE/QASDISUIWC/OPEB |
111014 JACCOUNTING TECHNICIAN I 72 4011102014 22 6240 493800 4B PAYROLE i
111014 |ACCOUNTING TECHNICLAN Il 72 PEMEXOALIIW 22 6240 1,124.25 48 PERSMCARE/OASDISUIMG/OPER ‘i
111014 |SUBCUSTODIANS 724014102014 2 6240 10.520.03 48 PAYROLL |
T1H0AY  |SUBCUSTODIANS 72 PE11102044 2 6240 1,434.09 4B PERSMCARE/QASRISUIMCIGPER ;
111014 |SECRETARY I} 72 4011102014 n 6240 4.976.00 4B PAYROLL 1
1194 |SECRETARY W) 72 PEMFIOARIIAWG 22 6240 1,092.86 4B PERSMCARE/OASDI/SUYWCIOPEB i
111014 |CLERICAL PAYROLL 72 4011102014 2 6240 4,002.00 48 PAYROLL ‘.,.
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Detailed Listing of Praject Expendilures {SAB 184a) Page 7 of 30
Schoot District: County: Project Number: Repost Number:
Garden Grove Unifled School District Orange Projeci Name: A Master Program - A Master Program (A Master Prg)
Project Warrant Report (SAB 184a}
Fund | Object Sile Plarning Censtruction Testin Insgection Fum' & Equip’ .
Date Payee warrant Number | 00 | LA ) il © ©) 9 pc o) P Description / Purpose
11H0M4  |CLERICAL PAYROLL 72 PEMEOALIW] 22 6240 891.74 4B PERSIMCARE/OASOISUIMCIOPER
111314 |ATKINSON-ANDELSON-LOYA-RUUD & ROMO 72061294118 b3l 6240 57.50 Prof Sve- Facifities, Sept 2014
1172514 [SCHOOL FACILITY CONSULTANTS 1200299553 22 £240 1511.25 SMP- seismic proj. Prof Sve 93014
19/25/14 [MILLER RESORT, LLC. 7200299549 22 6240 5.145.00 School Community Lizison Swe Cel 2044
11/30714  [CLERICAL PAYROLL 72 CMP/OPE20141{ 22 6240 1.301.96 HLTH & WELFARE - NOV
1130114  |SECRETARY Il 72 CMP/OPE2014Y| 22 6240 1,343.63 HLTH & WELFARE - NOV
1173014 |ACCOUNTING TECH | 72 CMPIOPE20141| 22 6240 325.4% HLTH & WELFARE - NOV
11730114 |ACCOUNTING TECHNICIAN Il 72 CMPIOPE20141( 22 6240 1,385.29 HLTH & WELFARE - NGV
1173014 |ACCOUNTING TECH T2 CMPIOPE20141| 22 6240 1.301.96 HLTH & WELFARE - NOV
11730114 JACCOUNTING TECHI 72 CMPIOPE20941| 22 6249 325.49 HLTH & WELFARE - NOV
12/02/14 |PCM3, INC. 7200299611 22 6240 41.444.16 Senior Prog Mgr-Jeff Thrift, Oct 2014
1211014 |SECRETARY IIl 724012102014 22 6240 4.876.00 5B PAYROLL
1211014 {SECRETARY hil T2PEMEIQAUING - 22 6240 1,082.86 5B PERSMCARE/OASDI/SUIWCIOPEB
121014 |CLERICAL PAYROLL 72 4012102014 22 §240 4,002.00 5B PAYROLL
121014  |CLERICAL PAYROLL 72 PEAMEIOAUIN - 22 5240 891.74 58 PERS/MCARE/OASDI/SUIWC/OPEB
121014 [ACCOUNTING TECH | 72 4012102014 22 5240 120475 58 PAYROLL
12110114 |ACCOUNTING TECH | 72 PEMMEICAIMY 22 5240 289.04 58 PERS/MCARE/QASEHSULYWCIOPER
121014 JACCOUNTING TECH | 72 4012102014 22 §240 4.10.00 58 PAYROLL
12110114 JACCOUNTING TECH | 72 PEMEIQAUING 22 6240 961.26 5B PERSMCAREAOASDI/SULWCIOPED
12110114 JACCOUNTING TECHNICIAN Il 72 4012102014 22 6240 4,998.00 58 PAYROLL
12110114 [ACCOUNTING TECHNICIAN Il 72 PEME/ICALIMY - 22 5240 112425 58 PERS/MCARE/QASDISUIWC/OPEB
1211014 JACCOUNTING TECH | 72 4012102044 22 6240 1.077.50 58 PAYROLL
121014 |ACCOUNTING TECH | 72 PEMEIOALIW] 22 6240 240.32 58 PERS/MCARE/OASDUSUINWCICPEB
121014 [SUBCUSTODIANS 72 4012102014 22 6240 1138060 5B PAYROLL
121014  [SUBCUSTODIANS 72 PE12102014 22 6240 1,662.88 5B PERSMCARE/OASDISUIWCIOPER
1211714 |ORBACH HUFF SUAREZ & HENDERSON, LLP  |7200360001 2 6240 218550 Legal Senvices for Sch Fac Matters Oct 2014
1211604 |WESTGROUP DESIGNS, INC. 7200300205 2 6240 5.600.00 Prof swe: developmnt of project status termplete
12/18/14 |SCHOOL FACILITY CONSULTANTS 7200300347 22 6240 2.827.50 SMP- seismic proj. Prof Sve 10/30/14
12723114 |PCM3, INC. 7200300399 22 6240 31,667.60 Sanior Prog Mgr-Jeff Thrift, Now 2014
12123114 |MILLER RESORT, LLC. 7200300397 22 6240 2.240.00 School Community Liaison Sve Nav 2014
12/31/14 |CLERICAL PAYROLL T2CMPIQFEZ0141) 22 6240 1.301.96 HLTH & WELFARE - DEC
123114 |SECRETARY It 72CMPIOPE2ZM41| 22 6240 134363 HLTH & WELFARE - DEC
1231114 |[ACCOUNTING TECH | 72 CMPIOPE2041) 22 6240 32549 HLTH & WELFARE - DEC
1213114 JACCOUNTING TECHMICIAN [t 72 CMPIOPE2ZN41} 22 6240 1,385.29 HLTH & WELFARE - DEC
123114 |ACCOUNTING TECH 72 CMPIOPE20141) 22 6240 1,301.96 HLTH & WELFARE - DEC
143114 |[ACCOUNTING TECH | 72CMPIOPEZN4| 22 6240 325.49 HLTH & WELFARE - DEC
0170615 |AMERICAN REPROGRAPHICS CO 7200300668 22 6240 5.714.69 VARIQUS reprographics 10731744
0110115 {ACCOUNTING TECH | 72 4001092015 22 6240 1,204.75 6B PAYROLL
0111015  [ACCOUNTING TECH | 72 PEMEICALUIN - 22 6240 269.04 68 PERSMCARE/OASDISUINWC/OPES
011015 |ACCOUNTING TECH | 72 4001092045 22 6240 4,310.00 BB PAYROLL
MN0M5 |ACCOUNTING TECH! 72 PEMEIDAANMY 22 6240 961.26 6B PERSMCARE/OASDISUVWGIOPEB
0110115  |ACCOUNTING TECHNIGIAN 1l 72 4004092015 22 5240 4.998.00 6B PAYROLL
0111015 |ACCOUNTING TECHI 72 4001002015 22 6240 1.077.50 68 PAYROLL
011015 |ACCOUNTING TECH I 72 PEMEIOANIIW] 22 6240 240.32 68 PERSMCARE/OASDUSULWCIOPEB
01710115 | SUBCUSTODIANS 12 4001002015 2 6240 9.330.51 6B PAYROLL
MA0M5 |SUBCUSTODIANS 12 FEDN092015 22 6240 1,380.26 6B PERS/MCAREIOASDISUIMWCICPER
0174015 (SUBCUSTODIANS SUPERVISOR 72 4001092015 22 6240 2477 §B PAYROLL
04110115 jSUBCUSTODIANS SUPERVISOR TZMEIOAUIWGIY 22 6240 2.65 6B MCARE/OASDISUIWCICPEB
MA015  |EQUIP REPAIR SAL - INFO SYS 72 4001092015 2 6240 216.06 5B PAYROLL
0411015 |EQUIP REPAIR SAL - INFQ SYS 72 MEJOALIWCIY| 22 6240 23.08 5B MCARE/QASDI/SUWCIOPEB
011015 JACCOUNTING TECHNICIAN Il 72 PEMEIOAUIW 22 6240 112425 68 PERS/MCAREOASDUSUIWGIOPED
MM0AS |SECRETARY Il 72 4001092015 22 5240 4,876.00 6B PAYROLE
#1015 |SECRETARY Il 72 PEMEICALING 22 6240 1,092.86 68 PERSAMCARE/OASDISUIMICIORER
0111015 JCLERICAL PAYROLL 72 4001092015 22 6240 4.002.00 6B PAYROLL
0111015 {CLERICAL PAYROLL 72 PEMEIOAUIMY 22 6240 §31.74 68 PERS/MCARE/CASDISUIWCIOPER
0111315 [ORBACH HUFF SUAREZ & HENDERSON, LLP  |72003009591 22 6240 376.00 Legal Senvices for Sch Fac Matlers Dec 2014
011515 |PCM3, INC, 7200301099 22 6240 38,895.28 Senior Prog Mgr-Jefl ThriRt, Dec 2014
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Schocl District: County: Profect Number: Repon Number:
Garden Grove Unified School District Qrange Project Name: A Master Program - A Master Program (A Master Prgl
Project Warrant Report (SAB 184a)
Fund | Object Site Planning Censtruction Tesling Inspection Fum' & Equip’ .
| Date Payee Warrant Number Code | Code * (B ) ) (€ (F) Description / Furpose

0111515 |MILLER RESQORT, LLC. 1200301096 22 6240 1,960.00 School Community Liaison Sve, Oec 2014

0172215 |AMERICAN REPROGRAPHICS CO 7206301269 2 6240 2,755.75 VARIOUS reprographics 1273114

01/22115 |AAA BLUEPRINT & DIGITAL REPROGRAPHICS |7200301268 22 6240 565.00 CARVER convert to ACAD

012715 |SKC COMPANY 7200301448 22 6240 1,975.00 LQHS Prof Sve to certify portables with DSA

02m315  {SCHOOL FACILITY CONSULTANTS T200301696 22 6240 1.023.75 SMP- seismic proj. Prof Sve 11130114

02112115  |BAINBRIDGE ENVIRONMENTAL 72002302078 2 6240 1,732.00 HILL Asbestos & Lead Spechication Decumnt
CONSULTANTS, INC

02112115 |MILLER RESORT, LLC, 7200302084 22 6240 441000 School Community Liaison Sve, Jan 2015

0211915 |PCM3, INC. 7200302285 22 §240 32,565.52 Senior Prog Mgr-tef! Thrift, Jan 2015

02/19/15 |AAA BLUEPRINT & DIGITAL REPROGRAPHICS |72(0302266 2 6240 875.00 JORDAN INT convert PDF’s to ACAD per page

02/2415 |SKC COMPANY 7200302460 2 5240 1.902.50 Research application & DSA visil

pusHs  [ORBACH HUFF SUAREZ & HENDERSON, LLP  |7200302866 22 5240 9,280,00 Legal Services ko Sch Fac Matters Jan 2015 LLB amendmt

030515  |CHRISTY WHITE ACCOUNTANCY 7200302855 22 6240 16,350.00 Annual Bend Awdil 2013-14: 50% final
CORPORATION

0312115 |PCM3, INC. 7200303235 22 6240 36,038.40 Senior Prog Mar-Jeff Thrift, Feb 2015

031215 |MILLER RESORT, LLC. 7200303234 22 6240 392000 Sehool Community Liaison Sve, Feb 2015

1213112 |NETWORK INTEGRATION CO PARTNERS INC 7260279608 22 6251 4,395.59 EXFR fi/ OBJ6265 63013 Districl 11% E RAte 14, ASA Firewall
(NICPARTNERS)

01703113  |ON TARGET VOICE & DATA 7200280034 2 6251 2,144,419.50 EXFR fi/ 0816265 6/30/13 Siemon Cable risers, Paichcords, & Fibers

0117113 INETWORK INTEGRATION CO PARTNERS INC  |7200280469 2] 6251 358072 EXFR fr/ OBJ6265 6/3013 Instal’Config, Project Mgmt
[NICPARTNERS)

04/29/13 |ON TARGET VOICE & DATA 7200280756 22 6251 589380 EXFR frf OBJ6265 6130413 Symmatra PX Power Module & Battery Frame

01129113 |METWORK INTEGRATION CO PARTNERS INC  |7200280765 22 6251 258,698.77 EXFR i/ OBJ6265 6/30/13 Cables Distrcit 11%-ERate 14 Eligite
{NICPARTNERS]

0214/13  |[NETWORK INTEGRATION CO PARTNERS INC 720026180 22 5251 51,331.34 EXFR fif QBJG265 6730113 CISCO Equipments Eligible 11%
(NICPARTNERS)

041113 |NETWORK INTEGRATION GC PARTNERS INC  |7200282750 22 6251 11,350.93 EXFR irf OBJ§265 6/30/13 CiSCO equipments Elighle 11%
(NICPARTNERS)

053013 [NETWORK INTEGRATION CO PARTNERS INC  {7200284204 22 6251 155,625.13 EXFR fif QRJ6Z65 /3013 Cabie, Fiber & Pateh cords for E-Rate 14
(NICPARTNERS}

06/18/13 |NETWORK INTEGRATION CO PARTNERS INC  {7200284921 2 6251 912,369.91 EXFR frf 0BJ6265 673013 Non E-Rate PH 1, Network Equipmt & materials
(NICPARTNERS}

0630A3  JNETWORK INTEGRATION CO PARTNERS INC  JUABILITY 13 2 6251 3.3 Catiing for E-Rate Eligible LB 13
(NICPARTNERS)

06/at3  [NETWORK INTEGRATION COPARTHNERS INC  [7200285453 22 6251 95,000.00 EXFR fr/ OBJ6265 B30A3 Non E-Rate PH 1, Network Equipmt & materials
(NICPARTNERS)

070113 [NETWORK INTEGRATION CO PARTNERS INC 13 LIABILITY 22 6251 {333.33) REVERSE LIABILITY 13
{NICPARTNERS)

0829113 |NETWORK INTEGRATION CO PARTNERS INC  }7200288655 2 6251 129,557.88 Cisco Phones, 6311, 6941, 6951
[NICPARTNERS)

00126113 |ON TARGET VOICE & DATA 1200287224 2 6251 1,688.06 Retention: Materiat, Ecuipmt & Maintnce Svc (5%}

09126143 |ON TARGET VOIGE & DATA 1200287223 » 6251 32,092.23 Material, Equipmt & Maintnoe Svc (95%)

110513 |METWORK INTEGRATION CO PARTNERS INC  |7200288402 22 6251 1,249.09 Pay app #1: intall drops at Print Shop
(MICPARTNERS)

1210513 |NETWORK INTEGRATION CO PARTNERS INC  |7200289298 22 6251 333.33 Cablilng Labor, services, & matesdal LB13
(NICPARTNERS)

1212313 |[NETWORK INTEGRATION CO PARTNERS ING  |720289821 2 6251 87,993.39 E-Rate 14 Eligible, Equipments 100%
{NICPARTNERS)

0221114 |NETWORK INTEGRATION CO PARTNERS INC  {7200291447 H 6251 15,112.50 Labor & sve- build & program CUCM database
{NICPARTNERS)

03H3M4  |[ON TARGET VOICE & DATA 7200292155 2 6251 13,235.36 ALLN, BRKR, CRVR, HILL, MORNGSD, MRDY install speakers

040314 |NETWORK INTEGRATION CO PARTNERS INC  |7200292893 22 5251 £1,890.40 2000 License bundle{bitech5800) & 1yr maintenance(bitech5620)
(NICPARTNERS)

05/2914  |NETWORIC INTEGRATION CO PARTNERS INC | 7200254621 22 6251 2401 Erate 14 - D.O.-Lobby Kiosk
(NICPARTNERS)

& Cotni Technalogles, Inc. Printed: 4/28/201%




EXPENDITURE WORKSHEET
Detailed Listing of Project Expenditures (SAB 18448) Page 19 ¢! 30
|School Dislrict: Counly: Project Number: Report Number:
Garden Grove Unified School District Crango Project Name: A Mastar Program - A Master Program {A Master Prg)
Project Warrant Report {SAB 184a)
Fund | Cbject Site Planni Canstruction Yestin, Inspection Fum® & Equip’ .
Oate Payee Warrant Number Code| C o'ge A (B) g () (D) c (Ey ) Quip Dascription / Purpose
061314 [NETWORK INTEGRATION COPARTNERS INC  |7200295104 22 6251 3,268.43 District Office - Phase 10 DATA CENTER [DF-H fiber repair
(NICPARTNERS}
06/30/14 |ON TARGET VOICE & DATA LIABILITY 14 22 6251 2.647.07 BELL, GRDN PRK instafl speakers LB14
06/30/14 |ON TARGET VQICE & DATA J14WE20J 22 6251 {i1.235.30) EXP TR TO siles re: CK# 7200292155 31314
0630114 |ON TARGET VOICE 8 DATA J14WE30) 22 6251 {2.647.07) EXP TR TO siles ra: CK¥ 7200236377 81114
D6/30714  [NETWORK INTEGRATION COPARTNERS INC  [J14Z7186 22 6251 (3,268.43) EXP TR TO 01003770-6200-0810 RE: CK¥ 7200295104 6/13114
{NICPARTNERS)
063014 |NETWORK INTEGRATION CO PARTNERS INC  |114Z7186 22 6251 [1,249.09} EXP TR TO 01003770-6200-0810 RE: CK#t 7200288402 1115113
{NICPARTNERS)
06/30/14 |NETWORK INTEGRATION CO PARTNERS INC  |J14Z27186 22 6251 (240.11) EXP TR TO 01003770-6200-0810 RE: C# 7200294521 5725114
[NICPARTNERS)
Q70144 |ON TARGET VOICE & DATA 14 LIABILITY 22 6251 (2.647.07), REVERSE LIABILITY 14 PO# H7 2X(409
08/07114 JON TARGET VOICE & DATA 7200296377 22 6251 2647.07 BELL, GRON PRK install speakers LB14
082114  |CDOW GOVERNMENT, INC 7200296777 22 6251 13,273.42 APC Rack PDU Materad Zero LU3GA & Power kit locking
08/26/14 |ON TARGET VCICE & DATA 7200246936 22 6251 6,734.03 ALLEN & PARKWW Install drops in poriaties
09/08/14 |ON TARGET VQICE & DATA 7200297234 2z 6251 3.887.99 10 SCHOOLS Labor & materal for cabiing for VOIP call mgr tie in
09/30M14  INETWORK INTEGRATION CQ PARTHERS INC | 7200297852 Kl 6251 18.63 HAZARD labor & sve Cabling
(NICPARTNERS)
10723114  [NETWORK INTEGRATION CO PARTNERS INC  |7200233553 2t 6251 9,819.79 26 Schools Speakers
{NICPARTNERS)
04/1812 |DAVID LARKIN 7200273975 2 6255 16.640.00 District wide consultant services Mar 2012
05/22112 |DAVID LARKIN 7200274984 22 6255 9.230.00 Distriet wicke consutiant service for April 2012
06/21/12 1DAVID LARKIN 7200275938 22 6255 9,620.00 Consulting Sve 148 hrs @ $65/Mhr, May 2012
163012  |DAVID LARKIN 1207306 22 6255 (5.785.00) JE to Brookhst/BellMonroe/Enders Imv¥ (122912 2/29/12 CK# 7200273975
081412 |DAVID LARKIN 7200276902 2 6255 9,847 .50 Consulling Svc 151.5 hrs @ $65/r. June 2012
11/30112  |DAVID LARKIN J13WB302 el £255 (9,847.50% EXP TR TO 12 sites ra; CK# 7200275902
03/2014 |GMELECTRICAL, INC. 7200292385 22 6255 2,250.00 BGHS RAHS DOIG MeGarvin Electrical Drawing Review/SCE Sve
coordination Feb 2014
04117714 |CUMMING 7200293363 22 6255 7.680.00 ProjfConstruction Mgmt Svc 2/1-2728/14 -Javier Rodriguez
04117714 |GMELECTRICAL, INC. 7200293367 22 6255 5,887.50 ANTHONY JORDN & SLC LAKE RAHS PHS RAHS SUNNYSD Elactrical
Drawing Review/SCE Svc coordinationfinterim housng projicoord hand dryar
& liaht focture Mar 2014
05/08/44 |CUMMING 7200293951 22 6255 20.160.00 Proj!Construction Mgmi Sve 31-3/31H4 ~Javier Rodriguez
05115114  [GMELECTRICAL, INC. 1200204250 2 6255 9,712.50 MORNGSD JORDN & SLC RAHS PHS BGHS GGHS coordntn MPR stage
& Kft Review Fire Alam desian drawng April 2014
05722174 |CUMMING 7200294436 22 6255 24,12000 ProiConsinuction Mgmit Sve 4/1-4/30/4 -Javier Rodriguez
06730734 |CUMMING LIABILITY 14 22 6255 20,160.00 ProjfConstruction Mgmt Sve 61 -6/30/14 -Javier Rodriguez LB34
Q673014 |CUMMING J14WE30E 22 6255 {89,280.00) EXP TR TO 11 sttes re: Cié 7200293363 41714
0673014  |GM ELECTRICAL, INC. JIWE30G 22 6255 {17,850.00) EXP TR TQ 17 sites re: CK# 7200292385 320014
06/30414  |GM ELECTRICAL, INC. JIAWE30G 2 6255 {24,712.50) EXP TR TO 17 sites re: CK# 7200295891 71814
0630114 |CUMMING 7200295659 22 6255 20.160.00 ProjfConstruction Mgmt Svc 511-5/3114 -Javier Redriguez
06/30/14 |GM ELECTRICAL, INC. 7200255803 22 6255 12,600.00 VARIQUS SITES Eleclrical Drawing Review/Drawing coordination May 2014
06304 |GMELECTRIGAL, INC, 7200295891 22 6255 12,112.50 VARIQUS SITES Electrical Drawing Review/Drawing coordination June
2014
0701714 |CUMMING 14 LIABILITY 22 6255 (20,150.00) REVERSE LIABILITY 14
0840714 |CUMMING 7200296366 22 6255 20,160.00 Proj/Construction Maml Sve 6/1-6/30/14 ~Javier Rodriguez LB14
08/28/14 |GMELECTRICAL, INC. 7200297046 22 6255 13,200.00 VARIOUS SITES Elsctrical Drawing Review/Drawing coordination July 2014
08126114 |CUMMING 7200297045 22 6255 23.760.00 PreifConstraction Mamt Swe 71-703114 -). Rodriguez
090944 |LEE CONSTRUCTION MANAGEMENT, INC. 7200297232 22 6255 8.520.00 Projeci managemt sve 7/31414
QOM114 |GMELECTRICAL, INC. 7200297355 22 6255 12,600.00 Preject managemt sve 8731414
09111114 |LEE CONSTRUCTION MANAGEMENT, INC. 7200297 356 22 6255 14,280.00 Project managemt sve 8/31/14
10116144 |GMELECTRICAL, INC. 7200298355 22 6255 10.837.50 Preject managemt sve 9/30114
10721/14  |CUMMING 7200298471 22 6255 22,680.00 Prej/Cansinrclion Mami Sve 8/1-8/31/14 -1, Rodrigusz
1073014 |LEE CONSTRUGTION MANAGEMENT, INC. RCF CK 52380 2? 6255 14,110.60 Preject managemt sve 8/30/14
11748114 |LEE CONSTRUCTION MANAGEMENT, INC. 7200299293 22 6255 14,7900 Project managemt sve 10731114
1118114 |JCUMMING 7200209287 22 6255 22.680.00 ProjiConstruclion Maml Sve 91-9/30114 ). Rodriguez
111814 |GM ELECTRICAL, INC. 7200298280 22 6255 12.500.00

© Golok Tachnalogies, inc.

Project managemi sve 10/31/114
. Printed: 47282005



EXPENDITURE WORKSHEET

Detafied Lisling of Project Expenditures {SAB 184a) Page 20 of 30
Schoaol Districl: County: Project Number: Report Number:
| Garden Grove Unified School District Qrange Projeci Name: A Master Program - A Master Program (A Master Prg)
Project Wamam Report (SAB 184a)
Furdd | Object Site Planning Construction Testing Inspection Furn' & Equip' -
Date Payae Wazrant Number Code Co}:e A (8 ©) ) (E) e e Description / Purposs

1210114 |CUMMING 7200239801 22 6255 19,440.00 PrejiConstruction Mgmt Svc 10/31114 -J. Rodriguez

42116/14  |LEE CONSTRUCTION MANAGEMENT, INC. 7200300202 2 6255 11,560.00 Project managamt sve 11/30/14

121814 [GM ELECTRICAL, INC. 7200300338 22 6255 6,600.00 Project managemt sve 11/30/14

01115115 |GM ELECTRICAL, INC, 7200301089 2 6255 12.900.00 Project managemt sve 1231114

1155 |LEE CONSTRUCTION MANAGEMENT, INC. 7200301094 22 6255 14,960.00 Praject managemt sve 1231114

(211915 |LEE CONSTRUCTION MANAGEMENT, INC. 7200302279 22 6255 14,280.00 Praject managemt sve 1/31115

03/05/15 |GM ELECTRICAL, INC. 7200302860 22 6255 11,700.00 Project managemt svc 113115

0311215 |GM ELECTRICAL, INC. 7200303230 22 6255 10,650.00 Project managemt sve 2128115

031715 |LEE CONSTRUCTION MANAGEMENT, INC. 7200303418 22 6255 12,240.00 Project managemt swc 2/28/15

0643012 |HOME DEPOT UIABILITY 12 22 6265 9.14 2 Spray painls LB12

070112 |HOME DEPQT 12 LIABSTY 2 6265 9.14) Reverse Liability 12 PO# F72R4285

1009112 |HOME DEPQT 7200277978 22 6265 9.14 2 Spray Paints

1000912  |HOME DEPOT 7200277978 22 6265 271839 7 Hard Hats and 7 Shovels (YR12-13 expense}

121912 |SOUTHERN CALIFORNIA RELIEF 7200279097 2 6265 2,276.00 Insurance fer J offsites, effective 11/29/12

031213 |ACCUVANT INC 7200281881 2 6265 67,523.60 Big IP Appliance, Support, Field Upgrade

0419/13 |WAREHOUSE 72552840 2 6265 143243 100 recepiacles

0412513  |CLARIDGE PRODUCTS & EQUIPMENT, INC. 7200283124 21 6265 50360 white boand distict wide M&O

0473013 |ENGINEER SUPPLY 7200283270 22 6265 105321 4 Mayline Rolling Stand wf hangers

06130113 |HOME DEPOT 7200285794 22 6265 322.38 ZEYENLAWRBRYANTMARSHLL lape for moving boxes

06/30113 |ENGINEER SUPPLY 7200285923 2 B265 7968 SALES TAX PAID 70 STATE BOARD OF EQUALIZATION

06/3013  |MOME DEPOT 7200285984 22 6265 88841 ZEYENLAWRBRYANT/MARSHLL 1ape for moving boxes LB13

06/3013  |HOME DEPOT J13WE30U n 6265 (888.41) EXP TR TO ZEYEN/LAWR/BRYANT/MARSHLL LB13 Inv¥ 5092009 re:
CK# 7200285884 7/30/13 (6/30)

0673013 |HOME DEPOT J13W630U 22 6265 (322.38) EXP TR TO ZEYENLAWRBRYANT/MARSHLL Invit 6014417 re: CK#t
7200285794 TATN 3 (6/30)

06730113 |HOME DEPQT 7200286321 22 6265 76.98 ZEYENALAWR/BRYANT/MARSHLL. tape for maving boxes LB13

063013 [HOME DEPOQT JIwWEI0U 22 6265 (75.98) EXP TR TQ ZEYENLAWR/BRYANT/MARSHLL {813 [nvi# 8051668 re:
CK# 7200286321 821113 (6/30}

08/06/13 [EXPRESS PIPE & SUPPLY CO INC. 7200286157 22 6255 2,350.06 HAZARD Misc. Phambing materials

08/0813 [EWLES MATERIALS 72007285215 z 6265 2650.00 PATTON (1) bobtadl dump

08/21/13 |COAST LOCK & SAFE 7200286392 2 6265 2.515.30 Latch guards and Labor to instal! latch plates

08/21/13 |HYDRO-SCAPE PRODUCTS ING 7200206297 2 6265 661.87 GARDEN PARK-7500 14UF Wire Black 2500Ft

0822113 |KATELLA PLYWOOD & LUMBER 72002086495 22 6265 380.79 CHEC timey door frames, solid care hardboard

08/28M3 jW.W. GRAINGER INC 7200286666 22 6265 1,276.93 WAKEHAM, 1 elactric urit heater

18/05/13 |HYDRO-SCAPE PRODUCTS INC TZ00ZB6726 22 6255 584.00 MONRQE-Imigation parts

(810113 |RESOURCE BUILDING MATERIAL 7200286815 2 6265 1.386.88 SANTIAGO wire meshizebar

091213 YROBERTSON'S CONCRETE 7200286592 2 6265 5.370.24 SANTIAGO concrete for site work

091713 |EXPRESS PIPE & SLPPLY CO INC. 7200286966 2 6265 1,666,147 EISENHWR § urinal flush valve

0917113 |HOWARD INDUSTRIES 7200286967 2 6265 407757 LAKE (9) 80% 4 ton 80k fumaca

0919113 |EXPRESS PIPE & SUPPLY CO INC. 7200287045 22 6265 1.111.49 DISTRICTW 10 teflon tapef200 172 plugr200 34 plug

00f24H3  |W.W. GRAINGER INC 7200287112 24 6265 2.468.90 DISTRICTWIDE 50 basic white clocks for all portables

00124113 |EWLES MATERIALS 7200287108 74 6265 1,035.62 SANTIAGO 62.99 ton aggregate base, prep for asphalt

09/26/13  [HAJOCA CORPORATION 7200287218 22 6265 194.37 CHEC{LAWRENCE} - 1 tankless water heater

09/2613  [HOME GEPOT 7200287219 2 6265 1.267.89 PETERS B shedf unils

100313 |A-1 FENCE CCMPANY INC 7200287423 22 6265 1.662.86 ZEYEN @ CHEC fencing materials

10122113 [CALIFORNIA COMMUNICATIONS 7200257955 22 6265 14,962.50 EVANS Evaulate, repair install phones syslams

10122113 {EXPRESS PIPE & SUPPLY CQO INC. 7200287957 22 6265 825.41 GARDEN PARK 20 URNL STRNR

10/22113 [HYDRO-SCAPE PRODUCTS ING 7200287959 22 6265 140.11 BROOKHURSTStever Elite seads for spaorts fiekd

10/22Hi3  |RESOURCE BUILDING MATERIAL 7200287960 74 6265 113.40 BROOQKHURST-5co0p Compost

1002243 [W.W GRAINGER INC 7200287962 2 6265 7.406.64 DISTRICTWIDE 135 CLOCKS

10/22113 |HOME DEPCT 7200287958 2 6265 191.87 DISTRICTWIDE emisc. lools , buckets, ladder

10/28113 |CHARLES G HARDY NG 7200288184 22 6265 339180 DISTRICTWIDE 40 Vision Lite Windows for offices

103113 [CHANDLER'S AJC REFRIGERATION 7200288273 22 6265 554095 PETERS rapair & replaca

16/31113  |HYDRO-SCAPE PRODUCTS INC 7200288277 22 6265 140.11 BROOKHURSTStover Elite seeds for sports feld

111313 [EWLES MATERIALS J14UB131 2 6265 (1,295.62) EXP TR TO SANTIAGO re: CK# 7200287109 92413

1174313 |CHANDLER'S AXC REFRIGERATION J14UB131 2 6265 {5.640.96} EXP TR TO PETERS re: CK# 7200288273 10/3113

1174313 |CALIFCRNIA COMMUNIGATICNS J14UB131 2 6265 {14,962.501 £XP TR TO SUNNYSD ra: Gt 7200287955 1022113

111313 |EXPRESS FIPE & SUPPLY GO TNC. J14UB131 22 6265 {4,841.64) EXP TR TO GHEC re: GK# 7200286157 8/613

1111413 |COAST LOCK & SAFE 7200200675 22 6265 181.50 Install Latch for poriables

1111413 |EXPRESS PIPE & SUPPLY CO INC. 7200288677 22 6265 1.07061 BELL wash sinks

"~ ©Colti Technologies, Inc.
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EXPENDITURE WORKSHEET

Detatled Listing of Praject Expanditures (SAB 184a) Fage 21 of 30
Schoot District; Colnty; Project Number, Reporl Number:
| Garden Grove Unified Schaol District Qrange Project Narne:. A Master Program - A Master Program (A Master Prg)
Projoct Wi i Report (SAB 184a)
Fund | Object Site Planning Construction Testing Inspaction Fum' & Equip’ -

Date Payee Warrant Number Code | Cade ) (B) ©) (0} (€} ey Description / Purpose
11114113 {W.W. GRAINGER INC 7200268580 22 6265 315521 DISTRICTWIOE Clocks & batteries
11114/13 |CROWN FENCE SUPPLY CO 7200208676 2 6265 1823.04 HAZARD fencing malerials
11/2113  |CROWN FENCE SUPPLY CO 7200288949 22 6265 4.644.23 PARKVIEW security fencing supplies
1172213 |ROBERTSON'S CONCRETE 7200288989 2 6265 1.454.50 HAZARD concrete for site work
112213  |CHANDLER'S A/C REFRIGERATION 720288975 22 6265 457,84 NEWHOPE repair A/C
112213  |EWLES MATERIALS 1200288978 22 6265 6262 HAZARD 7.73 ton aggregate base, prep for asphall
112213 |HOWARD INDUSTRIES 7200288979 22 6265 25791 LAKE-9 Fumaces OFFSETTED WITH A220415
120513 [HAJOCA CORPORATION 7200269293 2 6265 1.009.54 HAZARD drinking fountam
1205013 |HOME DEFOT 7200269294 zs 6265 44891 3 Measuring wheels
1211713 |EXPRESS PIPE & SUPPLY CO INC. 7200289678 22 6265 1.239.64 RUSSELL 2 sinks
1217113 [HYDRO-SCAPE PRODUGTS INC 7200289681 n 6265 760.26 CLINTON pve pipes
1217113 |LOWE'S HOME IMPROVEMENT WAREHOUSE 7200289682 22 6265 31967 Misc. Materials & Supplies
121813 |HOME DEPOT JI4UC1B1 22 6265 797.79) EXP TR TO SANTIAGO re: CK# 7200287219 9/26/13
12183 [HYDRO-SCAPE PRODUCTS INC J4UC181 2 6265 {1,526.09) EXP TR TO BROOKHRST re: CK# 7200288277 163113
12HBH3  {W.W. GRAINGER INC J14UC181 22 5265 {1.276.93) EXP TR TO WAKEHAM re: CK# 7200286666 8/29/13
121813 |RESOURCE BUILDING MATERIAL J1AUC181 2 5265 {1.500.28) EXP TR TO BROOKHURST re: CK# 7200287960 10/22113
121813 [A-1 FENCE COMPANY INC J14UC181 2 6265 (1.652.96) EXP TR TQ ZEYEN re: CK# 7200287423 10/313
12118113 CROWN FENCE SUPPLY GO J14UC181 22 6265 (6,467.27) EXP TR TO HAZARD re: CK# 7200288576 1114113
1211913  |MXM FABRICATION COMPANY, INC. 7200289776 22 6265 972.00 300 12412 metal plates, punched for wall clocks
12/2313 |CALIFORNiA BARRICADE 7200289805 22 6265 1.922.72 CHEG 39" delineators w! base, Tape
01074 |JCHANDLER'S A/C REFRIGERATION 7200200108 22 6265 1672.22 PETERS repair AIC
010714 |HOME DEPOT 7200290118 22 6265 83063 DISTRICTWIDE Jsmartioo! with level
011614 |CHANDLER'S A/C REFRIGERATION 7200290443 22 6265 1818.53 NEWHOPE Repair A/
0112714 |EXPRESS PIPE & SUPPLY CO ING. J14U1273 22 6265 12,310.25) EXP TR TO RUSSELL re: CK# 720028967% 1217H3
0112714 {HAJOCA CORPORATION JAU1273 22 6265 (1.203.91} EXP TR TO LAWRENCE ce: CK# 72002087218 9/2613
0112714  [HOWARD INDUSTRIES J14U1273 2 6265 (4,335.48) EXP TR TG LAKE re: Ck# 7200288979 11722113
0172714 [KATELLA PLYWOOD & LUMBER J14U12713 2 6265 (380.79) EXP TR TO CHEC re: CK# 7200286495 82213
012614 |HOME DEPOT 7200290761 22 6265 154.84 RUSSELL 100 single prong haak
01/30/14 [HYDRO-SCAPE PRODUCTS INC 7200290870 n 6265 322.36 RUSSELL imigation materials for planter
0204114  PW.W. GRAINGER INC 7200200976 2 6265 B50.66 DISTRICTWIDE DVDICD dupticator
0206714 |ROBERTSON'S CONCRETE 7200291102 2 6265 652.32 CHAPMAN concrete for site work
02i06/14 |EWLES MATERIALS 7200201069 22 6265 16.20 ZEYEN Hon aggregate base
0210614 |CALIBER CONCRETE PUMPING 7200291098 el 6265 231.00 CHAPMAN pumped slab 7 yds
02112114 |CHANDLER'S A/C REFRIGERATION 7200291198 22 6265 589.00 BROOKHRST heater repair
02113114 |TCDO PIPE & SUPPLY 7200291313 22 6266 283.28 ROSITA, RUSSELL heating suppty
0272514  [EXPRESS PIPE & SUPPLY GO INC. 7200291567 z 6265 59095 LOS AMIGOS Materials for restroom repatr
02725114 [IRVINE PIPE & SUPPLY 7200291570 2 6265 1.803.33 WAKEHAM manual urinal flush valves.
D2/25114 [HYDRO-SCAPE PRODUCTS INC 7200251569 22 6265 279.35 ZEYEN imgafion at teacher’s patio area
03/04/14 |CHANDLER'S AXC REFRIGERATION 7200251782 22 6265 362.34 PETERS K-3 AIC repair at office
03/04/14  [W.W. GRAINGER INC 7200791784 22 6265 57167 DISTRICTWIDE vests
030614 |WALLACE ELECTRIC 7200291883 2 6265 313900 RAHS install wiremold & VGA cable
0344114 |HOME DEPOT 7200292033 22 6265 51474 DISTRICTWIDE toals & supplies
0313114 [WALTERS WHOLESALE ELECTRIC CO 7200292157 2 6265 235.16 LOS AMIGOS electrical supplies for restroom
0¥1314  [CHARLES GHARDY ING 7200292153 2 6265 183903 LOS AMIGOS Frame walls & ceiling in restooms
03118114  [IRVINE PIPE & SUPPLY 7200292253 2 6265 9.093.56 LOS AMIGOS repipe water & drain fines
0311814  [HYDRO-SCAPE PRODUCTS INC 7200292252 2 6265 1,181.27 CLINTON Install new frigation system
031814 |EXPRESS PIPE & SUPPLY CO INC. 7200292251 22 6265 9,030.10 LOS AMIGOS matarials for restroom repair
03720114 |EXPRESS PIPE & SUPPLY CO INC. 7200292384 2 6265 1,403.24 LOS AMIGOS sewer system
0320114 |[IRVINE PIPE & SUPPLY 7200292386 22 6265 1.270.98 LOS AMIGODS repipe water & drain lines
032614  |A-1 FENCE COMPANY INC 7200292315 22 6265 3.560.76 NEWHOPE fencing materials
0¥2514 |CLARIDGE PRODUCTS & EQUIPMENT, INC. 7200292510 2 6265 14,730.00 DISTRICWIDE {100} 3x3, {10C) 4x4 Tack board
0325114 |TODD PIPE & SUPPLY 71200292520 2 6265 2,008.25 RIVERDALE 8 URNL
03727114 |KATELLA PLYWOOD & LUMBER 7200292610 2 6265 M4 LGOS AMIGOS door for restrooms
0327114 |GANAHL LUMBER CO 7200292606 2 6265 1021.53 DISTRICTWIDE builicing materials, tools
0327114 |CHARLES G HARDY INC 7200292604 22 6265 14,40 LOS AMIGOS Frame walls & cailing in restrooms
04101114 [WALTERS WHOLESALE ELECTRIC CO 7200282790 2 6265 35847 LOS AMIGOS slactrical supplies for restroom
040114 |STATEWIDE TRAFFIC SAFETY & SIGNS 7200292789 22 6265 181.44 NEWHOPE concrete car stop
0401114 |IRVINE PIPE & SUPPLY 1200292787 2 6265 56.11 LOS AMIGOS repipe water & drain lines
040114  [HOME DEPOT 7200292786 22 6265 869.24 DISTRICTWIDE tools & supplies

© Cotbi Technotogies, nG. Printed: 4726/2015
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Scehool Districl: County: Projact Number: Report Number:

I Garden Grove Unified Scheol District Orange Project Name: A Master Program - A Master Program (A Master Prg)

Project Warmant Report {SAB 184a)

Fund | Object Site Plannin Constructon Testin, Inspeciion Fum’ & Equip’ -

I Date Payee Warrant Number | 00| 000 * @) 9 © s 9 ‘:E) pe) quep Description / Purpose
04/01/14 JCHANDLER'S A/C REFRIGERATION 7200202783 22 6265 9.187.54 CLINTON install haat pump new air conditioner
Mr514 [ISTA PAINT CORP 7200293284 b2 6265 147.53 WAKEHAM (1) 5-galon carefree semigloss paint
04/15/14  |WALTERS WHOLESALE ELECTRIC CO 7200203285 22 6265 112.86 LOS AMIGOS electrical suppies for restroom
04f15/14 |RVINE PIPE & SUPPLY 7200293279 R 6265 109.58 LOS AMIGOS stain steel 87x8" accass panel wf Allen Key
04115114 |CHANDLER'S A/C REFRIGERATION 7200293277 22 6265 444.00 RUSSELL healer rapair Rm 3
0417114 [TOLD PIPE & SUPPLY 7200293376 22 6265 2.092.57 BROOKHURST 1 Forsaire wall fumace
04122114 |CHARLES G HARDY INC 7200293458 22 6265 663,97 LOS AMIGOS Frame walls & ceiling in restrooms
047214 |HYDRO-SCAPE PRODUCTS IMC 7200293480 prd 6265 147.23 ZEYEN imigation supplies
04122114 |MXM FABRICATION COMPANY, INC, 1200293462 2 6265 5,940.00 2000 12712 steel squares covers for wall dlocks
04722114 JW.W, GRAINGER INC 7200292484 n 6265 3287 LAWRENCE quarter deme minor, 18 in.

04724114 |DUNN-EDWARDS CORPORATION 7200293536 22 6265 288.90 LAHS paint interior restrooms

04729114 |TOCD PIPE & SUPPLY 7200253655 22 6265 134.88 CROSBY 1 Chitago servic sink fauset

Q429114  |CHANDLER'S AXC REFRIGERATION 72002593637 22 6265 824,24 CLINTON checked heat in rooms per maintence personnel instructions
04729114 |HOME DEPOT 7200293651 22 6265 741.28 DISTRICTWIDE tools & supplies

04729114 |HYDRO-SCAPE PRODUCTS INC 7200293652 2 6265 306.28 MARK TWAIN repair imgation main line

05/03/14 |WALLACE ELECTRIC 7200283752 22 6265 9,790.00 RAHS install projecior power receptables campus wide
05/06/i4 |CHANDLER'S A/C REFRIGERATION 1200293855 22 5265 1.930.87 BRCGOKHURST repair heater

0512714 |CHANDLER'S A/C REFRIGERATION J1dU5124 22 6265 (17.294.58) EXP TR TOPETER K-3 m: CK# 7200291782 314114
0541214 {A-1 FENCE COMPANY INC J1aU5124 2 6265 {3.560.76) EXP TR TO NEWHOPE re: CK# 7200292375 3/20/14
051214 |CHARLES G HARDY 1NC J1dU5124 22 6265 {2,817.40) EXP TR 70 LOS AMIGOS re: CK# 7200292604 327114
051314  [W.W. GRAINGER INC 7200294108 22 6265 3287 NEWHOPE quarter dome mirror 18 in.

051314 |A-1 FENCE COMPANY INC 7200294098 22 6265 285.12 LAWRENCE fencing materials

051314 |HYDRO-SCAPE PRODUCTS INC 7200290101 22 6265 £99.10 HAZARD irigation eystem

051414 [EWLES MATERIALS J14Us142 22 6265 (78.82) EXP TR TO ZEYEN re: CK# 7200291099 Z/6114
054114 [DUNN-EDWARDS CORPORATION J14U5142 2 6265 [288.90) EXP TR TO LAHS re: CK# 7200293535 4724114
05/14114  |HOME DEPOT J14U5142 22 6265 (159.84) EXP TR TO RUSSELL re: CK# 7200290761 1/28/14
0511414 |EXPRESS PIPE & SUPPLY GO INC. J14U5142 22 6265 11.024.39) EXP TR TO LOS AMIGOS re; CK# 7200291567 2725114
051414 JHYDRO-SCAPE PRODUCTS ING J1405142 n 6265 (2.996.75) EXP TR TO ZEYEN re: CK# 7200293460 42214
05/14114 | IRVINE PIPE & SUPPLY J14U5142 22 6265 [12,333.561 EXP TR TO LOS AMIGOS re: CI¥ 7200202787 411714
05/20114 |EX¥PRESS PIPE & SUPPLY CO INC. T2002943568 n 6265 12658 VIOLETTE Red Hot Glue & pipe

{05/20/14 |HYDRO-SCAPE PRODUCTS INC 7200294370 22 6265 80.88 HAZARD imigation system

05/20/114 |IRVINE PIPE & SUPPLY 7200284371 22 6265 18295 LOS AMIGOS Plumbing materials

0572044 |CALIBER CONCRETE PUMPING 72011294366 22 6265 558.00 MITCHELL pumped stab

05722114  |KATELLA PLYWOOD & LUMBER J14U5221 22 6265 [344.51} EXP TR TO LOS AMIGOS ro: CK# 7200292610 3127114
(1si2214 |RCBERTSON'S CONCRETE J14U5221 2 6265 [7.477.06) EXP TR TO CHAPMAN re: CK# 7200291102 2614
052214 |STATEWIDE TRAFFIC SAFETY & SIGNS J14U5221 2 6265 (181.44) EXP TR TQ NEWHOPE ra: CK# 7200292789 4/114
05/22/14 W.W. GRAINGER ING J14U5221 22 6265 {3287 EXP TR T LAWRENCE re: CK# 7200293464 4122114
05/22/14  |VISTA PAINT CORP J14U5221 b2 6265 {147.83 EXP TR TG WAKEHAM ra; CK# 7200203284 411514
052214 [WALLACE ELECTRIC J14U5221 2 6265 (12,929,000 EXP TR TO GGHSMAHS ro: CK# 7200231083 36114
052214 [WALTERS WHOLESALE ELECTRIC CO J14U5221 22 6265 {706.19) EXP TR TO LOS AMIGOS re: CK# 7200293285 411514
05/2244 [TODD PIPE & SUPPLY J14U5222 22 6265 {4,719.98 EXP TR TO CROSBY ra: CK# 7200293655 42044
05/20114  [GANAHL LUMBER CQ 7200294618 2 B265 618.03 MITCHELL timberstrand concrete fom

0640314 |VERNE'S PLUMBING 7200294774 22 6265 11,100.00 PHS pipescope 4 jetling exisling slorm drain & sewer lines
06/0314 |ROBERTSON'S CONCRETE 7200294769 22 6265 245592 METCHELL cancrele for sidewatk

060514 |HOME DEPOT 7200294894 2 6265 822.27 DISTRICTWIDE tools & supplies

06M0/14  |W.W. GRAINGER INC 7200295006 22 | 625 3.240.00 DISTRICTWIDE (200) wall mount projection screen brackets
06/10/14  [BLAINE WINDOW HARDWARE 7200295004 2 6265 207984 Window catches and keapers for Classroom windows
061314 |CALIF COMMERCIAL LIGHTING INC 7200295097 22 6265 409.86 LAHS instalt new fixtures in hoysfgirs restroom

06113414  [NATIONAL CONTRUCTION RENTALS 7200255101 22 6265 249840 CHAPMAN & FiL Temporary fence & pangls

06117114 [VERNE'S PLUMBING 7200295230 22 6265 141500 LGHS/PHS pipescope sewer fnes

06/26/14 |WALLACE ELECTRIC 7200295390 22 6265 13.54500 ZEYEN instal time clocks

06/30/14 | W.w. GRAINGER INC LIABILITY 14 22 6265 1311.27 DISTRICTWIDE vest, hard hats, shovels LB14

063014  |HOME DEPOT LIABILITY 14 22 5265 559.17 DISTRICTWIDE tools & supplies LE14

0813014 |CALIFORNIA BARRICADE J14UT141 22 6265 (192272 EXP TR TO CHEC re: CK# 7200289865 1242313
06/3014  [D & D Construction Services J14U7143 2 6265 {6,750.00) EXFP TR TO LAWRENCE re: CK#f 7200235700 71114
06/307114 | DUMN-EDWARDS CORPORATION J14U7143 2 6265 {208.90) EXP TR TQ LAHS ra: CK# 7200293535 4124114
0630M4 |EXPRESS PIPE & SUPPLY CO INC. J14U7143 2 6265 {126.58) EXP TR TO VIOLETTE re: CK# 7200294269 5/2014
06/30/114 |GANAHL LUMBER CO 1447143 22 6265 {618.03) EXP TR TQO MITCHELL ro: CK¥ 7200294518 52614
06:3014  |HYDRO-SCAPE PRODUCTS ING J14U7143 22 6263 {896.10) EXP TR TOQ HAZARD re: CK# 7200294101 51314
06/30/14 [HYDRO-SCAPE PRODUCTS INGC J14U7143 22 6265 {80.88) EXP TR TQ HAZARD re: CK# 7200294370 /20014

€ Golti Technologles, inc.
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Fund | Object Site Flanning Construction Testing tnspectian Fum' & Equip' .
Data Payee Warranl Number Code Code ) (®) (@ ©) F;E) ) Quip Description / Purpose
06/30H4 |XEY MECHANICAL SERVICE CO J1AU7172 22 6265 {3,558.40) EXP TR TO LAHS re: CK# 7200295568 7/2/14
0573014 |W.W. GRAINGER INC J14U7232 22 6265 (32,87} EXP TR TO NEWHOPE re: CK# 7200284108 5/13/14
D6/30114 |WALLACE ELECTRIC J14U7232 22 5265 (13.545.00) EXP TR TO HAZARDIRAHS{ZEYEN re: CK# 7200295390 6/26/14
067307114 [IRVINE PIPE & SUPPLY J14U7232 22 6265 (182.95) EXP TR TO LOS AMIGOS re: GK#t 7200294371 5/20H4
06730114 |A-1 FENCE COMPANY INC J14U7141 22 6253 (285.12) EXP TR TO LAWRENCE re: CK# 7200294008 51.3/14
06/30/14 |ROBERTSON'S CONCRETE J14U7172 22 6265 (2,455.92) EXP TR TO MITCHELL re: CKat 720023476 6/3/14
06/30/14 [NATIONAL CONTRUCTION RENTALS J14U7172 z 6265 (2.498.40) EXP TR TO CHEC re: CK# 7200295101 613114
06/30114 [CALIBER CONCRETE PUMPING J14U7142 2 6265 {789.00) EXP TR TO CHAPMAN re: CK# 7200291088 2/6/14
06/30H4  [CALIF COMMERCIAL LIGHTING INC J14U7142 22 6265 409,86 EXP TR TO LAHS re: CK# 7200295097 6/13/14
06/30/14 [VERNE'S PLUMBING HEU7EN 22 6265 {14,304.58) EXP TR TO LOHS/PHS re: CK# 7200295230 6/17/14
06/30/14 [VERNE'S PLUMBING J1428057 22 6265 1650.00) EXP TR TO 0831-01003578-4300 re; CK# 7200295713 711114
0620114 [COAST LOCK & SAFE 1427252 22 6265 {191.50) EXP TR TO 25043763-5200-0842 RE: CK# 7200288675 111413
0630/14 |0 & D Censtruction Services J1427252 22 6265 16.850.00) EXP TR TO 25003763-6200-0842 RE: CK# 7200295700 7/11/14
06/30114 |W.W. GRAINGER INC J1427252 n §265 (2.468.50) EXP TR TO 25003763-6200-0842 RE: CK# 7200287112 9124113
06/30114 |HOME DEPOT 7200295565 22 6265 981.65 DISTRICTWIDE tec!s & supplies
06/30M4 D & D Construction Servicas 7200295700 n 6265 13,600.00 LAWRENCE Provide installation of white marker boarg, repair ceiling tiles,
touch-uo paint in various classims
(63014 |KEY MECHANICAL SERVICE CO 7200295568 22 6265 1,580.00 LAHS check roof units & provide propesats to repair or replace them
06/30M4 |KEY MECHANICAL SERVICE CO 7200295893 22 5265 1.978.40 ALLEN install B twist imers for poriables
063014 IVERNE'S PLUMBING 7200295713 22 5265 660.00 GGHS pipescope sewer fines {JEANNIE)
D6/30/14 {VERNE'S PLUMBING 7200295817 22 6265 1,789.58 SANTIAGQ pipe scope sewsr lines & laber
070114 [HOME DEPOT 14 LIABILITY 22 6265 (559.17} REVERSE LIABILITY 14
0r01a |W.W. GRAINGER INC 14 LABILITY 2 6265 (1.31.2N0 REVERSE LIABILITY 14 PO #H72X0074
080514 [HOME DEPDT 7200296263 s 6265 559.17 DISTRICTWICE tools & supplies LB14
0511914  [W.W. GRAINGER INC 7200296697 22 6265 1.842.59 DISTRICTWIDE vesl, hard hats, shovels LB14
09130114 |W.W. GRAINGER INC 7200297062 22 6265 1,987.20 DISTRICTWIDE pallal racks
09r30i4  |CURLEY WHOLESALE ELECTRIC, INC. 7200297855 22 6265 9,087.46 DISTRICTWIDE Timer Wall plates & wiremoid
100814 [HYORO-SCAPE PRODUCTS INC 7200298046 22 6265 1.158.18 BRYANT imgation system
10/1414 |EXPRESS PIPE & SUPPLY CQ INC, 7200298241 22 6265 2,568.79 MRNGSD VIOLTT WARRN baskethall court backboard
1072814 |CHANDLER'S A/C REFRIGERATION 7200298545 22 6265 685.80 WALTON repair AT
10/28/14 [EXPRESS PIPE & SUPPLY CCQ INC. 7200298647 22 6265 7%2.39 NEWHOPE plumbing and pipe fitting material
10728714 |HYDRO-SCAPE PRODUCTS INC 7200298648 2 6265 18.76 BRYANT imigation syster
102844 |REPUBLIC SERVICES 7200298650 p2) 6265 1.583.78 Disposal Services-Sept 2014
1110414 |CURLEY WHOLESALE ELECTRIC, INC. 7200298852 22 6265 1.522.80 NORTHCUTT electical materials
11113194 [CIRCLE CITY ELECTRIC 7200259120 2 6265 463.00 RAHS Move data drop
11425114 |JLM INSTALLATIONS, INC. 7200299546 22 6265 270.00 Offica door repaic
12104114 |REPUBLIC SERVICES 7200296711 22 6265 1,522.65 Disposal Services-Oct 2014
1241614 |W.W. GRAINGER INC 7200300204 22 6265 1.477.07 PARKVIEW 1 portabls air conditioner
12118114 [HOME DEPOT 7200300339 7] 6265 2.608.00 ZEYEN Bamboo shades
1218114 |BAT JAC GLASS INC, 7200300328 2 6265 588.50 Greylits Glass
1211814 JCALIFQRNiA BARRICADE 7200200330 n 6265 1376.06 BARKER &' Orange Water Filled K-Rail
1218114 |W.W. GRAINGER INC 7200300343 22 6265 58.11 Half dome mirror
12119114 {KEY MECHANICAL SERVICE CO 7200300367 22 §265 366.00 Repair classmoom start up units
121914 |HOME DEPOT 7200300366 22 5265 2,5%.23 DISTRICTWIDE tools & supphes
1219114 |CURLEY WHOLESALE ELECTRIC, INC. 7200300364 n 6265 1,818.4% Electricel supplies
011315 [CURLEY WHOLESALE ELECTRIC, INC. 7200300986 7] 6265 2,500.01 BROCKHST ENDRS Eloctrical supplies
0111315 [JLM INSTALLATIONS, INC. 7200300989 73 6265 2.481.02 NEWHOPE door repalr & install locksel
011815 |WALLACE ELECTRIC 7200301102 22 6265 11.262.00 BRYANT Elechrical repail MPR Kitchen
011515  |JLM INSTALLATIONS, INC. 7200301092 2 6265 592.80 MURDY Instzfl dloor closer
01122115  |CHANDLER'S A/C REFRIGERATION 7200301271 22 6265 441.00 EXCELSIOR Inspect gas heaters
0112715  |CURLEY WHOLESALE ELECTRIC, INC. 7200301439 22 6265 578.34 WAKEHAM Electrical Supplies
02/03/15 |TODD PIPE & SUPPLY 7200301697 22 6265 2.447.76 RAHS Materials for access panel
0203115 |CHANDLER'S A/C REFRIGERATION 7200301687 22 B263 234,00 EXCELSIOR Inspect and repair fumases
02/03h5 |EXPRESS PIPE & SUPPLY CO INC. 7200301691 2 6265 35247 EVANS install gas line 1o heater
0210515 {COASTLOCK & SAFE 7200301827 2 6265 224158 GG, LQ, PHS, MCGVYN JRON install latch guard plates
02110115  |MXM FABRICATION COMPANY, INC. 7200301926 22 6265 3.240.00 100 118" steel plates
t21215  JCURLEY WHOLESALE ELECTRIC, INC. 7200302080 22 6265 6.557.56 ENDERS Elsctrica! Supplies
021215 |W.W, GRAINGER INC 7200302089 22 6265 3.039.01 PARKVIEW keyboard lrays
0212115 |HOME DEPOT 1200302083 22 6255 363.14 DISTRICTWIDE tools & supplias
02112115 |TODD PIPE & SUPPLY 7200302088 2 6265 6.68 ENCERS Sticky back felt 1/8x2%25' roks

© Colbl Technologies, Inc.
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School Dsistrid.' County. Project Number: Report Number:
Garden Grove Unified School District Orange Project Name: A Master Program - A Master Program [A Master Prg)

Project Warrant Report {SAB 184a}

i Date Payee Warranl Number gg: %bojgzt ﬁ;‘: Pia{;r]\ing Con?gnctlon Ta(.;(;ng ||"IS§:E?I0“ Fum ‘;l:)Equfp Description / Pgrpns.a
0212445 [TODD PIPE & SUPPLY 7200302088 2 5265 3.709.23 RAHS 3 faucelbubbler
(224115 |CIRCLE CITY ELECTRIC 7200302440 2 6265 3.067.80 RAHS relocaty projector and wiremold
02124115 |IRVINE PIPE & SUPPLY 7200302453 b7 6265 123.54 MITCHELL plumbing materials-laucets
02124115 {TODD PIPE & SUPPLY 7200302462 n 6265 2.653.64 RAHS singte hole single temp faucet, faucetibubbler, tofe tray
02/76/15 |CURLEY WHOLESALE ELECTRIC, INC. 7200302514 2 6265 3,007.55 HERITAGEMERITAGE/BROOKHURST/SUNNYSD stick carptsurgn
suppsessorfwiremold
03005015 |CURLEY WHOLESALE ELECTRIC, INC. 7200302856 2 6265 2,809.38 HERITAGE EISENHWR slicky carpetiwiremold
031015 [UTIL-LOCATE, INC. 7200303028 s 6265 1,800.00 SUNNYSD Undergrouind Utifity Locating Services
03215 [WW. GRAINGER ING 7200303240 22 B265 802.56 DISTRICWIDE hard hatstigh visibility vest
0317115 |EXPRESS PIPE & SUPPLY CD INC. 7200303412 22 6265 7413 MORNINGSIDE Christy G5-Box trafffic vatve box
0317115 |IRVINE PIPE & SUPPLY 7200303414 22 6265 £23.04 MITCHELL 4" x 6" deep compression closet ring
031915 |ELCHEAPOLIFTS 7200303520 2 6265 224.50 ENDERS emergency litt rental for bght rapair
03724115 |US AIR CONDITIONING DISTRIBUTORS 7200303660 n 5265 2622.24 PACIFICA 10 color touch dermostat with wifi key
03724115 |CURLEY WHOLESALE ELECTRIC, INC. 7200303653 n 6265 98534 WAKEHAMISIMMONS sticky carpet
03/30/15 {TOMOCAT, INC. 7200303860 22 6265 2.161.68 2 Lighht cuty truss 108
06/3013 |CS & ASSQCIATES, INC LIABILIFY 13 21 6270 884,00 Labor Compliance and auditing sve June 2013 LB13
0710113 [CS & ASSOCIATES, INC 13 LIABILITY 21 6270 [884.00) REVERSE LIABILITY 13
090513 [CS & ASSOCIATES, INC 7200286725 21 6210 2917.38 Labor Compliance & awditing sve Juty 2043
102213 JC5 & ASSOCIATES, INC 7200287952 2 6270 10,629.04 Labor Compliance & auditing sve Aug 2013
122313 |CS & ASSQCIATES, INC 7200289799 n 6270 4,429.65 Labar Compliarca & auditing svc Sept 2013
010914 |CS & ASSQCIATES, INC 7200290215 H 6270 377075 Labar Compliance & auciting sve Oct. 2013
0173014 |CS & ASSOCIATES, INC 7200200362 21 6270 AB54.22 Labor Compliance & audiling sve, Nov. 2013
0327714 |CS & ASSOCIATES, INC 7200292600 21 5270 3n524 Labor Compliance & auditing sve, Dec. 2013
0630014 [CS & ASSOCIATES, INC LLABILITY 14 k4| 6270 4,000.00 Labgr Compliance & suditing svc LB14
05130114 |CS & ASSOCIATES, INC 7200235884 21 6270 4770.23 Labor Compliance & auditing svc, April 2014
D7M01/14  |CS & ASSOCIATES, ING 14 LIABILITY ] 6270 1400007 REVERSE LIABILITY 14
1211014 |CS 8 ASSOCIATES, ING 7200293799 21 6270 3.844.77 Labor Compliance & auditing svc, Sept 2014
1211614 |CS & ASSOCIATES, INC 7200298348 21 5270 28721 Labor Compliance & audiing sve, Aug 2014
0106415 |05 8 ASSOCIATES, INC 7200300667 A 5270 3.865.81 Labor Compliance & audiing sve, June 2014 LB14
0141845 |CS & ASSOCIATES, ING 7200301086 2 6270 1.363.47 Labor Compliance & auditing sve, Nov 2014
DEA13  [MONTGOMERY HARDWARE COQ 7200284703 2 6275 460.79 26 key padiocks & Cylinders
0572944 [LONG BEACH UNIFIED SCHOOL DISTRICT 7200294519 22 5275 90,000.00 1 year lpase 6 school buses
063014 [MATIONAL CONTRUCTION RENTALS J1UTIT2 22 6275 [545.64} EXP TR TO CHEC re: Chg# 7200296486 8/12/14
0673014 [NATIONAL CONTRUCTION RENTALS LIABILITY 14 22 6275 548.64 CHAPMAN Dolivary + Rent 2 Storage Container 6/18/14-7/16/14 LB14
010114 [NATIONAL CONTRUCTION RENTALS 14 LIABILITY 22 6275 {548.64) REVERSE LIABILITY 14
(81214 [NATIONAL CONTRUCTION RENTALS 7200296486 22 6275 548,64 CHAPMAN Delivery +Rent 2 Storage Container 618/14-7/16/14 LB14
09/25/14  |NATIONAL CONTRUCTION RENTALS 7200297761 22 6275 449.28 CHAPMAN Rent 2 Starage Centalner 871411491014
100214 |SAVANNA SCHOOL DISTRICT 7200297941 2 6275 15,000.00 Lease of 4 school buses 1st qr 1415
10/28H 4 {SAVANNA SCHOOL DISTRICT 7200298652 22 6275 15,000.00 Lease of 4 school buses 2nd gir 14115
117251 INATICNAL CONTRUCTION RENTALS 7200299550 22 6275 224 84 CHAPMAN Rent 2 Storage Container 10/9/14-11/5/14
121814 [NATICNAL CONTRUCTION RENTALS 7200300342 2 6275 224.64 CHAPMAN Rent 2 Storage Container 12/81 4-12/31/14
014315  [NATIONAL CONTRUCTION REMTALS 0G0 22 6275 224,64 CHAPMAN Rant 2 Storage Container 116114127314
01/2715  {SAVANNA SCHOOL DISTRICT 7200301447 22 6275 15.000.00 Lease of 4 school buses 3rd qtr 14115
0211015 [ALLIED STORAGE CONTAINERS 7260301921 2 B27% 3.347.10 CROSBY Monthly rent Storage conlainers
02119115 [ALLIED STORAGE CONTAINERS 7200302267 2 B275 518,40 PARKVIEW 2 storage container rental 1/1-1/31/15
0272415 [NATEONAL CONTRUCTION RENTALS 7200302458 n 6275 673.92 CHAPMAN Rent 2 Storage Container 9711-10/814
03105  [LONG BEACH UNIFIED SCHOOL DISTRICT 7200303022 2 6275 22,500.00 & schoal bus fease 10411213114 for interim housing
031215 [ALLIED STORAGE CONTAINERS 7200303226 22 6275 172.80 PARKVIEW 2 slorage contatner rentat 31-3/3115
03119115  |ALLIED STORAGE CONTAINERS 7200303519 22 6275 2,077.06 DOIG 2 stersge container remat 1141212111114
06813 |STAPLES 7200284925 2 6275 3937.77 EXFR fr/ OB14300 6/30/13 132 packs tape far school move
DA/30M13  [BELTMANN RELOCATION GROUP LIABILITY 13 22 6278 71882 DISTRICTWIDE cartons for moving LBA13
071713 |BELTMANN RELOCATION GROUP 13 UABILITY 2 6275 {718.82) REVERSE LIABILITY 13
0872713  [COUNTRY CITY TOWING 7200286593 i 6275 350.00 BARKERTow Storage container from Garden Pk to BARKER
0824113 [COUNTRY CITY TOWING 7200257108 2 6275 1,582.50 CHECTow Slarage containers from Ball to CHEC({obj 6275)
10015113 |BELTMANN RELOCATION GROUP 7200287736 22 6275 708.20 DISTRICTWIDE cartons for moving LB13
10/2413  |COUNTRY CITY TOWING 7200288072 2 6276 962.50 JORDAN INT Tow Storage containers from Skyrk 1o Jordn Int
10/3113  |SOUTH COAST LOGISTICS 7200288279 22 6276 1.512.00 1000 baxes & Moving labels
1043113 [COUNTRY CITY TOWING 7200288274 2 6276 196575 MORNINGSIDE tow storage containor fr Monrae to Moeming
111313 |COUNTRY CITY TOWING J14UB131 22 6276 (4,863.75) EXP TR TO BELL re: GK# 7200287108 9/24/13

1211013 |STAPLES 7200285422 22 6276 35.48 % SCHOOL SITES 3 pk packing lapas
€ Colbi Te&m;ologles. Ing, ) - . ) -~ )
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Project Wamant Report (SAB 1844a)
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122313 |STAPLES 7200289827 2 6276 2.625.37 9 SCHOOL SITES 222 packing tapes

04723414 |COUNTRY CITY TOWING 7200290597 22 6276 475.25 GGHS tow storage container fr Menroe to GGHS{pd 300.25 instead of
306.25 in emron

042314 |ALL STATE MOVING SYSTEMS 7200230594 2 5276 11.151.00 ROSITA-labor & equipmnt for scheol move

0225114 {COUNTRY CITY TOWING 7200291565 22 6276 163500 LAKE tow storage container fr M TYWN to LAKE

03/2014 |SOUTH COAST LOGISTICS 721292392 2 5275 572400 Moving boxes & labels

04/01114 |JERRY HILLS 7200292785 2 5276 797.18 Moving of cabinets from school sites to Faciliies bidg G

05001714 |SOUTH COAST LOGISTICS 7200293749 22 6275 6,070.54 LAWRENCE, ZEYEN 2880 Maving Boxes

05006114 JCOUNTRY CITY TOWING 7200293857 n 5276 1.575.00 SKYLARK Tow storage container & Warren

05112114 |COUNTRY CITY TOWING 1405123 22 5276 [3585.25} EXP TR TQ GGHS/PATTON re: CK# 7200290597 112314

051214 JALL STATE MOVING SYSTEMS 41415124 22 62186 (11,151,001 EXP TR TO sites re: CKit 7200200594 172314

0513114  JCOUNTRY CITY TOWING 7200294100 22 6275 122500 PATTON Tow storafje container ir Zeyen

05/22114  |SOUTH COAST LOGISTICS 7200204502 22 6275 639.36 MORNINGSD, 350 moving boxes

052214 |SOUTH COAST LOGISTICS J14U5222 22 5275 {6,070.68) EXP TR TO MITGHELL, HERITGE, BARKR re: CK# 7200293749 51114

0610514 [COUNTRY CITY TOWING 7200294883 2 5276 211500 HAZARD Refocate slorags conlainers

060514 [SOUTH COAST LOGISTICS 72002948585 22 6276 9.735.16 10 SCHOOCLS 5760 Moving Boxes & Labets

061014  [SOUTH COAST LOGISTICS 7200295005 2 6276 43275 DISTRICTWIDE 250 moving boxes

061914 [SOUTH COAST LOGISTICS 7200295349 2 6276 10.147.68 DISTRICTWIDE 6480 moving boxes

06/3014  |COUNTRY CITY TOWING LIABILITY 14 2 6276 612.50 Relocate storage containers LB14

063014  |COUNTRY CITY TOWING J14U7142 2 6276 (4,346.25) EXP TR TO EXCELSRAWOODBURY/ANTHONY re: CK# 7200295563
Ti2nq

06/3014  |SOUTH GOAST LOGISTICS J1aUTZ3 22 6276 (4,875.52) EXP TR 70 MORNINGSD re: Ck# 7200294502 5/22114

06/30114 |STAPLES 1407232 22 6216 {2.660.85) EXP TR T0 9 schoc! sites ra: CK# 7200289422 12110n13

0630114 |COUNTRY CITY TOWING 7200295563 22 6276 1.006.25 EXCELSR Relocals storage containers fr. La

06304 1S0UTH COAST LOGISTICS 7200295814 22 6276 9.052.19 DISTRICTWIDE 2880 mowing haxes

O701114  [COUNTRY CITY TOWING 14 LIABILITY 22 6276 (612.501 REVERSE LIABILITY 14

0811914 |COUNTRY CITY TOWING 7200206693 2 6276 150.00 NEWHOPE Relocate storage containers

08/26114 |COUNTRY CITY TOWING 7200296931 22 6276 787.50 CHAPMAN{1)GGHS(2) Relocate storage containers fr.Barker

09/04/14 |COUNTRY CITY TOWING 7200297133 2 6276 262.50 GGHS Relocate slorage containers fr. Crosby

09/09114  |BELTMANN RELOCATION GROUP 7200297239 3 6276 2.302.02 Computer moving bags

02314 |BELTMANN RELOCATION GROUP 7200298555 22 6276 805.00 Move ralling cabinels to Deig, Jordan, Walton, MeGanvin

1140414 |JCOUNTRY CITY TOWING 7200298851 2 6276 437.50 GHAPMAN relocate storage container fr. Riverd]

120214 |COUNTRY CITY TOWING 7200299607 2 6276 4.583.75 GHAPMAN relocate sterage container fr. Viokette

012215 |COUNTRY CITY TOWING 7200301272 73 6276 1.050.00 GGHS mlocale storage container fr CHEC

0203115 [BELTMANN RELOCATION GRGUP 7200301686 ¥4 6276 31000 DISTRICTWIDE moving supplies

020315 [COUNTRY CITY TOWING 7200301689 n 6276 35000 WALTON relocate storage conlaines fr.Eisentrr

0312115 |COUNTRY CITY TOMING 7200303229 22 6276 306.25 LQHS relocate storage container &.Sunnyside

03113114 |G.EM. LABCORP, 7200292152 n 6280 1.200.00 NORTHCTT tssuance of final verified reparts

06/301t4 |C.E.M. LABCORP, J14U7 144 2 5280 (1,200.00) EXP TR TO EISENHWRNORTHCTT/EXCELSIORHERITAGE re: CK#
7200292152 31314

02/24115 |CARDINAL ENVIRONMENTAL CONSULTANTS (7200302447 2 6280 1,010.00 Asbusios air tasting for Doer hardware replacemt project

06MEM3  |STEPHEN PAYTE DSA INSPECTIONS INC 7200284432 2 G200 $.792.00 DSA Inspettion Sves April 2013 For inferim housing

062013 |STEPHEN PAYTE DSA INSPECTIONS INC 700285059 n 6294 11,736.00 DSA Inspection Sve May 2013 L Mann

06/30113 |STEPHEN PAYTE DSA INSPECTIONS INC LIABILITY 13 22 6280 10,050.00 DSA Inspection Sve June 2613 L Mann LB13

0630113 |JOHNSTON INSPECTIONS, INC. 7200266082 2 6290 9.437.50 D.0., MITCHELL & WARREN Inspection Sves 6/1-6/3013 LB13

0673013 | JOBNSTON INSPECTIONS, INC. J13WE30U 2 6290 12,500,000 EXP TR TO Mitchell & Wamen re: CiG# 7200286082 8113 (6/30)

070113 | STEPHEN PAYTE DSAINSPECTIONS INC 13 LABILITY 2 6230 10,050.00 REVERSE LIABILITY 13

08/2213 |STEPHEN PAYTE DSA INSPECTIONS INC 7200286500 sl §290 10,050.00 DSA Inspection Svc June 2013 L Mann 1B13

091713 [JOHNSTON INSPECTIONS, INC. 7200285968 2 5290 10,750.00 MITCHELL & WARREN Inspaction Sves 7H-7/3113

0971713 {STEPHEN PAYTE DSA INSPECTIONS INC 7200286972 2z 6290 10.050.00 DSA tnspection Sve July 2013 L Mann

0972613 |JOHNSTOM INSPECTIONS, INC. 7200287220 22 6290 11.000.00 MITCHELL & WARREN Inspection Sves 81-83013

110513 |JOHNSTON INSPECTIONS, INC. 7200288400 22 6290 9,500.00 MITCHELL & WARREN Inspection Svcs 91-9/30/13

1122113 |JOHNSTON INSPECTIONS, INC. 7200288980 22 6280 10,000.00 MITCHELL & WARREN Inspection Sves 10/1-10/3013

1210143 [JOHNSTON INSPECTIONS, INC. J14UG102 2 6290 141.250.00) EXP TR TO Mitche!l & Wartren re: CKE 7200208400 14/5413

142313 [JOHNSTON INSPECTIONS, INC. 7200289812 22 6290 9.500.00 MITCHELL & WARREN Inspection Sves 111-11/27/13

0100414 |STEPHEN PAYTE DSA INSPECTIONS INC 7200290223 2 5290 265.00 DSA Inspeciion Sve- Rele-Interim Housing

01730114  [JOHNSTON INSPECTIONS, INC. 7200290871 2 5200 9,000.00 MITCHLLAWARRNMVIOLE TTE/CROSBY Inspection Svesd 231203143

022114 [JOHNSTON INSPECTIONS, INC. 17200291455 2 6290 412500 MORNINGSD inspection sve 129-12/3113

© Caoibi Technologles, Inc.
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Schoal District: County: Project Number: Rapon Number.
l Garden Grove Unified School District Orange Project Name: A Master Program - A Master Program (A Master Prg) —|
Project Warrant Report (SAB 1842)
Fund | Object Site Plarning Construction Testing Inspection Fum' & Equip’ -

Date Payee Warrant Number Coda | Code (4 B © (D) (E) ) QP Description / Pumpose l
03r11/14  [JOHNSTON INSPECTIONS, INC, 7200202034 22 6290 21.687.50 MITCHL WARRN VIOLETTE CROSBY Inspaction svc 1/2-1/3114
03120114 [STEPHEN PAYTE DSA INSPECTIONS INC 7200202393 22 6290 1.072.00 DSA Inspaction Sve Relo-interim Housing
03727114 [JOHNSTON INSPECTIONS, INC. 7200292609 22 6290 11.375.00 MITCHL WARRN VIOLET CROSBY Inspection sve, Feb 2014
041714 [JOHNSTON INSPECTIONS, INC. 7200283370 22 6260 7.875.00 MORINGSD LAHS Inspection svc, Feb 2014
05/08/14 |JOHNSTON INSPECTIONS, INC. 7200253954 22 6280 12,875.00 MITCHELL/WARRENVIOLETTE/CROSBY Inspection Sve Mar 2014
0522114 |JOHNSTON INSPECTIONS, INC. J14U5221 22 6280 (67.625.00) EXP TR TO MORNINGSIDE re: C¥# 7200289812 1212313
05122114 JJOHNSTON INSPECTIONS, INC, 7200204499 22 6290 37.000.00 VIOLETTE, CROSBY Inspection sve 4/30/2014
06117114 JJOHNSTON INSPECTIONS, INC, 7200205220 2 5200 15,562.50 SUNNYSD/IPARKVWIEISENHR/DO Inspection sves May 2014
0673014 [JOHNSTON INSPECTIONS, INC. J4UT143 2 6260 (71.562.50) EXP TR TO SUNNYSD, ALLEN, PARKVW, NORTHCUTT re: CK#

7200294499 572214

0630114 |STEPHEN PAYTE DSA INSPECTIONS ING J14Z7252 22 6290 {1,340.000 EXP TR TO 25003763-6200-0842 RE: CK 7200280223 1/9114
06/30/44  {JOHNSTON INSPECTIONS, INC. 427252 22 6290 {16.375.000 EXP TR TO 25003763-6200-0842 RE: CK# 7200295892 718114
0630114 [JOHNSTON INSPECTIONS, INC. 7200295704 22 6290 10,000.00 VIOLETTE, CROSBY tnspection sve 5/31/2014
0673014 [JOHNSTON INSPECTIONS, INC, 7200295892 22 6290 3168150 VIOLETTE/CROSBY Ingpection svc 63014

08/28/t4 [JOHNSTON INSPECTIONS, INC. 7200297047 74 6290 28,125.00 RAHS JORDAN MCGRVN WALTN DOIG interim relos
08/05/14  [JOKNSTON INSPECTIONS, INC. 7200297232 2 6260 9.250.00 FAYLN STNFRD CARRLLO tench shelters

1002144 |JOHNSTON INSPECTIONS, INC. 7200297938 22 6290 5812.50 FAYLN STANFD CARRLLQ Inspaction svcs July 2014
101614 |JOHNSTON INSPECTIONS, INC. 7200298356 22 6290 20,562.50 RNCHO ALAMTS JORON IS MCGVN WLTN DOIG LOHS PHS Inspection

sve Aug 2014

10/30/14  |STEPHEN PAYTE DSA INSPECTIONS INC 7200298754 22 6290 1.541,00 DSA Inspection Sve Sept 2014

110614 JJOHNSTON INSPECTIONS, INC. 7200298973 22 6200 3331250 SUNNYSD GILBRT Inspection sves Aug 2014

1202114 |JOHNSTON INSPECTIONS, INC. 7200299608 22 6290 11,500.00 SUNNYSD GILBRT inspection sve 10/14

120214 |STEPHEN PAYTE DSA INSPECTIONS INC 7200299613 2 6280 2580.00 DSA Inspectien Sve Oct 2014

1210114 |JOHNSTON INSPECTIONS, INC. 7200209802 2 6290 2912500 LO RA MGVNPHS Inspection sves QCT 2014

1211814 |JOHNSTON INSPECTIONS, INC. 1200300340 n 6290 12,452.50 SUNNYSD GILBRT inspection sves Nov 2014

122314 |STEPHEN PAYTE DSA INSPECTIONS INC 7200300400 22 §200 938.00 DSA Inspection Sve Nov 2014

1272314 |JOHNSTON INSPECTIONS, INC. 7200300354 22 6290 8,250.00 LOHS RAHS JRDN 15 PHS Inspection sves Nov 2014
0127115  |JOHNSTON INSPECTIONS, INC. 7200301441 22 6290 437500 DOIG LAKE Inspection sve Dec 2014

020515 [JOHNSTON INSPECTIONS, INC. 7200301830 22 6290 22,500.00 LQHS JRON BGHS inspection sve Dec 2014

02119715 [JOHNSTON INSPECTIONS, INC. 7200302277 22 6290 9.725.00 COOK EXCLSR GGHS inspection svc Dec 2014
03105715 [JOHNSTON INSPECTIONS, INC. 7200302863 22 6260 2534500 COOK EXCLSR GGHS inspection sve Jan 2015
031015 [JOHNSTON INSPECTIONS, INC. 7200303021 2 6290 1,453.50 HAZARD LQHS GLBRT SUNNYSD inspection service 2/6-21115
03112145 [JOHNSTON INSPECTIONS, INC. 7200303232 2 6290 10.500.00 SUNNYSD, GILBRT LQHS inspection servica Jan 2015
10114110  [SUPPLYMASTER INC 7200259695 01 4300 595,77 | Pay request for Gray binders and dividers

1104110 [SUPPLYMASTER ING 7200260277 01 4300 194.18 | Pay request for dividers, colored tahs

1118110 [NETWORK JNTEGRATION CO PARTNERS ING 7200260602 0 4300 664.46 | 2 CP-7952G CISCO IP PHONES

(NICPARTNERS)

12MBMD [PIONEER STATIONERS 7200261245 22 4300 156.49 | Pay request, 2 electric siapters

122110 [DELL MARKETINGL P 7200261379 22 4300 117.44 | Pay request Ext Deskiop drive
011011 |WAREHOUSE SE2021 n 4300 6.36 | PAPER, ASTRO, CRANGE

01113111 |ACORN MEDIA 7200261949 2 4300 157.36 | Pay raquest 1 - Licenses, OVD

02008111 [SUPPLYMASTER INC 7200262605 22 4300 499.55 | Pay request for char mal, 2 each

02124111 [SUPPLYMASTER INC 7200263018 22 4300 80.19 | Pay request for tlack ink can.

0322111 |FIVE STAR RUBBER STAMP ETC, INC 7200263759 n 4300 48.22 | Pay request, date stamp

04M7/11  |NATIONAL FIRE PROTECTION ASSOCIATION 7200264338 22 4300 419.65 | Pay Request Fire Alam & Skgnaling Litsrature

(4728111 |DELL MARKETINGL P 7200264972 22 4300 650,82 | Pay request, 2 244n menitor, wisoundbar

0sH0M1  |PLAN BAGS.COM 1200265312 2 4300 125,88 | 2 pty 18x0x47 bags (50)

051915 |SUPPLYMASTER INC 7200265704 22 4300 53.77 | Pay request for 8 2GB flash drives

05123111 [FRY'S ELECTRONICS J11T5231 2 4300 293.59 | Laplop case, flash drive, 2 partable HD

070513 |SOUTHWEST SCHOOU & QFFICE SUPPLY 7200267119 22 4300 71.97 | Pay request - 3 hole punch 1LB1

07/5/1 |DELL MARKETINGLP 7200267115 22 4300 300.65 | Supply, widescreen monilar 1LB1

07/13/11  |SOUTHWEST SCHOOL & OFFICE SUPPLY 1200267310 22 4300 5981 | Pay request - Date Stamp  1LB2

07726111 |WAREHOUSE 725F003 2] 4300 23.15 | Cosmic orange papar, rubber bands

09129411 |SUPPLYMASTER INC 7200268715 n 4200 158.91 | Pay request Printer cartridge

110311  |OFFICE DEPQY 7200268711 22 4300 37.70 | Pay request Binder, CD, 208 capatity

011912 |OFFICE DEPCT 7200271411 22 4300 4,18 | Pay request Binder clips

022312 |WAREHOUSE 725F2371 22 4300 10.83 | Tapas,Magic Invisibla

022412 |WAREHCUSE 725F2386 23 4300 17.24 | Pad, Postit Note

0611412  [SUPPLYMASTER INC 7200275733 22 4300 203.19 | Black ink printer cartridge

© Colbi Technologles, ng;,

Printe: 47282015
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[Schnnl District:

County:

Project Number:

Report Number,

Garden Grove Unified School District Orange Project Name: A Master Program - A Master Program (A Master Prg)
Project Warrant Report {SAB 184aj
Fund | Object Site Planna Construction Testing Inspection Furn' & Equip’ L
Date Payee Warrani Number Code} Code A {B)ng © (©} () (F) uip Description / Purpose l
06/29112 |WAREHDUSE 725F 3438 22 4300 19.65 | 3 reams of crange paper
07116112 |STAPLES 7200276154 22 4300 81.84 { 1CD-RW 50 pk and 8GB Cruizer USB 21B1
(8114112 |STAPLES 7200276905 22 4300 172.39 | 1 Seagate Gliex 2TB Dosk LB12
1004112 |STAPLES 7200277917 22 4300 71.37 { wrile on tab, protector sheet, eraser refill
10/05/12  |WAREHOUSE 72560865 2 4300 21.95 | 4 Dozen large yellow fegal pads
1115012 [ALPHACARD 7200278965 2 4300 907.87 | Datacard color Ribban, Software & Accessories
0110113 |INTERMOUNTAIN LOCK & SECURITY SUPPLY  |7200280254 22 4300 2,685.81 | Locksmith-Sehlage Fin Kit, Bottm Pin, Master Pin, & Sgring
012213 |[WAREHOUSE 728G1946 22 4300 286.51 | 20 raceplacle, 32 gal. praced in plan room
020741 |INTERMOUNTAIN LOCK & SECURITY SUPPLY 7200281085 27 4300 805.17 | Locksmith IC core cylinder
0208113 | WAREHOUSE 12562181 7] 4300 18.41 | eraserimarkerbrdtapefiape dispistapler/staples
02122113 |WAREHOUSE 728G2362 22 4300 38.85 | 6 reams Orange papers
022813 [INTERMOUNTAIN LOCK & SECURITY SUPPLY  |7200281583 n 4300 801.48 | Side Bar Finger Pin Kit
0306113 |WAREHOUSE 72562362 n 4300 3.78 | 1 ream blue paper
03/28113 |FIVE STAR RUBBER STAMP ETC, INC 7200282389 n 4300 24.47 | Self-Ink Slamp'Received...”
0411513 |WAREHOUSE 725G2900 22 4300 15.02 | Manila folders and colered labels
06411813 |WAREHOUSE 7282840 2 4300 29.73 | 100 receptacles
042313 |STAPLES 7200283019 22 4300 323,35 | Offive supplies
[SM03M13 JWAREHOUSE 725G3178 2 4300 30,87 | Notebocks, Pastits, Pens & Tapes
050713 |STAPLES 7200283481 22 4300 1,559.78 | Cffice supplies
050713 [DELL MARKETING L P 7200283479 2 4300 252,48 | 24-in Flat Pane! Monitar
0511613 |STAPLES 7200283832 2 4300 93.92 | Copy papers and lzbels
06/04113 [STAPLES 1200284322 22 4300 239.94 | Office Supplies
060413 |ACORN MEDIA 7200284248 22 4300 324.40 | Acrobat Prof 11 License (obj S800 Bitech)
06/8M13  |CLARK SECURITY PRODUCTS 7200284428 22 4300 86.35 | 1 Storage Cabinet
06813 [STAPLES 7200284925 22 4300 21.59 | Coffee maker-credited on Invoice #7000665909
{6/1813 |STAPLES 7200284925 22 4300 995.28 | Chair mal, catculators, laser ponter, & rolls
0511813 |STAPLES 7200284925 22 4300 127.19 | tag key, latwls
061813 |CLARK SECURITY PRODUCTS 7200284908 22 430 85.29 | 100 Key Blanks
06020113 |SUPPLYMASTER INC 7200285045 2 4300 138.24 | HP CB384A Black Dum
06120113 |GLARK SECURITY PRODUCTS {7200265048 2 4300 85.29 | 100 keys for portables
0573013  |WAREHOUSE JIWE30C 22 4300 79.50 | 1 case NCR 2 parts paper
06/30M3 |STAPLES LIABILITY 13 22 4300 227.28 | {5} 1 14 in sim key tags/(1} Toner-27X LB13
06/30/t3 [STAPLES 7200285352 22 4300 250.55 | HP Color Laserjet CB3B0A-cartridge
06/30{13 |STAPLES 7200255604 22 4300 643.59 | {1)Toner-27X & (1} Color Laser jet CB3B0A
07101113 |STAPLES 13 LIABILTY 22 4300 (227.28)| REVERSE LIABILITY 13
073013 |STAPLES 7200285987 n 4306 227.28 | (1) Toner-27X LB13
08/21/13 |EMPIRE CLEANING SUPPLY 7200286395 2 4300 11.236.32 | 300 Ro}l paper towe! Dispenser
08/2113 |WAREHQUSE 725H0263 22 4300 3.337.40 | 200 Gojosoap foam dispensersf230 #759 toilet tissue dispensers
08/29/13 |CLARK SECURITY PRODUCTS 7200286659 22 4300 288.16 | Door hinges, threshold, swesps for MOD Ofiice
0812011 |CMIC CENTER LOCK & SAVE 7200286658 22 4300 2,598.65 | DISTRICTWIDE Duplicate Kays
09/05113 |WAXIE SANITARY SUPPLY 7200286727 22 4300 395.71 | 40 dispenser for toilet seat cover
0911013  [CMIC CENTER LOCK & SAVE 72002656808 2 4300 1,063.80 | 100 key blanks
09H7143  [CIVIC CENTER LOCK & SAVE 7200286962 7] 4300 2.623.50 | 9 SCHLS Remove & replace interchangeable cores on doors
091713 |TRAFFIC MANAGEMENT 7200286973 2 4300 615.60 | CHEC 40 Orange Traffic Cones
0919113 |CIViC CENTER LOCK & SAVE 7200287043 2 4300 995.26 | RUSSELL {2) rekey lock portabla cissmm #35
0919113 |CLARIDGE PRODUCTS & EQUIPMENT, INC. 72006267044 22 4300 6.480.00 | BELL 40 tack boards series 800 vinyl 48x96
12213 [ALPHACARD 7200287954 22 4300 6B.22 | Snap clip with strap for 1D badge
10729113  |CIVIC CENTER LOCK & SAVE 7200288185 22 4300 2.642.10 ] DISTRICTWIDE Instaliation of focks, elbow catches
111943 |FERGUSON EMTERPRISES INC 7200288802 22 4300 776.69 | DISTRICTYWIDE 100 cover plates for dlocks
12113 [JERRY HILLS 720028895+ 2 4300 2.105.89 | Reiumbusemt-Utencil Characlors
11122113 [CIVIC CENTER LOCK & SAVE 7200288976 2 a300 432.00 | DISTRICTWIDE duplicale keys for portzbles
1211813 |CLARIDGE PRODUCTS & EQUIPMENT, INC. J14UC1 81 2 4300 [6,480.00)| EXP TR TO BELL re: CK# 7200287044 919413
121913 [ACTION SALES 7200288774 2 4300 202.89 | 2 paltet racks
010714 |CLARIDGE PRODUCTS & EQUIPMENT, INC. 1200290110 22 4300 61.735.00 | DISTWIDE 75 tack boards/100 4'8' & 100 412" white boards
01/09/14 |MARGARET BROWN, CUST OF REV CAFUND  |7200290221 2 4300 268.51 | DISTRICTWIDE screws {U-nui) fif Clips & Fasteners
011614 JWAXIE SANITARY SUPPLY 7200290447 2 4300 1,810.38 | 100 Waxie hatf-dold vhite saat

€ Colbl Technologies, Inc.

Printed: 47282035
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F;chml District: County: Project Numbar. Report Number:
Gardan Grova Unified School District Crange Project Name: A Master Frogram + A Master Program (A Master Prg} I
Project Warrant Report [SAB 184a)
Fund | Object Site Plannirg Construction Testiag Inspection Fum'’ & Equip’
Date Payee ‘Warrani Number Code | Code ey (B) cy () (€) (F Dascription f Purpase I
D116/4 [CONSERV FLAG COMPANY 7200290445 22 4300 817.80 | 100 ctassroom flag & slamped steel brack
0411614 FCIVIC CENTER LOCK & SAVE 7200290444 22 4300 713.65 | DISTRICTWIDE tnstallation of heavy duty throw bolts & deadbelt
01722114 |JOHN PARRA RCF CK 51612 22 4300 17.46 | Hardware - screwsinuts from Hillco Fastener
012214 |CLIPS & FASTNERS RCF CK 51512 22 4300 77.95 | Hardware - screws
0172214 |JERRY HILLS RCF CK 51512 22 4300 107.98 | 2 way radios from Radioshack
01/2314 (JERRY HILLS 7200290601 22 4300 205.19 | Reimbursements Self level line taser
012714 |CVIC CENTER LOCK & SAVE J14U1273 22 4300 {1,453,86)| EXP TR TO 9 sites re: Cx# 7200286852 917113
01/2714  |CIVIC CENTER LOCK & SAVE J41273 22 4300 [567.26Y] EXP TR TO Russell re: CK# 7200287043 91913
0172814 |PCMG, INC 7200290765 22 4300 9,509.58 | 36 Chromebooks + Ewaste faes
0172814 |WAXIE SANITARY SUPPLY 7200290768 22 4300 168.18 | 17 Half fold white seal
01R8HY  |WAREHOUSE J14U1281 22 4300 1,274 50 | EXFR 7 0849-01014693-4300 foflet tissue dispenser WAREHOUSE Balch
1D 725H0025 Job# 1519840 |
01130114 |EMPIRE CLEANING SUPPLY 7200290868 22 4300 11,236,32 | 300 Rok towel dispenser |
0173014 [FASTENAL COMPANY 7200790869 2 4300 133.55 | Fastners used to instalt electronic clocks |
0211014  [CLIPS & FASTNERS RCF CK 5163% ] 4300 963.36 | 100 extruded U nuts |
02112114  |PCMG, ING 7200261205 2 4300 9.5(19.58 | 36 Chromebooks + Ewasts fees |
02112114  |FASTENAL COMPANY 7200291201 2 4300 49.41 | 115 MAXI tapen |
02112114 |CONSERV FLAG COMPANY 7200201200 22 4300 810.74 | 100 Classoom flags and brackel minus averpd Lax 7.06 |
02112114 |CIVIC CENTER LOCK & SAVE 7200251199 22 4300 767.92 | RUSSELL Instaflation of safety lock at staff restroom |
031174 |CIVIC CENTER LOCK & SAVE 7200292026 22 4300 2.032.46 | DISTRICTWIDE "C” keys
03127114 |[FASTENAL COMPANY 7200292605 22 4300 385.02 | Fasiners to install Atlas clocks
o414 |CMWIC CENTER LOCK & SAVE 7200292784 22 4300 4,855.07 [ DISTRICTWIDE
0411014 |DAVE BANG ASSOC. INC 7200293149 22 4300 7.846,4¢ | CLINTONRUSSLUEISENHWRHERITG/ROSITA 20 UmbreRas
0441514 |DELL MARKETING L P 7200293278 22 4300 862.53 | J tablet docks!3 keyboards/3 Dell active stylus/3 tablet cases
D4f15114  JJERRY HILLS RCF CK 51744 22 4300 129.49 | 5 Blue tarps from Homa Depot
04H7H4 JUBERTY FLAGS 7200293372 22 4300 1,316.36 | 4 Califomiaflags 3 x 5 & 4 U.S. flags ¥ x &'
041714 |EMPIRE CLEANING SUPPLY 7200293366 22 4300 227.45 | 12 White Plastic Sanitary Napkin Reveptactes Wall mouni
04121/14 |JERRY HILLS RCF CK 51751 2 4300 21,57 | 1 Chrame wire 3-shedf cart from Home Dapot |
042114 [JERRY HILLS RCF CK 51751 22 4300 4102 | Spliter & batteries from Radfoshack
042114 [CLIPS & FASTNERS RCF CK 51751 2 4300 96.34 | Hardware: scrows
0422114  |CiVIC CENTER LOCK & SAVE 7200293459 22 4300 1,734.93 | DISTRICTWIDE 100 restroom dispensasy keys
04720114 |EMPIRE CLEANING SUPPLY 7200293650 22 4300 41,17 | 18 White Plastie Sanitary Napkin Receptacles Wil mount
04/29/14 |CIMIC CENTER LOCK & SAVE 7200293638 22 4300 1,451.21 | YWARREN staff restrooms installed indicator deadbolts & thimble strikes
05064 |CIVIC CENTER LOCK & SAVE 7200293856 2 4300 2.870.41 | CLINTON deadbolt locks, thimble strikes & |abor staff restreom
05/08/14 |NETWORK INTEGRATION CO PARTNERS INC  {7200283958 22 4300 211,354.92 | Cisco phenes 6911, 6541, 6961
(NICPARTNERS)
05112114 [CIVIC CENTER LOCK & SAVE J14U5123 22 4300 {8.640.541] EXP TR TO ROSITAMITCHLL re: CK# 7200292026 3/14114
0543414 |[CIVIC CENTER LOCK & SAVE J14U5123 22 4300 (767.921| EXP TR TO CLINTONROSITA/RUSLL re: CK# 7200294189 2112114
05/15/14 [MONTGOMERY HARDWARE CO 7200294251 22 4300 1.386.46 | LOS AMIGOS hardware for restroom
0520114 |CVIC CENTER LOCK & SAVE 7200294368 22 4300 638.01 | DISTRICTWIDE ememency keys
D5/22/14 JCIVIC CENTER LOCK & SAVE 7200294495 22 4300 673.92 | DISTRICTWIDE 100 Braak away Padlocks.
05122114 |TRAFFIC MANAGEMENT J14U5221 22 4300 {615.603| EXP TR TO CHEC re: CK# 7200286973 9/47/13 7
0512214 {DAVE BANG ASSOC. INC J14U5222 22 4300 {7,846.49)| EXP TR TO CLINTON/RUSSLL/EISENEWRHERITGROSITA re: CK#
7200293149 411014
0610114 |JERRY HILLS 7200295004 22 4300 203.04 | Reimbursemends te Jemy Hills:Clear pely sheating 4
061314 |CLARIDGE PRODUCTS & EQUIPMENT, INC, 7200295098 22 4300 2.268.00 | BRYANT 20 424’ white marker boards
061314 |CXTEC 7200295099 22 4300 29,565.01 | VARIOUS SITES 150 Equal2New Cisco Unified IP Phane: Mode! 7942 for
pertables
061714  |CIVIC CENTER LOGK & SAVE 7200285216 22 4300 820.77 | ISTRICTWIDE Keys duplicated
D617/114  |MONTGOMERY HARDWARE CC 1200296222 22 4300 6,504.84 | FACILITIES instafl metal door
06304 |COW GOVERNMENT, INC LIABILITY 14 22 4300 678.00 | Computer Software-ACAD MS SEL-Project Pro 13 {obi. 5800 in bitech4320
in AA) |
06/3014  |COW GOVERNMENT, INC LIABILITY 14 22 4300 137.88 | 3 HP Compulrace for 3 Dell Venus tatiats(ob. 4300 in AA) LB14
06/30114  |CIVIC CENTER LOCK & SAVE LIABILITY 14 22 4300 243.06 | DISTRICTWIDE padlocks keys LB14
06/3014 |CXTEC J14WEILP 22 4300 (28.565.01)| EXP TR TO 25003763-6200-0842 RE: CK# 7200295009 6/1314
06130114 |MONTGOMERY HARDWARE CO J14UT1T72 2 4300 {2.362.84)| EXP TR TO PACIFICA re: CK# 7200295222 617114
06130114  [CIVIC CENTER LOCK & SAVE J14UT142 » 4300 {234.77}| EXP TR TO NEWHOPE re: CK#f 7200295216 61714 |
063014  |CLARIDGE PRODUGCTS & EQUIPMENT, INC. J1UT142 2 4300 {2,268.00)| £XP TR TO BRYANT re: CK# 7200205098 6113114 -
06/30r14  |CAIC CENTER LOCK & SAVE J1427252 22 4300 {1.477.02)| EXP TR TO 25003763-6200-0042 RE: Ci# 7200286558 5/29/13 |
06730714 |CMIC CENTER LOCK & SAVE 7200295802 22 4300 37801 | EISENHWR Latch profector & Labor for portablas -i

© Cofbt Technologies, e, Prnted: 4/28/2015 —



EXPENDITURE WORKSHEET

Dalafled Listing of Project Expenditures (SAB 1B4a) Page 29 of 30
Fchool Diisirict: Counly; Project Number: Report Number;
Garden Grove Unified $chool District Orangea Project Name: A Master Program - A Master Program (A Master Prg) ]
Project Warrant Report (SAB 184a)
Fund | Object Site Planni Construction Testing inspection Furn' & Equip” "
Date Payee Warrant Number Codel © o': o A ®) i © (D) 9 ':E) e qup Dascription 7 Purpase
06130114 {MARGARET BROWN, CUST OF REVCAFUND {REFUND CK 6822 22 4300 {268.51)| Refund CK 7200240221
0613014 [CLIPS & FASTNERS REFUND CK 68228 22 4300 {1,137.65)} Refund RCF CK 51612 RE: invi 570273
06/30/14  [LIBERTY FLAGS 7200295941 2 4300 99,52 | tncrease PO to pay STATE BOARD SALES TAX
0701114  |CIMIC CENTER LOCK & SAVE 14 LIABILITY 22 4300 (243061 REVERSE LIABILITY 14
070114  |COW GOVERNMENT, INC 14 LIABILITY 22 4300 {137.88)| REVERSE LIABILITY 14
070114 |COW GOVERNMENT, INC 14 LIABILITY 2 4300 {678.001| REVERSE LIABILITY 14 PO#HTZR3244
07/31/14 |[COW GOVERNMENT, INC 7200296167 22 4300 137.88 | 3HP Computrace for 3 Dall Vienue tablets{obj. 4300 in AA) LB14
081914 {CIVIC CENTER LOCK & SAVE 7200206692 22 4300 243,06 | DISTRICTWIDE padlocks keys LB14
082014 [CIVIC CENTER LOCK & SAVE 7200296779 2 4300 555.52 | LAWRENCE Classroom |ever Jock
08/26/14 [COW GOVERNMENT, INC 7200296930 2 4300 678.00 | Compuler Software-ACAD MS SEL-Project Pro 13, LB14 (obj. 5800 in ,
Bitach 4300 in AA)
082814 |AUPHACARD 7200297041 2 4300 247.51 | 4 Datacard YMCKT-full coler ibbon
09/16M4  |CIWIC CENTER LOCK 8 SAVE 7200297456 2 4300 226263 | COCK poriable classrooms
09164 |CIC CENTER LOCK 8 SAVE 7200297456 2 4300 24.30 { COOK mastar keys
09914  [JERRY HILLS RCF CK 52282 2 4300 19.05 | Nozzlp from Home Depot
09730114  [CIVIC CENTER LOCK & SAVE 7200297854 22 4300 4,532.34 | DISTRICTWIDE keys
1010814  |CIVIC CENTER LOCK & SAVE 7200298153 22 4300 3.502.25 | DISTRICTWIDE keys
0114114 |GMIC CENTER LOCK & SAVE 720298239 2 4300 2,231.97 | SUNNYSD labor & materials for door locks
101414 |EMPIRE CLEANING SUPPLY 7200298249 23 4300 3,171.57 | 84 Rall Towel Dispanser
10/14/14  |MONTGOMERY HARDWARE GO 7200298245 2 4300 393.40 | DISTRICTWIDE hardware
1016/14  [COW GOVERNMENT, INC 7200298351 2 4300 113.00 | ACAD MS Sek+ Pinjeci PRO :
1012114 |MONTGOMERY HARDWARE CO 7200298477 22 4300 433.76 | RIVERDALE installation
102814 |CIMIC CENTER LOCK & SAVE 7200298646 2 4300 4,565.36 | RAHS lock cylinders for portable classrooms i
1104/14 |CIMC CENTER LOCK & SAVE 7200298850 brd 4300 252.72 | COOK duplicate keys for portable classrooms ;
1112014  |CIVIC CENTER LOCK & SAVE 1200295397 22 4300 551.90 | D.0. 2nd Fleor Gabinet locks and keys :
11725114 |EMPIRE CLEANING SUPPLY 7200293557 23 4300 7.541.00 | 500 Tofle! lissue dispenser |
12002114 |CWIC CENTER LOCK & SAVE 7200292605 22 4300 2,645.00 | CLINTON restroor key repair i
1206Hd  JCULVER-NEWLIN, INC 7200209705 22 4300 §,017.76 | VARIQUS SITES 16 Strata Lite am chairs & 8 na am chairs
120414 |EMPIRE CLEANING SUPPLY 7200299707 22 4300 11.236.32 | 300 Paper roll tows! dispensers
1272314  |CIVIC CENTER LOCK & SAVE 7200300388 2 4300 451,42 | PARKVIEW lzbor & materials for door bocks
D2M3115  [CIVIC CENTER LOCK & SAVE 7200301688 22 4300 2.570.43 | GGHS tabor & materials for door locks
0205115 [CIVIC CENTER LOCK & SAVE 7200301826 22 4300 1,444.62 | DISTRICTWIDE keys
0212115 |JERRY HILLS 7200302082 22 4300 509.56 | Cal O5Ha requred safaty items & equipments for Facilities employees
purchased at Home Depot

02119/15 |CIVIC CENTER LOCK & SAVE T200302271 22 4300 §77.87 | PHS door bocks for portable classmms
02119115  [ALPHACARD 7200302268 22 4300 199.58 | Datacard YMCKT-iufl color ribbon for ID Badge systern
03115 [CLEAN SWEEP SUPPLY CO 7200303020 22 4300 7.581.60 | 400 Sanitary Napkin Dispasal Units
031215 |CMIC CENTER LOCK & SAVE 7200303228 22 4300 1,524.10 | CROSBY locks & keys for admin bidg
91640 |DELL MARKETING L P 7200259091 01 4400 2,495.53 | Pay request 2
020311 |DELL MARKETING L P 7200262515 22 4400 127.87 | Pay request 3 E/Port, Optical Mouse
021011 |DELL MARKETING L P 7200262680 n 4400 2,845.76 | Pay request, Dell T3500
0311511 [ACORN MEDIA 7200263570 22 4400 2.731.80 | Pay request 2, 2 ea AutoCAD 2011
01711 |DELL MARKETING | P J11T3162 1] 4400 (2.495.53)| EXP TR TQ MGR 0800 - 2 PC's
05041 |DELL MARKETING L P 7200265310 22 4400 3,234.62 | E72R1863, MG500 Laptop
0B/08/11 |DELL MARKETINGLP 7200267668 22 4400 120.58 | Pay request 3-Yr License Sve LB11
08/02/11 |DELL MARKETINGLP 7200267668 22 4400 131.46 { Pay request Computrace License LB11
041912 |DELL MARKETINGLP 7200273974 22 4400 161.04 | Pay request, Office pro plus 2010-0bj.5800
04726112 |DELLMARKETINGLP 7200274164 22 4400 2,314.99 | Pay request, 3 Opliplex 330 Minitewer PSU
0602 [IMAGE 2000 7200275485 2 LI £.431 68 | C5-4500i Gopier, 1000sht finisher, paper frays, dual scan procassor
111512 |ALPHACARD 7200270565 22 4400 166474 | Datacard SD 260 ID Card Printer
111512 |INTERMOUNTAIN LOCK & SECURITY SUPPLY  |7200278568 22 4400 4,981.07 | The Biitz Cede Machine & software
121812 |DELL MARKETINGLP 7200279766 22 4400 26840 | § VLA Office Pro Pius 20110 All Languages
010313 {INTERMOUNTAIN LOCK & SECURITY SUPPLY {72002680032 22 4306 3,365.47 | Everest D Family Punch
0103113 JOELL MARKETING L P 7200280030 22 4400 4,426.82 | 5PC's OptiPlex 3010 Minitower Slandard
0172413  "MAGE 2000 7200280670 2 4400 30.84 { Mantenance contract
034213 |ACORN MEDIA 7200261882 n 4400 731,15 | {5) License, Adobe Acrobat Pro X] & Microsoft project2013
0423713 |W.W. GRAINGER INC 7200283022 12 4400 8,361.13 | {4) Stnd Platform Trucks

© Colbl Technatogies, Inc. -

- Printed: 4R6/2015




EXPENDITURE WORKSHEET

Detailed Listing of Project Expenditures (SAB 184a) Page 30 of 30
School District: County: Project Number; Regport Number:
| Garden Grove Unifled School District Orange Project Name: A Master Program - A Master Program (A Master Prg} I
Preoject Warrant Report (SAB 184a)
Date Payee Warmrant Number E:g: %ﬂ:: ‘('q':)a Pia(gr;mg Conitg;c:mn T?E‘;ng Ins?gjnn Fum :;,Eqmp Description / Purpose —I

0618113 |CULVER-NEWLIN, INC 7200284915 22 4400 112,788.83 { B6 Storage Cabinets

0620113 JCULVER-NEWLIN, INC 7200285050 22 4400 16.737.98 | 12 & 12 Steraga Cabinets

06730113 |JCULVER-NEWLIN, INC 7200285654 2 4400 13.114.98 | 10 & 10 storage cabinets CK DATED 711613

06130113 JCULVER-NEWLIN, ING JI3F7302 22 4400 {2,623.05)| EXP TR TO 25003763-6200 RE: CKi# 7200285654 711613

06013 JCULVER-NEWLIN, INC 7200286394 22 4400 31,475.95 | 24 tall & 24 short storage cabinets LB13 CK DATED 82113

063013 |CULVER-NEWLIN, INC J13F702 22 4400 (31,475.95)| EXP TR 70 25003763-6200 RE: CK# 7200286394 8/21/13

1112113 |CULVER-NEWLIN, INC 7200288952 22 4400 57,705.91 | 44 tall & 44 shorl Storaga Cabinets

12113 |JERRY HILLS 7200288954 22 4400 592.92 | Reimbursements Lithium-lcon Combo Kif

121013 |SPARTAN TOOL, LLC 7200283421 22 4400 8.478.61 | 1 Sparvision Duct & Sewer Inspection Equipment

01/09/14 |[TROXELL COMM INC 7200290224 22 4400 3,612.94 11 NETBOOKS36-CART {0bj4400 Bitech)

022514 |NETWORK INTEGRATIQN CO PARTNERS INC 1720029151 22 4400 8,981.28 | 15 Four-port Interface Card

{NICPARTNERS!}

0411014 |DAVE BANG ASSOC. INC 7200793149 22 4500 6,078.30 | RUSSLEISENHWERHERITG 9 picnic tatles

041514 |OELL MARKETING LP 7200293278 22 4400 2,922.46 | 3 Dell Venue 11 Pro tablet system

0513114 |SPARTAN TOOL, LLC 7200294105 22 4400 4,052.01 | RX Locater kit & Trep Eze

0522114 |DAVE BANG ASSOC. INC J14U5222 2 4400 {6,078.39)| EXP TR TO RUSSL/EISENHWERHERITG re: CK# 7200293149 a/10114

06130114 |DAVE BANG ASSOC. INC J14WE3I0P 22 4400 {45,003.54)| EXP TR TO sites re: CKi 7200296262 8/5/14

06/30/14 [CULVER-NEWLIN, INC J1477252 22 4400 {57,705.91)| EXP TR TO 25003763-6200 RE: CK# 7200288852 11/21/13

08/30/14 |DAVE BANG ASSOC. INC LEABILITY 14 22 4400 45,003.54 | EISENHISUNNYSD/RUSLBRYNT/CHEC 70 rectang beig picnic steel
{ables LB14

0701114 |DAVE BANG ASSQC. INC 14 LAABILITY 22 4400 {45,003.541| REVERSE LIABILITY 4

08/05/14 |DAVE BANG ASSOC. INC 7200296262 22 4400 45,003.54 | EISENB/SUNNYSD/RUSUBRYNT/CHEC 70 reclang beig picnic stee!
tables LB14

12111114 |CULVER-NEWLIN, INC 7200299998 2 4400 27.498.10 | 20 Tall and 20 Shont Cabinels for patable classms

01121115 |EPIC SPORTS 7200301440 22 4400 6.602.36 | 4 Portable lootball goal post

0212415 |COW GOVERNMENT, ING 7200302448 22 4400 552.56 | Projector for Facilities

0212415 |COW GOVERNMENT, INC 7200302448 22 4400 2.832.12 | 2 LENOVO THINK PAD 51 YOGA laptops plus recyeling Tees

0805110 |COLBI TECHNOLOGIES INC 7200258286 22 640K 250.187.50 | Pmt Account Ability Mgmi Software

0311714 [McKINLEY ELEVATOR CORP 7200292036 22 6400 32.036.00 | 2 Postable wheetchair fift

06/30/14  [McKINLEY ELEVATCR CORP J14U7232 22 6400 {32.036.00) EXF TR TO EVANSMORTHCUTT re: CKi# 7200292036 31114

1202114 |COLBI TECHNOLOGIES ING 7200299606 22 5400 225000.00 | Upgrade to Enterprise Sofiware Licensing Fee
Total Project Costs:

Tolals 4,263,846.33 4.795,604.46 1,010.00 I, 13800 1,163,343.35 10,525,942.14

© Colbi Technologles, 'nc,

Prinfed; 4/22/2015




EXPENDITURE WORKSHEET

Detailed Listing of Project Expenditures (SAE 184a) Page 10f2
Scheo! District: County; Praject Numbar,  §7/66522-00-035 Report Number:
[ Garden Grove Unified School Distriel I Orange Praject Name: Alamitos |5 - Modermization (Alamitos-Mod)
Project Warrant Report (SAR 184a)
Cate Payee Warranl Number E::: %DOI::I ‘E:)a PITE‘,';'"Q cans(:cn;d'on Tig]mg I"S‘:E;mo" Fum ‘&F]Equm Description / Purpose
01/28110 |Y'DEEN & ASSOCIATES 7200253012 01 6210 41,950.00 Architect Pay request 1
032310 |YDEEN & ASSOCIATES 7200254343 01 6210 49,815.00 Architec Pay request 2
Q4127110 |YDEEN & ASSOCIATES 7200255432 a1 6210 45,406.00 Architect Pay request 3
Q81210 |YDEEN & ASSOCIATES 7200258454 a1 6210 £2,109.11 Architect Pay request 4
10710 |[YDEEN & ASSOCIATES 7200259565 [} 6210 7.975.76 Architect Pay request 5
117300110 [Y'DEEN & ASSOCIATES 7200260768 a1 6210 797575 Architect Pay request 6
1221110 |Y'DEEN & ASSOCIATES 7200261384 22 6210 7.975.75 Architect Pay request 7
04/26/41 |Y'DEEN & ASSOCIATES 7200264832 22 6210 7.875.76 Architect Pay request 8
05/05/11  |KNA CONSULTING ENGINEERS, INC. 7200265203 22 6210 1.650.00 Consulting Engineer Service
05/26/11 |KNA CONSULTING ENGINEERS, INC. 7200266006 22 6210 33000 Consulting Engineer Service
06/14111  [KNA CONSULTING ENGINEERS, INC. 7200266549 22 6210 290,00 Consutling Engineer Service
0611411 [KNA CONSULTING ENGINEERS, INC. 7200266549 22 6210 660.00 Consulting Enginesr Service
0728111 |Y'DEEN & ASSOCIATES 7200267521 22 6210 7.975.76 Aschitect Pay request 10 - LB11
07/28/11 |FEDERAL EXPRESS 7200267520 22 6210 120.47 Ship Ptans & Specs to OPSC on Jun 9 LB11
05/15/12 |Y'DEEN & ASSOCIATES 7200274707 22 6210 504.93 Pro Repro, Plan review submittal
05/24112 |Y'DEEN & ASSUCIATES 7200275102 22 6210 1,607.50 Architectural-Engineering Sve-Cumming
11443113 |KNA CONSULTING ENGINEERS, INC. J14UB131 22 8210 4.140.00 EXFR frf MSTR PROG construction svc Sept 2013 Inv# 13713 RE:
CK# 7200288401 11/513
122313 |MARK J. PACNE, AIAMJP ARCHITECT 7200289814 22 6210 38,812.50 Prof Sves Nov 2013
03/1314 |MARK J. PAONE, AIA/MJP ARCHITECT 7200292154 22 6210 23287.50 Prof Sves, Dec 2013 & Jan 2014
0522114 |KNA CONSULTING ENGINEERS, INC. J14U5223 22 6210 885.00 EXFR frf MSTR PROG consiruction sve Oct 2013 nwvit 13802 RE: CK#
7200286981 1172213
06/30/14 [KNA CONSULTING ENGINEERS, INC. J14WBE306 22 6210 1,040.00 EXFR fif MSTR PRCG conslruction svc Apr 2014 Inv#14306 RE: CK#
7200294754 6314
06/30/14 |MARK k. PAONE, AIAMJP ARCHITECT LIABILITY 14 22 6210 18,863.48 Add1 sve: Redesign Fire Alarm Drawng Mar 2014 LB14
07114 [MARK J. PAONE, AIA/MJP ARCHITECT 14 UIABILITY 2z 6210 (18,863.48) REVERSE LIABILITY 14
08107144 {MARK J. PAONE, AIAMJIP ARCHITECT 7200296371 22 6210 10,500.00 Add'| sve: Redesign Fire Alarm Drawng Mar 2014 LB14
09/09/14 [MARK J. PAONE, AIAMJIP ARCHITECT 7200297233 22 6210 8,362.48 Prof svcs Juna 2014 LB14
1210114 [MARK J. PAONE, AINMIP ARCHITECT 7200299805 22 6210 2,30463 Prof sves Oct 2014
0310115 |MARK J. PAONE, AIAMJP ARCHITECT 7200303023 22 6210 609.74 Prof Sve Const admin 2.82%
03117115 |MARK J. PACNE, AI&MJP ARCHITECT 7200303419 22 8210 110,500.00 AJE services for HVAC Design, Schematics(100%)/Design
Dev{100%)DSA Submission (50%)
0523110 [DMISION OF STATE ARCHITECT-SD 7200257363 01 8220 30,146.94 Plan Review Fees
08/16/11 |DIMISION OF STATE ARCHITECT-SD 7200266723 22 8220 12,403.51 Pay request Plan review Fees
0211114 |DMVISION OF STATE ARCHITECT-SD 7200292030 22 6220 2,400.00 PlaniField Review fee for 8 Portabies classrooms
053014 |DMSION OF STATE ARCHITECT-SD J14Z7252 22 £220 (2,400.00) EXP TR TQ 25003763-6200-0842 RE: CK 7200292030 3111114
A6H5  JOIVISION OF STATE ARCHITECT-SD 7200300875 22 6220 18,125.00 Plan check Fes
081111 [CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 3,169.78 Pay request, Review of Plans & Specs
D7TR6H1 [AMERICAN REPROGRAPRHICS CO T200267454 22 6240 338.31 Reprographics WO#F1388395 - LB11
02reN2 |AMERICAN REPROGRAPHICS CO 7200272400 22 6244 1.24 Reprographics WO# F1456858
06/30M13 |AMERICAN REPROGRAPHICS CO J13U7291 22 6240 53.19 EXFR frf MSTR PRQG Reprographic Svcs LB13 Inv# 6573117 RE:
CK# 7200285981 713013
06/30/14 |AMERICAN REPROGRAPHICS CO J14WB30J 22 6240 438.60 EXFR frf MSTR PROG Reprographic Svcs Inv# 8198043014001 RE:
CK# 7200294365 5720114
11106114 |GOLDEN BEAR CONSTRUCTION 7200298582 35 6250 48,743.60 Pay app #1, Bond & Insurance 10/7/14
12116114 |GOLDEMN BEAR CONSTRUCTION 7200300208 a5 6250 5,148.50 Pay app #2 DCR #1, 11/26/14
011315 |[GCLDEN BEAR CONSTRUCTICN 7200300994 35 6250 2,812.29 Pay app #3, 2.3% 12/31/14
06/30/14 |[NETWORK INTEGRATION CO PARTNERS  |7200295801 22 8251 1,810.30 Pay app #1 Erate 14 Network & Cabling
INC {NICPARTNERS)
06/30/14 [NETWORK INTEGRATION CO PARTNERS | 7200295902 22 6251 25005.83 Pay app #1 Erate 14 Network & Cabling
INC [NICPARTNERS)
06/30M14 |NETWORK INTEGRATION CO PARTNERS  [LIABILITY 14 22 6251 1,638.72 Pay app #2 Erate 14 Network & Cabling LB14
ING (NICPARTNERS)
07/01114 [NETWDRK INTEGRATICN CO PARTNERS |14 LIABILITY 22 8251 {1,538.72) REVERSE LIABILITY 14
INC (NICPARTNERS)
06130114 |PCM3, INC. J$4WB3I0F 22 6255 6,595.38 EXFR fr! MSTR PROG Senior Project Bond Mgr April 2014 Invi#
GGUSD-JT-04-14 RE: CKif 7200284501 5/22/14
06/30114 1GM ELECTRICAL, iNC. JIAWG30G 22 6255 2,503.67 EXFR fif MSTR PROG Project Manager May 2014 Inv# 2014-0002 RE:
CK# 7200295803 7114114
030515 |J.L. COBB PAIMTING & CONSTRUCTION 7200302861 22 6265 9,130.00 SCHOOL BEAUTIFICATION demn old flag pele & Instial new flag pala

© Colbi Technologias, Inc.

Printed: 472872615



EXPENDITURE WORKSHEET
Detailed Listing of Project Expendilures {SAB 184a)

Page 2 of 2
School Disinct: County:  ~ Projoct Number  §7/66522-00-03% Report Number:
Garden Grove Unified School District Qrange Praject Name: Alamitas IS - Modemization {Alamlitos-Mod}
Project Warrant Reporl {SAB 184a)
Fund | Object Site Planning Construction Testing Inspection Furm’ & Equip’ -
Date Payee Warrant Number Code | Code ) (B (c (o &) ) Description / Purpose |
031015 |QUALITY FENCE CO, ING 7200303026 22 6265 21,110.00 SCHOOL BEAUTIFICATION Remove fence, Install terminals & gate pasts
CUPCCAA 15105
0143014 [CARDINAL ENVIRONMENTAL CONSULTANTS  |7200290866 22 6280 8,800.00 Lead & Asbestos tesling, survey & spec
01/2715 | STEPHEN PAYTE DSA INSPECTIONS INC 7200301449 22 6290 134.00 DSA Inspection services Dec 2014
02119415 JPUT-IN-CUPS 7200302286 22 4400 1,571.88 | Custom letters fo spell Alamitos Condors Loge
Total Project Costs:
Tolals - 508,540.91 166,859.65 8,800.00 134.00 1,671.88 685,906.44

© Colbi Technologies, Inc. Priated: 42612015



EXPEND!ITURE WORKSHEET
Detailed Listing of Project Expenditures (SAB 1843} Page 1013
School District: Caunty. Project Number.  57/66522-00-056 Reporl Number:
I Garden Grove Unified School District Orange Project Name: Allen ES - Modernization (Allen-Mod) l
Project Warrant Report (SA8 184a}
Fund | Object Site Planning Construction Testing Inspection Fum' & Equip’ -
Date Payee Warrant Number coce | Coda Py (B) (© © i ) Description / Purpose |

041310 |YDEEN & ASSOCIATES 7200254935 01 6210 24.445.00 Arschitect Pay request 1

05/27/10 |YDEEN & ASSOCIATES 7200256543 o}] 5210 10,004 68 Architect Pay request 2

07/0810 |Y'DEEMN & ASSOCIATES 7200257690 01 6210 56,362.81 Architect Pay request 3

06/21/10 |Y'DEEN & ASSOCIATES 720025921% 01 6210 7,232.93 Architect Pay request 4

10/07/10 |Y'DEEN & ASSQCIATES 7200259565 2] 6210 3616.47 Architect Pay request 5

1212110 |YOEEN & ASSOCIATES 7200261380 br] 6213 361647 Architect Pay request 6

031611 [YDEEN & ASSOCIATES 7200263575 22 6210 2,508.01 LHA Mech._ & Elecl, Eng.

061411 |KNA CONSULTING ENGINEERS, INC. 7200266549 22 6210 1,900.00 Consulting Engineer Service

62211 {KNA CONSULTING ENGINEERS, INC. 7200265609 22 6210 330.00 Caonsuling Engineer Service

11410411 |[CUMMING 7200269940 22 8210 1,269.68 Pay request, Sept. 2011

05/15/12 |Y'DEEN & ASSOCIATES 7200274706 22 £210 13,740.00 DP Enterprise- reimbursable expenses

06/30/12 |[Y'DEEN & ASSOCIATES LIABILITY 12 22 6210 7.814.00 Reim exp-DCGA LB12

O7/01/42 [Y'DEEN & ASSOCIATES 12 LIABILITY 01 6210 {7.814.0G) Cancal PO LB12, No ¢k issued

06/30M13 |WLC ARCHITECT, INC. LIABILITY 13 22 6210 4410.00 Prof Svcs 6/1-6/301M3 LB13

06/30/13 |DONALD KROTEE FARTNERSHIP INC J13U7261 22 6210 562.33 EXFR frf MSTR PROG lunch shelter placement-prefim skelch Inv# i
017418 RE: CK# 7200285051 6/20/13 !

07/01/13 |WLC ARCHITECT, INC. 13 LIABILITY 22 6210 {(4£,110.00) REVERSE LIABILITY 13 '

08/06/13 (WLC ARCHITECT, INC. 7200286162 22 8210 4,110.00 Prot Svcs 6/1-673013 LB13

09/19/13  |WLC ARCHITECT, INC. 7200287049 22 5210 12,330.00 Prof Sves, July 2013

01/0714 [WLC ARCHITECT, INC. 7200290120 22 5210 5,3368.88 Prof. Svc B1-8/3113

01/28M14 |WLC ARCHITECT, INC. 7200290769 22 5210 27.99 Reimbursable-reprographics

03/06/14 [WLC ARCHITECT, INC. 7200291885 22 6210 2,718.34 Prof. Svc 1211273113

0673014 [WLC ARCHITECT, INC. LIABILITY 14 22 6210 1,621.00 Prot. Svc 6/1-6/30/14 LB14

06/30/14  |KNA CONSULTING ENGINEERS, INC_ J14WE306 22 6210 93.00 EXFR fif MSTR PROG construction sve Apr 2014 Inv# 14359 RE: CR#
7200295384 6/26/14

GTRM4 IWLC ARCHITECT, INC. 14 LIABILITY 22 6210 (1.631.00) REVERSE LIABILITY 14

08N3M4  [WLC ARCHITECT, INC. 7200295518 22 6210 1,631.00 Prof. Svc 6/1-6/30/14 LB14

0974114 |WLC ARCHITECT, INC. 1200297361 22 8210 31,952.41 Prof. Sve 7H-7/31114

10/23M14  |WLC ARCHITECT, INC. 7200298571 22 8210 663663 Prol. Sve B1-831/14

11/18/14 |WLC ARCHITECT, INC. 7200289268 2 6210 2,7118.34 Prof, Svc 9/1-5/31/14

12/18114 |WLC ARCHITECT, INC. 7200300350 22 6210 10,873.36 Prof. Svc 10/1-10/30/14

012715 (WLC ARCHITECT, INC. 7200301450 2z 6210 5,436.68 Prof. Sve 121-12/31/14

081010 |DIVISION CF STATE ARCHITECT-SD 7200258371 22 6220 15,532.78 Pay request plan review faes

11/26113 |DIMISION OF STATE ARCHITECT-SD 7200289120 22 6220 2,400.00 Plan /Fiekt Review Feas

032415 |DMSION OF STATE ARCHITECT-SD 7200303654 22 6220 340.00 Further/CDD Fes for Constr of B-Accessibla Ramps Relocatable
Clssms

081111 [CALIFORNIA DEFT. OF EDUCATION 7200267759 22 6225 1,253.28 Pay requast, Review of Plans & Specs

a7/2611 |AMERICAN REPROGRAPHICS CO 7200267454 22 6240 261.55 Reprographics WO#F 1388458 - LB11

0910111 |FEDERAL EXPRESS 7200268148 22 6240 105.00 Plans & Specs to OPSC, 729011

02/26M2 |AMERICAN REPROGRAPHICS CD 7200272401 22 6240 1.24 Reprographles WO#F 1456887

03/45012 [AMERICAN REPROGRAPHICS CO 7200273044 22 6240 9.56 Repragraphics WO#F 1457140

0520113 [AMERICAN REPROGRAPHICS CO 7200284203 22 6240 16153 Reprographic Svcs WO# F1726923

06/30/13 |AMERICAN REPROGRAFPHICS CC 7200235790 22 6240 58.23 Repragraphic Services

06/30/13 [CONSTRUCTION PLANNING AND J13WE30W 22 8240 6,838.54 EXFR fif MSTR PROG ProyConstr Mgmt Svc May 2013 Inv# 13-5-

MANAGEMENT, LLC 0003 RE: CK# 7200285105 6127113

05/30/13 |PCM3, INC. J13U7291 22 8240 3,585.73 EXFR frf MSTR PROG Proj/Constr Mgmt Sve June 2013 Invt
GGUSD-JH-06-13 RE: CK# 7200285657 71613

063013 |WESTGROUP DESIGNS, INC J13U7291 pr) 6240 2,576.21 EXFR fr/ MSTR PROG Proj Mgmt Sve May 2013 Inv# 13504-05 RE:
CH# 7200285119 627132

093013 |CITY OF FOUNTAIN VALLEY RCF CK 51413 2z 6240 225.00 Fire Access/Hydrant Survey jee

111413 |CITY OF FOUNTAIN VALLEY RCF CK 51511 22 6240 160.00 Flow Test Permit Fee

1211813 [MILLER RESORT, LLC. J14UC181 22 6240 159.09 EXFR fr/ MSTR PROG Schi Cemm Ligison Sve Inv# 2013-0346 RE:
CK# 7200288188 10/29M13

06/30H4 |AMERICAN REPROGRAPHICS CO J14WS30] 22 6240 30272 EXFR (f MSTR PROG Reprographic Sves Inviz 9198123113001 RE: CK#
7200291564 272514

120614 |PAUL C. MILLER CONSTRUCTION CO., INC. 7200291886 f&] 6250 41,587.20 Pay app #1, 2%, 11-1/31/14 BOND & INS ONLY

06/26/14  |PALIL C. MILLER CONSTRUCTION CO., INC. 7200295395 23 6250 8144361 Pay app #2, 6% 6/1.6/30/14

063014 |PAUL C. MILLER CONSTRUCTION CQ., INC. LIABILITY 14 23 6250 1167009 RETENTION LB14

07114 {PAUL C. MILLER CONSTRUCTION CQ., INC. 14 LIABILITY 23 6250 {13,670.09 REVERSE LIABILITY 14

08126014  |PAUL C. MILLER CONSTRUCTION CO., INC. 7200205946 23 6250 1.083,916.75 Pay app #3, 55%, 711-7731114

© Coltil Technaologies, lnc. Printed: 4/28/2015



EXPENDITURE WORKSHEET

Detziled Listing of Project Expenditures {(SAB 184a) Page 2 of 3
Schaol Dislrict: County: Project Number;  57/66522-00-056 Repari Number:
L Garden Grove Unlfied School District Orange Project Name: Allen ES - Modernization {Allen-Mod) —l
Propect Warrant Report (SAB 184a)
Date Payee Warrant Number 2:: %:::g (S:f Pla(;r;rng Con::gl;cnan Tt:gt;ng Ins?z;:hnn Furr' ‘::)Equtp‘ Description / Purpose |
0911614 |PAUL C. MILLER CONSTRUCTION CO., INC. 7200297452 2 6250 298.782.73 Pay epp #4, §9% 81-813114
102384 |PAUL C. MILLER CONSTRUCTION CO., INC, 7200298574 23 6250 104, 21267 Pay app #5, 74%, 91-9/30/14
11118114 [PAUL C. MILLER CONSTRUCTION CO., INC. 7200299301 n 6250 357,527.81 Pay app #6, §9% 10/1-10/31/14
0172715 JPAUL C. MILLER CONSTRUCTION CO., INC. 7200301451 PE] 6250 32,557.36 Pay app #7, 92%, 1111173014
0226115 |PALL C. MILLER CONSTRUCTION CO., INC. 7200302587 n 6250 177,240.33 Pay app #8, ADR #2, 11.43115
04/44/15  |PALL C MILLER CONSTRUCTION CO., INC. J15L4146 k| 6250 (104,200.74) EXP TR TO (+)01919300-6250 (6265 Bitech}-0848 ASPHALT RE: CK
7200302587 2426115
0471415 |PAUL C. MILLER CONSTRUCTION CO., INC. J15L4146 01 6250 104,200.74 EXFR frf {-)23920100-6250-0848 ASPHALT Pay app# 8 tn# 2045.1 RE:
CK 7200302587 2126115
06/30/14 |ON TARGET VOICE & DATA J14WE30J 22 5251 1,764.7% EXFR i MSTR PROG install speakers Invif RK1303.2 RE: CK#
7200292155 31314
06/16/14 |ON TARGET VOICE & DATA 7200297455 Fal 6259 9,550.00 Network equipment Deployml sve
1H06{14  |ON TARGET VOICE & DATA 7200298968 21 6251 193.566.37 Erate ineligitle: Cabfing 100% less retention
1209113 [CONSTRUCTION PLANNING AND J14UC091 2 6255 334373 EXFR fif MSTR PROG Proj/Constr Mgmt Svc Juty 2013 Inv# 13-5-0005 RE:
MANAGEMENT, LLG CK# 7200286654 Br2913
120913 |PCM3, INC. J14UCH91 22 6255 1,795.46 EXFR fi! MSTR PROG Proj/Constr Mgmt Sve July 2013 Invé# GGUSD-JH-07
13 RE: CK# 72002686499 8/22113
0613014  |KEY MECHANICAL SERVICE CO 1477252 2 6265 (1,978.40% EXP TR TO 25003763-6200-0842 RE: J14U7172 &/30/14
0630114  |KEY MECHANICAL SERVICE CO J14U7172 22 6255 1,978.40 EXFR fr! MSTR PROG inslall 8 twist timers for poriables imd#Wa7310 RE;
CH# 72002958093 7118114
1011614 |VERNE'S PLUMBING 7200299362 22 6265 300.00 Kitchen machine & toilet dear oul
06/26/14  |DEPT OF INDUSTRIAL RELATIONS 7200295380 21 6270 809.67 Labar Compiance 11-3/31/14
08/06/12  |FOUNTAIN VALLEY FIRE DEPARTMENT 50449 22 5275 225.00 Plan review fee
091112 [WILLIAMS SCOTSMAN 7200277381 2 6275 109,735.92 CPX-B647T delivery, insta, paint & carpet
0911112 |CARDENAS CUSTOMLZED CABINETS 7200277375 2 6275 12,930.00 8 tatl & low rolfing cabinets
091117112 |LOWIS AND COMPANY 7200277376 2 6275 24229 9 Elow catches & 9 Door locks for rolling cabinels
09148112 |SCUTH WESTERN PAVING COMPANY 7200277510 22 6275 13,365.00 .| Clear, gsubb, grade & pour concrale around portables
09/20/112 |ON TARGET VOICE & DATA 7200277621 22 6275 274607 Provide & install 5 CAT 6 OSP cables to portables
09/20/12  |MARTIN INSPECTION CONSULTANT, INC. 7200277618 2 6275 2,080.00 Inspection Sve for installation of portables
100212 [WILLIAMS SCOTSMAN 7200277835 22 6215 32000 SALES TAX
0111713 MARK J. PAONE, AIAMIP ARCHITECT 7200280467 22 6215 14,997 .60 Prof Sve for partable classrooms
02728113 |AMERICAN ELECTRIC COMPANY 7200261581 2 6275 14,821.00 Installation for Electrical Hook up for periable classmoms
0513013  |AMERICAN ELECTRIC COMPANY J1IWE300 22 6215 {14.821.00) EXP TR TO 25003763-6200-0842 RE: CK#t 7200281581 2128113
0613013 |LOUIS AND COMPANY J13WE300 2 6275 (242.39) EXP TR TO 25003763-6200-0842 RE: Ci# 7200277376 9/11112
06130713 |CARDENAS CUSTOMIZED CABINETS J1IW6300 2 6275 {12.930.00) EXP TR TO 25003763-6200-0842 RE: CK# 7200277375 9/13412
06/30/13  |MARK J. PAONE, AIAMJP ARCHITECT J1IW630Q 2 6275 {14,997 60) EXP TR TQ 23003763-6200-0842 RE: CK# 7200280467 1/17/13
0673013  [MARTIN INSPECTION CONSULTANT, INC. J13WB300Q 2 275 {2,080.00) TR TO 25003763-6200-0842 RE: CK# 7200277618 912012
0673013  |SOUTH WESTERN PAVING COMPANY JIIWEI0Q 22 6275 {13,365.00) EXP TR TQ 25003763-6200-0842 RE: CK¥ 7200277510 9/8/12
06/3013  JWILLIAMS SCOTSMAN J1IF7221 2 6275 {110,055.92) EXP TR TO 25003763-6200-0842 RE: Ci#t 7200277381 81112 &
7200277835 1072442
06/3013 |ON TARGET VOICE & DATA JIIWEI00 2 6275 2,746,071 EXP TR TO 25003763-6200-0842 RE: CK# 7200277621 420012
(9/18/14 |MARK J. PAONE, AMAMJP ARCHITECT 7200297593 22 6275 1874.70 Prof Svc for portable classrooms June 2014
(9/2314  |MOBILE MODULAR 7200297698 22 6275 26,000.00 Delivery charges 8 poriable classreoms + rent 7/1-7/30/14
1016144 [MOBILE MODULAR 7200208359 22 6275 1,800.00 Manihly rent: 8 portables 8/30-9/28/14
110614 [MOBILE MODULAR 7200298976 22 6275 1,800.00 Monthly real: B portables $/29-10128/14
124414  |MOBILE MODULAR 7200299710 n 6275 3,200.00 Add | kabor install vapor barriers
121814  |MOBILE MODULAR 7200300341 n 6275 1,800.00 Monthly renl: 8 portables 11728122714
1223114 |MOBILE MODULAR 7200300398 22 5275 1.800.00 Manthly rent: 8 periables 10/29-11/27H4
0341015 |MOBILE MODULAR 7200303024 22 5275 22100 Returning charges 8 portable classroams
0352014 |SOUTH COAST LOGISTICS 1200292392 2 6276 1,121.52 720 Moving boxes & labels
0530114 JCOUNTRY CITY TOWING J14UT142 22 6276 175.00 EXFR fif MSTR PROG tow storage container fr Marshafl to Allen Inv#95715
RE: CK# 7200294893 6/51 4
06/30114 | IMAGE 2000 7200295804 22 6276 200.00 Move 2 Copiers to Image 2000 6/19/14
1014144 |IMAGE 00 7200295242 22 6276 260.00 Retum copier to school 8720/14
08/29113 |BAINBRIDGE ENVIRONMENTAL 7200286653 21 6280 §,300.75 Asbestos & Lead based pain survey & report
COMSULTANTS, INC
0913044 |RIVER CITY TESTING 7200297861 22 6280 647.75 DSA Testing & Inspection July 2044
10/16/14 |BAINBRIDGE ENVIRONMENTAL 7200298349 2 6280 528300 Abatemi gir menitering bidg A , KA
CONSULTANTS, INC

© Cofbi Technologies, Inc.
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EXPENDITURE WORKSHEET

Detailed Lisling of Projact Expendilures {SAB 184a) Paga3of 3
Sehool District: County: Project Number. — E7/66522.00-056 Report Number, |
I Garden Grave Unifiad Schoof District Orange Projeci Name: Allen ES - Modernization jAllen-Mod)
Project Warrant Report {SAB 184a)
Date Payee Warrant Number FCO‘"?‘; %E:S ?:f PIE(';T"“ (;om;grctnon T?sot;ng tns?z;mon Fumn (E'F)Equrp Description { Purpose |
10721114  |RIVER CITY TESTING 7200298478 2 6280 8200 DSA Testing & Inspection July/Augusi 2014
1204114  |RIVER CITY TESTING 7200299742 22 6280 845.50 DSA Testing & Inspection Oct. 2014
01/06/15 |BAINBRIDGE ENVIRONMENTAL T20030066% 22 6280 2,534.00 Abateri ar manitoring bidg C
CONSULTANTS, INC
0529114 [STEPHEN PAYTE DSA INSPECTIONS INC 7200294624 22 6290 1,005.00 DSA Inspection Svc April 2014 |
06/26M4 [STEPHEN PAYTE DSA INSPECTIONS INC 7200295388 22 6290 2,546.00 DSA Inspection Services May 2014 |
06/3014 [JOHNSTON INSPECTIONS, INC. J140U7143 22 6230 7813 EXFR fif MSTR PROG Inspection Sve inv# §65-GG RE: CK¥ 7200294499 |
52214
06/30114 [STEPHEN PAYTE DSA INSPECTIONS INC 7200255810 22 6290 3.752.00 DSA Inspection Sve June 2014
08/26/14 [STEPHEN PAYTE DSA INSPECTIONS INC 7200287050 22 6280 2881.00 DSA Inspection Sve July 2014
10/16/14 |STEPHEN PAYTE DSA INSPECTIONS INC 7200258262 22 6280 2.548.00 DSA Inspection Sve Aug 2014
1028114 |STEPHEN PAYTE DSA INSPECTIONS INC 72(H1258653 22 6280 4,087.00 DSA Inspection Svc Sept 2014
12140114 |STEPHEN PAYTE DSA INSPECTIONS INC 7200298812 22 6280 5,293.00 DSA Inspection Sve Qct 2014
1223114 |STEPHEN PAYTE DSA INSPECTIONS INC 7200300400 22 6250 2211.00 DSA Inspaction Svg Nov 2014
02105115 |[STEPHEN PAYTE DSA INSPECTIONS INC 7200301834 22 6280 100.50 DSA Inspection Sve Dee 2014
02724115 |STEPHEN PAYTE DSA INSPECTIQNS INC 7200302451 22 6260 268.00 DSA Inspection Service Dec 2014
Tetal Projact Cosls:
Totals - 243,458,53 246098162 14,793.00 25,169.63 - 2,144,402.78

— © Coltl Teehnologhes, Inc. Printed: 42872015




EXPENDITURE WORKSHEET

Detailed Listing of Project Expenditures (SAB 184a) Page 1of 2
School Districl: County: Project Number: 57/66522-00-061 Report Number;
Garden Grove Unlified Schoo! District Qrange Praject Name: Anthony ES - Modemization {Anth-Mod) |
Project Warrant Report {SAB 184a)
Dale Payee Warrant Number g‘;g:‘ %‘23:‘ ?:)e P'a(gf]"ng Coniglchon Tt?g;ng Insszgtwon Furn (8;_ }Eaum Description { Purpose |

041310 |Y'DEEN & ASSOCIATES 7200254934 o 5210 20,277.00 Architect Pay reguest 1

D5R27H0 |YDEEN & ASSOCIATES 7200256542 [¢}} 6210 29,524.07 Architect Pay requast 2

D706/10 [Y'DEEN & ASSOCIATES 7200257620 al BEZ10 72,814.55 Architect Pay request 3

09721710 [Y'DEEN & ASSOCIATES 7200259249 a1 6210 9,765.84 Architect Pay requast 4

10/07/10 |Y'DEEN & ASSOCIATES 7200259566 o1 6210 4,882.92 Architect Pay request §

1221710 [Y'DEEN & ASSOCIATES 7200261380 22 6210 4,892.93 Architect Pay request 6

03/16/11 EY'DEEN & ASSOCIATES 7200263575 22 €210 3,825.52 LHA Mech. & Elect. Eng.

05726711 JKNA CONSULTING ENGINEERS. INC. 7200266008 22 6210 950.00 Caonsulting Engineer Service

06/16/11 |KNA CONSULTING ENGINEERS, INC. 7200266735 22 6210 165.00 Consulting Enginger Service

06116711 |Y'DEEN & ASSOCIATES 7200286737 22 6210 23,242.50 Reim. Bennett & HMC - Apr. & May

1110711 [CUMMING 7200269940 22 6210 2,000.00 Pay request Sept. 2011

12420111 [Y'DEEN & ASSQOCIATES 7200270907 22 6210 6,795.50 Reim. HMC June 2011

06/30412 |Y'DEEN & ASSOCIATES LIABILITY 12 22 6210 8,188.31 Reimb. exp DCGA LB12

a7/01/12 |Y'DEEN & ASSOCIATES 12 LIABILITY 22 6210 (8,188.31) Cancel Liabilily 12, no ck issued

06/30/13 |DONALD KROTEE PARTNERSHIP INC J13U7261 22 6240 72.77 EXFR frf MSTR PROG lunch shelter project initiation Inv# 017404 RE.
CK# 7200285051 6/2013

02/12114  |MARK J. PAONE, AIAMJP ARCHITECT 7200291203 22 6210 13,025.00 addenda, bid, dsa phase thru Aug 2013

031314 |MARK J. PAONE, AlAMJIP ARCHITECT 7200292154 22 6210 7,888.66 Prof Sves,Fee adjusimt Jan 2074

050814 [MARK | PAQME, AIAMIP ARCHITECT 7200293955 22 6210 1,276.83 Prof svc Feb 2014 |

05/3014 |MARK J. PACNE, AlAMIP ARCHITECT LIABILITY 14 22 6210 3,192.08 Prof svt June 2014 1

06/30/14 |KNA CONSULTING ENGINEERS, INC. J14WB306 22 6210 705.00 EXFR frf MSTR PROG construction sve Apr 2014 Inv#14311 RE: CK# |
7200294764 /3114

06130/14 |MARK . PAGNE, AIAMJIP ARCHITECT 7200295708 22 6210 7.815.00 Frof svc Sepil-Nov 2013 (based on orig. contrct) ‘

0710114 |MARK J. PAONE, AIAMMJIP ARCHITECT 14 LIABILITY 22 6210 (3.192.08) REVERSE LIABILITY 14 |

09718114 {MAREK J. PAONE, AIAMJP ARCRITECT 7200297592 22 €210 11.857.45 Prof Svcs July 2014

0951814 |MARK J. PAONE, AIAMIP ARCHITECT 7200297592 22 6210 3,192.08 Prof svo June 2014 LB14

302314 |[MARK ). PAONE, AIAMIP ARCHITECT 7200298560 22 6210 15.230.54 AJE svc $11,140.34 Exterior emagency lighting$4090.20

11/18/14 [DONALD KROTEE PARTNERSHIP INC 7200799288 22 621D 1,900.00 HVAC & Ancillary Scope & Schematics 20% 8/31/14

12/02/14 [MARK J. PAONE, AI&A/MJP ARCHITECT 7200299609 22 6210 14,896.39 Prot Sves Oct 2014

12104714 |DCMALD KROTEE PARTNERSHIP INC 7200299706 22 5210 18,525.00 HVAC & Ancillary Scope 9130114

12110744 |MARK J. PAONE, AlA/MJIP ARCHITECT 7200299805 22 5210 11,8587.28 Prof svcs Sept 2014

1218714  |DONALD KROTEE PARTNERSHIP INC 7200300335 22 £210 36,100.00 HVAC & Ancillary Scope 10/31/14

02/05/15 [DONALD KROTEE PARTNERSHIP INC 7200301828 22 8210 7,600.00 HVAC & Ancillary Scope 11/30/14

03/05M15 |[DONALD KRCTEE PARTNERSHIP INC 7200302853 22 6210 7.600.00 HVAC & Ancillary $cope (Dasign dev $950, Const Doc $6,650 55%)
1213114

31015 [MARK J. PAONE, AlA/MJP ARCHITECT 7200303023 22 §210 4,489.51 Prof svc Const admin 85.07%

08/06/10 |DIVISION QF STATE ARCHITECT-5D 7200258346 01 6220 19,935.68 Pay Requesi Plan Review Fees

11/05/14 |DIVISION OF STATE ARCHITECT-SD RCF CK 52386 22 6220 7,000.00 HVAC Plan review Fee-Structure/FLS

11/12/114 |DIVISION OF STATE ARCHITECT-SD RCF CK 52405 22 6220 3,750.00 HVAC DSA Acess Campliance Filing Fee

084111 |CALIFORNIA DEPT. OF EDUCATICN 7200267759 22 6225 1,795.19 Pay requesi, Review of Plans & Specs

0313114 |AMERICAN REPROGRARHICS CO 7200264148 22 6240 13,79 Pay Request 1/2 size print

B7/26/11 |AMERICAN REPROGRAPHICS CO 7200267454 22 6240 31546 Reprographics WO#F 1338468 - LB11

09/01141 |FEDERAL EXPRESS 7200268149 22 6240 124.49 Plans & Specs e OPSC, BI51

04126112 |AMERICAN REPROGRAPHICS CO 7200274160 22 6240 12.88 Reprographics WO#1457358

05/30/13 |AMERICAN REPROGRAPHICS CO 7200284203 22 6240 18418 Reprographic Svcs WO F1729924

05/30/13 |AMERICAN REPROGRAPHICS CO 7200285790 2 6240 59.62 Reprographic Services

0512114 [MILLER RESCRT, LLC. J14U5125 e 6240 385.43 EXFR fri MSTR PROG Schl Comm Liaison Sve Mar Inv# 2014-0388
RE: CK# 7200293461 4122114

05130114 [MILLER RESORT, LLC. J14U7141 22 6240 894 46 EXFR fr/ MSTR PROG Schl Comm Liaison Sve June Invi# 2014-0491
RE: CK# 7200296372 8/7/114

08/30/14 |AMERICAN REPROGRAFHICS CO Jiawa3n) 22 524D 342.05 EXFR fr/ MSTR PROG Repragraphic Svcs Inv# 9198123113001 RE:
CK# 7200291554 2/25/14

04314 [PAUL C. MILLER CONSTRUCTION €O., INC. 7206252898 2 6250 51,007.50 Pay app #1, 211-2128114 BOND OMNLY

0840714 [PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 14 23 6250 5,667.50 RETENTION LE14

07/01/14  |PAUL €. MILLER CONSTRUCTION CO., INC, 14 LIABILITY 23 6250 (5,667.50) REVERSE LIABILITY

0813114 |PALL §. MILLER CONSTRUCTION GO, INC. 7200206519 23 6250 465.500.50 Pay app #2, 71713114

09254 |PAUL C. MILLER CONSTRUCTION CO., INC. 7200297775 23 6250 445,166.83 Pay app #3, 38% 8M-8/31/14

101414 1PAUL C. MILLER CONSTRUCTION CO., INC. 7200295158 23 5250 474,888.10 Pay app #4, 56% 9/1-9/30/14

1112514  |PAUL C. MILLER GONSTRUCTION CQ.,, INC, 7200299559 3 6250 555,378.33 Pay app #5, 76% 101-10/31114

12118414 |PAUL C. MILLER CONSTRUCTION CQ., INC. 7200300354 3 6250 224.560.92 Pay app #6, 85% 111-11/30114

€ Colbi Technotogies, tne: Primed: 4/268/2015




EXPENDITURE WORKSHEET

Detailed Listing of Project Expenditures (SAB 184a) Page2 of 2
|Schoo| District” County: Project Number:  57/66522-00-061 Reporl Number. |
Garden Grova Unifled School District Qranga Project Name: Anthony ES - Modernization [Anth-Mod}
Project Warrant Report {SAB 184a)
Date Payee ‘Warrant Number E::g %bc:s: (S;)E Pl.-:rér]ung Conitg;cmn TTE‘;—IQ Ins;();i]:uon Fum’ (i)Equlp' Descriplion / Purpose |
01/20/15  |PAUL C. MILLER CONSTRUCTION CO., INC. 7200301567 23 6250 04,278.41 Pay app #7, 8%% 1211231114
1106/14 |ON TARGET VOICE & DATA 7200298968 21 6251 184,635.25 Pay app #1 Esate ineligible:cabling100%-retention
0172814 |CUMMING J14W1283 22 6255 7,069.09 EXFR fif MSTR PROG Senior Proj Mgr-Fred Brave Oct 2013 Invi 30794
RE: CK# 7200289809 1272313
06130114  |CUMMING J14WE300 22 6255 11,496.00 EXFR fif MSTR PRCG Senior Proj Manager-Fred Bravo April 2014 Invi#
32893 RE: CK# 7200294436 5/22/14
05115114 |SCUTHERN CALIFORNIA EDISON 7200294253 22 6265 1.520.32 Meter & Service Change
0617114  |GRAFIX SYSTEMS 7200295219 22 6265 170.10 3x6, 4xB Relocalion Banners
10110714 [NOON DUTY SUPERVISORS 72 4016102014 22 5275 277.88 3B PAYROLL
1010114 |NOON DUTY SUPERVISORS 12 MEIOAJUUWCION 22 6275 30.02 3B MCARE/OASDUSUUWCIOPER
1111014 [NOON DUTY SUPERVISORS 72 4011102014 22 6275 904.63 4B PAYROLL
1111014  |[NOON DUTY SUPERVISORS ME/OA/UIMWCIOPT] 22 6275 97.8§ 48 MCARE/OASDISUIWCIOPEB
120044 INOON DUTY SUPERVISORS 72 4012102014 n 6275 778.06 58 PAYROLL
12110114 |NOON DUTY SUPERVISORS 12 MEIOAUIMWCIO| 22 6275 84.02 58 MCARE/OASDISUIMWCICPER
0411015 INOON DUTY SUPERVISORS 72 4001092015 22 6275 574.28 6B PAYROLL
0110115  |NOON DUTY SUPERVISORS 72 MEIQAUIWCIDY 22 6275 62.04 68 MCARE/CASDISUIMWCIOPEB
051214 JCOUNTRY CITY TOWING H4U5123 22 5276 437.50 EXFR frf MSTR PROG Tow storage container Ir Warren
06730114 {COUNTRY CITY TOWING J14U7142 22 6276 " 350.00 EXFR fif MSTR PROG tow storage container fr Peters to Anthony
Invi#9572% RE: CK# 7200295563 7214
06304 {IMAGE 2000 LIABILITY 14 22 6276 4000 Move 3 copiers and 1 riso machine to Monroe LB14
0710114 [IMAGE 2000 14 LIABILITY 2 6276 (400.00) REVERSE LIABILITY 14
D8/29/13 |BAINBRIDGE ENVIRONMENTAL 7200286653 2 6280 6,094.75 Asbestos & Lead Basad Pain Survey & repart
CONSULTANTS, INC
10/2314  |RIVER CITY TESTING 7200298567 22 6280 1.144.00 DSA Teslting & Inspection August 2014
10/2314  |BAINBRIDGE ENVIRONMENTAL 7200298554 22 6280 20,088.50 Abatement Air Monitering bidg ABCDGH KA
CONSULTANTS, INC
111314 |RIVER CITY TESTING 7200299124 22 6280 1171.50 DSA Testing & Inspection Sept 2014
1218114 |RIVER CITY TESTING 7200300346 22 6280 1,616.00 DSA Testing & Inspection Oct 2014
011516 |RVER CITY TESTING 7200301101 22 6280 82.00 DSA Testing & Inspection Nav 2014
030515 | BAINBRIDGE ENVIRONMENTAL 7200302853 2 | 620 5,296.00 Supplemental Asbastos and Lead survay
CONSULTANTS, INC
06r26/14  |STEPHEN PAYTE DSA INSPECTIONS INC 7200295389 2 5280 335.00 DSA Inspactrion Svo May 2014
06/30114 [STEPHEN PAYTE DSA INSPECTIONS INC 7200295910 22 6290 938.00 DSA Inspection Sve June 2014
08/28/114 FSTEPHEN PAYTE DSA INSPECTIONS INC 7200297050 2 5290 147400 DSA Inspectian Sve July 2014
15104114 [STEPHEN PAYTE DSA INSPECTIONS INC 7200298861 2 5290 10,184.00 DSA Inspection Sve Sept 2014
121014 [STEPKEN PAYTE DSA INSPECTIONS INC 7200200812 22 5290 5,695.00 DSA Inspection Sve Ol 2014
12723114 |STEPHEN PAYTE DSA INSPECTIONS INC 17200300400 2 6290 4.690.00 DSA Inspection Sve Nov 2014
G2M0MS  [STEPHEN PAYTE DSA INSPECTIONS INC 7200301929 22 6290 492450 DSA Inspaction Svc Dec 2014
02112/15 |STEPHEN PAYTE DSA INSPECTIONS INC 7200302087 22 6240 268,00 DSA Inspection Sve Dec 30-31, 2044
03/12/15 {STEPHEN PAYTE DSA INSPECTIONS INC 7200303237 22 6280 1,139.00 DSA Inspeclion Sve Jan 2015
Tolal Project Costs:
Totals| - 381,620.57 2,519,388.49 35492.75 2964750 - 2,966,149.34

© Colbi Technologies, inc. Peimted: 412852015



EXPENDITURE WORKSHEET

Detailed Listing of Project Expendilures {SAB 1684a) Page 10f3
Fs::hnoi District; Caunty: Project Mumber:  57/66522-00-052 Report Number:
Garden Grova Unified Sehool District Qrange Project Name: Barker ES - Madernization (Barker-Mod)
Project Warrant Report (SAB 184a)
Dale Payee Warranl Number Eg: %’2::1 ?:;3 Piz;rér;mg Conilét;ctron T?Et;ng lna?ghon Furn (&F)Eqmp Description / Purpose

541310 [Y'DEEN & ASSOCIATES 7200254934 {5 621D 13,617.00 Architect Pay request 1

0572710 [Y'DEEN & ASSCCIATES 7200258542 a1 6210 26,075.44 Architect Pay request 2

07X06/10 |Y'DEEM & ASSOCIATES 7200257690 ™ 6210 44,770.40 Archilect Pay request 3

092110 |Y'DEEMN & ASSOCIATES 7200250219 1 6210 6,727.13 Architect Pay request 4

100710 [YDEEN & ASSOCIATES 7200259556 o1 6210 3,363.57 Architect Pay request 5

1272110 |Y'DEEN & ASSOCIATES 7200261380 22 6210 3,363.56 Architect Pay request §

0411411 |KNA CONSULTING ENGINEERS, INC. 7200264550 22 6210 74250 Censulting Engineer Service

05/0211 [KNA CONSULTING ENGINEERS, INC, 7200265075 22 4210 1,155.00 Consulting Engineer Service

05112711 [KNA CONSULTING ENGINEERS, INC 7200265416 22 §210 825.00 Consuiting Engineer Service

06/16/11 |Y'DEEN & ASSOCIATES 7200266739 2 8210 6,481.44 Reim. J.Suen inv, #1-5, Mar-May

11/10/41  [CUMMING 7200269940 22 6210 1,405.52 Pay requesl Sept 2011

06/30/12 |Y'DEEN & ASSOCIATES LIABILITY 12 22 6210 310.03 Reimb. innovative LB12

070112 |YDEEN & ASSOCIATES 12 LIABILITY 22 6210 {310.03) Cancel LB12, no ck issued

06/30/13 |DONALD KROTEE PARTNERSHIP INC J13U7261 2 6210 7277 EXFR frf MSTR PROG lunch shelter project initiation inv# 017404 RE:
CK# 7200285051 6201 3

0B/27/13 |MNTD Architecture 7200286596 22 6210 3.49350 Prof. Svos thru 7/3113

08/28/13 |NTD Architecture 7200287227 22 6230 10,891.50 Prof. Sves thru 8431713

10/2613 |NTO Architecture 72002688191 22 6210 2,055.00 Prof Svc hru 93013

122313 |NTO Architecture 7200289822 22 6210 2,085.00 Prof Svc thru 10/21/13

01/2314 |NTD Architecture 7200290604 22 6210 12,421.93 Prof Sve thru 11730013

031114 |NTD Architactura 7200292038 22 6210 5.621.26 Prof Svec thru 1/3114

B4/17414  [NTD Architecture 7200293374 22 6210 25,295 66 Prof Sve thru 2/26/4

652214 [KNA CONSULTING ENGINEERS, INC. J14us5223 22 6210 5717.50 EXFR 1/ M5TR PROG construction svc Jan 2014 Inv#14056 RE: CK#
7200292035 1114

06/30M4  [KNA CONSULTING ENGINEERS, INC. J14WE306 22 6210 1,655.00 EXFR i/ MSTR PROG construction svc Jan/Feb 2014 Inv#54136 RE:
CK# 7200293371 411714

0630114 |FBA ENGINEERING LIABILITY 14 21 6210 5,000.00 Electrical & Mechanical Enginmg Sve L814

0613014 |NTD Architecture 72002957086 22 6210 5621.76 Prof Sve thru 4/30/14

U6/30/14 |NTD Architecture 7200295810 22 6210 14,053.15 Prof Sve thru 513114

0630114 |NTD Architecture 7200285906 22 8210 2,810.63 Prot Sve thru 6/30/14, 100% construction

07/01114 |FBA ENGINEERING 14 LIABILITY 21 6210 {5,000.00) REVERSE LIABILITY 14

08/D7/14 |NTD Architecture 7200206375 22 €210 2.625.00 Add svc: Fire Alarm Design 7131114

09/09/14 |FBA ENGINEERING 7200287224 2 6210 13,000.00 Etectrical & Mechanical Enginmg Svc thru July 13, 2014

08/36/14 |NTD Aschitecture 72002970858 22 6210 875.00 Add sve: Fire Alarm Deslgn 821114

10/28M14 |NTD Architeciure 7200298649 22 6210 7.026.58 Prof Svc thru 7721714

1118/14 |NTD Architecture 7200299296 22 6210 1,405.32 Prof Svc thru 920114

12/02114 |NTD Architecture 7200299610 22 6210 351328 Prof Svc thru 8/31/14

D8ABM0 [DIVISION OF STATE ARCHITECT-SD 7200758350 01 6220 14,549.28 Pay request plan review fees

08/1111 |CAUFQORNIA DEPT, OF EDUCATION 7200267759 22 6225 1,154.63 Pay request, Review of Plans & Specs

0329111 |AMERICAN REPRQGRAFHICS CO 7200263999 22 6240 24.93 Pay request 1, 1/2 size wiedge bind

05719111 |AMERICAN REPROGRAPHICS CO 7200265691 22 6240 241,04 Reprographics WORF 1388365

07726111 |AMERICAN REPROGRAPHICS CC 7200267454 22 6240 19.69 Reprographics WO#F1388474 - LB11

07/28M11 |FEDERAL EXPRESS 7200267520 22 6243 13.86 Ship Specs 1o PSWC Arch

07/28/11 |FEDERAL EXPRESS 2200267520 22 6240 13.46 Shipping to PSWG Architects LB11

09/01/11 [FEDERAL EXPRESS 7200265149 22 5240 11517 Plans & Specs to OPSEC, 72811

02/28/12 |AMERICAN REPROGRAPHICS CO 7200272400 22 6240 1.24 Reprographics WO# F1456887

05/30/13 |AMERICAN REPROGRAPHICS CO 7200284203 22 6240 68.55 Reprographic Sves WO# F1729925

06/30/13 |[AMERICAN REPROGRAPHICS CO 7200285790 22 5240 36.25 Reprographic Services

0613013 |WESTGROUP DESIGNS, INC. J13U7291 22 §240 2,576.21 EXFR i) MSTR PROG Proj Mgmt Svc May 2013 Inv# 13504-05 RE:
CK# 7200285119 62713

Q673013  |PCM3, INC. J13uT2n 22 6240 358573 EXFR fif MSTR PROG ProjfConstr Mgmt Swe June 2013 Inv# GGUSO-H-
06-13 RE: CK# 7200285657 71613

06736412 |WILLER RESORT, LLC. J1UT291 6240 135.83 EXFR frf MSTR PROG Schl Comm Liaison Sve fnvit 2013-0296 RE: CK#
7200285114 62713

06130113 |CUMMING JRUTHEN 6240 510.00 EXFR It MSTR PROG Senior Proj Mgr-Fred Bravo May 2013 Invi 29202
RE: CK# 7200285858 53113

06/30/113  |CUMMING J13U7291 22 6240 3,040.00 EXFR fr! MSTR PROG Senicr Praj Mgr-Fred Brava Jung 2013 LBA3 Inv#
29402 RE; CK# 7200286073 8r13

1241813 |MILLER RESORT, LLC. J14UC181 2 6240 1589.09 EXFR fif MSTR PROG Schl Comm Lizison Sve Invé 20130346 RE: CKé

© Colbi Technologles, inc.

7200288188 10/2013

Printed: 4/28/2015



EXPENDITURE WORKSHEET

Datailed Listing of Praject Expenditures {SAB 184a) Page 20l 3
|School Districl: Caunty: Project Number.  87/66522-00.052 Report Mumbar;
Garden Grove Unlfied School District Crange Project Name: Barker E5 - Modernization {Barker-Mod} —|
Project Warrant Repaort (SAB 184a)
Fund | Object Site Ptanning Construction Testi I ion Fum’ & Equip’ -
Date Payee Warrent Number | (0% | 9 e o © o "“(’Z? P Descriplion / Pupose

05712114 [MILLER RESQRT, LLC. J14U5125 22 6240 185.93 EXFR fit MSTR PROG Schl Comm Ligison Sve Apr Invé 2014-0391 RE:
CK# 7200293956 5/8/14

062014 |MILLER RESORT, LLC. J14U7141 22 6240 804 .47 EXFR fr/ MSTR PROG Schl Comm Liaison Svc June Inv# 2014-0491 RE:
CHat 7200296372 87114

06/30/14 |AMERICAN REPROGRAPHICS CO J14WE30J 22 6240 19568 EXFR i/ MSTR PROG Reprographic Sves Invi 9196123113001 RE: CK#
7200291564 272514

02006444 |PAUL C. MILLER CONSTRUCTION CO_, INC, 7200294164 22 6250 60,385.47 Pay app #1, 111-11730113 BOND CNLY

02227114 |PAUL C. MILER CONSTRUCTION GO, ING. 7200291676 7 6250 765,877.25 Pay app #2, 36%, 11131114

04/17/14 |PAUL C. MILLER CONSTRUCTION CO., INC. 7200293375 » 6250 765.,297.09 Pay app #3, 31-33114

05/15/14 [PAUL C. MILLER CONSTRUCTION CO., INC. 7200204252 22 5250 273.761.52 Pay app #4, 411-473014, 2% complete

06/307114  |PAUL C. MILLER CONSTRUCTION €O., INC. LIABILITY 14 2 6250 205.035.70 RETENTICN LB14

07/01114 {PAUL C. MILLER CONSTRUCTION CQ., INC. 14 LABILITY 22 6250 {205,035.701 REVERSE LIABILITY 14

(A515 |PAUL C. MILLER CONSTRUCTION CO., INC. 7200301098 22 6250 508,65%.81 Pay app #5, 10/1-10/31/14, 100% compleie

Q4714115 |PAUL G. MILLER CONSTRUCTION CQ., INC. J15L4146 o 625¢ 19,413.88 EXFR ft/ (-)22920300-6250-0848 ASPHALT Pay app# § Inv# 245 RE: CK
7200301098 11515

04/14/15 |PAUL C. MILLER CONSTRUCTION CO., INC. J15L4146 22 6250 (19,413.88) EXP TR TO (+)01919300-6250 (6265 Bitech}-0848 ASPHALT RE: CK
7200301098 115115

0823142 |ON TARGET VOICE & DATA 7200277148 22 6253 618.29 EXFR #/ QOBJ6265 6/30/13 Install cables for VOip project

05/26114 |ON TARGET VIOICE & DATA 7200204622 22 6251 86,302.56 Pay app #1 Classroom Data Cabling Build out

06730414 [ON TARGET VOICE & DATA LIABILITY 14 22 6251 53.914.18 Pay app #4 CR Data Cabfling Build oul LB#4

G6r20/14  JON TARGET WOICE & DATA 7200295907 22 B251 6.500.00 network equipment deployment sves

06/30/14 |ON TARGET VOICE & DATA J14WE30) 2 6251 2,205.8%3 EXFR fr/ MSTR PROG install speakers fnvi# RK1303.2 RE: Ck#
7200292155 31314

07/01/14  |ON TARGET VOICE & DATA 14 LIABILITY 22 6251 (53,914.18) REVERSE LIABILITY PO #H72R0250

0811314 |ON TARGET VOICE & DATA 7200296513 22 6251 40,241.61 Pay app #4 CR Dala Cabling Bulld cut LB14

1200913 |CUMMING J14UC094 22 6255 7.040.00 EXFR fr! MSTR PROG Senior Proj Mgr-Fred Bravo July 2013 Inv# 29515
RE: CK# 7200286560 872913

1270813 |PCM3, INC. J14UC091 22 6255 1,795.46 EXFR frf MSTR PROG ProjfConstr Mamt Sve July 2013 Invit GGUSD-SH-07
13 RE: CK¥ 7200286499 872213

01728114  |CUMMING J14W1283 22 6255 7.069.09 EXFR frf MSTR PROG Senior Proj Mgr-Fred Bravo Oct 2013 Inv# 30794
RE: CK# 7200289809 1272313

06730114 |CUMMING J14WS30D 22 6255 11,496.00 EXFR fi/ MSTR PROG Senior Proj Manager-Fred Bravo April 2014 Inv¥#
32893 RE: CK# 7200294486 522114

10/8/14 |WALLACE ELECTRIC 7200298364 22 6265 1,615.00 Installation of outlets

0626114 |DEPT OF INDUSTRIAL RELATIONS 7200295380 2 6270 1.203.62 Labor Compliance 1/1-3/3114

1020114  [CEPT OF INCUSTRIAL RELATIONS 7200288746 2 6270 2.262,22 Labor Compliance 4/1-6:30114

6110/14 |NOON DUTY SUPERVISORS 72 4001102014 22 6275 1116 BB PAYROLL

0110114 INOON DUTY SUPERVISORS 72 MEICAVIMCK)| 22 6215 1201 6B MCARE/OASDYSUIWC/OPEB

021014 |NOON DUTY SUPERVISORS 72 4002072014 22 6275 160.56 7B PAYROLL

0210114 |NOON DUTY SUPERVISORS 72 MEDAUYWCIO) 22 6275 17.33 7B MCARE/QASDISUIWCIOPEB

0310144  [NOON DUTY SUPERVISORS 72 4003102014 2 6275 23468 8B PAYROLL

0310714  [NOON DUTY SUPERVISORS 72 ME/OAIWCIDY 22 6275 2534 BB MCAREASASDISUIMNCIOPER

0410714 [NDON DUTY SUPERVISORS 72 4004102094 22 6275 23455 98 PAYROLL

04r10/14  |NOON DUTY SUPERVISORS 72 MEIDANIWCIOY 22 6275 2533 9B MCARE/OASDUSUUWC/OPEB

05/10/14 |NOON DUTY SUPERVISORS 72 MEOAIMNGIO 22 6275 2667 108 MCARE/CASDUSUIWCIOPEB

0511014 |NOON DUTY SUPERVISORS 72 4005092014 i 6275 247.01 10B PAYROLL

06/10114 [NOCN DUTY SUPERVISORS 72 4006102014 22 6275 234.66 118 PAYROLL

0640414 |NOCN DUTY SUPERVISORS 72 MEIQAUVYWCI)) 22 6275 25.33 11B MCAREIQASDIISUIWCIOPER

06730114 [NOON DUTY SUPERVISCRS 72 MEOAJUIWCID) 22 6275 30.02 12B MCARE/OASDISUINVCIOPER

06130114 |NOON DUTY SUPERVISCRS 72 4006302014 22 6275 277.8% 128 PAYROLL

i0M10/44  |[NOON DUTY SUPERVISORS 72 4010102014 22 6275 123.50 3B PAYROLL

10410114 |NOON DUTY SUPERVISORS TIMECAUINCIO] 22 62735 133z 3B MCAREOASDYSUIWCIOPER

0113115  [NOON DUTY SUPERVISORS 72 4001092015 2 6275 185.25 6B PAYROLL

011915  [NOON DUTY SUPERVISORS 72 MEXDATAWCHY 22 6275 2000 68 MCARE/OASDISUUWCIOPEB

06/30/13  |PAPER MART 7200285350 22 6276 77494 36 bundles moving slorage boxes

06/3013 [STAPLES 7200285351 22 6275 346.36 15 pk Packaging lapes

11113113 |COUNTRY CITY TOWING J14UB131 2 6276 35000 EXFR frf MSTR Tow Storage conlainer fram Garden Pk 1o SARKER Invé
90477 RE: CK# 7200286593 827113

1171413 |SOUTH COAST LOGISTICS 7200288579 2 8276 1879.20 1200 Cadons

© Colbi Technotogies, nc,

Priveed: 472002015



EXPENDITURE WORKSHEET

Delailed Listing of Project Exponditures (SAB 184a) Page 3 of 3
School District: County: Project Number:  57/66522-00-052 Rapon Nurmber:
Garden Grova Unifled School District Qrange Projeci Name:  Barker ES - Modernization {Barker-Mod)
Project Warrant Report (SAB 184a)
| Date Payee Warrant Number | F4nd | Ovfect ?:;E Ptr;gr;mg Cm:;té\;cﬁon T?gt;ng tns?;?im Fum'(i)Eq"iP' Description / Purpose
05/22/14 [SOUTH COAST LOGISTICS J14U5222 22 6276 491.40 EXFR Irf MSTR PROG boxes for maving Inv#14-1777 RE: CK#
7200293749 51114
0673014 [SOUTH COAST LOGISTICS J14U7 23 22 6276 923.62 EXFR frf MSTR PRCG baxes for moving Invi 14-2258 RE: CK#
7200294895 6/5/14
06/30H4  [IMAGE 2000 LIABILITY 14 2 6276 200,00 Move copiers & RISO machines ir. Barker to Enders
070114  [IMAGE 2000 14 LIABILITY 22 6276 (200.00) REVERSE LIABILITY 14 PO# H72R1768
0812114 IMAGE 2000 7200206485 22 6276 200.00 Move copiers fr. Barker to Enders LB14
0212615 |BELTMANN RELCCATION GROUP 7200302572 2 6276 4.170.00 Maving Servicedabor
06/3013  [CARDINAL ENVIRONMENTAL CONSULTANTS  [UIABILITY 13 21 620 4,500.00 Hazardous mat specification June 2013 LB13
070113 [CARDINAL ENVIRONMENTAL CONSULTANTS {13 LIABILITY 21 6280 (4,5040.00) REVERSE LIABILITY 13
08/08/13  [CARDINAL ENVIRONMENTAL CONSULTANTS  |7200286212 2 5280 4,500.00 Hazardous mat. specification June 2013 LB13
03/06/14 |CARDINAL ENVIRONMENTAL CONSULTANTS  |72002914 22 G280 8,635.00 Hazargous Mat) mgmt Jan 2014
0372014 [RNER CITY TESTING 7200292390 22 6280 1,636.00 DSA Testing & Inspection Jan 2014
032714 |RIVER CATY TESTING 7200292613 22 6280 2.053.00 DSA Tesling & Inspection Feb 2014
05M814  |RIVER CITY TESTING 7200293960 2 6280 617.50 DSA Testing & Inspection FetvMar 2014
0603414 |CARDINAL ENVIRONMENTAL CONSULTANTS  |7200294762 bzl 6280 5,350.00 Hazardous mgmt Bbki B & C
09/30114 [RIVER CITY TESTING 7200297861 2 5280 300.00 DSA Tesling & inspection July 2014
01727115 |CARDINAL ENVIRONMENTAL CONSULTANTS  |7200301438 22 6280 8,535.00 Hazardous Matl mgmt
0306114 |STEPHEN PAYTE DSA INSPECTIONS INC 7200291882 24 6290 5.633.00 DSA Inspection Services Dec 2013
031114 |STEPHEN PAYTE DSA INSPECTIONS INC 7200252043 2 6290 11,658.00 DSA Inspection Services Jan 2014
0327114  |STEPHEN PAYTE DSA INSPECTIONS INC 7200292614 2 6290 10.184.00 DSA Inspection Services Feb 2014
0501114 [STEPHEN PAYTE DSA INSPECTIONS INC 7200283750 22 6290 11,256.00 DSA Inspection Services Mar 2014
06/0314 |STEPHEN PAYTE DSA INSPECTIONS INC 7200294770 2 6250 10,787.00 D3SA Inspeclion Services Apr, 2014
06/3014  |STEPHEN PAYTE DSA INSPECTIONS INC 7200295711 z §290 8.978.00 DSA Inspection Services May 2014
06730114 |STEPHEN PAYTE DSA INSPECTIONS INC 7200295910 22 5290 6.164.00 DSA inspection Sve June 2014
1124114 |CLARIDGE PRODUCTS & EQUIPMENT, INC. J15LB241 22 4300 290714 | EXFR fi/ MURDY tackboardwhite board Invi# CIN17804 RE: CK#
7200296512 813114
Total Project Costs:
Tola's 256,257 64 263855110 32,626.50 65,660.00 2.807.14 2,995,002.38

© Cotbl Technologies, Inc.

Printed: 4/28/2015



EXPENDITURE WORKSHEET
Detailed Listing of Project Expenditures (SAB 184a) Page 1 of &

School District: County: Project Number:  57/66522-00-029 Report Mumber:
Garden Grove Unifited Schoo! District Qrange Projeci Mame: Bell IS - Modernization {Bell-Mod)
Project Warrant Report {SAB 184a}

Fund | Object Site Planning Conslruection Testin Inspeclion Fum' & Equip’ A
Date Payee ‘Wamrant Number Code Code ) (B (} © 9 (E) {F) Description  Purpase

1/3112 |INTEREST COSTS/EXPENSES J13Q8292/101302] 35 5800 157.73 INTEREST COSTS - OCT 2012

11730412 |INTEREST COSTSEXPENSES Ji3QC202/13Q2] 35 5800 240,95 INTEREST COSTS - NOV 2012

12/31/12 |INTEREST COSTS/EXPENSES Ji3Qzan 35 5300 24554 INTEREST COSTS - DEC 2012

01731713 PINTEREST COSTS/EXPENSES 11302223 35 5400 244,15 INTEREST COSTS - JAN 2013

02728713 JINTEREST COSTS/EXPENSES J1303154 35 5800 222.74 INTEREST COSTS - FEB 2013

04730/43 [INTEREST COSTS/EXPENSES J1305033 5 5800 244,88 INTEREST COSTS - MAR 2013

04130113 |INTEREST COSTS/EXPENSES J1305282 a5 5800 128.22 INTEREST COSTS - APRIL 2013

0531113 [INTERESY COSTS/EXPENSES J13Q7013 35 5800 248.98 INTEREST COSTS - MAY 2013

06/30/13 [INTEREST COSTS/EXPENSES J1307185 35 5800 208,73 INTEREST COSTS - JUNE 2013

04727110 |Y'OEEN & ASSOCIATES 7200255433 a1 6210 27,727.00 Archilect Pay requast 1

05/27/110 |Y'DEEN & ASSOCIATES 7200256541 at 6210 30,652.83 Architect Fay requesi 2

07610 |Y'DEEN & ASSOCIATES 7200257893 a1 6210 110,341.02 Architect Pay request 3

0811210 |rDEEN & ASSOCIATES 7200258455 m 6210 6,473.14 Archilect Pay requasl 4

921710 |Y'DEEN & ASSOCIATES 7200259221 01 6210 6,473.14 Archilect Pay requasl 5

12/21/40 |YDEEN & ASSOCIATES 7200261382 22 6210 6,473.14 Archilect Pay requasl 6

03/16/11 [YDEEN & ASSOCIATES T2D063575 22 5210 6,095.02 LHA Mech & Elecl Eng,

0&/16/11  [YDEEN & ASSOCIATES 7200266738 22 5210 120.00 K Bannett Inv. 3/30/11

05724112 [YOEEN & ASSOCIATES 7200275102 22 621G 1,876.25 Architeciural-Engineering Svc.-Cumming

08128112 |FBA ENGINEERING 7200277193 22 6210 12,140.00 Electrical Engr. Sve thre July 812

01/0813 |PSWC GROUP 7200280142 22 6210 32,517.77 Bid & Const Observation 26 % complete

04/D5/13 [PSWC GRCUP 7200281679 22 5210 35,102.27 Bid & Const. pertion 40% complete

04751713 PSWC GROUP 7200282751 22 6210 28,037.27 Bid & Const. pertion §0% complete

06/06/113  |PSWC GROUP 7200284430 22 5210 34.264.77 Bid & Constr Observe 80% complete

0630113 |PSWC GROUP LIABILITY 13 22 65210 464200 Spediat Billing for plan changes 6/30/13 & credits

08/30/13 [KNA CONSULTING ENGINEERS, INC. LIABILITY 13 22 6210 2,542.50 General Engineering Sves-Construction Sves LB13

06/30/13 |GILBERT ENGINEERING & ASS50C INC LiABILITY 13 22 6210 4615.00 Project Coordtrn/Civil Eng Design Svcs & Survey/Mapping Svos LB13

07/01/13 |GILBERT ENGINEERING & ASS0C INC 13 LEABILITY 22 6210 {4,615.00) REVERSE LIABILITY 13

070113 [KNA CONSULTING ENGINEERS, INC. 13 LIaBILITY 22 6210 {2,542.50} REVERSE LIABILITY 13

a7m1/13 |PSWC GROUP 13 LABILITY 22 6210 {4,642.00) REVERSE LIABILITY 13 PO#G72R2091

d8/06/13  |KNA CONSULTING ENGINEERS, INC. 7200285160 22 6210 2,542.50 General Engineering Sves-Conslruction Sves

£68/13/13 |GILBERT ENGINEERING & ASSOC INC 7200286254 22 8210 4 615,00 Praject CoordtrnCivil Eng Design Sves & Survey/Mapping Sves

0827113 |PSWC GROUP 7200286598 22 6210 464200 Special Billing fer plan changes 6/30M13 LB13

N3 |PSWC GROUP 7200287337 22 5210 20,687.92 Bid & Construction 95% complate

1171313 |KNA CONSULTING ENGINEERS, INC. J14UB131 22 6210 180.00 EXFR frf MSTR PROG constructian svc July 2013 Inv#13527 RE:
CHH 7200286661 /2913

05722714 |KNA CONSULTING ENGINEERS, INC. J14U5223 22 6210 1,115.00 EXFR fri MSTR PROG construction svc Oct 2043 Inv#13793 RE: CK#
7200288981 11222Nn3

06130114 |KNA CONSULTING ENGINEERS, INC. J14W6306 22 6210 §5.00 EXFR tr/ MSTR PROG conslruction sve Juna 2014 Inv#14523 RE:
CK# 7200295894 7118514

05/10/10 |DIVISION OF STATE ARCHITECT-SD 7200256923 3} 6229 25,186.00 DSA Fees

9519111 [DIVISION OF STATE ARCHITECT-SD 7200265695 2 6220 1,030.60 Pay raguest 2 Plan review fees

912113 [DIVISION OF STATE ARCHITECT-SD 7200286884 22 6220 597.80 DSa Plan review Fees, April 2013

0412614 |DIVISION OF STATE ARCHITECT-SD 72002937647 22 6220 750.00 DSA Plan/Fietld Review Fee for Relocatable Bulldings

061814 |DVISION OF STATE ARCHITECT-5D 7200295343 22 6220 82320 OSA Review Fees for Allerations to Bldgs Juty 2013

0613014 |DIVISION OF STATE ARCHITECT-8D J1427252 22 6220 {750.00) EXP TR TO 25003763-6200-0842 RE: CK 72002937647 4/2014

0e/19/14 |DIVISION CF STATE ARCHITECT-SD 7200796694 22 6220 4,367.71 DSA Plan review fees

11/06/14 |DIVISICN OF STATE ARCHITECT-SD 7200298970 22 6220 153.00 Further/CCD Fee- relocatabte classrooms

08/1111 |CALIFORNIA DEPT. OF EDUCATION 7206267750 22 6225 2,801.95 Pay request, Review of Plans & Specs

03120111 |AMERICAN REPROGRAPHICS CO 7200263939 22 6240 2325 Pay request 1, 172 size prinl wiedge bind

05119111 |AMERICAN REPROGRAPHICS CO 7200265691 22 6249 19.46 Reprographice WO#F 1388397

07,0511 |AMERICAN REPROGRAPHICS CO 7200267111 22 5240 136.04 Reprographics WOHF1363620 1LB1

Q7X05111 |FEDERAL EXPRESS 7200267116 22 6240 159.39 Ship Plans & Spees to OPSC on May 5 1LB1

03342 |AMERICAN REPROGRAPHICS CO 7200272503 73 6240 111.0¢ Reprographics WO# F1457157

04118712 |MILLER RESORT, LLC. 7200273976 n 6240 1,050.00 MaxdrSchool Lisison Sve Mar 12

0501712 |AMERICAN REPROGRAPHICS CO 7200274270 n 6240 156.54 Pay Request WOH#F 1530503

05117/12 [AMERICAN REPROGRAPHICS GO 7200274845 2 £240 {26.56) Credit memo on invi#§322572

05122112 [MILLER RESORT, LLC. 7200274985 22 6240 145000 Mad/Sehoot Liaison Sve Apr. 12

0611912 [MILLER RESORT, ELC. 7200275915 22 6240 1,260.00 ModrSchool Liaison Svc May 12

© Colbi Technologhes, Inc. Primed: 4/23/2015




EXPENDITURE WORKSHEET

Detafled Listing of Project Expenditures (SAB 184a) Page 2 of 5
School District: County: Project Number:  §7/66522-00-029 Report Number:
I Garden Grove Unified School District Orange Project Name: Bell 15 - Modemization (Bell-Mod)
Praject Warrant Report [SAB 184a)
Date Payeo ‘Wamrant Mumber g:: OCZ‘::( (S’;T Pls(rér;mg Con?tcn;c‘(lon T?sﬁt;ng tns?g;:hon Fum (i:}Equlp Descriplion / Purpose

06120112  |PRINT SHOPICOPIER CHRG J12T6281 22 6240 28.00 Medernization letler fo parenis

06130112 |AMERICAN REPROGRAPHICS CO LIABILITY 12 22 6240 580.77 Reprogrphics WO ¥F 1581068 LB12

0701712 |AMERICAN REPROGRAPHICS CO 12 LIABILITY 22 5240 {366.35) Reverse Liability PO#t F72X0294

D7/01712 |AMERICAN REPROGRAPHICS CO 12 LIABILITY 2 5240 (223.41) Reverse Liability PO#F72X0294

07706112 |SIGNS & LUCITE PRODUCTS, INC. 7200276153 2 6240 700.38 Measurs A sign, Installation wi2 posts 2LB1

0711312 [MILLERRESORT, LLC. 7200276421 2 6240 2.800.00 Mod/School Liaison Sve July 12-2L.82

0726112 |AMERICAN REPROGRAPHICS CO 7200276618 22 G240 58977 Raprographics WO#F1581068 LB12

0972012 [MILLER RESORT, LLC. 720027761% 22 6240 770.00 Mod/School Liaison Sve August 12

1011812 |MILLER RESORT, LLC. 7200278238 2 6240 168.00 Mod/School Liaison Sve Sept 12

10/23/12  [AMERICAN REPRCGRAPRICS CO 7200278357 22 6240 611.62 Reprographics WO#F 1638877

1142712 |AMERICAN REPROGRAPHICS CO 7200279069 2 6240 28.77 Reprogrephics WO#F 1639314

11721112 [MILLER RESORT, LLC. 7200279074 22 6240 176.00 ModrSchool Liaison Svec October 12

0321113 |[MILLERRESORT, LLC. 7200282179 22 6240 21500 ModFac School Liaison Sve Feb 2013

06130113 |AMERICAN REPROCGRAPHICS CO 7200285787 22 6240 7254 Repregraphic Services

06730113 [MILLER RESORT, LLC. J13U7291 22 6240 1,261.05 EXFR frl MSTR PROG Schl Camm Ligison Sve Invé# 2013-0305 RE: CK#
7200285598 7/1213 (6/30)

DB/30/3  |PCM3, INC. J13U7291 22 6240 513000 EXFR i/ MSTR PROG Asst Construet Mgr AgrilMay 2013 Invé# GGUSD-JT-
0513 RE: CK# 7200285117 6127113

06/30/13 |PCM3, INC. J1IW630w 22 6240 2,334.38 EXFR fil MSTR PROG ProjfConstr Mgmt Sve Mar 2013 inv# GGUSD-DB-
03-13 RE: CK# 7200283121 4125113

06/30113  |WESTGROUP DESIGNS, INC. J13U7291 2 | 6240 2,576.22 EXFR ! MSTR PROG Proj Mgml Svc May 2013 invi 1350405 RE: CK#t
7200285115 62713

0513013  |PCM3, INC. J1U7I91 22 5240 358573 EXFR fif MSTR PROG Proj/Constr Mgmt Sve June 2013 Invit GGUSDJH-
05-13 RE: CK# 7200285657 711613

12116/13 |MILLER RESORT, LLC. J14UC181 22 6240 397.44 EXFR #f MSTR PROKG Schi Comm Liaison Sve Invi# 2013-0341 RE: CK#
7200287110 912413

051214 |MILLER RESORT, LLC. J14U5125 22 6240 123.42 EXFR i MSTR PROG Sehl Comm Ligison Sve Dec inv# 2013.0367 RE:
CKif 7200200874 1/3014

0630114 [AMERICAN REPRQGRAPHICS CO F4W830) 2 5240 128.16 EXFR fif MSTR PROG Reprographic Sves nv# 9198013114001 RE: Cka#
7200291181 344

12104112 |PAUL C. MILLER CONSTRUCTION CQ., INC. 7200279267 22 6250 75,645,658 Pay App. #1 Period 1o 9/30{12

1206112 |PAUL C. MILLER CONSTRUCTION CO., INC. 7200279393 22 6250 311,477.05 Pay app #2, period to 10/31/12

0172913 [PAUL C. MILLER CONSTRUCTION CO., INC, 7200280767 fz] 5250 224,047.54 Pay app. #3, period to 11/30/12

020513 [PAUL C. MILLER CONSTRLUCTION CO., INC. 7200260979 2 §250 148,258.19 Pay app #4, 1211213112

02/28/13 [PAUL C. MILLER CONSTRUCTION CO., INC. 7200281584 22 5250 368,272.92 Pay app #5 11-13113

04/02/13 |PAUL C. MILLER CONSTRUCTION CO., INC. 7200282478 22 6250 247.268.04 Pay app #6, 21/13-2/28113

D4/2513  [PAUL C. MILLER CONSTRUCTION CO., INC. 7200293127 22 6250 549,504.12 Pay app #7, 3113-33113

052313 |PAUL C. MILLER CONSTRUCTION CO., INC. 7200284035 22 6250 617.842.64 Pay app #8, 4/1/13-430113

06/2713 |PAUL C. MILLER CONSTRUCTION CO., INC, 7200285116 22 6250 760.363.17 Pay app #9, May 31, 2013

06/30113  [PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 13 2 6250 712,164.91 Pay app #10, 6/1/13-6/30/13 LB

070113 [PAUL C. MILLER CONSTRUCTION CO., INC. 13 LABILITY 22 6250 (712,164.91) REVERSE LIABILITY 13

080113 JPAUL G. MILLER CONSTRUCTICN CO., INC. 7200286084 22 6250 511,422.70 Pay app #10, 61/13-6/3013 LB13

0822113 |PAUL C. MILLER CONSTRUCHON CO., INC. 7200286498 22 6250 295,439.61 Pay app #11, THA37131112

1141913 |PAUL C. MILLER CONSTRUCTION CO., INC. 7200288804 22 6250 205.540.65 Pay app #12, 8113831113

11119113 |PAUL C. MILLER CONSTRUCTION CO., INC. 7200288804 22 6250 46,201.25 Pay app #13, 511 3-9730113

0306114 |PAUL C. MILLER CONSTRUCTION CO., INC. 7200291881 22 6250 16.616.72 Pay epp #14, 1211-1 231113

0501114 |PAUL C. MILLER CONSTRUCTION GO, INC. 7200293748 22 6250 230.428.95 Pay epp #15, Retantion payment

0630114 [PAUL C. MILLER CONSTRUCTION CO., INC. J14WE30P 01 6250 13,002.08 EXFR fr/ {-)22926300-5250-0848 ASPHALTPay appif10 Invit T15TSA RE:
CK 7200286084 8/1113

06/3014  |PALIL C. MiLLER CONSTRUCTION CO., INC. J14WE30P 22 6250 (13,002.08) EXP TR TO {+J01919300-6250 (6265 Bitach)-0648 ASPHALT RE: CK
7200286084 8113

0473013 JON TARGET VOICE & DATA 7200283268 Fal 6251 328.899.71 EXFR 7 OBJ6265 63013 Labor & Mall Nen Erate 75% complete

06/303 {ON TARGET VOICE & DATA 7200285350 H 6251 108.586.93 EXFR {r/ OBJB265 6/3013 Labor & Mati Non Erate 25% complete

06/30/13 |NETWORK INTEGRATION CO PARTNERS INC  [LIABILITY 13 21 6251 22,572.00 EXFR i/ 0BJB265 63013 (1) Cisco catalyst 6500 equipment LB13

(NICPARTNERS)

06/30113 |ON TARGET VOICE & DATA LIABILITY 13 21 6251 21.127.74 Materal, equipmi, tabor, & Sve for Cabling LB13

06/30/13 {ON TARGET VICICE & DATA LIABILITY 13 2 6251 2302564 EXFR {7 0BJ6265 6/30/13 Retention-RK9999-630R & 63MRZ LB13

07401713 |ON TARGET VOICE & DATA TILIABILITY 2 6251 (23.025.6%) REVERSE LIABILITY 13

0701713 JON TARGET VOICE & DATA 13 UABILITY 2 6251 (21,127.74) REVERSE LIABILITY 13 PO# G72C0662

© Colhi Technologies, tnc.
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EXPENDITURE WORKSHEET

Detailed Lisling ef Froject Expenditures (SAB 184a) Page 3ot 5
|School Tistrict: County: Project Number, . 67/66622-00-029 Reparl Numoer.
Garden Grove Unlfied School District QOrange Praject Name: Bell 1S - Modernization (Bell-Mod} —I
Project Warrant Report (SAB 184a|
Fund | Objed Site Planning Construction Testing Inspection Furn' & Equip' ..
Date Payee Warrant Number Coda | Code A ) © @ (E) F Description / Pupese
0710113 |NETWORK INTEGRATION CO PARTNERS INC |13 LIABILITY 4l 6251 {22,572.00) EXFR frf OBJ6265 67013 REVERSE LIABILITY 13 PO# G72R3564
(NICPARTNERS}
DBMA313  [NETWORK INTEGRATION CO PARTNERS INC  [7200285252 2 6251 2257200 EXFR fr/ OB.J6265 613013 (1) Cisco catalysl BS00 equipment LE13
{NICPARTNERS)
08722113 |ON TARGET VOICE & DATA 7200286491 21 6251 23.025.61 EXFR fr/ ¢BJ6265 630113 Retenlion-RKIII9-6IMR 8 63IMR2
1617113 |ON TARGET VOICE & DATA 7200287827 ! 6261 20,071.35 Material, equiprl, Fabor, & Sve for Cabling-LB13
10722113 JON TARGET VOICE & DATA 7200287953 2 6251 1.056.39 5% Ratention for Cabling-LB-13
11/21113  1ON TARGET VOICE & DATA 7200268960 2 6231 894 37 Labor & Sve o install cables
1212313 |SUNESYS 7200289802 21 6251 B.657 00 EXFR fif OBJ6265 511214 Laber charge to relocate MDF
06/30/14 |ON TARGET VOICE & DATA J1AWG30. 22 6251 44118 EXFR tr/ MSTR PROG install speakers Invi# RK1303.1 RE: CK#
THO291155 IM3N4
0630114 |ON TARGET VOICE & DATA J14WB30J 22 6251 1,764.71 EXFR fr! MSTR PROG instafl speakers Invi# RK1303.3 RE: CK#
7200296377 B4
0673014  [NETWORK INTEGRATION CO PARTNERS INC  |LIABILITY 14 22 6251 54329 Powar Enhancemt FDUs & Cables [B14
NICPARTHERS)
0701114 [NETWORK INTEGRATICN CO PARTNERS INC {34 LIABILITY 22 6251 {543.29) REVERSE LIABILITY PQ #H72R0250
(NICPARTNERS)
080714 (NETWORK INTEGRATION CO PARTHERS INC (7200296374 22 6251 543.30 Power Enhancernt PDUs & Cables LB14
{NICPARTNERS)}
03119715 |ON TARGET VOICE & DATA 1200303517 22 6251 2,534.28 PORTABLE Erale inefigible: previde matlequiplabor & sve for cabling to
portable
04719112 {DAVID LARKIN 7200273375 22 6255 503.75 Prorate Dislictwide charges Feb.2012 in 22819300-6255 {Expense Tmsfrin
AA cnly-not Bitech)
0419112 |DAVID LARKIN 7200273975 n 5255 1,761.00 Project mgt March 2012 chrges in 22919300-5255 (Expense Tmefrin AA
onty-not Bitech}
06012 |DAVID LARKIN LIABILITY 12 22 6255 1.300.60 EXFR frf MSTR PROG: Proj, Mgt Svc June 12 LB12
06A0MZ | DAVID LARKIN J12G7306 22 6255 1,235.00 JE FRY MSTR PROG Proj. Mot Sve Invi? 022912 RE: CK# 7200273975
41912
07101112 |DAVID LARKIN 12 LIABILITY 22 ¥l {1.300.000 REVERSE LIABILITY 12 POH#FT2X0426
11130012 YDAVID LARKIN J1IWB302 22 B255 1,300.00 EXFR IV MSTR PRCG Proj. Mgt Sve LB12, Invit 062912 RE: CK#
7200276902 Br1412
120913 |PCM3, INC. J14UC091 2 6255 1,795.46 EXFR fif MSTR PROG Proj/Constr Mgmt Svc July 2013 Invit GGUSD-JH-07
13 RE; CK# 7200286499 822113
120913 |PCM3, ING. J14UC091 22 6255 396000 EXFR fif MSTR PROG Asst Construct Mgr July 2043 Invi# GGUSC-JT-07-
13 RE: CK# 7200286499 8122113
01127114 |PCM3, ING. JHAU1274 2 §255 414316 EXFR i MSTR PROG Asst Construct Mgr Oct 2013 Invi# GGUSD-IT-10-13
RE: CK# 72002880988 11122113
06/30/14  [PCM3, INC. JIAWE3I0F bd 5255 6,595.36 EXFR fif MSTR PROG Senior Project Bond Mgr April 2014 Invé# GGUSD-JT-
04-14 RE: CK# 7200294501 5722114
0630/14  |GM ELECTRICAL, INC. JI4WEIDG 2 6255 2,503.67 EXFR #f MSTR PROG Project Manager May 2014 (nv# 2014-0002 RE:
CK# 7200295803 7114114
08/02/12 |BAVGD 7200276706 2 6265 5473.70 2 Wilkins 375 6° backflow
08/2312 |BAVCO 7200277139 2 6265 1.357.65 1 Wilking 375 3* Backfllow davice
030713 |IMPERIAL SPRINKLER & SUPPLY 7200281775 n 6265 2.299.84 Materials for Imgation system
031213 |IMPERIAL SPRINKLER & SUPPLY 1200201834 2 6265 1.518.46 Rainmast Sentar Controller
041613 IMPERIAL SPRINKLER & SUPPLY 1200282807 22 6265 621.65 6 pipes for jmitation
0411813  |RIV-OR COUNTIES PUMP COMPANY 7200282950 22 6265 230122 (1} Irigation pump
04r30H3  |HOME DEPOT 7200283271 2 6265 105.62 Matls to connect power for irrigation control
0611813 |SMARDAN SUPPLY CO-ORANGE COAST PIPE  |7200284923 2 6265 3,169.33 Replace waler heater and pump
0630113 [NUCAST INDUSTRIES 7200285349 22 6265 5,550.00 8 concrete tables
0673013 [PHOENIX LANDSCAPING INC 7200285658 2 6265 5.549.93 Inigation Repairs dzmaged by Contractors
07730113 [PHOENIX LANDSCAPING INC 7200285985 n 6265 4443.53 Irrigation Repairs damaged by Contractors
012714 |EXPRESS PIPE & SUPPLY GG INC, J14U1273 22 6265 107061 EXFR fit MSTR PROG wash sinks [mvi# 54928607001 RE: CK#
7200288677 1114113
05/29/14 |BEN'S ASPHALT, INC 7200294616 22 6265 3572300 Grindlasphalt/sealistripg-CUPCCAA
061714 |RM. SYSTEMS, INC. 7200295225 2 6265 33,306.55 Instailation Intrusion Detection System
06730114 |CIRCLE CITY ELECTRIC LIABILITY 14 22 6265 13,500.0¢ DCisconnect all power & communication conduit from pertables to enable to
Jremove portables

© Colbi Technologies, Inc.
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EXPENDITURE WORKSHEET

Delailed Listing of Project Expendituras (SAB 184a) Page 4 of 5
Scihool District: County: Projeci Number:  B7J66622-00-029 Repori Number:
r Garden Grove Unified School District Qrange Project Nama: Bell IS - Modemization (Bell-Mod)
Project Wammznt Report {SAB 184a)
Date Payee Warrant Number E‘;:: %3:: E(S:)e Pia(gr;lng Cons{,té;mlm Te(;'-;"g |n5¢:;;1l06 Furn {i]Equnp Description ¢ Purpose
0630114 |SKC COMPANY J1427252 2 6265 (13,250,000 EXP TR TO 25003763-6200-0842 RE: CK 1200295909 7/18114
(630114 |CIRCLE GITY ELECTRIG 1427252 22 6265 (13,500.001 EXP TR TO 25003763-6200-0842 RE: CK 7200296778 8/2114
0630114 |BEN'S ASPHALT, INC 41427111 2 8265 {35,723.00} EXF TR TD (+)01919300-6265-0848 ASPHALT RE: CK 7200294616
5129114
0673014 |BEN'S ASPHALT, INC J14Z7111 0] 6265 35,723.00 EXFR fi/ {-)22926300-6265-0848 ASPHALT frw# 1548.1 RE: CK
7200294616 5/29/14
(673014  1SKC COMPANY 7200295909 22 6265 13,250.00 Removal & placement of porlables
6710114 |CIRCLE CITY ELECTRIC 14 LIABILITY 22 6265 (13,500.00) Disconnect all power & cemmunication conduit from poriables to enalde to
remove pariables
082114 [JASON'S GLASS TINT 7200296782 22 6265 2,421.00 Tinl main office, Principal's office & breakroom windows
0812114 [CIRCLE CITY ELECTRIC 7200296778 22 6265 13,500.00 Disconnect &l power & communication conduit from portables to enabie to
remove perlables.
090914 |CIRCLE GITY ELECTRIC 7200297227 2 6265 1.460.00 Trenching for Electical cannection
1212314 |J.L. COBB PAINTING & CONSTRUCTION 7200300391 22 6265 1.250.00 Painting of 1 portable
011315  |JLMINSTALLATIONS, INC. 7200300989 2 6265 151480 Installation & repair of MPR door
0305415 [J.L. COBB PAINTING & CONSTRUCTION 7200202861 22 6265 300.00 paint building letters
052113 |DEPT OF INDUSTRIAL RELATIONS 7200283978 21 6270 86519 Labor Compliance 7/1-1233112
06/30/13 |DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 2 6270 1.058.24 Labor Compliance 6/1-6/30/13 LB13
06730113 |DEPT OF INDUSTRIAL RELATIONS 7200285828 hal 6270 1,02279 Labor Compliance 1/1-5/31143
07101113 |DEPT OF INDUSTRIAL RELATIONS 13 LIABILITY A 6270 {1,058.24) REVERSE LIABILITY 13 PO# G72X0482
07/3013 |DEPT OF INDUSTRIAL RELATIONS 7260285979 2 6270 1.058.24 Labor Compliance 6/1-6/30/13
01/3r14  |OEPT GF INDUSTRIAL RELATIONS 7200290863 21 6270 219.52 Laber Compliance 71-8/20M13
031512 |P&RPAPER 7200273046 22 6275 7053 Boxes & Yapes- exp transter it DO
Q412612 |P & R PAPER TX0274163 2 6275 188.26 Boxes & Tapes- exp transter fr 00
05/0112  |P & RPAPER 7200274273 22 6275 63.81 Boxes & Tapes- exp fransfer fr DO
05/03/42 |P & R PAPER 7200274388 2 6215 124.45 Boxes & Tapes- axp transfer fr DO
06/07112 [P & RPAPER 7200275490 2 6275 282.85 Boxes & Tapes- axp transfer fr DO
06H4M2  PWAREHCUSE 72573633 22 6275 286.79 Shrink wrap
0821112 |ALLIED STORAGE CONTAINERS 7200275937 n 6275 6,949.88 2-40 Storage Container & Delivery Charge
062212 |WAREHOUSE 725F 3461 22 6275 9.14 Shrink Wrap
06/22112 [WAREHOUSE T25F3612 22 6275 86.1 Shrink wrap
063012 [NETWORK INTEGRATION CO PARTNERS INC  [LIABILITY 12 2 6275 3,586.01 VOIP Analog Phane Galeway LB12
{NICPARTNERS)
(6012 |BEACH WIRE & CASLE LIABILITY 12 22 6275 72.26 Materials to install phones LB12
070112 [NETWORK INTEGRATION CO PARTNERS INC |12 LIABILITY 22 6275 (3,586.01) Reverse Liability PO #F72R4152
(NICPARTNERS)
0701112 |BEACH WIRE & CABLE 12 LIABILITY 2 6275 {72.26) Reverse Liability POSF72R4313
070612 |P&RPAFER 7206276152 n 6275 §65.69 500 Moving Boxes 2LB1
071312 |P&RPAPER 7200276423 22 6275 3173 Storage Boxes
07H3H2  |STAPLES 7200276424 22 6275 3972 102 rells(17 packs) iape dispenser
07119112 |STAPLES TA0276526 2 6275 1.163.70 50 packs of disposable tape dispenser LB12
080212 (NETWORK INTEGRATION CO PARTNERS INC  |7200276708 22 6275 3197.21 VOIP Anzlog Phone Gateway LB12
{NICPARTHERS)
0810212 |NETWORK INTEGRATION CO PARTNERS INC 7200276708 22 6275 38880 Smartnet Maintenance LB12
(NICPARTNERS)
0810212 |BEACH WIRE & CABLE 7200276707 2 6275 12.26 Material's 1o install phones | 512
0910612 |AAA CONTAINER SALES AND RENTALS 7200277325 2 B275 7.180.50 2 Storage Containers + Delivery + lax
10/23112 |BETTER RENTS 7200278358 24 6275 2.359.72 {1y Canopy 20°X50", & Sidewall 8X20
0103113 |AAA CONTAINER SALES AND RENTALS 7200280026 2 6215 3.590.25 (1} Storage Container + Delivery
0630H3  |SOUTH COAST LOGISTICS 7200285659 22 6276 12,282.04 Trucks, drivers, supervisors & helpars for schoel move
06/3013  [IMAGE 2008 LIABILITY 43 22 6276 A00.00 Moved 2 coplarsi2 riso’s one sita 1o anather LB13
0630113 |CAL!IFORNIA WESTERN VISUALS LIABILITY 13 22 6276 1.185.00 Relocate 3 Smart Boards LB13
010113 |CALIFORNIA WESTERN VISUALS 13 LIABILITY 2 6276 (1,185.000 REVERSE LIABILITY 13
070113 |IMAGE 2000 13 LIABILITY n 6276 {400.000 REVERSE LIABILITY13 PO# G72R4489
GR01M3  JCALIFORNLA WESTERN VISUALS 7200286063 2 6276 1,185.00 Relocate 3 Smart Boards
080113 |IMAGE 2000 7200286081 22 6276 400.00 Meved 2 copiers/2 riso's one site lo anather
11113113 |COUNTRY CITY TOWING J14UB131 22 6276 27000 EXFR fif MSTR PROG Tow Storage containers from Bell to Befl Invi 90480
RE: CK# 7200288072 10124143
1211812 |C.E.M.LAB CORP. 7200779764 a2 6280 4.029.50 Gealechnical Observalion-Oct, Nav

& Cotbi Technologies, Inc. -
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EXPENDITURE WORKSHEET

Delailed Listing of Project Expenditures (SAB 184a) Page 5 of 5
lsmool Districl: County: Project Number,  67/66522.06-029 Report Numbar:
Garden Grove Unified School District Orange Project Name: Baell IS - Modernization (Bell-Mod} l
Project Warrant Report (SAS 184a)
Date Payag Warrant Number ;zﬂ %?:: ! (S;)e Pla(gr;mg Consttgcmn Tczgl;ng Ins?? an Furm (‘:)Equ'p Description f Purpose ]
021413 |C.EM. LAB GORP. 7200281181 22 5280 8,468.00 Inspection & Chservations
0211413 |CARDINAL ENVIRONMENTAL CONSULTANTS  |7200261183 22 6280 521000 Inspection & specification Sves
04200113 [CARDINAL ENVIRONMENTAL CONSULTANTS (7200282614 22 6280 19,645.00 On-site Monitoring hazardous abatemt
0411113 |C.EM. LAB CORP, 7200282748 22 52680 4977.00 Geotechnical ObservationFeb 2013
06/1313 |C.EM.LAB CORP. 7200284700 22 6280 16,447.25 Geatechn Dbsery MariApr 2013
06/30113 |C.E.M. LAB CORP. 7200285652 22 6280 2.222.%0 Geotechnical Observ MaylJune 2013
13113 |C.E.M. LAB CORP. 72002688271 2 6280 1.562.75 Geotechnical Observ JunelJuly 2013
0311714 |G.EM. LAB CORP. 7206252025 22 6280 30000 Issuance of final veried report
12119712 [STEPHEN PAYTE DSA INSPECTIONS ING 7200279898 2 6290 8,640.00 Class 1 DSA Inspections-D. Kim
010313 |UCMI, INC. 7200280037 22 6280 7.056.00 DSA Inspection Svc Nov 2042
0172413 UCMI, INC. 7200280676 22 6250 5.355.00 DSA Inspection Svc Dec 2012
032613 JUCMI, INC. 7200262208 22 6200 5.591.25 DSA tnspection Svg Jan 2013
04113113 JUCMI, INC. 7200282752 22 6290 5.040.00 DSA Inspection Sw: Feb 2013
04730113 [UCMI, INC, 7200283272 22 6290 5.292.00 DSA Inspection Sve March 2013
DE/20/13  JUCMI, INC. 7200285061 22 6290 5,544.00 DSA inspection Sve April 2013
DER27/13  JUCMI, INC. 7200285118 22 6290 5,544.00 DSA tnspection Sve May 2013
062013 JUCMI, INC. 7200285842 2 6290 5,040.00 DSA Inspection Svc June 2013
0B/30/13  |UCMI, INC. 7200286677 22 6290 277200 DSA inspection Sve July 2013
1001213 UCMI, INC. 7200287340 22 6290 277200 DSA Inspection Svc Aug 2013
06/20113 [EMPIRE CLEANING SUPPLY 7200285052 2 4300 1.842.48 | 50 Roll towe! dispensers
1211813  [CLARIDGE PRODUCTS & EQUIPMENT, INC. J14UC181 &2 4300 6,480.00 | EXFR fi/ MSTR PROG 40 tack boards seres B0G viny! 48x56 Invi¥
CINi4041 RE: CK# 7200287044 9/19/13
Total Project Costs:
Totals - 43504470 5305 767 &1 62,922.00 58,646.25 §.322.09 5870,703.02

© Cofi Techno'ogies, Inc Primted: 4728/2015



EXPENDITURE WORKSHEET

Delailed Listing of Project Expendilures (SAB 184a} Page 1 af 2
School District: County: Project Number.  67/66522-00-050 Report Number:
I Garden Grove Unlfied School District Qrange Praject Name* Bolisa (3rande HS - Modernization (BGHS-Mod)
Project Warmrant Report (SAB 184a)
Fund | Object Site Planni Canstruction Testi Inspection Fum' & Equip' .
Date Payee ‘Warrant Number Code | Code Ay (&) ng © (D;ng 57E) (F} Description / Purpose
0472710 |Y'DEEN & ASSQCIATES 7200255433 o1 6210 98,072.00 Architect Pay request 1
05127110 |Y'DEEN & ASSOCIATES 7200256541 o1 6210 114,335.85 Architeci Pay request 2
07/06/40 |Y'DEEN & ASSOCIATES 7200257654 oM 6210 356,873.92 Archilecl Pay request 3
08/12/40 |YDEEN & ASSOCIATES 7200258455 o1 6210 21,802.28 Architec] Pay request 4
09721430 |Y'DEEN & ASSOCIATES 7200259221 a1 6210 21,802.28 Architec! Pay request 5
42/2140 |Y'DEEN & ASSOCIATES 7200261382 22 6210 21,602.28 Architect Pay requesi 6
0311611 |Y'DEEN & ASSOCIATES 7200263575 22 6210 46,917.65 LLHA Mech & Elect Eng
0616711 |KNA CONSULTING ENGINEERS, INC. 7200266735 22 6210 992 50 Consutting Engineer Service
0621411 [KNA CONSULTING ENGINEERS, INC. 7200266803 22 6210 §37.50 Consulting Engineer Service
11/10/11  [CUMMING 7200269940 22 6210 1,280.02 Pay requasl Sept 2011
12/20M1 |Y'DEEN & ASSOCIATES 7200270906 01 5210 4443040 Reim. Ghataode B. Arch., June, Sept. 2014
06/07M12 |Y'DEEN & ASSCCIATES 7200275492 22 6210 10,375.00 Reim. FBA Engineering
06/30/12 |Y'DEEN & ASSOCIATES LIABILITY 12 01 6210 7.287.58 Reimb, JAMA LB12
07/03/112 |Y'DEEN & ASSOCIATES 12 LIABILITY 01 6210 {7.287.98) Cancel LB12, na ck issued
09/26/12 [Y'DEEN & ASSOCIATES VOID #720027549 22 6210 (10,375.00) Check Voided, will reissue to OC Sheriffs Office
10/1142 |ORANGE CCUNTY SHERIFF'S 7200278076 22 6210 10,375.00 Levy for ¥'Deen, Invoice #2012.02006R
OFFICESSHERIFF'S CIVIL DVISION .
101513 |GHATADOE BANMON ARCHITECTS, LLP 7200287738 22 8210 14,253.75 Preparation: & approval of Contract & DSA approval
1160513 |GHATAQDE BANNON ARCHITECTS, LLP 7200288399 22 6210 14,253.75 Prepd Approval of Addenda, Bid Contract , DSA approval
12123113 |GHATAODE BANNQON ARCHITECTS, LLP 7200285610 22 8210 14,253.75 Prepd Approval of Addenda, Bid Contract , DSA appraval
01/23/14  {GHATAODE BANMCN ARCHITECTS, LLP 7200290600 22 6210 14,253.75 Prep& Approval of Addenda, Bid Contract , DSA approval
0212114 |GHATAQDE BANNCN ARCHITECTS, LLP 7200291452 22 6210 14,253.75 Prep& Approval of Addenda, Bid Contract, OSA approval
031114 |GHATAODE BANNON ARCHITECTS, LLP 7200292032 22 6210 14,253.75 Prepd Approval of Addenda, Bid Cont , DSA apprvl 131714
05/08M14 |GHATAGDE S8ANNON ARCHITECTS, LLP 7200293953 22 6210 159,626.25 Arthitectural sve 56% complete
06/30/14 [GHATACDE BANNON ARCHITECTS, LLP 7200255703 22 6210 30,643.60 Prep& Approvat of Addenda, Bid Contract, DSA approval
0673014 [GHATAODE BANNON ARCHITECTS, LLP 7200295890 22 [:¥3ld] 30,643.60 Prep& Approval of Addenda, Bid Centract, DSA approval 70%
10116114 |GHATAODE BANNON ARCHITECTS, LLP 7200208354 22 6210 67,265.26 Prep8 Approval of Addenda, Bid Cent | DSA apprvl 8/31/14
12723114 |GHATAODE BANNON ARCHITECTS, LLP 7200300390 22 6210 28,126.05 Prepé& Approval of Addenda, Bid Contract , DSA approval 100%
06/2310D |DIVISION OF STATE ARCHITECT-SD 7200257365 01 6220 85,834.99 DSA Foas
1211410 [DIVISION OF STATE ARCHITECT-SD 7200261155 22 8220 27,375.00 Upgrade RooifHVAC - Plan Review
121813 |DIVISION OF STATE ARCHITECT-SD RCF CK 51553 22 6220 10,000.00 Plan check {ee- BVAC Project
02/04/14  |DIVISION OF STATE ARCHITECT-SD 7200290971 22 5220 £,950.00 DSA Submission Fee for 24 portables
08/30114  |DMISION QF STATE ARCHITECT-5D 1427252 22 6220 (5,950.00) EXP TR TO 25003763-6200-0842 RE: CK 7200290971 2/414
1120014 [DIVISION CF STATE ARCHITECT-50 7200296399 22 6220 £00.00 Re-Opening/Re-examination fee
021515 {CIVISIOM OF STATE ARCHITECT-SD RCF CK 52578 22 6220 1,115.00 Flan review fee for relacatabla classroom
0811711 |CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 10,800.66 Pay reguest, Review of Plans & Specs
03122111 |AMERICAN REPROGRAPHICS CO 7200263758 22 €240 80.18 Reprographics WCH#F 1363106
07726111 |AMERICAN REPROGRAPHICS CO 7200267454 22 6240 29.30 Reprographics WO#F1447629 - LB11
08/30M11 |AMERKAN REPROGRAPHICS CO 7200263065 22 5240 458.02 Reprographics WO#FB070111
09/0111 |FEQERAL EXPRESS 7200268149 22 6240 13519 Pians & Specs to OPSC, 728/11
022812 |AMERICAN REPROGRAPHICS CO 7200272397 2 6240 124 Reprographics \WO# F1456886
0341512 |AMERICAN REPROGRAFHICS CO 7200273045 22 6240 1.24 Reprographics WO#F1457529
10/2312 |AMERICAN REPROGRAFHICS CO 7200278356 22 6240 85.72 Reprogrphics WO #F 1638850
0630113 (CUMMING 7200285834 22 6240 14,962.50 Prof Svcs 6/1-6/3013
0530113 |AMERICAN REPROGRAPHICS CO 7200286068 22 6240 321.36 Reprographic Svc- Criginat Rec Set
06/30/14 |AMERICAN REPROGRAPHICS CO J14WE30J 22 5240 21868 EXFR ftf MSTR PROG Repregraphic Svcs Invi 9198043014001 RE:
CK# 7200284365 52014
10/268/14 1PAUL C. MILLER CONSTRUCTION GQ., INC. |7200298658 a5 6250 337,344.30 Pay app #1 Bond & tnsumaca only 8/31/14
0873014 [NETWORK INTEGRATION CO PARTNERS INC  |7200295302 22 6251 47,967.34 Pay app #1 Erate 14 Network & Cabling
(NICPARTNERS)
06/30/14  |NETWORK INTEGRATION CO PARTNERS INC  [7200295901 22 6251 1,810.30 Pay app #1 Erate 14 Network & Cabling
(NICPARTNERS)
01/27114  |PCM3, INC. J14W1273 2 6255 12,397.71 EXFR 1 MSTR PROXS Senior Prejeci Bond Mgr Oct 2313 Inv# GGUSDAIT-
10-13 RE: CK# 7200288988 11/2213
0613014 |PCM3, INC. J14WEIDF 22 6255 6,585.37 EXFR [i# MSTR PROG Senior Project Bond Mar April 2014 Inv# GGUSD-JT.
04.14 RE: CK# 7200294501 52214
06/30114 [GM ELECTRICAL, INC. J14WE3005 22 6255 250367 EXFR frf MSTR PROG Projeci Manager May 2014 inv# 20140002 RE:
CK% 7200295803 714114

© Colbl Technolegies, Inc.

Printed: 4728/2013



EXPENDITURE WORKSHEET
Detailed Listing of Project Expendilures (SAB 184a)

Page 2 of 2
|School District: County: Froject Number.  57/68522-00-050 Report Number:
Garden Grove Unified School District Orange Project Name: Bolsa Grande HS - Modemlzation (BGHS-Mod)
Project Warrani Report [SA8 184a}
Fund | Onbjecl Site Planning Construction Testing Inspecticn Fum' & Equip -
Date Payee Warrant Number Code | Code A ® ) (o (E) ) Description / Purpase

10/29113 |MONTGOMERY HARDWARE CO 7200288190 22 6265 11,925.20 Door hardware

01730114 |CARDINAL ENVIRONMENTAL CONSULTANTS | 7200290866 22 6280 9,500.00 Lead & Asbeslos testing, survey & spec

1171814 |CARDINAL ENVIRONMENTAL CONSULTANTS 172002992499 23 6280 4,255.00 Environmentat Monitoring Services thru 872014

Tota! Project Costs:
Totals 1,204,751.25 420,543.89 13,755.00 - - 1,728,550 14

@ Coibi Technologies, Inc,

Printed: 47281215



EXPENDITURE WORKSHEET

Detailed Listing of Project Expenditures (SAB 184a) Page 1015
Schoaol Bislrict County: Project Number:  57/66522.00-009 Report Number:
I Garden Grove Unified Schaol District Orange Project Name: Brookhurst ES - Modernization (Brkhst-Mod) I
Project Warrant Report {SAB 184a|
Cale Payee Warrant Number ézgi %%::t (s:r Pla(r;r;lng Cnnjlé;mhon T?g)\ng I"SF()E;’['OH Fum (‘:;)Eq”'p Descriplion f Purpose
04/08/10 |Y'DEEN & ASSOCIATES ‘7200254860 01 6210 25,980.00 Architect Pay raquest 1
04/08/10 |Y'DEEN & ASSOCIATES 7200254658 D1 6210 25,980.00 Architect Pay request 2
08/03110 |Y'DEEN & ASSOCIATES 7200256734 al 6210 10.062.09 Architect Pay request 3
07/08/10 |Y'DEEN & ASSOCIATES 7200257690 a1 6210 37.583.24 Architect Pay requesi 4
081210 [Y'DEEN & ASSQCIATES 7200258454 [} 6210 3966.88 Architect Pay requesl 5
12/2110 |Y'DEEN & ASSQCIATES 7200261380 22 5210 793397 Architect Pay requasl 6
122110 |YDEEN & ASSOCIATES 7200261384 22 6210 3,966.98 Architeet Pay requesl 7
0503411 1YDEEN & ASSOCIATES 7200265076 22 6210 3,965.98 Architect Pay request 9
0511512 [Y'DEEN & ASSOCIATES 7200274710 22 6210 366.20 Pro Repro, Plan review Submital
01/08/13  |KNA CONSULTING ENGINEERS, INC. 7200280139 22 210 190.00 1hr General Eng svc-Construction Sve
01177113 |ORANGE COUNTY SHERIFF'S 7200280470 22 6210 11.471.20 Lavy for Y'Deen Inv 201212001
QOFFICE/SHERIFF'S CIVIL QIVISION
017247113 |ORANGE COUNTY SHERIFF'S 7200280673 22 521G 70,820.49 Levy for Y'Deen Invoice #2012 12006
OFFICE/SHERIFFS CivVIL DIVISION
0211413 [KNA CONSULTING ENGINEERS, INC. 7200281185 2z 6210 285.00 1.5hr@% 150 General Eryy Sve-Constctuicn
06730113 |Y'DEEN & ASSCCIATES LIABILITY 13 22 5210 28,933.00 Architectural sves LB13
06/30/13 |DONALD KROTEE PARTNERSHIP INC J1au7261 22 6210 363251 EXFR frf MSTR PROG tegacy/non-certified DSA project closeout Inv
017448 RE: CK# 7200285839 7/19/13
07M113 [YDEEN & ASSOCIATES 13 LIABILITY 22 6210 (28,833.00) REVERSE LIABILITY 13
01722114 |DONALD KROTEE PARTNERSHIP INC J1AU1272 22 6210 5,2956.51 EXFR fr/ MSTR PROG GGUSD support (PM} work Invif §17525 RE:
CK# 7200287830 10H 713
050714 |DONALD KROTEE PARTNERSHIP INC J14U5071 22 £210 5,670.53 EXFR fr! MSTR PROG GGUSD suppoart (PM) work tnv# 017571 RE:
CK# 7200280218 1/9M14
0522114 |KNA CONSULTING ENGINEERS, INC. J14U5223 22 8210 95.00 EXFR fr/ MSTR PROG conslruction svc Jan 2014 Inv#14044 RE: CK#
7200292035 31114
06/30/14 |KNA CONSULTING EMGINEERS, INC. J14WE306 22 &210 190.00 EXFR frf MSTR PROG construction svc May 2014 Inv#14520 RE:
CKa#t 7200295894 7118114
a6/3014  [DONALD KRGTEE PARTHERSHIP ING J14UJ7232 22 6210 6,956.02 EXFR frf MSTR PROG GGUSD support (PM} work 3/31/14 Inv#
317771 RE. CK# 7200204497 5122114
0620514 {LA DESIGN GROUP, ING 7200285705 22 6210 6,504.72 Prof Sve {§56806.25) + Reimb {$898.47)
D6/30/14  |LA DESIGN GROUP, INC 7200295896 22 6210 787.50 Prof Svc June 2014
11/06/14 [DONALD KROTEE PARTNERSHIP INC 7200298974 22 6210 1,650.00 HVAC & Anclilary Scope & Schematics 20% 8/31/14
12/04/114 [DONALD KROTEE PARTNERSHIP INC 7200295706 22 6210 ©.405.00 HVAC & Ancillary Scope 9/30/14
12118/14 |DONALD KROTEE PARTHERSHIP INC 7200300335 22 6210 825.00 HvaC & Ancillary Scope 10/31/14
0111515 |DONALD KROTEE PARTNERSHIP INC 7200301087 22 6210 1,732.50 HVAC & Ancillary Scope 11730414
02119115 |LA DESIGN GROUP, INC 7200302278 22 6210 §,267.50 Prof sve Nov 2014
06/10110  |DIVISION QF STATE ARCRITECT-SD 7200256922 03 5220 16,895.914 DSA Plan Review Fees
03/21111 |DIViSION OF STATE ARCHITECT-SD 48358 22 6220 8.009.06 Pay Request - Amended Plan Review Fes
05/08/13 |DIVISION OF STATE ARCHITECT-SD 7200283604 22 6226 1,188.00 DSA Plan review-Altemnate designirevision
0512113 |DIVISION CF STATE ARCHITECT-5D 7200286890 privd 6220 49,00 DS5A Plan review Fees, April 2013
06/1914 |DIVISION OF STATE ARCHITECT-SD 7200295343 22 6220 784.00 DSA Review Fees for Alterations {o bidgs May 2013
11720114 |DIVISION OF STATE ARCHITECT-SD 7200259398 22 5220 4,488.71 Structural/FLSFurther/Access Further/CCD Fee
D165 |DIVISION OF STATE ARCHITECT-SD 7200300671 22 6220 66.00 Structurat’FLSFurther/Access Further/CCD Fee-shade structure
08711111 |CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 1,389 59 Pay request, Review of Plans & Specs
03122111 |AMERICAN REPROGRAPHICS CQ 7200263758 22 6240 7167 Reprographics WO#69537
03/22111 |AMERICAN REPROGRAPHICS CO 7200263758 2 6240 156.50 Reprographics WO#F 1357868
04107741 |FEDERAL EXPRESS 7200264336 22 6240 123.70 Shipment of 2 pkgs, OPSC
00/29/11 |FEDERAL EXPRESS 7200268714 22 6240 885 Shipment, Priority Funding
10720111 |AMERICAN REPROGRAPHICS COQ 7200269321 22 6240 185.44 Pay reques! WORFDGB2911
12113111 [AMERICAN REPROGRAPHICS CO 7200270690 22 G240 46.88 Reprographics WOEF 1511717
0212812 |AMERICAN REPROGRAPHICS CO 7200272401 22 6240 51.03 Reprographics WO# F1456741
032012 [AMERICAN REPROGRAPHICS CO 7200273130 22 6240 9.15 Reprographics WO#F 1530040
04/17/112 |AMERICAN REFROGRAPHICS CO 7200274052 22 6240 104.75 Pay Requesl WO#F 1530507
06/07/12 |AMERICAN REPROGRAPHICS CO INV CANCEL 22 6240 - Repregraphics WO #F1552188
0619117 |AMERICAN REPROGRAPHICS CO 7200275910 2 6240 831.19 Reprographics WO #F1552188
06/28/12 |PRINT SHOP/COPIER CHRG J1276282 22 6240 43.82 Pring
0706012 |SIGNS & LUCITE PRODUCTS, INC. 7200276153 2 6240 700.38 Maasure A sign, Installation with 2 pasts 2LB1
08130412 |AMERICAN REPROGRAPHICS CO 200211247 22 6240 B54.56 Repeographics WO# F1562780
107312 |AMERICAN REPROGRAPHICS CO 7200278356 22 €240 375,90 Reprographics WO #F1658777
1/2TH2  |AMERICAN REPROGRAPHICS CC 7200279069 22 6240 3914 Reprographics WOHF 1638897

© Cotbi Technelogies, Inc.

Primed: 4/287201%




EXPENDITURE WORKSHEET

Detailed Listing ot Project Expanditures (SAB 1842) Page2of 5
School Disinct: County: Project Number:  B7/66522.00-009 Reporl Number,
L Garden Grove Unlitied School District Orange Project Name: Brookhurst ES - Modermization {Brkhst-Mod) J
Project Warrant Report (SAB 184a)
Date Payee Warrani Number (F;zgg %b;::l (S;t)e Pla(rél;ing Oon?gl;cuan Te(.;;ng lﬂs‘::;'m" Fum éfqmp Description / Purpose
0115113 |MILLER RESORT, LLC. 7200280366 22 6240 24500 ModFac Liaisen Sve Nov 2012
0211413 MILLER RESORT, LLC. 7200281487 22 6240 917 MedFac School Liaison Dec 20412
03/28/13 {MILLER RESORT, LLC. 7200282391 2 6240 110.00 Mod#Fac Liaison Sve Feb 2013
042513 [AMERICAN REPROGRAPHICS CD 7200283122 22 6240 80.00 Reprograhpics WO #441795 Adden #1
0513013 |AMERICAN REPROGRAPHICS CO 7200285786 22 6240 59.97 Reprographic Services
06/3013 [WESTGROUP DESIGNS, INC. N3u729 22 6240 2,576.22 EXFR fif MSTR PROG Proj Mgmt Svc May 2013 (nv# 13504-05 RE: CK#
7200285119 6/27/13
06130113 [PCM3, INC. U7 22 6240 3,585.73 EXFR ft/ MSTR PROG Proj/Constr Mgmt Svc June 2013 Inw# GGUSD-H-
06-13 RE: CK# 7200285657 716413
06130113 [MILLER RESORT, LLC. J13U729% 22 6240 234.71 EXFR frf MSTR PRCG Schl Gomm Ligison Sve lnv# 2013-0296 RE: CK#
7200285114 62713
121813 [MILLER RESORT, LLC. J4ucie 22 6240 180.00 EXFR I MSTR PRCQG Schi Comm Liaisen Sve Inv# 2013-0341 RE: CK#
7200287110 9724113
06/30114 JAMERICAN REPROGRAPHICS CO J14WE30) 22 6240 644.68 EXFR ftf MSTR PROG Reprographic Svcs Invit VARIOUS RE: CK#
7200286590 8Z7TH3
0814112 |BERNARDS CONSTRUCTION 7200276385 22 6250 531.079.92 Pay app. #1 6123112773112
09i25112 |BERNARDS CONSTRUCTION 7200277694 22 6250 466,343.13 Pay app. #2 81112-8/31112
12006112 |BERNARDS CONSTRUCTION 7200279391 22 6250 23,368.36 Pay app. #3 $112-93012
1213112 |GOLDEN BEAR CONSTRUCTION 7200279606 22 6250 206,897.52 Pay App #1 period to 10/31112
0972413 |GOLDEN BEAR CONSTRUCTION 7200280558 22 6250 141,087.94 Pay app #2, Period to Nov 30, 2012
02/67113 [GOLDEN BEAR CONSTRUCTION 7200281084 22 6250 155,774.11 Pay app #3 period to 12131142
02/28113 |[BERNARDS CONSTRUCTION 7200281582 22 6250 53.242.09 Pay app #4 101/12-103112
(3105713 [GOLDEN BEAR CONSTRUCTION 7200281675 22 6250 216.938.06 Pay app #4 Peried to 13113
03/12/13 |BERNARDS CONSTRUCTION 7200281883 2 6250 18,362.00 Release of stop notices
03/26/13 |GOLDEN BEAR CONSTRUCTION 7200282390 22 6250 195.194.91 Fay app #5 period fo 2/28/12
04/25113  |BERNARDS CONSTRUCTION 7200283123 22 6250 67.494.50 Pay app #5 Final Ratention
04725113 |GOLDEN BEAR CONSTRUCTION 7200283126 2 6250 248,204 65 Pay app &6 period to 3131143
052313 |GOLDEN BEAR CONSTRUCTION 7200284034 22 6250 348,406.17 Pay app #7 period fo 4130113
05123113 |GOLDEN BEAR CONSTRUCTION 7200284034 22 6250 0.01) Pay app #7, paid $348,406.16 instead of $348,406.17
06/13/13 [GOLDEN BEAR CONSTRUCTION 7200284702 22 5260 230.139.11 Pay app #8 period to 53113
06130113 [GOLDEN BEAR CONSTRUCTION 7200265450 2 6250 133.419.44 Pay app #9 pariod to 313013
08121113 [GOLDEN BEAR CONSTRUCTION 7200286396 22 5250 361,208.08 Pay app #10 period to 7130113
100313  |GOLDEN BEAR CONSTRUCTION 7200287424 22 5250 206,715.87 Pay app #11 period to 83013
1431113 |GOLDEN BEAR CONSTRUCTION 7200288276 n 6250 44,534.82 Pay app #12 period lo 973013
01728114 [GOLDEN BEAR CONSTRUCTION 7200290760 2 6250 130.874.24 Pay App #13, FINAL, period 1010/7/13
1211112 [ON TARGET VOIGE & DATA 7200279523 22 6251 132067 EXFR fi/ OBJ6265 6/30/13 Install conduit & power for projector
01117713 |NETWORK INTEGRATION CO PARTNERS INC | 7200280469 2 6251 34.42 EXFR #7 OBJ6265 61301 3 Installafion/Canfig
(NICPARTNERS)
017713  |NETWORK INTEGRATION CO PARTNERS INC 7200280460 2 6251 3.458.56 EXFR #if OBJ6265 6/30/13 InstaltConfig, Praject mgmt, Pay app £1
{NICPARTHERS)
042513  |NETWORK INTEGRATION CO PARTNERS INC  [INVOICE CANGCELL 22 6251 - EXFR tf OBJG265 63613 Provide matarial, equipments, labor & services
NICPARTNERS]
02114113 [NETWORK INTEGRATION CO PARTNERS INC  [7200281189 22 6251 20,293.55 EXFR [ OBJ5265 630113 CISCO Equipments, Eligible 11%, Pay app #2
[NICPARTNERS)
02114113 |NETWORK INTEGRATION CO PARTNERS INC (7200281189 22 6251 137713 EXFR fif OBJG265 6/30113 CISCO Equipments, Erale Ineligible
[NICPARTNERS)
03M07H3  |NETWORK INTEGRATION CO PARTNERS INC (7200281776 22 £251 6,214.83 EXFR fif OBJ6265 6/30/13 Cabling -Pay app #1 less 5% retention
(NICPARTNERS)
060613 |ON TARGET VOICE & DATA 7200284429 2 6251 8,518.15 EXFR ff QBJ5265 6/30M3 Onsite Labor & Materials
06130113 |ON TARGET VOICE & DATA LIABILITY 13 22 6251 26,468.68 electricat for projeciors SETTLEMNT AGREEMNT LB13
063013 |NETWORK INTEGRATION CO PARTNERS INC  [LIABILITY 13 22 6251 32282 EXFR frf OBJ6265 6/30/13 Pravida Mat1 & Labor for Cabling for E-Ratzi4
(NICPARTNERS)
0710143 |NETWORK INTEGRATION COPARTNERS INC {13 LIABILITY 22 6251 {322.82) REVERSE LIABILITY 13
(NICPARTNERS)
07/01113  |ON TARGET VOICE & DATA 13 LIABILITY 2 6261 {26,468.66) REVERSE LIABILITY 13
08730113 |ON TARGET VOICE & DATA 7200286676 22 5251 26.468 68 etectrical for prajectors SETTLEMNT AGREEMNT
14422143  |NETWORK INTEGRATION GO PARTHERS INC  [72(0288986 2 §251 677.19 EXFR fil QBIG265 5112114 Pay app #4, Equipments, period te 63013
(NICPARTNERS)

© Colhi Technolagies, Inc,

Prinled: 412820135



EXPENDITURE WORKSHEET

Detailed Listing of Project Expenditures (SAB 184a) Page 3 of 5
ISchnol Distnct: County: Project Number:  57/66522-00-009 Report Number:
Garden Grove Unified School District Qrange Project Namé: Brookhurst ES - Madernization [Brkhst-Mod) I
Project Warrant Report {SAB 184a}
Date Payee Warrant Number g‘:&i %ZJ:S (s:r Pla(rBh;lsng Conitcr;\;clmn T?E‘;ng Insx:;:hon Furm (i)Equ Desaription / Purposa |
120513 [NETWORK INTEGRATION CQ PARTNERS INC 7200289298 &2 6251 23,547.39 EXFR fif OBJ5265 512114 Pay app #02.A -Cabling
(NICPARTNERS)
12605113 |ON TARGET VOICE & DATA 7200285239 22 6251 1,790.60 Labor & Materials
1272313 |SUNESYS 7204285829 2 6251 4,468.00 Labor charge to relocate MDF
05/08/14 |NETWORK INTEGRATION CO PARTNERS INC  |7200293958 22 6251 2,189.53 EXFR frf OBJB265 5112114 Pay app #03 -Cabling: Eauipmi Material, Labor
{NICPARTNERS) & Sve
06/30/14 |NETWORK INTEGRATION CO PARTNERS INC  |LIABILITY 14 2 6254 536.33 EXFR fi/ CBJ6265 6/30/14 Pay app #3, Matl & labor to upgrade Network
{NICPARTNERS) Infrastructure Ineligible LB14
06/30/14 |NETWORK INTEGRATION CO PARTNERS INC  {7200295806 22 625% 455321 EXFR fr/ OBJG6265 6/30/14 Pay app #5, Provide Labor & Equipmi 1o
(NICPARTNERS) Uparade Netwaork Infrastrociure
06/30/14 [NETWORK INTEGRATION CO PARTNERS INC  |72007295904 22 6251 2,509.92 EXFR {1 QBJG265 6730114 Pay app #4 Erate 14 Nebwork & Cabling
{NICPARTNERS)
063014 |NETWORK INTEGRATION GG PARTHNERS INC  |LIABILITY 14 22 6251 1,819.02 EXFR fi/ OB.I6265 6130/14 Erate 14 Network & Cabling LB14
{NICPARTNERS!
070444 |NETWORK INTEGRATION CO PARTNERS INC |14 LIABILITY 2 6251 {1,819.02) REVERSE LIABILITY 14
(MICPARTNERS)
; 0701114 [NETWORK INTEGRATION COPARTNERS INC |14 LIABILITY 7] 6251 (536.33 REVERSE LIABILITY 44
| (NICPARTNERS)
08/05/14 |NETWORK INTEGRATION CO PARTNERS INC  {7200296267 n 6251 536.33 EXFR fif OB.I6265 6/30/14 Pay app #3, Mat1 & |abor to upgrade Network
[NICPARTNERS) Infrastructure Ineliaible LB14
04/18112 |DAVID LARKIN 7200273975 22 6255 50375 Disl. Wide Charges Prorated Feb 12 (Expense Tmsfr in AA only-nat Bitech)
041912  |DAVID LARKIN 7200273975 22 6255 81.00 Proj. Mgt Svc March 12 {Expense Tmsir in AA only-not Bitech)
0621112 {DAVID LARKIN THN275938 2 6255 1.040.00 Proj. Mgt Sve May 2012 (Expensa Tmsfr in AA only-not Bitech)
06130112  [DAVID LARKIN LIABILITY 12 22 6255 455.00 EXFR fr/ MSTR PRQOG: Proj. Mgl Svc June 12 LB12
0613012 |DAVIO LARKIN 11207306 22 6255 1,365.00 JE FRIMSTR PROG Proj. Mgt Sve Inwi 022912 RE: CK# 7200273975
41912
02 [DAVID LARKIN 12 LIABILITY 22 6255 {455.00) REVERSE LABILITY 12 |
1173012  |DAVID LARKIN J1IWHI0Z 22 6255 45500 EXFR fr/ MSTR PROG Proj. Mgt Sve LB12, Invi} 062912 RE: CK# |
7200276902 B1412
120913 |PCM3, INC. J14UG091 22 5255 1,795.46 EXFR fit MSTR PROG ProjtConstr Mgmt Sve July 2013 Inv GGUSD-JH-07
13 RE: CKet 7200286499 8122/13 |
07A6M0 WIS, INC. 7200257683 m 6265 9142 Boys Restroom ADA Compliance i
0811412 |CIFY OF GARDEN GROVE 50459 22 6265 150.00 Rental of water meler
08114112  |BAVGO 1200276885 2 6265 3,189.40 2 Witking 375 4 Backfllow davices
0823112 |BAVCO 7200277139 22 5265 1,357.65 1 Witkins 375 3° ,
101912 |PHILIP TITOLO WATER TRUCK SERVICE, INC. (7200278241 n 6265 360.00 Water truck 6hr@$60 WO#2012.13-405166 i
|
1019712 |PHILIP TITOLO WATER TRUCK SERVICE, INC. |7200278241 2 6265 420.60 Water track 7hr@360 WO#2012-13-405186 '
11152 [CHARLES G HARDY ING 7200278967 2 6265 8.316.47 167 1/ 4x8 BE Gyp SC Vinyl, 1 Stud Hugger Clip
1200612 |TANDUS 7200279395 22 6265 9,7115.31 Aragon Carpets & Geo Tile
121812 |CHARLES G HARDY INC 7200279765 22 6265 059 (17} 10' Batten Strip & {7) *F* ofs Corner Lam
1211812  |HOME DEPOT 7200279767 22 6265 116.24 4BC FIR Ply
011013  [RIV-OR COUNTIES PUMP COMPANY 7200280257 22 6265 2,216.08 Pump for Imigation system
013113 {TANDUS 7200280885 2 6265 9.608.14 Aragon Carpets
020713 {TANDUS 7200281087 22 6265 £40.82 Aragon Carpets
02114113 |CITY OF GARDEN GROVE 7200281184 22 6265 7226 Watar usage 8/16/12-10¢1012
042313 |TANDUS 7200283021 2 G265 10.485.70 Aragon Carpets and Geo tiles
0514113 |CLARK SECURITY PRODUCTS 7200283697 22 6265 125272 Lotks and fims for restrooms
05/2313  |CITY OF GARDEN GROVE 7200284031 2 6265 107.41 Insiall & Remwl of Hydrant Mster & Usage
06:27713 |TANDUS 7200285108 b 6265 372909 Carpets
10729113 |PRINGLES DRAPERIES & BLINDS 7200288193 22 6265 34.44 Install {1) mini bind an principat's office door
12118113 [HYDRO-SCAPE PRODUCTS ING J14UC181 22 6265 280.22 EXFR fi! MSTR PROG Stover Elila seeds for sports field Invi 7814363-01
RE: CK# 7200288277 1v3 1113
12118113 |RESOURGE BUILDING MATERIAL J14UC 181 z 6265 113.40 EXFR fif MSTR PROG scoop campost lnv# 1406610 RE; CK# 7200287960
1002213
01730544 |BEN'S ASPHALT, INC 1200780865 22 6265 27,150.00 Repair Asphalt in teacher's parking lot
0224714 |JL. COBB PAINTING & CONSTRUCTION |7200291454 22 6285 3.000.00 Demo, Redesign, Instaft Chimnay in kinder classm

€ Coldi Technofogies, Inc.

Printed: 428/2015




EXPENDITURE WORKSHEET

Detailed Listing of Project Expenditures (SAB 184a) Pago 4 of &
mel District: County: Project Number:  57/66622-00.008 Report Number.
Garden Grove Unified School District Orange Praject Name: Brookhurst £E5 - Modemization (Brkhst-Mod)
Project Warrant Report (SAB 184a)
Date Payes Warrant Number g:gg %32:1 (S:; pla(g']"“g Cona(:lg;ctlon TT;‘]'“Q Ins;;:gnon Fura (%,)Eq""p Description ! Purpose
051214  |CHANOLER'S A/C REFRIGERATION J4Us124 2 6265 295418 EXFR iy MSTR PROG heater repair Invif 119158 RE: CKif 7200293855
3614
05/2214 | TODD PIPE & SUPPLY J14U5222 g 6265 94527 EXFR fif MSTR PROG 1 Forsaire wall lumace Inv#5001527606.001 RE:
CiK# 72002033765 4N THA
061914 |PRENGLER LTD - NATIDNAL GARPORT 7200295348 2 6265 26,530.00 (1) walkway cover 66 x 30" x 17
INDUSTRIES
06130114 |BEN'S ASPHALT, INC JUAZT1Y 22 6265 (27,150.003 EXP TR TQ (+}01919300-6265-0848 ASPHALT RE: CK 7200290865
113014
063014 |BEN'S ASPHALT, INC J14zZ7111 o 6265 15000 EXFR i} {-)22920600-5265-0848 ASPHALT Parking Iot repair- Gring, Tack
& Ovarday asphal Inv# 1312.1 RE: CK 7200290865 113014
090914 | THOMCO CONSTRUCTION 1200267237 2 6265 11.800.00 Installation of kunch shelter
01427115 [BRIGHT ELECTRIC, INC. 1200301437 22 6265 1,175.00 Installduplex receptacfes in classioom
05721443 |DEPT OF INDUSTRIAL RELATIONS 7200283928 21 6270 B53.05 1.abor Compliance 7/3-12/3112
0643013 {DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 21 6270 152.15 Labor Compliance 6/1-6/30/13 phase2 LB13
06/36/13  |DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 il 6270 1.954.57 Labor Compliance 6/1-6/30/13 phaset LB13
06/3043 |DEPT OF INDUSTRIAL RELATIONS 7200285828 21 6270 382242 Labor Compliance 171-5(3113
07/0143 |DEPT OF INDUSTRIAL RELATIONS 13 LIABILITY b3 6270 (152.15) REVERSE LIABILITY 3
0704413 |DEPT QF INDUSTRIAL RELATIONS 13 LIABILITY 1 6270 11,954.57) REVERSE LIABILITY 13
07/30413  |DEPT OF INDUSTRIAL RELATIGNS 7200285980 A 6270 2,106.72 Labor Compliance 6/1-6/3013
071312 |ALLIED STORAGE CONTAINERS 7200276417 22 6275 3.474.94 1 40° Storage Container & Detiver Chrge 2LB2
0630H3  |IMAGE 2000 LWBILITY 13 2 | 6276 56.00 move {1) fiso onty LB13
070113 |IMAGE 2000 13 LABILTY 2 6276 {50.00) REVERSE LIABILITY 13
080613 |IMAGE 2000 7200286159 22 62765 50.00 move (1) riso only LB13
1172613 |IMAGE 2000 7200289125 22 6276 5000 move (1) risa anly
12111112 |CE.M.LAB CORP. 7200279520 22 6280 18151.25 Geotachnical Observation Svc
01/29113 |C.E.M.LAB CORP. 7200280763 22 6280 1,583.50 Geotechnical Obsanation Services
021413 |CARDINAL ENVIRONMENTAL CONSULTANTS  |7200281183 2 6280 4,250.00 Hazardous inspection/Specification Services
0214113 |CE.M. LAB CORP. 7200281181 73 6280 874.00 Otservation 8 Review
0409113 |CARDINAL ENVIRONMENTAL CONSULTANTS  |7200282614 22 6280 13,350.00 On-sits Monitoring hazardous abatemt
01113 |CEM.LAB CORP, 1200282748 22 5280 1,659.25 Geolechnical Observation Fab-Mar 2013
06/0613 [C.EM.LABCORP. 7200284427 22 6280 1.885.50 Geotechnical Observation Apr 203
0643013 [CARDINAL ENVIRONMENTAL CONSULTANES  JUABILITY 13 2 6280 2,195.00 Hazardous Matr Monitoring LB13
0630113 1C.E.M. LAB CORP. 7200265653 2 6280 864.50 Geotechnical Qbsens June 2013
06/3013  |CARDINAL ENVIRONMENTAL CONSULTANTS  |T200285833 22 6280 3,19000 Hazardous Mater Monitoring
070113 |CARDINAL ENVIRONMENTAL CONSULTANTS 13 LIABILITY 2 6280 (2,195.00} REVERSE LIABILITY 13
08106113 [CARDINAL ENVIRONMENTAL CONSULTANTS (7200286155 2 6280 2,195.00 Hazardous Matd Meniloring LB13
091713 |CE.M.LAB CORP. 7200286961 2 6280 1915.25 Geotechnical objservation June, July 2013
01/30/14  |CARDINAL ENVIRONMENTAL CONSULTANTS  |7200290856 yr4 6280 101500 Final billing-manitoring,compile close out documents
053014 |RIVER CITY TESTING LIABILITY 14 74 6280 202.50 DSA Testing & Inspecton Service June 2014 LB14
D63eH4  |RIVER CITY TESTING 7200295570 2 5280 447.50 DSA Testing & Inapection Service May 2014
07/01/14 [RIVER CITY TESTING 14 LIABILITY 22 5260 {202.500 REVERSE LIABILITY 14
08105414 |RIVER CITY TESTING 7200296269 4 6280 202.50 DSA Testing & Inspaction Service June 2014 LB14
00/16/14 |RIVER CITY TESTING 7200297460 22 6280 27475 Inspection July 2014
10/21/14 |RIVER CITY TESTING 7200258479 22 6280 105.00 DSA Testing & inspection May 2014
0ef2512  |SANDY PRINGLE ASSOC. INSPECTION 200277656 2 6290 7.594.41 Inspector-D.Shafler 95hr@62.25+18/i@93.37
CONSULTANTS
100412 |SANDY PRINGLE ASSCC. INSPECTION 7200277316 2 6290 317474 Inspoctor D.Shaffer 4Bhr@62,25+2hr OT
CONSULTANTS
10030M2  |SANDY PRINGLE ASSOC. INSPECTION 7200278563 22 6290 4,233.00 InspectorD. Shatier B8hr@362.25
CONSULTANTS
1211142 |SANDY PRINGLE ASSOC. INSPECTION 7200273523 2 6290 5,721.00 Inspector D. shafler 92hn@ $62.25

CONSULTANTS

€ CaltA Technologies, Inc.

Primled: 4/28/2015




EXPENDITURE WORKSHEET

Detailed Listing of Project Expenditures {SAB 184a} Page Saf 5

School Distnct: Counly: Project Number.  $7/66522-00-009 Report Number: —I
| Garden Grove Unified School District Orange Projoct Name: Brookhurst ES - Modernlzation (Brkhst-Mod)
Project Warrant Report (SAB 184a)
| Date Payea Wamrani Number g:‘: %‘2:? {S:)e Pla(rér]ung Conilcr;tctton Tig;ng Ins;:;;‘.:lon Furm [i)Eqmp Descriplion f Purpase |

12119112 |STEPHEN PAYTE DSA IMSPECTIONS INC 7200279898 22 6290 3.484.00 Class 2 DSA Inspections-J. Edwards

01/03713  [STEPHEN PAYTE DSA INSPECTIONS INC 7200280036 2 6280 5,092.00 Class 2 D'SA Inspectn Svc

0147743 |STEPHEN PAYTE DSA INSPECTIONS INC 7200280471 22 6290 4,824.00 72he@ 367 Class 2 DSA Inspechon- J Edwards

02/1413 |STEPHEN PAYTE DSA INSPECTIONS INC 7200281192 22 6290 5.025.00 DSA Inspection Sve J. Edwards, C. Lighttool

531913 |STEPHEN PAYTE DSA INSPECTIONS INC 7200282062 22 6290 5.760.00 DSA Inspection Svc J.Gonzales Feb 2043

(412313 |STEPHEN PAYTE DSA INSPECTIGNS INC 7200283020 2 6290 6.048.00 D3A Inspection Svc Mar 2013

06/M4/13 |STEPHEN PAYTE DSA INSPECTIONS INC 7200284323 22 £200 5.760.00 DSA inspaction Sve Apr 2013

0612013 |STEPHEN PAYTE DSA INSPECTIONS INC 7200285059 22 6290 6.048.00 DSA Inspection Sve May 2013 H Krapf

06/30113  [STEPHEN PAYTE DSA INSPECTIONS INC LIABIITY 13 22 6290 5,350.00 Class 1 DSA Inspection Sve-June 2013 LA13

070113 [STEPHEN PAYTE DSA INSPECTIONS INC 13 LIABILITY 22 6290 {5,360.00) REVERSE LIABILITY 13

08/08/13  [STEPHEN PAYTE DSAINSPECTIONS INC 1200286218 2 6280 5.360.00 Class 1 D3A inspection Sve-Jure 2013 LB13

0822113 [STEPHEN PAYTE DSA INSPECTIONS INC 7200286300 22 5290 2.945.00 DSA Inspection H. Kraph July 2103

091613  [STEPHEN PAYTE DSA INSPECTIONS INC 7200287225 22 6290 301500 DSA Inspection Aug. 2013, H. Kraph

1111913 |STEPHEN PAYTE DSA INSPECTIONS INC 7200288807 22 6290 1.340.00 DSA lspection Sept 2013

06/26/14 |STEPHEN PAYTE DSA INSPECTIONS INC 7200295389 n 6290 268.00 DSA Inspection Services May 2014

06730114 |STEPHEN PAYTE DSA INSPECTIONS INC 7200295510 22 6290 134.00 DSA Inspeciion Svc June 2014

010714 |JERRY HILLS 7206250117 2 4300 269.85 | 4 Heaters for Kinder classmom

D414 |SMARDAN SUPPLY CO-ORANGE COAST PIPE 7200290345 2 a300 140.50 | 1 Gas regulator

Total Project Costs:
Totals 31489463 4,027,937.24 52,159.00 7583515 410.36 447124638

© Colbi Technologles, Inc.

Priried: 4/28/2015



EXPENDITURE WORKSHEET

Octafled Listing of Project Expenditures (SAB 184a) Page 1 of 4
School Oistrict: County: Project Number:  §7/66522-00-033 Report Number;
1 Garden Grove Unified $School District Orange Project Name: Bryant ES - Modernization [Bryant-Mod)
Project Warrant Report [SAB 184a)
Fund | Object Site Flanning Construction Testing tnspection Fur & Equip’ .
Date Payee Warrani Number code | Code A) (B ©) (o (€ ) Oescription / Purpose
04/08/10 |Y'DEEN & ASSOCIATES 7200254860 o 6210 28,397.00 Architect Pay request 1
04/08M0 |Y'DEEN & ASSQUIATES 7200254859 | 5210 2B.397.00 Architect Pay request 2
06/03M10 |YDEEN & ASSOCIATES 7200256734 o1 6210 9.169.85 Architect Pay request 3
0812110 |Y'DEEN & ASSOCIATES T200258455 01 6210 964.58 Architect Pay request 4
09721110 [Y'DEEN & ASSOCIATES 7200255219 01 6210 3.911.40 Archilect Pay request 5
10/07/10 |Y'DEEN & ASSOCIATES 7200258565 o1 6210 11,734.21 Architect Pay requast 6
1173010 |Y'DEEN & ASSOCIATES 7200260769 01 6210 3.911.40 Architect Pay request 7
1221110 |Y'DEEN & ASSOCIATES 7200261354 22 6210 11,734.21 Architect Pay request 8
12/21/10 {Y'DEEN & ASSOCIATES 7200261388 22 5210 3911.40 Architect Pay request 9
Q4r26/111  |YOEEN & ASSOCIATES 7200264833 22 6210 3941.40 Architect Pay request 10
0526711 |KNA CONSULTING ENGINEERS, INC. 7200266006 22 65210 725.00 Consulting Engineer Service
0o02/11 {Y'DEEN & ASSOCIATES 1200266195 22 6218 11,734.20 Architect Pay request 12
0614111 [KNA CONSULTING ENGINEERS, INC. 7200266549 22 8210 1622.50 Cansutting Englneer Service
07/28/11 |FEDERAL EXPRESS 7200267520 22 8210 128.17 Ship Plans & Specs to OPSC on Jun & LB11
12/0811 [Y'DEEN B ASSOCIATES 7200270589 01 5210 545.12 Reimb. for S, Larsan Trave! to DSA
051512 |YDEEN & ASSOCIATES 7200274707 2z 6210 434.35 Pro Repro, Plan review submitial
0524112 | Y'DEEN & ASSOCIATES 7200275102 22 6210 1,241.25 Refmbursement for Cumming
06:30/13 |PSWC GROUP LIABILITY 13 22 6210 30,988.12 Prof, Svc DSA approval75%, Construc. Admin 50%
0673013 |DONALD KROTEE FPARTNERSHIP INC J13U7281 22 6210 778.58 EXFR {r/ MSTR PROG permanentinterim reloc classrms inv 017388
RE: CK# 7200284516 6/18/13
070143 |PSWC GROUP 13 LIABILITY 22 210 {30,998.12) REVERSE LIABILITY 13
10129713 |PSWC GROULP 7200288184 22 6210 33,162.08 Prof. Svc DSA approval?5%, Construc. Admin 50%
11113713 |KNA CONSULTING ENGINEERS, INC. J14UB131 22 8210 95.00 EXFR frf MSTR PRCG consiruction svc Aug 2013 nv#13634 RE:
CK# 7200287332 10/113
11726013  |PSWC GROUP 7200288127 22 5210 40,815.66 LB13Prof. Svc DSA appraval 5%, Construc. Admin 10%
1272313 {PSWC GROUP 7200289825 22 6210 8,295.52 Prof. Svc, Construc Admin 80%
0311744 {PSWC GROUP 7200292040 22 8210 32,520,158 Praf. sve-bidding & Const.observatn
05/08/14 |PSWC GROUP 7200293959 22 &210 6,773.50 Special Biling: Consulting Engineer- TTG
06/30/14 |[KNA CONSULTING ENGINEERS, INC. J14W53058 22 6210 452.50 EXFR frf MSTR PROG construclion svc Apr 2014 Inv#14305 RE: CK#
7200294784 673114
06/30114  |LA DESIGN GROUP, INC 7200295705 22 6210 5,450.45 Profassional sve{$5398.75) + Reimb, exp($60.70}
06/30/14 LA DESIGN GRCUP, INC 7200295896 22 6210 809.49 Prefessional sve{$767.50) + Relmb. exp($11.99)
0211215 |WESTGROUP DESIGNS, INC. 7200302081 2 6210 45,562.50 Prof sve-HVAC, Dec 2014
0312115 |WESTGROUP DESIGNS, INC. 7200303241 2 6210 35,437.50 Prof Svc HVAC, 60%, Jan 2015
C9M02MG |DIVISICN OF STATE ARCHITECT-SD 7200258825 22 6220 16,675.7¢ Pay request plan review fees
06/16/11  |DIVISION OF STATE ARCHITECT-SD 7200266721 22 6220 7.213.79 Pay requesi Plan Review Fees
0801113 [DWVISION OF STATE ARCHITECT-SD 7200286080 22 5220 520.00 DSA Submission Fees Interim Housing portables
0630414 |DIVISION OF STATE ARCHITECT-SO 314727252 22 6220 {820.00) EXP TR TO 25003763-6200-0842 RE: CK 7200288080 8/1/13
0V0515 |DIVISION OF STATE ARCHITECT-SD 7200302858 22 6220 §,887.71 FurtherfCCO Fea: Alterations ta (1) mult-purposel(7) csarm bidgs/(9)
relocatable clssem bidgs for fira alarm upgrade
0811141 |CALIFORNIA DEPT. OF EQUCATION 7200267759 22 6225 1,367.58 Pay raquest, Review of Plans & Specs
Q7105111 |AMERICAN REPROGRAPHICS CO 7200267114 22 6240 154.57 Reprographics WO#F1388383 1LB1
032012 [AMERICAN REPROGRAPHICS CO 7200273130 22 65240 9.15 Reprographics WOEF 1530037
11729112 JAMERICAN REPROGRAPHICS GO 7200276159 22 5249 465.72 Reprographics WO#F 1639374
01/0313 |AMERICAN REPROGRAPHICS CO 7200280027 22 6240 12585 Reprographics WO#F 1639942
03/0513 |AMERICAN REPRCGRAPHICS CO 7200281673 22 6240 2,787.76 Reprogrphics-Mod Addandum #1
063013 (AMERICAN REPRCGRAPHICS CO 7200205791 22 6240 46.41 Reprographic Services
06/30/13 |MILLER RESORT, LLC. J13U7291 22 6240 168.87 EXFR fr! MSTR PROG Schl Comm Liaison Sve Inv# 20130290 RE;
CK# 7200285114 82713
06/30/113 [CONSTRUCTION PLANNING AND J13WG30wW 22 6240 6,838.54 EXFR fif MSTR PRQG ProjfConstr Mgmi Sve May 2013 Inv# 13-5-
MANAGEMENT, LLC 0003 RE: CK# 1200285105 627113
0630113 |PCM3, INC. J13U7291 22 6240 3,585.72 EXFR i/ MSTR PROG PropConstr Mgmt Sve June 2013 Inv#
GGUSD-JH-06-13 RE: CK# 7200285657 7TH6M3
0630713 [WESTGROUP DESIGNS, INC, J13U7294 22 5240 2.576.21 EXFR fr/ MSTR PROG Proj Mgmi Sve May 2013 Invi# 13504-05 RE: CK#
7200285119 &/2713
121813 [MILLER RESORT, LLC. JHUC181 2 6240 180.00 EXFR frf MSTR PROG Schl Comm Liaison Sve Inv#¥ 20130341 RE: CK#
7200287110 912413
06/30114 |AMERICAN REFROGRAPHICS CO J14AWE30J 2 6240 194.20 EXFR fif MSTR PROG Repragraphic Sves Invé VARIOUS RE: CK#
7200286500 827113
06/1113  {PAUL C. MILLER CONSTRUCTION GO, INC. 7200284583 2 6250 76,515.65 Pay App #1, 4/1-4/30/1 3{bonds)

© Colbi Techaglogies, Inc,

Printed: 4/28/2015




EXPENDITURE WORKSHEET

Detailed Lisling of Praject Expenditures (SAB 184a) Fags 2 of 4
Schoel District: County: Project Number.  57/66522-00-033 Report Number:
r Garden Grove Unified School District Qrange Project Name: Bryant ES - Modernizatlon (Bryant-Mod) I
Project Warrant Report {SAB 184a}
Date Payee Warrant Number 2:3: %‘2:: {sff}e p";g")""g C""S(‘c";‘“’“" "':E‘;"g '“S‘(’E‘)’"’" Fum (‘;‘.)Eq‘"” Description / Purpose I
06/2713  [PAUL C. MILLER CONSTRUCTION CO., INC. 7200285116 2 6250 62,027 40 Pay app #2, 4/1-4130/13
06130113 [PAUL C. MILLER CONSTRUCTION GO, INC. LIABILITY 13 22 6250 132.380.55 Pay app #3, 6/1-530/13 LB13
70113 |PAUL €. MILLER CONSTRUCTION CO., INC. 13 LIABILITY 22 6250 [132,380.55} REVERSE LIABILITY 13
080113 [PAUL C. MILLER CONSTRUCTION CO., INC. 7200286084 22 6250 118834.17 Pay app #3, 61-630/13 LB13
082113 |PAUL C. MILLER CONSTRUCTION CO., INC. 72002686400 22 6250 1,539,206.58 Pay app #4, 1A-1131113
0911913 |PAUL C. MILLER CONSTRUCTICN CQ., INC. 1200287048 22 6250 661,407.14 Pay app #5, B1-8/3113
1172113 |PAUL C. MILLER CONSTRUCTION CO., INC. 7200288961 22 §250 2115504.70 Pay app #6, 5/1-9/3013
112113 |PAUL C. MILLER CONSTRUCTION CQ., INC. 7200288961 2 6250 339.788.50 Pay app #7, 1011-10/31/23
122313 {PAUL C. MILLER CONSTRUGTION CO., INC. 7200269823 2 6250 170.455.53 Pay app #8, 1111-1173013
0318114 |PAUL C. MILLER CONSTRUCTION CO., INC. 7200202255 2 6250 51650291 Pay app #9, 11-1731144
04117114 |PAUL C. MILLER CONSTRUCTION CO., INC. 7200293375 22 6250 T.722.05 Pay app #10, 31-3/31/14
D6/30/44  |PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 14 22 6250 448,166.25 Pay app #11, 100%, 61-6/30/14 {$236,154.04) + RETENTION
$212,011.21) LB14
06730114  [PAUL C. MILLER CONSTRUCTION CO., INC. JUZT1N I} 6250 18,038.42 EXFR it/ (-)22620700-6250-0848 ASPHALT Pay app#10 Inv# LO033-11 RE:
CK 72002293375 41714
06/30/14 [PAUL C. MILLER CONSTRUCTION CO., INC. JUAZT111 22 6250 (18,038.42) EXP TR TO {+)01919300-6250 {6265 Bitech) 0848 ASPHALT RE: CK
7200268561 11/2113
07704444 [PAUL C. MILLER CONSTRUCTION CO., INC. 14 LABILITY 2 6250 {448,165.25} REVERSE LIABILITY 14
0813114 [PAUL C. MILLER CONSTRUCTION CQ., INC, 7200295514 22 6250 236,154.04 Pay app #11, 100%, 6/1-6/30/14 {$236,154.04) + RETENTION
($212.011.21}LB14
09/25/14 {PAUL C. MILLER CONSTRUCTION CQ,, ING. 7200247768 22 6250 212011.2 Pay app #12, 711-7/30/14 RETENTION-FINAL PAYMENT LB14
1212313 {NETWORK INTEGRATION CO PARTNERS INC  |7200280821 22 6251 76,897.69 E-Rate 14, Cisco equipmt & matls, Pay app #1, period to /3013
(NICPARTNERS)
0204114 [NETWORK INTEGRATION CO PARTNERS INC  [7200290975 22 6261 5771.32 E-rata 14, netwk & cabiing, Pay app #3, period to 1173013
{NICPARTNERS)
03720114 {NETWORK INTEGRATION CO PARTNERS NG |7200292388 22 6251 5079.71 E-Rate 14 Cabling, Pay app #2
(NICPARTNERS)
0372514  [NETWORK INTEGRATION CO PARTNERS INC  |7200292518 73 6251 1,367.49 E-Rate 14 Cisco Equipmt, Pay app #4
(NICPARTNERS)
05/08/14  |[NETWORK INTEGRATION CO PARTNERS INC  [7200293458 22 6251 4,446.87 E-Rata 14 Netwark & Cabling, Retention
[NICPARTNERS)
06126114 |NETWORK INTEGRATION CO PARTNERS INC  |7200285387 2] 6251 1.9 E-Rale 14 Labor & Service, Pay app #5, perioc to 611044
NICPARTNERS)
06/30/14 |NETWORK INTEGRATION CO PARTNERS ING  |LIABILITY 14 2 6251 2,452.58 E-Rate 14, Labar, Svc, Matd, & Equipmt-Cabling LE14
(NICPARTNERS)
0701114 JNETWORK INTEGRATION CO PARTNERS INC |44 LIABILITY 22 6251 (2,452.58) REVERSE LIABILITY 14
(NICPARTNERS)
0812114 |NETWORK INTEGRATYON CO PARTNERS INC | 7200296488 22 6251 2,452.58 E-Rate 14, Labor, Swe, Matr, & Equipmt-Cabling LB14
{NICPARTNERS)
12109113 |CONSTRUCTION PLANNING AND J14UC091 22 6255 134373 EXFR fr/ MSTR PROG Proj/Canstr Mgmt Sve July 2013 Invi# 13-50005 RE:
MANAGEMENT, LLC CK# 7200286654 8/29/13
1200953 |PCM3, INC. J14UCoa 22 6255 1,795.46 EXFR fr/ MSTR PRCG Proj/Constr Mgmt Sve July 2013 i GGUSD-JH-07
13 RE: CK# 7200286499 82213
01/28114 [PCM3, INC. J14W1782 2 G255 6,276.92 EXFR fif MSTR PRGG ProjfConstr Mgmt Sve Oct 2013 Invit GGUSD-JR-10-
13 RE: CK# 72002689688 11122113
0672014 [PCMI, INC. J14WEI0E 22 6255 252110 EXFR fif MSTR PROG ProjfConstr Mgmt Svc Jan 2014 lv# GGUSD-JR-01-
14 RE: CK# 7200291678 2/27/14
063044 |CUMMING J14WE3I0E 2 6255 8,116.37 EXFR frf MSTR PROG Proj/Constr Mgmt Svc Aprit 2014 Inv# 33062 RE:
CK# 7200294496 5/2214
07/05111  [VECTOR RESOURCES 7200267420 1] 6265 401.50 Pay request Job JA701 1LB4
051413 |SOUTHERN CALIFORNIA EDISON 1200283653 21 6265 268.40 Meter & Service Change
0627113 [CROWN FENCE SUPPLY CO 72002851143 22 6265 1,192.32 Install gates for Edison Access
06/3013 [HOME DEFQOT J13WB30U 22 6265 32195 EXFR fit MSTR PROG tape LB13 Inv# 5092003 RE: CK# 7200285984
7130013 [6/30)
1016114 [R.C. MASONRY 7200258361 22 5265 480000 gardening, forming & concrete repair
10/3014 |t & MSYSTEMS INC 7200298750 22 6265 3.762.86 Install Fira Alarm, Phone and PA in poriable classrooms
11713114 |VERNE'S PLUMBING 7200299126 22 6265 4,467 45 Sewaer line repair
1210414 |BEN'S ASPHALT, INC 7200299704 2 6265 4,530.00 Asphalt repair to playground area
12110454 |NARANJO LANDSCAPE INC 1200299507 22 6285 941.15 Planlgd rees

© Colbi Technatogies, inc.

Prrimted; 4/28/2015



EXPENDITURE WORKSHEET

Detalled Listing of Project Expenditures (3AB 184a) Page 3 of 4
School Dislrict: County: Project Number:  57/66522-00-033 Report Number:
I Garden Grove Unified Schoo) District Orange Project Name: Bryant ES - Modemization [Bryant-Mod} l
Project Warrant Report (SAB 184a)
Date Payege Warrant Number g:;: %tg::‘ {S:]e PIa{rBu';ing Cans(,tcr\;mon T?B‘;"g Ins?é'}:hm Fumn (;Equp Description / Purpese

022415 |CIRCLE CITY ELECTRIC 7200302449 2 6265 1.800.00 Electrical maintenance for IDF cabinnt

031015 |PUTIN-CUPS 7200303025 22 6265 1,075.88 Custom letters BRYANT BEARS and Iogo

031915 JQUALITY FENCE CQ, INC 7200303523 22 6265 8,760.00 Labor & matl to remave exisling fence, install and retocate fence

0411415 [R.C. MASONRY Ji5L4146 22 6265 {4,800.00) EXP TR TO {(+)01919300-6265-0848 ASPHALT RE: CK 7200298351
10116744

04114715 |R.C. MASONRY J15L4146 01 6265 4,800.00 EXFR fr/ (-)22920700-5265-0848 ASPHALT Gardening, farming & concrete
repair Inv# BO7705 RE: CK 7200298361 10116414

0414115 |BEN'S ASPHALT, INC J15L4146 22 6265 {9,530.00% EXP TR TO {+}01919300-6265-0848 ASPHALT RE: CK 7200239704
1204114

D4/14/15  |BEN'S ASPHALT, ING J15L4146 01 6265 6,530.00 EXFR fi/ ()2292G700-6265-0848 ASPHALT Asphalt repair to playground
anga Irvi 1975,1 RE: CK 7200299704 12/4i14

063613 |DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 kA 6270 533.48 Lator Compliznce 6ri-12/31113 LB13

063013 [DEPT OF INDUSTRIAL RELATIONS 7200285829 7t 6270 53348 Labor Complignca +/4-5%/3113

07/1143  [DEPT OF INDUSTRIAL RELATIONS 13 LIABILITY 2 6270 (533 48} REVERSE LIABILITY 13

01728114 [DEPT QF INDUSTRIAL RELATIONS 7200200756 b4l 6270 37552 Labor Comptiance 7/1/13-9/3013

052313 ALLIED STORAGE CONTAINERS 1200284029 22 6275 3.115.80 (1) 40" Storage container

0630113 |MOBILE MODULAR 7200285859 22 6275 10,275.00 3 perlables rental 6/3-7/213

08/08113 |MOBILE MODULAR 7200286216 22 6275 675.00 Monthly rent: 3 portables 7£3-81113

0812213 JMOBILE MODULAR 7200286497 22 6275 675.00 Monthly rent: 3 portablas 8/3-8/31/13

091913 |MOBILE MODULAR 7200287047 2 6275 675.00 Monthly rent: 3 portables 9/1-9/30/13

10/2913 |MOBILE MODULAR 7200288169 n 6275 675.00 Monthly rent: 3 portables 1011-1/3013

11/22113 IMOBILE MOBULAR 72002088984 22 5275 675.00 Manthly rent: 3 portables 10/31-11/28/13

12/2313 |MOBILE MODULAR 7200289847 2 6275 675.00 Menthly rent: 3 poriables 11/30-1272913

01/2814  {MOBILE MODULAR 7200280763 22 6275 675.00 Menthly rent: 3 portables 12/30/13-1/28/14

0308114 [MOBILE MODULAR 7200291878 2 6275 675.00 Monthly rent: 3 porlables 1/29-2/27/14

03127114 |MOBILE MODULAR 1200262612 22 6275 675.00 Monthly rent 3 porlables 3/28-328/14

05101114  [MOBILE MODULAR 7200203746 22 6275 675.00 Monthly rent: 3 porlables /30-4/28/14

061914 [MOBILE MODULAR 7200295345 Fi4 6275 675.00 Monthty rent: 3 portables 4/20-5728/14

06/30M14 |MOBILE MODULAR LIABILITY 14 22 6275 2.940.00 Retuming charge 1 portable LB14

0673014 |MOBILE MODULAR 7200295898 22 6275 562.50 Monthly reni: 3 portables 5/29-6/27/14

07104/t4  |MOBILE MCDULAR 14 LIABILITY 22 6275 (2,940.00} REVERSE LIABILITY 14

0818114  |MOBILE MCDULAR 7200296696 22 6275 450.00 Manthly rent: 2 portables 6/26-7/2714

081114 |MOBILE MCDULAR 7200297357 22 6275 1.725.00 Returring chame 1 portable LB14

032314 [MOBILE MODULAR 7200297698 22 6275 57.000.00 Purchase 2 portatde classrooms

110644 |MOBILE MODULAR 7200298976 22 6275 450.00 Monthly rent: 2 portables 7/28-8/26/14

1i19f14  |MOBILE MODULAR Ji5LB182 2 6275 (57.000.00) EXP TR TC 25003763-6200-0842 RE: CK# 7200297698 912314

05/21113 |PAPER MART 7200283931 22 6276 774.94 EXFR fi! OBJ4300 6/30/13 36 Bundle boxes

06/30/13  |CALIFORMNIA WESTERN VISUALS LIABILITY 13 2 6276 2,590.00 InstallRemovalStorage B Smart Boards LB13

070113 [CALIFORNIA WESTERN VISUALS 13 LIABILITY 22 6276 {2,590.00) REVERSE LB13 POt GT2R4569

07/3013  |CALIFORNIA WESTERN VISUALS 7200285982 22 6276 2,590.00 InstafiRemoval/Storage 6 Smart Boards LB13

040114 |CALIFORNIA WESTERN VISUALS 7200292782 22 6276 2.590.00 InsialiRemovaliStorage 6 Smart Brds Phase 3 (i 1213315)

06/3014  [STAPLES J14U7232 22 6276 295.65 EXFR % MSTR PROG packing tapes 'm#B027450261 & A027878105 RE:
CHI 7200280422 1210113 & T2002800827 1212313

0211413 |CARDINAL ENVIRONMENTAL CONSULTANTS 7200281183 n 6280 4,250,00 Hazardous Inspection/Specification Services

06130/13 |RIVER CITY TESTING LIABILITY 13 22 6280 796.00 Solt Testing Jure 2013 LB13

070113 [RIVER CITY TESTING 13 LIABILITY 22 6280 {756.00) REVERSE LB13, PO#G72X0580

08/2113 |RIVER CITY TESTING 7200286401 22 6280 796.00 Inspection &Testing July, 2103

08727713 |RIVER CITY TESTING 7200286599 22 6280 180.00 Rebar Bend Test

09rzdn3  [RIVER CITY TESTING 7200287111 22 6280 73.00 Sail Testing June 20131LB13

(812413 [RIVER CITY TESTING 7200287111 22 6280 1,074.75 Testing & Inspection July/Aug 2013

10431113 |CARDINAL ENVIRONMENTAL CONSULTANTS 7200287272 22 6280 6,545.00 Hazardous Mafl Mgmt, July 2013

1105113 |RIVER CYTY TESTING 7200288406 22 6280 69.50 Tesling & inspaction Aug/Sept 2013

122313 |RIVER CITY TESTING 7200249826 22 5280 1,141.00 Testing & Inspection Oct 2013

0113014 |RIVER CITY TESTING 7200290876 22 6280 570.00 Tesling & Inspection Dec 2013

022114 JCARDINAL ENVIRONMENTAL CONSULTANTS  |7200291451 22 6280 11,455.00 Hazardous Mgmt, 97431213

031114 [RIVER CITY TESTING 7200292043 22 5280 69.50 Testing & nspection DeclJan 2014

© Colbi Technologies, Ing,

Printed: 4/28/2015



EXPENDITURE WORKSHEET

Delailed Lisling of Project Expendilures {SAB 184a)

Pagadof 4

School District: County: Project Humber:  57/66522-00-033 Repori Number:
r Garden Grave Unified School District —I Qrango Project Name: Bryant £S - Modemization (Bryant-Mod}
Project Warramt Report {SAB 184a)
Fund | Ohject Site Planning Construclion Taeslin, Inspection Fum’ & Equip’ -~
Date Payes wartant Numper | O |20 ) ®) © ©) 9 5‘(“5:) ) uip Descsiption / Purpase J
06730114 [RIVER CITY TESTING LIABILITY 14 22 6280 409.25 Testing & Inspection Jung 2014 LB14
0701114 [RIVER CITY TESTING 14 LIABILITY 22 6280 1409.25) REVERSE LIABILITY 14
08/0s114 |RIVER CITY TESTING 7200206269 2 6250 409.25 Testing & Inspection June 2014 LB14
082314 |RIVER CITY TESTING 7200297699 22 5280 731.50 DSA Testing & Inspection July 2014
111314 {RIVER CITY TESTING 7200299124 22 5280 300.00 DSA Testing & tnspection Sept 2014
06/30/13 |STEPHEN PAYTE DSA INSPECTIONS INC LIABILITY 13 22 5290 6,197.50 DSA tnspection Svc LB13
07/01113 |STEPHEN PAYTE DSA INSPECTIONS INC 13 LIABILITY 22 6290 16.197.50) REVERSE LIABILITY 13
08108113 |STEPHEN PAYTE DSA INSPECTIONS INC 7200286218 2 6290 6,197.50 DSA Inspection Svc 6/14-6/28 LB13
091013 |STEPHEN PAYTE DSA INSPECTIONS INC 7200286818 2 6290 10,117.00 DSA Inspectn Sves-F FREEMAN 7/1-7/31/13
0012613 |STEPHEN PAYTE DSA INSPECTIONS INC 7200287226 22 629¢ B,174.00 DSA Inspaction Sves Aug 2013
122313 |STEPHEN PAYTE DSA INSPECTIONS INC 7200263828 z 6290 13,668.00 DSA Inspection Sve 1072013
D2/21114 |STEPHEN PAYTE DSA INSPECTIONS INC 7200291459 2 6200 442200 D54 inspection Sve 122013
03111114 |STEPHEN PAYTE DSA INSPEGTIONS ING 7200292043 22 6290 1.574.50 DSA Inspection Svc Jan 2014
06/30/14 |STEPHEN PAYTE DSA INSPECTIONS INC T2H295910 22 6290 1.809.00 DSA Inspection Sve June 2014
06130114 |CLARIDGE PRODUCTS & EQUIPMENT, INC. J14U7142 22 4300 2.268.00 | EXFR fi! MSTR PROG 20 4'x4’ white marker boards Inv#CIN17226 RE:
CK# 7200295098 6/13114
05/30114 |DAVE BANG ASSQC. INC J14WEI0P 22 4400 6,429.06 | EXFR fif MSTR PROG 10 reciang beig picnic stee! tables invit 38076R RE:
CK# 7200296262 B/5/14
Total Project Costs:
Tolals 381,917.32 442692101 27,734.50 45.962.00 8697 4891 231.89

© Colt¥ Technatagies, Inc.

Printed: 47282015



EXPENDITURE WORKSHEET

Detailad Lisling of Praject Expendilures {SAB 184a} Page 10f 2
e e
Schoal District: County: Project Number,  57/66622-00-032 Repart Number:
l Garden Grove Unified School District Orange Project Name: Carriito ES - Modemization {Carrillo-Mod) —r
Project Warrant Report {SAB 184a)
Dale Payes Warrant Number Q;:: %b;::l ?:;’ Pla::;]\mg Config\}:ctmn Tt:sDt;ng Ins‘;;? lon Fum (!:_)Eqmp Description / Purpose
04/06M0 |Y'DEEN & ASSOCIATES 7200254732 01 6210 24,479.00 Acchitact Pay request t
04/08110 |Y'DEEM & ASSOCIATES 7200254858 [13] 6210 24,48000 Aschitect Pay requesi 2
10/07110 |Y'DEEN & ASSQCIATES 7200259564 o1 6210 3,439.05 Architect Pay requesi 3
11430110 |Y'OEEM & ASSOCIATES 7200260768 o1 6210 248201 Architect Pay requesl 4
12121110 [YDEEN & ASS0CIATES 7200261384 22 6210 7.446,04 Architect Pay request &
1221110 |Y'DEEN & ASSQOCIATES 7200261386 22 6210 2,482.01 Architec! Pay request 6
03716111 |Y'DEEN & ASSOCIATES 7200263574 22 5210 2,48202 Architecl Pay request 8
D4/14/11  |KMA CONSULTING ENGINEERS, INC. 7200264550 22 5210 B60.C0 Consulling Engineer Service
0D4/26/11 |Y'OEEN & ASSOCIATES 7200264832 22 6214 3971.22 Architect Pay request 7
05/03/11  |KNA CONSULTING ENGINEERS, INC. 7200265075 22 6210 §25.00 Consuling Engineer Service
D5/26/11 |Y'DEEN & ASSGCIATES 7200266008 22 6210 347481 Architect Pay request 10
06/14/11 |KNA CONSULTING ENGINEERS, INC. 7200266549 22 6210 247.50 Consulting Engineer Service
0728111 |FEDERAL EXPRESS 7200267520 22 6210 12097 Ship Plang & Specs to OP5C en Jun @ LB11
058/1512 [Y'DEEN & ASSOCIATES 7200274710 22 G210 418.96 Pro Repro, Plan review submitial
0524/12 [Y'DEEN & ASSOCIATES 7200275102 22 5210 2,286.25 Reimb; Cumming
06/30/13 |WLC ARCHITECT, INC. LIABILITY 12 22 6210 3,220.00 Prof Svcs 6/1-6/30/13 LB13
06/30/13 |DONALD KROTEE PARTNERSHIP INC J13U7261 22 8210 7277 EXFR fif MSTR PROG lunch shefter project imitialicn Inv# 017404 RE:
CK# 7200285051 672013
47401113 |WLC ARCHITECT, INC. 13 LIABILITY 22 6210 (3,230.00) REVERSE LIABILITY 13
08/06/13 |WLC ARCHITECT, INC. 7200285152 22 8210 3,230.00 Prof Svcs 6/1-6/30113 LB13
091813 |WLC ARCHITECT, INC. 7200287049 22 8210 9,690.00 Prof. Sve 71-73113
HA9N3  [WLE ARCHITECT, INC, 7200288308 22 6210 3,230.00 Prof. Svc 81-8R3113
D1/0TH4  [WLC ARCHITECT, INC. 7200290120 22 6210 12,238,681 Prof. Svc 9/1-95130M13
01728714 |WLC ARCHITECT, INC, 72002080789 22 6210 74.31 Reimbursable-reprographics
03/06/14 |WLC ARCHITECT, INC. 7200261385 22 6210 3,557.08 Prof. Sve 121-12/3113
06/30114  |KNA CONSULTING ENGINEERS, INC. JIAWE306 22 6210 95.00 EXFR frf MSTR PROG censtruction sve Apr 2014 Im#14360 RE: CKH#
7200295384 6/26/14
06/30/14  |LA DESIGN GROUP, INC 7200295856 22 6210 5,191.63 Prefessional sve{$5368.75) + Reimb. exp($822.88)
10/23/14 |WLC ARCHITECT, INC. 7200288571 22 6210 1,854.00 Add sve: Radesign Fire Alam 5%
1211814 |[WLC ARCHITECT, INC. 7200300356 22 6210 2,850.00 HVAC raplacement Oct 2014
012715 |WLC ARCHITECT, INC. 7200301450 22 6210 9,888.00 Add sve: Redesign Fire Alarm 80%
a12715 |WLC ARCHITECT, INC. 7200301452 23 6219 1,960.00 HVAC replacement Nov 2014
050210 |OMSION OF STATE ARCHITECT-SD 7200258833 22 6220 11,121.02 Pay request plan review fees
08181 |DIVISION OF STATE ARCHITECT-SD 7200266731 22 8220 6,086.08 Pay request Plan raview Fees
04/29/14 [DIVISION OF STATE ARCHITECT-5D 7200293646 22 6220 1,200.00 DSA Plan/Field Review Fee for 4 Relocatable Suildings
042914 |DIVISION OF STATE ARCHITECT-SD 7200293640 22 6220 780.00 Plan Review Fees for lunch sheller
0530114 |DWVISION OF STATE ARCHITECT-SD 1477252 22 6220 (3.200,00) EXP TR TO 25003763-6200-0842 RE: CK 7200293646 4/29/14
12114114 |DMVISION GF STATE ARCHITECT-5D 7200299999 22 6220 €8.00 Structura/FLS Further/CCD fee: Shade structure
410615 |DIMISION OF STATE ARCHITECT-5D 7200300682 rrl 6220 16,125.00 Plan chack fee
08711111 JCALIFORNIA DEPT, OF EDUCATION 7200267759 n 6225 812.10 Pay request, Review of Plans & Specs
07726741 |AMERICAN REPRQGRAPHICS CO 7200267454 22 6240 280,24 Reprographics WORF 1388452 - LB114
02728112 |AMERICAN REFPROGRAPHICS COQ 7200272400 22 6240 1.24 Reprographics WO# F 1456866
03/15/12 |AMERICAN REPROGRAPHICS CO 7200273043 22 6240 083 Reprographics WO#F 1457523
05/30/13 |AMERICAN REPROGRAPHICS CO 7200284203 22 6240 161.03 Reprographic Sves WO# F1729926
06/30/13 JAMERICAN REPROGRAPHICS CO 7200285791 22 6240 45.66 Reprographic Services
06/30/14 |AMERICAN REPROGRAPHICS CO J14WE30J rd 6240 105.54 EXFR frf MSTR PROG Reprographic Sves Invi 9198113013053 RE:
CK# 7200289775 1211913
02127114 |PAUL C. MILLER CONSTRUCTION CO., INC. |7200281680 23 6250 55,450.60 Pay app#41, 1/1-1731/14 BOND ONLY
06/30/14 |PAUL C. MILLER CONSTRUCTICN CO., INC. [LIABILITY 14 23 65250 6,161.20 RETENTION LB14
701014 JPAUL G. MILLER CONSTRUCTION CD., INC. 14 LRBILITY 23 6250 (6,161.20) REVERSE LIABILITY
03719145 |PAUL C. MILLER CONSTRUCTION CO., iNC. 7200303527 23 6250 49,142.19 Pay app #2, 4%, 10114-10/3114
06130114 |NETWORK INTEGRATION CQ PARTNERS ING (7200235808 22 6251 16,640.10 E-Rate eligible Equipmnis, Pay app #1
(NICPARTNERS)
06/36114 JNETWORK INTEGRATION CO PARTNERS INC  |7200295902 2 5251 1,810.30 E-Rate nefigible: Cisco Communications Manager or SRST, 100 seat
NICPARTHERS) ticense
01727114 |PCM3, INC, J14U1274 22 6255 414316 EXFR fi MSTR PROG Asst Construct Mgr Oct 2013 I GGUSD-JT-10-13
RE: CK# 7200288588 11/2213

© Colbd Technologies, Inc. Prirted: 4728/2015




EXPENDITURE WORKSHEET

| Detailed Listing of Project Expenditures (SAB 184a) Page 2of 2
| F,cnooa District County: Prajec: Numbar,  57/66522-00-032 Repon Number.
; Garden Grove Unified School District Orange Praject Name: Carrillo ES - Modemization (Carrillo-Mod)
: Project Warrant Report {SAB 184a)
Fund | Object Site Flanning Canstruction Testing Inspection Furn' & Equip’ -
Date Payee Warrant Number Code | Code (A ® © (D) () " Descriplion f Purpose —|
0526/11 |VECTOR RESOURCES 7200266007 22 6265 275.00 Pay request 1
06i16/1  |VECTOR RESOURCES 7266736 22 6265 619478 Pay request 2, Job 38702
09/20H1  |VECTOR RESOURCES 7200268426 22 6265 4,883.68 Pay request 3, job 38702
0912011 |VECTOR RESOURCES 7200268436 22 6265 864.31 Pay request 4, job 38702
09/27111  |VECTOR RESOURCES 7200268615 22 6265 427.18 Pay request, job 38727
DE2614  |OEPT OF INDUSTRIAL RELATIONS 7200295380 21 6270 B808.67 Labor Compliance 11-33114
09/10113  |CARDINAL ENVIRONMENTAL CONSULTANTS  |7200286806 A 6200 450000 Envir Hazrdows Matrh testisurvey/specifictn
09/3014 |RIVER CITY TESTING 7200257861 22 6280 685.00 DSA Testing & Inspection July 2014
12114 |RIVER CITY TESTING 7200298478 n 6280 417.50 DSA Testing & tnspection July/August 2014
12104114  [RIVER CITY TESTING 7200299712 2 6280 600.00 D:SA Testing & Inspection Oct. 2014
0613014  [JOHNSTON INSPECTIONS, INC. J14UT143 2 6290 250.00 EXFR frf MSTR PROG Inspection Sve Invi# 576-GG RE: CK# 7200295892
7814
Yotal Project Cosls:
Tolatls 169,866,38 140,741.17 5202.50 250.00 317.06005

© Colbi Technologies, Ine,
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EXPENDITURE WORKSHEET

Detailed Listing of Project Expenditures (SAB 184a) Page 3 of 2
School District: County: Project Number:  57/66522-00-042 Report Number:
| Garden Grove Unified Schaool District Orange Project Name: Carver ES - Mc lon {Carver-Mod)
Project Warrant Report (SAB 184a)
Date Payee Warrant Number E';:f.- %b;::‘ (S:)Q Pu:r;;ng Cons;t(;ucum n:,g‘;“u ’MF(’;?‘D" Furn ;:]Equnp Dascription / Purpose
0411310 |Y'DEEN & ASSOCIATES 7200254934 [0 6210 12,285.00 Architect Pay request 1
052710 |YDEEN & ASSOCIATES 7200256542 [+1] 6210 22,848.48 Architect Pay request 2
07/06/10 |Y'DEEN & ASSOCIATES 7200257690 01 6230 57,804.70 Architect Pay request 3
09721110 |Y'DEEN & ASSOCIATES 7200259219 01 6210 7.402 16 Architect Pay request 4
10/07/1¢ | YDEEN & ASSOCIATES 7200259566 01 6210 3,701.07 Architeci Pay raguest 5
1221110 |Y'OEEN & ASSOCIATES 7200261381 22 6210 3,701.08 Architecl Pay raguest 6
D5/14/11  |KNA CONSULTING ENGINEERS, INC. 7200266549 22 6210 880.00 Consulling Engineer Service
081611 |Y'DEEN & ASSOCIATES 7200266739 22 6210 10,996.26 Reim. to PSWC Group, Mar / Apr
‘ 06/21/11 [KNA CONSULTING ENGINEERS, INC. 72002666803 22 6210 247.50 Consuiting Engineer Service
‘ 1242011 |Y'DEEN & ASSOCIATES 7200270511 22 6210 I3 147 €7 Reim.PSWC Greup June 2011
‘ 0673012 |Y'DEEN & ASSOCIATES LIABILITY 12 22 6210 B.415.57 Reimb. exp billy by Innavative LB12
‘ 070112 [YDEEN 8 ASSOCIATES 12 LIABILITY 22 6210 {8.41557) Cancel LB12, no ck issued
‘ 0BR27/13 |NTD Architecture | 7200286596 22 6210 3,867.50 Prof Sves thre 7/31/13
10/258/13 [NTD Architecture 7200288191 22 6230 2,275.00 Prof Svc thru 9730443
11/26/13 |NTD Aschiteciure 7200287222 22 B210 12,057.50 Prot Sve thru 831413
‘ 122313 |NTD Aschiteclure 7200289822 22 6210 11,880.44 Prof Svc thru 14/30/13
06/314 |FBA ENGINEERING LIABILITY 14 21 6210 £.500.00 Electrical & Mechanicat Enginmg Svc LB14
06/30/t4 |NTD Architecture 7200295906 2 6210 6,016.09 Prof Sve thru 6130114, 10%
06730114 [KNA CONSULTING ENGINEERS, INC. J14WB306 22 6210 £0.00 EXFR fi/ MSTR PROG construction sve Apr 2014 inv#14310 RE: CK#
7200294764 6/3114
O7/nH4 [FBA ENGINEERING 14 LIABILITY 21 6210 (B,500.00}) REVERSE LIABILITY 14
| GB/oT14  INTD Architecture 7200296375 22 6210 32,220.00 Add svc: Sp Ed. Interfor bldg revision 7/31/14
Q9/09/14 {FBA ENGINEERING 7200257224 21 6210 8,500.00 Electrical & Mechanical Enginrng Sve LB14
09/30/14  {NTD Architecture 7200297658 22 621Q 902413 Prof Svc 731114
1023014 (DONALD KROTEE PARTNERSHIP INC 7200298747 22 52110 1,650.00 HVAC & Andillary Scope; Scope & Schematics 20%
10730714 |NTD Architecture 7200298752 ] 6210 6,016.09 Prof Sve thru 8/3014
12/04114 |DONALD KRQTEE PARTNERSHIP INC 7200299706 22 8210 16,087.50 HVAC & Ancillary Scope 6/30114
1211014 |NTD Architecture 7200299309 22 6210 21,058.31 Prof Sve thru 103114
1211814 |NTD Architecture 7200300344 22 6210 3,008.05 Prof Sve thra 1173014
1218/14 |DONALD KROTEE PARTNERSRIP INC 7200300335 22 6210 31,350.00 HVAC & Ancillary Scope 10/34/14
02724015 |DONALD KROTEE PARTNERSKIP INC 7200302450 22 5210 6,600,00 HVAC & Ancillary Scope 12/31/14
08/06/10  |DIVISION OF STATE ARCHITECT-5D 7200258348 ] 6220 15,861.83 Pay Request Plan Review Fees
110514 |DVISION OF STATE ARCHITECT-5D RCF CK 52388 22 5220 7.000.00 HVAC Plan review Fee-Structure/FLS
11112114 |DNVISION OF STATE ARCHITECT-SD RCF CK 52404 22 6220 3.750.00 HVAC DSA Acass Compliance Fifing Fee
0811114 |CALFCRNIA DEPT. OF EDUCATION 7200287759 22 €225 1,286.18 Pay requesi, Review of Plans & Specs
08/3011 |AMERICAN REPROGRAPHICS CQ 7200268069 22 6240 296.55 Reprographics WOCRF0970111
09/01/41 {FEDERAL EXPRESS 7200263149 22 6240 118.17 Plans & Specs to OPSC, 711411
131311 |AMERICAN REPROGRAPHICS CO 7200270690 22 £240 &65.61 Reprographics WO#F1511727
02/28/12 |AMERICAN REPROGRAPHICS CO 7200272397 22 6240 1.24 Reprographics WO# F1456884
03/15/12 |AMERICAN REPROGRAPHICS CO 7200273043 22 6240 .69 Reprographics WO#F1457523
01/08/13 |AMERICAN REPROGRAPHICS CO 7200280137 22 6240 238.81 Reprographics WO #F1635954
0523713 |AMERICAN REPROGRAPHICS CO 7200284030 22 6240 165.22 Reprographic Sves WC# F1729927
06730/13 |AMERICAN REPROGRAPHICS CO 7200285789 2 6240 54.68 Reprographic Services
06/23013 |PCM3, INC. J13WB3QW 22 6240 7.380.00 EXFR frf METR PROG ProjfConstr Mgmt Sve Invi# GGUSD-JR-05-13
RE: CK# 7200285107 612713
0630113 |WESTGROUP DESIGNS, INC. J13UT281 22 6240 2,576.22 EXFR fr{ MSTR PROG Proj Mgmt Sve May 2013 Inv# 13504-05 RE:
CK# 7200285119 62713
05730743 |PCM3, INC. J13U7291 22 6240 3,58573 EXFR frf M5TR PROG ProjiCanstr Mgmt Svc June 2013 Invi#
GGUSD-JH-06-13 RE: CK# 7200285657 7116113
06730714 |AMERICAN REPROGRAPHICS CO J14W6E30J 22 6240 73.86 EXFR frf MSTR PROG Reprographic Sves Inv# 8198123113001 RE:
CK¥ 7200291564 2/25/14
06/3014 |MILLER RESORT, UC. J14U7141 22 6240 594,47 EXFR fr/ MSTR PROG Schl Comm Liaison Svec June Invé 2014-0491 RE:
CKt 7200296372 Ar7114
05/0114  |PAUL C. MILLER CONSTRUCTION CO., INC. 7200293748 22 6250 4597470 Pay app #1, 1/1-1/31/14 Bong & Ing only
0630114 |PAUL €. MILLER CONSTRUCTION CO., INC. LIABILITY §4 22 6250 5.108.30 RETENTION LB14
070114  |PAUL C. MILLER CONSTRUCTION CO., INC. 14 LIABILITY 22 6250 {5,108.30) REVERSE LIABILITY 14
081314 |PAUL C. MILLER CONSTRUCTION CO., INC. 7200296515 22 6250 140.981.58 Pay app #2, 8% 71-713114
0916114 |PAUL €. MILLER CONSTRUCTION GO, INC. 7200297458 22 5250 75,42861 Pay app #3, 39% B/1-8/31114
1072314 [PAULC. MILLER CONSTRUCTION CO., INC. 7200298564 22 6250 717.393.10 Pay app #4, 3% 9/1-9r30114
11725114 |PAUL G, MILLER CONSTRUCTION CO,, INC. T2N99552 22 6250 21901360 Pay app #3, 78%, 10/1-10/3114

© Colbi Technologies, Inc,

Prirted: 4728/2015
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EXPENDITURE WORKSHEET

Detailad Listing of Project Expenditures (SAB 184a) Page 20f 2
School District: County: Project Number:  B7/66522-00-042 Report Number:
I Garden Grove Unified Schoo! District Orange Project Name: Carver ES - Modemnization {Carver-Mod}
Project Warrant Report (SAB 184a)
Date Payes Warrant Number g‘;‘i %b;g:l ?:: P‘S(ETW Cons(l:r;lcllon T?gl]lng Ins;;gc):uon Furm [a;_)Equlp Description / Purpose

12118114 [PAUL C, MILLER CONSTRUCTION CC., INC. 7200300345 2 6250 181.594.23 Pay app #6, 65% 111-11730/14

01729145 |PAUL C. MILLER CONSTRUCTION CC., INC. 7200301564 22 6250 113,513.98 Pay app #7, 89% 121-1231114

0218115  |PAUL C. MILLER CONSTRUCTION CO., INC. 7200202284 22 6250 13.314.65 Pay app #8, 80% 11-1/3115

0414/15 |PAUL C. MILLER CONSTRUCTICN CQ., INC. J15L4145 v} 6250 74,041.00 EXFR frf {-)22920600-6250-0848 ASPHALT Pay app# 8 Invit 1404 RE: CK
7200304158 4715

04114115 |PAUL C. MILLER CONSTRUCTION CO., INC. J15L4146 22 6250 (74,041.00) EXP TR TO [+)01919300-6250 (6265 Bitech)}-0848 ASPHALT RE: CK
7200304158 47115

08/23112 |ON TARGET VOICE & DATA 7200277148 22 6251 1.839.13 EXFR fr/ QBJ6265 6730113 Install Gables for Voip project

06/30/14  |ON TARGET VQICE & DATA JIAWE30U 22 6251 B32.36 EXFR fif MSTR PROG install speakers Invit RX1303.2 RE: CK¥
1200292155 31314

110614 |ON TARGET VOICE & DATA 7200298977 22 5251 173,046.70 Pay app #1Erate ineligibie:cabling

120913 [PCM3, INC, J14UC091 22 6255 6,095.46 EXFR fif MSTR PROG ProjCenstr Mgmt Swe July 2013 It GGUSD-JR-07
13 RE: CK# 7200286499 812213

01727114 |PCM3, INC. J1aU1274 22 6255 414316 EXFR fif MSTR PROG Asst Construct Mgr Gel 2013 Invit GGUSD-IT-10-13
RE: CK# 7201288988 1172213

06/30/14  [PCM3, INC. J14WS30D 22 6255 11,709.40 EXFR frf MSTR PROG Asst Construct Mgr Jen 2014 \nv# GGUSD-JJT-01-
14 RE: CK# 7200291878 22714

07/05111 |VECTOR RESOURCES 7200267120 22 6265 12.451.85 Pay requast 2 Job N0 38703 1LB1

07113711 |VECTOR RESOURCES 7200267311 22 6265 24750 Payrequast 1 1LB2

0711311 |VECTOR RESOURCES 7200267311 22 6265 7703 Pay request Job 38728 1182

09/20/11 |VECTOR RESQURCES 7200268436 22 6265 1,546.23 Pay request 3 Job No 38703

09127111 |VECTOR RESOURCES 7200268615 22 6265 163.35 Pay request 4 Job Mo, 38703

0927111 |VECTOR RESOURCES 7200268615 2 6265 6.043.53 Pay request, job 38728

1170844  |VECTOR RESOURCES 7200269823 22 6265 1600.99 Contraci Camplele Refention Paymt

03/20/14 |DAVID'S TREE SERVICE 7200242379 2 6265 2.500.00 Remove Tree & Grind

06/17114 |GRAFIX SYSTEMS 7200295219 22 6265 170.10 3x6, 4xB Relocation Banners

08/26/14 {SOUTHERN CALIFORNIA EDISON 7200296938 22 6265 284174 Upgrade pansl to 1200A

06/26/14  |OEPT OF INDUSTRIAL RELATIONS 7200295380 2 6270 1.256.49 Labor Compliance 1/1-3/31/14

0372014 |SOUTH COAST LOGISTICS 7200292392 2 6276 1127.52 Moving boxes & labels

0630114 |IMAGE 2000 LIABILITY 14 22 6276 100.00 Relocate from Carver to Bryant LB14

07/0114  |IMAGE 2000 14 LIABILITY 22 6276 {100.007 REVERSE UABILITY 14

DBOSHA  [IMAGE 2000 7200296264 2 6276 100.00 Relocate from Carver to Bryant LB14

02114113 |CARDINAL ENVIRONMENTAL CONSULTANTS  [7200281183 22 6280 4,250.60 Hazardous Inspecion/Specification Services

08/28/14  |CARDINAL ENVIRONMENTAL CONSULTANTS  |7200207044 22 6250 3.842.50 Hazardous abatement monitoring July 2014

10/16/14 |CARDINAL ENVIRONMENTAL CONSULTANTS  |7200208350 22 5280 15,980.00 Hazardous abatement monitoring Aug 2014

10/23/14 [RIVER CITY TESTING 7200298567 2 62680 57526 DSA Tasting & Inspection August 2044

1072814 |RIVERCITY TESTING 7200298651 22 6280 8200 DSA Testing & Inspection August/Sept 2014

1211814 |CARDINAL ENVIRONMENTAL CONSULTANTS  |7200300334 22 6280 1.520.00 Hazardous abatement testing Oct 2014

0111515 [RIVER CITY TESTING 7200301101 a2 6280 354.00 DSA Testing & Inspection Nov 2014

0347115 |RIVER CITY TESTING 7200303421 22 fiza0 418.25 DSA Testing & Inspection Jan 2015

06/30/14 |STEPHEN PAYTE DSA INSPECTIONS INC LIABILITY 14 22 6260 268.00 DSA Inspection Sesvica 6/30/14 LB14

07/01/14  )STEPHEN PAYTE DSA INSPECTIONS ING 14 LIABILITY 22 6290 (268.00} REVERSE UAB 14

00K4/14  |STEPHEN PAYTE DSA INSPECTIONS INC 1200297135 22 6290 268.00 DSA Inspection Service 6130514 LB 14

09/25/14 |STEPHEN PAYTE DSA INSPECTIONS INC 7200297770 22 6290 5.896.00 D54 tnspection Sve July 2014

1012314 |STEPHEN PAYTE DSA INSPECTIONS INC 7200298569 22 6230 5.360.00 DSA tnspection Svc August 2014

1013014 |STEPHEN PAYTE DSA INSPECTIONS INC 7200298754 22 6200 5.628.00 DSA Inspectinon Sve Sepl 2014

12002114 |STEPHEN PAYTE DSA INSPECTIONS INC 7200299613 2] 6290 4,556.00 DSA Inspection Sve Oct 2014

122314 |STEPHEN PAYTE DSA INSPECTIONS INC 7200300400 2 6250 175200 DSA Inspection Svc Nov 2014

0210115 |STEPHEN PAYTE DSA INSPECTIONS INC 72002301929 22 6290 5.896.00 DSA Inspection Svc Dec 2014

031055 |STEPHEN PAYTE DSA INSPECTIONS INC 7200302867 22 6290 2,948.00 DSA Inspeclion Svc Jan 2015
Tolal Project Costs:

Totals 366,032.79 2,413,640.99 27 022.00 34,204.00 - 2.840,929.78

€ Coldl Technologies, Inc.

Printed: 472072015



EXPENDITURE WORKSHEET

Detalled Listing of Preject Expenditures (SAB 1843) Page 10of3
Schwol District; County: Project Number; [ Reaport Number:
l Garden Grove Unified Schoot District Qrange Project Name: Chapman-Hetlinga Ed Center Fac Interim Housing - Bond ([CHEC Intrmj
Project Warrant Report (SAB 184a) .
Oate Payee Warrant Number Fund | Object Site Planning Construciion Testing Inspection Fum' & Equip’ Descriotion f Pu
Code | Code () {® () (D) (E) (F) bl posa
09/16/12 |ON TARGET VOICE & DATA 7200278075 22 6251 483.60 EXFR fr/ OBJ6275 6/30/13 Repair jacks for Rm #5/6 ,31 38
10H6MH2 |ON TARGET VOICE & DATA 7200278167 22 6251 3,248.81 EXFR frf OBJ6275 6/30/12 Provide & install 6 Cal 6 cables
10/19M2 |ON TARGET VOICE & DATA 7200278240 22 6251 9,337.1¢ EXFR frf OBJB275 6/30/13 Install Cat & Power cables and Cameras
10/23/12 |ON TARGET VOICE & DATA 7200278361 22 6251 7.550.95 EXFR fr/ OBJ6275 6/30/13 Labor and materials for wireless at
Chapman
0172413 |ON TARGET VOICE & DATA 7200280672 22 6251 5,335 11 EXFR frf OBJ5275 6/30/13 Cameras, Labor to install Cables and
conduit
0372113 [NETWORK INTEGRATION CO PARTNERS  {72002682180 22 6251 8,47B.74 EXFR frf OBJ8275 8/30/13 {5} Fixed Camera, wall/pole Conneclin bax
INC (NICPARTNERS) & License
12705433 |ON TARGET VOICE & DATA 7200289299 22 6251 5,277.16 Laber, Electrical, & Materials
03726114 |NETWORK INTEGRATION CO PARTNERS  |J14L2261 22 6251 267.40 EXFR frf 0810-01003385-5620 Maint. cost an 5 surveilance cameras
INC (NICPARTNERS} at CHEC
11113713 [CALIFORNIA COMMUNICATICNS Ji4uB1a 22 6265 360.00 EXFR frf MSTR PROG Cennect, mount, lesting speakers, phones
Invt 2319 RE: CK# 7200287955 10/22/113
0224115 [JLM INSTALLATIONS, INC. 7200302454 22 6265 5,493.54 Matarial & labor ¢ inslall and repair doors to storage room
Q30612 |PROFESSIONAL FIRE PROTECTION CO, 7200272706 22 6275 125.00 Kitchen upgrada-CHEC
INC.
0311512 |P & R PAPER 7200273046 22 6275 70.53 Boxes and lapes
03f22/12 [JAS FIRE PROTECTION, INC, 7200273274 22 6275 40.00 Survey 2 hoods in kitchen-CHEC
03/22/12 |AMERICAN REFROGRAPHICS CO 7200273273 22 6275 177 Reprographic, WO#1457135
04/18112 |MILLER RESORT, LLC. 7200273975 2 6275 1,450.00 Scheol comm Liaison- March 2012 (Expense Trnsfrin AA only-not
Bilech)
04726112 |WESTSIDE BLGG MATERIAL CORP 7200274164 22 6275 2780 B4 sand silica #50, concrete crack repair
042612 (P & R PAPER 7200274163 22 8275 184.26 boxes and tapes
05/01/12 |P & R PAPER 7200274273 22 6215 63.81 Boxes and tapes
05/G1/42 |BRYAN REFRIGERATION & AIR- 7200274271 22 6275 2,101.73 Kitchen upgrade-Materials and Labor charges
CONDITIONING
05/03/12 |P & R PAPER 7200274338 22 6275 124.45 Storage boxes
05/17/12 [SOUTHCOAST SHORTLCAD COMCRETE 7200274845 22 6275 575.12 6 Sack 3/8 Rock 2500 PSI Mix
05/17/12 [ROBERTSON'S CONCRETE 7200274848 22 6275 1,412.54 Concrets delivery: 560E2500 Ash/Orange Cement
05/1712 [AAA ELECTRIC MOTOR SALES INC. 72002746845 22 6275 201 2 belt-41. 200, 2helt-4£380
05/22/12 |ORANGE COUNTY HEALTH CARE AGENCY |50329 22 6275 1,615.00 Plan check fees/foods
05/22/12 |ROSEBURROUGH TOOL INC. 7200274586 22 6275 1,801.92 6 Epexy gal. 2 pris, 30 rebar, 40 mesh wire, & 4 1 172 dabies per bag
0522112 [MILLER RESORT, LLC. 7200274985 2 6275 1,190.00 School comm Liaison-April 2012 {Expense Trasfr in AA only-not
Bitech}
06/0112 |WAREHOUSE 725F3569 22 6275 36.56 1 box shrink wrap
060712 |EWLES MATERIALS 7200275486 22 8275 5,720.00 10 Bobtail Dump
06RTHZ |P & R PAPER 7200275490 22 6275 282.85 Baxes
D6/t412 | WAREHOUSE 725F3633 22 8275 286.79 Moving Supplies-shrink Wraps
06/19M2 [P &R PAPER 7200275817 22 6275 1,131.38 30 BD Storage boxes-just far Chapman
06/18/12 |AMERICAN REPROGRAPHICS CO 7200275010 22 6275 2597 Reprographics WO #F1580042
06/19/12 |MILLER RESORT, LLC. 7200275916 22 6275 1,260.00 School comm Liaison, May2012 {Expense Tmsir in A4 only-not
Bitech)
0622112 |WAREHOUSE 725F3612 22 6275 82.13 Shrink Wraps
D5r30/12 JWAREHOUSE F25F3461 22 8275 €14 Shrink wrap -exp fransfer from 0.0,
06130112 |CHEFS TOYS LIABILITY 12 22 6275 555.37 Hot plate counter w/ Equip. stand
06/30/12 |BEACH WIRE & CABLE LIABILITY 12 22 6275 7226 Materials to install phones LB12
06/3012 |SUBCUSTODIANS JN2ZYF2-L-M-T-] 22 6275 24,249.18 Subcusiedian salaries ang benefits
070112 |CHEF'S TOYS 12 LIABILITY 22 6278 {555.37 REVERSE LB
470112 |BEACH WIRE & CABLE 12 LIABILITY 22 6275 {72.26} Reverse Liability POXF42R4314
DTREGM2 |P & R PAPER 7200276152 22 8275 56569 500 Maving Baxes 2LB1
071312 [AMERICAN REPROGRAPHICS GO 72002765418 22 5275 2.47 Reprographics WO#F 1562703
07/43112 |P & R PAPER 7200276423 22 6275 377143 Storape boxes 2L82
0711312 |STAPLES 7200276424 22 6275 32968 102 rolls(17 pack) tape cispansar
077119112 {STAPLES 7200276526 22 6275 B78.83 35 packs of 1ape dispensen@$16 LB12
07119112 [STAPLES 7200276526 22 6275 1,163.70 60 packs of disposable tape dispenser LB12
0802112 |BEACH WIRE & CABLE 7200276707 22 6275 ir¥i Cables and Wires

© Colbd Technologlas, Inc.

Printed; 4/28/2015




EXPENDITURE WORKSHEET
Detailed Listing of Project Expendilures {SAB 184a}

Papge 2ol 3

School Distnct: County: Project Number: l Report Number,
l Garden Grove Unified School District Orange Preject Mame: Chapman-Hettinga Ed Center Fac Interim Housing - Bond (CHEC Intrm)
Project Warrant Report {SAB 184a}
Date Payee ‘Warrant Number 2:2‘; %1:;::( (S:; Pla(rér]\\ng Conig\;cunn Tt::)l)mg Ins;:ér);uon Fu (Bl;)Equm Description / Purpose

082112 |JKELECTRONICS 7200277021 22 6275 49.80 Platinum tools 202010J/ 6° USB-AB cables

0812412 |EWLES MATERIALS 7200277019 22 6275 260.00 1Bobtad Dump fee

08/2312  [McNICHOLS CO. 7200277146 22 6275 1,204.95 2 Mesh Bar Gratings and 8 frames

082312 jMILLER RESORT, LLC. T200277147 22 6275 490.00 Facilities Schoal Lizison Sve, July 2012

0&/2312  |ROBERTSON'S CONCRETE 1200277151 22 6275 $.342.33 30 CY Concrate Delivery: 560E2500/ Ash Qrange

08/23112 [CALIBER CONCRETE PUMPING 7200277140 22 8275 1,085.00 Pumped Slab-30 yamdsx$8+ 5175 setup fee

08128112 [AMERICAN REPROGRAPHICS CO 7200277191 22 6275 2.08 Reprographics WG #F 1562793

0828112 |W.W. GRAINGER INC 7200277154 22 6275 323.03 1 Molor, 3-PH,3/4 1725,208-2301460

08730112 \EWLES MATERIALS 7200277250 22 6275 1.170.00 9 Boblail dump

feH 1112 |ARROW RESTAURANT EQUIPMENT 7200277373 2 6275 42.997.55 Oven, Convection Gven, Gas Montague + Installation

091112 |POLARKING 7200277378 22 6275 49,966 81 1 M1225 Walk-n Freezer + Install 8 Shipping

091312 |ARROW RESTAURANT EQUIPMENT 7200277448 22 6275 12,427 87 Worktables, Shall Drawers, dunnage racks, Shelves

0911812 |ACTION SALES 7200277509 22 6275 17.614.39 1 Groe-AH Gas Kettle willanged ft + installation

09/20/12 |GLEN PRODUGTS INC 7200277617 22 6275 3.267.89 Tailet Parlitions Powd, & Install Stesl

0972512 [ARROW RESTAURANT EQUIPMENT 7200277693 22 6275 510.38 STD 48-1), Air Curlain

10/16M2 |HANNA SHEET METAL INC. 7200278166 22 6275 7.373.45 Fabricale & supply Stainless steel cove

1011912 [CALIFORNIA WESTERN VISUALS 7200278237 7] 6275 18.552.81 5 SB680i4 SMART Board, audko System, Installation

1211812 |[HOME DEFOT 7200279767 22 6275 409.51 Electric Range: RB526DPWW

0103113 [HOME DEPQT 7200280031 22 6275 959.72 (3) 50 in, Shatle Guard In-Ground Basketbal! System

0171013 |MILLER RESORT, LLC. 7200280256 22 6275 175.00 ModFac Liaisen Sve Nov 2012

9131143 |A UPLAND FIRE PROTECTIONI 7200280881 22 5275 4037.00 Ansul R102.30 Fire System Instaliztion

013113 |HOME DEPOT J1301281 22 6275 97.45 Stakes, mud mixer, & misc materials (Expense Tmsfrin AA only-not Bitech)

01/3113  [LOWE'S HOME IMPROVEMENT WAREHOUSE | 1301281 2 G275 179.81 Stratch Wraps (Expense Tmsftin AA only-not Bitech)

0173113 PW.W, GRAINGER INC 31301281 22 6275 125.12 4 Stretch wraps (Expense Tmsfr in AA onty-not Bitech)

0211413 [MILLER RESORT, LLC. 7200281187 22 6275 WA ModFac Schoo! comm lizison sve Dec 2012

05/02113 [MILLERRESORT, LLC, 7200283382 22 6275 490.00 Mod/Fec School lizison sve Mar 2013

06/27113  |CROWN FENGE SUPPLY CO 7200285113 22 6275 434482 Install fencing for Kinder & Preschool

06/30/13 JAMERICAN REPROGRAPHICS CO 1200285786 22 6275 9.10 Reprographic Sesvices

0630013 |MOBILE MODULAR LIABILITY 13 22 6275 6,650.00 2 portables rental 6/3-7/2/13 LB13

0613013 |SUBCUSTODIANS J2Y72URPT2400Y 22 6275 22330 Subeustodian sataries and benefits

0613013 |CHARLES GHARDY INC 7200285448 22 6275 9,156.56 Building Materiats & Parts (CK dated 7/%/13)

07/01/13 [MOBILE MODULAR T3UABILITY 22 6275 16,850,000 REVERSE LIABILITY 13

08/06/13 [CROWN FENCE SUPPLY CO 7200286156 22 6275 158868 4 gates, 613216 X T2 /6'%64"/6'x5'8"

030813 |MOBILE MOOGULAR 7200286216 22 6275 6.850.00 2 portables rental 6/3-7/2/13 L813

084813 |MCBILE MODULAR 7200286216 2 6275 450.00 Monthly rent: 2 portables 7/3-8/113

0812213  |MOBILE MOGULAR 7200286497 22 6275 450.00 Monthly cant: 2 porlables 8/3-8/31113

09112113 |BEN'S ASPHALT, INC 72002668083 22 6275 1,330.00 Install ramps for portables

0919113 |MOBILE MODULAR 7200287047 22 6275 450.00 Manthly rant 2 portables 9/1-8/3013

06/26/13 [CIRCLE CITY ELECTRIC 7200287212 2 6275 11.900.00 instafl 2 portables w! power/phone/speakerffire alam

10/2013  [MOBRE MODULAR 7200288189 22 6275 450.00 Monthly renmt: 2 portables 10/4-10/30013

11113113 |EXPRESS PIPE & SUPPLY CO INC. J14UB131 22 6275 912.45 EXFR i MSTR PROG inslall new heater & mat’s Inwi S4856247.004 re:
CK# 7200286157 BIGM13

111313 [COUNTRY CETY TOWING J1dUB134 22 BT 952.50 EXFR fif MSTR PROG Tow Storage tonlainers from Bell to CHEC Inv#
90478 RE: CK# 7200287108 9/24/13

1172213  [MOBILE MODULAR 7200758984 22 6275 450,00 Monthly rent: 2 portables 10r31-11729513

12/2313  |MOBILE MODULAR 7200289817 22 6275 450.00 Monihty rent: 2 portables $1/30-12/29143

0110/14  |SUBCUSTODIANS 72 4001102014 22 BIT5 341673 68 PAYROLL

011014 |SUBCUSTOCIANS 72 PEMEIQAMIMG 22 6275 676.87 68 PERSMCARE/OASDISUIWC/IOPER

012314 |MOBILE MODULAR 7200290602 22 6275 450.00 Monthly rent: 2 portables 12/3013-1/28/14

012714  [KATELLA PLYWOOD & LUMBER J14U1273 22 6275 380.79 EXFR fr! MSTR PROG: timely door %ames, solid core hardboard fnvé
445672 RE: CK#t 1200285495 Br22113

0229114 [MOBILE MCOULAR 7200291456 22 6275 450,00 Monthly rent: 2 partablos 1/29/14-212714

03,2114 |MOBILE MODULAR 7200292612 o £275 450.90 Monthly rent: 2 portables 2/28-3/29/14

0411514 [MOBILE MODULAR 7200293280 22 6275 450,00 Monthly rent: 2 portables 3/30-4/2814

0513414 |MOBILE MODULAR 7200294103 22 6275 450.00 Monthly rent: 2 porlables 4/29-5/28/14

0522114 |ROBERTSON'S CONCRETE J14us2n 2 8275 652.32 EXFR & MSTR PROG concrate for site work Invi# 281896 RE: CK#

© Colbh Technologies, inc.

7200791102 /614

Printed: 47282045



EXPENDITURE WORKSHEET
Datailed Listing of Project Expenditures (SAB 184a) Page 3013
|Smool District: County: Project Number, | Repert Number: I
Garden Grove Unlfied Schoo! District Qrange Project Name: Chapman-Hettinga Ed Center Fac Interim Housing - Bond {CHEC Intrmy}
Project Warrant Report (SAB 184a)
Date Payee Warrani Number (F;:: OCE:: ?:;a Pla[gn)lng Conitg;cmn Tig;" 9 lns?z;:uon Furi (&F)Eqmp Description / Purpose l

06/50/14  [SUBCUSTODIANS 72 4006102014 22 6275 19.48 118 PAYRQLL

06/10/14 [SUBCUSTQDIANS 72 PEMMEIQAUIN 22 6275 267 11B PERSMCARE/QASDISUIWC/OPEB

06/18/44  |MOBILE MODULAR 7200295345 2 6275 450.00 Monlhly cent: 2 poriables 5/29-6/27/14

B6/30M14 [CALIFORNLA BARRICADE J14UT14 22 6275 192272 EXFR #i/ MSTR PROG 39" delinestors wi base, Tape Invi#47169 RE: CK#
72(K}289805 12723113

06/30/14  JCAUBER CONCRETE PUMPING JidUuT142 22 6275 231.00 EXFR fif MSTR PROG pumped slab Inv#8188 RE: CK# 7200291098 2/6/14

06/30/14  |NATIONAL CONTRUCTION RENTALS J14U7172 22 6275 2,498.40 EXFR Irf MSTR PROG B F1 Temparary fence & panels Inv#3854707.1 RE:
Chi# 7200295101 611314

06/3014  [NATIONAL CONTRUCTION RENTALS J14U7172 22 6275 548.64 EXFR ! MSTR PROG Delivery + Reni 2 Slorage Conlainer 618/34-7/16/14
Ime#3927846 RE: CK# 7200296486 8/12/14

06,3014 |DAVE BANG ASSOC, tNC J14WEBI0P 22 6275 12,858.17 EXFR frf MSTR PROG 20 rectang beig picric steel tables Inv¥ 38076R RE:
CK# 7200286262 8/5/14

06:3014  |CIRCLE CITY ELECTRIC 11427262 22 6275 111,900.00y EXP TR TO 25003763-6200-0842 RE: CK 7200287212 972613

Q6/30714  |BEN'S ASPHALT, INC J1427252 22 6275 11.330.00) EXP TR TO 25003763-6200.0842 RE; CK 7200286883 91213

0819114 [MOBILE MOBULAR 7200296656 22 6275 450.60 Monthty rent: 2 portables 6/28-7127/14

09/09/14  [MOBILE MODULAR 7200287357 22 6275 450.00 Monihiy rent: 2 portables 7/28-8/26114

09730714 [MOBILE MODULAR 7200297856 22 6275 450.00 Monthly rent: 2 portables B/27-9/25014

11106114 [MOBILE MCDULAR 7200298976 22 6275 450.00 Monthly rent: 2 portables 9/26-10/25/14

1218114 |MDBILE MODULAR 7200300341 22 6275 450.00 Manlhly rent: 2 perlables 11/25-12/24H4

1223114 | MOBILE MODULAR 7200300398 n 6275 450.00 Monthly rent: 2 portables 10/26-17/24/14

02/05115 [MOBILE MCDULAR 72003013832 22 6275 450.00 Moathly rent: 2 portables 12/25-1/2315

021815 [MOBILE MCDULAR 7200302281 22 6275 450.00 Monthly rent: 2 portables 1/24-212215

03/24/15 |MOBILE MODULAR 17200303655 22 6275 450.00 Manthly renl; 2 pertables 2723-3124115

022114 JTRAFFIC MANAGEMENT J14U5221 22 4300 615.60 | EXFR it/ MSTR PROG 40 Qrange Traffic Cones Invi#167512 RE: CK#
7200286973 91713

0312115 JTRAFFIC MANAGEMENT 7200303238 22 4300 64.37 | 2 Signs to be mounted at Chapman tennis court
Total Project Costs:

Totals 318 .589.20 679.9¢ 319,268.17

© Coft¥ Tachnologies, Inc.

Prinded: 4728/2015



EXPENDITURE WORKSHEET

Detalled Listing of Projecl Expanditures (SAB 184a) Page 105
School District: County: Project Number.  67/66522-00-041 Repont Number:
‘ Garden Grove Unlified Schoo! District Qrange Prajact Mame: Clinton ES - Modernization {(Clinton-Mod) J
Project Warrant Report {SAB 184a)
Fund | Object Site Planning Consiruction Tesling Inspeclion Furn' & Equip’ ..
| Date Payee Warrani Number Code | Code * () () ©) (E) ) Description f Purpose
441310 [YOEEN & ASSOCIATES 7200254934 01 6210 £0,998.00 Architect Pay request 2
0640310 |Y'DEEN 8 ASSOCIATES 7200256734 04 6210 52,704.11 Architect Pay request 3
CT/08/10 |Y'DEEN & ASSOCIATES 7200257691 '} 6210 58,519.62 Architect Pay request 4
100710 |YDEEN & ASSOCIATES 7200253565 01 6210 14.903.81 Architect Pay request 5
11/30/10 [Y'DEEN & ASSOCIATES 7200266769 01 8210 7,451.90 Architect Pay request 6
1221740 [Y'DEEN & ASSCCIATES 7200261385 22 8210 7,451.90 Archilect Pay request 7
03116741 [YDEEN & ASSOCIATES 7200283573 22 8210 7.451.90 Architect Pay request §
06/21/%1 |KNA CONSULTING ENGINEERS, INC. 7200266803 22 8210 495.00 Lonsulting Engineer Servica
0713111 [KNA CONSULTING ENGINEERS, INC. 7200267309 2z 6210 247.50 Consulting Enginesr Service 1L82
1 0728111 |Y'DEEN & ASSCCIATES 7200267524 22 6210 14,903.81 Architect Pay requesl 8 - LB11
| 05/15/12 [Y'DEEN & ASSCCIATES 7200274708 22 610 453,35 Pra Repro, Plan review submitial
05/15/12 [Y'DEEN & ASSCCIATES 7200274710 22 6210 1.644.40 Reimb for F. Shentiyvai & T. Leano 15day lettr
0612713 |MARK J. PAONE, AIAMJIP ARCHITECT 7200285106 21 8210 12,835.51 Architectural Sves 5/1-5/31/113
06730113 |MARK J. PAONE, AIA/MJP ARCHITECT LIABILITY 13 21 6210 22,374.88 Prof. Sves 61-6/30013 LB13
063013 [KNA CONSULTING ENGINEERS, INC. LIABILITY 13 22 8210 3,935.00 Gen Eng Sve-Constructn Sves &/1-6/30/113 LB13
06/30/13 |DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 1,143.54 EXFR frf MSTR PROG permanentfinterim relog classrms inv® (17389
RE: CK# 7200284916 /1813
07/01/13  |KNA CONSULTING ENGINEERS, INC. 13 LIABILITY 22 6210 (3,935.00) REVERSE LLABILITY 13
070113 |MARK J. PAONE, AIAMIF ARCHITECT 13 LIABILITY 21 6210 (22,374.88) REVERSE LIABILITY 13
0811313 [MARK J. PAONE, AIAMMJIP ARCHITECT 7200286251 P4l 6210 22.089.68 Praf. Sves 6/1-6/30/13 LB13
08/2113 |KNA CONSULTING ENGINEERS, INC. 7200286398 22 8210 3,935.00 Gen Eng Sve-Constructn Sves 6/1-8/30/13 LB13
09117113 |MARK J. PAONE, AIAMMJIP ARCHITECT 7200286960 21 6210 13,303.18 Pref Sves July 2013
110513 |MARK J. PAONE, AWWMJP ARCHITECT 7200288395 4l 6210 2,080.00 Reimbursable-AAA Blueprint
11/1343  |KNA CONSULTING ENGINEERS, INC. J14UB131 rd 6210 3,290.00 EXFR #1! MSTR PROG construction svc Aug 2013 Inv#13634 RE:
CK# 7200287332 10113
1212313 |MARK J, PAONE, AIAMJIP ARCHITECT 72002689800 21 6210 24,118.21 Prof Sves Aug 2013
01727114 |DONALD KROTEE PARTNERSHIP INC J14U1272 22 6210 167.86 EXFR fr/ MSTR PRO{G legacymon-certified DSA project closaoul Invit
017494 RE: CK# 7200287830 101713
031314 |MARK J. PAONE, AIAMJIP ARCHITECT 7200292150 21 6210 10,276.20 Prot Svcs, Dec 2013 & Jan 2014
05/07TH4 | DONALD KROTEE PARTNERSHIP INC J14U5071 22 6210 26.83 EXFR i/ METR PROG legacy/non-cerified DSA project closeaut Invi#
017676 RE: CK# 7200292383 3/2014
05/08/44 |MARK J. PAONE, AIAWMIP ARCHITECT 7200293950 2% 6210 10,690.72 Prot svc Feb 2014
0572114 |KNA CONSLLTING ENGINEERS, ING. M4U5223 22 6210 380.00 EXFR frf MSTR PROG constrisction sve Oct 2013 Inv#13792 RE: CK#
7200288981 11/2213
08103114 |MARK J. PAONE, AIAMJP ARCHITECT 7200294761 21 8210 4,106.83 Prof sve Mar. 2014
05/30/14 |KNA CONSULTING ENGINEERS, INC. J14WB306 22 8210 150.00 EXFR frf MSTR PROG construction sve Mar 2014 Invi#14211 RE:
CK# 7200293745 51114
08/30/14 |DONALD KROTEE PARTNERSHIP INC J14U7232 22 8210 19.29 EXFR frf MSTR PROG legacy/non-certified DSA project closeout
373114 Inv 017757 RE: CKA 7200293952 5/8/14
06/30/14  |LA DESIGN GROUP, INC 7200295705 22 6210 5973.85 Prof Sve ($5087.50) + Reimb.($896.35)
06/30/14 {LA DESIGN GROUP, INC 7200295856 » 6210 902.50 Professional svc {$902.50)
06/30/14 {MARK J. PAONE, AIA/MJP ARCHITECT 7200295885 21 6210 25,866 67 Prof sv¢ May 2014
1002114 |MARK J. PAONE, AIAMMJIP ARCHITECT 7200267934 21 6210 2,149.74 Prof Svcs July 2014
1271014 |MARK J. PAONE, AIAMJIP ARCHITECT 7200269800 21 6210 9.839.97 Praf sves Oct 2014
12138714 |WLC ARCHITECT, INC. 7200300327 4l 6210 6,250.00 HVAC replacement Oct 2014
02126115 [WLC ARCHITECT, INC, 7200302571 21 6210 28,125.00 HVAC replacemant Dec 2014
0311915 |WLC ARCHITECT, INC. 7200303518 21 8210 87,500.00 HVAC replacement Jan 2015
090210 [DNVISION OF STATE ARCHITECT-SD 7200258924 22 6220 28,417.39 Pay Request plan review fees
07/2911 |DIVISION OF STATE ARCHITECT-SD 7200267529 22 6220 8,580.97 Pay requesl Adg' plan raview fees
D1/06/15 |DIVISION OF STATE ARCHITECT-S0 7200300681 22 6220 16,125.00 Plan check fes
092251 |CALIFORNIA DEPT. OF EDUCATION 7200268541 22 6225 293596 Pay request Review of Plans and Specs
0407111 |AMERICAN REPROGRAPHICS CO 7200264335 22 6240 120.44 Reprographics WO#F 1366805
05/12/11 |AMERICAN REPROGRAPHICS CO 7200265414 22 62490 4304 Reprographics WO#F 1388355
08i30/11  |AMERICAN REPROGRAPHICS CO 7200268070 22 6240 2684.84 Repragraphics WO#F 1070111
09/01/11 |FEDERAL EXPRESS 7200256149 22 6240 101.84 Plans & Specs to OPSC, 7/8/11
0212817 [AMERICAN REPROGRAPHICS CO 7200272400 22 6240 1.24 Reprographics WO# F 1456865
0371512 |AMERICAN REPROGRAPHICS CO 7200273043 2 6240 9.56 Reprographics WORF 1457134
1012312 |AMERICAN REPROGRAPHICS GO 7200278357 22 6240 7290 Reprogrphics WO #F 1658828
01103113 [AMERICAN REPROGRAPHICS CO 7200280027 22 6240 124.50 Reprographics WO#F 1639943
030513 |AMERICAN REPROGRAPHICS GO 1200281673 2 6240 64414 Reprogrphics

© Calbi Tachnologies, Inc.

Printed: 4208/2015




EXPENDITURE WORKSHEET

Detailled Listing of Project Expenditures {SAB 184a) Page 2ol 5
Schoal District: County: Project Number:  57/66622-00-041 Repart Number:
I Garden Grove Unified School District Qranges Project Nama: Clinton ES - Modermnization {Clinton-Mod)
Project Warrant Report (SAB 184a)
Date Payee Warrant Mumber 2::: %zdeg :‘i‘:’ PI"‘(';;W Cm?té‘;wm Tt:;l.;ng Ins::gt)‘mon Fum (?:)Equnp Description / Purpose
‘ 06/3013  |AMERICAN REPROGRAPHICS CO 723285792 22 6240 121.72 Repiographic Sve- Originat Rec Set
| 06/30/13 |MILLER RESORT, LLC. J3U7 281 22 6240 1,244.37 EXFR fr/ MSTR PROG Schi Comm Liaisan Sve lnv# 2013-0305 RE: Ck#
| 7200285598 111213 (6130)
} 06/3013  |PCM3, INC. JI3WE30W 22 6240 7,380.00 EXFR frf MSTR PROG ProjiConstr Mgml Sve Invé# GGUSD-JR-05-13 RE:
CK#t 7200285107 6727113
06730113 |PCM3, INC. J72n 22 6240 3,585.73 EXFR frf MSTR PROG ProjConstr Mgmt Sve June 2013 Inwif GGUSD-IH-
06-13 RE: CK# 7200285657 71613
| 06/30H3  [WESTGROUP DESIGNS, INC. J13UT201 2 6240 2,576.22 EXFR fr/ MSTR PROG Proj Mgmt Sve May 2013 Inv 13504-05 RE: CK#
| 7200285119 672713
i 121813 |MILLER RESORT, LLC. J4UC181 22 6240 7681.26 EXFR fi! MSTR PROG Schl Comm Lizison Sve Inv# 2013-0353 RE: CK#
72002
051214 |MILLER RESORT, tLC. J14U5125 22 6240 B37.86 EXFR fr! MSTR PROG Schl Comm Liaisen Sve Mar tnvi# 2014-0386 RE:
CHKit 7200293461 4722114
06130114 |MILLER RESCRT, LLC. J14UT141 2 6240 30265 EXFR fr) MSTR PROG Schl Comm Liatsen Sve May Invit 2014-0488 RE:
CK# 7200295221 611114
06130114 |AAA BLUEPRINT & DIGITAL REPROGRAPHICS {J14U71414 22 §240 2,683.40 EXFR {rf MSTR PROG convert to ACAD per page 30x42 Inv#83415 RE:
CKit 7200293276 411514
06/30M4  |AMERICAN REPROGRAPHICS CO J14WE30) 2 6240 15310 EXFR i MSTR PROG Reprographic Sves Invi# 9198083113488 RE: CKe
7200288182 10/2913
06/18/13 [NEFF CONSTRUCTION, INC. 7200284920 22 5250 29.260.00 Pay App #1, 41-4725/13 BOND ONLY
06/27/13 |NEFF CONSTRUCTICHN, INC. T200285115 2 6250 133,150.99 Pay App #2, 4/1-43013
06/30/13 [NEFF CONSTRUCTION, #NC. 7200285452 22 6250 12,102.93 Pay App #3, 5N-5A3113
06730113 |NEFF CONSTRUCTION, INC, LIABILITY 13 22 6250 546.393.86 Pay App #4, B/1-5:30/13 LB33
07/01713 [NEFF CONSTRUCTICN, INC. 13 LIABILITY 22 6250 (646.393.86) REVERSE LIABILITY 13
08/01113 [NEFF CONSTRUCTION, iNC, 7200286083 22 6250 605.348.45 Pay App #4, 6/16/30/13 LB13
08/27/13 [NEFF CONSTRUCTION, INC. 7200286596 22 6250 653,528.89 Pay App #5, TH-T13113
10113 |NEFF CONSTRUCTION, INC. 7200287336 2 6250 495,007.19 Pay App #6, 81-8/31143
192113 |NEFF CONSTRUCTION, INC. 7200288959 22 6250 214,523.40 Pay app #7, 9113-9/3013
11722113 |NEFF CONSTRUCTION, INC. 7200288385 22 6250 315.761.28 Pay App #8, 52% 10M1-10/3113
12123113 |NEFF CONSTRUCTION, INC, 7200289818 22 6250 156.596.88 Pay app #9, 55%, 1113013
02/21/14 |NEFF CONSTRUCTION, INC. 7200291457 22 6250 160,628.67 Pay app #10, 59(84 gen')%, 12M-1273113
0311114 |NEFF CONSTRUCTION, INC. 7200291675 22 6250 344,447 65 Pay app #11, 66(%0 gen'l)%, 11-1/3114
04/0314 [NEFF CONSTRUCTION, INC, 7200292892 22 6250 526,609.51 Pay app #12, 211-2/2814
061714  [NEFF CONSTRUCTION, INC. 7200293373 22 6250 201.619.60 Fay app #13, 31-3/31114
05128114 [NEFF CONSTRUCTION, INC, 7200294620 22 6250 78,323.18 Pay app #14, 4/1-4/30114
06126/14 [NEFF CONSTRUCTION, INC. 7200295386 22 6250 702,442.26 Pay app #15, 98%, 5/1-531114
06130114 |NEFF CONSTRUCTION, ING. LIABILITY 14 22 6250 392,294.95 Pay app #16, 100%, 6/1-6/30/14 (3141,112.66) + RETENTION
(8251,182.301 LB14
06/30/14 NEFF CONSTRUCTION, INC. J4ZBMG o 6250 60,101.22 EXFR fii (-}22921000-6250-0848 ASPHALT Pay app#16 knv# 7363 RE: CK
7200296373 Bt
95/3014 |NEFF CONSTRUCTION, INC. J14ZBMS 22 | 6250 {60,101.22) EXP TR TO (+}01919300-6250 (6265 Bitech)-0848 ASPRALT RE: CK
7200296373 81714
0701114 [NEFF CONSTRUCTION, INC. 44 LIABILITY 22 6250 {392,294 95} REVERSE LIABILITY 14
08/07/14 [NEFF CONSTRUCTION, INC, 7200286373 22 6250 141,112.66 Pay app #16, 100%, 6/1-6r30/14 LB14
0912514 |NEFF CONSTRUCTION, INC, 7200297763 22 6250 251,182.30 Pay app #17, B11-0/31714 RETENTHCN-FINAL PAYMENT LB14
1223113 |[NETWORK INTEGRATION CQ PARTNERS INC 7200289821 s 6254 116,007.61 E-Rate 14 Network & Cabling 85%
(NICPARTNERS)
12/23113  |SUNESYS 7200289829 22 6251 4.461.00 Labor chargs (o relocate MDF
0204114  |NETWORK INTEGRATION CO PARTNERS INC  |7200280075 22 6251 1,229.40 Erate 14, naiwk & cabling, Pay app #3, period lo 11/3013
[NICPARTNERS)
03720114 [NETWORK INTEGRATION CO PARTNERS INC 7200292358 2 6251 B,125.%6 E-Rata 14 Cabling, Pay app #2
{NICPARTNERS)
05/08/14 |NETWORK INTEGRATION CO PARTNERS INC  {7200293958 2 6251 7.316.85 E-Raie 14 Network & Cabling, Retention
(NICPARTNERS)
06/03/14  |NETWORK INTEGRATION CO PARTNERS INC  |7200294767 n 6251 5,848,66 Pay app #(MR, period to 12/30/13
(NICPARTNERS)
06130114 |NETWORK INTEGRATION CO PARTNERS NG |LABILITY 14 22 6251 5,607.88 E-Rate 14, Labar, Svc, Matr, & Eqemt-Cabling LE14
{NICPARTNERS)

© Colti Technologies, Inc.

Pritted: 472012015




EXPENDITURE WORKSHEET

Detailed Lisling of Project Expenditures (SAB 184a) Pags 30of 5
Fchool Dustrict: County: Project Number:  57/66522-00-041 Report Number:
Garden Grove Unkied School District Qrange Project Namae: Clinton ES - Modemization {Clinton-Mod) J
Project Warrant Regort {SAB 184a)
Fund | Object Site Plannin Construction Testing Inspection Furn’ & Equip' o
Date Payee Warrant Number Code C£e (&) (B} 4 ©) (O} TE) (F) P Description / Purpose
06730114 [NETWORK INTEGRATION CO PARTNERS INC  |7200285707 22 6251 1,723.10 E-Rate Inoligible: camera w/ ilkeminatos, license, wallipole mount, install &
(NICPARTNERS) conlig
06/30/14 |NETWORK INTEGRATION CO PARTNERS INC  |7200295904 22 6254 3,303.82 Pay app #6 Evate 14 Network & Cabling
(NICPARTNERS)
070114 INETWORK INTEGRATION CO PARTAERS INC |14 LIABILITY 22 6251 (5,607.88) REVERSE LIABILITY 14
(NICPARTNERS)
0812114 JNETWORK INTEGRATION CO PARTNERS INC 7200206488 2 6251 5,607.88 E-Rate 14, Labar, Svc, Matrl, & Egpmt-Cabling LB14
(MICPARTNERS}
1200013 [PCM3, INC. J14UC091 22 6295 6,019.46 EXFR tif MSTR PROG ProjConsir Mgmt Sve July 2013 invi# GOUSD-JRO7
13 RE: CK# 7200286499 822113
(284 |PCM3, INC. J14W1282 22 6265 6,276.92 EXFR i MSTR PROG ProjConstr Mg Sve Ocd 2013 Invit GGUSD-JR-1(-
13 RE: CK# 7200288988 11122113
06/30/14  |PCMZ, INC. J14WEI0E 22 6255 2,525.00 EXFR iy MSTR PROG Pyoj/Constr Mgmi Sve Jan 2014 Invi# GGLSD-JR-01.
14 RE; CK# 7200291678 22714
06/30/14  |CUMMING J14WEI0E 22 6255 8,116.37 EXFR #if MSTR PROG PaojfConstr Mgmt Sve April 2014 Invif 33062 RE:
CHKi 7200204496 522114
07511 [VECTOR RESCURGCES 7200267120 22 6265 7.544.00 Pay request 2 Job No. 38704 1LB1
071311 |VECTOR RESQURCES 7200267311 22 6265 21500 Pay request 1 1LB2
0818111  |VECTOR RESCURCES 7200267860 2 6265 245.68 Pay raquest
09/27/11  |VECTOR RESCURCES 7200268615 22 6265 6.517.35 Pay request 3 Job No. 38704
05/14/13 |SOUTHERN CALIFORNIA EDISON 7200283695 21 6265 1,343.00 Meter & Service Change-Upgrade
11113113 |CALIFORNIA COMMUNICATIONS JHaUB131 2 6265 2,840.00 EXFR i/ MSTR PROG Connect, mount, testing speakers, phones Invit 2336
RE: CK# 7200287955 1072213
0512114 |[CHANDLER'S A/C REFRIGERATION Jt4Us124 2 6265 8,550.54 EXFR fif MSTR PROG install heal pump new air conditioner Imv# 120659
RE: CK# 7200292783 41114
0511414 |HYDRO-SCAPE PRODUCTS INC J14U5142 22 6265 1,730.14 EXFR 1 MSTR PROG install new imgation system ImA7581046-00 RE;
CK# 7200292252 I brid
0611714 |GRAFIX SYSTEMS 7200295219 2 6265 194.40 [2) 4" X 8" banners assessment registration center
06130114 [JASON'S GLASS TINT LIABILITY 14 22 6265 960.00 Tint windows R 22 LB14
06130114  |GRAFIX SYSTEMS 7200295564 22 6265 194.40 4x8 banner for ARC
070114 [JASON'S GLASS TINT 14 LIABIITY 22 6265 [960.007 REVERSE LIABILITY 14
080514 |JASON'S GLASS TINT 7200295265 22 B265 960.00 Tint windows Rm 22 LB14
08r26/14 |CIRCLE CITY ELECTRIC 7200296042 23 6265 2931.00 Elactrical repair {o poriables electrical boxes
09r30/14  |R.M. SYSTEMS, INC. 7200207650 22 6265 9.920.00 Fira adarm repair to poriable dassmoms
1021714  |© & D Construction Services 7200208472 22 6265 775.00 Reinstali sign , trim trees
11725114 |VERNE'S PLUMBING 7200299554 22 6265 $09.50 Install cage aoumd exposed vatves
0106/15 |CHANDLER'S A/C REFRIGERATION 7200300670 22 6265 3,520.66 Install new air conditioner
0210ri5 |PRINGLES DRAPERIES & BLINDS 7200301928 22 6265 1.087.32 Install vartical blinds
0224115 |CIRCLE CITY ELECTRIC 7200302449 2 6265 14,900.00 Ingtall glactrical & data conduyit for ARG Marquee
031215 |[BRIGHT ELECTRIC, INC. 7200303227 22 6265 2.275.00 Electrical for marquee
06/30/13 |DEPT OF INDUSTRIAL RELATIONS 7200285829 21 6270 53348 Labor Compliarca 11-5/31/13
06730113 |DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 21 6210 53348 Laber Compliance 6/1-12/31113
0710113  |DEPT OF INDUSTRIAL RELATIONS 13 LIABILITY 21 6270 [533.48) REVERSE LIABILITY 13
05/23/13 |ALLIED STORAGE CONTAINERS 7200284029 2 6275 311580 1 Starage Container
06/30/13 [MOBILE MODULAR 7200285859 2 6275 34,250.00 10 pertables rental 6/3-77213
08/08/13 [MOBILE MODULAR 7200286218 22 6275 2.250.00 Monthly rent: 10 portables 7/3-8/1/13
08/22/13 [MOBILE MODULAR 7200286457 22 6275 225000 Monthly rent; 10 portables 8/3-8/31/13
10/2813  |MOBILE MODULAR 7200268188 22 6275 225000 Manthly rent: 10 portables 10/1-10/3013
112213 |MOBILE MODULAR 7200288984 22 6275 225000 Monthly rent: 10 portablas 9/1-5/30113
11/22113  |MOBILE MODULAR 72002684984 2 6275 225000 Moenthly rent: 10 portables 10/31-11/29/13
12/2313  |MOBILE MODULAR 7200265817 22 6275 225000 Muonthly rent: 10 portables 11/30-12/2913
/2814 |MOBILE MODULAR 7200280763 22 6275 2.25000 Monthly rent: 10 portables 12/30{13-1/28/14
03106114  |MOBILE MODULAR 7200251878 22 6275 225000 Monthly rent: 10 portables 1/29-2/2114
03727114 |MOBILE MODULAR 7200262612 22 6275 2.250.00 Menithly rent: 10 portables 2/28-3/29114
05/06/14  |MOBILE MGDULAR 72002938558 22 6275 225000 Menthly rent: 10 portables 3r30-4/28/14
061914 {MOBILE MODULAR 7200295346 22 6275 2,250.00 Meonthly rent: 10 portables 5/29-6/27114
061914 [MOBILE MODULAR 7200295345 22 6275 2.250.00 Monthly rent: 19 partables 4/29-5/2814
081267114 |MOBILE MODULAR 7200206934 22 §275 2.250.00 Monthfy rent: 10 portables 6/28.7127114
1010114 |MOBILE MODULAR 7200298155 22 6275 2,250.00 Monthty rent: 10 portables 8/27-9/25/14

& Coltu Techrdlogies, (nc,
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EXPENDITURE WORKSHEET

Betaited Listing of Project Expenditures (SAB 184a) Page 4 of §
Schaol Distnct: County: Froject Number:  57/66522-00-041 Repart Number:
| Garden Grove Unified School District ’ QOrangs Projeci Name: Clinton ES - Moderizatlan (Clinton-Mod)
Project Warrant Report {SAB 184a)
Data Payes Warrant Number gﬂgﬂ %%::t ?:)a Pla(rér;mg Con:(,g;ncuon TTE;;"Q Ins";;: on Furmn (&F)Eqmp Description ¢ Purpase J

1140614 |MOBILE MODULAR 7200203976 22 6275 4,500.00 Monthly rent: 10 partables 9/26-10/25/14

120414  |MOBILE MODULAR 7200296710 2 6275 2.250.00 Monthly rent: 10 portables 10/26-11/24/14

12118114 |MOBILE MODULAR 7200200341 22 6275 2.260.00 Monthly rent: 10 partables 11/25-12/24/14

Q20515 |MOBILE MODULAR 7200301832 22 6275 2.250.00 Monthly rent 10 poriables 12/25-1/2315

021915 [MOBILE MODULAR 7200302280 22 5275 2,250.00 Monthly rent: 10 partables 1/24-2/22115

0371715 [MOBILE MODULAR 7200303420 2 6275 2,250.00 Monthly rent: 10 portables 2123-3/2415

06/3013  |IMAGE 2000 7200285656 22 6276 200.00 Relocation of 4 copiers in same locatian

0630113 |PAPER MART 7200285350 22 6276 103272 EXFR fr/ OBJ4300 6/30/13 48 Bundle Moving Boxes

09717143 [SOUTH COAST LOGISTICS 7200286971 22 6276 3.110.75 Meving ilems-phase 2, 8/15/13

112613 |IMAGE 2000 7200289125 22 6276 150.00 Relocation of 3 copiars in same lccation, 1 copier did nal move-braken

051214 [ALL STATE MOVING SYSTEMS J14U5124 22 6276 131.00 EXFR fy MSTR PROG labor & equipmnt for school mave It ANHS-1035-

3F-11 RE: CK# 7200260504 1123114

06r30/14 [BELTMANN RELOCATION GROUP LIABILITY 14 iz 6276 2.344.65 Moving Services LB14

063014 |[IMAGE 2000 LIABILITY 14 22 6276 100.00 Copiers{2) Move from ARC to Clinton Mendenhall LB14

0701114 |IMAGE 2000 14 LIABILITY 22 6276 (100.00) REVERSE LIABILITY 14

07101714 |BELTMANN RELOCATION GROUP 4 LIABILITY 22 6276 (2.344.65) REVERSE LIABILITY 14

08/0514 | IMAGE 2000 7200206264 22 E216 140.00 Copiers{2) Move fram ARC te Clinton Mendenhal LB 14

08/0714 | BELTMANN RELOCATION GROUP 720029636 2 6276 2,344.65 Moving Services LB14

02114113 |CARDINAL ENVIRONMENTAL CONSULTANTS  |7200281183 22 6280 4,250.00 Hazardous Inspection/Specification Services

06/06/43 |C.E.M. LAB CORP. 7200284427 22 6280 52100 Geotechnical Qbservation Apr 2013

0630113 |CARDINAL ENVIRONMENTAL CONSULTANTS  |UIABILITY 13 22 6280 328500 Hazardous Mall specification June 2013 LB13

0620113 {RIVER CITY TESTING LIABILITY 13 22 6280 765.50 Scil Testing June 2013 LB13

06/3013 |BAINBRIGGE ENVIRONMENTAL LIABILITY 13 22 6280 4748.50 Asbestos & Lead Basad pain report-LB13
CONSULTANTS. INC

07/01113 |[BAINBRIDGE ENVIRONMENTAL 13 LIABILITY 22 6280 (4,748.50) REVERSE LIABILITY 13
CONSULTANTS, INC

070113 |RIVER CETY TESTING 1ILIABILITY 22 6280 (765.50) REVERSE LIABILITY 13

07/01113 jCARDINAL ENVIRONMENTAL CONSULTANTS |13 LIABILITY 22 6280 (3,2685.00) REVERSE LIABILITY 13

08/06/13 {BAINBRIDGE ENVIRONMENTAL 7200286154 2 6280 474850 Asbestos & Lead Based pain reportLB13
COMSULTANTS, ING

0812713  |RIVER CITY TESTING 721266599 22 6280 765.50 bateh plant&concrete inspection'scils testing July

091713 |RIVER CITY TESTING 72002086970 22 6280 1,359.00 Special Inspactor classroems & portables

09/2413  [RIWER CITY TESTING 7200287111 2 6280 21950 Sail Testing June 20131813

(9/2411  [RIVER CITY TESTING 7200287411 22 6280 1.174.25 Tesling & Inspection July'Aug 2013

112913 |CARDINAL ENVIRONMENTAL CONSLULTANTS  {7200288183 22 6280 9,095.00 Hazardous Matl Mgmi Juty 2013

110513  |RVER CITY TESTING 7200288406 2 6280 798.75 Testing & Ingpection Aug/Sept 2013

1212313 |RMER CITY TESTING 7200283826 22 6280 B48.00 Testing & Inspection Sept/Qcl 2013

01/30/14 |RMER CITY TESTING 7200290876 22 6280 625.50 Testing & Inspection Dec 2013

0221714 |CARDINAL ENVIRONMENTAL CONSULTANTS 7200281451 2 5280 7,120.00 Hazardous Mgmt, 101312143

03111714 |RIVER CITY TESTING 7200292041 22 G280 268.50 Testing & Inspection Dacldan 2014

0327114 |RIVER CITY TESTING 1200292613 22 6280 028.25 DSA Testing & Inspection Feb 2014

05108114 |RIVER CITY TESTING 7200293960 22 6280 182.00 DSA Testing & Inspection FebMar 2014

06103114  |CARDINAL ENVIRONMENTAL CONSULTANTS  |7200294762 22 528C 2,990.00 Hazardous mamageml Mar. 2014

06/30/14 {RIVER CITY TESTING LIABILITY 14 22 6280 624.00 DSA Testing & Inspection Apr 2014 LB14

06/3014 |RIVER CITY TESTING 7200295570 2 6280 102.50 DSA Testing & Inspection Apr 2014

06/30M4 |RIVER CITY TESTING J14Z7252 2 6280 {1.359.00) EXP TR TQ 25003763-6200-0842 RE: CK 7200286970 917113

07/01114 [RIVER CITY TESTING 14 LIABILITY pri 6280 1624.00) REVERSE LIABILITY PO#GT2X0578

081214 |RIVER CITY TESTING 7200296490 22 6280 62400 DSA Testing & Inspection Apr 2014 LB14

10/2114  [RIVER CITY TESTING 7200298478 2 6280 300.00 DSA Testing & Inspection August 2014

110614 JRIVER CITY TESTING 7200298860 22 6280 300.00 Final DSA Lab Affidavil

10/01/13  JUCMI, INC. 7200287340 22 6290 9,387.00 DSA Inspection Sve Aug 2013

103113 JUCMI, INC. 7200288280 22 62980 5,166.00 DS Ingpection Sve Sept 2013

1112213 JUCMI, INC, 7200268990 22 6290 5.796.00 DSA Inspection Sve Gt 2013

© Colbi Technalogies, inc.

Printed: 428/2015




EXPENDITURE WORKSHEET

Detailed Listing of Project Expencitures (SAB 184a} Page 5of 5
|Scl100| District: Caunty: Project Number:  57/66522-00-041 Report Number:
Garden Grove Unifled School District Orange Project Name: Clinton ES - Modemization {Clinton-Mod} |
Project Warrant Report (SAB 184a)
Date Payee Warrani Number g‘;gg %tg::t (S;‘t)e Pla(rl;r)ung Cunszg;;cﬂon Ti;‘;ng Ins?;fhm Fum! ;__]Equ'p i Eescription / Purpose |
1242313 UCMI, INC. . |T200289830 2 6290 4.785.00 DSA Inspaction Sve Nov 2013
01130414 |UCMI, INC, 7200290877 22 6290 528200 DSA Inspection Sve Dec 2013
0311114 JUCMI, INC. 7200292044 2 6290 5.544.00 DSA Inspection Sve Jan. 2014
03127114 UCM, INC. 71200292615 2 6290 5.040.00 D5A Inspection Sve Fab. 2014
0512214 JUCM, INC. 7200204503 2 6290 428400 DSA Inspeclion Svc Mar, 2014
05/29/14  |UCMI, INC. 7200294625 22 6280 1071.00 DSA Inspection Sve Apr. 2014
06/30/14  |UCMI, INC. 7200295712 22 6290 1,638.00 DSA Inspection Sve May 2014
0312115 JUCMI, INC. 7200303239 22 6290 1,008.00 DSA Inspection Sve Aug 2014
tif22i4  |CIVIC GENTER LOCK & SAVE J14U1273 2 4300 161.54 | EXFR i MSTR PROG Remove & replace inlerchangeable cores on doors
Invit 53029 RE: CH3# 7200286962 91713
0172814 |STAPLES J14U1281 2 4300 161.99 | EXFR 1 0849-71014699-4300 cffice mailbox wood organizer Invé 85008
RE: CK# 7200287192 9/26/13
02112114 |G.R. NURSERY 7200291202 22 4300 246.24 | Planting malerials
0512/44  {CIVIC CENTER LOCK 8 SAVE J14U5173 22 4300 2,238.74 [ EXFR fif MSTR PROG: deadbolt locks, thimble strikes & labor staff
restroanm
0522114 | DAVE BANG ASS0C. NG J14U5222 ol 4300 1,569.29 | EXFR I MSTR PROG 4 Umbrelias Inv#t37722 RE: CK# 7200203149
411014
06/3014 |STAPLES JidUr232 2 4300 295.65 | EXFR Iif MSTR PROG packing lapes Imi#5027480263 & 8027875105 RE:
CK# 7200289422 1211013 & 7200289827 12123713
11105113 |DAVE BANG ASSOC, INC 7200288398 n 4400 8,774.64 | VARIOUS SITES 12 Square Tables with 4 seats
01/28/14  |DAVE BANG ASSOG. INC J14u1281 el 4400 {5,849.76)] EXP TR TO Russell re: Ck# 7200283398 111513
02/04/14 IDAVE BANG ASSDC. INC 7200200970 22 4400 B,371.44 | 10 reclangular Picpic table
Tolal Project Costs:
Totals - 510,668.93 5,360,139.35 35,860.25 49 014.00 15,968.77 £,040,660.30

—_— € Calbi Technelogies, Inc.- Printed: 4/28/2015




EXPENDITURE WORKSHEET

Detailed Listing of Project Expenditures (SAB 1B4a) Page 10of 3
School District, County: Project Number,  57/66522-00-D21 Report Number:
I Garden Grove Unitied School District Oranga Projgct Name: Cook ES - Mod lon (Cook-Mod)
Project Warrant Report (SAB 184a)
Date Payee ‘Warrant Number g’;z: %‘2::1 (S:f Pla(r;;lng Conigmlon Tet;t;ng Inslzzc):han Fum ;.:)Equm Description f Purpose
01/28/10 |Y'DEEN & ASSCCIATES 7200253012 o1 6210 16,720.00 Architect Pay request 1
03723740 |Y'DEEN & ASSOCIATES 7200254343 o1 6210 19,855.00 Architect Pay request 2
D4727/40 |Y'DEEM & ASSOCIATES 7200255431 ol 8210 18,497.00 Architect Pay request 3
10/07110 |Y'DEEN & ASSCCIATES 7200259565 o1} 6210 6,173.66 Architect Pay requesi 4
11730710 {Y'DEEN 8 ASSCCIATES 7200260770 o1 6210 290111 Architect Pay request &
12/21140 {Y'DEEN & ASSOCIATES 7200261383 22 8210 §,703.24 Architact Pay request §
12/21110 |Y'DEEN 8 ASSOCIATES 7200261385 22 6210 2,901.11 Architect Pay request 7
03116111 [DEEN & ASSOCIATES 7200262574 22 6210 5.802.22 Architect Pay request &
D441 [KNA CONSULTING ENGINEERS, ING. 7200284550 22 8210 105500 Consulting Engineer Senvice
05/03111 [YDEEN & ASS0OCIATES 7200265076 22 65210 1,740.66 Architect Pay requesi 10
05/03/11  [KNA CONSULTING ENGINEERS, INC. 7200265075 22 6210 1,237.50 Consulting Engineer Service
05/26/11 [Y'DEEN & ASSOCIATES 7200266008 22 6210 4,061.56 Architect Pay request 11
05/15/12 [rDEEN & ASSOCIATES 7200274703 22 8210 418.95 Pra Rapro, Plan review submittal
05/24/12 |Y'DEEN & ASSOCIATES 7200275102 22 &210 4,212.50 Reimb: Curnming
06/30/13 |MARK J. PAONE, AINMJIP ARCHITECT LIABILITY 13 22 8210 9,175.00 Prof. Sves 6/1-6/30/113 LB13
06/30/13 |DONALD KROTEE PARTNERSHIP INC J13U7264 22 6210 72.77 EXFR fif MSTR PROG lunch shelter praject initiation Invi# 017404 RE:
CK# 7200285051 6120113
07/0113 [MARK J. PAONE, AIAMJP ARCHITECT 13 LIABILITY 22 6210 {9,175.00) REVERSE LIABILITY 13
081313 |MARK J. PAONE, AIA/MJIP ARCHITECT 7200286255 22 5210 9,175.00 Prof, Sves 51-6/30/13 LB13 (Addenda Bid}
09119113 |MARK ). PAQNE, AIAMIP ARCHITECT 7200287046 22 £210 5,505.00 Prof. Svcs #1-7/31¢13 (Addenda Bid)
06/30114 |MARK J. PAONE, AIAMIP ARCHITECT LIABILITY 14 22 5210 7.041.07 Prof svc June 2014 LB14
05/30M14 |MARK.J. PAONE, AIAMJP ARCHITECT LIABILITY 14 22 8210 10,640.00 Prof svc Mar 2014 Addt| svc redesign TMAD fire alarm drawings LB14
063014 |KNA CONSULTING ENGINEERS, INC. J14W6306 22 6240 155.00 EXFR i/ MSTR PROG construction svc Apr 2014 Inv#14358 RE: CK#
7200295384 6/26/14
05/30/14 [MARK ). PAOMNE, AIAMIP ARCHITECT 7200295706 2z 6210 13,434.27 Prof svc Dec 2013 ((Addanda Bid tee adiustmt $10,310.46, Addenda
Bid $3,123.81)
083014 |MAR¥ J. PAONE, AIA/MJP ARCHITECT 7200295697 22 6210 1,936.75 Praf Sve ApriMay 2014 {Consl Admin)
071114 |MARX ). PAONE, AlAMIP ARCHITECT 14 LIABILITY 2z 6210 {10,680.00) REVERSE LIABILITY 14
07/0114 |MARK J. PAONE, AIAM.IP ARCHITECY 14 LIABILITY 22 6210 (7,041.07) REVERSE LIABILITY 14
082114 |MARK J. PAONE, AIAMJP ARCHITECT 7200296784 2 6210 7.041.07 Prof svc June 2014 LB14 {Addenda Bid 3,123.81, Const Admin
$3,917.26)
092514 |MARK . PACNE, AIAMIP ARCHITECT 7200297760 22 6210 36,907.48 Praf Sves July 2014 (Constr Admin)
10/21114 |MARK 1. PACNE, AtA/MJIP ARCHITECT 7200298474 22 6210 17,466.54 Prof svc Aug 2014 (Const Admin $13,532.34, Ext Emerg light
$3,934.20)
1111814 [MARK J. PAONE, AIAMIP ARCHITECT 7200298294 22 6210 5,060.50 Praf Sve Sept 2614 (Const Admin)
12/10/14 |MARK J. PADNE, AIAMJIP ARCHITECT 7200295808 22 6215 3,145.80 Prof sves Qct 2014 (Const Admin)
03710745 |MARK.J. PAONE, AI&/MJIP ARCHITECT 7200303023 i 6210 4,561.70 Praf sves 2/17/15 { Const. Admin $2424 07, Ext Emerg light $655.70)
031215 |WESTGROUP DESIGNS, INC. 7200303241 22 6210 2092500 Prof svc-HVAC, Jan 2015
09/02110  [OIVISION OF STATE ARCHITECT-5D 7200258932 22 6220 12,750.85 Pay Request Pian Review Feas
051911 [DIVISKON OF STATE ARCHITECT-5D 7200265695 22 6220 5,053.22 Pay request 2 Plan review fees
06111113 [DIVISION OF STATE ARCHITECT-SD 7200264562 22 6220 21.03 Plan Review for relocatzble bldg
10/08/13 |DIVISION GF STATE ARCHITECT-SD RCF CK 51455 22 8220 1,080.00 DSA PlanReview for 4 relocatable Bidgs
06/30/14 [DIVISION OF STATE ARCHITECT-SD J14Z7252 22 6220 {1,060.00) EXF TR TC 25003763-6200-0842 RE: RGF CK 51455 10/8M13
12/18/14 |DIVISION CF STATE ARCHITECT-SD 7200300324 22 6220 500.00 Re-opening/examination Fee
081111 |CALIFCRNIA DEFT. OF EDUCATICN 7200257759 22 5225 575.08 Fay request, Feview of Pians & Specs
06/02H1 |AMERICAN REPROGRAPHICS CO 7200266190 22 £240 22004 Reprographics WO#F1385363
06/0211 |FEDERAL EXFRESS 7200266192 22 6240 404.52 Shipmen of Plans/Spacs to CPSC on April 26
03/1512 |AMERICAN REPROGRAPHICS CO 7200273043 22 6240 9.56 Reprographics WORF 1457159
05/3013 |AMERICAN REPROGRAFPHICS CO 7200284203 22 6240 333.24 Reprographic Sves WO# F1729919
06/30/13 [AMERICAN REPROGRAPHICS CO 7200285791 2 6240 19.00 Reprographic Services
06/30/13 |CONSTRUCTION PLANNING AND J13WEI0W 22 6240 6,838.54 EXFR frf MSTR PRCG Proj/Constr Mgl Svc May 2013 Inv# 13-5-
MANAGEMENT, LLC 0003 RE: {x# 7200285105 6/27/13
0630113 {WESTGROUP DESIGNS, INC. J13U7EN 2 6240 2.516.21 EXFR ff MSTR PROG Proj Mgmt Sve May 2013 Invi# 13504-05 RE: CK#
7200205119 62TH3
0673013 [PCM3, INC. J13UT291 22 6740 3,585.73 EXFR &/ MSTR FROG ProjiConstr Mgmt Sve June 2013 Inwit GGUSD-JH-
06-13 RE: CK# 7200285657 716013
121813 JMILLER RESORT, LLC. JH4UG181 2 6240 601.26 EXFR fi! MSTR PROG Schl Comm Liaison Sve fnv# 2013-0353 RE: CH¥

& Calbi Technologies, nc.

72002

Primted: 4/2872015



EXPENDITURE WORKSHEET

Detailad Listing of Project Expenditures (SAB 184a) Page 2of 3
Schaol District: County: Project Number.  67/66522.00-021 Report Number:
l Garden Grove Unifled School District Orange Project Name: Cook ES - Mod lon (Cook-Mod) |
Profect Warrant Report {SAB {84a)
Fund | Object Site Planning Caonstruction Testing Inspection Fum' & Equip’ .
Date Payea Warrant Number Code | Code tA) (B) ©) (o} (E) {F) Description / Purpose
051214 [MILLER RESORT, LLC. J14U5125 22 6240 nz4 EXFR #f MSTR PROG Sch! Comm Liaison Svc Jan Inv¥ 2014-0371 RE:
CK# 7200202387 3720114
05/3014  [AMERICAN REPROGRAPHICS CO J1AW530J 22 6240 281.81 EXFR ff MSTR PROG Reprographic Sves Invit 9198083113488 RE: CK#
7200288182 1042013
02127714 [PAUL C. MILLER CONSTRUCTION CQ,, INC, 7200291680 23 6250 47.007.00 Pay appét1, 1/1-1131114 BOND ONLY
06/26/14 JPALIL C. MILLER CONSTRUCTION CO., INC. 7200295395 2 6250 186.765.75 Pay app23, 9%, 6/1-6/30/14
0630114 |PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 14 23 6250 2597475 RETENTION LB14(no LB14 pay app's)
07101714 |PAUL C. MILLER CONSTRUCTION CO., INC. 14 LIABILITY 23 6250 {25974.75 REVERSE LIABILITY 14
09/09/14 {PAUL C. MILLER CONSTRUCTICN COQ., INC. 7200297241 3 6250 1.047.169.66 Pay appitd, 51%, 7/11.7i3114
09730714  [PAUL C. MILLER CONSTRUCTICN CO., INC. 7200297365 3 5250 550,588.92 Pay app#5, 73%, 81-8/3114
1072314  |PAUL C, MILLER CONSTRUCTION CO., INC. 7200298574 3 6250 11443365 Pay appfi, 78%, 9/1-8/3014
1174814  |PAUL C. MILLER CONSTRUCTION CQ., INC, 7200299301 23 6250 137.310.51 Pay app#?, 83%, 1011-10/31/14
12/48/14 |PAUL C. MILLER CONSTRUCTION CQ., INC. 7200300354 23 5250 60.759.12 Pay app#8, 85%, 11/i-11/30114
0211915 |PAUL C. MILLER CONSTRUCTION CO., INC. 7200302290 23 5250 97.22667 Pay app#9, 89%, 12111231714
G3/2615 |PAUL C. MILLER CONSTRUCTION CO., INC. 7200303791 23 6250 24312021 Pay app#10, 99%, 2/11-2/28115
(414115 |PAUL C. MILLER CONSTRUCTION CO., iNC. Ji5L4146 23 6250 {48,101.29) EXP TR TO {+)(1519300-6250 (6265 Bitech)-0848 ASPRALT RE: CK
7200297865 9/30114
04114715  |PAUL C. MILLER CONSTRUCTION GO, ING, J15L4146 ] 6250 48,101.29 EXFR fif (-)23921100-6250-0848 ASPHALT Pay app# 5 Inv# RCF#15 RE:
CK 7200287865 9/3014
06730114 |ON TARGET VOICE & DATA LIABILITY 14 22 65251 6,720.00 Erate-Ineligible:Provide netwrk equipmnt deployment sves LB14
07/01/114  |ON TARGET VOICE & DATA 14 LIABILITY 22 6251 16,720.00 REVERSE LIABILITY 14
10/08/14  |ON TARGET VOICE & DATA 7200298044 21 6251 7.520.00 Network aquipment Deploymt sve
11106/14 [ON TARGET VOIGE & DATA 1200298977 22 §25% 193.351.45 Pay app #1 Erate ineligible: cabling
120913 |CONSTRUCTION PLANNING AND J14UC091 2 | 628 33437 EXFR i MSTR PROG Proj/Constr Mgmt Suc July 2013 Inv# 13-5-0005 RE:
MANAGEMENT, LLC Cxi# 7200286654 8/29/13
1200113 {PCM3, INC. J14Uce 22 6255 1,795.46 EXFR fil MSTR PROG Proj/Constr Mamt Swe July 2013 Invi#t GGUSD-JH-G7
13 RE: CK¥f 7200286458 82213
01728114  PCM3, INC. J14W1282 22 6255 6,276.93 EXFR fi! MSTR PROG ProjfConstr Mgmt Sve Oct 2013 invi GGUSDIR-10-
13 RE: CK# 7200288988 11/2213
06730114  |PCM3, INC. J18WE30E 2 6255 2,5211.09 EXFR It MSTR PROG Prof/Constr Mgt Sve Jan 2014 Inv# GGUSD-JR-01-
14 RE: CK# 7200291678 22714
06/30¢14  |CUMMING J14WE30E 2 6255 8,116.37 EXFR irf MSTR PROG Proj/Constr Mgmit Sve April 2014 Inv# 33062 RE:
CH# 7200294496 5/2214
02113114 [SOUTHERN CALIFORNIA EDISON 7200291312 22 6265 825,20 Meter & service change-upgrade sve
04117114 |GRAFIX SYSTEMS 7200293368 22 6265 194.40 (2} 4xB “The vert and regist center have moved”
0630114 |J.L COBB PAINTING & CONSTRUCTION 7200295567 22 6265 400,00 Install temnparary sign post
06/26/14 |DEPT OF INDUSTRIAL RELATIONS 7204295360 4] 6270 58291 Laber Compliance 11-3/31/14
03/20/14 |SOUTH COAST LOGISTICS 7200202392 22 6276 1,127.52 720 Moving boxes & labels
063014 {IMAGE 2000 7200295804 22 6276 300.00 Move copiers B storage 6/20/14
1014114 |IMAGE 2000 7200298242 22 6276 330.00 Retum copier to school 8/20/14
091213 |BAINBRIDGE ENVIRONMENTAL 7200286882 22 6280 1,73200 asbeslos & kead specifications
CONSULTANTS, INC
11/2613 |BAINBRIDGE ENVIRONMENTAL 7200286653 21 6280 497500 Asbeslos & Lead based pain survey & report
CONSULTANTS, ING
Dar28rid  |BAINBRIDGE ENVIRONMENTAL 1200287043 22 6280 5,736.50 Abatement Alr Monitaring bldg A, B, M
CONSULTANTS, iNC
09/30/14 |RIVER CITY TESTING 7200297861 22 6280 1,265.00 DSA Testing & Inspaction July 2014
10/21114 [RIVER CITY TESTING 7200298478 2 6280 760.75 DSA Testing & Inspection July/August 2014
1314314 |RIVER CITY TESTING 7200299124 2 6280 382.00 DS5A Testing & Inspection Sept 2014
12104114 |RIVER CITY TESTING 7200299712 22 6280 1071.00 DSA Testing & Inspectien Ocl, 2014
1211814 |BAINBRIDGE ENVIRONMENTAL 7200300328 22 6280 4,501.50 Asestos & Lead Abatement Manitoring
CONSULTANTS, INC
0115115 [RIVER CITY TESTING 7200301101 22 6280 496.75 DSA Testing & Inspaction Nov 2014
0203115 |RIVER CITY TESTING 7200301695 22 6260 82.00 DSA Testing & Inspeclion NovDec 2014
0212115 |BAINBRIDGE ENVIRONMENTAL 7200302078 22 6280 987.50 Abatement Air Monritaring Bldg L
CONSULTANTS, INC
031715 JRIVER CITY TESTING 7230303421 22 5260 125.25 DSA Testing & inspection Jan 2015
06130114 |JOHNSTON INSPECTIONS, INC, J14U7143 2 5290 Z,437.50 EXFR fif MSTR PROG inspection Sve It 974-GG RE: CK# 7200295892
71814

© Cathi Technologles, inc.

Printed: 472812015



EXPENDITURE WORKSHEET

Detaited Listing of Project Expendilures (SAB 184a) Page 30f3
School Distrcl: County: Project Numnber,  §7/66522-00-021 Repoert Number:
Garden Grove Unifted School Disteiet Qrange Project Name: Cook ES - Modemization [Cook-Mod)
Project Warrant Report (SAR 184a)
Fund | Object Site Planning Construction Taesting inspection Furn’ & Equip* -
Date Payae Warrant Number Code | Cods (&) 8 ©) (D} (€) F) Description / Purpose
05/06/14 | TRAFFIC MANAGEMENT 7200293860 22 4300 151.96 | 3 GGUSD Signs
Tatal Project Costs:
Totals 263,212.42 2,711,186 55 22.705.25 2.437.50 151.98 2,989.693.68

© Calbi Technolngies, Inc._

Phited: 4/20/2015



EXPENDITURE WORKSHEET
Oetailed Lisling of Project Expendilures (SAB 184a) Page 1ol 3

School District County. Froject umber,  67766622-00-026 Report Number.
Garden Grove Unifled School District Orange Project Name: Crosby ES - Modemization (Crosby-Mod)

Project Warrant Report (SAB 1B4a)

Fund | Object Site Planning Caonstruclion Testing inspection Fum' & Equip’ X
Date Payen ‘Warrani Numbar Code | Code ) ) ©) ) (E} (Fy Description / Purpose

0411310 |Y'DEEN & ASSOCIATES 7200254934 ot 5210 25,295.00 Architect Pay request 1

04727110 |Y'DEEN & ASSQCIATES 7200255422 04 5210 2529500 Architect Pay request 2

063D [Y'DEEN & ASSOCIATES 7200256734 01 6210 30,886.89 Architect Pay request 3

07/06/40 |Y'DEEN & ASSOCIATES 7200257691 o 6210 43,774.63 Architect Pay raquest 4

1730740 |[YDEEN & ASSOCIATES 7200260770 a1 6210 4,997.97 Architect Pay request 5

12721040 |Y'DEEN & ASSOCIATES 7200261385 22 5210 4,987.97 Architect Pay request 6

04719741 |Y'DEEN & ASSOCIATES 7200264629 22 5210 4,987.97 Architect Pay request 7

05/05M1 |KNA CONSULTING ENGINEERS, INC. 7200265203 22 6210 B37.50 Consulling Engineer Service

06/02111 [YDEEN & ASSOCIATES 72002686185 22 6214 997595 Architect Pay request 9

D6/07/11  [KNA CONSULTING EMGINEERS, INC. 7200266326 22 5210 900,00 Structural Engineer Service

05/15/12 |[YDEEN & ASSOCIATES 7200274710 22 6210 42580 Pra Repro, Pian review Submiltal

D5/24112 |[YOEEN & ASSOCIATES 7200275102 22 6210 1,753.75 Reimb: Cumming

0630013  |WLC ARCHITECT, INC. LIABILITY 13 22 6210 6,530.00 Prof Sves B/M1-630/13 LB13

067307113 |DONALD KROTEE PARTNERSHIP INC J13U7261 22 8210 72377 EXFR frf MSTR PROG lunch shetter project inltlation Inv# 017404 RE:
CK# 7200285051 6/20/13

07/01/13 |WLC ARCHITECT, tNC. 13 LIABILITY 22 6210 {8.530.00} REVERSE LIABILITY 13

085113 |WLC ARCHITECT, INC. 7200286462 22 6210 6,530.00 Prof Sves 61-830/13 LB13

09/26/13 |WLC ARCHITECT, INC. T200287227 22 6210 19.580.00 Prof Sve thru 73113

1441313 |KNA CONSULTING ENGINEERS, INC. J14UB131 22 5210 380.00 EXFR fr/f MSTR PROG construction sve Sept 2013 Inv#13700 RE:
CK# 7200288401 11/5/13

111913 |WLC ARCHITECT, INC. 7200288808 22 6210 6,520.00 Prof. Sve 8/1-8/3113

122313 |WLC ARCHITECT, INC. 7200289831 22 6210 322501 Prof. Sve 81-9/30/13

03106/14 {WLC ARCHITECT, INC. 7240291885 22 6210 107.43 Reimb: reprographics, courier orders

0312514 [WLE ARCHITECT, INC. 7200292522 22 6210 7.168.57 Prof. Svc 1/1-1/31714

D5M1/14  |WLE ARCHITECT, INC. 7200293754 prd 6210 7.168.57 Prof. Svc 2/1-2/28M14

Darzzin4  |WLC ARCHITECT, INC. 7200294505 22 6210 7,168.58 Prof. Sve 3/1-431/14

05/22/14 |KNA CONSULTING ENGINEERS, iNC. J14U5223 22 6210 950.00 EXFR I/ MSTR PROG canstruclion sve Nev 2013 Inv#133977 RE:
CH# 7200290752 1/268/14

06/26/14 |WLC ARCHITECT, INC. 1200295392 22 6210 14,337.14 Prof. Sve 4/1-4/30114

0630/14 |KNA CONSULTING ENGINEERS, INC. J14WGE306 22 6210 1.060.00 EXFR i/ MSTR PROG construction sve Apr 2014 nvi#14303-R RE:
CR# 7200294764 B/3/14

063014 |WLC ARCHITECT, INC. LIABILITY 14 22 6210 7.168.57 Prof. Sve 6/1-8/30/14 LB14

06/30/14 |WLC ARCHITECT, INC. 7200285912 22 6210 7.168.57 Prof. Svc 51-5/3114

0701114 |WLC ARCHITECT, INC. 14 LIABILITY 22 6210 (7.16B.57) REVERSE LIABILITY 14

0B/13M4 |WLC ARCHITECT, INC. 7200296518 22 6210 7,168.57 Prof. Svc 61-6/30/14 LB14

08/25M4 |WLC ARCHITECT, INC. T200297771 22 8210 10,752 .86 Praf. Svc 71-7/3114

10416414 {WLC ARCHITECT, INC. 7200298365 22 65210 9,888 00 Add sve: Fire Aam Re-eng 80%

1023114 |WLC ARCHITECT, INC. 7200298571 22 6210 9,022.57 Prof. Svc 6/1-8/3114

1172514 |WLC ARCHITECT, INC. 7200298555 22 8210 3,584.29 Prof. Svc 9M1-9/3iM14

12h814 PWLC ARCHITECT, INC. 7200300350 22 Lvatt] 1.792.14 Prof. Svc 10M1-103114

1211814 [WLC ARCHITECT, INC. 7200300350 2 8210 61800 Add sve: Redesign Firg Alam 100%

Q22615 |WLC ARCHITECT, ING. 7200302583 2 §210 1,792.15 Prof, Svc 111-11/2014

030515 |WLC ARCHITECT, iNC. 7200202869 22 6210 9.856.78 Prof. Svc 121-12/31114

09/02/10 |DVISION OF STATE ARCHITECT-SD 7200258823 22 6220 20,282.51 Pay Request Plan Review Feas

06116/11 |OIMSION OF STATE ARCHITECT-SD 7200266725 22 §220 8,513,090 Pay request Plan Review Fees

09110713 |DIVISION OF STATE ARCHITECT-SD 7200286811 22 6220 +,440.00 DSA Submission Fee for 6 portables

0653014 |DIVISION OF STATE ARCHITECT-SD JH427252 22 6220 (,440.00) EXP TR TC 25003783-6200-0B42 RE: CK 7200286811 9/1013

11712134 [DIVISION OF STATE ARCHITECT-SD RCF CK 52407 27 6220 252.00 Repayment of refund: Interim housing project

0203715  |DIVISION OF STATE ARCHITECT-SD 720031690 2z 6220 153.00 Further/CCD Fee

D3/04/11  |[CALIFORMIA DEPT. OF EDUCATION 1200267759 22 6225 1.841.88 Pay request, Review of Plans & Specs

0313111 |AMERICAN REPROGRAPHICS CO 7200264149 22 6240 82.92 Reprographics WO#F1366512

0705111 |AMERICAN REPROGRAPHICS CO 7200267112 22 6240 287143 Repiographics WO#F1388379 1081

07K05111 |FEDERAL EXPFRESS 7200267116 22 6240 125.03 Ship Plans/Specs to OPSC on May 11 1LB1

0228112 |AMERICAN REPROGRAPHICS CQ 7206272399 22 6240 1.24 Reprographics WO# F1456883

0315112 |AMERICAN REPROGRAPHICS CO 7200273043 22 6240 9.56 Reprographics WORF 1457066

05730113 |AMERICAN REPROGRAPHICS CO 7200284203 22 6240 161.32 Reprographic Sves WO# F1729929

06/3013 |CUMMING J1U7291 22 £240 3,550.00 EXFR fr/ MSTR PROG Senior Proj Mgr-Fred Bravo Juna 2013 LB13 Inv#
29402 RE: CK# 7200286073 8/1/13

06/3013  JAMERICAN REPROGRAPHICS CO 7200285790 2 6240 100.73 Reprographic Svc- Ongina! Rec Set

© Colbi Tachnologles, Inc. Printed: 472872015




EXPENDITURE WORKSHEET

Detaited Listing of Project Expenditures [SAB 184a) Page 2 of 3
School District: County: Project Number:  57/86522-00-026 Report Number:
l Garden Grove Unified School District Orange Project Name. Crosby ES - Modernlzation {Crosby-Mod) J
Project Warrant Report {SAB 1843
Dale Payee Warrant Number Eggg Céb‘:::t (S';t)e Pla[r;;mg Consilcn;uuon Tizt;ng nspection Fum (i;)Eqmp Description f Pumpose I
0673013  |WESTGROUP DESIGNS, INC. J1307294 22 6240 28761 EXFR fr! MSTR PROG Proj Mgmt Sve May 2013 Inv# 13504-05 RE: CK#
7200285119 612713
06/30M3  [PCM3, INC. J1307241 22 5240 3,585.73 EXFR i/ MSTR PROG Proj/Constr Mgmt Sve June 2013 Invi# GGUSE-JH-
06-13 RE: CK# 7200285657 716143
12118113 |MILLER RESOQRT, LLC. J14UC181 22 5240 601.26 EXFR ff MSTR PROG Schi Camm Liaison Sve Inwit 2013-0353 RE: CK#
72002
051214 [MILLER RESORT, LLC. J18U5125 22 6240 51192 EXFR ff MSTR PROG Schl Comm Liaison Sve Mar Invé 2014-0386 RE:
CR#t 7200293461 422114
06/3014  |AMERICAN REFROGRAPHICS CO J14WE30J 22 6240 81220 EXFR f MSTR PROG Reprographic Sves Im# 9198113013053 RE: CK#
7200285775 121913
02112114 |NEFF CONSTRUCTION, INC. 7200291204 23 6250 132,863.12 Pay app #2, 121-1273113
0410314 [NEFF CONSTRUCTION, INC. 7200292897 23 6250 645,665.10 Pay app #3, 111-212814
05/01/14 |NEFF CONSTRUCTION, INC. 1200293756 23 6250 244603.18 Pay app #4, 31-313114
05/29/14 |NEFF CONSTRUCTION, INC. 72002946265 23 6250 241.402.11 Pay app #5, 4/1-4/30/14
06117714 |NEFF CONSTRUCTION, INC. 7200295231 23 6250 479.299.99 Pay app #6, 60% 5/1-5/31114
06/26/14  |NEFF CONSTRUCTION, INC. 7200295394 23 6250 198,104.31 Pay app #7, 66% 6/1-6/30/14
06/30/14 |NEFF CONSTRUCTION, INC, LIABILITY 14 ] §250 215,770.89 Pay app #8, 88%, 7H-7-31/14
07/01/144 |NEFF CONSTRUCTION, INC. 14 LABILITY 23 6250 1215,770.89) REVERSE LIABILITY 14
0826014  |NEFF CONSTRUCTION, INC. 7200295944 23 6250 669,056.43 Pay app #8, 88%, 7/11-7/3114
0972514 |NEFF CONSTRUCTION, INC. 7200297774 23 6230 333.058.59 Pay app #9, 97%, 81831114
111314  JNEFF CONSTRUCTION, INC. 7200299128 23 6250 151,732.62 Pay app #10, DCOR #283, 91-9/3014
11/25/14 |NEFF CONSTRUCTION, INC. 7200299558 23 5250 31,968.72 Pay app #11, 100%, 101-10/31/14
12/18/14 |NEFF CONSTRUCTION, INC. 7200300353 23 6250 41,435.62 Pay app #12, ACR #7838, 1111-11/3014
Q226M15  [NEFF CONSTRUCTION, INC. 7200302586 23 6250 11.542.70 Pay app #13, adr #849, 1/4-1/31/15
03117115 |NEFF CONSTRUCTION, INC. 7200303427 23 6250 7.161.78 Pay app #14, ADR #10, 2/1-2/2815
0520114 [NETWORK INTEGRATION CO PARTNERS INC  [7200204624 22 6251 15,743.16 Pay app #1 Network & Cabling
(NICPARTNERS}
06/3014 |NETWORK INTEGRATION CO PARTNERS INC  |7200295806 22 6251 5772.49 Pay app #2 Mat}, Eguipmnt, Labor & Sve for Cabling
(NICPARTNERS)
06/30/14 [NETWORK INTEGRATION CO PARTNERS INC  |7200295807 22 6251 13,094 57 E-Rate eligible Cisco equipmnt, Pay app #1
(NICPARTNERS)
06/30114 |NETWORK INTEGRATION CO PARTNERS INGC  |7200295900 22 6251 202258 Pay app #3 Erate 14 Network & Gabling
{NICPARTNERS)
06/30114 |NETWORK INTEGRATION C0O PARTNERS INC  |7200255903 22 6251 7.409.56 Pay app &1 Erate 14 Network & Cabling
{NICPARTNERS}
06/30r14  |NETWORK INTEGRATION CO PARTNERS INC  |7200295904 22 6251 181030 E-Rate 14 Ingligible; CISCO Equipments
{NICPARTNERS)
06/30/14 |NETWORK INTEGRATION CO PARTNERS INC - {7200295905 22 6251 7.469.33 Pay app #3 Matl, Equipmnt, Labor & Sve for Gabling
{NICPARTNERS)
06/30/14 |NETWORK INTEGRATION CO PARTNERS INC  |LIABILITY 14 22 6251 3097.36 Matl, Equipmnt, Labor & Svi for Cabling LB14
[NICPARTNERS)
07/01114  |NETWORK INTEGRATION CO FARTNERS INC |14 LIABILITY 2 6251 (3,097.36) REVERSE LIABILITY 14
[NICPARTNERS)
10/08/14  [NETWORK INTEGRATION GO PARTNERS INC  |7200298048 22 6251 2.113.42 Pay app #5 Erale 14 Network & Cabling -retention
(NICPARTNERS)
1014414  [NETWORK INTEGRATION CO PARTNERS INC  |7200208246 22 6251 642.93 Pay app #2 Erale 14 Network & Cabling
(NICPARTNERS)
120913 |CUMMING J14UC094 2 6255 7,040.00 EXFR fif MSTR PROG Senior Prej Myr-Fred Brava July 2013 Inv# 29615
RE: Ci# 7200286660 8/29/13
12/09113  |PCM3, INC. J14UC091 22 6255 1,785 46 EXFR frf MSTR PROG Proj/Constr Mgmt Sve July 2013 Invé# GGUSD-JH-07
13 RE: GK# 7200286499 8122113
0128114 |GUMMING J14W1283 22 6255 7,069.09 EXFR fif MSTR PROG Senior Proj Mgr-Fred Brave Oct 2013 Invi 20794
RE: CK# 7200259509 12723113
06/30/14  |CLUMMING J14WG300 22 6235 11,4900 EXFR fil MSTR PRGG Senior Proj Manager-Fred Bravo Aprit 2074 Ima#
32893 RE: CK# 7200294496 522114
101713 |SOUTHERN CALIFORNIA EDISON 7200287832 22 6265 265.40 Meter & Service Change
1121113 [CIRCLE CITY ELECTRIC 7200288946 22 6265 14,900.00 install Electrical sve lo poriables
/21143 IBEN'S ASPHALT, INC 7200288945 22 6265 402000 cencrete handycap access ramp at 6 portables
05/G7/14 |IRVINE PIPE & SUPPLY J141i5142 22 E265 225.26 EXFR fi! MSTR PROG sink faucets Invi# 746067 RE: CK# 7200291570
212514

1© Colbi-Technalogies, nc.

Printed: 4/28/2045



EXPENDITURE WORKSHEET
Detaited Listing of Project Expendilures {SAB 184a)

Paga3of3

Scheot District: County. Project Number:  57/66522-00-026 Report Number:
I Garden Grove Unlfied School District Orange Project Name: Crosby ES - Madi lon (Crosby-Mod)
Project Warrant Report {SAB 184a)
Fund | Object Site: Plannin Construction Testin Inspection Furn' & Equip’ -
| Date Payae ‘Warrant Number Code C::de (A &} 9 ©) () & (E) ) Description f Purpose
0522144 [TCDO PIPE & SUPPLY J14Us222 22 6265 13488 EXFR &/ MSTR PROG 1 Chicago service sink faucet Inv#S001541850.001
RE: CK# 7200293655 4/2914
06/30/14 |BEN'S ASPHALT, INC J1427252 22 6265 {4,020.00 EXP TR TO 2500376.3-6200-0842 RE: CK 7200288945 11/2113
06130114 |CIRCLE CITY ELECTRIC 1477252 22 6265 14.900.00) EXP TR TO 25003763-6200-0842 RE: CK 7200288946 11721113
11720114  [NARANJO LANDSCAPE INC 7200299402 22 6265 3.687.50 Imigation Repair
06126114 |DEPT OF INDUSTRIAL RELATIONS 7200295380 21 B270 1.505.16 Labor Comptiance 11-33114
10730114 |DEPT OF INDUSTRIAL RELATIONS 7200298746 21 8270 184489 Laber Compliance 4/1-6/30/14
10/3113  |MOBILE MODULAR 7200288278 22 6275 18.200.00 6 pertables-delivery, permil, and setup
111413 |MOBILE MODULAR 7200288678 22 6275 1,350.00 6 poriable classroom rent 10/23-11/21113
12/23113  {MOBILE MODULAR 7206285816 22 6275 3,350.00 InstaRation for 5 Closure panels
04/23114 JMOBILE MODULAR 7200290602 22 6275 1,350.00 Portable classroom rent 12/22/13-1/20114
02/2114 |MOBILE MODULAR 7200291456 22 6275 1.350.00 Monthly rant: 6 poriables 1/21/44-219/14
03725114 |MOBILE MODULAR 7200292517 22 6275 1.350.00 Monthly rent: B poriables 2/20 -3/2114
0501114 |MOBILE MODULAR 7200293746 22 6275 1.350.00 Menthly ront 6 portables 3/30-4/28/14
06/3014  |MOBILE MODULAR 7200295345 22 6275 2.700.00 Menthly rent: 6 portablas 5/21-619/14
06/30114 |MOBILE MOOULAR 7200295898 22 6275 1.350.00 Monthly rent. 6 portables 6/20-719/14
08/26114  |MOBILE MODULAR TH0296934 22 6275 {900.00) Credit for returning 4 portablas
08/26/14 |MOBILE MODULAR 7200296934 2 6275 1.125.00 Menthly rent; 6 portables 7/20-8/18/14
10:0914  |MCBILE MODULAR 7200208155 22 6275 1417500 Return charges 6 porakles
02/19115 |MCBILE MODULAR 7200302281 22 6275 1.000.00 Retum chargas B porlables, remaining PO balance
06/30113 |STAPLES 7200285351 22 6276 346.36 30 pk Packaging tapes
111313 [COUNTRY CITY TOWING J14UB131 22 6276 175.00 EXFR frf MSTR PRGG Tow Storage containers from Simmons to Crosby
Invi¥ 80484 RE: CK# 7200288072 10/2413
1114113  |SCUTH COAST LOGISTICS 7200288679 22 6276 93960 600 Cartons
06/30/14  |IMAGE 2000 7200295604 22 6276 15000 Move 1 copiar & 2 Riso machings 6/19/14
06/30014  [SQUTH COQAST LOGISTICS J14u7231 22 6276 923.62 EXFR fif MSTR FROG bexes for moving Invi14-2258 RE: CR#
7200294895 6/5/14
101414 |IMAGE 2000 7200298242 22 6276 150.00 relocate copier 82014
0673013 |CARDINAL ENVIRONMENTAL CONSULTANTS  |LIABILITY 13 21 6280 4,504.00 Hazardous mat, specificalion June 2013 LB13
07/01/43 |CARDINAL ENVIRONMENTAL CONSULTANTS |13 LIABILITY 4| 6280 {4,500.00) REVERSE LIABILITY 13
0810813 |CARDINAL ENVIRONMENTAL CONSULTANTS  |7200286212 2 6280 4,500.00 Hazardous mat. specification June 20431843
03/2014 \RIVER CITY TESTING 7200292390 22 6280 409.25 DSA Testing & Ingpection Sve, Jan 2014
032714 |RVERCITY TESTING 7200292613 22 6280 182.00 DSA Tasting & Inspection Feb 2014
05/08/14 |RVER CITY TESTING 7200293960 22 6280 409.25 DSA Tasting & Inspection Mar 2014
06A7114  |RIVER CITY TESTING 7200295226 22 6280 514.50 DSA Testing & Inspection Apr 2014
06/30/14 |CARDINAL ENVIRONMENTAL CONSULTANTS  |LIABILITY 14 22 6280 14,643.75 Monitoring svc LB14
08730114 |RIVER CITY TESTING 7200295570 22 6280 Mo DSA Testing & Inspection May 2014
06/3014  |RIVER CITY TESTING 7200295813 22 6280 82.00 DSA Tasting & Inspection Juna 2014
07/9114  [CARDINAL ENVIRONMENTAL CONSULTANTS (14 LIABILITY 22 6280 (14,643.75) REVERSE LIABILITY 14
09730114 [RIVER CITY TESTING 72(029786 22 6280 418.25 DSA Testing & tnspection July 2014
1002114  |CARDINAL ENVIRONMENTAL CONSULTANTS  |7200297935 22 5280 14,628.75 Monitering sve LB14
10/24144  |RIVER CITY TESTING 7200298478 22 6280 82.00 DSA Tesling & Inspection July/August 2014
1174813 |STEPHEN PAYTE DSA INSPECTIONS INC 7200283807 22 5240 268.00 DSA Inspactian Service, Sepl 2013
01/05114 |STEPHEN PAYTE DSA INSPECTIONS INC 7200290223 22 5290 4,154.00 DSA tnspection Sve 10/2013
02/2114 |STEPHEN PAYTE DSA INSPECTIONS INC 7200201459 2 5290 1,072.00 DSA Inspaction Sve 1212013
0311114 [STEPHEN PAYTE DSA INSPECTIONS INC 7200292043 22 6290 134.00 DSA Inspection Sva Jan, 2014
0522114 |JOHNSTON INSPECTIONS, INC. J14usz21 2 6290 8,375.0¢ EXFR it/ MSTR PROG Inspaction Sve Inv# 559-GG RE: CK# 7200293954
5814
06/30/14  |JOHNSTON INSPECTIONS, INC. J14UT143 2 6290 14,500.00 EXFR fr/ MSTR PROG Inspection Sve Invi# 561-GG RE: CK3f 7200205704
14
0872814 |STEPHEN PAYTE DSA INSPECTIONS INC 7200297050 22 €290 67.60 DSA Inspection Sve July 2014
112414 |CLARIDGE PRODUCTS & EQUIPMENT, INC. J15LB241 22 4200 2,907.14 | EXFR i/ MURDY tackboardiwhite board Invi# CINT7804 RE: CK#
7200296512 811314
Total Project Costs:
Tolals 331.540.97 3.336.473.53 21.943.00 28,570.00 2907.14 371543464

£ Colbi Technologies, Ing.

Prnled: 4728/2015



EXPENDITURE WORKSHEET

Cetaited Listing of Project Expenditures (SAR 184a) Page 1 0f1
School Distnct County: Project Number: Reporl Number:
Garden Grove Unified Schoot District Qrange Projeci Name: D.0. Non-Qualifying Buildings - Seismic Mitigation (DO SMP NQB} J

Project Warrant Report (SAB 164a)
| Date Payee Warrant Number é:z: %?,l:: (SX? Fla(rér;mg Con?gt;cuon T‘:El;"g Ins;(;;;mun Furn (SF‘)EqL"P Descriplion / Purposa ]

03/06/12  |KNA CONSULTING ENGINEERS, INC. 7200272703 22 8210 480.00 MeGarvin- Struciural Eng. Sve-Prop 10

03/0612 |KNA CONSULTING ENGINEERS, INC. 7200272702 22 6210 1,145.00 Barker- Engineer Sve Prop 1D assessmt

03/06/12 |KNA CONSULTING ENGINEERS, IMNC. 7200272705 22 6210 580.00 Gilbert-Prop 10 assessment

05/15/12 |KNA CONSULTING ENGINEERS, INC. 7200274705 2 6210 540.00 MA&C- Prop 10 assessment

093012 |KNA CONSULTING ENGINEERS, INC. 7200277251 2 6210 420.00 GGHS-Prop 1D Assessmi

01/08/13 |KMA CONSULTING ENGINEERS, INC. 7200280139 22 6210 540.00 Sanliago -Prop 10 assessmt Shrs @4$180

03/12/13  |KNA CONSULTING ENGINEERS, INC. 7200231885 22 §210 2,340.00 SMP-GGHS-Eligibililly repart for Entire school

0411613 [KNA CONSULTING ENGINEERS, INC. 7200282808 22 5210 540.00 SMP-PHS-Prop 1D Meeting & Matl Prep

08/20/13  |KNA CONSULTING ENGINEERS, INC. 7200285053 22 8210 90.00 SMP-PHS-Prop1 D Geohazard Review

06/20/13  |KNA CONSULTING ENGINEERS, INC. 7200285052 22 6210 160.00 SMP-LQHS-Cost Estimate & Review

06/3013 [KNA CONSULTING ENGINEERS, INC. LIABILITY 13 22 8210 180.00 SMP-5anliago DSA Clarification on reparts LB13

06/3013  |KNA CONSULTING ENGINEERS, INC. 7200285451 22 8210 2420.00 SMP-5HS-Prap 1D assessment Bldg A-L

07/01/13  |[KNA CONSULTING ENGINEERS, INC. 13 LIABILITY 22 £210 (180.00) REVERSE LIABILITY 13

08/06/13  [KNA CONSULTING ENGINEERS, INC. 7200236180 22 8210 160.00 SMP-Sanliago Prog 1D Assessment LB13

09/1%/11  |DIVISION OF STATE ARCHITECT-SD 49756 22 5220 500.00 GGHS-Fes, Bldg C4, Industrial Arls Classroom

09119111 |DIVISICN OF STATE ARCHITECT-SD 49757 22 £220 500.00 GGHS-Fee, Ridg D5 Audio/Visual Classroams

09/19/11  |DIVISION OF STATE ARCHITECT-SD 49761 22 6220 500.00 GGHE-Fee, 8idg F, Auditorium

091911 |DiIVISION OF STATE ARCHITECT-5D 49764 22 6220 500.00 LQHS-Fee, Bidg D Music & Ars

Q91911 |DVISION GF STATE ARCHITECT-S5D 49767 22 6220 S00.00 PHS-Fee, Bldg D Music/Arls Classrooms

Total Praject Cosis:
Tolals 11,635.00 - - - 11,835.00

© Colbf Technologies, Inc:

Printed: 472872015



EXPENDITURE WORKSHEET

Delailed Lisling of Project Expandilures (SAB 184a) Page 10f2
School Gistricl: County: Project Number.  §7/66522-00-064 Report Numbar:
| Gardan Grove Unifiad School District Orange Project Name: Doig IS - Modern(zation [Dolg-Mod) I
Project Warrant Report [SAB 184a)
Date Payee Warrant Number 2::2 %‘g;g (S:: Pla(rér)mg Cnnr;tcr:t;cnm YTD[;"Q Ins?;-.mn Fum (i)Equ Description ¢ Purpase |
04)06/10 |Y'DEEN & ASSOCIATES 7200254731 [13] 6210 34,835.00 Architect Pay request 1
O5R27H0 |YDEEN & ASSOCIATES 7200256543 [H] 6210 30,275 90 Asrchitect Pay request 2
D760 [Y'DEEN & ASSOCIATES 7200257689 L] 6210 69,879.96 Architect Pay request 3
081210 YDEEN & ASSOCIATES 7200258454 [0 65210 5,169 86 Archilect Pay request 4
092110 |Y'DEEN & ASSOCIATES 7200259218 o 6210 5,169.86 Architect Pay raquest 5
12I110 |Y'DEEN & ASSOCIATES 7200261380 22 6210 5,169.86 Architect Pay request 5
03/16/11 |Y'DEEN & ASSOCIATES 7200263575 22 621G 2,630.25 LHA Mech & Elect Eng,
| 06/14/11 |KNA CONSULTING ENGINEERS, INC. 72002686549 22 6210 1,072.50 Consutting Ergineer Service
1 06116441 |YDEEN & ASSOCIATES 72002668739 22 6210 28,136.53 Reimb. Exp. for Ruhnau Ctarke Apr & May
DE/21/41 |KNA CONSULTING ENGINEERS, INC, 7200266803 22 5210 495,00 Consulting Engineer Service
‘ D6r22/41  |KNA CONSULTING ENGINEERS, INC. 7200266809 22 6210 742.50 Consulting Engineer Service
0802111 {KNA CONSULTING ENGINEERS, INC. T200267572 22 6210 1.095.00 Cansulling Englneer Service |
09/09/11 [KNA CONSULTING ENGINEERS, INC. 7200267669 22 6210 860.00 Consulting Engineer Service 1.B11 1
02/09/12 [KNA CONSULTING ENGINEERS, INC. 7200271994 22 6210 560.00 DSA Liaison Sesvice Phase 10 |
03/06/12 [KNA CONSULTING ENGINEERS, INC. 7200272705 22 6210 1,747.50 Consulling Engineer Service OSA Liaisan Service
06/07/12 |Y'DEEN & ASSCCIATES 7200275492 22 8210 8,862.50 Relmb. FEA Enginsaring |
0613012 |Y'DEEN & ASSQUIATES LIABILITY 12 22 6210 23,963.15 Reimb. JAMA LB12 ‘
07/0112 (Y'DEEN & ASSOCIATES 12 LIABUITY 22 8210 {23,983.15) Cancel LB12, na ck Issued \
06/28/12 |Y'DEEN & ASSOCIATES VOID #720027549 22 €210 {9,662.50) Check Voided, will reissue 1o QC Shemifs Office
101112 |ORANGE COUNTY SHERIFF'S 7200276076 22 8210 9,862.50 Levy for ¥'Deen, Invoice #2012.02011R
OFFICE/SHERIFF'S CIVIL DIVISICN ‘
1122113 |[WLC ARCHITECT, INC. 7200288992 22 6210 2,362.35 Prof svcs 6/1-9/30/13 |
0107114 |WLC ARCHITECT, INC. 7200280120 22 6210 270,70 reprographics, Prof sves reimb 10/1-10/31113 3
0172314 |WLC ARCHITECT, INC. 7200290606 22 6210 8,625.00 Prof sves 11/1-1123013 |
4310614 |WILC ARCHITECT, INC, 7200291885 22 6210 10,781.25 Prot. Sve 12/1-12/31/13
G3r25/14 |WLC ARCHITECT, INC. 7200292522 22 6210 5,468.75 Prof. Svc 1113114
06/26/14 |WLC ARCHITECT, INC. T20295392 22 6270 4,343.46 Prof. Svc 4/1-4130/14
06730714 PWLC ARCHITECT, INC. LIABILITY 14 22 6210 6,468.75 Prof, Sve 6/1-6/30114 LB14
0620114 |WLC ARCHITECT, INC. 7200285912 22 6210 431250 Prof. Svc 511-5/3114
070114 |WLC ARCHITECT, INC, 14 LIABIUTY 22 5210 (8.468.75) REVERSE LIABILITY 14
081314 JWLC ARCHITECT, INC. T200296518 22 6210 6,468.75 Prof. Svc 6/1-6730114 LB14
09/30M14  [WLC ARCHITECT, INC. T200297863 22 6210 24,244 .43 Prof. Sve 717131114
09/30/14 |WLC ARCHITECT, INC. 7200297666 23 6210 3,200.00 Architectural sves for HVAC replacement huly 2014
11725/14 |WLC ARCHITECT, INC. 7200299555 22 5210 374274 Prof. Svc 8/1-8/3114
112514 JWLE ARCHITECT, INC, 7200299560 23 5210 145,600.00 Archltectural sves for HVAC replacement Sept 2014
1211814 |WLC ARCHITECT, INC. 7200300356 23 5210 11,200.00 Architecturat sves for HYAC replacement Oct 2014
1211814 |WLC ARCHITECT, INC. 7200300350 22 £210 1,996.13 Prof. Svc 10/1-1013114
022615 |WLC ARCHITECT. INC. 7200302589 23 6210 8,000.00 Architectural svcs for HYAC replacement Dec 2014
0212615 |WLC ARCHITECT, INC. 7200302583 22 8210 3,74275 Prof. Sve 1274123114
06/23M0D  {DMISION OF STATE ARCHITECT-SD 7200257373 01 6220 20,883.04 DSA Fees
D1/0714  [DIMISION OF STATE ARCHITECT-SO 7200290115 22 6220 2,400.00 Plan review fee for & relocatable buildings
067304 [OIVISION OF STATE ARCHITECT-8D J1427252 22 6220 (2,400.00} EXP TR TO 25003763-6200-0842 RE: CK 7200280115 1/7/114
091114 |DIVISION OF STATE ARCHITECT-SD RCF CK 52271 23 6220 15,250.00 Plan Check and Accass Compliance for HVAC replacement
08/117141 |CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 1,922.72 Pay requesi, Review of Plans & Spacs |
06102111 |RUHNAU RUHNAU CLARKE 7200265193 22 6240 1768.18 Architect Allowable Reimb.- Reprographics 1
07126111 [AMERICAN REPROGRAPHICS CO 7200267453 22 6240 16.81 Reprographics WO#F 1447627 - LB11 ‘
08/30/11 |AMERICAN REPROGRAPHICS CO 7200268068 22 6240 23568 Reprographics WOH#FE272911 |
09/0111 |FEDERAL EXPRESS 7200258148 22 €240 118.62 Plans & Spacs to OPSC, 8/4/11 |
022812 [AMERICAN REPROGRAPHICS CO 7200272400 22 6240 1.24 Reprographics WO# F1456864
03/152 |AMERICAN REPROGRAPHICS CO 7200273042 22 6240 9.56 Reprographics WO#F1457136
06/30/13  [AMERICAN REPROGRAPHICS CO J13U7291 2 6240 8255 EXFR it/ MSTR PRCG Reprographic Sves LB13 invi 6973505 RE: CK# |
7200285981 7130113
06730114 |AMERICAN REPROGRAPHICS CO J14W630) 22 6240 285.89 EXFR fi! MSTR PROG Reprographic Sves Invi 9198103113045 RE: Cx#
7200269290 121513
11125144 |NEFF CONSTRUCTION, INC. 7200299561 35 6250 169.751.70 Pay app #1, Bond & Ins, 10¢1-10/31/14
02119115 |NEFF CONSTRUCTION, INC, 7200202291 35 6250 356,848.67 Pay app #2, 12%, 12731114
0211915 [NEFF CONSTRUGTION, INC. 7200302291 35 6250 350.139.04 Pay app #3, 22%, 1/3115
0341915 [NEFF CONSTRUCTION, INC. 7200302529 35 6250 372,041.02 Pay app #4, 30%, 22015
06/30/14  [NETWORK INTEGRATION CO PARTNERS INC (7200295901 22 5251 1,810 30 Pay app #i Frate 14 Network & Cabling
(NICPFARTNERS!

© Cof Technologies, inc.

Printed, 4128/2015




EXPENDITURE WORKSHEET

Detalled Listing of Project Expenditures (SAB 1843} Page 2 0t 2
School District: County: Project Number.  $7166522-00-064 Report Number:
Garden Grove Unified School District Orange Project Name: Dolg S - Modemization {Doig-Mod) J
Projoct Warrant Report {SAB 184a}
Fund | Object Site Planmni Construction Testing Inspection Fum'® & Equip’ .
Date Payee Warrant Number code | Code A (B ™9 © o (€) (F) Description { Purpose |
08/30114 |NETWORK INTEGRATION CO PARTNERS INC | 7200295902 22 6291 25,485 .56 Pay app #1 Erale 14 Network & Cabling
{NICPARTNERS)
0630114  [PCM3, INC. HAW630F 2 6255 6,595.36 EXFR fif MSTR PROG Senior Project Bond Mar April 2014 Invi# GGUSD-JT-
04-14 RE: CK# 7200294501 52214
06304 |GMELECTRICAL, ING. JIAWE30G 22 6265 132.35 EXFR 11t MSTR PROG Preject Manager Mar 2014 Inv# 20140007 RE: CK#
7200203367 4A T4
0620114 |GM ELECTRICAL, INC. JIAWEIG n 6255 2,31.32 EXFR fif MSTR PROG Project Manager May 2014 Ima# 2014-0002 RE:
CK# 7200295803 71414
05/26/11 |VECTOR RESOURCES 7200266007 n 6265 10.448.73 Pay request 2
070511 |VECTOR RESOURCES 7200267120 22 6265 11,246.75 Pay request 3 Job No. 38705 1LBY
0711311 {VECTOR RESOURCES 7200267311 2 6265 346.50 Pay request 1 1LB2
0927111 [VECTOR RESOURCES 7200268615 22 6265 178.20 Pay request 4 Job No. 38705
1108/11  |VECTOR RESOURCES 7200269823 2 6265 2.468.91 Contract Comptete Retention Paymt
0272714 [SOUTHERN CALIFORNIA EDISON 7200291679 22 6265 419.01 Meter & Service Change-Sve upgrade
09723114 [J.L. COBB PAINTING & CONSTRUCTION 70297704 22 62635 1371500 Gen'l Conlracting Sva for Interim Housing 831114
114614 |J.L. COBB PAINTING & CONSTRUCTION 7200298981 &) 6265 40,660.00 Pay app #2, Gen'l Contracting Svc for tnterim Housing 93%
0203145 [J.L COBB PAINTING & CONSTRUCTION 7200304698 2 6265 10,070.00 Pay app #3, Gen'l Contracting Sve for interim Housing 99%
121014 |MOBILE MOCULAR 7200259806 22 6276 1,800.00 Monthly rent: 8 perlables 10/31-11/29/14
12/18/14 |MOBILE MODULAR 7200300341 22 5275 1.800.00 Monthly rent; 8 porlables 11/30-12/2814
1223114  |MOBILE MODULAR 7200300398 n 5275 27.400.00 Monthly rent: 8 porlables delivery chrges + rent 10/1-10/30/14
0210515 |MOBILE MODULAR 7200301832 22 6275 1,800.00 Monthly rent: 8 portables 12/30-1/28/15
02116115 [MOBILE MCDULAR 7200302281 22 6275 1,800.00 Monthly rent: 8 portables 1£29-2/27/15
0324115 |MOBILE MCDULAR 7200303655 22 6275 1,800.00 Monthly rent: 8 portablas 2/28-3/28/15
01/2314  [BAINBRIDGE ENVIRONMENTAL 7200290595 2 5280 7,1BC.00 ashestos, lead based pain survey & repr, asbestos & lead documnt
CONSULTANTS. INC
6128115 [RIVER CITY TESTING 7200301568 23 6280 535.50 DSA testing service Dec 2014
0317115 [RIVER CITY TESTING 7200303428 23 6280 647.75 DSA testing service Jan 2015
Tota! Project Costs:
Totels 482033.72 1,551,179.42 8,363.25 2,041576.39

© Cotbi Tachnologies, inc.

Printed: 4/28/2015



EXPENDITURE WORKSHEET

Detailed Listing of Project Expenditures (SAB 184a} Page 1af5
School District; County: Projeci Number:  57/66522-00-046 Report Number:
| Garden Grove Unlified Schoo! District Orange Projecl Nama: Eisenhower ES - Modernization {Eisenhr-Mod ]
Project Warrant Report {SAB 184a)
Fund | Object Site Flanning Construction Tesling Inspection Furmn' & Equip’ "
Dale Payee Warrant Number Code | Cade sy o) ©) ©) F:E) (F) Descriplion / Purpose
0411310 [Y'DEEN & ASSOCIATES 7200254834 01 6210 22,448.00 Architect Pay request 1
05127THD |YDEEN & ASSOCIATES 7200256542 o1 6210 32,040.51 Architect Pay request 2
G7I06MD |Y'DEEN & ASSQCIATES 7200257691 01 6210 84,845.64 Architect Pay request 3
092140 |YDEEN & ASSOCIATES 7200259219 01 6210 11,097.41 Aschitect Pay request 4
10/07H0D |Y'OEEN & ABSOCIATES 7200253566 [h] 6210 5,548.70 Architect Pay request 5
12121710 |Y'OEEN & ASSOCIATES 7200261381 22 6210 5,548.71 Architect Pay requast 6
03/16/11 |¥'DEEN & ASSOCIATES 7200263575 22 6210 3,966 75 LHA Mech. & Elact. Eng.
05/05/11 |KNA COMSULTING ENGINEERS, INC. 7200265202 22 8210 330,00 Cansulting Engineer Service
05/26/1 |KNA CONSULTING ENGINEERS, INC. 7200266006 22 5210 327250 Consuliing Engineer Service
06/09/11 [KNA CONSULTING ENGINEERS, INC, 7200266432 22 6210 402.50 Cansulting Engineer Service
06/16/11 [Y'DEEN & ASSCCIATES 7200265737 22 621D 33,470.00 Reim. Bennett & HMC Arch.
07/05/41 JKNA CONSULTING ENGINEERS, INC. 7200267118 22 5210 165.00 Consuliing Engineer Service 1LB1
11710411 [CUMMING 7200285940 22 6210 1.641.02 Pay request Sapt. 2011
12420111 |Y'DEEN & ASSOCIATES 7200270907 22 6210 837945 Reim. HMC Arch., June, Aug. 2011
06/19/12 |DCNN C. GILMORE & ASSOC. INC 7200275911 22 8210 337.50 Consiruction Agmin: Plumbing & Electrical
06/30/12 [Y'DEEN & ASSOCIATES LIABMLITY 12 22 8210 10,787.12 Reimb. DCGA+JAMA LB12
06/30112 |MARK J PAONE, Ala/MJP ARCHITECT LI&BILITY 12 22 &210 3,219.90 Professional services June 2012 LB12
0630112 |DL ENGINEERING, INC. LIABILITY 12 22 5210 175.00 Review documents & iravel ime LB12
07/01/12 |DL ENGINEERING, INC. 12 LIABILITIY 22 5210 (175.00) Reverse Liability
07401112 |MARK J. PAONE, AlA/MJP ARCHITECT 12 LIABILITY 22 6210 {3,219.50) Reverse Liability PO#G72C0045
07/0112 |Y'DEEN & ASSOCIATES 12 LABILITY 22 6210 {10,767.12) Cancel LB12, no ck issued
0B/14/12 |DONN C. GILMORE & ASSQC. INC 7200276900 22 6210 1,010.00 Plumbing & Electrical Admin LB12 setup in0.O
08721112 |DL ENGINEERING, INC. 7200277018 22 6210 175.00 Review of Electrical plan LB12 (Expense Tmsfr in AA only-not Bitech)
082312 |MARK J PAONE, AlAMJIP ARCRITECT 7200277145 a2 6210 3,219.90 Prol. Sves: Consiruction Administration, LA12
01/08/13 [MARK ). PAONE, AlAMJIP ARCHITECT 7200280140 22 6210 4251559 Architaclural Services July/AugiSept. 2012
011013 |MARK J. PAQONE, AlAMJIP ARCHITECT 7200280255 22 6230 11,030 50 Construction Admin Sves JulylAug 2012
031412 [DONN C. GILMDRE & ASSOC. INC 7200275900 22 6210 (1,010.00) VOID-STALE DT CK/22800935-8659 BITECH
031413 [DONN C. GILMORE & ASSOC. INC RCF CK 50894 2z 6210 1,016.00 REISSLED RCF CK 50894/22800933-8599 BITECH
D6NBH3 LA DESIGN GRCUP, ING 720028418 22 6210 1,103.25 Prol. Sve for April 2013, 5% Complete
06r30/13  |LA DESIGN GROUP, ING F200285840 22 6210 551625 Pral. Sve for June 2013, 30% Complete
0673013 |DONALD KROTEE PARTNERSHIP INC Hau7261 22 6210 259179 EXFR i/ MSTR PROG permanentinterim reloc classrms fnv# 017398
RE: CK# 7200284516 6/18/13
085303 |LA DESIGN GRQUP, INC 7200286674 2 6210 8,826.00 Prof. Sve for July 2013, 70% complete
09710413 [LA DESIGN GROUP, INC 72002686613 2 6210 9,987.50 Araf sve, July, 2013, Addenda, Bid & DSA apprave 85%
101513 LA DESIGN GROUP, INC 7200257741 22 6210 1,175.0D Prof. Sve, Sept 2013 Addenda, Bid & DSA App 95%
10/29/13 |LA DESIGN GROUP, INC 7200288187 22 6210 6,610.50 Praf. Svc far Aug 2013 100% complete
1111313 {KNA CONSULTING ENGINEERS, INC. J14UB134 22 6210 190.00 EXFR frf MSTR PROG canstruclion svc Aug 2013 Inv#13616 RE:
CK# 7200287332 10/1113
11£22113 LA DESIGN GROUR, INC 7200288932 22 6210 12,756,67 Frof. Svc, Sept 2013 Addenda, Bid & DSA App 95%
0127414 |DONALD KROTEE PARTNERSHIP INC J14U1272 22 8210 187.86 EXFR frf MSTR PROG legacynen-centified DSA project closecut Inv#
417494 RE: CK# 7200287830 1017713
01/30H4 (LA DESIGN GROUP, INC 7200290872 22 &210 1175.00 Prof sve, Oct-Dec 2013 Canstruct'n Admin 5%
0372614 |LADESIGN GROUP, INC 7200202514 22 €210 386052 Inv #145507 Prof sve, Jan 2014 Constructn Admin 10%
05/07M14 |DONALD KROTEE PARTNERSHIP INC J14U3071 22 6210 29.82 EXFR frf MSTR PRCG legacy/non-ceriified DSA project closeout Invi
017676 RE: CK# 7200202333 312014
05722114 |KNA CONSULTING ENGINEERS, INC. 14105223 22 6210 565.00 EXFR ff MSTR PROG consiniction svc Nov 2013 Inv#13877 RE:
CHKI 7200289813 12/23M13
D6/30/14  |DONALD KROTEE PARTNERSHIP INC J14U7232 22 6210 19.29 EXFR fif MSTR PROG legacyfnon-cenified DSA project closeout
331114 Invit 017757 RE: CK# 7200203952 5/8/14
DG/30M4 LA DESIGN GRGUFP, INC 7200295895 2z 6210 6,405.03 Professional sve{$5505) + Reimb. exp{$900,03}
11704714 |LA DESIGN GROUP, INC 7200299855 22 6210 21,201.46 Fref sve, July/Aug. 2014 Const Admin 50%
11/06/14 |DONALD KROTEE PARTNERSHIP INC 7200298571 22 6210 2,300.00 HVAC & Ancilary Scope & Schematics 20% 8/31/14
1112514 LA DESIGN GROUP, INC 7200299548 2z 6210 10.071.23 Prof. Swe for Sapt 2074
1210414 JDONALD KROTEE PARTNERSHIP fNC T200299706 s 6210 13,110.00 HVAC & Ancillary Scope 973014
12/18114 YDONALD KROTEE PARTNERSHIP INC 7200300335 22 6210 1.150.00 HVAC & Ancillary Scopa 10/31514
122314 |LADESIGN GROUP, INC 7200300395 2 6210 15,106.84 Prof svc, OctMov 2014 Const Admin 100%
0115145 [DONALD KROTEE PARTNERSHIP INC 7200301087 22 6210 38,640.00 HVAC & Ancillary Scapa 11730014
02119115 [LADESIGN GROUP, INC 7200302278 22 6210 5,507.50 Prof svc Nov 2014-Lunch shelter
0224f15 |DOMALD KROTEE PARTNERSHIP INC 7200302450 22 6210 7.475.00 HVAC & Ancillary Scope 12/31/14
0342115 [LADESIGN GROUP, INC 7200303233 22 6210 9,543.24 Addenda, Bid $755.34, Closenut $1258.90, add sve §7635

© Golbi Technologies, Inc.

Printed: 4/28/2015



EXPENDITURE WORKSHEET

Delailed Listing of Project Expenditures (SAS 1B4a) Page 2of 5
Schoal District: County: Project Number.  8§1/66622-00-046 Report Number:
Garden Grove Unified School Distdct Orange Project Name: Elsenhowsr ES - Modemization (Eisenhr-Mod
Project Warrant Report {SAB 184a)
Data Payee ‘Warrant Number gomdi %bg::l f:; Ptakg;mg con?:é;nclhn TTS“)HE Ins;:;t)mun Fum (i.)Equ'P Description / Purpase

080610 |DIISION OF STATE ARCHITECT-SD 7200258345 )] 5220 22133.82 Pay Request Plan Review Fees

072911 JDWISION QF STATE ARCHITECT-SD 7200267533 22 6220 28221 Pay request Addt plan roview fees

071913 [DMISION QF STATE ARCHITECY-SD 7200285833 2 6220 780.00 Plan fFigki Review Fass fo; Relocatable Bldgs

11/2613  |DIVISION CF STATE ARCHITECT-SD 7200259118 22 6220 2,100.00 Plan [Field Review Feg

06/30/14  [DIVISION OF STATE ARCHITECT-SD J14Z7252 22 6220 (780.000 EXP TR TQ 25003763-6200-0842 RE: CK 7200285833 7/19/14

03730115  |DIVISION OF STATE ARCHITECT-SD 7200303859 22 6220 340.00 StucturalCCD fee app #04-113065

09722111 |CALIFORN1A DEPT. CF EDUCATION 7200268541 22 6225 2.91.09 Pay request Review of Plans and Specs

0331711 |AMERICAN REPROGRAPHICS CO 7200264148 22 6240 28.99 Pay requast, half siza prints

0524111 |AMERICAN REPROGRAPHICS CO 7200265815 22 6240 166.51 Pay request WO#F 1372349

070541 |AMERICAN REPROGRAPHICS CO 7200267113 22 6240 188.5¢ Reprographeis WORF 1427641 LB

08109711 [AMERICAN REPROGRAPHICS CO 7200267667 22 6240 228.54 Reprographics WO#1388391 LB

MN1111  |FEDERAL EXPRESS 7200268149 2 6240 129.38 Plans & Specs to OPSC, 172211

02728112 [AMERICAN REPROGRAPHICS CO 7200272397 22 6240 1.24 Reprographics WO# F 1456882

031512 [AMERICAN REPROGRAPHICS CO 720027343 22 5240 1.93 Reprographics WO#F 1457527

05117112 [AMERICAN REPROGRAPHICS CO 7200274846 b3 6240 3275 Reprographics, WO#F155182¢

0620112 [AMERICAN REPROGRAPHICS CO 7200275910 2 6240 759.11 Reprographics WO #F1552183

06/28112 |PRINT SHOPICOPIER CHRG J12T6281 2 6240 25,87 Printing-Specs anly

070612 |SIGNS & LUCITE PRODUCTS, INC. 7200276153 2 6240 700.38 Measure A sign, Installation with 2 posts 2LB1

05730113 AMERICAN REPROGRAPHICS CO 7200284203 22 6240 161.50 Reprographic Sves WO# F1730001

06£30/13 |AMERICAN REPROGRAPHICS CO 720020579C 22 6240 62.05 Reprographic Services

0613013 |PCM3, INC. J13U7291 22 6240 5,430.00 EXFR it MSTR PROG Assi Construct Mgr ApriliMay 2013 Inv# GGUSD-JT-
05-13 RE: CK# 7200285117 6/27111

06/3013  [CONSTRUCTION PLANNING AND JI3WE30W 22 6240 6,838.54 EXFR fil MSTR PROG Proj/Constr Mgmt Sve May 2013 Inv# 13-5-0003 RE:

MANAGEMENT, LLC CK# 7200285105 612713

06130113 [PCM3, INC. J1IWEI0W 22 6240 2.334.38 EXFR fif MSTR PROG ProjConstr Mgmt Sve Mar 2013 Invi GGUSD-DB-
03-13 RE: CK#t 7200283121 4725113

0630113 |PCM3, INC, J13U7291 22 6240 7.171.46 EXFR frf MSTR PROG ProjiConstr Mgmt Sve June 2013 Invi# GGUSD-JH-
05-13 RE: CK#t 7200285657 7TH6/13

06730113 |WESTGROUP DESIGNS, INC. J13UT2s1 22 6240 5,152.43 EXFR fif MSTR PROG Proj Mamt Sve May 2073 Inv¥# 13504-05 RE: CK#
7200285119 6/27113

121813 |MILLER RESORT, LLC. J14UC181 22 6240 781,26 EXFR #f MSTR PROG Sch! Comm Liaison Sve Invif 2013-0353 RE: CK#
72002

0511214 |MILLER RESORT, LLC. J14U5125 22 6240 385.43 EXFR # MSTR PROG Schl Comm Liaison Svc Mar Im# 20140386 RE:
CHK# 7200293461 4722114

06130/14  [MILLER RESCRT, LLC. J14UTI4 22 6240 30265 EXFR fif MSTR PROG S¢hl Comim Ligison Sv¢ May Invif 2014-0438 RE:
CHi# 7200205221 61114

06/3014  [AMERICAN REPROGRAPHICS CO J14WE30J 22 6240 47317 EXFR fif MSTR PROG Reprographic Sves Inv# 9138123113001 RE: CK#
7200291564 2725/14

DBM4NZ  |PINNER CONSTRUCTION 7200276904 2 6250 787.521.50 Pay Appl. THH2-13112

1023712 |PINNER CONSTRUCTION 71200278362 n 6260 21442450 Pay Appl. B11112-8/3112

01724713 |PINNER CONSTRUCTION 7200280674 22 5250 100,358.00 Pay app.#4, Period to 10/31/12

01724713 |PINNER CONSTRUCTION 7200230674 2 250 1.634.00 Pay App, #5, Period to $3/30/12

0172013 |[PINNER CONSTRUCTION 7200280768 22 6250 58.102.00 Pay app #5 FINAL

06111713 [PAUL C. MILLER CONSTRUCTION CO., INC. 7200284579 A 6250 16.481.55 Pay app #1 Bonds only

163013 [PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 13 21 6250 47.730.20 Pay app #2, 6it-6/30113 LB13

071143 |PAULC. MILLER CONSTRUCTION CO., INC, 1ALIABILITY Fal 6250 47.730.2% REVERSE LIABILITY 13

08083 |PAULC. MILLER CONSTRUCTION CO., ING, 7200286213 2 6250 44,519.61 Pay epp #2, 6/1-6/30113 LB13

082113 |PAUL C. MILLER CONSTRUCTION CO., INC. 7200286391 Al 6250 398,148.51 Pay app #3, 7/1-7/3113

10/2413  jPAUL C. MILLER CONSTRUCTION CO,, INC. 7200288071 F4l 6250 115.532.11 Pay app #4, 8183113

12123113 |PAUL C. MILLER CONSTRUGTION CO., INC, 7200269802 Fal 6250 15,606.16 Pay app #5 94% 9/1-973012

01128114 {PAUL C. MILLER CONSTRUCTION CO., INC. 7200290757 21 6250 31,067.79 Pay app #6 FINAL 113013

0212114 |NEFF CONSTRUCTION, INC. 7200291204 22 6250 30,613.50 Pay app #1, 12111213113 BOND CNLY

0611314  |NEFF CONSTRUCTION, INC. 7200295102 2 6250 58,401.17 Pay app #2, 5%, 5/1-6/15/14

06/26H4  [NEFF CONSTRUCTION, #iC. 7200295386 22 6250 27.916.55 Pay app #3, 6%, 6/1-6/30/14

0673014  [NEFF CONSTRUCTION, INC. LIABILITY 14 2 6250 13.002.36 RETENTION LB14

070114 (NEFF CONSTRUCTION, ING. 14 LIABILITY n 6250 112.002.36) REVERSE LIABILITY

(911114 |[NEFF CONSTRLUCTION, INC. 7200297358 n 6250 897.712.82 Pay app #4, 50%, 711-7/31114

DarasH4  [NEFF CONSTRUCTION, INC. 7200297767 22 6250 397,021.72 Pay app #5, 70%, B1-8-31114

10r23{14 |NEFF CONSTRUCTION, INC. 7200208561 22 6250 AaTT A48T Pay app #6, B5%, 91-9-30114

& Colbi Technotogies, Inz.

Printed: 4f26/2015



EXPENDITURE WORKSHEET

Detailed Listing of Project Expenditures (SAB 184a) Page3of5
Schoal District: County: Project Number:  §7/66522-00-046 Report Number:
Garden Grova Unificd $choal District Orango Project Name: Eisenhgwer ES - Modemization [Eisenhr-Mod |}
Project Warrant Report |SAB 184a)
Fund | OCbjact Site Planning Construction Testing Inapection Fum' & Equip' .
Date Payee Warrant Number code | Code ) ®) (© o (E) " Description / Purpose 1
113114 |NEFF CONSTRUCTION, INC, J15LB0G1 22 6250 (48,230.96) EXP TR TO {+)01003386-4400-0810 {INFO S¥S} for 57 backbox & inlenior
dock/speakers bought from RM Systems fne
1111814 |NEFF CONSTRUCTION, INC. 7200269295 22 6250 127.182.95 Pay app #7, 91%, 10/1-10-31/14
121814 |NEFF CONSTRUCTION, INC. 7200300343 2 6250 175,953.02 Pay app #8, 96%, 11/11-11/30/14
0127115 |NEFF CONSTRUCTION., INC. 7200301446 2 8250 22271784 Pay app #9, DCOR #1, 12/1-12-3114
02119115 [NEFF CONSTRUCTION, INC. 7200302283 22 6250 68,649.24 Pay app #10, 99%, 111-1-3115
0324715 |NEFF CONSTRUCTION, tNC. 7200303657 2 6250 20,310.19 Pay app #11, 100%, 21-2/2815
0414745 |NEFF CONSTRUCTION, INC, J15L4146 01 6250 135,248.43 EXFR [/ (422921400-6250-0843 ASPHALT Pay app# 9 Inv# 1994.1 RE:
CH 7200301446 172715
04114115 [NEFF CONSTRUCTION, INC. J15L4145 22 6250 {136,248.43) EXP TR TO (+}01919300-6250 {6265 Bitech)-0843 ASPHALT RE: CK
7200301446 172715
01125113 [NETWORK INTEGRATION CO PARTNERS INC  |INVOICE CANCELY 22 6251 EXFR fr/ 0BJ5265 6/30/13 Labor & Sevices for Cabling- District 11%
{NICPARTNERS)
01/29/13 [NETWORK INTEGRATION CO PARTNERS INC | 7200280765 22 6251 34.42 EXFR fif QBJ6265 G303 Instadl equipmnts CISCO Inefigible
[MICPARTNERS)
0172913 |NETWORK INTEGRATION CO PARTNERS INC | 7200280765 2 6251 3.488.78 EXFR frf OBJ§265 630113 Instaflation & Praject Mgmt-CISCO Eligible
{NICPARTNERS)
021413 |NETWORK INTEGRATION CO PARTNERS INC  {7200281180 2 6251 16,891.23 EXFR fr/ OBJ§265 6/3013 CISCO Equipments, Eligible 11%
{NICPARTNERS)
02114113 |[NETWORK INTEGRATION CQ PARTNERS INC  |7200281180 22 5251 137715 EXFR fr) QOBJ6265 6/3013 CISCO Equipments, Ineligible
[NICPARTNERS)
0214113 |[NETWORK INTEGRATION CO PARTNERS INC  |7200281190 2 6251 14,212.76 EXFR fi/ OBJE265 6/30/13 CISCO Equipments, Eligible 11%
(NICPARTNERS)
0307113 |NETWORK INTEGRATION CO PARTNERS INC  {7200281776 22 6251 169.07 EXFR i OBJB2635 6430413 Labor & Sves Cabling less 5% retention, Pay
(NICPARTNERS} anp #1
06/03114 [NETWORK INTEGRATION CO PARTNERS INC | 7200294767 22 6251 2,986.28 EXFR frf OBJ6265 6/30/14 Pay app #04R, period to 272814
(NICPARTNERS)
0630114 |NETWORK INTEGRATION CO PARTNERS INC  |LIABILITY 14 22 6251 2,251.43 EXFR frf OB.JG265 5130114 Maf'l & Labor for Cabling-Erate eligible LB14
[NIGPARTNERS)
06/30/14 |[NETWORK INTEGRATION CQO PARTNERS INC  |LIABILITY 14 22 6251 248470 EXFR fi/ OBJG265 63014 Equipmant -Erate eligible, Pay app #05R LB14
(NICPARTNERS)
06/30/14 |NETWORK INTEGRATION CO PARTNERS INC  |LIABILITY 14 22 6251 $36.33 EXFR fr! OBJ62G5 6/30/14 Equipment -Erate ineligible, Pay app #3, LB14
(NICPARTNERS)
0630414 INETWORK INTEGRATION CO PARTNERS INC | 7200295609 2 6251 43,347.75 EXFR frf QBJ6265 673014 Matl & Labor for Cabling-Erate efigible, Pay app
(NICPARTHERS) #2
070114 INETWORK INTEGRATION CQ PARTNERS INC |14 LIABILITY 22 6251 (536.33) REVERSE LIABILITY 14
[NICPARTNERS)
0701114 [NETWORK INTEGRATICN CO PARTNERS INC |14 LIABILITY 22 6251 (2,984.70) REVERSE LIABILITY 14 PO #G721644
(NICPARTNERS)
p701/14  |NETWORK INTEGRATION CO PARTNERS INC - 144 LIABILITY 22 6251 (2,251.43} REVERSE LIABILITY 14
(NICPARTNERS}
08/07/14 [NETWORK INTEGRATION CO PARTNERS INC  [7200296374 22 6231 3,521.03 EXFR trf OBJE265 6/301 4 Equipment Erate eligible, Pay app #05R LB14
{NICPARTNERS)
022415 |NETWORK INTEGRATION CO PARTNERS ING  {7200302459 22 6251 483.94 Pay epp #3R 100% Complets
[NICPARTNERS)
04/19/12 |DAVID LARKIN 7200273975 22 6255 2.691.00 Plan review March 2012 (Expensa Tmsfr in AA only-not Bitech)
052212 |DAVID LARKIN 7200274984 22 6255 910.00 Plan Revigw, April 2012 [Expense Tmsir in AA onfy-not Bitech)
06/21142 |DAVID LARKIN 7200275938 22 6255 1,105.00 Plan reviow consuling May 2012 (Expense Tmsfr in AA only-not Bitach)
06730112  |DAVID LARKIN LIABILITY 12 22 6255 455.00 EXFR fr! MSTR PROG: Proj. Mgt Svc June 12 LB12
0701142 |OAVID LARKIN 52 LABILITY 22 6255 (455.00) REVERSE LIABILITY 12 PO#t FT2X0426
1143012 |DAVID LARKIN J13WB302 22 6253 455.00 EXFR fr/ MSTR PROG Proj. Mgt Svc LB12, Invf 062912 RE: CK#
7200276902 814112
1206113 |CONSTRUCTION PLANNING AND J14UC091 2 6255 334374 EXFR frf MSTR PROG Proj/Constr Mgmt Sve July 2013 inv# 13-5-0005 RE:
MANAGEMENT, LLC CK# 7200286654 B/29/13
1208113 |PCM3, INC. Ji4ucoH 22 6255 3,590.92 EXFR fr! MSTR PROG ProjiConstr Mgmt Sve July 2013 Invé# GGUSD-JH-07
13 RE: CK# 7200286458 B/2213
12/0813  |PCM3, INC., J144C091 22 6255 3,950.00 EXFR fil MSTR PROG Asst Canstrucl Mgr July 2013 inv# GGUSD-JT-07-

© Coki Technologies, (nc,

13 RE: CK# 7200286459 8/22113

Printed: 4/28/2015



EXPENDITURE WORKSHEET
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Fchom Distrect: County: Project Number,  57/66522-00-046 Report Numbaer:
Garden Grove Unified School District Orange Projeci Name: Elsenhower ES - Modemization {Eisenhr-Mod ) 4]
Project Warrant Report (SAB 184a})
Dste Payea Warrant Number g:";: %‘23:' a‘; P'j"B';’”g C"“‘E'c“)’m" T‘:E‘;"g '“"(’;?"’“ Furn (‘:;]E“”’p Desciiption / Purpase

01127114 {PCM3, INC. J14U1274 22 6255 494317 EXFR i MSTR PROG Asst Construct Mgr Oct 2013 tnvi# GGUSD-IT-10-13
RE: CK# 7200288988 1172213

Di/28r14  |PCM3, INC. J14W1282 22 6255 6,276.92 EXFR fi! M3TR PROG Proj/Constr Mgmt Svc Oct 2013 Invi# GGUSD-JR-10-
13 RE: CK# 7200288988 11/22113

06/30114 |PCM3, INC. J1AWGICE 2 6255 252109 EXFR fif MSTR PROG Proj/Constr Mgmt Sve Jan 2014 Invi# GGUSD-IR-01-
14 RE: CK# 7200291678 212714

0630114 |CUMMING JIAWG3CE 22 6255 8,116.37 EXFR frf MSTR PROG ProjfConstr Mgmt Sve April 2014 Invi# 33052 RE:
CIG# 7200254496 5722114

05/26/11 [VECTOR RESOURCES 7200266007 22 6265 43268 Pay request 2

0711311 [VECTOR RESOURCES 7200267311 22 6265 7.704.98 Pay request 3, Job 38706 1182

07113111 [VECTOR RESQURCES 7200267311 22 6265 25.00 Pay request 1 1LB2

0972014 [VECTOR RESOURCES 7200265436 n 6265 11262 Pay request 4, Job 38706

(8 4f42 |CITY OF GARDEN GROVE 50459 22 6265 150.00 Rental of water meter

08114112 |BAVGO 7200275885 22 6265 3.189.40 2 Wilkins 375 4" Backflow devices

08/24/12 |B & K ELECTRIC WHOLESALE 7200277017 22 6265 3782231 Elnctrical swilchgear & pansl boards

08/2312 |BAVCO 7200277139 2 6265 1,357.65 1 witkine 375 3* Backfliow device

091112 |1SOUTHERN CALIFORN'A EDISON 7200277380 22 6265 268.40 Line Extention, Upgrade school Panel

1018112 {PHILIP TITOLO WATER TRUCK SERVICE, INC. |7200278244 2 6265 720.00 Water fruck Ghrs@#60 WO#2012-13-405187

1211112 |RN-OR COUNTIES PUMP COMPANY 7200279522 22 6265 2.176.08 1 Goutlds Close Caouple Centsifugal Pump

010313 |BELL PIPE & SUFPLY CO 7200280028 22 6265 632.99 Piping supplies

010313  |HOME DEPOT 7200280031 2 6265 215.37 (4) Ceramic Tower Heater

0140313 [JOHN DEERE LANDSCAPE 7200280033 2 6265 975.34 Pipes, Electric Vialve & Sprinkler

0211413 [CITY QF GARDEN GRQVE 7200281184 22 6265 12.26 Water usage 8/16/12-1010/12

05123113 |CITY OF GARDEN GROVE 7200284031 22 6265 107.41 Ingtall & Remw of Hydrani Meter & Usage

111313 |EXPRESS PIPE & SUPPLY CO INC. J14UB131 22 6265 1,666.17 EXFR %/ M5TR PROG 6 urinal fush valve fmd 54089823.001 ro; CK¥
7200286966 91713

111313  [CALIFORNIA COMMUNICATIONS J14UBIN 22 6265 350.00 EXFR i/ MSTR PROG Connect, mount, testing speakers, phones Invif 2323
RE: CK# 7200287955 1072213

1W30414  |KEY MECHANICAL SERVICE CO 7200298749 22 6265 1,638.82 Check retap, replace transformer for portables

1104114 |BEN'S ASPHALT, INC 7200298849 22 6265 937.50 RemoveHaul Din

06730713 [DEPT CF INDUSTRIAL RELATIONS 7200285828 Fal 6270 962.58 Labor Compliance 7/1/12-531113

067307113 [DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 Fal 6270 462.58 Laber Compliance B4-1231413 LBA3

07/01/13  |DEPT OF INDUSTRIAL RELATIONS 13 LIABILITY pal 6270 {862.58) REVERSE LIABILITY 13

0172844 |DEPT OF INDUSTRIAL RELATIONS 7200290756 21 62710 £9.50 Laber Compliance 7/1/13-5/20/13 (Phase 1)

04141713 |AMERICAN ELECTRIC COMPANY 7200282747 2 6275 17.478.80 Main Portablos power reconnecled

063013 |MOBILE MODULAR 7200285859 22 6275 6.850.00 2 portables rantal 6/3.7/213

08/08/13 |MOBILE MODULAR 7200286216 22 6275 450.00 Monithly rent: 2 porables 7/3-8/1113

08/22/13 {MOBILE MOGULAR 7200286497 22 6275 450,00 Monthly rent: 2 porlables 8/3-8/3113

0911913  [MOBILE MODULAR 7200287047 22 6275 450.00 Monthly rent: 2 poriables 9/1-8/3013

10/2913  |MOBILE MODULAR 7200288169 22 6275 450.00 Monthty rent: 2 portebles 10/1-10/3013

11/2213  |MOBILE MODULAR 7200288984 22 6275 450.00 Moniily rent: 2 portables 10/31-11/2813

122313 |MOBILE MGDULAR 7200289817 2 6275 450.00 Monihly rent: 2 portables 11/30-12/25A3

01/28114  [MOBILE MODULAR 1200290763 2 6275 450.00 Monihly rent: 2 portables 12/30{13-1/28/14

03/05/14  |MOBILE MODULAR 7200291878 22 6275 450,00 Manthly rant: 2 portables 1/29-2/27114

0327714  |MOBILE MODULAR 7200292612 22 6275 450.00 Manthly rent: 2 portables 2/28-3/29/14

05108714 |MOBILE MODULAR 7200293957 2 6275 450.00 Manthly rent: 2 portatles 3/30-4/2614

051314 [MOBILE MOBULAR 7200294103 22 6275 450.00 Monthly rent: 2 porables 4/29-5/28/14

06/19/14 |MOBILE MODULAR, 7200295346 2 6275 450.00 Monthly rent: 2 pariables 5/29-6127114

0826114 |MOBILE MODULAR 7200296934 22 6275 450.00 Monthly rant. 2 poriables 6/28-7/27/14

092314  |MOBILE MODULAR THN297698 22 52185 HAs00 Detivery charges 7 portablo classrocms + rant 7/1-7/30/14

100814 |MOBILE MODULAR 1200297698 2 6275 58,350.00 Purchase off Rent Bldg id #39936, 33938 Curent Lease #220009305

1016114  |MOBILE MODULAR 7200298359 2 6275 1.575.00 Monthly rent: 7 poriables 830-026/14

11706114 [MOBILE MODULAR 7200298976 2 6275 1.575.00 Monthly rent: 7 poriables 9/29-10/28/14

111914 IMOBILE MODULAR J15LB182 22 6275 {57.000.00) EXP TR TO 25003763-6700-0842 RE: CK# 7200207598 9/23/14

12104114  |MOBILE MOBULAR 7200299710 22 6275 2.800.00 Add1 labor install vapar barriers

1211814 IMOBILE MODULAR FA000341 22 6275 1575.00 Manthly cent: 7 poriables 11/28-1227114

1212314 |MOBILE MODULAR 720000398 22 6275 1.575.00 Menthly cant: 7 portables 10/28-11/27/14

0112115  [MOBILE MODULAR 7200301443 2 6275 1.575.00 Monthly rent: 7 portatdes 12/2814-1126/15

0211915 [MCBILE MODULAR 7200302281 22 §275 1.575.00 Monthly renl; 7 portables 1/27-2/25015

& Calbi Technologies, Inc.

Prinled: 428/2015
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Detailed Listing of Project Expenditures (SAB 184a) Page 5 of 5
Schaol (istrict: County: Project Number:  57/68522-00-046 Report Number:
I Garden Grova Unified School District | Orange Project Name: Elsenhower ES - Modemization (Eisenhr-Mod ) |
Project Warrant Report (SAB 184a)
Date Payae Warrant Number g::‘; %ZI::‘ (S:;a p“}g‘;““ Con?gmon Tigt;nq Ins;{:;;:unn Furm (a;)Em'"n Descriplion f Purpose I
0317115 |MOBILE MODULAR 7200303420 22 6275 1.575.00 Manthly renl: 7 portables 2/26/15-3/2715
| 06030114 | IMAGE 2000 7200295804 n 6276 30000 Move 3 Copiers to Image 2000 6/19/14
| 06/30/14 |COUNTRY CITY TOWING J14U7142 22 6276 52500 EXFR ff MSTR PROG fow storage container fr Zeyen fo Eisentrwt
nw#95714 RE: CK¥ 7200294893 6/5/14
10ri414  |[IMAGE 2000 7200298242 22 6276 330.00 Return copier to schoo! 8/20/14
02124115 |BELTMANN RELOCATION GROUP 1200302446 22 6276 600.00 Relocate classroom
1211112 |CEM.LAB CORP. 7200279520 22 6280 22.467.25 Gentechnical Observation Sve
06/2TH3  |BAINBRIDGE ENVIRONMENTAL 7200285104 ] 5280 473350 Asbestos & Lead Based Pain Survey & Report
CONSULTANTS. INC
06/2713  |BAINBRIDGE ENVIRONMENTAL 7200285104 bl 6280 713.00 1AQ/Mold Fungi Test & Report
CONSULTANTS, INC
06/3013 |RIVER CITY TESTING LIABILITY 13 z] 6280 845.50 Special inspection & testing LB13
07/0113 |RIVER CITY TESTING 13 LIABILITY 7y 6280 [845.50) REVERSE LIABILITY 13
08122113 |BAINBRIDGE ENVIRONMENTAL 7200286492 22 6280 9,091.00 Asbestos & Lead Abatemnt Menritoring & Report
CONSULTANTS, INC
082713 |RIVER CITY TESTING 7200286598 22 6280 845.50 Specia! Inspection & testing July 2013 LB32
082713 |RIVER CITY TESTING 7200286539 22 6280 65.00 Delivery of Sample
08120113  |BAINBRIDGE ENVIRONMENTAL 7200286653 2 6280 5,000.00 : Asbestos & Lead Based Pain Survey & Report
CONSULTANTS. ING
09/24/13 |RIVER CITY TESTING 7200287111 22 5280 139.00 Testing & inspection July & Aug 2013
0630114 |C.E.M. LAB CORP, J14U7144 22 6280 300.00 EXFR fif MSTR PROG Issuance of final verified reports Inv#14576 RE: CK#
7200292152 31314
09730144 |RIVER CITY TESTING 7200297861 2 6280 836.50 DSA Testing & nspection July 2014
1071444 [RIVER CITY TESTING 7200208248 2 6280 103100 DSA Tesling & Inspection Aug 2014
1024/14 |RIVER CITY TESTING 71200298479 22 6280 164.00 DSA Testing & Inspection July/August 2014
10723114 |RIVER CITY TESTING 7200298567 22 6280 500.25 DSA Testing & Inspection Aug/Sept 2014
111314 |BAINBRIDGE ENVIRONMENTAL 7200299119 2 6280 15,160.00 Abatemnt Air Menitoring Bldg A,B, L, O
CONSULTANTS, INC
12104414 [RNVER CITY TESTING 7200299712 22 6280 300.00 DSA Testing & Inspection Oct. 2014
12/23114  |BAINBRIDGE ENVIRONMENTAL 7200300385 22 5280 4,741.50 Abatemnt Alr Monitering Bldg k
CONSULTANTS, INC
011515 |RIVER CITY TESTING 7200301101 2 6280 382.00 DSA Testing & Inspection Nov 2014
0305115 |BAINBRIDGE ENVIRONMENTAL 7200302853 2 6280 4,276.00 Abatement air monitoring bidg M
CONSULTANTS, INC
0311015 |RIVER CITY TESTING 7200303027 2 6280 300.00 DSA Testing & Inspection Jan 2015
10730112 [STEPHEN PAYTE DSA INSPECTIONS INC 7200278564 22 6280 9.048.00 Class 2 DSA Inspections-J. Edward, D. Kim
020513 |STEPHEN PAYTE DSA INSPECTIONS INC 7200280880 22 6280 10,536.00 Class 3 DSA Inspection, L. Scarpace
021413 |STEPHEN PAYTE DSA INSPECTIONS INC 7200201192 22 6290 B8.576.00 Class 2 DSA Inspection J. Edwards
1001113 [STEPHEN PAYTE DSA INSPECTIONS INC 7200287339 2 €290 4,087.00 DSA Inspection Sves Aug. 2013
010914 |STEPHEN PAYTE DSA INSPECTIONS INC 7200290223 22 G290 3.551.00 DSA Inspection Sve 772013
06/30r14  |STEPHEN PAYTE DSA INSPECTIONS INC 7200295910 22 6290 1.942.00 DSA Inspection Sve Jung 2014
08/28114 |STEPHEN PAYTE DSA INSPECTIONS INC 7200297050 7] 6290 5.762.00 DSA Inspection Sve July 2014
10/16114 |STEPHEN PAYTE DSA INSPECTICNS INC 7200298362 2z 6290 5.896.00 DSA Inspection Svc Aug 2014
10128114 |STEPHEN PAYTE DSA INSPECTIONS INC 7200298653 p24 6299 5.628.00 DSA Inspection Svc Sept 2014
1211014 |STEPHEN PAYTE DSA INSPECTIONS INC 7200299812 2 6200 5,896.00 DSA Inspection Sve Oct 2014
122314 [STEPHEN PAYTE DSA INSPECTIONS INC 7200300400 22 6280 4.556.00 D5A Inspection Sve Nov 2014
020515 |STEPHEN PAYTE DSA INSPECTIONS INC 7200301834 22 6290 3,350.00 DSA Inspection Sve Dec 2014
03/2¢/15 |STEPHEN PAYTE DSA INSPECTIONS INC 7200303659 22 6290 268.00 DSA Inspection Svc Feb 2014
05722114 |DAVE BANG ASSOC. INC J14U6222 22 4300 1,569.30 | EXFR frf MSTR PROG 4 Umbrellas Inv#37722 RE. CK# 7200293149
411014
05122114 |DAVE BANG ASSQOC. INC J14U5222 2 4400 2,701.50 | EXFR fif MSTR PROG 4 picnic tabtes Imvi#37722 RE: CK# 7200293149
a10/14
06730714 |DAVE BANG ASSOC. INC J1AWEI0P 22 4400 12,058.17 | EXFR i MSTR PROG 20 reciang belg picrsc slesl tables Invf 38076R RE:
CKE 7200296262 8/5H14
0311114 |McKINLEY ELEVATOR CORP 7200292035 22 8400 15,768.02 | 1 Portsble Whaelchair [it
Total Project Costs:
Totals - §17,568.01 4,392,658.56 72,105.50 §9,097.00 32,696.99 5.084,326.06

& Colbi Technologles, Inc,

Printed: 4/28/2015
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School District: County: Project Number:  57/66522-00-059 Report Number:
l Garden Grove Unified School District Orange Project Name: Enders ES - M kzatlon {Enders-Mod}
Project Warrant Report {SAS 184a)
Fund | Object Sile Planning Construction Testi Ins; ion Furmn' & Equip” .
Date Payee Warrant Number Code (gde A () (©) (D)ng ":Z‘):t sy qup Description / Purpose

i0/31/42 |INTEREST COSTS/EXPENSES J1308292 35 5800 157.83 INTEREST COSTS - OCT 2012

11730742 |INTEREST COSTS/EXPENSES J13QC202 35 5800 240.83 INTEREST COSTS - NOV 2012

12/31112 |INTEREST COSTS/EXPENSES J13Q1304 35 S800 245.42 INTEREST COSTS - DEC 2012

D1731713 [INTEREST COSTS/EXPENSES J1302223 35 5800 244.03 INTEREST COSTS - JAN 2013

D2/28M13 |INTEREST COSTS/EXPENSES J1303154 35 5800 222863 INTEREST COSTS - FEB 2013

033113 |INTEREST COSTS/EXPENSES J3Q5013 35 5800 24473 INTEREST COSTS - MAR 2013

0473013 [INTEREST COSTS/EXPENSES J13Q5282 35 5800 12916 INTEREST COSTS - APRIL 2013

0513113 |INTEREST COSTS/EXPENSES J13Q7013 35 5600 248.74 INTEREST COSTS - MAY 2013

0630113 [INTEREST COSTS/EXPENSES 1307185 35 56800 205.64 INTEREST COSTS - JUNE 2013

04113110 |Y'DEEN & ASSOCIATES 7200254935 a1 6210 22,048.00 Architect Pay request 1

052710 | Y'DEEN & ASSOCIATES 7200256542 o1 8210 50,234.67 Architect Pay request 2

0700510 | Y'DEEN & ASSOCIATES 7200257691 & 6210 81,737.86 Architecl Pay raquast 3

0921110 |Y'DEEN & ASSOCIATES 7200259219 1] 6210 1226712 Architact Pay request 4

10/07A10 |Y'DEEN & ASSOCIATES 7200259566 o 6210 6,133.58 Architecl Pay request 5

1223/10 |Y'DEEN & ASSOCIATES 7200261361 22 6210 6,133.56 Architect Pay request 6

031811 |YOEEN & ASSOCIATES 7200263575 22 6210 5.262.17 LHA Mech. & Elect. Eng.

a5726/11  |[KNA CONSULTING ENGINEERS, INC. 7200266006 22 6210 1,650.00 Cansutting Engineer Service

0640911  |KNA CONSULTING ENGINEERS, INC. 7200266432 22 5210 590.00 Consutting Engineer Service

06/16/11 |Y'DEEN & ASSOCIATES 7200266737 22 6210 47,028.28 Reim. PSWC Grauvp, Mar & Agr.

111011 |[CUMMING 7200269840 22 6210 1,272.25 Fay request Sept.2011

12720011 |Y'DEEN & ASSQCIATES 7200270911 22 8210 1,37528 Reim. PSWC Group, June 2011

06730712 |Y'DEEN & ASSOCIATES LIABILITY 12 2 8210 1.60777 Reimb. DCGA & JAMA LB12

07/01/12 JY'DEEN & ASSOCIATES 12 LIABILITY 22 5210 (7.607.77) Cancet LB12, no <k issued

01/0813 |PSWC GROUP 7200280142 2 £210 33,496.87 Bid & Const. Phase 20% complete

0310513 |PSWC GROUP 7200291679 22 8210 35,048.87 Bid & Const. Phase 40% Complete

04111143 [PSWE GROUP 7200282754 22 €210 4,545.00 $pecial billing for Plan Changes Feb 20132

05/02/13  |PSWC GROUP 7200283385 22 6210 28,302.87 Bid & Const, Phase §0% Completa

06106113 |PSWC GROUP 7200284430 22 B210 $,060,00 Add Billing: Plan change/MSA Submtl Mar2013

0630113 |PSWC GROUP LIABILITY §3 22 6210 35,912.87 Speciat bifling Plan Changes 5M1-6/30/13 LB13

06/30413 |DONALD KROTEE PARTNERSHIP INC J13U7261 22 8210 225576 EXFR fr/ MSTR PROG lunch shelter project tnv# 017415 RE: CK#
7200285051 672013

07/01/13  |PSWC GROUP 13 LIABILITY 22 8210 {35912.87) REVERSE LJABILITY 13

08/27/13 |PSEWC GROUP 7200286556 22 6210 32.9152.87 Bid & Consl. Phase B0% complete LB13

1010113 |PSWC GROUP 7200287337 22 6210 2490215 Bid & Consiruction §5% completa

11713113 |KNA CONSULTING ENGINEERS, INC, Ji4uB1 22 6210 4,065,00 EXFR fr/ MSTR PROG construction sve July 2013 Invi 13524 RE:
CK# 7200286661 8/29/13

0314114 |PSWC GROUP 7200292040 22 6210 7.668.75 Prof. svc-bidding & Const.observation

06/30/14 |PSWC GROUP LLABILITY 14 22 6210 7.075.72 AJE services Close out 100% LB14

Q7RIN4  |PSWC GROUP 14 LIABILITY 22 8210 (7.075.72) REVERSE LIABILITY 14 PO G72R2090

08/3/14 |PSWC GROUP 7200206518 22 6210 7.075.72 AJE sarvices Close out 100% LB14

0BM0A0 |DMISION OF STATE ARCHITECT-SD 7200258372 22 6220 24,064.77 Pay Requesl Pian Raview Feas

121912 |DIVISION OF STATE ARCHITECT-SD 7200273895 22 6220 5,634.35 Fees on Access Compliance & Struct! Safety

0911213 |DIVISION OF STATE ARCHITECT-SD 720023688% 22 6220 505,60 DSA Plan review Fees, April 2013

D6/19/14 DIVISION OF STATE ARCHITECT-SD 7200295343 22 5220 4,966.57 DSA Further/CCO Fees far Alterations 1o (1) MP bldg, (7) Ctassrms
bidg, (1) Admin blag

0811111 |CAUFORNLA DEPT. OF EDUCATION 7200267758 22 6225 2,351.03 Pay request, Review of Plans & Specs

07M511 [AMERICAN REPROGRAPHICS CO 7200267114 22 6240 116.89 Reprographics WO#F1427687 1LB1

072611 JAMERICAN REPROGRAPHICS CO 7200267453 22 6240 357.10 Reprographics WO#F 13588393 - LB11

09/01/41 |FECERAL EXPRESS 7200268149 2 §240 114,84 Plans & Specs to OPSC, 8/5M11

022812 |AMERICAN REPROGRAPHICS CO 7200272400 7] 6240 43.46 Reprographics WO# F1456730

0706112 [SIGNS & LUCITE PRODUCTS, INC. 7200276153 22 6240 700.38 Measure A sign, Installation with 2 posts 2181

0711312 |AMERICAN REPROGRAPHICS CO 7200276418 22 5240 618.39 Reprographics WORF 1580386 2LB2

08130112 |AMERICAN REPROGRAPHICS CO 7200277247 22 6240 817.54 Reprographics WOR F1562777

10/25/12 |AMERICAN REPROGRAPHICS CO 7200278497 22 6240 206.40 Reprogrphics WO #F 1427682

0111513 [MILLER RESORT, LLC. 7200280366 22 6240 280.00 ModiFac Liaison Sve Nov 2012

0211413  |MILLER RESORT, LLC. 7200281187 2 6240 164.17 Mod/F a¢ School Comm Liaison Dac 2012

03728113 |MILLER RESORT, LLC. 7200282391 2 6240 705.00 Mod/Fac Lizison Svc Feh 2013

05/02/13 |MILLER RESORT, LC. T200283382 22 6240 105.00 Mod/Fac School Liatson Sve Mar 2013

06/30/i3 {AMERICAN REPROGRAPHICS CO 7200785785 22 6240 6515 Reprographic Services

© Coibi Technologies, Inc.

Pdnied: 47282015
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School District: Caunty; Project Number:  57/66522-00-059 Report Number,
Garden Grove Unified School Distrct Orange Projeci Name: Enders ES - Modernization {Enders-Mod) J
Project Warrant Report {SAB 184a)
Dale Payes ‘Warrant Number g';gg %b£:l ?:? Pla[rér’nng Cun?tél;clmn Tt:gt;ng lns?g;:llon Fum ;}Equlp Description ! Purpose |
06/30/13 |MILLER RESORT, LLC. JI3U7291 22 6240 404.39 EXFR fif MSTR PROG Schl Comm Liaison Sve nvéf 2013-0295 RE: CK#
7200285114 6/2713
06/30113  |PCM3, INC. J13U7291 22 6240 5,130.00 EXFR fif MSTR PROG Asst Construct Mgr AprilMay 2013 invé GGUSD-JT-
05-13 RE: CK#f 7200285417 6/2113
0613013 [PCM3I, INC. J1IWG 30w 22 €240 2,334.37 EXFR frf MSTR PROG ProjfConstr Mgmt Swe Mar 2013 Invi GGUSD-DB-
03-13 RE: CK# 7200283121 4/2513
06/3013  |WESTGROUP DESIGNS, INC. J13U72%1 22 6240 2.576.22 EXFR fif MSTR PROG Proj Mgmt Sve May 2013 Invit 13504-05 RE: CK#
7200285119 612713
06130113 |PCM3, INC. J13U7291 22 6240 3,585.73 EXFR &/ MSTR PROG Projf/Constr Mgmt Sve dune 2013 Invé# GGUSD-JK-
06-13 RE: CK# 7200285657 7/16/13
1211813 [MILLER RESORT, LLC. J14UC181 22 6240 160.00 EXFR fr/ MSTR PROG Schl Comm Liaison Sve Inv# 20130341 RE: CK#
7200287110 972413
0512114 [MILLER RESORT, LLC. N4U5125 22 5240 32292 EXFR fif MSTR PROG Sehl Comm Ligison Sve Mar bw# 201403868 RE:
CK# 7200293461 472214
06/30/14 |AMERICAN REPROGRAFPHICS CO J14WG30J 73 6240 56.75 EXFR fif MSTR PROG Reprographic Sves Invif 9198013114001 RE: CK#
7200291781 374144
12612 |PAUL C. MILLER CONSTRUCTION GO, ING. 7200279393 2 6250 81759.85 Pay app #1 Periad to %3012
12006412 |PAUL C. MILLER CONSTRUCTION CO., INC, 7200279393 2 6250 54,350.77 Pay app #2 Period to 10/31412
01728113 {PAUL C. MILLER CONSTRUCTION CO., ING. 7200280767 22 6250 357.458.38 Pay app #3 11A/12-11730012
02/05/13 |PALL C. MILLER CONSTRUCTION CO., INC. 7200280979 22 6250 218.806.14 Pay app #4 1211-1213112
02/26113 |PAUL C. MILLER CONSTRUCTION CO., INC. 7200281584 22 5250 738,099.22 Pay app #5 1113173113
{14002113  |PAUL C. MILLER CONSTRUCTION CO., INC. 7200282478 22 6250 150,413.55 Pay app #6 211/113-22813
04/25/13  [PAUL C. MILLER CONSTRUCTION CO., INC. T200283127 22 6250 617.503.32 Pay app #7, 31N3-23113
052313  |PAUL C. MILLER CONSTRUCTION CQ., INC. 7200284035 22 6250 51684487 Pay app #8, 4/1/13-43013
06/2013  |PAUL C. MILLER CONSTRUCTION CO., INC. 7200285056 22 6250 448,808.45 Pay app #9, 51113-5/3113
06/3013  |PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 13 2 6250 324,630.43 Pay app #10, &/1-673013 LB13
07411713 |PAUL C. MILLER CONSTRUCTION GO, INC. 13 LIABILITY 22 6250 {324,630.43) REVERSE LIABILITY 13
08/H113 {PAUL C. MILLER CONSTRUCTION CO,, INC. 7200286084 22 6250 148,246.68 Pay app #10, §1-6/3013 LB13
08/22113 |PAUL C. MILLER CONSTRUCTION CO., INC. 7200286498 22 6250 803,145.99 Pay app #11, T1-7/3113
10/29/13 JPAUL C. MILEER CONSTRUCTICN CO., INC. 7200288192 22 6250 258,410.50 Pay app #12, 81-8/31113
1122113 |PALUL C. MILLER CONSTRUCTICN CO., INC. 7200288987 22 6250 125,597.22 Pay App #14, 10A1-10/3113
0112814 |PAUL C. MILLER CONSTRUCTICN CO., INC. 7200290764 22 6250 231,865 68 Pay App #15, FINAL 1173013
0630114 |PAUL C. MILLER CONSTRUCTION CO., INC. J14WB30P 4] 6250 4747150 EXFR i/ (-)22921500-6250-0848 ASPHALT Pay app#11 Inv#t 7028JA RE:
CX 7200286498 8/2213
06/30/14 |PAUL C. MILLER CONSTRUCTICN CO., INC. J14WE30P 22 6250 (47,471.50) EXP TR TC {(+)01819300-6250 (6265 Bitech}-0848 ASPHALT RE: CK
7200286498 82213
0823412 JON TARGET VOICE & DATA 200277148 22 6251 672.16 EXFR fii CBJ6265 630413 Install cables for VOip project
10111112 [ON TARGET VOICE & DATA, 7200278075 22 6251 512080 EXFR fr/ QBJ6275 630113 install 6 cables for portables
06/30/13 |ON TARGET VDICE & DATA 7200285360 21 6251 380,112.82 EXFR fif OBJG265 E30/13 Labor & Mafl Non Erate 100% complete less
relention
06/30113 |ON TARGET VOICE & DATA 720286491 Al 6251 20.005.94 EXFR fi? OBJ6265 630113 Retention Payment LB13
12123113 |SUNESYS 7200289829 22 6251 2762.00 Labor charge to relocate MDF
06/30/14 JON TARGET VOICE & DATA J4WE30 22 6251 2,205.89 EXFR i MSTR PROG install speakers bmd? RK1303.1 RE: C#
7200292155 313/
0630714 |NETWORK INTEGRATION CO PARTNERS INC  [LIABILITY 14 22 6251 §43.29 Power Enhancerni PDUs & Cables LB14
MNICPARTNERS)
07/01/14 [NETWORK INTEGRATION CO PARTNERS INC |14 LIABILTY 22 6251 (543.29) REVERSE LIABILITY PO #HT2R(250
(NICPARTNERS)
08/07114  |NETWORK INTEGRATION €O PARTHNERS INC (7200206374 22 6251 54329 Power Enhancemt PDUs & Cables LB 14
(NICPARTNERS)
01915  |ON TARGET VOICE & DATA 7200303817 21 6251 357.00 Pravide & install HDMI cable forroom 3 & 18
04/19/12  |DAVID LARKIN 7200273975 22 5255 503.75 Dist. wide charges prorated Feb 12 (Expense Tmasfr in AA only-not Bitech)
06/21112  [DAVID LARKIN 7200275938 22 6255 45500 Thr@$65 Portable Bldgs May 2012 {Expense Tmsfr in AA onlty-not Bitech)
06/30112 |DAVID LARKIN LIABILITY 12 22 6255 182000 EXFR fr! MSTR PROG: Proj. Mgt Sve June 12 LB12
06/30/12 |DAVID LARKIN 1207306 22 6255 1,755.00 JE FR/ MSTR PROG Proj. Mgl Sve invi# 022912 RE: CK# 7200273975
41912
070112 |DAVID LARKIN 12 UABILITY n §254 (1,820.00 REVERSE LIABILITY 12 PO#FT2X0426
© Cofhi Technologies, tne. Prinled: 4/28/2045




EXPENDITURE WORKSHEET

Detaited Listing of Project Expenditures (SAB 184a) Page 3ol 4
School Disinct: Coaunty: Praject Number:  §7/66522-00-059 Report Number;
I Garden Grove Unifled School District Orange Project Name: Enders ES - Modernization {(Enders-Mod)
Project Warrant Report {SAB 184a}
Fund | Object Site Planning Constucion Testing Inspection Furn' & Equip’ .
Date Payee Warrani Number Code | Code (A (B ©) © (E) F) Desexiption f Purpose I
1113012  |DAVID LARKIN J13wB302 22 6255 1,620.00 EXFR fi! MSTR PROG Pmj. Mgt Sve LB12, Invif 062912 RE: CK#
7200276902 81412
1210913 |PCM3, INC. J14UC091 2 6255 1,795.46 EXFR fr/ MSTR PROG ProjiConstr Mgmt Svc July 2013 Invé# GGUSD-JH-07
13 RE: CK# 7200286489 822113
1240913 [PCM3, INC. J14UC091 2 6255 3,960.00 EXFR fit MSTR PROG Asst Construct Mgr July 2013 Invi# GGUSD-JT-07-
13 RE: CK¥ 72002086499 8/2213
01/2714  |PCM3, INC. J14U1274 2 6255 4,143.i6 EXFR It MSTR PROG Asst Construet Mgr Oct 2013 Invi GGUSD-JT-10-13
RE: GK# 7200288588 11/2213
08/1412 |BAVCO 7200276885 22 6265 3.189.40 2 Witking 375 4" Backflow devices
0852312 |BAVCO 7200277139 22 6265 1,357.65 1 wilking 375 3" Backflow device
127112 JW.W. GRAINGER INC 7200279076 22 6265 29.48 Coat & Garmenl Hook, 2 ends
032613 |TANDUS 7200282287 22 52659 53,702.01 Aragon carpats and Geo tiles
04/0513 |CROWN FENCE SUPPLY CO 7200282615 2 6265 5.800.25 Chain link Fabrics, posts, rails & misc.for fence
04125113 |FERGUSON ENTERPRISES INC 700283125 22 5265 793.09 5 Flush Viv Rirft Kit
05121113 |TANDUS 7200283934 22 5265 4591814 Campeting Materials
05721143 [PHOENIX LANDSCAPING ING 7200283832 22 6265 B.641.99 Install imgation valves & Lateral lines
(6/18M3 |MITCHELL RUBBER PRODUCTS 72002845819 22 6265 1,057.30 E2-Fall Handicap Ramp-3 pos
06/3013  [PHOENIX LANDSGAPING INC 7200205658 22 5265 337368 Irigation Repair
10/08/13 {SOUTRCOAST SHORTLOAD CONGRETE 7200287532 22 6265 43875 Concrete
01/68/14 |CIRCLE CITY ELECTRIC 7200280216 22 6265 10.017.00 Install new breaker & wiremald for power & data
061314 |PAUL C. MILLER CONSTRUCTION CO., INC. 7200295105 22 6265 8.000.00 Remove clochks, phones & bells
06/30/14 |BEN'S ASPHALT, INC LIABILITY 14 22 6265 45.897.35 Resuriacing of kinder playground-Asphatt/seatstiipe LB14
06/30/14 |RM. SYSTEMS, INC. LIABILITY 14 22 6265 6.329.66 Installation of clocks & bell speaksers LB14
06/30/14 |BEN'S ASPHALT, INC J1428019 22 6265 (45,000.00) EXP TR TO (+}01919300-6265-0848 ASPHALT RE: CK 7200296364 8/7/14
06/3014  |BEN'S ASPHALT, INC Jt4ZBM9 01 6265 45,300.00 EXFR fif {-)22921500-6265-0845 ASPHALT Invi# 1543.1 RE: CK
7200286364 8714
07/01/14 |R.M. SYSTEMS, INC. 14 LIABILITY 22 6265 (6.329.66) REVERSE LIABILITY 14 PO H72R4277
0701114 |BEN'S ASPRALT, INC 14 LIABILITY 22 £265 (45,897,359 REVERSE LIABILITY 14
080714 |R.M. SYSTEMS, INC. 7200295379 » B265 6.329.66 Installation of clocks & bell speaksers LB14
08M7/14 |BEN'S ASPHALT, INC 7200296364 2 6265 45,000.00 Resurfacing of kinder playground-Aspheli’seal’stripe 1514
0129115 |RG, MASONRY 7200301565 22 6265 2,350.00 . install /Pravide concrete maintenance repair
02103115  [JL.. COBB PAINTING & CONSTRUCTION 7200301692 22 6265 14.330.00 Maintenance rapair, repaint campus wida
0211215 |WALLACE ELECTRIC 7200302090 22 6265 4,885,00 LED stags lightings
0411415 |R.C. MASONRY J15L4145 22 6265 {2,350.00) EXP TR TO (+)01919300-6265-0848 ASPHALT RE: CK 7200301565
12915
0411415 |R.C. MASONRY J15L4146 01 6265 2,350.00 EXFR #/{-)22921500-6265-0848 ASPHALT Install [Provide concrete
maintenance repair kv 2014-1030 RE: CK 7200301565 1729115
05121113 |DEPT OF INDUSTRIAL RELATIONS 7200283928 2 6270 812.18 Labor Compliance 71-12/33/12
06/3013 |DEPT OF INDUSTRIAL RELATIONS 7200285828 al 6270 1.125.40 Laber Compliance 11-5/31/13
06/30/13 |DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 21 6270 1.058.24 Labor Compliance 6/1-6/3013 LB13
070113 |DEPT OF INDUSTRIAL RELATIONS 13LIABILITY 21 6270 (1,058.24) REVERSE LIABILITY 13
07130113 |DEPT OF INDUSTRIAL RELATIONS 7200285380 21 6270 1,058.24 Labor Compliance 6/1-6/30/13 LB13
DE0MZ  [MARTIN INSPECTION CONSULTANT, INC. LIARILITY 12 22 6275 455.00 Inspection Services 7 hrs @$65Mv, LB12
07M1/12  [MARTIN INSPECTION CONSULTANT, INC. 12 LIABILITY 22 6275 1455.00] Reverse Liability PO#F72R4286
071312 |ALLIED STORAGE CONTAINERS 7200276417 2 6275 347494 40 Storage Contafner & Delivery 2182
0713112 |MOBILE MODULAR 7200276422 2 6275 6,585.00 Rent 5/31/12-6/29, Block & Leved, Permit, Defivery Hau!, 282
0821712 |MOBILE MODULAR 7200277022 22 6275 358.00 Bldg ID#39494, 38888, Rent 7/30/12-8/28/12
0112 |LOUIS AND COMPANY 7200277376 22 6275 131.90 5 Elbow catch & 2 door Jock
092012 |MOBILE MODULAR 7200277620 22 6275 358.00 Bldg #39494, 39888-Rent B/29-9/27/12
0925412 |MARTIN INSPECTION CONSULTANT, INC. 7200277695 22 6275 455.00 Inspection Sve: Thrs @$65Ms
0972712  |MEL SMITH ELECTRIC, INC 7200277784 2 6275 11,300.00 Labor to hook up electical for 2 portables
100912  JORANGE WOODWORKS, INC. 7200277979 2 5275 6,138.82 Fumish & Instafl Casework
1600912  |ALL AMERICAN ASPHALT 1200277976 2 5275 3611 Class F{Sheet)-4 tons @ 585.53
10/1912 |MOBILE MODULAR 1200278239 22 6275 356.00 Bldg #39494, 19888 Rent 6/28-10/27112
111542  |MOBILE MODULAR 7200278959 22 6275 358,00 Rent 10/28/12-11/2612, Bldg #39494, 39888
114512 (B & KELECTRIC WHOLESALE 7200278956 22 6275 900.91 Mise. Parts to connect poriables
11/2712 (B & KELECTRIC WHOLESALE 7200279071 22 6275 7816 2 Conduit Galv Elbows
12/184i2 |MOBILE MODULAR 7200278768 22 6275 358,00 Rent 11/27-12/26/12, Bldg #39494, 39588

£ Colbl Technologies. Inc. Prinled: 4/28/2015




EXPENDITURE WORKSHEET

Detailed Listing of Projact Experiitures (SAB 184a) Page dof 4
Schoal Districl: County: Project Number: 5!66522-00-059 Reperl Number:
| Garden Grove Unifiod Schoof District Orange Project Name: Enders ES - Modemizatlon {Enders-Mod) J
Project Warrant Report {SAB 184a)
Date Payee Warrant Number qu?g %%de‘: ?:; Pla(gr;mg Cm?tg;ctron T?Bt;ng Insp;g.hon Furn {:)Equxp Description f Purpose I
0117113 |MOBILE MODULAR 7200280468 22 6275 358.00 Rent 12/21-1/25013, Bldg #30494, 39888
02114113 {MOBILE MODULAR 7200281188 22 6275 358.00 2 Modular classroom rent 1/26-224113
031213 [MOBILE MODULAR 7200281886 22 6275 358.00 Rent 2/25-3/2613
0411843  [MOBILE MODULAR 7201282949 22 6275 358.00 Portable classroom rant 3/27/13-412513
052113 |MOBILE MODULAR 7200283930 22 6275 358.00 Portzble classroom rent 4/26/13-512513
06120/13  [MOBILE MODULAR 72002685054 22 6275 358.00 Portzble classroom rent 5/26/13-624113
063013  [MOBILE MODULAR 7200285599 22 6275 358.00 Portable classroom rent G251 3-7/2413
081213  [MOBILE MODULAR 7200286891 22 6275 452000 Retum Charges per agreement
0103113 [CE.M. LAB CORP. 7200280029 22 6280 4,659.00 Geotechnical Observation Oct, Nov 12
02114113 [CARDINAL ENVIRONMENTAL CONSULTANTS 7200281183 22 6280 4,250.00 Hazardous Inspaction/Specificalion Services
021413 |CEM LAB CORP. 7200281481 22 6280 10.924.00 Geotechnical observ & inspeclions
0409113 |CARDINAL ENVIRONMENTAL CONSULTANTS  |72002826i4 2 6280 14,895.60 On-site Monitoring hazardous abatemt
0411/t3 |C.EM.LAB CORP. 7200282748 22 6280 2.162.50 Geotechnical Qbservation Feb 2013
06M343 |C.EM.LAB CORP. 7200284700 22 5280 11.806.50 Strength Test Cencrete Cyl MarfApr 2013
06/30113  [CARDINAL ENVIRONMENTAL CONSULTANTES  |7200285833 n 6280 5,035.00 Hazardous Matar! Monitaring
10/3113 {CE.M.LAB CORP. 7200288271 22 G280 3.343.75 Geotechnical Obsery july 2013
03113/14 |[C.E.M. LAB CORP. 7200292152 2 6280 450.00 Issuance of final verified report
010313 [UCMI, INC. 7200280037 22 6250 7.056.00 DSA Inspection Sve Nov 2012
03724113 [UCMI, INC. 7200280676 2 6220 535500 DSA Inspection Sve Dec 2012, R. Afshar
03/2613 [UCMI, INC, 7200282298 22 6250 5,591.25 DSA Inspection Sve Jan 2013
04/41113  [UCMI, INC. 7200282752 22 6290 5.796.00 DSA Inspection Svc Feb 2013
$4/30113  [UCML, INC. 7200283272 22 6280 5.292.00 DSA Ingpaction Sve March 2013
06213 |UCMI, IKC. 7200285061 2 6290 §.544.00 D54 Inspettion Sve Apil 2013
0627113 JUCMI, INC. 7200285118 22 6290 5544.00 DSA Inspection Sve May 2013
D6/30/13  |UCMI, INC, 7200285842 22 6290 5,040.00 DSA Inspection Sve June 2013
08/3013 |UCMI,INC. 7200286677 2 6260 2,772.00 DSA Inspection Sve July 2013
1001113 |UCMI, INC. 7200287340 22 6290 2.772.00 DSA Inspection Svc Aug 2013
06/2013 [EMPIRE CLEANING SUPPLY 7200285052 22 4300 1.842.48 | 50 Roll tows! dispensars
Totdl Preject Costs:
Talals - 476,829.48 5,440,048.15 57,642.75 50,762.25 1862.48 6,027.025.11

& Cafbl Technalogies, Inc. Printed: 472872015




EXPENDITURE WORKSHEET

Detailed Listing of Project Expenditures (SAB 184a) Page 10f4
Schoal District: Counly; Projact Numbar:  §7/66522-00-011 Report Numbar:
I Garden Grove Unified School District Crange Project Name: Evans ES - Modernlzation (Evans-Mod)
Project Warrant Report {SAB 184a)
Date Payee ‘Warrant Number E::: %bofz:i (S:)e PI;:E;“" Con::t&actaon T??)t}m 9 Ins;:g)cuon Fum (L"-:)Equlp Descripion { Purpose

04541310 |Y'DEEN & ASSOCIATES 7200254935 [1]] 8210 21,209.00 Architect Pay request 1

041110 |Y'DEEN & ASSOCIATES 7200254935 o1 8210 21,209.00 Archllect Fay request 2

06/03/:0 |Y'DEEN & ASSOCIATES 7200256734 01 8210 31,755.83 Architect Pay request 3

07/06/40 [Y'DEEN & ASSOCIATES 7200257681 o1 6210 §1.733.82 Archilect Pay raquest 4

0921110 |Yv'DEEN & ASSOCIATES 7200259220 01 £8210 541226 Architect Pay request &

11730110 |Y'DEEN & ASSOCIATES 7200260769 01 6210 541225 Architect Pay request 7

1272110 {Y'DEEN & ASSOCIATES 7200261385 22 6210 5412.25 Architect Pay request &

031611 [Y'DEEN & ASSOCIATES 7200263573 22 6210 2,164.90 Architect Pay request 10

04126111 |Y'DEEN & ASSOCIATES 7200264833 22 6210 3.247.36 Architect Pay request 9

Q528111 |Y'DEEN & ASSOCWATES 7200266009 22 6210 5,412.2% Architect Pay request 11

05/15/12 |Y'DEEN & ASSOCIATES 7200274709 2z 6210 419499 Pro Repro, Plan review submitial

05/24112 |Y'DEEN & ASSOCIATES 7200275103 22 6210 1,855.00 Reimb: Cumming

06/2TH3 |MARK J. PAONE, AIA/MJP ARCHITECT 7200285106 21 6210 10,757.97 Aschitectural Sves May 2013

D6/30/13  |MARK J. PAONE, AIA/MJP ARCHITECT LIABILITY 13 21 6210 20,105.70 Prof. Sves 61.6/30M13 LB13

0B/30M13 |DONALD KROTEE PARTNERSHIP INC J13U726% 22 8210 1,379.64 EXFR ! MSTR PROG permanentinterim relec classmms Inv# 0173290
RE: CK# 7200284916 6/18M13

C7/0313  |MARK J. PAONE, AIAMJIP ARCHITECT 13 LABILITY 21 6250 (20,105.70) REVERSE LIABILITY 13

08/1313 |MARK J. PACNE, AIAMJP ARCHITECT 7200286251 21 5210 19,858.20 Prof. Sves 6/1-6/30/13 LB13

09/1713 |MARK J. PACNE, AIAMJP ARCHITECT 7200286960 21 6210 14,696.41 Prot Sves July 2013

114313 [KNA CONSULTING ENGINEERS, INC. J14UB 134 22 6210 950400 EXFR fr/ MSTR PROG construction sve July 2613 Inv#13525 RE:
CK# 7200286661 B25M3

1223713 [MARK J. PAONE, AlA/MJP ARCHITECT 7200289500 2 8210 25,902.80 Prof Sves Aug 2013

03/1314 |MARK J. PAONE, AIA/MJIP ARCHITECT 7200292150 ral 6210 B.817.83 Prof Swcs, Dec 2013 & Jan 2014

05/08/14 |MARK J, PAONE, AIAMMJP ARCHITECT 7200293950 21 5210 3,346.40 Prof sve Feb 2014

05/22/14 |KNA CONSULTING ENGINEERS, INC. J14U5223 22 210 570.00 EXFR I/ MSTR PROG construction sve Dec 2013 Inv#14046 RE:
CK# 7200292035 3/11/14

06/03/14 [MARK J, PAONE, AIAMIP ARCHITECT 7200254761 21 6210 1,461.40 Prof sve Mar, 2014

05/30114  |MARK J. PAONE, AtAMJP ARCHITECT LIABILITY 14 21 6210 5,000.00 Prof svc June 2014 LB14

063014 (MARK J. PAONE, AlAMIP ARCHITECT 7200295886 2t 6210 2,34389 Prof svc May 2014

07/01/14 [MARK J. PAONE, AlAMUP ARCHITECT 14 LIABILITY 2 6210 (5,000.00) REVERSE LIABILITY 14

0821114 |MARK J. PAONE, AIAMJP ARCHITECT 7200296776 21 €210 5,000.00 Prof sve June 2014 LB14

091814 |MARK J, PAONE, AAMIP ARCHITECT 200297581 21 6210 847.19 Prof Sves July 2014

1210114 [MARK J. PAONE, AIAMMJIP ARCHITECT 7200299800 21 6210 7.259.91 Prof sves Oct 2014

061010 |DIVISION OF STATE ARCHITECT-SD 7200256821 01 6220 21,683.31 Pay requesl OSA Plan Review Fees

0372111 |DIVISION OF STATE ARCHITECT-SD 49358 22 6220 8,823.65 FPay Request - Amended Plan Review

08/01/13 | DIVISION QF STATE ARCHITECT-SD 7200286079 22 6220 1,440.00 DSA Submission Fees inlerim Housing poriables

06130714 |DVISION OF STATE ARCHITECT-SD 1427282 22 6220 {1.440.00) EXP YR TO 25003763-6200-0842 RE